



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIQUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

September 25, 2019

MEMORANDUM

FOR : Project Manager MA. VICTORIA S. GREGORIO
Officer-In-Charge, Office of the Director
Procurement Service
Department of Public Works and Highways
Central Office, 5th Floor, DPWH Building
Bonifacio Drive, Port Area, Manila

SUBJECT : Submission of the FY 2020 Indicative Annual Procurement Plan (APP) for Civil Works, Goods and Consulting Services

We are submitting herewith the FY 2020 Indicative Annual Procurement Plan (APP) for Civil Works, Goods and Consulting Services, in this district.

For your information and ready reference.


ELVIS G. CALUNOD
District Engineer

cc: **Director EDGAR B. TABACON, CESO IV**, Regional Office No. VII
SRP, Cebu City

RO7.22 ECJ/PrU-SDEO

DPWH Siquijor District Engineering Office Indicative Annual Procurement Plan for FY 2020 for Civil Works

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/ Project) |
|------------|--|---------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 1 | OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Secondary Roads, Siquijor Circumferential Rd – K0006 + 001 – K0006 + 421, K0006 + 904 – K0013 + 095, K0022 + 139 – K0022 + 488, K0022 + 680 – K0022 + 859 | DPWH SDEO | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 1/27/2020 | 2/6/2020 | GoP | 86,358,000.00 | 0 | 84,630,840.00 | Asphalt Overlay 50 mm with correction |
| 2 | OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads, Siquijor Circumferential Rd – K0014 + 174 – K0014 + 724, K0034 + 150 – K0035 + 026 | DPWH SDEO | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 1/27/2020 | 2/6/2020 | GoP | 43,300,000.00 | 0 | 42,434,000.00 | Upgrading (Asphalt to Concrete) with 280 mm Slab with Drainage |
| 3 | OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads, Siquijor Circumferential Rd – K0013 + 210 – K0013 + 295, K0052 + 150 – K0052 + 208 | DPWH SDEO | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 1/27/2020 | 2/6/2020 | GoP | 15,700,000.00 | 0 | 15,386,000.00 | Reconstruction of road |
| 4 | OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads, Luyang-Poo-Lazi Rd – K0012 + 100 – K0012 + 127, K0014 + 393 – K0014 + 443, K0017 + 529 – K0017 + 619, K0022 + 846 – K0023 + 000 | DPWH SDEO | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 1/27/2020 | 2/6/2020 | GoP | 50,589,000.00 | 0 | 49,577,220.00 | Reconstruction of road |

| | | | | | | | | | | | | | |
|---|--|-----------|-----|---------------------|------------|------------|-----------|----------|-----|---------------|---|---------------|---|
| 5 | OO1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads, Siquijor Circumferential Rd – K0019 + 152 – K0020 + 000, K0052 + 314 – K0053 + 531 | DPWH SDEO | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 1/27/2020 | 2/6/2020 | GoP | 19,877,000.00 | 0 | 19,479,460.00 | Paving of roads |
| 6 | OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control at Silito Buyog Seashore, South Poblacion, Larena, Siquijor | DPWH SDEO | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 1/27/2020 | 2/6/2020 | GoP | 24,400,000.00 | 0 | 23,912,000.00 | Construction of Flood Control Structure |
| 7 | OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure/Drainage Structure along Siquijor Circumferential Road, Siquijor | DPWH SDEO | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 1/27/2020 | 2/6/2020 | GoP | 40,000,000.00 | 0 | 39,300,000.00 | Construction of Flood Control Structure |
| 8 | OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure/Drainage Structure at Catulayan, San Juan, Siquijor | DPWH SDEO | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 1/27/2020 | 2/6/2020 | GoP | 78,000,000.00 | 0 | 76,440,000.00 | Construction of Flood Control Structure |
| 9 | OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure/Shore Protection at Looc and North Poblacion, Maria, Siquijor | DPWH SDEO | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 1/27/2020 | 2/6/2020 | GoP | 15,600,000.00 | 0 | 15,288,000.00 | Construction of Flood Control Structure |

| | | | | | | | | | | | | | |
|----|---|--------------|-----|---------------------|-----------|------------|----------|-----------|-----|---------------|---|---------------|-------------------------------|
| 10 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Seaports, Siquijor-San Antonio-Campalanas Road leading to RoRo Port, Siquijor, Siquijor | DOT Siquijor | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 2/3/2020 | 2/13/2020 | GoP | 12,764,000.00 | 0 | 12,508,720.00 | Construction of Concrete Road |
| 11 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Paliton Beach (Little Boracay), Tambisan, Ompas Beach, Liloan, Maria, Siquijor | DOT Siquijor | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 2/3/2020 | 2/13/2020 | GoP | 8,000,000.00 | 0 | 7,840,000.00 | Construction of Concrete Road |
| 12 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Paliton Beach (Little Boracay), Tambisan, San Juan, Siquijor | DOT Siquijor | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 2/3/2020 | 2/13/2020 | GoP | 10,000,000.00 | 0 | 9,800,000.00 | Construction of Concrete Road |
| 13 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Paliton Beach and Marine Sanctuary, San Juan, Siquijor | DOT Siquijor | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 2/3/2020 | 2/13/2020 | GoP | 5,000,000.00 | 0 | 4,900,000.00 | Construction of Concrete Road |
| 14 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Basac-Pisong B Road leading to Cangbangag Falls, Larena, Siquijor | DOT Siquijor | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 2/3/2020 | 2/13/2020 | GoP | 8,000,000.00 | 0 | 7,840,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|----|---|--------------|-----|---------------------|-----------|------------|----------|-----------|-----|---------------|---|--------------|-------------------------------|
| 15 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Calunasan-Bandilaan leading to Butterfly Sanctuary and Bandilaan Mountain View Park, Brgy. Calunasan, Maria, Siquijor | DOT Siquijor | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 2/3/2020 | 2/13/2020 | GoP | 10,000,000.00 | 0 | 9,800,000.00 | Construction of Concrete Road |
| 16 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Canlambo-Balolong-Bintangan Road, Brgy. Canlambo, Larena, Siquijor | DOT Siquijor | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 2/3/2020 | 2/13/2020 | GoP | 10,000,000.00 | 0 | 9,800,000.00 | Construction of Concrete Road |
| 17 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Gabayan-Talayong-Lower Cabangalan-Campalanas Road leading to Marine Protective Areas Diving Site and Beach Resorts, Brgy. Gabayan, Lazi, Siquijor | DOT Siquijor | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 2/3/2020 | 2/13/2020 | GoP | 10,000,000.00 | 0 | 9,800,000.00 | Construction of Concrete Road |
| 18 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Nonoc-Cang-allas-Calunasan Road leading to St. Francis of Assisi Church & Belfrym Cantabon Cave, Healing Festival, Mt. Bandilaan Peak & Watchtower, Tulawog Cave, Dilaab Festival, Capilay Spring Park, Lugnason Falls, Paradise Bay, Cambugahay Falls, Enchanted Balete Tree, Tulapos Marine Sanctuary, St. Vincent Church, Belfry Cangbangag Falls, Brgy. Nonoc, Larena, Siquijor | DOT Siquijor | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 2/3/2020 | 2/13/2020 | GoP | 10,000,000.00 | 0 | 9,800,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|----|---|--------------|-----|---------------------|------------|------------|-----------|-----------|-----|---------------|---|--------------|-------------------------------|
| 19 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destination, Pisong A-Pisong B Road leading to Cangbangag Falls, Maria, Siquijor | DOT Siquijor | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 2/3/2020 | 2/13/2020 | GoP | 8,000,000.00 | 0 | 7,840,000.00 | Construction of Concrete Road |
| 20 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destination, San Antonio-Cantabon-Bandilaan Road leading to various Cantabon Cave, Healing Sites and Mountain View Park, Siquijor, Siquijor | DOT Siquijor | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 2/10/2020 | 2/20/2020 | GoP | 5,000,000.00 | 0 | 4,900,000.00 | Construction of Concrete Road |
| 21 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Cangmanki Road connecting to Manufacturing Site and National Highway in Support of Buri GDH Industries, Cangmanki, Enrique Villanueva, Siquijor | DTI Siquijor | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 2/10/2020 | 2/20/2020 | GoP | 10,000,000.00 | 0 | 9,800,000.00 | Construction of Concrete Road |
| 22 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lambojon Road connecting to Manufacturing Site and Siquijor Provincial Road in Support of Furniture Industries, Lambojon, Siquijor, Siquijor | DTI Siquijor | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 2/10/2020 | 2/20/2020 | GoP | 10,000,000.00 | 0 | 9,800,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|----|--|--------------|-----|---------------------|------------|-----------|-----------|-----------|-----|---------------|---|--------------|--|
| 23 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Pangi-Candanay Sur Road connecting to Manufacturing Site and National Highway in Support of Peanut Processing Industry, Candanay Sur, Siquijor, Siquijor | DTI Siquijor | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 2/10/2020 | 2/20/2020 | GoP | 10,000,000.00 | 0 | 9,800,000.00 | Construction of Concrete Road |
| 24 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Timbaon-Cangmunag Road connecting to Manufacturing Site and National Highway in Support of Meat/Fish Processing and Dairy Processing Industry, Cangmunag, San Juan, Siquijor | DTI Siquijor | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 2/10/2020 | 2/20/2020 | GoP | 10,000,000.00 | 0 | 9,800,000.00 | Construction of Concrete Road |
| 25 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Caitican, Siquijor, Siquijor | LGU Siquijor | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 2/10/2020 | 2/20/2020 | GoP | 1,500,000.00 | 0 | 1,485,000.00 | Construction of Multi-Purpose Building |
| 26 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Cangalwang, Siquijor, Siquijor | LGU Siquijor | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 2/10/2020 | 2/20/2020 | GoP | 500,000.00 | 0 | 500,000.00 | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|----|---|------------------------|-----|---------------------|------------|------------|-----------|-----------|-----|--------------|---|--------------|--|
| 27 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Catulayan, San Juan, Siquijor | LGU San Juan | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 2/10/2020 | 2/20/2020 | GoP | 500,000.00 | 0 | 500,000.00 | Construction of Multi-Purpose Building |
| 28 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Luzong, Siquijor, Siquijor | LGU Siquijor | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 2/10/2020 | 2/20/2020 | GoP | 500,000.00 | 0 | 500,000.00 | Construction of Multi-Purpose Building |
| 29 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Olang, Maria, Siquijor | LGU Maria | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 2/10/2020 | 2/20/2020 | GoP | 500,000.00 | 0 | 500,000.00 | Construction of Multi-Purpose Building |
| 30 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Ponong, Siquijor, Siquijor | LGU Siquijor | Yes | Competitive Bidding | 11/22/2019 | 12/11/2019 | 2/17/2020 | 2/27/2020 | GoP | 1,000,000.00 | 0 | 1,000,000.00 | Construction of Multi-Purpose Building |
| 31 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Tignao, Lazi, Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/22/2019 | 12/11/2019 | 2/17/2020 | 2/27/2020 | GoP | 500,000.00 | 0 | 500,000.00 | Construction of Multi-Purpose Building |
| 32 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Bino-ongan, Enrique Villanueva, Siquijor | LGU Enrique Villanueva | Yes | Competitive Bidding | 11/22/2019 | 12/11/2019 | 2/17/2020 | 2/27/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|----|---|--------------|-----|---------------------|------------|------------|-----------|-----------|-----|--------------|---|--------------|--|
| 33 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Botos, Siquijor, Siquijor | LGU Siquijor | Yes | Competitive Bidding | 11/22/2019 | 12/11/2019 | 2/17/2020 | 2/27/2020 | GoP | 4,000,000.00 | 0 | 3,960,000.00 | Construction of Multi-Purpose Building |
| 34 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Bonga, Maria, Siquijor | LGU Maria | Yes | Competitive Bidding | 11/22/2019 | 12/11/2019 | 2/17/2020 | 2/27/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |
| 35 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Candanay Norte, Siquijor, Siquijor | LGU Siquijor | Yes | Competitive Bidding | 11/22/2019 | 12/11/2019 | 2/17/2020 | 2/27/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |
| 36 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Cang-adieng, Siquijor, Siquijor | LGU Siquijor | Yes | Competitive Bidding | 11/22/2019 | 12/11/2019 | 2/17/2020 | 2/27/2020 | GoP | 3,500,000.00 | 0 | 3,465,000.00 | Construction of Multi-Purpose Building |
| 37 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Cangmunag, San Juan, Siquijor | LGU San Juan | Yes | Competitive Bidding | 11/22/2019 | 12/11/2019 | 2/17/2020 | 2/27/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |
| 38 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Cangomantong, Lazi, Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/22/2019 | 12/11/2019 | 2/17/2020 | 2/27/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|----|---|-----------|-----|---------------------|------------|------------|-----------|-----------|-----|--------------|---|--------------|--|
| 39 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Cangomantong, Lazi, Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/22/2019 | 12/11/2019 | 2/17/2020 | 2/27/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |
| 40 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Cantugbas, Maria, Siquijor | LGU Maria | Yes | Competitive Bidding | 11/29/2019 | 12/18/2019 | 2/18/2020 | 2/28/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |
| 41 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Gabayan, Lazi, Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/29/2019 | 12/18/2019 | 2/18/2020 | 2/28/2020 | GoP | 3,800,000.00 | 0 | 3,762,000.00 | Construction of Multi-Purpose Building |
| 42 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Kinamandagan, Lazi Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/29/2019 | 12/18/2019 | 2/18/2020 | 2/28/2020 | GoP | 3,000,000.00 | 0 | 2,970,000.00 | Construction of Multi-Purpose Building |
| 43 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Kinamandagan, Lazi Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/29/2019 | 12/18/2019 | 2/18/2020 | 2/28/2020 | GoP | 3,000,000.00 | 0 | 2,970,000.00 | Construction of Multi-Purpose Building |
| 44 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Licoan, Maria, Siquijor | LGU Maria | Yes | Competitive Bidding | 11/29/2019 | 12/18/2019 | 2/18/2020 | 2/28/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|----|---|------------------------|-----|---------------------|------------|------------|-----------|-----------|-----|--------------|---|--------------|--|
| 45 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Logucan, Maria, Siquijor | LGU Maria | Yes | Competitive Bidding | 11/29/2019 | 12/18/2019 | 2/18/2020 | 2/28/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |
| 46 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Pangl, Siquijor, Siquijor | LGU Siquijor | Yes | Competitive Bidding | 11/29/2019 | 12/18/2019 | 2/18/2020 | 2/28/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |
| 47 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Pisong B, Maria, Siquijor | LGU Maria | Yes | Competitive Bidding | 11/29/2019 | 12/18/2019 | 2/18/2020 | 2/28/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |
| 48 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Timbaon, San Juan, Siquijor | LGU San Juan | Yes | Competitive Bidding | 11/29/2019 | 12/18/2019 | 2/18/2020 | 2/28/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Multi-Purpose Building |
| 49 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Bino-ongan, Enrique Villanueva, Siquijor | LGU Enrique Villanueva | Yes | Competitive Bidding | 11/29/2019 | 12/18/2019 | 2/18/2020 | 2/28/2020 | GoP | 500,000.00 | 0 | 500,000.00 | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|----|---|--------------|-----|---------------------|------------|------------|-----------|----------|-----|--------------|---|--------------|--|
| 50 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Kinamandagan, Lazi, Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/25/2019 | 12/13/2019 | 2/24/2020 | 3/5/2020 | GoP | 500,000.00 | 0 | 500,000.00 | Construction of Multi-Purpose Building |
| 51 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Luzong, Siquijor, Siquijor | LGU Siquijor | Yes | Competitive Bidding | 11/25/2019 | 12/13/2019 | 2/24/2020 | 3/5/2020 | GoP | 1,000,000.00 | 0 | 1,000,000.00 | Construction of Multi-Purpose Building |
| 52 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Olang, Maria, Siquijor | LGU Maria | Yes | Competitive Bidding | 11/25/2019 | 12/13/2019 | 2/24/2020 | 3/5/2020 | GoP | 500,000.00 | 0 | 500,000.00 | Construction of Multi-Purpose Building |
| 53 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Sabang, Larena, Siquijor | LGU Larena | Yes | Competitive Bidding | 11/25/2019 | 12/13/2019 | 2/24/2020 | 3/5/2020 | GoP | 500,000.00 | 0 | 500,000.00 | Construction of Multi-Purpose Building |
| 54 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Timbaon, San Juan, Siquijor | LGU San Juan | Yes | Competitive Bidding | 11/25/2019 | 12/13/2019 | 2/24/2020 | 3/5/2020 | GoP | 1,000,000.00 | 0 | 1,000,000.00 | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|----|--|--------------|-----|---------------------|------------|------------|-----------|-----------|-----|--------------|---|--------------|--|
| 55 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Timbaon, San Juan, Siquijor | LGU San Juan | Yes | Competitive Bidding | 11/25/2019 | 12/13/2019 | 2/24/2020 | 3/5/2020 | GoP | 500,000.00 | 0 | 500,000.00 | Construction of Multi-Purpose Building |
| 56 | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Completion) of Road, Barangay Sabang, Larena, Siquijor | LGU Larena | Yes | Competitive Bidding | 11/18/2019 | 12/6/2019 | 2/13/2020 | 2/24/2020 | GoP | 1,000,000.00 | 0 | 1,000,000.00 | Construction of road |
| 57 | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Bonga, Maria, Siquijor | LGU Maria | Yes | Competitive Bidding | 11/18/2019 | 12/6/2019 | 2/13/2020 | 2/24/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of road |
| 58 | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Kinamandagan, Lazi, Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/18/2019 | 12/6/2019 | 2/13/2020 | 2/24/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of road |
| 59 | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Licoan, Maria, Siquijor | LGU Maria | Yes | Competitive Bidding | 11/18/2019 | 12/6/2019 | 2/13/2020 | 2/24/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of road |
| 60 | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Barangay Cang-adleng, Siquijor, Siquijor | LGU Siquijor | Yes | Competitive Bidding | 11/18/2019 | 12/6/2019 | 2/13/2020 | 2/24/2020 | GoP | 1,000,000.00 | 0 | 1,000,000.00 | Construction of road |

| | | | | | | | | | | | | | |
|----|---|--------------|-----|---------------------|------------|------------|----------|-----------|-----|--------------|---|--------------|-------------------------------------|
| 61 | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Barangay Kinamandagan, Lazi, Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/11/2019 | 11/29/2019 | 2/6/2020 | 2/17/2020 | GoP | 1,000,000.00 | 0 | 1,000,000.00 | Construction of road |
| 62 | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply System Level II, Barangay Cangomantong, Lazi, Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/11/2019 | 11/29/2019 | 2/6/2020 | 2/17/2020 | GoP | 2,500,000.00 | 0 | 2,475,000.00 | Construction of Water Supply System |
| 63 | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply System Level II, Barangay Talayong, Lazi, Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/11/2019 | 11/29/2019 | 2/6/2020 | 2/17/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Water Supply System |
| 64 | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply System Level II, Barangay Tinago, Siquijor, Siquijor | LGU Siquijor | Yes | Competitive Bidding | 11/11/2019 | 11/29/2019 | 2/6/2020 | 2/17/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Water Supply System |
| 65 | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level II, Barangay Nageron, Lazi, Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/11/2019 | 11/29/2019 | 2/6/2020 | 2/17/2020 | GoP | 500,000.00 | 0 | 500,000.00 | Construction of Water Supply System |
| 66 | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level II, Barangay Po-o, Lazi, Siquijor | LGU Lazi | Yes | Competitive Bidding | 11/11/2019 | 11/29/2019 | 2/6/2020 | 2/17/2020 | GoP | 2,000,000.00 | 0 | 1,980,000.00 | Construction of Water Supply System |

| | | | | | | | | | | | | | |
|----|--|--------------|-----|---------------------|------------|------------|----------|-----------|-----|--------------|---|--------------|-------------------------------------|
| 67 | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level II, Barangay Timbaon, San Juan, Siquijor | LGU San Juan | Yes | Competitive Bidding | 11/11/2019 | 11/29/2019 | 2/6/2020 | 2/17/2020 | GoP | 1,200,000.00 | 0 | 1,188,000.00 | Construction of Water Supply System |
|----|--|--------------|-----|---------------------|------------|------------|----------|-----------|-----|--------------|---|--------------|-------------------------------------|

Prepared by:

ELSA C. JUMADLA
Head, Procurement Staff

Date: _____

Recommending Approval:

CHRISTIAN GEORGE B. PAL-ING
BAC Chairman/ Engineer III

Date: _____

Approved:

ELVIS G. CALUNOD
District Engineer

Date: _____