



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

March 24, 2021

Government Procurement Policy Board – Technical Support Office
Unit 2506 Raffles Corporate Center
Ortigas Jr. Road
Ortigas Center, Pasig City

**SUBJECT: Submission of Updated Annual Procurement Plan of Civil Works
C.Y. 2021**

Submitted herewith is the Updated Annual Procurement Plan of Civil Works C.Y. 2021.

Attached are pertinent documents for your ready reference.

OIC - District Engineer

Cc: **Philippine Government Electronic Procurement System (PhilGeps)**
Procurement Service Compound,
R.R. Road, Cristobal, Paco, Manila



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City
UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Rehabilitation of Multi Purpose Building at Brgy. Bagong Pagasa, Quezon City	Construction Section	No	Public Bidding						GOP	4,800,000.00			Rehabilitation of Building
	Preventive Maintenance of Road: Concrete Reblocking – Epifanio Delos Santos Avenue (EDSA) – K0012+000 – K0013+617 – K0015+(-432) – K0015+231, Q.C.	Construction Section	No	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	16,779,293.34			Preventive Maintenance of Road
	Preventive maintenance of Roads: Asphalt Overlay of Dapitan St - K0006+(-438) - K0006+(-133)	Construction Section	No	Public Bidding						GOP	6,257,000.00			Preventive Maintenance of Road
	Rehabilitation of Drainage, Balayan St., Quezon City	Construction Section	No	Public Bidding						GOP	30,000,000.00			Rehabilitation of Drainage
	Rehabilitation of Cetacio St., Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021					GOP	9,800,000.00			Rehabilitation of Road
	Rehabilitation of Road at Sct. Alcaraz, Brgy. Siena, Quezon City	Construction Section	No	Public Bidding	February 11 to March 3, 2021					GOP	10,000,000.00			Rehabilitation of Road
	Drainage along Campanila Street, Uranus Extension, and Jupiter Street, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding						GOP	15,750,000.00			Road Improvement
	Rehabilitation of Local Road, Barangay Manresa, Quezon City	Construction Section	No	Public Bidding						GOP	25,000,000.00			Rehabilitation of Road
	Construction of Flood Mitigation Structure along Markina River, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	88,943,000.00			Construction of Flood Mitigation Structure
	Construction of Multi-Purpose Building (Gymnasium), Barangay Masambong, Quezon City	Construction Section	No	Public Bidding						GOP	20,750,000.00			Construction of Building
	Preventive Maintenance of Road: Concrete Reblocking – Epifanio Delos Santos Avenue (EDSA) – K0013+969 – K0014+247, Q.C.	Construction Section	No	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	4,940,624.83			Preventive Maintenance of Road
	Widening of Permanent Bridges: Culiat Br. 3 (SB) (B02356L2) along Visayas Ave	Construction Section	No	Public Bidding						GOP	10,000,000.00			Widening of Bridge
	Rehabilitation of Panatularan St., Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021					GOP	9,800,000.00			Rehabilitation of Road
	Construction of Multi-purpose Building in Barangay Sta. Teresita, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00			Construction of Building
	Construction of Flood Control Structures at Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding						GOP	100,000,000.00			Construction of Flood Control Structures
	Repair/Rehabilitation of Multi-purpose Facilities, Brgy. Central, Quezon City	Construction Section	No	Public Bidding						GOP	3,000,000.00			Building Repair/Rehabilitation
	Construction of Multipurpose Building (Phase III), Brgy. Bahay Toro, Quezon City	Construction Section	No	Public Bidding						GOP	11,620,000.00			Construction of Building
	Preventive Maintenance of Road: Concrete Reblocking - Mindanao Ave. - K0014 + (-589) – K0014+000, K0014+(-689) – K0014+(-589), K0014+000 – K0014+23 Quezon City	Construction Section	No	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	5,519,513.05			Preventive Maintenance of Road
	Widening of Permanent Bridges: Pasong Tamo Br. 2 (SB) (B02355L2) along Visayas Ave	Construction Section	No	Public Bidding						GOP	15,000,000.00			Widening of Bridge

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)	
					March 5 to 25, 2021							Total	MOOE	CO	
	Rehabilitation of Road, Cuenco St., Quezon City	Construction Section	No	Public Bidding						GOP	29,400,000.00				Rehabilitation of Road
	Construction/Improvement of Multi-Purpose Building, Project 6, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Construction/Improvement of Building
	Construction of Flood Control Structures at Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	100,000,000.00				Construction of Flood Control Structures
	Construction of Multipurpose Building (Phase III), Brgy. Masambong, Quezon City	Construction Section	No	Public Bidding						GOP	11,620,000.00				Construction of Building
	Preventive Maintenance of Road: Asphalt Overlay - West Avenue, K0009+(-098) – K0009+000, K0009+(-107) – K0009+539, Q.C.	Construction Section	No	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	19,064,823.77				Preventive Maintenance of Road
	Construction of Multi-Purpose Building (Police Station), Barangay Project 6, Quezon City, Metro Manila	Construction Section	No	Public Bidding						GOP	2,000,000.00				Construction of Building
	Rehabilitation of Local Road, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021					GOP	9,800,000.00				Rehabilitation of Roads
	Construction/Rehabilitation of Multi-purpose Building (Training Center), Damar, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Construction/Rehabilitation of Building
	Construction of Road and Bridge along Tullahan River (Barangay Capri to San Dionisio Bridge), Quezon City	Construction Section	No	Public Bidding						GOP	94,864,000.00				Construction of Road and Bridge
	Construction of Multi-Purpose Building, Brgy. Manresa, Quezon City	Construction Section	No	Public Bidding						GOP	8,300,000.00				Construction of Building
	Preventive Maintenance of Road: Asphalt Overlay - Agham Road, K0011+(-252) – K0011+059, Q.C.	Construction Section	No	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	6,244,385.39				Preventive Maintenance of Road
	Construction of Multi-Purpose Building at NOH-School for Crippled Children (Covered Court), Banawe St., Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Construction of Building
	Rehabilitation of Seminary Road/Road 12 Street, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding	February 26 to March 18, 2021					GOP	20,000,000.00				Rehabilitation of Roads
	Construction of Flood Control Structures along San Francisco River, Quezon City	Construction Section	No	Public Bidding						GOP	30,000,000.00				Construction of Flood Control Structures
	Rehabilitation of Road at Brgy. Holy Spirit, Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021					GOP	39,600,000.00				Rehabilitation of Road
	Construction of Road and Bridge along Tullahan River (Nagkaisang Nayon to Gulod), Quezon City	Construction Section	No	Public Bidding						GOP	94,000,000.00				Construction of Road and Bridge
	Construction of Multi-Purpose Building, Brgy. Proj. 6 (Veterans Memorial Medical Center), Quezon City	Construction Section	No	Public Bidding						GOP	24,900,000.00				Construction of Building
	Preventive Maintenance of Road: Asphalt Overlay-Kanlaon Street, K0006+(-101) – K0006+177, Quezon City	Construction Section	No	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	3,722,805.27				Preventive Maintenance of Road
	Rehabilitation of Drainage, January/February/Jersey St., Brgy. Bahay Toro, Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00				Rehabilitation of Drainage
	Construction/Improvement of Drainage and Concreting of Don Ramon Street, Barangay Talayan, Quezon City	Construction Section	No	Public Bidding						GOP	30,000,000.00				Construction/Improvement of Drainage and Concreting of Roads

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City



CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Rehabilitation of Road at Brgy. Payatas, Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021					GOP	39,600,000.00			Rehabilitation of Road
	Construction of Multi-Purpose Building and Integrated Learning Center Facility, Barangay Greater Lagro, Quezon City (Phase 2)	Construction Section	No	Public Bidding						GOP	40,000,000.00			Construction of Building
	Construction/Rehabilitation of Multi-purpose Building, Barangay Paang Bundok, Quezon City	Construction Section	No	Public Bidding						GOP	12,450,000.00			Construction/Rehabilitation of Building
	Preventive Maintenance of Road: Asphalt Overlay - Maria Clara - K0006 + (-174) – K0006+452, Quezon City	Construction Section	No	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	8,350,959.82			Preventive Maintenance of Road
	Rehabilitation of Balita St., Brgy. West Triangle, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Rehabilitation of Roads
	Road Improvement of Bernardo Street, Barangay Mariblo, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Road Improvement
	Rehabilitation of Road at Brgy. Bagong Silangan, Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021					GOP	38,725,830.00			Rehabilitation of Road
	Repair / Rehabilitation / Upgrading of Regalado Avenue, Quezon City, from Fairview to Regalado Avenue	Construction Section	No	Public Bidding						GOP	100,000,000.00			Repair / Rehabilitation / Upgrading of Roads
	Construction/Rehabilitation of Multi-purpose Building, Barangay Paang Bundok, Quezon City	Construction Section	No	Public Bidding						GOP	8,300,000.00			Construction/Rehabilitation of Building
	Preventive Maintenance of Road: Asphalt Overlay - Nicanor Roxas - K0007+(-373) – K0007+(-215), Quezon City	Construction Section	No	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	4,226,330.28			Preventive Maintenance of Road
	Rehabilitation of Kanlison St., Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00			Rehabilitation of Roads
	Construction of Multi-purpose Building (Livelihood and Training Center) at Barangay Vasra, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction of Road at Ancop Canada, Barangay Culiat, Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021					GOP	4,900,000.00			Construction of Road
	Construction/Rehabilitation of Multi-purpose Building, Barangay Sta. Cruz, Quezon City	Construction Section	No	Public Bidding						GOP	16,600,000.00			Construction/Rehabilitation of
	Preventive Maintenance of Road: Asphalt Overlay – Sgt. Alcaraz K0007+250 – K0007+582, Quezon City	Construction Section	No	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	4,445,654.24			Preventive Maintenance of Roads
	Rehabilitation of Road, Road 20 Extension, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00			Road Improvement
	Construction/Rehabilitation of Multi-purpose Building at Barangay Lourdes, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction/Rehabilitation of Multi-purpose Building, Barangay Nayong Kaunlaran, Quezon City	Construction Section	No	Public Bidding						GOP	12,450,000.00			Construction/Rehabilitation of Building
	Rehabilitation of Capaos St., Brgy. Masambong, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	19,599,955.03			Rehabilitation of Road
	Construction of Multi-Purpose Building (Covered Pathwalk)/Construction of Parking Ground at the Vicinity of Quezon City General Hospital, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			CO	MOOE	Total	Remarks (Brief Description of Program/Project)
	Improvement of Multipurpose Building (Barangay Hall) at Barangay Sta. Teresita, Quezon City	Construction	No	Public Bidding					GOP	5,000,000.00						Improvement of Building
	Construction of Multi-purpose Building (Livelihood Training Center), Barangay Bagong Pag-asá, Quezon City	Construction	No	Public Bidding					GOP	8,300,000.00						Construction of Building
	Rehabilitation of Multi-purpose Building (SK Hall) at Barangay St. Peter, Quezon City	Construction	No	Public Bidding					GOP	5,000,000.00						Rehabilitation of Building
	Construction of Multi-purpose Building (Livelihood Training Center), Barangay Manresa, Quezon City	Construction	No	Public Bidding					GOP	8,300,000.00						Construction of Building
	Rehabilitation of Gasan St., Quezon City	Construction	No	Public Bidding	February 26 to March 18, 2021				GOP	17,640,000.00						Rehabilitation of Roads
	Construction/Rehabilitation of Multi-Purpose Building (Health Center), Barangay Bagong Pag-asá, Quezon City	Construction	No	Public Bidding					GOP	10,000,000.00						Construction/Rehabilitation of Building
	Rehabilitation/Improvement/Construction of Multipurpose, Building (Mortuary) , Brgy. San Jose, Quezon City	Construction	No	Public Bidding					GOP	5,000,000.00						Rehabilitation/Improvement/Construction of Building
	Construction of Multi-Purpose Building (Formation/Rescue Center), Brgy. San Antonio, Quezon City	Construction	No	Public Bidding					GOP	8,300,000.00						Construction of Building
	Rehabilitation of Kundiman St., Brgy. Paitok, Quezon City	Construction	No	Public Bidding	February 26 to March 18, 2021				GOP	17,639,950.00						Rehabilitation of Roads
	Rehabilitation of Multi-Purpose Building, Barangay Alicia, Quezon City	Construction	No	Public Bidding	February 26 to March 18, 2021				GOP	5,000,000.00						Rehabilitation of Building
	Improvement of Multipurpose Building (Covered Court), Brgy. Katipunan, Quezon City	Construction	No	Public Bidding					GOP	5,000,000.00						Improvement of Building
	Construction of Multipurpose Building (Phase II), Brgy. Del Monte, Quezon City	Construction	No	Public Bidding					GOP	14,940,000.00						Construction of Building
	Rehabilitation of Mendoza St., Brgy. Paitok, Quezon City	Construction	No	Public Bidding	February 11 to March 3, 2021	MARCH 3, 2021	MARCH 4, 2021	MARCH 9, 2021	GOP	18,000,000.00						Rehabilitation of Roads
	Rehabilitation of Philippine Orthopedic Center Building, Banawe St., Quezon City	Construction	No	Public Bidding					GOP	40,000,000.00						Rehabilitation of Building
	Construction/Rehabilitation of Multi-purpose Building, Barangay Sto. Cristo, Quezon City	Construction	No	Public Bidding					GOP	10,000,000.00						Construction/Rehabilitation of Building
	Construction/Improvement of Flood Control Structure at Matabah Creek, Quezon City	Construction	No	Public Bidding					GOP	6,996,000.00						Construction/Improvement of Flood Control Structure
	Rehabilitation of Road at Don Jose, Brgy. Siena, Quezon City	Construction	No	Public Bidding	February 11 to March 3, 2021	MARCH 3, 2021	MARCH 4, 2021	MARCH 9, 2021	GOP	10,000,000.00						Rehabilitation of Road
	Construction of Multi-Purpose Building, Sto. Cristo, Quezon City	Construction	No	Public Bidding					GOP	15,000,000.00						Construction of Building

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City



CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Construction/Rehabilitation/Improvement of MPB, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00			Construction/Rehabilitation/Improvement of Building
	Construction of Drainage and Talaan Creek Outfall along Don Ramon St., Brgy. Talayan, Quezon City	Construction Section	No	Public Bidding						GOP	8,800,000.00			Construction of Drainage
	Rehabilitation of Road, Apo St., Quezon City	Construction Section	No	Public Bidding	February 26 to March 18, 2021					GOP	29,400,000.00			Rehabilitation of Road
	Construction of Police Station in Barangay Project 6, Quezon City, Metro Manila	Construction Section	No	Public Bidding						GOP	3,000,000.00			Construction of Building
	Construction of Multi-purpose Building (Building 2), Barangay Damar, Quezon City	Construction Section	No	Public Bidding						GOP	49,000,000.00			Construction of Building
	Construction/Rehabilitation of Drainage Along Miller St., Veterans, Quezon City	Construction Section	No	Public Bidding						GOP	1,020,000.00			Construction/Rehabilitation of Drainage
	Rehabilitation of Road, Judge Juan Luna St., Quezon City	Construction Section	No	Public Bidding	February 26 to March 18, 2021					GOP	23,768,920.00			Rehabilitation of Road
	Construction/Rehabilitation (Completion) of Multi-Purpose Building (Covered Wash Area for PWD), Barangay Lourdes, Quezon City	Construction Section	No	Public Bidding						GOP	500,000.00			Construction/Rehabilitation of Building
	Construction/Rehabilitation/Improvement of MPB, Barangay Ramon Magsaysay, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction/Rehabilitation/Improvement of Building
	Rehabilitation of Drainage, Palawan St., Quezon City	Construction Section	No	Public Bidding						GOP	2,000,000.00			Rehabilitation of Drainage
	Rehabilitation of Road, Brgy. Masambong, Quezon City	Construction Section	No	Public Bidding	February 11 to March 3, 2021	MARCH 3, 2021	MARCH 4, 2021	MARCH 9, 2021		GOP	18,000,000.00			Rehabilitation of Road
	Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Manresa, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction/Rehabilitation of Building
	Construction of MPB (Gymnasium), Barangay Masambong, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00			Construction of Building
	Rehabilitation of Drainage, De Jesus St., Quezon City	Construction Section	No	Public Bidding						GOP	2,000,000.00			Rehabilitation of Drainage
	Rehabilitation/Upgrading of Concrete Pavement and Drainage along Campanila Street, Uranus Extension, and Jupiter Street, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021		GOP	15,434,636.90			Rehabilitation/Upgrading of Concrete Pavement and Drainage
	Construction/Rehabilitation of Multi-Purpose Building at Barangay Talayan, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00			Construction/Rehabilitation of Building
	Rehabilitation of MPB, Barangay Bagong Pag-asa, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00			Rehabilitation of Building
	Rehabilitation of Drainage, Calamba St., Quezon City	Construction Section	No	Public Bidding						GOP	2,000,000.00			Rehabilitation of Drainage
	Rehabilitation of Local Road, Gomez Street, Barangay Paltok, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	9,800,000.00			Rehabilitation of Road
	Construction/Rehabilitation of Multi-Purpose Building, Maribio, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction/Rehabilitation of Building



Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total	MOOE	CO					
	Improvement/Rehabilitation of Road at West Triangle, Quezon City	Construction	No	Public Bidding						GOP	10,000,000.00				Improvement/Rehabilitation of Road at	
	Preventive Maintenance of Roads: Visayas Ave - K0013+166	Construction	No	Public Bidding						GOP	1,391,000.00				Preventive Maintenance of Roads	
	Repair/Rehabilitation/Improvement along Roosevelt Ave., Quezon City (from Quezon Avenue to EDSA, both sides)	Construction	No	Public Bidding	February 26 to March 18, 2021					GOP	96,499,143.57				Repair/Rehabilitation/Improvement of Roads	
	Construction/Rehabilitation of Multi-Purpose Building, San Jose, Quezon City	Construction	No	Public Bidding						GOP	10,000,000.00				Construction/Rehabilitation of Roads	
	Rehabilitation of Road at Philam Homes, West Triangle, Quezon City	Construction	No	Public Bidding						GOP	10,000,000.00				Rehabilitation of Road	
	Construction of Tangali St. and Tinagan St., Brgy. San Jose, Quezon City	Construction	No	Public Bidding						GOP	3,000,000.00				Construction of Roads	
	Construction/Rehabilitation of Multi-Purpose Building (Playas Center Including Site Development), Quezon City	Construction	No	Public Bidding						GOP	20,000,000.00				Construction/Rehabilitation of Building	
	Repair/Rehabilitation of Old Secal Building, DENR Central Office, Visayas Avenue, Quezon City	Construction	No	Public Bidding						GOP	20,000,000.00				Repair/Rehabilitation of Building	
	Asset Preservation-Preventive Maintenance-Tertiary Road-Payatas Road - K0022 + (-021) - K0022+(006), K0022+(-728) - K0022+(-268), Q.C.	Construction	Yes	Public Bidding	December 9 to 28, 2020	JANUARY 21, 2021	FEBRUARY 5, 2021	FEBRUARY 8, 2021		GOP	3,570,737.88				Preventive Maintenance of Roads	
	Construction of Dagot St. and Sta. Rosa St., Quezon City	Construction	No	Public Bidding						GOP	3,000,000.00				Construction of Roads	
	Rehabilitation of the Multi-Purpose Building and Geo-Science Compound, Quezon City	Construction	No	Public Bidding						GOP	4,231,000.00				Rehabilitation of Building	
	Construction of Flood Control Structures and Tributaries (Phase 6), Barangay Bagong Silangan, Quezon City	Construction	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021		GOP	49,000,000.00				Construction of Flood Control Structures and Tributaries	
	Construction/Rehabilitation/Improvement of Multi-purpose Building at Barangay Bagong Silangan, Quezon City	Construction	No	Public Bidding						GOP	20,000,000.00				Construction/Rehabilitation/Improvement of Building	
	Concreting of Gen. Segundo/Jose Abad Santos/Col. Martelino Streets, Brgy. Sta. Cruz, Quezon City	Construction	No	Public Bidding						GOP	13,860,000.00				Concreting of Roads	
	Rehabilitation/ Major Repair of Permanent Bridges: Batasan-Commonwealth Tunnel (B00967L2) along Batasan-Commonwealth Tunnel	Construction	No	Public Bidding						GOP	20,000,000.00				Rehabilitation/ Major Repair of Permanent Bridges	
	Construction of Flood Control Structures and Tributaries, Barangay Batasan Hills (Phase 7), Quezon City	Construction	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021		GOP	49,000,000.00				Construction of Flood Control Structures and Tributaries	
	Construction/Rehabilitation/Improvement of Multi-purpose Building at Barangay Payatas, Quezon City	Construction	No	Public Bidding						GOP	21,000,000.00				Construction/Rehabilitation/Improvement of Building	
	Construction of Multipurpose Building (Phase 1), Brgy. Batasan Hills, Quezon City	Construction	No	Public Bidding						GOP	5,810,000.00				Construction of Building	
	Construction of Flood Control Structures and Tributaries, Barangay Commonwealth (Phase 6), Quezon City	Construction	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021		GOP	49,000,000.00				Construction of Flood Control Structures and Tributaries	
	Construction/Rehabilitation of Multi-Purpose Building at Barangay Commonwealth, Quezon City	Construction	No	Public Bidding						GOP	5,000,000.00				Construction/Rehabilitation of Building	

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Bagon Silangan, Quezon City	Construction Section	No	Public Bidding						GOP	17,000,000.00			Construction/Rehabilitation/Improvement of Building
	Construction of Multipurpose Building (Phase II), Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	4,980,000.00			Construction of Building
	Construction of Flood Control Structures and Tributaries, Barangay Holy Spirit (Phase 7), Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021		GOP	49,000,000.00			Construction of Flood Control Structures and Tributaries
	Construction/Rehabilitation of Multi-Purpose Building at Barangay Holy Spirit, Quezon City	Construction Section	No	Public Bidding						GOP	4,000,000.00			Construction/Rehabilitation of Building
	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	30,000,000.00			Construction/Rehabilitation/Improvement of Building
	Construction of Multi-purpose Building (Phase II), Brgy. Payatas, Quezon City	Construction Section	No	Public Bidding						GOP	4,980,000.00			Construction of Building
	Construction of Flood Control Structures and Tributaries, Barangay Payatas (Phase 7), Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021		GOP	49,000,000.00			Construction of Flood Control Structures and Tributaries
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Bagon Silangan, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00			Construction/Rehabilitation of Building
	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	19,000,000.00			Construction/Rehabilitation/Improvement of Building
	Construction of Multi-purpose Building (Phase III), Brgy. Payatas, Quezon City	Construction Section	No	Public Bidding						GOP	4,980,000.00			Construction of Building
	Rehabilitation of Road at Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding	February 26 to March 18, 2021					GOP	39,600,000.00			Rehabilitation of Road
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00			Construction/Rehabilitation of Building
	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Holy Spirit, Quezon City	Construction Section	No	Public Bidding						GOP	13,000,000.00			Construction/Rehabilitation/Improvement of Building
	Construction of Multipurpose Building, Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	8,300,000.00			Construction of Building
	Construction/Rehabilitation of Multi-Purpose Building, Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	6,000,000.00			Construction/Rehabilitation of Building
	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Payatas, Quezon City	Construction Section	No	Public Bidding						GOP	19,000,000.00			Construction/Rehabilitation/Improvement of Building
	Preventive Maintenance of Road: Asphalt Overlay - Fairview Avenue - K0024 + (-836) – K0024+(-381), Quezon City	Construction Section	No	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021		GOP	8,758,654.45			Preventive Maintenance of Road
	Construction of Multipurpose Building, Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	4,980,000.00			Construction of Building
	Construction of Slope Protection in Markina River, Sta. 20+750 - Sta. 20+900, Barangay Bagon Silangan, Quezon City	Construction Section	No	Public Bidding						GOP	30,000,000.00			Construction of Slope Protection
	Improvement of Multi-Purpose Facility (Day Care Center), Brgy. Bagon Silangan, Quezon City	Construction Section	No	Public Bidding						GOP	3,000,000.00			Improvement of Building

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Asset Preservation-Preventive Maintenance-Primary Road-Cloverleaf (S05173LZ), Chn. 000, Chn.200, Q.C.		Yes	Construction	December 9 to 28, 2020	JANUARY 21, 2021	FEBRUARY 5, 2021	FEBRUARY 8, 2021		GOP	3,266,087.77			Preventive Maintenance of Roads
	Construction of Multipurpose Building, Brgy. Holy Spirit, Quezon City		No	Construction						GOP	4,980,000.00			Construction of Building
	Rehabilitation of Multi-Purpose Building (Barangay Covered Court), Barangay Batasan Hills, Quezon City, Metro Manila		No	Construction						GOP	5,000,000.00			Rehabilitation of Building
	Construction of Multipurpose Building at Barangay Holy Spirit, Quezon City		No	Construction						GOP	15,000,000.00			Construction of Building
	Asset Preservation-Preventive Maintenance-Tertiary Road-Tandang Sora Avenue - K0018 + 236 – K0018+390, Q.C.		Yes	Construction	December 9 to 28, 2020	JANUARY 21, 2021	FEBRUARY 5, 2021	FEBRUARY 8, 2021		GOP	4,124,407.16			Preventive Maintenance of Roads
	Construction of Multi-Purpose Building, Brgy. Holy Spirit, Quezon City		No	Construction						GOP	8,300,000.00			Construction of Building
	Construction of Multi-Purpose Building at Barangay Commonwealth, Quezon City		No	Construction						GOP	3,000,000.00			Construction of Building
	Construction of Multipurpose Building at Barangay Batasan Hills, Quezon City		No	Construction						GOP	5,000,000.00			Construction of Building
	Construction of Flood Control Structures at Pasong Tamo Creek, Barangay Pasong Tamo, Quezon City		No	Construction	February 11 to March 3, 2021	MARCH 3, 2021	MARCH 4, 2021	MARCH 9, 2021		GOP	48,566,000.00			Construction of Flood Control Structures
	Rehabilitation of Multipurpose Building, Brgy. Holy Spirit, Quezon City		No	Construction						GOP	4,980,000.00			Rehabilitation of Building
	Construction of Multipurpose Building at Barangay Commonwealth, Quezon City		No	Construction						GOP	5,000,000.00			Construction of Building
	Construction of Multi-Purpose Building in Barangay Novaliches Proper, Quezon City		No	Construction						GOP	50,000,000.00			Construction of Building
	Concreting and Drainage Improvement at Brgy. Baesa, Quezon City		No	Construction	February 26 to March 18, 2021					GOP	14,699,955.00			Concreting and Drainage Improvement
	Construction of Multi-purpose Buildings, Barangay Batasan Hills, Quezon City		No	Construction						GOP	24,900,000.00			Construction of Building
	Construction of Multi-purpose Facilities, Lakatan St. Talanay Area A (Lakatan HOA), Brgy. Batasan Hills,, Quezon City		No	Construction						GOP	4,000,000.00			Construction of Building
	Construction of Multi-Purpose Building in Barangay Kaligayahan, Novaliches, Quezon City		No	Construction						GOP	5,000,000.00			Construction of Building
	Concreting and Drainage Improvement at Unang Sigaw, Quezon City		No	Construction	February 26 to March 18, 2021					GOP	14,699,954.99			Concreting and Drainage Improvement
	Construction of Multi-purpose Buildings, Barangay Holy Spirit, Quezon City		No	Construction						GOP	16,600,000.00			Construction of Building
	Construction of Multi-purpose Facilities, Lunduyan Extension, Brgy. Batasan Hills, Quezon City		No	Construction						GOP	4,000,000.00			Construction of Building
	Retrofitting/ Strengthening of Permanent Bridges: Pasong Tamo Br. 1 (B02354LZ) along Tandang Sora Ave		No	Construction						GOP	25,000,000.00			Retrofitting/ Strengthening of Permanent Bridges

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021		Total	MOOE	CO	
	Rehabilitation of Drainage and Road at Tandang Sora Ave., Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021		GOP	9,799,767.85			Rehabilitation of Drainage and Road
	Construction/Rehabilitation of MLQ Elementary School Covered Court Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	4,980,000.00			Construction/Rehabilitation of Building
	Rehabilitation/Upgrading of Strauss Street, Ideal, Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00			Rehabilitation/Upgrading of Roads
	Widening of Permanent Bridges: Culiat Br. 3 (NB) (B02358L2) along Visayas Ave	Construction Section	No	Public Bidding						GOP	10,000,000.00			Widening of Permanent Bridges
	Rehabilitation of Roads at Barangay Culiat, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021		GOP	5,879,955.00			Rehabilitation of Roads
	Construction of VRE welfare complex Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	16,600,000.00			Construction of Building
	Rehabilitation of Tulihan River and tributaries, Gulod, Novaliches, Quezon City	Construction Section	No	Public Bidding						GOP	50,000,000.00			Rehabilitation of Flood Control Structures
	Retrofitting/ Strengthening of Permanent Bridges: Rasong Tamo Br. 2 (NB) (B02357L2) along Visayas Ave	Construction Section	No	Public Bidding						GOP	15,000,000.00			Retrofitting/ Strengthening of Permanent Bridge
	Rehabilitation/Improvement of Road and Drainage at Tandang Sora Ave, Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021		GOP	9,799,799.68			Rehabilitation/Improvement of Road and Drainage
	Construction / Rehabilitation of North View 2 Welfare Complex, Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	16,600,000.00			Construction / Rehabilitation of Building
	Construction/Rehabilitation of Multi-Purpose Building (Phase 2), Barangay Bagbag, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction/Rehabilitation of Building
	Construction of Flood Control Structures at Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00			Construction of Flood Control Structures
	Construction/Rehabilitation of Isidora Welfare Complex, Brgy. Holy Spirit, Quezon City	Construction Section	No	Public Bidding						GOP	12,450,000.00			Construction/Rehabilitation of Building
	Construction of Multi-Purpose Building, Barangay Gulod, Quezon City	Construction Section	No	Public Bidding						GOP	53,000,000.00			Construction of Building
	Concreting and Drainage Improvement at Brgy. Culiat, Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00			Concreting and Drainage Improvement
	Construction of Multi-Purpose Building at Don Enrique, Brgy. Holy Spirit, Quezon City	Construction Section	No	Public Bidding						GOP	16,600,000.00			Construction of Building
	Construction of Multi-Purpose Building, Barangay Kaligayahan, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00			Construction of Building
	Concreting and Drainage Improvement at Brgy. Sangandaan, Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00			Concreting and Drainage Improvement of Roads
	Construction of Multi-Purpose Building at Don Jose, Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	16,600,000.00			Construction of Building
	Construction of Multi-Purpose Building, Barangay Lagro, Quezon City	Construction Section	No	Public Bidding						GOP	2,000,000.00			Construction of Building

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 National Capital Region
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City



CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Rehabilitation of General Ave., Quezon City	Construction Section	No	Public Bidding					GOP	15,163,000.00				Rehabilitation of Roads
	Construction of Multi-Purpose Building at Brgy. Payatas, Quezon City	Construction Section	No	Public Bidding					GOP	16,600,000.00				Construction of Building
	Construction of Multi-Purpose Building, Barangay Pasong Putik, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00				Construction of Building
	Rehabilitation of School Building at Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00				Rehabilitation of School Building
	Construction/Rehabilitation/Improvement of the Drug Treatment and Rehabilitation Center (Tahanan), Payatas, Quezon City	Construction Section	No	Public Bidding					GOP	9,877,000.00				Construction/Rehabilitation/Improvement of Building
	Construction of Multi-Purpose Building, Barangay San Bartolome, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00				Construction of Building
	Construction of Multi-Purpose Building 1 at Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00				Construction of Building
	Construction/Rehabilitation of Kalayaan C. Brgy. Batasan Hills, Q.C.	Construction Section	No	Public Bidding					GOP	2,000,000.00				Construction/Rehabilitation of Roads
	Rehabilitation of Multi-Purpose Building (Phase 2), Barangay San Agustin, Quezon City	Construction Section	No	Public Bidding					GOP	12,000,000.00				Rehabilitation of Building
	Construction of Multi-Purpose Building 2 at Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00				Construction of Building
	Construction/Rehabilitation of Kalayaan B. Brgy. Batasan Hills, Q.C.	Construction Section	No	Public Bidding					GOP	2,000,000.00				Construction/Rehabilitation of Roads
	Rehabilitation of Tulihan River and tributaries, Fairview, Novales, Quezon City	Construction Section	No	Public Bidding					GOP	50,000,000.00				Rehabilitation of Tulihan River and tributaries
	Construction of Multi-Purpose Building 3 at Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00				Construction of Building
	Construction/Rehabilitation of Kagawad Road, Brgy. Batasan Hills, Q.C.	Construction Section	No	Public Bidding					GOP	1,500,000.00				Construction/Rehabilitation of Roads
	Rehabilitation/Improvements of Multi-purpose Building, Barangay Nagkaisang Nasyon, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00				Rehabilitation/Improvements of Building
	Construction of Multi-Purpose Building at Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00				Construction of Building
	Construction/Rehabilitation of Talisay St. and Acacia St., Brgy. Payatas, Q.C.	Construction Section	No	Public Bidding					GOP	1,000,000.00				Construction/Rehabilitation of Roads
	Road Improvements, Barangay Nagkaisang Nasyon, Quezon City	Construction Section	No	Public Bidding					GOP	15,000,000.00				Road Improvements
	Construction of Multi-Purpose Building SB Park, Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	40,000,000.00				Construction of Building
	Construction/Rehabilitation of Everlasting Street, Brgy. Payatas, Q.C.	Construction Section	No	Public Bidding					GOP	1,000,000.00				Construction/Rehabilitation of Roads

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Public Bidding					Road Improvements	Total	MOOE	CO	
	Road Improvements, Barangay San Agustín, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			
	Construction/Rehabilitation of Multi-Purpose Building at Jem 7, Barangay Talipapa, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00			Construction/Rehabilitation of Building
	Construction/Rehabilitation of Clemente Street, Lupang Pangako, Brgy. Payatas, Q.C.	Construction Section	No	Public Bidding						GOP	2,000,000.00			Construction/Rehabilitation of Roads
	Construction of Multi-Purpose Bldg. at New Haven Park, Camilo Oasis Cor. Bacnotan Street, New Heaven Village, Brgy. Kaligayahan, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction/Rehabilitation of Multi-Purpose Building at St. Vincent, Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction/Rehabilitation of Building
	Construction/Rehabilitation of Little Baguio, Brgy. Holy Spirit, Q.C.	Construction Section	No	Public Bidding						GOP	1,000,000.00			Construction/Rehabilitation of Roads
	Construction of Multi-purpose Building, Brgy. Fairview, Quezon City (PHASE 2)	Construction Section	No	Public Bidding						GOP	13,000,000.00			Construction of Building
	Construction/Rehabilitation of Multi-Purpose Building in Barangay Talipapa, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00			Construction/Rehabilitation of Building
	Construction/Rehabilitation of St. Joseph Street and Sto. Domingo Street, Brgy. Holy Spirit, Q.C.	Construction Section	No	Public Bidding						GOP	1,000,000.00			Construction/Rehabilitation of Roads
	Improvement/Completion of Barangay Capri MPB, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Improvement/Completion of Building
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding						GOP	16,000,000.00			Construction/Rehabilitation of Building
	Construction/Rehabilitation of Veterans Area, Brgy. Holy Spirit, Q.C.	Construction Section	No	Public Bidding						GOP	2,200,000.00			Construction/Rehabilitation of Roads
	Construction of Multi-purpose Building, Brgy. Sta. Monica, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00			Construction of Building
	Construction/Rehabilitation of Dario Creek, Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding						GOP	30,000,000.00			Construction/Rehabilitation of Creek
	Construction/Rehabilitation at Unit 5, Brgy. Commonwealth, Q.C.	Construction Section	No	Public Bidding						GOP	2,000,000.00			Construction/Rehabilitation of Roads
	Construction of Multi-purpose Building, Brgy. North Fairview, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction of Roads at Barangay Baesa, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00			Construction of Roads
	Construction/Rehabilitation of Pilot Drive Extension, Brgy. Commonwealth, Q.C.	Construction Section	No	Public Bidding						GOP	2,000,000.00			Construction/Rehabilitation of Roads
	Rehabilitation of Various Roads, Brgy. Sta. Monica, Quezon City	Construction Section	No	Public Bidding						GOP	50,000,000.00			Rehabilitation of Roads
	Construction of Roads at Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00			Construction of Roads

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City



CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Construction of Multi-purpose Building (Barangay Bagbag Government Center), Phase 1, Quezon City		No	Public Bidding						GOP	42,500,000.00			Construction of Building
	Rehabilitation of Various Roads, Brgy. Gulod, Quezon City		No	Public Bidding						GOP	50,000,000.00			Rehabilitation of Roads
	Rehabilitation of Roads at Barangay Tandang Sora, Quezon City		No	Public Bidding						GOP	20,000,000.00			Rehabilitation of Roads
	Construction of Multi-purpose Building and Learning Center, Brgy. Sta. Monica, Quezon City		No	Public Bidding						GOP	42,500,000.00			Construction of Building
	Rehabilitation and Drainage Improvement of Roads, Brgy. Balonabato, Quezon City		No	Public Bidding						GOP	7,000,000.00			Rehabilitation and Drainage Improvement of Roads
	Concreting of Road, including drainage at Brgy. Talipapa, Quezon City		No	Public Bidding						GOP	10,000,000.00			Concreting of Road, including drainage
	Construction of Multi-Purpose Building, Brgy. Capri, Quezon City		No	Public Bidding						GOP	8,300,000.00			Construction of Building
	Rehabilitation of Multi-Purpose Building at Barangay Tandang Sora, Quezon City		No	Public Bidding						GOP	3,000,000.00			Rehabilitation of Building
	Rehabilitation of Road at Brgy. Baesa, Quezon City		No	Public Bidding						GOP	20,000,000.00			Rehabilitation of Road
	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Quezon City		No	Public Bidding						GOP	20,750,000.00			Construction of Building
	Rehabilitation of Road, Brgy. Baniat, Quezon City		No	Public Bidding						GOP	10,000,000.00			Rehabilitation of Road
	Rehabilitation of Mendez Creek, Brgy. Baesa, Q.C.		No	Public Bidding						GOP	25,000,000.00			Rehabilitation of Creek
	Construction of Multi-Purpose Building (Novaliches Convention and Sports Center), Phase 1, Brgy. Fairview (Quezon City		No	Public Bidding						GOP	85,000,000.00			Construction of Building
	Rehabilitation of Multi-Purpose Building at Forestry, Brgy. Culiat, Quezon City		No	Public Bidding						GOP	3,000,000.00			Rehabilitation of Building
	Construction of MPB at Barangay Baesa, Quezon City		No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction of Multi-Purpose Building and Integrated Learning Facilities at Brgy. Santa Monica, Quezon City		No	Public Bidding						GOP	85,000,000.00			Construction of Building
	Rehabilitation of Multi-Purpose Building at New Era High School, Brgy. New Era, Quezon City		No	Public Bidding						GOP	3,000,000.00			Rehabilitation of Building
	Construction of Multi-purpose Facilities, CBE, Brgy. Pasong Tamo, Quezon City		No	Public Bidding						GOP	5,000,000.00			Construction of Building
	Construction of Road, Doña Rosario St., Brgy. Nova Proper 000,0000 to 000,3500, Quezon City		No	Public Bidding						GOP	1,000,000.00			Construction of Road
	Rehabilitation of Multi-Purpose Building at Villa Florencia, Brgy. Talipapa, Quezon City		No	Public Bidding						GOP	3,000,000.00			Rehabilitation of Building

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 National Capital Region
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City



CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Construction of Multi-purpose Facilities, SB Park, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding						GOP	4,000,000.00			Construction of Building
	Construction of Road, P. Dela Cruz, Brgy. San Bartolome 000.0000 to 000.3500, Quezon City	Construction Section	No	Public Bidding						GOP	1,000,000.00			Construction of Road
	Construction of Multi-Purpose Building at Delnacia 3, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
	Rehabilitation of Road Network, Tierrapura, Barangay Culiati, Quezon City	Construction Section	No	Public Bidding						GOP	9,000,000.00			Rehabilitation of Road Network
	Road Upgrading of Debussy-Beethoven Street, Ideal, Commonwealth Avenue, Fairview, Quezon City	Construction Section	No	Public Bidding						GOP	11,851,000.00			Road Upgrading of Debussy-Beethoven Street
	Construction of Multi-Purpose Building at Evergreen, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
	Rehabilitation of Road and Drainage System along Sampaguita Street, Barangay Pasong Tamo, Quezon City	Construction Section	No	Public Bidding						GOP	30,000,000.00			Rehabilitation of Road and Drainage System
	Asphalt Overlay of various Roads, Brgy. North Fairview, Quezon City	Construction Section	No	Public Bidding						GOP	19,250,000.00			Asphalt Overlay of Roads
	Construction of Multi-Purpose Building at Jem 7, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
	Asphalt Overlay of various Roads, Brgy. San Agustín, Quezon City	Construction Section	No	Public Bidding						GOP	19,250,000.00			Asphalt Overlay of Roads
	Construction of Multi-Purpose Building at Metro Heights Adelfa, Brgy. Culiati, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
	Asphalt Overlay of various Roads, Brgy. Sta. Lucia, Novaliches, Quezon City	Construction Section	No	Public Bidding						GOP	19,250,000.00			Asphalt Overlay of Roads
	Construction of Multi-Purpose Building at San Pedro 6, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
	Asphalt Overlay of various Roads, Brgy. Nagkaisang Nayon and Capri, Novaliches, Quezon City	Construction Section	No	Public Bidding						GOP	19,250,000.00			Asphalt Overlay of Roads
	Construction of Multi-Purpose Building at Villilla Village, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
	Construction of MPB at Greenview Executive Village, Brgy. Sauyo, Quezon City	Construction Section	No	Public Bidding						GOP	2,240,000.00			Construction of Building
	Construction of Multi-Purpose Building, Brgy. Culiati, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00			Construction of Building
	Construction of Multi-Purpose Building at Mira Nila, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding						GOP	8,300,000.00			Construction of Building
	Construction of Multi-Purpose Building, Mendoza Village, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding						GOP	8,000,000.00			Construction of Building
	Construction of Multi-Purpose Building at NPC, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding						GOP	6,640,000.00			Construction of Building

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City



CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
	Construction of Multi-Purpose Building at Pleasant Ville, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding						GOP	8,300,000.00				Construction of Building
	Construction of Multi-Purpose Building at Pleasantville, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding						GOP	8,300,000.00				Construction of Building
	Construction of Multi-Purpose Building at Sta. Perpetua, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding						GOP	5,810,000.00				Construction of Building
	Construction of Multi-Purpose Building at Mira Nila, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding						GOP	4,980,000.00				Construction of Building
	Construction of Multi-purpose Building at Kaingin Road, Barangay Apolonio Samson, Quezon City	Construction Section	No	Public Bidding						GOP	34,000,000.00				Construction of Building
	Drainage Improvement at Lorraine North and Old Samson Road, Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding						GOP	15,400,000.00				Drainage Improvement
	Rehabilitation of Drainage along Kaingin Road, Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding						GOP	11,550,000.00				Rehabilitation of Drainage
	Rehabilitation/Improvement of Drainage at Kaingin Road, Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding						GOP	23,100,000.00				Rehabilitation/Improvement of Drainage
	Preventive Maintenance of Roads: Tandang Sora Ave - K0013+427 - K0014+220, K0015+000-K0016+100	Construction Section	No	Public Bidding						GOP	1,912,000.00				Preventive Maintenance of Roads
	Preventive Maintenance of Roads: Visayas Ave - K0014+000 - K0013+000	Construction Section	No	Public Bidding						GOP	1,003,000.00				Preventive Maintenance of Roads
	Construction/Rehabilitation of Grants Street, Barangay Sangandaan, Q.C.	Construction Section	No	Public Bidding						GOP	1,500,000.00				Construction/Rehabilitation of Roads
	Construction/Rehabilitation of Union Ave., Brgy. Culliat, Q.C.	Construction Section	No	Public Bidding						GOP	1,000,000.00				Construction/Rehabilitation of Roads
	Construction/Rehabilitation of Rose Street, Brgy. Pasong Tamo, Q.C.	Construction Section	No	Public Bidding						GOP	1,000,000.00				Construction/Rehabilitation of Roads
	Construction/Rehabilitation of Manila Street, Brgy. Pasong Tamo, Q.C.	Construction Section	No	Public Bidding						GOP	1,000,000.00				Construction/Rehabilitation of Roads
	Construction/Rehabilitation of Roads at Veterans Village, Brgy. Pasong Tamo, Q.C.	Construction Section	No	Public Bidding						GOP	971,000.00				Construction/Rehabilitation of Roads
	Construction/Rehabilitation of Sampaguita Street, Brgy. Pasong Tamo, Q.C.	Construction Section	No	Public Bidding						GOP	1,000,000.00				Construction/Rehabilitation of Roads
	Construction/Rehabilitation of Premium Street, Brgy. Sangandaan, Q.C.	Construction Section	No	Public Bidding						GOP	1,000,000.00				Construction/Rehabilitation of Roads
	Construction/Improvement of Union Drive, Brgy. Culliat, Quezon City	Construction Section	No	Public Bidding						GOP	7,700,000.00				Construction/Improvement of Roads
	Rehabilitation of Road along Bonifacio, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding						GOP	7,700,000.00				Rehabilitation of Road
	Rehabilitation/Improvement of Neptune St., Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding						GOP	7,700,000.00				Rehabilitation/Improvement of Roads



CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Rehabilitation/Improvement of Road at Bonifacio, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding						GOP	11,550,000.00			Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Marcel Road, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding						GOP	7,700,000.00			Rehabilitation/Improvement of Roads
TOTAL:											4,490,527,100.32			

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

1. **PROGRAM (BESF)** – A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations, or for the agency's line functions.

2. **PROJECT (BESF)** – Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

3. **PMO/End User** - Unit as proponent of program or project

4. **Mode of Procurement** - Competitive bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

5. **Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).

6. **Source of Funds** - Whether GOP, Foreign Assigned or Special Purpose Fund

7. **Estimated Budget** - Agency approved estimate of project/program costs

8. **Remarks** - brief description of program or project

Submitted by:
RONALD V. AMBAT
Procurement Officer

Recommended by:
ARTURO L. GONZALES, Jr.
OIC-Assistant District Engineer

Approved by:
LINDA S. BOSSA
OIC - District Engineer

Breakdown into mooe and co for tracking purposes; aligned with budget documents
Any remark that will help GPB track programs and projects