

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Indicative

1 of 6

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS												
22EG0001	Road Construction at Barangay Gogognan, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/07/21	10/26/21	02/08/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Road Construction
22EG0002	Road Construction at Barangay Magbadil, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/07/21	10/26/21	02/08/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Road Construction
22EG0003	Road Construction at Barangay Mangingisda, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/07/21	10/26/21	02/08/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Road Construction
22EG0004	Road Improvement, OISCA Road, Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/07/21	10/26/21	02/08/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Road Improvement
22EG0005	Construction/ Improvement of Access Roads leading to Sitio Communal Multi-Purpose Cooperative Road connecting Barangay Road of Iraan, In support of Oil Palm Industry, Iraan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/07/21	10/26/21	02/08/22	02/18/22	GoP	49,000,000.00		49,000,000.00	Construction/Improvement of Access Road
22EG0006	Road Widening of Puerto Princesa South Rd - K0076 + 171 - K0076 + 874, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/07/21	10/26/21	02/08/22	02/18/22	GoP	24,500,000.00		24,500,000.00	Road Widening
22EG0007	Road Widening of Puerto Princesa South Rd - K0014 + 000 - K0014 + 853, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/15/21	11/03/21	02/11/22	02/21/22	GoP	34,300,000.00		34,300,000.00	Road Widening
22EG0008	Construction/ Improvement of Access Road leading to Sagpangan Tribal Multi-purpose Cooperative Road in support of Oil Palm Industry, Sagpangan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/15/21	11/03/21	02/11/22	02/21/22	GoP	18,522,000.00		18,522,000.00	Construction/Improvement of Access Road
22EG0009	Road Widening of Puerto Princesa South Rd - K0033 + 260 - K0033 + 629, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/15/21	11/03/21	02/11/22	02/21/22	GoP	14,700,000.00		14,700,000.00	Road Widening
22EG0010	Road Widening of Puerto Princesa South Rd - K0039 + 698 - K0040 + 000, K0044 + 846 - K0045 + 108, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/15/21	11/03/21	02/11/22	02/21/22	GoP	19,600,000.00		19,600,000.00	Road Widening

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Indicative

2 of 6

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22EG0011	Road Construction at F-Rafols Road, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/15/21	11/03/21	02/11/22	02/21/22	GoP	9,900,000.00		9,900,000.00	Road Construction
22EG0012	Construction of Multi-Purpose Building at Barangay Kamuning, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/15/21	11/03/21	02/11/22	02/21/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0013	Construction of Multi-Purpose Building at Barangay Napsan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/20/21	11/09/21	02/15/22	02/24/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0014	Construction of Multi-Purpose Building at Barangay Salvacion, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/20/21	11/09/21	02/15/22	02/24/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0015	Construction of Multi-Purpose Building at Barangay San Jose, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/20/21	11/09/21	02/15/22	02/24/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0016	Construction of Multi-Purpose Building at Barangay San Rafael, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/20/21	11/09/21	02/15/22	02/24/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0017	Construction of Multi-Purpose Building at Barangay Tagabinit, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/20/21	11/09/21	02/15/22	02/24/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0018	Widening of Permanent Bridges - Bacungan Br. 1 (B00084PW) along Puerto Princesa North Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/20/21	11/09/21	02/15/22	02/24/22	GoP	41,454,000.00		41,454,000.00	Widening of Permanent Bridge
22EG0019	Road Widening of Puerto Princesa North Rd - K0053 + 499 - K0054 + 295, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/20/21	11/09/21	02/15/22	02/24/22	GoP	32,664,380.00		32,664,380.00	Road Widening
22EG0020	Construction of Drainage System along Barangay Maligaya, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/26/21	11/16/21	02/18/22	02/28/22	GoP	4,950,000.00		4,950,000.00	Construction of Drainage System
22EG0021	Preventive Maintenance (Asphalt Overlay) along PPSR Jct-Napsan-Apurawan Rd - K0058 + (-464) - K0059 + 000	Construction Section	Yes	Competitive Bidding	10/26/21	11/16/21	02/18/22	02/28/22	GoP	27,936,860.00		27,936,860.00	Preventive Maintenance (Asphalt Overlay)

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Indicative

3 of 6

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22EG0022	Construction of By-Pass / Diversion Roads - Rampano Road, Puerto Princesa City (Connecting Puerto Princesa South Road and Irawan-Tagburos Rd.), Palawan	Construction Section	Yes	Competitive Bidding	10/26/21	11/16/21	02/18/22	02/28/22	GoP	14,700,000.00		14,700,000.00	Construction of By-Pass / Diversion Roads
22EG0023	Construction of Parking Ramp and Taxiway, Antonio Bautista Air Base (ABAB), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/26/21	11/16/21	02/18/22	02/28/22	GoP	49,000,000.00		49,000,000.00	Construction of Parking Ramp and Taxiway
22EG0024	Road Widening of Puerto Princesa North Rd - K0058 + 433 - K0060 + 192, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/26/21	11/16/21	02/18/22	02/28/22	GoP	49,000,000.00		49,000,000.00	Road Widening
22EG0025	Road Widening of Irawan-Tagburos Rd - K0015 + 1007 - K0016 + 381, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/26/21	11/16/21	02/18/22	02/28/22	GoP	14,700,000.00		14,700,000.00	Road Widening
22EG0026	Preventive Maintenance (Asphalt Overlay) along Puerto Princesa South Diversion Rd - K0034 + (-443) - K0037 + 410, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/18/21	02/22/22	03/04/22	GoP	46,299,120.00		46,299,120.00	Preventive Maintenance (Asphalt Overlay)
22EG0027	Construction of Igloo (Earth Covered Missile Storage Building) with Appurtenances, Oyster Bay Detachment, Brgy. Bahile, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/18/21	02/22/22	03/04/22	GoP	19,600,000.00		19,600,000.00	Construction of Igloo (Earth Covered Missile Storage Building) with Appurtenances,
22EG0028	Construction (Completion) of Multi-Purpose Building (PCL Building) Barangay Banca-Banca, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/18/21	02/22/22	03/04/22	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22EG0029	Construction of Multi-Purpose Building at Barangay Cabigaan, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/18/21	02/22/22	03/04/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0030	Construction of Multi-Purpose Building at Barangay Iraan, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/18/21	02/22/22	03/04/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0031	Construction of Multi-Purpose Building at Barangay Poblacion, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/18/21	02/22/22	03/04/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0032	Construction of Multi-Purpose Building at Puerto Princesa City National Science High School, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/18/21	02/22/22	03/04/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Indicative

4 of 6

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22EG0033	Road Widening of Puerto Princesa North Rd - K0060 + 310 - K0061 + 500, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/18/21	02/22/22	03/04/22	GoP	49,000,000.00		49,000,000.00	Road Widening
22EG0034	Widening of Permanent Bridges - Bacungan Br. 2 (B00086PW) along Puerto Princesa North Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/04/21	11/23/21	02/28/22	03/10/22	GoP	13,720,000.00		13,720,000.00	Widening of Permanent Bridge
22EG0035	Construction of Multi-Purpose Building at Barangay Masipag, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/21	11/23/21	02/28/22	03/10/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0036	Construction of Multi-Purpose Building at Barangay Santa Lourdes, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/21	11/23/21	02/28/22	03/10/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0037	Construction of Multi-Purpose Building, Barangay Maunlad, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/21	11/23/21	02/28/22	03/10/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0038	Construction of Multi-Purpose Building, Barangay San Miguel, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/21	11/23/21	02/28/22	03/10/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22EG0039	Construction of Water System Level 3 at Barangay Concepcion, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/21	11/23/21	02/28/22	03/10/22	GoP	4,950,000.00		4,950,000.00	Construction of Water System Level 3
22EG0040	Construction of Flood Mitigation Structure, Iraan River Waterways Phase 3, Sta. 0+000 - Sta. 0+642, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/04/21	11/23/21	02/28/22	03/10/22	GoP	98,000,000.00		98,000,000.00	Construction of Flood Mitigation Structure
22EG0041	Road Widening of Puerto Princesa North Rd - K0075 + 671 - K0077 + 133, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/10/21	12/01/21	03/03/22	03/14/22	GoP	49,000,000.00		49,000,000.00	Road Widening
22EG0042	Road Widening of Puerto Princesa North Rd - K0047 + 953 - K0050 + 000, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/10/21	12/01/21	03/03/22	03/14/22	GoP	78,400,000.00		78,400,000.00	Road Widening
22EG0043	Road Widening of Puerto Princesa South Rd - K0046 + 000 - K0047 + 364, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/10/21	12/01/21	03/03/22	03/14/22	GoP	53,900,000.00		53,900,000.00	Road Widening

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Indicative

5 of 6

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22EG0044	Road Construction at Barangay Mandaragat, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/10/21	12/01/21	03/03/22	03/14/22	GoP	4,950,000.00		4,950,000.00	Road Construction
22EG0045	Construction of Road at Barangay Bahile, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/10/21	12/01/21	03/03/22	03/14/22	GoP	4,950,000.00		4,950,000.00	Construction of Road
22EG0046	Construction/ Improvement of Access Road leading to Barangays Aporawan, Barake, Magbabadil, Mabini to Poblacion, in Support of Coconut, Cacao, and Oil Palm Industry, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/16/21	12/08/21	03/08/22	03/18/22	GoP	49,000,000.00		49,000,000.00	Construction/ Improvement of Access Road
22EG0047	Road Widening of Puerto Princesa South Rd - K0036 + 529 - K0038 + 000, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/16/21	12/08/21	03/08/22	03/18/22	GoP	58,800,000.00		58,800,000.00	Road Widening
22EG0048	Construction of Two Missiles Storage Facilities at Naval Detachment Oyster Bay, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/16/21	12/08/21	03/08/22	03/18/22	GoP	39,200,000.00		39,200,000.00	Construction of Two Missiles Storage Facilities
22EG0049	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd - K0048 + 005 - K0048 + 175, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/16/21	12/08/21	03/08/22	03/18/22	GoP	83,300,000.00		83,300,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22EG0050	Road Widening of Puerto Princesa South Rd - K0012 + 180 - K0014 + 000, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/16/21	12/08/21	03/08/22	03/18/22	GoP	78,400,000.00		78,400,000.00	Road Widening
22EG0051	Preventive Maintenance (Asphalt Overlay) along Jct-Napsan-Apurawan Rd - K0029 + + 000 - K0033 + 629+ 000 - K0033 + 629, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/19/21	12/10/21	03/11/22	03/21/22	GoP	83,330,380.00		83,330,380.00	Preventive Maintenance (Asphalt Overlay)
22EG0052	Construction of Cruise Port and Facilities - Package F, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/19/21	12/10/21	03/11/22	03/21/22	GoP	98,000,000.00		98,000,000.00	Construction of Cruise Port and Facilities
22EG0053	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa South Rd - K0035 + 810 - K0036 + 020, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/19/21	12/10/21	03/11/22	03/21/22	GoP	97,755,000.00		97,755,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22EG0054	Construction of Multi-Purpose Building for Rehabilitation and Recovery COVID-19 Facilities, Brgy. Magsaysay, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/19/21	12/10/21	03/11/22	03/21/22	GoP	53,900,000.00		53,900,000.00	Construction of Multi-Purpose Building

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Indicative

6 of 6

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22EG0055	Construction of Multi-Purpose Building for Rehabilitation and Recovery COVID-19 Facilities, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/19/21	12/10/21	03/11/22	03/21/22	GoP	53,900,000.00		53,900,000.00	Construction of Multi-Purpose Building
22EG0056	Construction of Flood Mitigation Structure and Drainage System Phase I, Puerto Princesa North Road, Barangay San Manuel to Outfall, Sta. 0+000 to Sta. 0+600, Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/06/21	12/28/21	03/15/22	03/25/22	GoP	98,000,000.00		98,000,000.00	Construction of Flood Mitigation Structure and Drainage System
22EG0057	Construction of Multi-Purpose Building at Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/06/21	12/28/21	03/15/22	03/25/22	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
22EG0058	Road Widening of Capitol-Canigaran Rd - K0001 + 213 - K0001 + 783, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/21	12/28/21	03/15/22	03/25/22	GoP	21,984,340.00		21,984,340.00	Road Widening
22EG0059	Construction of Road at Barangay Tiniguiban, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/06/21	12/28/21	03/15/22	03/25/22	GoP	4,950,000.00		4,950,000.00	Construction of Road

Prepared by:

DARIUS J. SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:

ALBINO D. SOCRATES, JR.
OTC-Assistant District Engineer
BAC Chairperson

Submitted by:

AMELIA B. FAJARDO
District Engineer

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Indicative

1 of 3

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GOODS												
22GEG0001	Supply and Delivery of Various Construction Materials for the use in National Roads and Bridges, DPWH Palawan 3rd District Engineering Office,	Maintenance Section	No	Competitive Bidding	02/16/22	03/09/22	03/22/22	04/03/22	GoP	2,501,086.00	2,501,086.00		Supply/Delivery of Various Construction Materials
22GEG0002	Supply and Delivery of Fuel, Oil and Lubricants for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	02/16/22	03/09/22	03/22/22	04/03/22	GoP	1,755,472.00	1,755,472.00		Supply/Delivery of Fuel, Oil and Lubricants
22GEG0003	Supply and Delivery of Various Spare Parts for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	02/16/22	03/09/22	03/22/22	04/03/22	GoP	435,350.00	435,350.00		Supply/Delivery of Various Spare Parts
22GEG0004	Supply and Delivery of Office Supplies for the use of Maintenance Section, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	02/16/22	03/09/22	03/22/22	04/03/22	GoP	361,465.82	361,465.82		Supply/Delivery of Office Supplies
22GEG0005	Supply and Delivery of Various Construction Materials for the use in National Roads and Bridges, DPWH Palawan 3rd District Engineering Office,	Maintenance Section	No	Competitive Bidding	05/10/22	05/31/22	06/14/22	06/24/22	GoP	2,904,758.00	2,904,758.00		Supply/Delivery of Various Construction Materials
22GEG0006	Supply and Delivery of I.T. Equipment for the use of DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	All Section	No	Competitive Bidding	05/10/22	05/31/22	06/14/22	06/24/22	GoP	2,862,056.00		2,862,056.00	Supply/Delivery of I.T. Equipment
22GEG0007	Supply and Delivery of Fuel, Oil and Lubricants for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	05/10/22	05/31/22	06/14/22	06/24/22	GoP	1,747,671.00	1,747,671.00		Supply/Delivery of Fuel, Oil and Lubricants
22GEG0008	Supply and Delivery of Various Spare Parts for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	05/10/22	05/31/22	06/14/22	06/24/22	GoP	273,277.00	273,277.00		Supply/Delivery of Various Spare Parts
22GEG0009	Supply and Delivery of Office Supplies for the use of Maintenance Section, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	05/10/22	05/31/22	06/14/22	06/24/22	GoP	334,404.00	334,404.00		Supply/Delivery of Office Supplies
22GEG0010	Supply and Delivery of Office Supplies for the use of Preliminary Detailed Engineering Activities, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Planning & Design Section	No	Competitive Bidding	05/10/22	05/31/22	06/14/22	06/24/22	GoP	218,858.92		218,858.92	Supply/Delivery of Office Supplies
22GEG0011	Supply and Delivery of Office Supplies for the use of Quality Assurance Section, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Quality Assurance Section	No	Competitive Bidding	05/10/22	05/31/22	06/14/22	06/24/22	GoP	749,011.00		749,011.00	Supply/Delivery of Office Supplies

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Indicative

2 of 3

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GEG0012	Supply and Delivery of Office Supplies for the use of DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Construction Section	No	Competitive Bidding	05/10/22	05/31/22	06/14/22	06/24/22	GoP	713,599.00		713,599.00	Supply/Delivery of Office Supplies
22GEG0013	Supply and Delivery of Office Supplies and Equipment for the use of Preliminary Detailed Engineering Activities, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Planning & Design Section	No	Competitive Bidding	05/10/22	05/31/22	06/14/22	06/24/22	GoP	8,767,392.01		8,767,392.01	Supply/Delivery of Office Supplies and Equipment
22GEG0014	Supply and Delivery of Fuel, Oil and Lubricants for the use of Preliminary Detailed Engineering Activities, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Planning & Design Section	No	Competitive Bidding	05/10/22	05/31/22	06/14/22	06/24/22	GoP	434,844.00		434,844.00	Supply/Delivery of Fuel, Oil and Lubricants
22GEG0015	Supply and Delivery of Various Construction Materials for the use in National Roads and Bridges, DPWH Palawan 3rd District Engineering Office,	Maintenance Section	No	Competitive Bidding	07/08/22	07/29/22	08/12/22	08/23/22	GoP	1,899,215.00	1,899,215.00		Supply/Delivery of Various Construction Materials
22GEG0016	Supply and Delivery of Fuel, Oil and Lubricants for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	07/08/22	07/29/22	08/12/22	08/23/22	GoP	1,827,122.00	1,827,122.00		Supply/Delivery of Fuel, Oil and Lubricants
22GEG0017	Supply and Delivery of Various Spare Parts for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	07/08/22	07/29/22	08/12/22	08/23/22	GoP	235,032.00	235,032.00		Supply/Delivery of Various Spare Parts
22GEG0018	Supply and Delivery of Office Supplies for the use of Maintenance Section, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	07/08/22	07/29/22	08/12/22	08/23/22	GoP	369,246.98	369,246.98		Supply/Delivery of Office Supplies
22GEG0019	Supply and Delivery of Office Supplies and Equipment for the use of Road Condition (RoCond) Assessment and Road Inventory Surveys, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Planning & Design Section	No	Competitive Bidding	07/08/22	07/29/22	08/12/22	08/23/22	GoP	508,938.33		508,938.33	Supply/Delivery of Office Supplies and Equipment
22GEG0020	Supply and Delivery of Office Supplies, Materials and Equipment for the use of National Road Traffic Program (NRTSP), DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Planning & Design Section	No	Competitive Bidding	07/08/22	07/29/22	08/12/22	08/23/22	GoP	169,696.98		169,696.98	Supply/Delivery of Office Supplies and Equipment
22GEG0021	Supply and Delivery of Sports Equipment and Supplies for the use of Gender and Development (GAD) Program, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Planning & Design Section	No	Competitive Bidding	07/08/22	07/29/22	08/12/22	08/23/22	GoP	151,222.00		151,222.00	Supply/Delivery of Sports Equipment
22GEG0022	Supply and Delivery of Office Supplies and Equipment for the use of Bridge Management System (BMS) Inventory/Condition Inspection Survey and Monitoring, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Planning & Design Section	No	Competitive Bidding	07/08/22	07/29/22	08/12/22	08/23/22	GoP	204,331.00		204,331.00	Supply/Delivery of Office Supplies and Equipment

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Indicative

3 of 3

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GEG0023	Supply and Delivery of Various Construction Materials for the use in National Roads and Bridges, DPWH Palawan 3rd District Engineering Office,	Maintenance Section	No	Competitive Bidding	10/12/22	11/03/22	11/17/22	11/28/22	GoP	1,147,019.00	1,147,019.00		Supply/Delivery of Various Construction Materials
22GEG0024	Supply and Delivery of Fuel, Oil and Lubricants for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	10/12/22	11/03/22	11/17/22	11/28/22	GoP	1,812,671.00	1,812,671.00		Supply/Delivery of Fuel, Oil and Lubricants
22GEG0025	Supply and Delivery of Various Spare Parts for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	10/12/22	11/03/22	11/17/22	11/28/22	GoP	254,037.00	254,037.00		Supply/Delivery of Various Spare Parts
22GEG0026	Supply and Delivery of Office Supplies for the use of Maintenance Section, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	10/12/22	11/03/22	11/17/22	11/28/22	GoP	206,524.00	206,524.00		Supply/Delivery of Office Supplies
22GEG0027	Supply and Delivery of Office Supplies for the use of DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	All Section	No	Competitive Bidding	10/12/22	11/03/22	11/17/22	11/28/22	GoP	727,058.00		727,058.00	Supply/Delivery of Office Supplies

Prepared by:

DARIUS SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:

ALBINO D. SOCRATES, JR.
OIC-Assistant District Engineer
BAC Chairperson

Submitted by:

AMELIA B. FAJARDO
District Engineer

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Indicative

1 of 1

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consultancy												
22CSEG01	Consultancy Services for the Geotechnical and Geological Surveys/Investigation for the Proposed FY-2023 Infrastructure Program – Buildings and Bridges	Planning & Design Section	No	Competitive Bidding	07/14/22	08/05/22	08/19/22	08/30/22	GoP	3,151,000.00		3,151,000.00	Geotechnical Investigation

Prepared by:

DARIUS J. SAN DIEGO
 Engineer II
 Head, BAC Secretariat

Checked by:

ALBINO D. SOCRATES, JR.
 OIC-Assitant District Engineer
 BAC Chairperson

Submitted by:

AMELIA B. FAJARDO
 District Engineer