



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

"ANNEX A"

**CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN FY 2017 FOR CONSULTING SERVICES
(ADDITIONAL AS OF DECEMBER 9, 2016)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGION V												
ALBAY 2ND DEO												
17CSFB01	Pre-Detailed Engineering for the Proposed Construction of Flood Control Projects	DPWH Albay 2nd DEO	Public Bidding/ Competitive	7-Feb-17 to 13-Feb-17	27-Feb-17	6-Mar-17	16-Mar-17	For Funding	2,891,396.00			Sub-soil Exploration of minimum one (1) borehole and 15m depth and survey works for the proposed flood control project
17CSFB02	Sub-soil Investigation of proposed CY 2017 Road Projects	DPWH Albay 2nd DEO	Public Bidding/ Competitive	7-Feb-17 to 13-Feb-17	27-Feb-17	6-Mar-17	16-Mar-17	For Funding	3,943,900.00			Sub-soil Investigation of proposed CY 2017 Road Projects
17CSFB03	Pre-Detailed Engineering for the Proposed Bridges	DPWH Albay 2nd DEO	Small Value Procurement (SVP)	7-Feb-17 to 13-Feb-17	27-Feb-17	6-Mar-17	16-Mar-17	For Funding	997,476.00			Sub-soil Investigation, Topographic & Hydrolic Survey and Structural Design Analysis
17CSFB04	Pre-Detailed Engineering for the Proposed Construction of Flood Control Projects	DPWH Albay 2nd DEO	Public Bidding/ Competitive	7-Feb-17 to 13-Feb-17	27-Feb-17	6-Mar-17	16-Mar-17	For Funding	2,891,396.00			Sub-soil Exploration of minimum one (1) borehole and 15m depth and survey works for the proposed flood control project
17CSFB05	Conduct of Parcellary Survey of proposed 2017 Projects	DPWH Albay 2nd DEO	Public Bidding/ Competitive	7-Feb-17 to 13-Feb-17	27-Feb-17	6-Mar-17	16-Mar-17	For Funding	1,893,900.00			Route and Topographic Survey
17CSFB06	Conduct of Route Survey and Topographic Survey including Preparation of Plans (Plotting) of Proposed 2017 Projects	DPWH Albay 2nd DEO	Public Bidding/ Competitive	7-Feb-17 to 13-Feb-17	27-Feb-17	6-Mar-17	16-Mar-17	For Funding	3,226,500.00			Route and Topographic Survey

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGION VIII												
LEYTE 5TH DEO												
17CSIG01	Sub-soil Exploration/Geotechnical Investigation for Construction of School Buildings within Leyte 5th District Area 1. Manlilisid NHS (2-Storey), Javier, Leyte (3 Boreholes) 2. Polahongon ES (2-Storey), Mahaplag, Leyte (3 Boreholes) 3. Baybay NHS (2-Storey), Baybay City, Leyte (3 Boreholes) 4. Polahongon ES (3-Storey), Mahaplag, Leyte (3 Boreholes)	Quality Assurance Section	Public Bidding	3-Jan-17 to 9-Jan-17	24-Jan-17	26-Jan-17	27-Jan-17 to 31-Jan-17	01101101 (BEFF Batch 13)	600,000.00			
17CSIG02	Sub-soil Exploration/Geotechnical Investigation for Construction of School Buildings within Leyte 5th District Area 1. Cahagnaan NHS (2-Storey), Matalom, Leyte (3 Boreholes)	Quality Assurance Section	Public Bidding	3-Jan-17 to 9-Jan-17	24-Jan-17	26-Jan-17	27-Jan-17 to 31-Jan-17	01101101 (BEFF Batch 11)	150,000.00			
REGION IX												
ZAMBOANGA CITY DEO												
17JA0001-C	Sub-surface Exploration (Calyx Drilling) for the San Ramon Bridge No. 1 (B01161MN), Sinubong Bridge (B01163MN), Tarling Bridge (B01165MN), Busugan Bridge (B01164MN), Tagtobo Bridge (B00560MN), Mialim Bridge (B00559MN)	Zamboanga City DEO	Public Bidding	3-Aug-16	23-Aug-16	3-Sep-16	10-Sep-16	GOP	1,354.34			Sub-surface Exploration (Calyx Drilling)
ZAMBOANGA DEL NORTE 2ND DEO												
1	Soil Exploration Works for the Proposed Construction of Mangop Bridge 2 and Bogabongan Bridge 2, Leon Postigo, Zamboanga del Norte	Construction	Public Bidding	27-Oct-16 to 2-Nov-16	15-Nov-16	18-Nov-16	21-Nov-16	GAA 2017	417,534.78		417,534.78	Drilling Works of 20 to 30m, with Geotag data, Laboratory Testing Works and Supplying of Test Results

SUBMITTED BY:


NIMFA E. POTANTE
 Director IV, Procurement Service

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO II
 Undersecretary for Support Services