

Cebu 2nd DEO INDICATIVE Annual Procurement Plan for FY 2022 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
22HE0001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads-N. Bacalso Ave (Cebu South Rd)-K0017+000-K0018+218	Construction Section	Yes	Competitive Bidding	10/7/2021-10/13/2021	11/25/2021	01/03/2022	01/13/2022	GoP	24,988,000.00		24,988,000.00	Preventive Maintenance-Primary Roads
22HE0002	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads-N. Bacalso Ave (Cebu South Rd)-K0020+000-K0020+700	Construction Section	Yes	Competitive Bidding	10/7/2021-10/13/2021	11/25/2021	01/03/2022	01/13/2022	GoP	14,331,000.00		14,331,000.00	Preventive Maintenance-Primary Roads
22HE0003	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads-N. Bacalso Ave (Cebu South Rd)-K0052+173-K0052+490	Construction Section	Yes	Competitive Bidding	10/7/2021-10/13/2021	11/25/2021	01/03/2022	01/13/2022	GoP	6,500,000.00		6,500,000.00	Preventive Maintenance-Primary Roads
22HE0004	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Carcar-Bartil-Mantayupan Rd-K0041+(-975)-K0041+000	Construction Section	Yes	Competitive Bidding	10/7/2021-10/13/2021	11/25/2021	01/03/2022	01/13/2022	GoP	20,000,000.00		20,000,000.00	Preventive Maintenance-Secondary Roads
22HE0005	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Carcar-Bartil-Mantayupan Rd-K0041+000-K0042+758	Construction Section	Yes	Competitive Bidding	10/7/2021-10/13/2021	11/25/2021	01/03/2022	01/13/2022	GoP	15,000,000.00		15,000,000.00	Preventive Maintenance-Secondary Roads
22HE0006	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Cebu South Coastal Rd-K0011+556-K0012+192	Construction Section	Yes	Competitive Bidding	10/7/2021-10/13/2021	11/25/2021	01/03/2022	01/13/2022	GoP	20,000,000.00		20,000,000.00	Preventive Maintenance-Secondary Roads
22HE0007	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Cebu-Toledo Wharf Rd (Jct Naga-Uling)-K0014+735-K0015+000-K0015+614-K0016+634-K0017+717-K0018+000-K0020+980-K0021+120	Construction Section	Yes	Competitive Bidding	10/7/2021-10/13/2021	11/25/2021	01/03/2022	01/13/2022	GoP	35,000,000.00		35,000,000.00	Preventive Maintenance-Secondary Roads

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairman

Approved by:

LESLIE ANTHONY S. JOQUINA
District Engineer

Cebu 2nd DEO INDICATIVE Annual Procurement Plan for FY 2022 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PIO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
22HE0008	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Sibonga-Dumanjug Rd-K0056+000-K0057+242	Construction Section	Yes	Competitive Bidding	10/7/2021-10/13/2021	11/25/2021	01/03/2022	01/13/2022	GoP	25,000,000.00		25,000,000.00	Preventive Maintenance-Tertiary Roads
22HE0009	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Sibonga-Dumanjug Rd-K0063+000-K0067+837	Construction Section	Yes	Competitive Bidding	10/7/2021-10/13/2021	11/25/2021	01/03/2022	01/13/2022	GoP	49,400,000.00		49,400,000.00	Preventive Maintenance-Tertiary Roads
22HE0010	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads N Bacalso Ave (Cebu South Rd)-K0027+1007-K0028+008, K0027+429-K0027+1007, K0028+008-K0029+060	Construction Section	Yes	Competitive Bidding	10/7/2021-10/13/2021	11/25/2021	01/03/2022	01/13/2022	GoP	39,315,000.00		39,315,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads
22HE0011	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads N. Bacalso Ave (Cebu South Rd)-K0029+072-K0030+280	Construction Section	Yes	Competitive Bidding	10/8/2021-10/14/2021	11/26/2021	01/04/2022	01/14/2022	GoP	23,534,000.00		23,534,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads
22HE0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Carcar-Banli-Mantayupan Rd-K0048+000-K0048+315	Construction Section	Yes	Competitive Bidding	10/8/2021-10/14/2021	11/26/2021	01/04/2022	01/14/2022	GoP	5,769,000.00		5,769,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads
22HE0013	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Cebu-Tolledo Wharf Rd (Jct Naga-Uling)-K0013+066-K0013+216	Construction Section	Yes	Competitive Bidding	10/8/2021-10/14/2021	11/26/2021	01/04/2022	01/14/2022	GoP	6,000,000.00		6,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads
22HE0014	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Cebu-Tolledo Wharf Rd (Jct Naga-Uling)-K0013+216-K0013+241	Construction Section	Yes	Competitive Bidding	10/8/2021-10/14/2021	11/26/2021	01/04/2022	01/14/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads
22HE0015	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Sibonga-Dumanjug Rd-K0054+085-K0054+468	Construction Section	Yes	Competitive Bidding	10/8/2021-10/14/2021	11/26/2021	01/04/2022	01/14/2022	GoP	7,000,000.00		7,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairman

Approved by:

LESLIE ANTHONY S. MOJENA
District Engineer

9/21/21

9/21/21

Cebu 2nd DEO INDICATIVE Annual Procurement Plan for FY 2022 CIVIL WORKS

Code (PAR)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
22HE0016	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Tapal (Carcar)Zaragosa-Clango-Aloquinsan Rd-K0088+002-K0088+353	Construction Section	Yes	Competitive Bidding	10/8/2021-10/14/2021	11/26/2021	01/04/2022	01/14/2022	GoP	6,500,000.00		6,500,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads
22HE0017	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads-Cebu-Tolledo Wharf Rd (Jct Naga-Uling)-K0027+710-K0027+921	Construction Section	Yes	Competitive Bidding	10/8/2021-10/14/2021	11/26/2021	01/04/2022	01/14/2022	GoP	100,000,000.00		100,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads
22HE0018	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads-N. Bacalso Ave (Cebu South Rd)-K0043+544-K0043+968	Construction Section	Yes	Competitive Bidding	10/8/2021-10/14/2021	11/26/2021	01/04/2022	01/14/2022	GoP	21,261,000.00		21,261,000.00	Road Widening-Primary Roads
22HE0019	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads-N. Bacalso Ave (Cebu South Rd)-K0043+983.60-K0044+903	Construction Section	Yes	Competitive Bidding	10/8/2021-10/14/2021	11/26/2021	01/04/2022	01/14/2022	GoP	46,905,000.00		46,905,000.00	Road Widening-Primary Roads
22HE0020	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads-N. Bacalso Ave (Cebu South Rd)-K0045+163-K0046+916	Construction Section	Yes	Competitive Bidding	10/8/2021-10/14/2021	11/26/2021	01/04/2022	01/14/2022	GoP	89,792,000.00		89,792,000.00	Road Widening-Primary Roads
22HE0021	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads-N. Bacalso Ave (Cebu South Rd)-K0046+916-K0048+000	Construction Section	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/29/2021	01/10/2022	01/20/2022	GoP	53,113,000.00		53,113,000.00	Road Widening-Primary Roads
22HE0022	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads-N. Bacalso Ave (Cebu South Rd)-K0048+000-K0049+000	Construction Section	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/29/2021	01/10/2022	01/20/2022	GoP	50,955,000.00		50,955,000.00	Road Widening-Primary Roads

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer

3/21/21

9/21/21

Cebu 2nd DEO INDICATIVE Annual Procurement Plan for FY 2022 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of B/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
22HE0023	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversions Road-Carcar Bypass Road, Cebu	Construction Section	Yes	Competitive Bidding	10/11/2021- 10/17/2021	11/29/2021	01/10/2022	01/20/2022	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversions Road
22HE0024	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge Program-Rehabilitation/Major Repair of Permanent Bridges-Abuno Br. (B00516CB) along N. Bacalso Ave (Cebu South Rd)	Construction Section	Yes	Competitive Bidding	10/11/2021- 10/17/2021	11/29/2021	01/10/2022	01/20/2022	GoP	2,950,000.00		2,950,000.00	Rehabilitation/Major Repair of Permanent Bridges
22HE0025	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge Program-Rehabilitation/Major Repair of Permanent Bridges-Mananga Br. 1 (B00073CB) along N Bacalso Ave (Cebu South Rd)	Construction Section	Yes	Competitive Bidding	10/11/2021- 10/17/2021	11/29/2021	01/10/2022	01/20/2022	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
22HE0026	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge Program-Rehabilitation/Major Repair of Permanent Bridges-Mananga Br. 2 (B00072CB) along N Bacalso Ave (Cebu South Rd)	Construction Section	Yes	Competitive Bidding	10/11/2021- 10/17/2021	11/29/2021	01/10/2022	01/20/2022	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
22HE0027	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge Program-Rehabilitation/Major Repair of Permanent Bridges-Mananga Br. 3 (B00033CB) along Cebu South Coastal Rd	Construction Section	Yes	Competitive Bidding	10/11/2021- 10/17/2021	11/29/2021	01/10/2022	01/20/2022	GoP	4,000,000.00		4,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
22HE0028	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge Program-Rehabilitation/Major Repair of Permanent Bridges-Pakigne Br (B00498CB) along N Bacalso Ave (Cebu South Rd)	Construction Section	Yes	Competitive Bidding	10/11/2021- 10/17/2021	11/29/2021	01/10/2022	01/20/2022	GoP	2,680,000.00		2,680,000.00	Rehabilitation/Major Repair of Permanent Bridges
22HE0029	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge Program-Rehabilitation/Major Repair of Permanent Bridges-Piggan Br (B00488CB) along N Bacalso Ave (Cebu South Rd)	Construction Section	Yes	Competitive Bidding	10/11/2021- 10/17/2021	11/29/2021	01/10/2022	01/20/2022	GoP	1,570,000.00		1,570,000.00	Rehabilitation/Major Repair of Permanent Bridges
22HE0030	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge Program-Widening of Permanent Bridges-Pangdan Br. 1 (B00607CB) along Naga-Uling Rd)	Construction Section	Yes	Competitive Bidding	10/11/2021- 10/17/2021	11/29/2021	01/10/2022	01/20/2022	GoP	3,500,000.00		3,500,000.00	Widening of Permanent Bridges
22HE0031	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge Program-Widening of Permanent Bridges-Pangdan Br. 2 (B00608CB) along Naga-Uling Rd)	Construction Section	Yes	Competitive Bidding	10/12/2021- 10/18/2021	11/30/2021	01/17/2022	01/27/2022	GoP	2,500,000.00		2,500,000.00	Widening of Permanent Bridges

Submitted by:

LALAINA D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
 District Engineer

9/25/21

9/25/21

Cebu 2nd DEO INDICATIVE Annual Procurement Plan for FY 2022 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
22HE0032	ORGANIZATIONAL OUTCOME 2: Protect Lives and properties Against major Floods-Flood Management program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Carcar River Flood Control Structure, Poblacion I, Sta. 0+000.00- Sta. 0+504.00 Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	10/12/2021-10/18/2021	11/30/2021	01/17/2022	01/27/2022	GoP	95,000,000.00		95,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22HE0033	ORGANIZATIONAL OUTCOME 2: Protect Lives and properties Against major Floods-Flood Management program-Construction of Flood Control Structure, Mananga River, Sta. 0+000.00-Sta. 0+331 (both side), Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	10/12/2021-10/18/2021	11/30/2021	01/17/2022	01/27/2022	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
22HE0034	ORGANIZATIONAL OUTCOME 2: Protect Lives and properties Against major Floods-Flood Management program-Construction of Flood Mitigation Structure, Abuno River, Sta. 0+000.00-Sta. 0+537.00, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	10/12/2021-10/18/2021	11/30/2021	01/17/2022	01/27/2022	GoP	95,000,000.00		95,000,000.00	Construction of Flood Mitigation Structure
22HE0035	ORGANIZATIONAL OUTCOME 2: Protect Lives and properties Against major Floods-Flood Management program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Mananga River Flood Control Structure, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	10/12/2021-10/18/2021	11/30/2021	01/17/2022	01/27/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
22HE0036	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Preventive Maintenance along N. Bacalso Ave (Cebu South Rd)-K0009+(-466)-K0009+541,(S00277CB) Chainage 0-Chainage 251, (S00278CB) Chainage 0-Chainage 251, (S00281CB) Chainage 0-Chainage 299	Construction Section	Yes	Competitive Bidding	10/12/2021-10/18/2021	11/30/2021	01/17/2022	01/27/2022	GoP	31,942,000.00		31,942,000.00	Preventive Maintenance
22HE0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Preventive Maintenance along N. Bacalso Ave (Cebu South Rd)-K0027+429-K0029+060,K0029+072-K0032+630	Construction Section	Yes	Competitive Bidding	10/12/2021-10/18/2021	11/30/2021	01/17/2022	01/27/2022	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance
22HE0038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Preventive Maintenance along N. Bacalso Ave (Cebu South Rd)-K0045+000-K0045+938,K0048+297-K0049+000,K0050+000-K0050+640	Construction Section	Yes	Competitive Bidding	10/12/2021-10/18/2021	11/30/2021	01/17/2022	01/27/2022	GoP	40,000,000.00		40,000,000.00	Preventive Maintenance

Submitted by:

LALAINA D. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairman

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer

Cebu 2nd DEO INDICATIVE Annual Procurement Plan for FY 2022 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
22HE0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/facilities-Construction of Road including Drainage System, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	10/12/2021-10/18/2021	11/30/2021	01/17/2022	01/27/2022	GoP	20,000,000.00		20,000,000.00	Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/facilities-Construction of Road including Drainage System
22HE0040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, barangay Camp 7, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	10/12/2021-10/18/2021	11/30/2021	01/17/2022	01/27/2022	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
22HE0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Dumilog, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	10/12/2021-10/18/2021	11/30/2021	01/17/2022	01/27/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
22HE0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Lagtang, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	10/13/2021-10/19/2021	12/01/2021	01/18/2022	01/28/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
22HE0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Poblacion 3, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	10/13/2021-10/19/2021	12/01/2021	01/18/2022	01/28/2022	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
22HE0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Poblacion 1, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	10/13/2021-10/19/2021	12/01/2021	01/18/2022	01/28/2022	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
22HE0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	10/13/2021-10/19/2021	12/01/2021	01/18/2022	01/28/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
22HE0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Tabunoc, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	10/13/2021-10/19/2021	12/01/2021	01/18/2022	01/28/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building

Submitted by:

LALAINED. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer

9/21/21

9/21/21


Cebu 2nd DEO INDICATIVE Annual Procurement Plan for FY 2022 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
22HE0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building (Vicente Merdola Center for Health),Barangay East Poblacion, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	10/13/2021- 10/19/2021	12/01/2021	01/18/2022	01/28/2022	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
22HE0048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Cadulawan, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	10/13/2021- 10/19/2021	12/01/2021	01/18/2022	01/28/2022	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
22HE0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building , Barangay Camp 8, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	10/13/2021- 10/19/2021	12/01/2021	01/18/2022	01/28/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22HE0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building , Barangay Jacupan, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	10/13/2021- 10/19/2021	12/01/2021	01/18/2022	01/28/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22HE0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building , Barangay Lawaan II, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	10/13/2021- 10/19/2021	12/01/2021	01/18/2022	01/28/2022	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
22HE0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building , Barangay North Poblacion, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	10/14/2021- 10/20/2021	12/02/2021	01/24/2022	02/03/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22HE0053	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building , Barangay South Poblacion, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	10/14/2021- 10/20/2021	12/02/2021	01/24/2022	02/03/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22HE0054	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building , Barangay East Poblacion, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	10/14/2021- 10/20/2021	12/02/2021	01/24/2022	02/03/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22HE0055	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building , Barangay Greenhills, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	10/14/2021- 10/20/2021	12/02/2021	01/24/2022	02/03/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairman

Approved by:



LESLIE ANTHONY S. MOLINA
District Engineer

9/21/21

9/21/21

Cebu 2nd DEO INDICATIVE Annual Procurement Plan for FY 2022 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
22HE0056	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Ward 1, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	10/14/2021- 10/20/2021	12/02/2021	01/24/2022	02/03/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22HE0057	Local Program-National Building Program Buildings and Other Structures Multipurpose/Facilities-Construction (Completion) of Two-Storey Office Building, DPWH cebu 2nd DEO, Cebu	Construction Section	Yes	Competitive Bidding	10/14/2021- 10/20/2021	12/02/2021	01/24/2022	02/03/2022	GoP	30,000,000.00		30,000,000.00	Construction (Completion) of Two-Storey Office Building

Submitted by:

 LALAINA D. CAUSIN
 Head, Procurement

Recommended by:

 HELEN GRACE B. YAP
 BAC Chairman

Approved by:

 LESLIE ANTHONY S. MOLINA
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Indicative Annual Procurement Plan for the Procurement of Goods CSE FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Office Supplies	All sections and offices	Small Value					GOP	3,900,000.00	300,000.00	3,600,000.00	
2	Office Furnitures and Appliances, Office Equipments	All sections and offices	Small Value					GOP	4,250,000.00	250,000.00	4,000,000.00	
3	Office Equipments Consumables and Supplies	All sections and offices	Small Value					GOP	5,300,000.00	300,000.00	5,000,000.00	
4	Information Technology	All sections and offices	Small Value					GOP	6,750,000.00	250,000.00	6,500,000.00	
5	IT Parts and Accessories and Peripherals	All sections and offices	Small Value					GOP	3,150,000.00	150,000.00	3,000,000.00	
6	Construction Materials & Supplies	Maintenance Section	Small Value					GOP	12,000,000.00	12,000,000.00	-	
7	Hardware and Construction Supplies	Maintenance Section, Planning & Design Section, Construction Section, Quality Assurance Section	Small Value					GOP	1,650,000.00	650,000.00	1,000,000.00	
8	Janitorial Supplies	All sections and offices	Small Value					GOP	550,000.00	50,000.00	500,000.00	

Submitted by:

LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairperson

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Indicative Annual Procurement Plan for the Procurement of Goods CSE FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Office Supplies	All sections and offices	Small Value					GOP	3,900,000.00	300,000.00	3,600,000.00	
2	Office Furnitures and Appliances, Office Equipments	All sections and offices	Small Value					GOP	4,250,000.00	250,000.00	4,000,000.00	
3	Office Equipments Consumables and Supplies	All sections and offices	Small Value					GOP	5,300,000.00	300,000.00	5,000,000.00	
4	Information Technology	All sections and offices	Small Value					GOP	6,750,000.00	250,000.00	6,500,000.00	
5	IT Parts and Accessories and Peripherals	All sections and offices	Small Value					GOP	3,150,000.00	150,000.00	3,000,000.00	
6	Construction Materials & Supplies	Maintenance Section	Small Value					GOP	12,000,000.00	12,000,000.00	-	
7	Hardware and Construction Supplies	Maintenance Section, Planning & Design Section, Construction Section, Quality Assurance Section	Small Value					GOP	1,650,000.00	650,000.00	1,000,000.00	
8	Janitorial Supplies	All sections and offices	Small Value					GOP	550,000.00	50,000.00	500,000.00	

Submitted by:


LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer



CERTIFICATION

This is to certify that this office did not procure any Consulting Services project for the 2nd Semester of 2021.

Done this 24th day of September 2021 at Lawaan, Talisay City, Cebu

LESLIE ANTHONY S. MOLINA
District Engineer

RO7.12 DE/SCM/LDC
let-certification no consulting services1st semester 2021*