

Department of Public Works and Highways Bohol 1st District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Preventive Maintenance - Tagbilaran North Rd (Tagbilaran-Jetafe Section) - K001+034.88 - K001+375.88	DEO	YES	Competitive Bidding	10/1/2020 - 10/20/2020	10/20/2020	1/15/2021	1/26/2021	GoP	7,533,260.00	0.00	7,533,260.00	-
-	Preventive Maintenance - Tagbilaran North Rd (Tagbilaran-Jetafe Section) - K0054+108 - K0055+326	DEO	YES	Competitive Bidding	10/1/2020 - 10/20/2020	10/20/2020	1/15/2021	1/26/2021	GoP	27,051,920.00	0.00	27,051,920.00	-
-	Preventive Maintenance - Balilihan-Hanopol-Batuan Rd - K0034+000 - K0034+444	DEO	YES	Competitive Bidding	10/1/2020 - 10/20/2020	10/20/2020	1/15/2021	1/26/2021	GoP	9,800,000.00	0.00	9,800,000.00	-
-	Preventive Maintenance - Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0012+550 - K0013+112, K0031+833 - K0032+185	DEO	YES	Competitive Bidding	10/1/2020 - 10/20/2020	10/20/2020	1/15/2021	1/26/2021	GoP	20,139,980.00	0.00	20,139,980.00	-
-	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0035+050 - K0035+344	DEO	YES	Competitive Bidding	10/1/2020 - 10/20/2020	10/20/2020	1/15/2021	1/26/2021	GoP	10,394,860.00	0.00	10,394,860.00	-
-	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tagbilaran North Rd (Tagbilaran-Jetafe Section) - K0008+500 - K0008+540, K0013+138 - K0013+213, K0014+320 - K0014+441, K0015+050 - K0015+110, K0018+650 - K0018+790, K0019+900 - K0019+960, K0024+170 - K0024+305, K0024+332 - K0024+356	DEO	YES	Competitive Bidding	10/1/2020 - 10/20/2020	10/20/2020	1/15/2021	1/26/2021	GoP	18,388,720.00	0.00	18,388,720.00	Slope Protection Works
-	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tagbilaran North Rd (Tagbilaran-Jetafe Section) - K0009+017.70 - K0009+054, K0009+134.7 - K0009+212	DEO	YES	Competitive Bidding	10/1/2020 - 10/20/2020	10/20/2020	1/15/2021	1/26/2021	GoP	4,755,940.00	0.00	4,755,940.00	Slope Protection Works
-	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Antequera-San Isidro-Libertad (Tubigon) Rd - K0040+100 - K0040+140	DEO	YES	Competitive Bidding	10/1/2020 - 10/20/2020	10/20/2020	1/15/2021	1/26/2021	GoP	1,052,520.00	0.00	1,052,520.00	Slope Protection Works
-	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0014+042.7 - K0014+100.8, K0014+156.5 - K0014+197.3, K0014+263.7 - K0014+307, K0018+300 - K0018+341.7, K0026+646 - K0026+687.10	DEO	YES	Competitive Bidding	10/1/2020 - 10/20/2020	10/20/2020	1/15/2021	1/26/2021	GoP	10,715,320.00	0.00	10,715,320.00	Slope Protection Works
-	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tagbilaran East Rd (Tagbilaran-Jagna Sect) - K0248+429 - K0248+653, K0251+820 - K0251+920, K0252+080 - K0252+290, K0253+980 - K0254+180	DEO	YES	Competitive Bidding	10/1/2020 - 10/20/2020	10/20/2020	1/15/2021	1/26/2021	GoP	9,730,420.00	0.00	9,730,420.00	Construction of concrete lined canal
-	Off-Carriageway Improvement - Balilihan-Hanopol-Batuan Rd - K0031+000 - K0032+000	DEO	YES	Competitive Bidding	10/2/2020 - 10/21/2020	10/21/2020	1/18/2021	1/27/2021	GoP	22,732,080.00	0.00	22,732,080.00	Paving of Shoulder
-	Construction / Improvements of Access Roads leading to Seaports - Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balilihan-Hanopol-Batuan Road from Catgacan International Cruise Ship Port, Antequera and Balilihan, Bohol	DEO	YES	Competitive Bidding	10/2/2020 - 10/21/2020	10/21/2020	1/18/2021	1/27/2021	GoP	31,532,480.00	0.00	31,532,480.00	Construction of flood mitigation structures
-	Construction / Improvements of Access Roads leading to Declared Tourism Destinations - Bitaugan-Bungahan-Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO	YES	Competitive Bidding	10/2/2020 - 10/21/2020	10/21/2020	1/18/2021	1/27/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvements of Access Roads leading to Declared Tourism Destinations - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO	YES	Competitive Bidding	10/2/2020 - 10/21/2020	10/21/2020	1/18/2021	1/27/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvements of Access Roads leading to Declared Tourism Destinations - Jct. DPR Lourdes-Libaong Road leading to Amarella, Libaong Beach and Panglao White Beach, Panglao, Bohol	DEO	YES	Competitive Bidding	10/2/2020 - 10/21/2020	10/21/2020	1/18/2021	1/27/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvements of Access Roads leading to Declared Tourism Destinations - Jct. Sikatuna-Balilihan Road-Badiang-Cambucac Norte leading to Cawasan Falls and Lahug Cave, Sikatuna, Bohol	DEO	YES	Competitive Bidding	10/2/2020 - 10/21/2020	10/21/2020	1/18/2021	1/27/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road

-	Construction / Improvements of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO	YES	Competitive Bidding	10/2/2020 - 10/21/2020	10/21/2020	1/18/2021	1/27/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvements of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion-Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol	DEO	YES	Competitive Bidding	10/2/2020 - 10/21/2020	10/21/2020	1/18/2021	1/27/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvements of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc, Bohol	DEO	YES	Competitive Bidding	10/2/2020 - 10/21/2020	10/21/2020	1/18/2021	1/27/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvements of Access Roads leading to Declared Tourism Destinations - Kinabagan Talisay Road leading to Hayahay Beach Resorts and Treasure Island Resort, Pangangan, Calape, Bohol	DEO	YES	Competitive Bidding	10/6/2020 - 10/26/2020	10/26/2020	1/19/2021	1/28/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Declared Tourism Destinations - Looc (Binlod) - Bilisan crossing Tangnan leading to Veraneante Resort, Momo Beach and House, and Ayacca Condo-residences Resort, Brgy. Bilisan ang Tangnan, Panglao, Bohol, Package II	DEO	YES	Competitive Bidding	10/6/2020 - 10/26/2020	10/26/2020	1/19/2021	1/28/2021	GoP	5,022,500.00	0.00	5,022,500.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Benlig-Tinigban-Sampoangon Road connecting Tagbilaran North Road in support to Furnitures and Agribusiness Industries, Calape, Bohol	DEO	YES	Competitive Bidding	10/6/2020 - 10/26/2020	10/26/2020	1/19/2021	1/28/2021	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol, Package II	DEO	YES	Competitive Bidding	10/6/2020 - 10/26/2020	10/26/2020	1/19/2021	1/28/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Canguha-Sampoangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol,	DEO	YES	Competitive Bidding	10/6/2020 - 10/26/2020	10/26/2020	1/19/2021	1/28/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Albuquerque-Sikatuna Road in support to Agribusiness Industry, Sikatuna, Bohol	DEO	YES	Competitive Bidding	10/6/2020 - 10/26/2020	10/26/2020	1/19/2021	1/28/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in support to Agribusiness Industry, Cortes, Bohol	DEO	YES	Competitive Bidding	10/6/2020 - 10/26/2020	10/26/2020	1/19/2021	1/28/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - M. Capayas Street connecting Ramon Enderio St. to CPG East Avenue in support to the Gift and Housewares and Agribusiness Industries, Tagbilaran City, Bohol, Package II	DEO	YES	Competitive Bidding	10/6/2020 - 10/26/2020	10/26/2020	1/19/2021	1/28/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Maribojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in support to Agribusiness Industry, Maribojoc, Bohol	DEO	YES	Competitive Bidding	10/6/2020 - 10/26/2020	10/26/2020	1/19/2021	1/28/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid-Basak Provincial Road in support to the Gifts and Housewares and Agribusiness	DEO	YES	Competitive Bidding	10/6/2020 - 10/26/2020	10/26/2020	1/19/2021	1/28/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Trades, Industries and Economic Zones - Poblacion-Candamayao-Alegria-Causagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness, Catigbian, Bohol, Package II	DEO	YES	Competitive Bidding	10/8/2020 - 10/27/2020	10/27/2020	1/21/2021	1/29/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASLR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol, Package II	DEO	YES	Competitive Bidding	10/8/2020 - 10/27/2020	10/27/2020	1/21/2021	1/29/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - San Roque-Boctol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Road in support to the Furniture, Gifts and Housewares, and	DEO	YES	Competitive Bidding	10/8/2020 - 10/27/2020	10/27/2020	1/21/2021	1/29/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Tanday-Corella Provincial Road connecting TCSR in support to Agribusiness Industries, Corella, Bohol	DEO	YES	Competitive Bidding	10/8/2020 - 10/27/2020	10/27/2020	1/21/2021	1/29/2021	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Concrete Road
-	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Ubujan-Manga Coastal Road in support to Agribusiness Industry, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/8/2020 - 10/27/2020	10/27/2020	1/21/2021	1/29/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road

-	Construction (Completion) of Water Supply System in Balilihan, Bohol	DEO	YES	Competitive Bidding	10/8/2020 - 10/27/2020	10/27/2020	1/21/2021	1/29/2021	GoP	14,700,000.00	0.00	14,700,000.00	Construction (Completion) of Water Supply System
-	Construction of Level III Water Supply Project, Baclayan, Bohol	DEO	YES	Competitive Bidding	10/8/2020 - 10/27/2020	10/27/2020	1/21/2021	1/29/2021	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Level III Water Supply
-	Construction of Evacuation Center, Baucan Norte, Balilihan, Bohol	DEO	YES	Competitive Bidding	10/8/2020 - 10/27/2020	10/27/2020	1/21/2021	1/29/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Evacuation Center
-	Construction of Multi-Purpose Building (Covered Court), Sitio Balili, Barangay Danao, Panglao, Bohol	DEO	YES	Competitive Bidding	10/8/2020 - 10/27/2020	10/27/2020	1/21/2021	1/29/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building (Covered Court)
-	Construction of Multi-Purpose Building (Covered Court), Sitio Datag, Barangay Mandaug, Calape, Bohol	DEO	YES	Competitive Bidding	10/8/2020 - 10/27/2020	10/27/2020	1/21/2021	1/29/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building (Covered Court)
-	Construction of Multi-Purpose Building (Health Center), Purok 1, Barangay Dao, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/9/2020 - 10/28/2020	10/28/2020	1/22/2021	2/2/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building (Health Center)
-	Construction of Multi-Purpose Building, Purok 4, Barangay Tinangnan, Tubigon, Bohol	DEO	YES	Competitive Bidding	10/9/2020 - 10/28/2020	10/28/2020	1/22/2021	2/2/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Purok 4, Sto Tomas St., Barangay Salvador, Cortes, Bohol	DEO	YES	Competitive Bidding	10/9/2020 - 10/28/2020	10/28/2020	1/22/2021	2/2/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
-	Construction / Rehabilitation of Multi-Purpose Building (Barangay Hall), Purok 3, Barangay Ubujan, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/9/2020 - 10/28/2020	10/28/2020	1/22/2021	2/2/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall)
-	Construction / Rehabilitation of Multi-Purpose Building (Barangay Hall), Purok 4, Barangay Bool, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/9/2020 - 10/28/2020	10/28/2020	1/22/2021	2/2/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall)
-	Construction of Road at Purok 2, Barangay Taloto, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/9/2020 - 10/28/2020	10/28/2020	1/22/2021	2/2/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Road
-	Construction of Road at Purok 3, Barangay Abucay Sur, Sikatuna, Bohol	DEO	YES	Competitive Bidding	10/9/2020 - 10/28/2020	10/28/2020	1/22/2021	2/2/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Road
-	Construction of Road at Purok 3, Barangay Talisay, Loon, Bohol	DEO	YES	Competitive Bidding	10/9/2020 - 10/28/2020	10/28/2020	1/22/2021	2/2/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Road
-	Construction of Road at Purok 6, Barangay Baucan Norte, Balilihan, Bohol	DEO	YES	Competitive Bidding	10/9/2020 - 10/28/2020	10/28/2020	1/22/2021	2/2/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Road
-	Construction (Completion) of Multi-Purpose Building (Audio-Visual (AV) Hall in Tagbilaran City Central Elementary School), Barangay Poblacion III, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/9/2020 - 10/28/2020	10/28/2020	1/22/2021	2/2/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Audio-Visual (AV) Hall)
-	Construction (Completion) of Multi-Purpose Building (Covered Court @ Camp Lino I. Chatto), Barangay Macaas, Tubigon, Bohol	DEO	YES	Competitive Bidding	10/13/2020 - 11/3/2020	11/3/2020	1/25/2021	2/3/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
-	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Cuasi, Loon, Bohol	DEO	YES	Competitive Bidding	10/13/2020 - 11/3/2020	11/3/2020	1/25/2021	2/3/2021	GoP	500,000.00	0.00	500,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
-	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Maycabac, Dausi, Bohol	DEO	YES	Competitive Bidding	10/13/2020 - 11/3/2020	11/3/2020	1/25/2021	2/3/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
-	Construction (Completion) of Multi-Purpose Building (Hall), Barangay Tiptip, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/13/2020 - 11/3/2020	11/3/2020	1/25/2021	2/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Hall)
-	Construction (Completion) of Multi-Purpose Building (PDEA VII-Bohol Provincial Office), Barangay Dampas, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/13/2020 - 11/3/2020	11/3/2020	1/25/2021	2/3/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building in Barangay Canhangdon Oriental, Loon, Bohol	DEO	YES	Competitive Bidding	10/13/2020 - 11/3/2020	11/3/2020	1/25/2021	2/3/2021	GoP	990,000.00	0.00	990,000.00	Construction (Completion) of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building in Barangay Danicop, Antequera, Bohol	DEO	YES	Competitive Bidding	10/13/2020 - 11/3/2020	11/3/2020	1/25/2021	2/3/2021	GoP	495,000.00	0.00	495,000.00	Construction (Completion) of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building in Barangay Lourdes, Cortes, Bohol	DEO	YES	Competitive Bidding	10/13/2020 - 11/3/2020	11/3/2020	1/25/2021	2/3/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Barangay Cananga-an, Corella, Bohol	DEO	YES	Competitive Bidding	10/13/2020 - 11/3/2020	11/3/2020	1/25/2021	2/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Barangay Mariveles, Dausi, Bohol	DEO	YES	Competitive Bidding	10/13/2020 - 11/3/2020	11/3/2020	1/25/2021	2/3/2021	GoP	1,485,000.00	0.00	1,485,000.00	Construction (Completion) of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion III, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/15/2020 - 11/4/2020	11/4/2020	1/27/2021	2/5/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Antequera, Bohol	DEO	YES	Competitive Bidding	10/15/2020 - 11/4/2020	11/4/2020	1/27/2021	2/5/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Barangay Poooc Oriental, Tubigon, Bohol	DEO	YES	Competitive Bidding	10/15/2020 - 11/4/2020	11/4/2020	1/27/2021	2/5/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Barangay Sarnbog, Corella, Bohol	DEO	YES	Competitive Bidding	10/15/2020 - 11/4/2020	11/4/2020	1/27/2021	2/5/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Loon, Bohol	DEO	YES	Competitive Bidding	10/15/2020 - 11/4/2020	11/4/2020	1/27/2021	2/5/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building

-	Construction (Improvement) of Multi-Purpose Building (Public Market) in Balilihan, Bohol	DEO	YES	Competitive Bidding	10/15/2020 - 11/4/2020	11/4/2020	1/27/2021	2/5/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction (Improvement) of Multi-Purpose Building (Public Market)
-	Construction of Multi-Purpose Building (Busao National High School), Barangay Busao, Maribojoc, Bohol	DEO	YES	Competitive Bidding	10/15/2020 - 11/4/2020	11/4/2020	1/27/2021	2/5/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Improvement) of Multi-Purpose Building
-	Construction of Multi-Purpose Building (Covered Court/Evacuation Center @ Camp Francisco Dagohoy), Barangay Poblacion III, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/15/2020 - 11/4/2020	11/4/2020	1/27/2021	2/5/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction (Improvement) of Multi-Purpose Building (Covered Court/Evacuation Center)
-	Construction of Multi-Purpose Building (Tourism Center), Maribojoc, Bohol	DEO	YES	Competitive Bidding	10/20/2020 - 11/9/2020	11/9/2020	1/29/2021	2/9/2021	GoP	2,475,000.00	0.00	2,475,000.00	-
-	Center (Camp Bernido Compound), Barangay Dao, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/20/2020 - 11/9/2020	11/9/2020	1/29/2021	2/9/2021	GoP	4,950,000.00	0.00	4,950,000.00	-
-	Construction of Multi-Purpose Building, Barangay Poblacion, Panglao, Bohol	DEO	YES	Competitive Bidding	10/20/2020 - 11/9/2020	11/9/2020	1/29/2021	2/9/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Construction of Multi-Purpose Building, Cortes, Bohol	DEO	YES	Competitive Bidding	10/20/2020 - 11/9/2020	11/9/2020	1/29/2021	2/9/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Construction of Multi-Purpose Buildings (Evacuation Center), Barangays Datag Norte, Del Carmen Este and San Roque, Balilihan, Bohol	DEO	YES	Competitive Bidding	10/20/2020 - 11/9/2020	11/9/2020	1/29/2021	2/9/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Multi-Purpose Buildings, Barangays Abucay Norte, Badiang, Cambuac Norte and Libjo, Sikatuna, Bohol	DEO	YES	Competitive Bidding	10/20/2020 - 11/9/2020	11/9/2020	1/29/2021	2/9/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Construction of Multi-Purpose Buildings, Barangays Badbad Occidental, Lintuan, Sondol, Tontonan and Tubodacu, Loon, Bohol	DEO	YES	Competitive Bidding	10/20/2020 - 11/9/2020	11/9/2020	1/29/2021	2/9/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Multi-Purpose Buildings, Barangays Biking and Songculan, Dausi, Bohol	DEO	YES	Competitive Bidding	10/20/2020 - 11/9/2020	11/9/2020	1/29/2021	2/9/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Reconstruction of Multi-Purpose Building in Barangay Poblacion II, Sikatuna, Bohol	DEO	YES	Competitive Bidding	10/20/2020 - 11/9/2020	11/9/2020	1/29/2021	2/9/2021	GoP	500,000.00	0.00	500,000.00	-
-	Reconstruction of Multi-Purpose Building , Barangay Camias, Calape, Bohol	DEO	YES	Competitive Bidding	10/20/2020 - 11/9/2020	11/9/2020	1/29/2021	2/9/2021	GoP	500,000.00	0.00	500,000.00	-
-	Rehabilitation (Renovation) of Multi-Purpose Building (Hall), Barangay Lococ, Calape, Bohol	DEO	YES	Competitive Bidding	10/22/2020 - 11/10/2020	11/10/2020	2/1/2021	2/10/2021	GoP	500,000.00	0.00	500,000.00	-
-	Rehabilitation (Renovation) of Multi-Purpose Building (Health Center), Barangay San Isidro, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	10/22/2020 - 11/10/2020	11/10/2020	2/1/2021	2/10/2021	GoP	1,000,000.00	0.00	1,000,000.00	-
-	Rehabilitation of Multi-Purpose Building (Court), Barangay Tan-awan, Tubigon, Bohol	DEO	YES	Competitive Bidding	10/22/2020 - 11/10/2020	11/10/2020	2/1/2021	2/10/2021	GoP	1,000,000.00	0.00	1,000,000.00	-
-	Rehabilitation of Multi-Purpose Building (Hall), Barangay Cabacongan, Loon, Bohol	DEO	YES	Competitive Bidding	10/22/2020 - 11/10/2020	11/10/2020	2/1/2021	2/10/2021	GoP	1,000,000.00	0.00	1,000,000.00	-
-	Rehabilitation of Multi-Purpose Building (Hall), Barangay Canonay, Antequera, Bohol	DEO	YES	Competitive Bidding	10/22/2020 - 11/10/2020	11/10/2020	2/1/2021	2/10/2021	GoP	500,000.00	0.00	500,000.00	-
-	Rehabilitation of Multi-Purpose Building, Barangay Santa Cruz, Calape, Bohol	DEO	YES	Competitive Bidding	10/22/2020 - 11/10/2020	11/10/2020	2/1/2021	2/10/2021	GoP	1,000,000.00	0.00	1,000,000.00	-
-	Construction of a 20 by 30 meters-seawall Embankment, Barangay Pangapasan, Tubigon, Bohol	DEO	NO	Competitive Bidding	10/22/2020 - 11/10/2020	11/10/2020	2/1/2021	2/10/2021	GoP	1,000,000.00	0.00	1,000,000.00	-
-	Concreting of Road in Barangay Danao, Panglao, Bohol	DEO	NO	Competitive Bidding	10/22/2020 - 11/10/2020	11/10/2020	2/1/2021	2/10/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Concreting of Road in Barangay Tan-awan, Tubigon, Bohol	DEO	NO	Competitive Bidding	10/22/2020 - 11/10/2020	11/10/2020	2/1/2021	2/10/2021	GoP	2,475,000.00	0.00	2,475,000.00	-
-	Concreting of Road in Tubigon, Bohol	DEO	NO	Competitive Bidding	10/22/2020 - 11/10/2020	11/10/2020	2/1/2021	2/10/2021	GoP	4,950,000.00	0.00	4,950,000.00	-
-	Concreting of Road in Barangay Agahay, Maribojoc, Bohol	DEO	NO	Competitive Bidding	10/23/2020 - 11/11/2020	11/11/2020	2/3/2021	2/12/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Concreting of Road in Barangay Catmonan, Calape, Bohol	DEO	NO	Competitive Bidding	10/23/2020 - 11/11/2020	11/11/2020	2/3/2021	2/12/2021	GoP	500,000.00	0.00	500,000.00	-
-	Concreting of Roads in Barangays Cabudburan, Abucayan Norte, Lucob and Mandaug, Calape, Bohol	DEO	NO	Competitive Bidding	10/23/2020 - 11/11/2020	11/11/2020	2/3/2021	2/12/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Concreting of Roads, Barangay Taloto, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	10/23/2020 - 11/11/2020	11/11/2020	2/3/2021	2/12/2021	GoP	5,940,000.00	0.00	5,940,000.00	-
-	Concreting of Roads, Barangays Banlasan, Bonbon, Canguha and Tinibgan, Calape, Bohol	DEO	NO	Competitive Bidding	10/23/2020 - 11/11/2020	11/11/2020	2/3/2021	2/12/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Concreting of Roads, Barangays Bantolinao, Bicañan, Santo Rosario and Tagubaas, Antequera, Bohol	DEO	NO	Competitive Bidding	10/23/2020 - 11/11/2020	11/11/2020	2/3/2021	2/12/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Concreting of Roads, Barangays Biasong, Cantam-is Bago, Nagtuang and Nueva Vida, Loon, Bohol	DEO	NO	Competitive Bidding	10/23/2020 - 11/11/2020	11/11/2020	2/3/2021	2/12/2021	GoP	1,980,000.00	0.00	1,980,000.00	-

-	Concreting of Roads, Barangays Ilihan Sur and Cahayag, Tubigon, Bohol	DEO	NO	Competitive Bidding	10/23/2020 - 11/11/2020	11/11/2020	2/3/2021	2/12/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Opening of Road (Da-pag, Barangay Hagulanan to Sitio Candaong, Cantomimbo, Balilihan), Hagulanan Grande, Balilihan	DEO	NO	Competitive Bidding	10/23/2020 - 11/11/2020	11/11/2020	2/3/2021	2/12/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Rehabilitation of Road in Barangay Dorol, Balilihan, Bohol	DEO	NO	Competitive Bidding	10/23/2020 - 11/11/2020	11/11/2020	2/3/2021	2/12/2021	GoP	1,000,000.00	0.00	1,000,000.00	-
-	Rehabilitation of Road, Barangay Panaytayon, Tubigon, Bohol	DEO	NO	Competitive Bidding	10/28/2020 - 11/16/2020	11/16/2020	2/5/2021	2/16/2020	GoP	500,000.00	0.00	500,000.00	-
-	Rehabilitation of the City Promenade, Barangay Poblacion II, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	10/28/2020 - 11/16/2020	11/16/2020	2/5/2021	2/16/2020	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Road Concreting (Completion), Barangay Sinakayanan, Catigbian, Bohol	DEO	NO	Competitive Bidding	10/28/2020 - 11/16/2020	11/16/2020	2/5/2021	2/16/2020	GoP	1,000,000.00	0.00	1,000,000.00	-
-	Road Concreting (Completion), Calape, Bohol	DEO	NO	Competitive Bidding	10/28/2020 - 11/16/2020	11/16/2020	2/5/2021	2/16/2020	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Reconstruction of Footbridge at Barangay Viga, Antequera linking Barangay Rosario, Cortes, Barangay Viga, Antequera	DEO	NO	Competitive Bidding	10/28/2020 - 11/16/2020	11/16/2020	2/5/2021	2/16/2020	GoP	9,900,000.00	0.00	9,900,000.00	-
-	Rehabilitation of Waterworks System, Sikatuna, Bohol	DEO	NO	Competitive Bidding	10/28/2020 - 11/16/2020	11/16/2020	2/5/2021	2/16/2020	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Libertad, Bacayon, Bohol	DEO	NO	Competitive Bidding	10/28/2020 - 11/16/2020	11/16/2020	2/5/2021	2/16/2020	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Santa Cruz, Bacayon, Bohol	DEO	NO	Competitive Bidding	10/28/2020 - 11/16/2020	11/16/2020	2/5/2021	2/16/2020	GoP	4,950,000.00	0.00	4,950,000.00	-
-	Construction (Completion) of Multi-Purpose Building, Brgy. Canlaas, Antequera, Bohol	DEO	NO	Competitive Bidding	10/28/2020 - 11/16/2020	11/16/2020	2/5/2021	2/16/2020	GoP	1,000,000.00	0.00	1,000,000.00	-
-	Construction (Completion) of Multi-Purpose Building, Brgy. Del Carmen Sur, Balilihan, Bohol	DEO	NO	Competitive Bidding	10/28/2020 - 11/16/2020	11/16/2020	2/5/2021	2/16/2020	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction (Completion) of Multi-Purpose Building, Brgy. Moto Norte, Loon, Bohol	DEO	NO	Competitive Bidding	10/30/2020 - 11/18/2020	11/18/2020	2/8/2021	2/17/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Bacayon, Bohol	DEO	NO	Competitive Bidding	10/30/2020 - 11/18/2020	11/18/2020	2/8/2021	2/17/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Evacuation Center, Brgy. Cantalid, Balilihan, Bohol	DEO	NO	Competitive Bidding	10/30/2020 - 11/18/2020	11/18/2020	2/8/2021	2/17/2021	GoP	4,950,000.00	0.00	4,950,000.00	-
-	Construction of Evacuation Center, Brgy. Libertad, Bacayon, Bohol	DEO	NO	Competitive Bidding	10/30/2020 - 11/18/2020	11/18/2020	2/8/2021	2/17/2021	GoP	3,960,000.00	0.00	3,960,000.00	-
-	Construction of Evacuation Center, Brgy. Mahayag Norte, Catigbian, Bohol	DEO	NO	Competitive Bidding	10/30/2020 - 11/18/2020	11/18/2020	2/8/2021	2/17/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Evacuation Center, Brgy. Pinayagan Sur, Tubigon, Bohol	DEO	NO	Competitive Bidding	10/30/2020 - 11/18/2020	11/18/2020	2/8/2021	2/17/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Evacuation Center, Hanopol National High School, Balilihan, Bohol	DEO	NO	Competitive Bidding	10/30/2020 - 11/18/2020	11/18/2020	2/8/2021	2/17/2021	GoP	9,900,000.00	0.00	9,900,000.00	-
-	Construction of Multi-Purpose Building (Anislag Multi-Purpose Building), Brgy. Anislag, Corella, Bohol	DEO	NO	Competitive Bidding	10/30/2020 - 11/18/2020	11/18/2020	2/8/2021	2/17/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Kahayag, Calape, Bohol	DEO	NO	Competitive Bidding	10/30/2020 - 11/18/2020	11/18/2020	2/8/2021	2/17/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Multi-Purpose Building (Covered Court) at San Roque Elementary School, San Roque, Maribojoc, Bohol	DEO	NO	Competitive Bidding	10/30/2020 - 11/18/2020	11/18/2020	2/8/2021	2/17/2021	GoP	2,227,500.00	0.00	2,227,500.00	-
-	Construction of Multi-Purpose Building (Covered Court) in Barangay Sondol, Loon, Bohol	DEO	NO	Competitive Bidding	11/3/2020 - 11/23/2020	11/23/2020	2/9/2021	2/18/2021	GoP	7,920,000.00	0.00	7,920,000.00	-
-	Construction of Multi-Purpose Building (Covered Court) in Busao National High School, Busao, Maribojoc, Bohol	DEO	NO	Competitive Bidding	11/3/2020 - 11/23/2020	11/23/2020	2/9/2021	2/18/2021	GoP	2,227,500.00	0.00	2,227,500.00	-

-	Construction of Multi-Purpose Building (Covered Court), Brgy. Anislag, Corella, Bohol	DEO	NO	Competitive Bidding	11/3/2020 - 11/23/2020	11/23/2020	2/9/2021	2/18/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Multi-Purpose Building (Covered Court), Brgy. Cansibuan, Antequera, Bohol	DEO	NO	Competitive Bidding	11/3/2020 - 11/23/2020	11/23/2020	2/9/2021	2/18/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Multi-Purpose Building (Covered Court), Brgy. Lourdes, Cortes, Bohol	DEO	NO	Competitive Bidding	11/3/2020 - 11/23/2020	11/23/2020	2/9/2021	2/18/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Multi-Purpose Building (Covered Court), Brgy. Tagbuane, Alburquerque, Bohol	DEO	NO	Competitive Bidding	11/3/2020 - 11/23/2020	11/23/2020	2/9/2021	2/18/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Multi-Purpose Building (Covered Court), Catigbian National High School, Barangay Poblacion, Catigbian, Bohol	DEO	NO	Competitive Bidding	11/3/2020 - 11/23/2020	11/23/2020	2/9/2021	2/18/2021	GoP	3,960,000.00	0.00	3,960,000.00	-
-	Construction of Multi-Purpose Building (Covered Court), Tabalong National High School, Brgy. Tabalong, Dausi, Bohol	DEO	NO	Competitive Bidding	11/3/2020 - 11/23/2020	11/23/2020	2/9/2021	2/18/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Multi-Purpose Building (Extension of Home for the Aged), Calape, Bohol	DEO	NO	Competitive Bidding	11/3/2020 - 11/23/2020	11/23/2020	2/9/2021	2/18/2021	GoP	9,900,000.00	0.00	9,900,000.00	-
-	Construction of Multi-Purpose Building (Maribojoc Jeepney Terminal), Brgy. Poblacion, Maribojoc, Bohol	DEO	NO	Competitive Bidding	11/3/2020 - 11/23/2020	11/23/2020	2/9/2021	2/18/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Construction of Multi-Purpose Building in Barangay Baucan Norte, Balilihan, Bohol	DEO	NO	Competitive Bidding	11/5/2020 - 11/24/2020	11/24/2020	2/11/2021	2/23/2021	GoP	4,950,000.00	0.00	4,950,000.00	-
-	Construction of Multi-Purpose Building, Brgy. Maslog, Balilihan, Bohol	DEO	NO	Competitive Bidding	11/5/2020 - 11/24/2020	11/24/2020	2/11/2021	2/23/2021	GoP	4,950,000.00	0.00	4,950,000.00	-
-	Construction of Multi-Purpose Building, Catigbian, Bohol	DEO	NO	Competitive Bidding	11/5/2020 - 11/24/2020	11/24/2020	2/11/2021	2/23/2021	GoP	3,960,000.00	0.00	3,960,000.00	-
-	Construction of Multi-Purpose Building, Cortes, Bohol	DEO	NO	Competitive Bidding	11/5/2020 - 11/24/2020	11/24/2020	2/11/2021	2/23/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Construction/Rehabilitation of Multi-Purpose Building (Public Market) in Barangay Cogon, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	11/5/2020 - 11/24/2020	11/24/2020	2/11/2021	2/23/2021	GoP	29,700,000.00	0.00	29,700,000.00	-
-	Construction/Rehabilitation of Multi-Purpose Building, Barangay Danao, Panglao, Bohol	DEO	NO	Competitive Bidding	11/5/2020 - 11/24/2020	11/24/2020	2/11/2021	2/23/2021	GoP	2,475,000.00	0.00	2,475,000.00	-
-	Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Baclayon, Bohol	DEO	NO	Competitive Bidding	11/5/2020 - 11/24/2020	11/24/2020	2/11/2021	2/23/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Construction/Rehabilitation of Multi-Purpose Building, Barangay Ubojan, Loon, Bohol	DEO	NO	Competitive Bidding	11/5/2020 - 11/24/2020	11/24/2020	2/11/2021	2/23/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Construction/Rehabilitation of Multi-Purpose Building, Barangay Ubujan, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	11/5/2020 - 11/24/2020	11/24/2020	2/11/2021	2/23/2021	GoP	2,475,000.00	0.00	2,475,000.00	-
-	Rehabilitation of Multi-Purpose Building (Cancatac MultiPurpose Building), Corella, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	1,980,000.00	0.00	1,980,000.00	-
-	Rehabilitation of Multi-Purpose Building (Evacuation Center), Brgy. Ubay (island), Tubigon, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	3,960,000.00	0.00	3,960,000.00	-
-	Rehabilitation of Multi-Purpose Building (Municipal Disaster Risk Reduction Office), Brgy. Poblacion, Panglao, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Rehabilitation of Multi-Purpose Building (Old Cortes Municipal Public Market), Cortes, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	19,800,000.00	0.00	19,800,000.00	-
-	Rehabilitation of Multi-Purpose Building (Sikatuna Public Market), Brgy. Poblacion 1, Sikatuna, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Rehabilitation of Multi-Purpose Building, Brgy. Cabawan Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Rehabilitation of Multi-Purpose Building, Brgy. Cogon, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Rehabilitation of Multi-Purpose Building, Brgy. Landican, Baclayon, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Rehabilitation of Multi-Purpose Building, Brgy. West Poblacion, Alburquerque, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	2,970,000.00	0.00	2,970,000.00	-
-	Concreting of Road, Brgy. Nagtuang, Loon, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	4,455,000.00	0.00	4,455,000.00	-

-	Concreting of Road, C. Lumantao St., San Isidro District, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	9,900,000.00	0.00	9,900,000.00	-
-	Construction of Slope Protection Structure at Junction CortesBaliihan-Catigbian-Macaas (Tubigon) Road, Barangay Cawayanan, Tubigon, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	14,850,000.00	0.00	14,850,000.00	-
-	Construction of Slope Protection Structure at Junction CortesBaliihan-Catigbian-Macaas Tubigon Road, Barangay Libertad Norte, Tubigon, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	14,850,000.00	0.00	14,850,000.00	-
-	Rehabilitation of Road, Barangay Hagbuaya, Catigbian-Boyog Norte, Baliihan, Bohol	DEO	NO	Competitive Bidding	11/10/2020 - 12/1/2020	12/1/2020	2/15/2021	2/24/2021	GoP	4,445,000.00	0.00	4,445,000.00	-
-	Construction of Multi-Purpose Building, Atsilio Tugas, Barangay Sta. Cruz, Calape, Bohol	DEO	NO	Competitive Bidding	11/12/2020 - 12/2/2020	12/2/2020	2/17/2021	2/26/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Purok 1, Barangay Mocpoc, Loon, Bohol	DEO	NO	Competitive Bidding	11/12/2020 - 12/2/2020	12/2/2020	2/17/2021	2/26/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
-	Construction / Rehanilitation of Multi-Purpose (Covered Court), Lindaville Phase II, Purok 7, Barangay San Isidro, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	11/12/2020 - 12/2/2020	12/2/2020	2/17/2021	2/26/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction/Rehabilitation of Multi-Purpose Building
-	Construction of Road at Purok 3 & 4, Barangay Maanga, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	11/12/2020 - 12/2/2020	12/2/2020	2/17/2021	2/26/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Road
-	Construction of Road at Purok 5, 3, 4 & 6, Barangay Mantaceda, Catigbian, Bohol	DEO	NO	Competitive Bidding	11/12/2020 - 12/2/2020	12/2/2020	2/17/2021	2/26/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Road
-	Construction of Road at Purok 7 & 2, Buntod, Barangay Causwagan, Catigbian, Bohol	DEO	NO	Competitive Bidding	11/12/2020 - 12/2/2020	12/2/2020	2/17/2021	2/26/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Road
-	Construction of Road at Sitio Sulungcagbang, Barangay Pagnituan, Maribojoc, Bohol	DEO	NO	Competitive Bidding	11/12/2020 - 12/2/2020	12/2/2020	2/17/2021	2/26/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Road
-	Construction of Multi-Purpose Buildings, Barangays Abucay Sur, Binogawan, Kinabag-an, San Isidro and Sojotan, Calape, Bohol	DEO	NO	Competitive Bidding	11/12/2020 - 12/2/2020	12/2/2020	2/17/2021	2/26/2021	GoP	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Buildings
-	Construction of Multi-Purpose Buildings, Barangays Dela Paz, Monserrat, Patrocinio and Loreto, Cortes, Bohol	DEO	NO	Competitive Bidding	11/12/2020 - 12/2/2020	12/2/2020	2/17/2021	2/26/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Buildings
-	Construction/Rehabilitation of Multi-Purpose Building (Calamay Center), Barangay Ponong, Albuquerque, Bohol	DEO	NO	Competitive Bidding	11/12/2020 - 12/2/2020	12/2/2020	2/17/2021	2/26/2021	GoP	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Buildings
-	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Baliihan, Bohol	DEO	NO	Competitive Bidding	11/12/2020 - 12/2/2020	12/2/2020	2/17/2021	2/26/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Buildings
-	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tagbilaran North Rd (Tagbilaran-Jetafe Section) - K0010+353 - K0011+000	DEO	NO	Competitive Bidding	11/17/2020 - 12/7/2020	12/7/2020	2/19/2021	3/2/2021	GoP	18,698,400.00	0.00	18,698,400.00	Slope Protection Works
-	Declared Tourism Destinations - Jct. (TER) Sitio Bohom SJB, Bacdayon Sumod-ong St. Basak Dako, Alburque in support of	DEO	NO	Competitive Bidding	11/17/2020 - 12/7/2020	12/7/2020	2/19/2021	3/2/2021	GoP	32,020,520.00	0.00	32,020,520.00	Construction of Concrete Road
-	Trades, Industries and Economic Zones - Baucan (Baliihan) Cambague (Sevilla) Road in support of the Agribusiness Industry, Baliihan, Bohol	DEO	NO	Competitive Bidding	11/17/2020 - 12/7/2020	12/7/2020	2/19/2021	3/2/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Trades, Industries and Economic Zones - Jct. (CBCMR) Pob. (Cortes) - Jct. Corella-Baliihan in support of the Agribusiness Industry, Cortes, Bohol	DEO	NO	Competitive Bidding	11/17/2020 - 12/7/2020	12/7/2020	2/19/2021	3/2/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
-	Rehabilitation of Multi-Purpose Building, Poblacion 3, Tagbilaran, Bohol	DEO	NO	Competitive Bidding	11/17/2020 - 12/7/2020	12/7/2020	2/19/2021	3/2/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Buildings
-	Construction of Rockfall Protection System at Catigbian-San Isidro Road via Caibang, Catigbian, Bohol	DEO	NO	Competitive Bidding	11/17/2020 - 12/7/2020	12/7/2020	2/19/2021	3/2/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Rockfall Protection System
-	Construction of Slope Protection Structure at Baliihan-Batuan Road, Catigbian, Bohol	DEO	NO	Competitive Bidding	11/17/2020 - 12/7/2020	12/7/2020	2/19/2021	3/2/2021	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Slope Protection Structure
-	Common Office Supplies	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	31,765,786.98	31,765,786.98	0.00	Purchase of common office supplies (shopping)
-	Office Equipment Supplies and Consumables	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	2,422,639.00	2,422,639.00	0.00	Purchase of Office Equipment (shopping)
-	Repair and Maintenanc of Service Vehicle	DEO	NO	NP-53.9 - Small Value Procurement	5/14/2021	5/21/2021	5/28/2021	6/2/2021	GoP	43,516,329.60	43,516,329.60	0.00	Repair and Maintenance of Service Vehicle thru shopping
-	Supplies/Materials & Equipment	DEO	NO	NP-53.9 - Small Value Procurement	5/14/2021	5/21/2021	5/28/2021	6/2/2021	GoP	4,350.00	4,350.00	0.00	Supplies/Materials & Equipment thru shopping
-	Spare Parts / Maintenance of Service Vehicle & Accessories	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2021	7/23/2021	7/30/2021	8/3/2021	GoP	20,366,147.11	20,366,147.11	0.00	Purchase of Spare Parts / Maintenance of Service Vehicle & Accessories
-	Repair and Maintenance of Printers / Copier	DEO	NO	NP-53.9 - Small Value Procurement	5/14/2021	5/21/2021	5/28/2021	6/2/2021	GoP	1,200,000.00	1,200,000.00	0.00	Repair and Maintenance of Printers / Copier thru shopping / direct contracting

-	Information Technology Equipments and Parts	DEO	NO	NP-53.9 - Small Value Procurement	9/17/2021	9/24/2021	10/1/2021	10/5/2021	GoP	17,835,120.00	17,835,120.00	0.00	Purchase of Information Technology Equipments and Parts thru shopping / direct contracting
-	Construction Supplies & Equipment	DEO	NO	Competitive Bidding	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	688,630,444.23	688,630,444.23	0.00	Purchase of common construction supplies thru shopping / public bidding
-	Computer Parts / Repair and Accessories	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	5,564,128.20	5,564,128.20	0.00	Purchase of Computer Parts / Repair and Accessories thru shopping / direct contracting
-	Janitorial Supplies	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	1,000,953.15	1,000,953.15	0.00	Purchase of Janitorial Supplies thru shopping
-	Airconditioning Units Maintenance and Services	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2021	7/23/2021	7/30/2021	8/3/2021	GoP	2,040,000.00	2,040,000.00	0.00	Purchase of freon gas for maintenance of airconditioning thru shopping / direct contracting
-	Electrical Supplies	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2021	7/23/2021	7/30/2021	8/3/2021	GoP	266,281.80	266,281.80	0.00	Purchase of electrical supplies thru shopping
-	Furnitures and fixtures	DEO	NO	NP-53.9 - Small Value Procurement	9/17/2021	9/24/2021	10/1/2021	10/5/2021	GoP	2,419,024.00	2,419,024.00	0.00	Purchase of Furnitures and fixtures thru shopping / direct contracting
-	Laboratory / Field Equipments	DEO	NO	NP-53.9 - Small Value Procurement	9/17/2021	9/24/2021	10/1/2021	10/5/2021	GoP	15,191,233.40	15,191,233.40	0.00	Purchase of Laboratory / Field Equipments thru shopping / public bidding
-	Other Miscellaneous Needs (Unforseen Parts and Supply)	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2021	7/23/2021	7/30/2021	8/3/2021	GoP	7,834,886.00	7,834,886.00	0.00	Purchase of other materials for maintenance of service vehicle thru shopping

Submitted by:

Recommended by:

Approved by:


LEONCIA R. BAGOL
Head, Procurement Unit

LUCIO L. BAGOL
BAC Vice-Chairman

FRANCIS ANTONIO L. FLORES
District Engineer

-	Information Technology Equipments and Parts	DEO	NO	NP-53.9 - Small Value Procurement	9/17/2021	9/24/2021	10/1/2021	10/5/2021	GoP	17,835,120.00	17,835,120.00	0.00	Purchase of Information Technology Equipments and Parts thru shopping / direct contracting
-	Construction Supplies & Equipment	DEO	NO	Competitive Bidding	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	888,630,444.23	888,630,444.23	0.00	Purchase of common construction supplies thru shopping / public bidding
-	Computer Parts / Repair and Accessories	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	5,584,128.20	5,584,128.20	0.00	Purchase of Computer Parts / Repair and Accessories thru shopping / direct contracting
-	Janitorial Supplies	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	1,000,953.15	1,000,953.15	0.00	Purchase of Janitorial Supplies thru shopping
-	Airconditioning Units Maintenance and Services	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2021	7/23/2021	7/30/2021	8/3/2021	GoP	2,040,000.00	2,040,000.00	0.00	Purchase of freon gas for maintenance of airconditioning thru shopping / direct contracting
-	Electrical Supplies	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2021	7/23/2021	7/30/2021	8/3/2021	GoP	268,281.60	268,281.60	0.00	Purchase of electrical supplies thru shopping
-	Furniture and fixtures	DEO	NO	NP-53.9 - Small Value Procurement	9/17/2021	9/24/2021	10/1/2021	10/5/2021	GoP	2,419,024.00	2,419,024.00	0.00	Purchase of Furniture and fixtures thru shopping / direct contracting
-	Laboratory / Field Equipments	DEO	NO	NP-53.9 - Small Value Procurement	9/17/2021	9/24/2021	10/1/2021	10/5/2021	GoP	15,191,233.40	15,191,233.40	0.00	Purchase of Laboratory / Field Equipments thru shopping / public bidding
-	Other Miscellaneous Needs (Unforeseen Parts and Supply)	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2021	7/23/2021	7/30/2021	8/3/2021	GoP	7,834,888.00	7,834,888.00	0.00	Purchase of other materials for maintenance of service vehicle thru shopping


Submitted by:


LEONCIA R. BAGOL
 Head, Procurement Unit

Recommended by:


LUCIO L. BAGOL
 BAC Vice-Chairman

Approved by:


FRANCIS ANTONIO L. FLORES
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Tagbilaran City, Bohol

CERTIFICATION

In compliance with the memorandum issued by Usec. Ardeliza R. Medenilla, MNSA, CESO I, Undersecretary for Support Services dated July 02, 2020 and in connection to GPPB Resolution No. 11-2020, this is to certify that we have no proposed Consulting Services projects for FY 2021.

Issued this 17th day of September 2020.


FRANCIS ANTONIO L. FLORES
District Engineer

R07.9.5 LRB/LLB