



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

CAR-15.2	DPWH-LKDEO
RECORDS UNIT	
RELEASED	
By:	
Control Code:	52-153
Date:	4-5-2019
Time:	4pm

April 5, 2019

The Chairperson
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, Philippines 1605

Dear Sir / Ma'am:

Greetings!


SUBJECT : Submission of the FY 2019 Final Annual Procurement Plan (APP)

Furnished is a copy of the Final Annual Procurement Plan for projects funded under the Reenacted Budget, including the Indicative Annual Procurement Plan for proposed projects of this office for FY 2019 Regular Infrastructure Program Civil Works and Goods. The Final APP will be furnished upon availability of the General Appropriation Act of 2019.

Further, this office has no Consulting Services as of this date.

For his perusal and reference.

Very truly yours;


DAVID A. BULIYAT
District Engineer

Copy furnished: The Head
Procurement Service
DPWH - Main Office
Bonifacio Drive, Port Area
Manila

CAR-15.2/FCA/RAU/DAB



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2019

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PL0182	Restoration of Pavement and Construction of Slope Protection along Bulanao-Paracelis Road, K0506+150 - K0506+177, Tabuk City, Kalinga	DPWH	Competitive	01/29/2019	02/18/2019	03/04/2019	03/13/2019	2018 Calamity Fund	1,500,000.00	52,500.00	1,447,500.00	Rehabilitation of national road
19PL0124	Construction of Multi-Purpose Building (Kalinga Provincial Hospital OR-DR Complex), KPH Compound, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	03/28/2019	04/17/2019	06/17/2019	06/26/2019	SR2018-08-010876	78,000,000.00	2,000,000.00	76,000,000.00	Construction of Multi-Purpose Building (OR-DR Complex)

SUBMITTED BY:

[Signature]
MARIVICT. PASALA
Engineer III
Head, Procurement Unit
/fca

RECOMMENDED BY:

[Signature]
RUBY A. UYAM
Assistant District Engineer
BAC Chairman

APPROVED BY:

[Signature]
DAVIDA BULIYAT
District Engineer



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2019 - Civil Works

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PL0001	Concreting/Improvement of Local Road, Amnadian-CAVNAS, Brgy. Amnadian, Pinukpuk, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/15/2019	01/25/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Concreting/Improvement of Local Road
19PL0002	Improvement of Local Road, New Tanglag National High School, Brgy. New Tanglag, Tabuk City, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/15/2019	01/25/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Improvement of Local Road
19PL0003	Improvement of Local Road, Amnadian Elementary School, Brgy. Amnadian, Pinukpuk, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/15/2019	01/25/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Improvement of Local Road
19PL0004	Improvement of Local Road, Capapa-an, Brgy. Liwan West, Rizal, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/15/2019	01/25/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Improvement of Local Road
19PL0005	Improvement of Local Road, Binongsay (MPP), Brgy. Malin-awa, Tabuk City, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/15/2019	01/25/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Improvement of Local Road
19PL0006	Improvement of Local Road, Gayuway St., Brgy. Bulo, Tabuk City, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/15/2019	01/25/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Improvement of Local Road
19PL0007	Construction (Completion) of Multi-Purpose Building, Brgy. Bagunbayan, Tabuk City, Kalinga	DPWH	Competitive	09/25/2018	10/15/2018	01/16/2019	01/26/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction (Completion) of Multi-Purpose Building
19PL0008	Concreting of Local Road, Brgy. San Julian, Tabuk City, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/16/2019	01/26/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Improvement of Local Road
19PL0009	Babaling West-Liwan West-Alibangbang Access Road connecting Entle-Tabuk National Road and Alibangbang Access Road in support to Veggie Noddles/Chips Processing and Sugarcane Processing, Rizal, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/16/2019	01/26/2019	Budget Proposal for FY 2019	10,000,000.00	350,000.00	9,650,000.00	Improvement of Road
19PL0010	Talac/Tangbay Road-Gulayon-Pinukpuk in support of Coffee Processing Industry and Processed Fruit Industry, Tabuk City, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/16/2019	01/26/2019	Budget Proposal for FY 2019	10,000,000.00	350,000.00	9,650,000.00	Improvement of Road

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19PL0011	Construction of Ngipen, Bantay Flood Control along Chico River, Lucog, Tabuk City, Kalinga	DPWH	Competitive	10/03/2018	10/23/2018	01/16/2019	01/26/2019	Budget Proposal for FY 2019	30,000,000.00	1,050,000.00	28,950,000.00	Construction of flood control structure	
19PL0012	Construction of Catabogang Flood Control along Chico River, Catabogang, Pinukpuk, Kalinga	DPWH	Competitive	10/11/2018	10/31/2018	01/16/2019	01/26/2019	Budget Proposal for FY 2019	25,000,000.00	875,000.00	24,125,000.00	Construction of flood control structure	
19PL0013	Rehabilitation (Continuation) of Paguug Footbridge, Brgy. Paguug, Tanudan, Kalinga	DPWH	Competitive	09/25/2018	10/15/2018	01/17/2019	01/27/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of Footbridge	
19PL0014	Upgrading of Local Road, Compran New Balaban, Brgy. Lacoog, Tabuk City, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/17/2019	01/27/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Improvement of Local Road	
19PL0015	Upgrading of Local Road, (Liman West-Calaocan), Brgy. Liman West, Rizal, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/17/2019	01/27/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Improvement of Local Road	
19PL0016	Preventive Maintenance along Bulanao-Paracelis Rd K0506 + 335 - K0507 + 015	DPWH	Competitive	09/10/2018	10/01/2018	01/17/2019	01/27/2019	Budget Proposal for FY 2019	7,881,000.00	275,835.00	7,605,165.00	Asphalt overlay along national road	
19PL0017	Bulanao-Paracelis Road Junction to Mallong, Cudal in support of Feedmill Industry and Processed Food Industry, Tabuk City, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/17/2019	01/27/2019	Budget Proposal for FY 2019	10,000,000.00	350,000.00	9,650,000.00	Improvement of Local Road	
19PL0018	Construction of Puyo Poblacion Mangali Flood Control along Tanudan River, Poblacion, Tanudan, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/17/2019	01/27/2019	Budget Proposal for FY 2019	4,000,000.00	140,000.00	3,860,000.00	Construction of flood control structure	
19PL0019	Construction of Local Road, Sitio Pon-ad-Cubal, Brgy. Suyang, Tabuk City, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/17/2019	01/27/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of Local Road	
19PL0020	Construction (Completion) of Multi-Purpose Building, Brgy. Balayangan, Pinukpuk, Kalinga	DPWH	Competitive	09/25/2018	10/15/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of Multi-purpose building	
19PL0021	Continuation of Sitio Asin, Lucog Flood Control along Chico River, Lucog, Tabuk City, Kalinga	DPWH	Competitive	09/25/2018	10/15/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	10,000,000.00	350,000.00	9,650,000.00	Construction of flood control structure	
19PL0022	Construction of Malin-awa Flood Control, along Chico River, Tabuk City, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	10,000,000.00	350,000.00	9,650,000.00	Construction of flood control structure	
19PL0023	Continuation of Pinagan, Lucog Flood Control along Chico River (Revetment), Lucog, Tabuk City, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	10,277,000.00	359,695.00	9,917,305.00	Construction of flood control structure	
19PL0024	Construction of Dupag Proper Flood Control along Chico River, Dupag Proper, Tabuk City, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	20,000,000.00	700,000.00	19,300,000.00	Construction of flood control structure	

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PL0025	Construction of Taggay Flood Control along Tanudan River, Tanudan, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	3,000,000.00	105,000.00	2,895,000.00	Construction of flood control structure
19PL0026	Continuation of Sitio Pata, Taga Flood Control along Chico River, Poblacion, Taga, Pinukpuk, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	20,000,000.00	700,000.00	19,300,000.00	Construction of flood control structure
19PL0027	Continuation of Lipipoken Flood Control along Saitan River, Malagnat, Pinukpuk, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	30,000,000.00	1,050,000.00	28,950,000.00	Construction of flood control structure
19PL0028	Concreting of Local Road, Casaba-an Brgy. Bulanao, Tabuk City, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Improvement of Local Road
19PL0029	Cagayan-Kalinga Road Junction-Mapaoay (Ipil)-Nasqueban Bypass Road in support of Processed Food Industry and Feedmill	DPWH	Competitive	09/25/2018	10/15/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	20,000,000.00	700,000.00	19,300,000.00	Improvement of Local Road
19PL0030	Industry, Tabuk City, Kalinga Road from Sitio Acega, Kinama, Rizal to Tuao connecting Rizal National Road (Babalag-San Francisco Section) and Kinama in support to Sugarcane Processing and Banana Chips Processing, Rizal, Kalinga	DPWH	Competitive	10/26/2018	11/15/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	20,000,000.00	700,000.00	19,300,000.00	Improvement of Local Road
19PL0031	Construction of Mapaway Water Work System, Brgy. Ipil, Tabuk City, Kalinga	DPWH	Competitive	09/25/2018	10/15/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of waterworks
19PL0032	Construction of Multi-Purpose Building (Sitio Spring), Brgy. Lacnog, Tabuk City, Kalinga	DPWH	Competitive	09/25/2018	10/15/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of Multi-purpose building
19PL0033	Mt. Province Brgy-Calanan-Pinukpuk-Abbut Rd (Calanan-Pinukpuk Sect) K0496 + 472 - K0497 + 581, K0498 + 000 - K0498 + 060, K0499 + 000 - K0500 + 000, K0500 + 618.38 - K0502 + 874	DPWH	Competitive	11/12/2018	11/30/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	55,000,000.00	1,925,000.00	53,075,000.00	Asphalt overlay along national road
19PL0034	Rehabilitation/Major Repair of Tuga Bridge Flood Control, Tuga, Tabuk City, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	5,000,000.00	175,000.00	4,825,000.00	Rehabilitation of flood control structure
19PL0035	Bulanao Br. 1 (B009741Z) along Kalinga-Cagayan Rd (Calanan-Enrile Section)	DPWH	Competitive	09/10/2018	10/01/2018	01/22/2019	02/01/2019	Budget Proposal for FY 2019	3,500,000.00	122,500.00	3,377,500.00	Rehabilitation of bridge
19PL0036	Bulo Br. 3 (B027971Z) along Bulo National Rd (Agbannawag-Bulo-Callagdao Sect)	DPWH	Competitive	09/10/2018	10/01/2018	01/22/2019	02/01/2019	Budget Proposal for FY 2019	7,725,000.00	270,375.00	7,454,625.00	Retrofitting of bridge

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PL0037	Batacan Br. (B04394LZ) along Balbalan-Pinukpuk Rd	DPWH	Competitive	09/10/2018	10/01/2018	01/22/2019	02/01/2019	Budget Proposal for FY 2019	5,000,000.00	175,000.00	4,825,000.00	Rehabilitation of bridge
19PL0038	Bawac Banneng Access Road connecting Tabuk Banaue via Tanudan Barilig National Road Bawac Section and Banneng Tabuk Pangol Provincial Road in support to Coffee, Fruit, and Root Crops Processing Industry, Tanudan, Kalinga	DPWH	Competitive	09/25/2018	10/15/2018	01/22/2019	02/01/2019	Budget Proposal for FY 2019	20,000,000.00	700,000.00	19,300,000.00	Improvement of Local Road
19PL0039	Concreting/Improvement of Local Road, Sitio Florendo (Damagen), Brgy. Bulanao, Tabuk City, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/22/2019	02/01/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Improvement of Local Road
19PL0040	Improvement of General Luna St., Local Road, Brgy. Magsaysay, Tabuk City, Kalinga	DPWH	Competitive	11/21/2018	12/11/2018	01/22/2019	02/01/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Improvement of Local Road
19PL0041	Bangaan-Bakir Access Road connecting Liwan West National Road and Banga-Bakir Access Road in support to Veggie	DPWH	Competitive	09/10/2018	10/01/2018	01/23/2019	02/02/2019	Budget Proposal for FY 2019	10,000,000.00	350,000.00	9,650,000.00	Improvement of Local Road
19PL0042	Noodle Processing Industry, Rizal, Kalinga Macutay-Greenhills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Liwan), Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/23/2019	02/02/2019	Budget Proposal for FY 2019	10,000,000.00	350,000.00	9,650,000.00	Improvement of Local Road
19PL0043	Construction (Completion) Local Road, Brgy. San Pedro, Rizal, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/23/2019	02/02/2019	Budget Proposal for FY 2019	3,000,000.00	105,000.00	2,895,000.00	Improvement of Local Road
19PL0044	Construction/Improvement of Local Road, Brgy. Bado Dangwa, Rizal, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	01/23/2019	02/02/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Improvement of Local Road
19PL0045	Continuation of Suyang Flood Control along Chico River, Suyang, Tabuk City, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	01/23/2019	02/02/2019	Budget Proposal for FY 2019	30,000,000.00	1,050,000.00	28,950,000.00	Construction of flood control structure
19PL0046	Construction of Sagpat Flood Control along Bulanao Creek, Barangay Bulanao Centro, Tabuk City, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	01/23/2019	02/02/2019	Budget Proposal for FY 2019	5,000,000.00	175,000.00	4,825,000.00	Construction of flood control structure
19PL0047	Construction of Drainage Canal along Baac St., Purok 2, Bulanao Norte, Tabuk City, Kalinga	DPWH	Competitive	11/28/2018	12/18/2018	01/24/2019	02/03/2019	Budget Proposal for FY 2019	500,000.00	17,500.00	482,500.00	Construction of drainages along local road
19PL0048	Construction of Callagdao Water System (Level 2), Brgy. Bulanao, Tabuk City, Kalinga	DPWH	Competitive	09/25/2018	10/15/2018	01/24/2019	02/03/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Construction of waterworks

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PL0049	Rizal Natl Rd (Liwan West-Babalag-Macutay Sect) K0522 + (-569) - K0522 + 088, K0522 + 120 - K0522 + 320, K0522+671 - 572+994	DPWH	Competitive	10/26/2018	11/15/2018	01/24/2019	02/03/2019	Budget Proposal for FY 2019	38,478,000.00	1,346,730.00	37,131,270.00	Widening along national road
19PL0050	Balbalaan-Pinukpuk Rd - (S005371Z) Chainage 18718 - Chainage 19454	DPWH	Competitive	09/25/2018	10/15/2018	01/24/2019	02/03/2019	Budget Proposal for FY 2019	11,522,000.00	403,270.00	11,118,730.00	Upgrading of national road
19PL0051	Construction of Gaang Flood Control along Tanudan River, Gaang, Tanudan, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	01/24/2019	02/03/2019	Budget Proposal for FY 2019	3,000,000.00	105,000.00	2,895,000.00	Construction of flood control structure
19PL0052	Construction of Multi-Purpose Building, Brgy. Allaguia, Pinukpuk, Kalinga	DPWH	Competitive	09/25/2018	10/15/2018	01/24/2019	02/03/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Construction of flood control structure
19PL0053	Construction of Multi-Purpose Building, Brgy. Malagnat, Pinukpuk, Kalinga	DPWH	Competitive	09/25/2018	10/15/2018	01/24/2019	02/03/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Construction of Multi-purpose building
19PL0054	Construction of Satellite Materials Laboratory Building, DPWH Lower Kalinga District Engineering Office Compound, Tabuk City, Kalinga	DPWH	Competitive	11/12/2018	11/30/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	7,011,000.00	245,385.00	6,765,615.00	Construction of building
19PL0055	Nambaran-Isabela Rd K0510 + 045 - K0510 + 080	DPWH	Competitive	09/10/2018	09/30/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	1,050,000.00	36,750.00	1,013,250.00	Rehabilitation of national road
19PL0056	Malalao Natl Rd (Agbanawag-Malalao-Bulo Sect) - K0517 + 160 - K0517 + 220, K0517 + 400 - K0517 + 440, K0523 + 400 - K0523 + 500	DPWH	Competitive	09/10/2018	10/01/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	2,745,000.00	96,075.00	2,648,925.00	Construction of slope protection
19PL0057	Continuation of Water Work System, Brgy. Malin-awa, Tabuk City, Kalinga	DPWH	Competitive	09/25/2018	10/15/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of waterworks
19PL0058	Continuation of Capegan Flood Control along Saltan River, Capegan, Pinukpuk, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	20,000,000.00	700,000.00	19,300,000.00	Construction of flood control structure
19PL0059	Rehabilitation/Major Repair of Mananig Bridge Flood Control, Junction, Pinukpuk, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	10,000,000.00	350,000.00	9,650,000.00	Construction of flood control structure
19PL0060	Continuation of Balong Flood Control along Abogado Creek, Balong, Tabuk City	DPWH	Competitive	11/05/2018	11/23/2018	01/26/2019	02/05/2019	Budget Proposal for FY 2019	7,000,000.00	245,000.00	6,755,000.00	Construction of flood control structure
19PL0061	Bulanao-Paracelis Rd K0510 + 297 - K0510 + 314, K0510 + 633 - K0510 + 674	DPWH	Competitive	09/10/2018	10/01/2018	01/26/2019	02/05/2019	Budget Proposal for FY 2019	2,533,000.00	88,655.00	2,444,345.00	Paving of unpaved roads

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PL0062	Kalinga-Cagayan Rd (Calanan-Enrile Section) K0503 + 354 - K0503 + 900, K0504 + 792 - K0505 + 030, K0514 + 800 - K0515 + 000	DPWH	Competitive	10/26/2018	11/15/2018	01/26/2019	02/05/2019	Budget Proposal for FY 2019	35,485,000.00	1,241,975.00	34,243,025.00	Road rehabilitation
19PL0063	Construction of Wagud-Aciga-Tawag Road (Abra-Kalinga-Apayao Road), Kalinga	DPWH	Competitive	10/26/2018	11/15/2018	01/26/2019	02/05/2019	Budget Proposal for FY 2019	50,000,000.00	1,750,000.00	48,250,000.00	Improvement of road
19PL0064	Kalinga-Cagayan Rd (Calanan-Enrile Section) K0496 + 533 - K0496 + 110, K0496 + 686 - K0497 + 473, K0497 + 501 - K0498 + 000, K0499 + 016 - K0499 + 703, K0499 + 915 - K0500 + 000	DPWH	Competitive	11/12/2018	11/30/2018	01/26/2019	02/05/2019	Budget Proposal for FY 2019	53,976,000.00	1,889,160.00	52,086,840.00	Asphalt overlay along national road
19PL0065	Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) K0531 + 950 - K0532 + 000	DPWH	Competitive	09/10/2018	10/01/2018	01/26/2019	02/05/2019	Budget Proposal for FY 2019	2,023,000.00	70,805.00	1,952,195.00	Road rehabilitation
19PL0066	Construction of Sinucbit Flood Control along Abogado Creek, Laya East, Tabuk City	DPWH	Competitive	11/05/2018	11/23/2018	01/26/2019	02/05/2019	Budget Proposal for FY 2019	5,000,000.00	175,000.00	4,825,000.00	Construction of flood control structure
19PL0067	Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) K0524 + 655 - K0524 + 855, K0525 + 270 - K0525 + 470	DPWH	Competitive	09/25/2018	10/15/2018	01/26/2019	02/05/2019	Budget Proposal for FY 2019	16,000,000.00	560,000.00	15,440,000.00	Rehabilitation of road slopes
19PL0068	Nambaran-Isabela Rd K0510 + 992 - K0511 + 023, K0514 + 004 - K0514 + 031, K0514 + 332 - K0514 + 419, K0516 + 871 - K0517 + 231, K0517 + 540 - K0517 + 847 K0518 + 136 - K0518 + 449, K0520 + 016 - K0520 + 865	DPWH	Competitive	10/26/2018	11/15/2018	01/26/2019	02/05/2019	Budget Proposal for FY 2019	42,119,000.00	1,474,165.00	40,644,835.00	Road rehabilitation
19PL0069	Construction of Pantar Flood Control, Barangay Laya West, Tabuk City, Kalinga	DPWH	Competitive	01/25/2019	02/14/2019	01/28/2019	02/07/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of flood control structure
19PL0070	Construction of Collayanan-Malabanban Local Road, Barangay Pinukpuk Junction, Pinukpuk, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	01/28/2019	02/07/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Construction of Local Road
19PL0071	Construction/Improvement of San Basilio Agricutural Resettlement Community Local Road, Barangay Babalag West, Rizal, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	01/28/2019	02/07/2019	Budget Proposal for FY 2019	4,000,000.00	140,000.00	3,860,000.00	Construction of Local Road
19PL0072	Construction of Lantana Local Road, Barangay Lacnog, Tabuk City, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	01/28/2019	02/07/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Construction of Local Road

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PL0073	Construction of Road, Katiao Lacnog to Anunang, Liwan West, Rizal Road, Lacnog, Tabuk City, Kalinaa	DPWH	Competitive	01/27/2019	02/16/2019	01/28/2019	02/07/2019	Budget Proposal for FY 2019	20,000,000.00	700,000.00	19,300,000.00	Construction of Local Road
19PL0077	Construction of Casinggoban - Salun-at Local Road, Barangay Pinukpuk Junction, Pinukpuk, Kalinaa	DPWH	Competitive	01/27/2019	02/16/2019	01/28/2019	02/07/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of Local Road
19PL0078	Construction of Namebecan Creek Flood Control, Ubbog, Barangay Magsaysay, Tabuk City, Kalinaa	DPWH	Competitive	01/25/2019	02/14/2019	02/01/2019	02/11/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of flood control structure
19PL0079	Construction of Flood Control at Dagupan Centro Market Section, Barangay Dagupan Centro, Tabuk City, Kalinaa	DPWH	Competitive	01/25/2019	02/14/2019	02/01/2019	02/11/2019	Budget Proposal for FY 2019	1,500,000.00	52,500.00	1,447,500.00	Construction of flood control structure
19PL0080	Construction of Purok Everlasting Flood Control, Barangay Cawagayan, Pinukpuk, Kalinaa	DPWH	Competitive	01/25/2019	02/14/2019	02/01/2019	02/11/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of flood control structure
19PL0081	Kalinaa-Cagayan Rd (Calanan-Enrile Section) K0508 + 190 - K0510 + 084	DPWH	Competitive	09/25/2018	10/15/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	20,000,000.00	700,000.00	19,300,000.00	Improvement of National Road
19PL0087	Construction of Mapato-Makongkong Local Road, Barangay Dupigan, Tanudan, Kalinaa	DPWH	Competitive	01/28/2019	02/17/2019	02/01/2019	02/11/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Construction of Local Road
19PL0088	Mt. Province Bdry-Calanan-Pinukpuk-Abbut K0496 + -700 - K0497 + 313	DPWH	Competitive	11/26/2018	12/15/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	62,319,000.00	2,181,165.00	60,137,835.00	Widening along national road
19PL0089	Improvement of Dilag Local Road, Barangay Dilag, Tabuk City, Kalinaa	DPWH	Competitive	01/27/2019	02/16/2019	02/04/2019	02/14/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Construction of Local Road
19PL0090	Construction of Pagattak Local Road, Barangay Bantay, Tabuk City, Kalinaa	DPWH	Competitive	01/27/2019	02/16/2019	02/04/2019	02/14/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Construction of Local Road
19PL0091	Construction/Improvement of Gayaway Local Road Tuini Section, Barangay Bulio, Tabuk City, Kalinaa	DPWH	Competitive	01/27/2019	02/16/2019	02/04/2019	02/14/2019	Budget Proposal for FY 2019	2,000,000.00	70,000.00	1,930,000.00	Construction of Local Road
19PL0092	Kalinaa-Cagayan Rd (Calanan-Enrile Section) K0510 + 427 - K0512 + 444, K0512 + 469 - K0513 + 800	DPWH	Competitive	12/11/2018	12/31/2018	02/05/2019	02/15/2019	Budget Proposal for FY 2019	100,000,000.00	3,500,000.00	96,500,000.00	Widening along national road
19PL0093	Construction of Dilag Flood Control along Baligatan Creek, Dilag, Tabuk City	DPWH	Competitive	11/05/2018	11/23/2018	02/05/2019	02/15/2019	Budget Proposal for FY 2019	8,000,000.00	280,000.00	7,720,000.00	Construction of flood control structure
19PL0094	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Pinukpuk Junction, Pinukpuk, Kalinaa	DPWH	Competitive	01/21/2019	02/10/2019	03/04/2019	03/14/2019	Budget Proposal for FY 2019	3,000,000.00	105,000.00	2,895,000.00	Construction of Multi-purpose building


CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19PL0095	Construction (Completion) of Multi-Purpose Building, Barangay Cabaruan, Tabuk City, Kalinga	DPWH	Competitive	01/21/2019	02/10/2019	03/04/2019	03/14/2019	Budget Proposal for FY 2019		500,000.00	17,500.00	482,500.00	Construction of Multi-purpose building
19PL0096	Completion of Cabaruan Multi-Purpose Building, Brgy. Cabaruan, Tabuk City, Kalinga	DPWH	Competitive	01/21/2019	02/10/2019	03/04/2019	03/14/2019	Budget Proposal for FY 2019		500,000.00	17,500.00	482,500.00	Construction of Multi-purpose building
19PL0097	Construction of Addang Flood Control, Barangay Balawag, Tabuk City, Kalinga	DPWH	Competitive	01/25/2019	02/14/2019	03/04/2019	03/14/2019	Budget Proposal for FY 2019		1,000,000.00	35,000.00	965,000.00	Construction of flood control structure
19PL0098	Construction of Mabato-Amiao Local Road, Barangay Amiao, Tabuk City, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	03/04/2019	03/14/2019	Budget Proposal for FY 2019		2,000,000.00	70,000.00	1,930,000.00	Construction of Local Road
19PL0099	Construction of Centro Tannubong Water System, Barangay Ipil, Tabuk City, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	03/04/2019	03/14/2019	Budget Proposal for FY 2019		500,000.00	17,500.00	482,500.00	Construction of waterworks
19PL0100	Construction of Tannubong Waterworks System, Brgy. Ipil, Tabuk City, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	03/04/2019	03/14/2019	Budget Proposal for FY 2019		500,000.00	17,500.00	482,500.00	Construction of waterworks
19PL0101	Construction of Waterworks System, Brgy. Lower Calagdao, Tabuk City, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	03/04/2019	03/14/2019	Budget Proposal for FY 2019		500,000.00	17,500.00	482,500.00	Construction of waterworks
19PL0102	Improvement of Boracay Local Road, Barangay Laya West, Tabuk City, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	03/04/2019	03/14/2019	Budget Proposal for FY 2019		1,000,000.00	35,000.00	965,000.00	Construction of Local Road
19PL0103	Tabuk-Baranawe via Tanudan-Barlig Rd K0510 + 150 - K0510 + 190, K0512 + 050 - K0512 + 075, K0515 + 600 - K0515 + 618, K0521 + 250 - K0521 + 370, K0521 + 370 - K0521 + 520, K0522 + 120 - K0522 + 150, K0522 + 150 - K0522 + 190, K0522 + 190 - K0522 + 465	DPWH	Competitive	10/11/2018	10/31/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019		21,332,000.00	746,620.00	20,585,380.00	Rehabilitation of road slopes
19PL0104	Kalinga-Cagayan Rd (Calanan-Enrile Section) K0499 + 933 - K0500 + 000, K0513 + 403 - K0513 + 468, K0516 + 912 - K0516 + 967, K0517 + 420 - K0517 + 436, K0518 + 900 - K0518 + 945	DPWH	Competitive	09/25/2018	10/15/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019		15,574,000.00	545,090.00	15,028,910.00	Rehabilitation of road slopes

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PL0105	Mt. Province Bdry-Calanan-Pinukpuk-Abbut Rd (Calanan-Pinukpuk Sect) K0500 + 837 - K0500 + 977, K0502 + 040 - K0502 + 120, K0502 + 040 - K0502 + 120, K0502 + 157 - K0502 + 180, K0502 + 160 - K0502 + 187, K0507 + 572 - K0507 + 757, K0516 + 051 - K0516 + 151,	DPWH	Competitive	09/25/2018	10/15/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	11,622,000.00	406,770.00	11,215,230.00	Rehabilitation of road slopes
19PL0106	Rizal Natl Rd (Babalag-Kinama-Sn Francisco Sect) K0533 + 606 - K0533 + 651, K0534 + 056 - K0534 + 136, K0534 + 056 - K0534 + 101	DPWH	Competitive	09/25/2018	10/15/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	10,950,000.00	383,250.00	10,566,750.00	Rehabilitation of road slopes
19PL0107	Mt. Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluan-Calanan Sect) K0470 + 915 - K0471 + 010, K0470 + 985 - K0471 + 029, K0471 + 664 - K0471 + 741, K0473 + 256 - K0473 + 314, K0473 + 619 - K0473 + 664, K0473 + 690 - K0473 + 790, K0478 + 270 - K0478 + 310, K0480 + 200 - K0480 + 248, K0480 + 875 - K0480 + 979, K0484 + 350 - K0484 + 380, K0492 + 074 - K0492 + 148, K0492 + 277 - K0492 + 312, K0492 + 608 - K0492 + 693,	DPWH	Competitive	11/26/2018	12/15/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	56,015,000.00	1,960,525.00	54,054,475.00	Rehabilitation of road slopes
19PL0108	Improvement of Jose Anniban - Bravo Local Road, Barangay Laya West, Tabuk City, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	03/12/2019	03/22/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Improvement of Local Road
19PL0109	Continuation of Calocan-Babalag East Flood Control, Rizal, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	03/12/2019	03/22/2019	Budget Proposal for FY 2019	10,000,000.00	350,000.00	9,650,000.00	Construction of flood control structure
19PL0110	Construction Purok 2, Barangay Agbannawag Flood Control, along Nambanan-Isabela Road, Bannawag, Tabuk City, Kalinga	DPWH	Competitive	11/05/2018	11/23/2018	03/12/2019	03/22/2019	Budget Proposal for FY 2019	5,000,000.00	175,000.00	4,825,000.00	Construction of flood control structure
19PL0111	Bulanso-Paracelis Rd K0507 + 600 - K0507 + 620, K0513 + 700 - K0513 + 750	DPWH	Competitive	09/10/2018	10/01/2018	03/12/2019	03/22/2019	Budget Proposal for FY 2019	4,580,000.00	160,300.00	4,419,700.00	Rehabilitation of road slopes
19PL0113	Construction of New Tanglag Local Road, Barangay New Tanglang, Tabuk City, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	03/12/2019	03/22/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of Local Road

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19PL0116	Construction of Malalapang footbridge, Barangay Aciga, Pinukpuk, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	03/13/2019	03/23/2019	Budget Proposal for FY 2019		1,000,000.00	35,000.00	965,000.00	Construction of Footbridge
19PL0117	Construction of Tappo footbridge, Barangay Apatan, Pinukpuk, Kalinga	DPWH	Competitive	01/27/2019	02/16/2019	03/13/2019	03/23/2019	Budget Proposal for FY 2019		1,000,000.00	35,000.00	965,000.00	Construction of Footbridge
19PL0118	Completion of Sitio Madopdop Multi-Purpose Building, Brgy. Lactog, Tabuk City, Kalinga	DPWH	Competitive	01/21/2019	02/10/2019	03/13/2019	03/23/2019	Budget Proposal for FY 2019		500,000.00	17,500.00	482,500.00	Construction (Completion) of Multi-Purpose Building
19PL0120	Concreting/Improvement of Hilltop Local Road, Brgy. Junction, Pinukpuk, Kalinga	DPWH	Competitive	09/10/2018	10/01/2018	02/11/2019	02/21/2019	Budget Proposal for FY 2019		1,000,000.00	35,000.00	965,000.00	Improvement of Local Road
19PL0121	Nambaran-Isabela Rd K0510 + 992 - K0511 + 023, K0514 + 004 - K0514 + 031, K0514 + 332 - K0514 + 419, K0516 + 871 - K0517 + 231, K0517 + 540 - K0517 + 847 K0518 + 136 - K0518 + 449, K0520 + 016 - K0520 + 865	DPWH	Competitive	09/25/2018	10/15/2018	02/11/2019	02/21/2019	Budget Proposal for FY 2019		42,119,000.00	1,474,165.00	40,644,835.00	Road rehabilitation
19PL0123	Construction of Multi-Purpose Building, Barangay Cagawayan, Pinukpuk, Kalinga	DPWH	Competitive	01/25/2019	02/14/2019	03/13/2019	03/23/2019	Budget Proposal for FY 2019		1,000,000.00	35,000.00	965,000.00	Construction of Multi-purpose building
19PL0125	Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd K0473 + 016 - K0473 + 180, K0473 + 450 - K0473 + 588, K0473 + 837.20 - K0474 + 000	DPWH	Competitive	01/25/2019	02/14/2019	03/13/2019	03/23/2019	Budget Proposal for FY 2019		18,516,000.00	648,060.00	17,867,940.00	Rehabilitation of national road
19PL0126	Construction of Bridge, Brgy. Bulanao, Tabuk City, Kalinga	DPWH	Competitive	01/25/2019	02/14/2019	03/13/2019	03/23/2019	Budget Proposal for FY 2019		4,000,000.00	140,000.00	3,860,000.00	Rehabilitation of bridge
19PL0126	Completion of Red Cross Multi-Purpose Building, Brgy. Bulanao, Tabuk City, Kalinga	DPWH	Competitive	01/25/2019	02/14/2019	03/14/2019	03/24/2019	Budget Proposal for FY 2019		1,500,000.00	52,500.00	1,447,500.00	Construction (Completion) of Multi-Purpose Building
19PL0127	Construction of Anonang Water System, Barangay Anonang, Rizal, Kalinga	DPWH	Competitive	01/25/2019	02/14/2019	03/14/2019	03/24/2019	Budget Proposal for FY 2019		1,500,000.00	52,500.00	1,447,500.00	Construction of waterworks
19PL0128	Construction of Sagpat Water System, Barangay San Julian, Tabuk City, Kalinga	DPWH	Competitive	01/25/2019	02/14/2019	03/14/2019	03/24/2019	Budget Proposal for FY 2019		2,000,000.00	70,000.00	1,930,000.00	Construction of waterworks

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PL0129	Construction of Water System at St. Matthias, Barangay Liwan West, Rizal, Kalitna	DPWH	Competitive	01/25/2019	02/14/2019	03/14/2019	03/24/2019	Budget Proposal for FY 2019	1,000,000.00	35,000.00	965,000.00	Construction of waterworks

SUBMITTED BY:



MARIVICT P. ASALA
 Engineer III
 Head, Procurement Unit

/fca

RECOMMENDED BY:


RUBY A. UYAM
 Assistant District Engineer
 BAC Chairman

APPROVED BY:


DAVID A. BULUYAT
 District Engineer

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**

ANNUAL PROCUREMENT PLAN FOR FY 2019 (FOR GOODS)

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity					Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
FIRST QUARTER:													
	COMMON ELECTRICAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	3/1-8/2019	3/11-21/2019	3/27-29/2019	3/29-31/2019	GAA 2019	140,000.00			First Quarter 2019	
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	3/1-8/2019	3/11-21/2019	3/27-29/2019	3/29-31/2019	GAA 2019	2,600,000.00			First Quarter 2019	
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	DBM-PS	N/A	N/A	N/A	N/A	GAA 2019	600,000.00			First Quarter 2019	
	COMMON OFFICE DEVICES	DPWH-LKDEO	Competitive Bidding	3/1-8/2019	3/11-21/2019	3/27-29/2019	3/29-31/2019	GAA 2019	1,700,500.00			First Quarter 2019	
	COMMON JANITORIAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	3/1-8/2019	3/11-21/2019	3/27-29/2019	3/29-31/2019	GAA 2019	210,000.00			First Quarter 2019	
	COMMON OFFICE EQUIPMENT	DPWH-LKDEO	Competitive Bidding	3/1-8/2019	3/11-21/2019	3/27-29/2019	3/29-31/2019	GAA 2019	750,000.00			First Quarter 2019	
	FURNITURE & FIXTURES	DPWH-LKDEO	Competitive Bidding	2/4-14/2019	2/15-20/2019	2/21-25/2019	2/26-30/2019	GAA 2019	550,000.00			First Quarter 2019	
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	1/11-21/2019	1/23-28/2019	2/4-9/2019	2/11-16/2019	GAA 2019	3,500,000.00			First Quarter 2019	
	EMERGENCY PURCHASES	DPWH-LKDEO		N/A	N/A	N/A	N/A	GAA 2019	150,000.00			First Quarter 2019	
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	2/1-4/2019	2/5-7/2019	2/8-11/2019	2/12-15/2019	GAA 2019	2,500,000.00			First Quarter 2019	
	TIRES AND BATTERIES	DPWH-LKDEO	Competitive Bidding	2/4-14/2019	2/15-20/2018	2/21-25/2019	2/26-30/2019	GAA 2019	1,500,000.00			First Quarter 2019	
	PREVENTIVE MAINTENANCE AND REPAIR FOR EQUIPMENTS / SERVICE VEHICLES / CHAINSAW / GRASS CUTTERS	DPWH-LKDEO	Competitive Bidding	2/4-14/2019	2/15-20/2018	2/21-25/2019	2/26-30/2019	GAA 2019	950,000.00			First Quarter 2019	
SECOND QUARTER:													
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	4/14-24/2019	4/25-31/2019	6/3-8/2019	5/10-15/2019	GAA 2019	2,500,000.00			Second Quarter 2019	
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	DBM-PS	4/14-24/2019	4/25-31/2019	6/3-8/2019	5/10-15/2019	GAA 2019	550,000.00			Second Quarter 2019	
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	4/1-11/2019	4/13-23-2019	4/24-31/2019	5/1-8/2019	GAA 2019	2,000,000.00			Second Quarter 2019	
	EMERGENCY PURCHASES	DPWH-LKDEO		N/A	N/A	N/A	N/A	GAA 2019	150,000.00			Second Quarter 2019	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**

ANNUAL PROCUREMENT PLAN FOR FY 2019 (FOR GOODS)

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity					Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	COMMON MEDICINE AND MEDICAL EQUIPMENT	DPWH-LKDEO	Competitive Bidding	4/1-11/2019	4/13-23/2019	4/24-31/2019	5/1-8/2019		GAA 2019	120,000.00			Second Quarter 2019
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	4/14-24/2019	4/25-31/2019	6/3-8/2019	5/10-15/2019		GAA 2019	2,500,000.00			Second Quarter 2019
THIRD QUARTER:													
	COMMON ELECTRICAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	7/6-16/2019	7/17-27/2019	7/28-31/2019	9/3-7/2019		GAA 2019	120,000.00			Third Quarter 2019
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	7/6-16/2019	7/17-27/2019	7/28-31/2019	9/3-7/2019		GAA 2019	2,700,000.00			Third Quarter 2019
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	DBM-PS	N/A	N/A	N/A	N/A		GAA 2019	550,000.00			Third Quarter 2019
	COMMON OFFICE DEVICES	DPWH-LKDEO	Competitive Bidding	7/6-16/2019	7/17-27/2019	7/28-31/2019	9/3-7/2019		GAA 2019	1,500,000.00			Third Quarter 2019
	COMMON JANITORIAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	7/6-16/2019	7/17-27/2019	7/28-31/2019	9/3-7/2019		GAA 2019	200,000.00			Third Quarter 2019
	COMMON OFFICE EQUIPMENT	DPWH-LKDEO	Competitive Bidding	7/13-23/2019	7/24-31/2019	8/3-7/2019	8/10-14/2019		GAA 2019	650,000.00			Third Quarter 2019
	FURNITURE & FIXTURES	DPWH-LKDEO	Competitive Bidding	7/13-23/2019	7/24-31/2019	8/3-7/2019	8/10-14/2019		GAA 2019	520,000.00			Third Quarter 2019
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	7/6-16/2019	7/17-27/2019	7/28-31/2019	9/3-7/2019		GAA 2019	3,500,000.00			Third Quarter 2019
	EMERGENCY PURCHASES	DPWH-LKDEO		N/A	N/A	N/A	N/A		GAA 2019	150,000.00			Third Quarter 2019
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	7/13-23/2019	7/24-31/2019	8/3-7/2019	8/10-14/2019		GAA 2019	2,100,000.00			Third Quarter 2019
	TIRES AND BATTERIES	DPWH-LKDEO	Competitive Bidding	7/13-23/2019	7/24-31/2019	8/3-7/2019	8/10-14/2019		GAA 2019	1,700,000.00			Third Quarter 2019
	PREVENTIVE MAINTENANCE AND REPAIR FOR EQUIPMENTS / SERVICE VEHICLES / CHAINSAW / GRASS CUTTERS	DPWH-LKDEO	Competitive Bidding	7/13-23/2019	7/24-31/2019	8/3-7/2019	8/10-14/2019		GAA 2019	950,000.00			Third Quarter 2019
FOURTH QUARTER:													
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	10/5-15/2019	10/16-26/2019	10/27-30/2019	11/3-7/2019		GAA 2019	2,650,000.00			Fourth Quarter 2019

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**


ANNUAL PROCUREMENT PLAN FOR FY 2019 (FOR GOODS)

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	DBM-PS	N/A	N/A	N/A	N/A	GAA 2019	550,000.00			Fourth Quarter 2019
	COMMON JANITORIAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	10/5-15/2019	10/16-26/2019	10/27-30/2019	11/3-7/2019	GAA 2019	120,000.00			Fourth Quarter 2019
	COMMON OFFICE EQUIPMENT	DPWH-LKDEO	Competitive Bidding	10/5-15/2019	10/16-26/2019	10/27-30/2019	11/3-7/2019	GAA 2019	650,000.00			Fourth Quarter 2019
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	10/5-15/2019	10/16-26/2019	10/27-30/2019	11/3-7/2019	GAA 2019	800,000.00			Fourth Quarter 2019
	EMERGENCY PURCHASES	DPWH-LKDEO		N/A	N/A	N/A	N/A	GAA 2019	200,000.00			Fourth Quarter 2019
	COMMON MEDICINE AND MEDICAL EQUIPMENT	DPWH-LKDEO	Competitive Bidding	10/12-22/2019	10/23-30/2019	11/3-7/2019	11/10-14/2019	GAA 2019	110,000.00			Fourth Quarter 2019
	TIRES AND BATTERIES	DPWH-LKDEO	Competitive Bidding	10/12-22/2019	10/23-30/2019	11/3-7/2019	11/10-14/2019	GAA 2019	1,700,000.00			Fourth Quarter 2019
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	10/12-22/2019	10/23-30/2019	11/3-7/2019	11/10-14/2019	GAA 2019	2,700,000.00			Fourth Quarter 2019
	PREVENTIVE MAINTENANCE AND REPAIR FOR EQUIPMENTS / SERVICE VEHICLES / CHAINSAW / GRASS CUTTERS	DPWH-LKDEO	Competitive Bidding	11/10-20/2019	11/21-28/2019	12/1-5/2019	12/8-12/2019	GAA 2019	950,000.00			Fourth Quarter 2019


SUBMITTED BY:


MARIVIC T. PAGALA
 Engineer III
 Head, Procurement Unit

RECOMMENDED BY:


RUBY A. UYAM
 Asst. District Engineer

APPROVED BY:


DAVID A. BULIYAT
 District Engineer
 Head of Procuring Entity