

Indicative Annual Procurement Plan FY 2020
(Civil Works, Goods and Services, and
Consulting Services)

Negros Occidental 2nd District Engineering
Office



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Bilalagan, Negros Occidental

Indicative Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PAP/EO	End-User	Is this an EOP Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (Brief description of Program/Activity/Project)
						Advertisement Posting (AP/EO)	Substantial Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GL0001	Jct. Bagonawa - La Castellana - Isabela Road K0078 + 000 - K0070 + 000	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 19, 2019	December 9, 2019	January 6, 2020	January 16, 2020	GoP	18,227,000.00		18,227,000.00	Asphalt Overlay 50mm with correction
20GL0002	Isabela - Linao Negros Occidental Bty. Road K0082 + 000 - K0082 + 037	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 19, 2019	December 9, 2019	January 6, 2020	January 16, 2020	GoP	5,812,000.00		5,812,000.00	Asphalt Overlay 50mm with correction
20GL0003	Beacon South Road K0079 + 648 - K0079 + 265	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 20, 2019	December 10, 2019	January 6, 2020	January 16, 2020	GoP	25,757,000.00		25,757,000.00	Concrete Repavement with 300mm Sub
20GL0004	Jct. Bagonawa - La Castellana - Isabela Road K0070 + 383.4 - K0070 + 804.40	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 20, 2019	December 10, 2019	January 6, 2020	January 16, 2020	GoP	20,000,000.00		20,000,000.00	Concrete Repavement with 200mm Sub
20GL0005	Brillagan - Isabela Road K0082 + 745 - K0083 + 000 - K0084 + 026 - K0084 + 145 - K0084 + 000 - K0086 + 166	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 20, 2019	December 10, 2019	January 6, 2020	January 16, 2020	GoP	30,285,000.00		30,285,000.00	Concrete Repavement with 200mm Sub
20GL0006	Beacon South Rd - K0000+000 - K0000+138, K0072+103 - K0072+158, K0072+253 - K0072+308, K0072+417 - K0072+444, K0060+650 - K0060+716, K0061+039 - K0061+160, K0064+170 -	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 23, 2019	January 6, 2020	January 16, 2020	GoP	50,000,000.00		50,000,000.00	Road Widening including Drainage
20GL0007	Hinigaran - Isabela Rd K0055 + 680 - K0055 + 400, K0059 + 680 - K0059 + 920	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 23, 2019	January 6, 2020	January 16, 2020	GoP	30,000,000.00		30,000,000.00	Road Widening including Drainage
20GL0008	Hinigaran - Isabela Rd K0062 + 849 - K0063 + 000	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 23, 2019	January 6, 2020	January 16, 2020	GoP	10,834,000.00		10,834,000.00	Road Widening including Drainage
20GL0009	Jct. Bagonawa - La Castellana - Isabela Road K0069 + 343 - K0070 + 000	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 23, 2019	January 6, 2020	January 16, 2020	GoP	9,400,000.00		9,400,000.00	Road Widening including Drainage
20GL0010	Jct. Bagonawa - La Castellana - Isabela Road K0078 + 547 - K0077 + 131	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 23, 2019	January 6, 2020	January 16, 2020	GoP	21,499,000.00		21,499,000.00	Road Widening including Drainage
20GL0011	Valle Hermoso - Carillon City - La Castellana Road K0069 + 000 - K0067 + 000	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 23, 2019	January 6, 2020	January 16, 2020	GoP	30,000,000.00		30,000,000.00	Road Widening including Drainage
20GL0012	Brillagan - Isabela Road K0065 + 145 - K0065 + 194	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 23, 2019	January 6, 2020	January 16, 2020	GoP	6,500,000.00		6,500,000.00	Road Widening including Drainage
20GL0013	Brillagan - Isabela Road K0070 + 000 - K0070 + 729	Negros Occidental 2nd DEO / Construction Section	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 23, 2019	January 6, 2020	January 16, 2020	GoP	13,500,000.00		13,500,000.00	Road Widening including Drainage



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Bilaligan, Negros Occidental

Indicative Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHT)			Remarks (Brief description of Program/Project)
					Advertisement Posting (BID)	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GL0014	Isabelin - Libas Negros Occ. Bary Road K0075 + 532 - K0075 + 004	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 23, 2019	January 6, 2020	January 16, 2020	GoP	10,000,000.00		10,000,000.00	Road Widening including Drainage
20GL0015	Isabelin - Libas Negros Occ. Bary Road K0079 + 579 - K0077 + 008	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 23, 2019	January 6, 2020	January 16, 2020	GoP	7,900,000.00		7,900,000.00	Road Widening including Drainage
20GL0016	Jet Portovera - La Castellana Rd K0062 + 029 - K0062 + 314	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 23, 2019	January 6, 2020	January 16, 2020	GoP	10,000,000.00		10,000,000.00	Road Widening including Drainage
20GL0017	Beacod South Rd K0060 + 249 - K0060 + 385	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 12, 2019	January 6, 2020	January 16, 2020	GoP	1,230,000.00		1,230,000.00	Paving of shoulders (Both sides)
20GL0018	Tanolo Bridge 1 (B00352NR) along Beacod South Road	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	December 31, 2019	January 20, 2020	January 13, 2020	January 23, 2020	GoP	9,740,000.00		9,740,000.00	Replacement of Permanent Week Bridge
20GL0019	Tanolo Bridge 2 (B00353NR) along Beacod South Road	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	December 31, 2019	January 20, 2020	January 13, 2020	January 23, 2020	GoP	7,050,000.00		7,050,000.00	Replacement of Permanent Week Bridge
20GL0020	Tanolo Br. 3 (B00354NR) along Beacod South Rd	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	December 31, 2019	January 20, 2020	January 13, 2020	January 23, 2020	GoP	70,000,000.00		70,000,000.00	Replacement of Permanent Week Bridge
20GL0021	Maligawan Br. (B00351NR) along Beacod South Rd	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 7, 2020	January 27, 2020	January 14, 2020	January 24, 2020	GoP	46,500,000.00		46,500,000.00	Widening of Permanent Bridges
20GL0022	Sulay Br. (B00353NR) along Beacod South Rd	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 7, 2020	January 27, 2020	February 10, 2020	February 17, 2020	GoP	10,000,000.00		10,000,000.00	Widening of Permanent Bridges
20GL0023	Talanda Br. (B00196NR) along Veleghemore-Cent-on City - La Castellana Road	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	December 24, 2019	January 14, 2020	January 26, 2020	February 3, 2020	GoP	32,000,000.00		32,000,000.00	Widening of Permanent Bridges
20GL0024	Atulian Br. (B00198NR) along Veleghemore-Cent-on City - La Castellana Road	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	December 24, 2019	January 14, 2020	January 27, 2020	February 3, 2020	GoP	12,800,000.00		12,800,000.00	Widening of Permanent Bridges



Department of Public Works and Highways
Magros Occidental 2nd District Engineering District
 Basilagan, Negros Occidental

Indicative Annual Procurement Plan for FY 2020 (Civil Works)

Code (P.A.)	Procurement Program/Project	PKM/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P100)		Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Bidding of BORE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	BOOE	
20GL0025	Indurayan Bridge (BOOZDORR) along Valermedo - Camile-on City - La Castellana Road	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	December 24, 2019	January 14, 2020	January 27, 2020	February 3, 2020	GoP	39,200,000.00		Widening of Bridge
20GL0026	Construction of Basilagan River Bank Slope Protection (Downstream of "Mangrove Bridge") along La Castellana - La Castellana Road, Negros Occidental (Phase II)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 19, 2019	December 9, 2019	January 6, 2020	January 13, 2020	GoP	80,000,000.00		Construction of Revetment
20GL0027	Construction of Basilagan River Bank Slope Protection (Downstream of Basilagan Bagway Bridge) along Mangrove - Isabels Road, Negros Occidental (Phase II, Left Bank)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 19, 2019	December 8, 2019	January 6, 2020	January 13, 2020	GoP	51,018,000.00		Construction of Revetment
20GL0028	Construction of Basilagan River Bank Slope Protection (Upstream of Basilagan Bagway Bridge) along Mangrove - Isabels Road, Negros Occidental (Right Bank, Phase II)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 19, 2019	December 9, 2019	January 6, 2020	January 13, 2020	GoP	100,000,000.00		Construction of Revetment
20GL0029	Construction of Gumbahen River Bank Slope Protection (Upstream of Gumbahen Bridge) along Basilagan - Isabels Road, Negros Occidental (Left Bank)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 19, 2019	December 9, 2019	January 6, 2020	January 13, 2020	GoP	88,000,000.00		Construction of Revetment
20GL0030	Construction of Basilagan River Bank Slope Protection (Upstream of Basilagan Bagway Bridge) along Mangrove - Isabels Road, Negros Occidental (Phase II, Left Bank)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 19, 2019	December 9, 2019	January 6, 2020	January 13, 2020	GoP	7,864,000.00		Construction of Revetment
20GL0031	Construction of Riverbank Protection (Upstream Bagway Bridge, Left Bank) - Mangrove, Negros Occidental	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 19, 2019	December 9, 2019	January 6, 2020	January 13, 2020	GoP	50,000,000.00		Construction of Revetment
20GL0032	Access Road leading to Agusan Pond, Bay Agusan, Himamayen City, Negros Occidental	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 26, 2019	December 18, 2019	January 6, 2020	January 13, 2020	GoP	15,858,000.00		Construction of Concrete Road
20GL0033	Access Road leading to Bradlan Falls, Bay Agusan, Basilagan, Negros Occidental	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 27, 2019	January 6, 2020	January 13, 2020	GoP	50,000,000.00		Rehabilitatory Reconstruction of Road
20GL0034	Access Road leading to Kabilan Ecopark, Moas Pudi, Negros Occidental	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 27, 2019	January 6, 2020	January 13, 2020	GoP	25,000,000.00		Construction of Concrete Road



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Indicative Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PNOI	End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Advertisement Posting of BOPES	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CID	
20GL0035	Construction (Completion) of Multi-Purpose Building, Caramoran, La Carlota, Negros Occidental		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 18, 2019	January 6, 2020	January 16, 2020	Gap	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20GL0038	Construction (Completion) of Multi-Purpose Building, Isabela National High School Senior High, Isabela, Negros Occidental		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 18, 2019	January 6, 2020	January 16, 2020	Gap	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20GL0037	Construction (Completion) of Multi-Purpose Building, Isabela West Elementary School, Barangay 4, Isabela, Negros Occidental		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 18, 2019	January 6, 2020	January 16, 2020	Gap	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
20GL0039	Construction of Highway-Isabela Road, Hingarin and Isabela, Negros Occidental		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 27, 2019	January 3, 2020	January 16, 2020	Gap	40,000,000.00		40,000,000.00	Construction of Concrete Road
20GL0039	Construction of Road, Barangay Masaling from National Highway down to Sitio Binalbagan, La Carlota, Negros Occidental		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 27, 2019	January 3, 2020	January 16, 2020	Gap	2,000,000.00		2,000,000.00	Construction of Concrete Road
20GL0040	Construction of Balingbansa - Caramoran City - La Carlota Road, Balingbansa, Caramoran City and La Carlota, Negros Occidental		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 27, 2019	January 3, 2020	January 16, 2020	Gap	30,000,000.00		30,000,000.00	Construction of Concrete Road

Signatures of APP for Projects to Proceed in District

Submitted by:

SEORLY ANNE T. MARAVILLA
Engineer III
Head of District Secretariat

Recommended by:

MARJORIE S. DINO
Engineer III
BAC Chairman

Approved by:

RANDOLFO A. ME OSANTOS
District Engineer
Head of Provincial Entity

Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Bisligan, Negros Occidental



Indicative Annual Procurement Plan for FY 2020 (Goods & Services)

Code (PWP)	Procurement Program/Project	PWP	Bids/Inv	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement Posting of Bids	Submission Opening of Bids	Index of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Total Allocation of Program/Activity/Project)
											Total	MOOE	CD	
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section		Yes	NP-53.9 - Small Value Procurement	December 2, 2019	N/A	January 6, 2020	January 9, 2020	GoP	2,031,271.63		2,031,271.63	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section		No	NP-53.9 - Small Value Procurement	April 6, 2020	N/A	May 15, 2020	May 23, 2020	GoP	2,031,271.63		2,031,271.63	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section		No	NP-53.9 - Small Value Procurement	July 1, 2020	N/A	August 7, 2020	August 15, 2020	GoP	2,031,271.63		2,031,271.63	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section		No	NP-53.9 - Small Value Procurement	October 6, 2020	N/A	November 14, 2020	November 22, 2020	GoP	2,031,271.63		2,031,271.63	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section		Yes	NP-53.9 - Small Value Procurement	December 2, 2019	N/A	January 6, 2020	January 9, 2020	GoP	241,582.50		241,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section		No	NP-53.9 - Small Value Procurement	April 6, 2020	N/A	May 15, 2020	May 23, 2020	GoP	241,582.50		241,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section		No	NP-53.9 - Small Value Procurement	July 1, 2020	N/A	August 7, 2020	August 15, 2020	GoP	241,582.50		241,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section		No	NP-53.9 - Small Value Procurement	October 6, 2020	N/A	November 14, 2020	November 22, 2020	GoP	241,582.50		241,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section		Yes	NP-53.9 - Small Value Procurement	December 2, 2019	N/A	January 6, 2020	January 9, 2020	GoP	66,500.00		66,500.00	PURCHASE OF AIRCONDITION & OTHERS
	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section		No	NP-53.9 - Small Value Procurement	April 6, 2020	N/A	May 15, 2020	May 23, 2020	GoP	66,500.00		66,500.00	PURCHASE OF AIRCONDITION & OTHERS



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Bislig, Negros Occidental

Indicative Annual Procurement Plan for FY 2020 (Goods & Services)

Code / Part	Procurement Program/Project	MEO	End-Use	Is this a Priority Procurement (Activity 7) (Yes/No)	Mode of Procurement	Timeline for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Activity/Project)
						Advertisement Posting of Bids	Submission/Opening of Bids	History of Award	Credit Rating		Year	MO	
	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER		Negros Occidental 2nd DEO / Various Section	No	NP-SS 1 - Small Value Procurement	July 1, 2020	N/A	August 7, 2020	August 16, 2020	GoP	88,500.00		PURCHASE OF AIRCONDITION & OTHERS
	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER		Negros Occidental 2nd DEO / Various Section	No	NP-SS 1 - Small Value Procurement	October 6, 2020	N/A	November 14, 2020	November 22, 2020	GoP	88,500.00		PURCHASE OF AIRCONDITION & OTHERS
	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER		Negros Occidental 2nd DEO / Various Section	Yes	NP-SS 9 - Small Value Procurement	December 2, 2019	N/A	January 8, 2020	January 9, 2020	GoP	1,488,038.00		PURCHASE OF IT PARTS & PERIPHERALS
	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER		Negros Occidental 2nd DEO / Various Section	No	NP-SS 10 - Small Value Procurement	April 8, 2020	N/A	May 15, 2020	May 23, 2020	GoP	1,488,038.00		PURCHASE OF IT PARTS & PERIPHERALS
	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER		Negros Occidental 2nd DEO / Various Section	No	NP-SS 9 - Small Value Procurement	July 1, 2020	N/A	August 7, 2020	August 15, 2020	GoP	1,488,038.00		PURCHASE OF IT PARTS & PERIPHERALS
	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER		Negros Occidental 2nd DEO / Various Section	No	NP-SS 10 - Small Value Procurement	October 6, 2020	N/A	November 14, 2020	November 22, 2020	GoP	1,488,038.00		PURCHASE OF IT PARTS & PERIPHERALS
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER		Negros Occidental 2nd DEO / Various Section	Yes	NP-SS 9 - Small Value Procurement	December 2, 2019	N/A	January 8, 2020	January 9, 2020	GoP	800,942.00		PURCHASE OF IT SOFTWARE & EQUIPMENT
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER		Negros Occidental 2nd DEO / Various Section	No	NP-SS 9 - Small Value Procurement	April 8, 2020	N/A	May 15, 2020	May 23, 2020	GoP	800,942.00		PURCHASE OF IT SOFTWARE & EQUIPMENT
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER		Negros Occidental 2nd DEO / Various Section	No	NP-SS 9 - Small Value Procurement	July 1, 2020	N/A	August 7, 2020	August 15, 2020	GoP	800,942.00		PURCHASE OF IT SOFTWARE & EQUIPMENT
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER		Negros Occidental 2nd DEO / Various Section	No	NP-SS 10 - Small Value Procurement	October 6, 2020	N/A	November 14, 2020	November 22, 2020	GoP	800,942.00		PURCHASE OF IT SOFTWARE & EQUIPMENT



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Indicative Annual Procurement Plan for FY 2020 (Goods & Services)

Code (Priority)	Procurement Program/Project	Fiscal Year	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement / Posting of Bids	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)		Remarks (and description of Program/Activity/Project)
										Total	MOOE	
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPMH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	Yes	NP-53 g - Small Value Procurement	December 2, 2019	N/A	January 8, 2020	January 8, 2020	GoP	109,400.00		PURCHASE OF FURNITURES & FIXTURE
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPMH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	NP-53 g - Small Value Procurement	April 8, 2020	N/A	May 15, 2020	May 22, 2020	GoP	109,400.00		PURCHASE OF FURNITURES & FIXTURE
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPMH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	NP-53 g - Small Value Procurement	July 1, 2020	N/A	August 7, 2020	August 15, 2020	GoP	109,400.00		PURCHASE OF FURNITURES & FIXTURE
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPMH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	NP-53 g - Small Value Procurement	October 6, 2020	N/A	November 14, 2020	November 22, 2020	GoP	109,400.00		PURCHASE OF FURNITURES & FIXTURE
	PURCHASE OF FUEL OIL LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPMH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	Yes	NP-53 g - Small Value Procurement	December 2, 2019	N/A	January 8, 2020	January 8, 2020	GoP	2,227,084.29		PURCHASE OF FUEL OIL LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF FUEL OIL LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPMH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	NP-53 g - Small Value Procurement	April 8, 2020	N/A	May 15, 2020	May 22, 2020	GoP	2,227,084.29		PURCHASE OF FUEL OIL LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF FUEL OIL LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPMH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	NP-53 g - Small Value Procurement	July 1, 2020	N/A	August 7, 2020	August 15, 2020	GoP	2,227,084.29		PURCHASE OF FUEL OIL LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF FUEL OIL LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPMH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	NP-53 g - Small Value Procurement	October 6, 2020	N/A	November 14, 2020	November 22, 2020	GoP	2,227,084.29		PURCHASE OF FUEL OIL LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPMH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	Yes	Competitive Bidding	December 2, 2019		January 8, 2020	January 8, 2020	GoP	387,500.00		PURCHASE OF LABORATORY EQUIPMENT
	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPMH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	April 8, 2020		May 15, 2020	May 22, 2020	GoP	387,500.00		PURCHASE OF LABORATORY EQUIPMENT



Department of Public Works and Highways
Negros Occidental and District Engineering District
Bilalagan, Negros Occidental

Indicative Annual Procurement Plan for FY 2020 (Goods & Services)

Code (HWP)	Procurement Program/Project	Proc.	Bids	Is it an Early Procurement Activity? (Yes/No)	Mode of Procurement	Administrative Posting of Bids	Estimated Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
											Total	MOOE	CO	
	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	No	Competitive Bidding	July 1, 2020	July 9, 2020	August 7, 2020	August 18, 2020	CoP	387,000.00		387,000.00	PURCHASE OF LABORATORY EQUIPMENT
	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	No	Competitive Bidding	October 8, 2020	N/A	November 14, 2020	November 22, 2020	CoP	387,000.00		387,000.00	PURCHASE OF LABORATORY EQUIPMENT
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	Yes	No	NP-53.9 - Small Value Procurement	December 2, 2019	N/A	January 8, 2020	January 9, 2020	CoP	75,000.00		75,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	No	NP-53.9 - Small Value Procurement	April 1, 2020	N/A	May 15, 2020	May 23, 2020	CoP	75,000.00		75,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	No	NP-53.9 - Small Value Procurement	July 1, 2020	N/A	August 7, 2020	August 15, 2020	CoP	75,000.00		75,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	No	NP-53.9 - Small Value Procurement	October 8, 2020	N/A	November 14, 2020	November 22, 2020	CoP	75,000.00		75,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Maintenance Section	Yes	No	Competitive Bidding	December 2, 2019	December 10, 2019	January 8, 2020	January 8, 2020	CoP	8,862,972.00		8,862,972.00	PURCHASE OF MAINTENANCE MATERIALS
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	No	Competitive Bidding	April 8, 2020	April 16, 2020	May 15, 2020	May 23, 2020	CoP	8,862,972.00		8,862,972.00	PURCHASE OF MAINTENANCE MATERIALS
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	No	Competitive Bidding	July 1, 2020	July 9, 2020	August 7, 2020	August 15, 2020	CoP	8,862,972.00		8,862,972.00	PURCHASE OF MAINTENANCE MATERIALS
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	No	Competitive Bidding	October 8, 2020	October 16, 2020	November 14, 2020	November 22, 2020	CoP	8,862,972.00		8,862,972.00	PURCHASE OF MAINTENANCE MATERIALS

Indicative Annual Procurement Plan for FY 2020 (Goods & Services)

Code (SP-AR)	Procurement Program/Project	PMO	End User	Is this an Emergency Procurement (Yes/No)	Procurement Method	Advertisement Posting at BIR	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (P=)		Remarks (and description of Program/Activity/Project)
											Total	CD	
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER		Negros Occidental 2nd DEO / Various Section	Yes	Competitive Bidding	December 2, 2019	December 10, 2019	January 6, 2020	January 9, 2020	GoP	4,613,762.50	4,613,762.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER		Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	April 8, 2020	April 16, 2020	May 15, 2020	May 23, 2020	GoP	4,613,762.50	4,613,762.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER		Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	July 1, 2020	July 9, 2020	August 7, 2020	August 15, 2020	GoP	4,613,762.50	4,613,762.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER		Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	October 8, 2020	October 16, 2020	November 14, 2020	November 22, 2020	GoP	4,613,762.50	4,613,762.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 1ST QUARTER		Negros Occidental 2nd DEO / General Services Office	Yes	NP-33 9 - Small Value Procurement	December 2, 2019	N/A	January 9, 2020	January 9, 2020	GoP	122,715.00	122,715.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND QUARTER		Negros Occidental 2nd DEO / General Services Office	No	NP-33 9 - Small Value Procurement	April 8, 2020	N/A	May 15, 2020	May 23, 2020	GoP	122,715.00	122,715.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 3RD QUARTER		Negros Occidental 2nd DEO / General Services Office	No	NP-33 9 - Small Value Procurement	July 1, 2020	N/A	August 7, 2020	August 15, 2020	GoP	122,715.00	122,715.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 4TH QUARTER		Negros Occidental 2nd DEO / General Services Office	No	NP-33 9 - Small Value Procurement	October 8, 2020	N/A	November 14, 2020	November 22, 2020	GoP	122,715.00	122,715.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 1ST QUARTER		Negros Occidental 2nd DEO / General Services Office	Yes	NP-33 9 - Small Value Procurement	December 2, 2019	N/A	January 9, 2020	January 9, 2020	GoP	38,886.00	38,886.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND QUARTER		Negros Occidental 2nd DEO / General Services Office	No	NP-33 9 - Small Value Procurement	April 8, 2020	N/A	May 15, 2020	May 23, 2020	GoP	38,886.00	38,886.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Basilagan, Negros Occidental

Indicative Annual Procurement Plan for FY 2020 (Goods & Services)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement Posting of Bids	Submission/Closing of Bids	Date of Award	Contract Signing	Source of Funds			Estimated Budget (P=)		Remarks (and description of Procurement/Project)
												Total	MOOE	C.O.
	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DWHI NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / General Services Office	No	NP 53.9 - Small Value Procurement	July 1, 2020	N/A	August 7, 2020	August 15, 2020	CoP		38,985.00	38,985.00		PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DWHI NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / General Services Office	No	NP 53.9 - Small Value Procurement	October 8, 2019	N/A	November 14, 2019	November 22, 2019	CoP		38,985.00	38,985.00		PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS

Signature of PAP for Proposal to Procure in District

Submitted by

Recommended by

Engr. MARJORIE S. DING
Engineer III
SAC Division

Approved by

RANDOLFO A. VELASCO
Unit Head
Head of Procuring Entity




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE
Binalbagan, Negros Occidental
Tel. No. (034) 3888-487
Email Add: dpwhnegros2@yahoo.com

September 23, 2019

CERTIFICATION

This letter is to certify that this office has no procurement activity for Consulting Services Fiscal Year 2020.

This certification is issued for compliance to submission of Indicative Annual Procurement Plan (APP) FY 2020.


RANDOLFO A. MELOSANTOS
District Engineer

RO6.21.1 RAM