

**ANNUAL PROCUREMENT PLAN FY 2020**  
**Indicative**

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>INFRASTRUCTURE</b>												
'	20EG0001 Improvement of Multi-Purpose Building at Barangay Binduyan Covered Court, Brgy. Binduyan, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/3-19/19	10/25/19	02/05/20	02/17/20	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
,	20EG0002 Construction of Multi-Purpose Building, Barangay Maunlad, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/3-19/19	10/25/19	02/05/20	02/17/20	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
'	20EG0003 Retrofitting/Strengthening of Inagawan Br. 1 (B00183PW) along Puerto Princesa South Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/3-19/19	10/25/19	02/05/20	02/17/20	GoP	1,470,000.00		1,470,000.00	Bridge Retrofitting
'	20EG0004 Retrofitting/Strengthening of Maasin Br. 1 (B00024PW) along Puerto Princesa South Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/3-19/19	10/25/19	02/05/20	02/17/20	GoP	1,470,000.00		1,470,000.00	Bridge Retrofitting
,	20EG0005 Rehabilitation/Major Repair of Malinao Br. (B00178PW) along Puerto Princesa South Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/3-19/19	10/25/19	02/05/20	02/17/20	GoP	1,470,000.00		1,470,000.00	Bridge Rehabilitation
'	20EG0006 Rehabilitation/Major Repair of Maruyugon Br. (B00092PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/3-19/19	10/25/19	02/05/20	02/19/20	GoP	1,470,000.00		1,470,000.00	Bridge Rehabilitation
'	20EG0007 Rehabilitation/Major Repair of Calatobog Br. (B00088PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/14-20/19	11/05/19	02/07/20	02/18/20	GoP	1,960,000.00		1,960,000.00	Bridge Rehabilitation
,	20EG0008 Rehabilitation/ Improvement of Multi-Purpose Building, Barangay Banca-Banca, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/14-20/19	11/05/19	02/07/20	02/18/20	GoP	1,960,000.00		1,960,000.00	Building Rehabilitation
'	20EG0009 Rehabilitation of Sicsican Barangay Hall, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/14-20/19	11/05/19	02/07/20	02/18/20	GoP	1,960,000.00		1,960,000.00	Building Rehabilitation
,	20EG0010 Concreting of Heredero Road with Drainage, Barangay San Pedro, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/14-20/19	11/05/19	02/07/20	02/18/20	GoP	1,960,000.00		1,960,000.00	Road Concreting
'	20EG0011 Retrofitting/Strengthening of Binduyan Br. (B00104PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/14-20/19	11/05/19	02/07/20	02/18/20	GoP	2,450,000.00		2,450,000.00	Bridge Retrofitting
'	20EG0012 Retrofitting/Strengthening of Concepcion Br. (B00101PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/14-20/19	11/05/19	02/07/20	02/18/20	GoP	2,450,000.00		2,450,000.00	Bridge Retrofitting
,	20EG0013 Rehabilitation/ Improvement of Multi-Purpose Building, Barangay Maningning, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/14-20/19	11/05/19	02/07/20	02/18/20	GoP	2,450,000.00		2,450,000.00	Building Rehabilitation
'	20EG0014 Construction of Multi-Purpose Building, Barangay Tinguiban, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/14-20/19	11/05/19	02/07/20	02/18/20	GoP	2,450,000.00		2,450,000.00	Construction of Multi-Purpose Building

**ANNUAL PROCUREMENT PLAN FY 2020**  
**Indicative**

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>INFRASTRUCTURE</b>												
'	20EG0015 Construction of Multi-Purpose Building at Mabuhay Relocation Site, Barangay Sicsican, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/14-20/19	11/05/19	02/07/20	02/18/20	GoP	2,842,000.00		2,842,000.00	Construction of Multi-Purpose Building
'	20EG0016 Construction of Multi-Purpose Building, Barangay Manggahan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/14-20/19	11/05/19	02/07/20	02/18/20	GoP	2,842,000.00		2,842,000.00	Construction of Multi-Purpose Building
'	20EG0017 Construction of Multi-Purpose Building at Barangay Apo-Aporawan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/14-20/19	11/05/19	02/07/20	02/18/20	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
'	20EG0018 Construction of Multi-Purpose Building at Barangay Apoc-Apoc, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/23-29/19	11/14/19	02/07/20	02/18/20	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
'	20EG0019 Construction of Multi-Purpose Building at Barangay Barake, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/23-29/19	11/14/19	02/07/20	02/18/20	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
'	20EG0020 Construction of Multi-Purpose Building at Barangay Lucbuan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/23-29/19	11/14/19	02/07/20	02/18/20	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
'	20EG0021 Construction of Multi-Purpose Building at Barangay Tigman, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/23-29/19	11/14/19	02/07/20	02/18/20	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
'	20EG0022 Construction of Multi-Purpose Building, Barangay Bahile, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/23-29/19	11/14/19	02/07/20	02/18/20	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
'	20EG0023 Construction of Multi-Purpose Building, Barangay Buenavista, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/23-29/19	11/14/19	02/07/20	02/18/20	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
'	20EG0024 Construction of Multi-Purpose Building, Barangay Inagawan-Sub, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/23-29/19	11/14/19	02/07/20	02/18/20	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
'	20EG0025 Construction of Multi-Purpose Building, Barangay Kamuning, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/23-29/19	11/14/19	02/07/20	02/18/20	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
'	20EG0026 Construction of Multi-Purpose Building, Barangay Tagumpay, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/23-29/19	11/14/19	02/07/20	02/18/20	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
'	20EG0027 Access Road Leading to Barangay Langogan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/23-29/19	11/14/19	02/07/20	02/18/20	GoP	2,940,000.00		2,940,000.00	Road Concreting
'	20EG0028 Road Concreting Leading to Barangay Center, Barangay Bagong Bayan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/30/19-11/5/19	11/21/19	02/10/20	02/21/20	GoP	2,940,000.00		2,940,000.00	Road Concreting

**ANNUAL PROCUREMENT PLAN FY 2020**  
**Indicative**

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>INFRASTRUCTURE</b>												
'	20EG0029 Road Concreting of Azucena Road, Employees Village, Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/30/19-11/5/19	11/21/19	02/10/20	02/21/20	GoP	2,940,000.00		2,940,000.00	Road Concreting
'	20EG0030 Road Concreting of Typoco Road , Barangay San Manuel, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/30/19-11/5/19	11/21/19	02/10/20	02/21/20	GoP	2,940,000.00		2,940,000.00	Road Concreting
'	20EG0031 Construction of Multi-Purpose Building, Barangay New Pangangan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/30/19-11/5/19	11/21/19	02/10/20	02/21/20	GoP	3,136,000.00		3,136,000.00	Construction of Multi-Purpose Building
'	20EG0032 Rehabilitation/Major Repair of Mentis Br. (B00093PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	10/30/19-11/5/19	11/21/19	02/10/20	02/21/20	GoP	3,920,000.00		3,920,000.00	Bridge Rehabilitation
'	20EG0033 Road Concreting of Oisca Road, Brgy. Sta. Monica, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/30/19-11/5/19	11/21/19	02/10/20	02/21/20	GoP	3,920,000.00		3,920,000.00	Road Concreting
'	20EG0034 Construction of Multi-Purpose Building (Library) at Puerto Princesa Pilot Elementary School, Brgy. Magkakaibigan, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/30/19-11/5/19	11/21/19	02/10/20	02/21/20	GoP	3,920,000.00		3,920,000.00	Construction of Multi-Purpose Building
'	20EG0035 Retrofitting/Strengthening of Tanabag Br. 2 (B00304PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/30/19-11/5/19	11/21/19	02/10/20	02/22/20	GoP	4,900,000.00		4,900,000.00	Bridge Retrofitting
'	20EG0036 Construction of Administration Building, HQS 3rd Marine Brigade, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/30/19-11/5/19	11/21/19	02/10/20	02/22/20	GoP	4,900,000.00		4,900,000.00	Construction of Building
'	20EG0037 Construction of Multi-Purpose Building at Barangay Inagawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/30/19-11/5/19	11/21/19	02/10/20	02/22/20	GoP	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
'	20EG0038 Rehabilitation/Major Repair of Nagsaguipi Br. (B00089PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/8-14/19	11/29/19	02/15/20	02/26/20	GoP	5,880,000.00		5,880,000.00	Bridge Rehabilitation
'	20EG0039 Construction/Improvement of H3MBde Road Network, HQS 3rd Marine Brigade, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/8-14/19	11/29/19	02/15/20	02/26/20	GoP	6,291,600.00		6,291,600.00	Road Concreting
'	20EG0040 Construction of Multipurpose Building, Antonio Bautista Air Base, Brgy. San Miguel, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/8-14/19	11/29/19	02/12/19	02/23/19	GoP	6,703,200.00		6,703,200.00	Construction of Multi-Purpose Building
'	20EG0041 Construction of Mission Verification System (MVS) Squadron Administration Building, Antonio Bautista Air Base, Brgy. San Miguel, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/8-14/19	11/29/19	02/12/19	02/23/19	GoP	7,338,240.00		7,338,240.00	Construction of Building
'	20EG0042 Retrofitting/Strengthening of Montible Br. (B00295PW) along PPSR Jct-Napsan-Apurawan Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/8-14/19	11/29/19	02/12/19	02/23/19	GoP	7,840,000.00		7,840,000.00	Bridge Retrofitting

**ANNUAL PROCUREMENT PLAN FY 2020**  
**Indicative**

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>INFRASTRUCTURE</b>												
'	20EG0043 Construction of Training Barracks, HQS 3rd Marine Brigade, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/8-14/19	11/29/19	02/12/19	02/23/19	GoP	7,840,000.00		7,840,000.00	Construction of Building
	20EG0044 Construction/Improvement of Access Road from Sabang to Mangrove Paddle Boat Tour Community-Based Sustainable Tourism, Brgy. Cabayugan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/8-14/19	11/29/19	02/12/19	02/23/19	GoP	8,808,240.00		8,808,240.00	Road Concreting
'	20EG0045 Retrofitting/Strengthening of Babuyan Br. (B00095PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/8-14/19	11/29/19	02/12/19	02/23/19	GoP	9,800,000.00		9,800,000.00	Bridge Retrofitting
'	20EG0046 Widening of Iratag Br. 2 (B00190PW) along Irawan-Tagburos Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/8-14/19	11/29/19	02/12/19	02/23/19	GoP	9,800,000.00		9,800,000.00	Bridge Widening
'	20EG0047 Widening of Irawan Br. 1 (B00187PW) along Irawan-Tagburos Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/8-14/19	11/29/19	02/12/19	02/23/19	GoP	9,800,000.00		9,800,000.00	Bridge Widening
'	20EG0048 Widening of Irawan Br. 2 (B00188PW) along Irawan-Tagburos Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/15-21/19	12/06/19	02/14/19	02/25/19	GoP	9,800,000.00		9,800,000.00	Bridge Widening
'	20EG0049 Construction of New Road Net, (ABAB), AFP Joint Base, Brgy. San Miguel, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/15-21/19	12/06/19	02/14/19	02/25/19	GoP	9,800,000.00		9,800,000.00	Road Concreting
'	20EG0050 Construction/Improvement of Road Network at Naval Station Apolinario Jalandoni (NSAJ), Brgy. San Miguel, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/15-21/19	12/06/19	02/14/19	02/25/19	GoP	9,800,000.00		9,800,000.00	Road Concreting
'	20EG0051 Construction/Improvement of Road Network at Naval Station Carlito Cunanan, Brgy. Macarascas, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/15-21/19	12/06/19	02/14/19	02/25/19	GoP	9,800,000.00		9,800,000.00	Road Concreting
'	20EG0052 Construction (Completion) of Multi-Purpose Building of Palawan 3rd, District Engineering Office, Barangay Sta. Monica, Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/15-21/19	12/06/19	02/14/19	02/25/19	GoP	14,061,040.00		14,061,040.00	Construction of Multi-Purpose Building
'	20EG0053 Widening of Cabongan Br. 2 (B00172PW) along Puerto Princesa South Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/15-21/19	12/06/19	02/14/19	02/25/19	GoP	15,448,720.00		15,448,720.00	Bridge Widening
'	20EG0054 Widening of Cabongan Br. 1 (B00171PW) along Puerto Princesa South Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/15-21/19	12/06/19	02/14/19	02/25/19	GoP	15,546,720.00		15,546,720.00	Bridge Widening
'	20EG0055 Widening of Magarwak Br. (B00083PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/15-21/19	12/06/19	02/14/19	02/25/19	GoP	16,551,220.00		16,551,220.00	Bridge Widening
'	20EG0056 Widening of Solomon Br. (B00174PW) along Puerto Princesa South Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/21-27/19	12/13/19	02/17/19	03/01/19	GoP	17,711,540.00		17,711,540.00	Bridge Widening

**ANNUAL PROCUREMENT PLAN FY 2020**  
**Indicative**

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>INFRASTRUCTURE</b>												
'	20EG0057 Widening of Iratag Br. 1 (B00189PW) along Irawan-Tagburos Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/21-27/19	12/13/19	02/17/19	03/01/19	GoP	19,600,000.00		19,600,000.00	Bridge Widening
'	20EG0058 Construction/Improvement of Mangingisda Port Road leading to Port of Mangingisda, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/21-27/19	12/13/19	02/17/19	03/01/19	GoP	19,600,000.00		19,600,000.00	Road Concreting
'	20EG0059 Construction/Improvement of Access Road leading to Tigman Beach, Brgy. Tigman, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/21-27/19	12/13/19	02/17/19	03/01/19	GoP	19,600,000.00		19,600,000.00	Road Concreting
,	20EG0060 Construction/Improvement of Bacungan-Simpucan-Bagumbayan-Napsan Road, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/21-27/19	12/13/19	02/17/19	03/01/19	GoP	19,600,000.00		19,600,000.00	Road Concreting
'	20EG0061 Construction/Improvement of Sagpangan Tribal Multi-purpose Cooperative Road in support of Oil Palm Industry, Sagpangan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/21-27/19	12/13/19	02/17/19	03/01/19	GoP	19,600,000.00		19,600,000.00	Road Concreting
'	20EG0062 Construction/Improvement of Sitio Communal Multi-Purpose Cooperative Road connecting Barangay Road of Iraan in support of Oil Palm Industry, Iraan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/21-27/19	12/13/19	02/17/19	03/01/19	GoP	19,600,000.00		19,600,000.00	Road Concreting
,	20EG0063 Widening of Sicsican Br. (B00385PW) along Puerto Princesa South Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/21-27/19	12/13/19	02/17/19	03/01/19	GoP	20,664,280.00		20,664,280.00	Bridge Widening
'	20EG0064 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and landslide at Puerto Princesa South Rd - K0034 + 130 - K0034 + 260, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/28/19-12/4/19	12/20/19	02/20/19	03/04/19	GoP	27,263,600.00		27,263,600.00	Road Reconstruction
'	20EG0065 Reconstruction of Puerto Princesa South Rd - K0030 + 126 - K0030 + 657, K0030 + 748 - K0031 + 045, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/28/19-12/4/19	12/20/19	02/20/19	03/04/19	GoP	28,161,280.00		28,161,280.00	Road Reconstruction
,	20EG0066 Assets Preservation -Concrete Reblocking of Puerto Princesa North Rd - K0057+790-K0058+400, K0070+036-K0070+472, K0070+936-K0071+764, K0072+044-K0072+934, K0074+414-K0074+870, K0075+237-K0075+550, K0077+800-K0078+460, K0078+200-K0079+723,	Construction Section	Yes	Competitive Bidding	11/28/19-12/4/19	12/20/19	02/20/19	03/04/19	GoP	28,785,540.00		28,785,540.00	Asphalt Overlay
'	20EG0067 Widening of Irawan Br. (B00173PW) along Puerto Princesa South Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/28/19-12/4/19	12/20/19	02/20/19	03/04/19	GoP	30,784,740.00		30,784,740.00	Bridge Widening
'	20EG0068 Construction/Improvement of Access Roads to Barangays Aporawan, Barake, Magbabadil, Mabini to Poblacion, in support of Coconut, Cacao, and Oil Palm Industry, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/28/19-12/4/19	12/20/19	02/20/19	03/04/19	GoP	36,420,720.00		36,420,720.00	Road Concreting

**ANNUAL PROCUREMENT PLAN FY 2020**  
**Indicative**

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>INFRASTRUCTURE</b>												
'	20EG0069 Reconstruction of Irawan-Tagburos Rd - K0012 + 953 - K0013 + 785, K0018 + 000 - K0018 + 305, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/28/19-12/4/19	12/20/19	02/20/19	03/04/19	GoP	37,720,200.00		37,720,200.00	Road Reconstruction
'	20EG0070 Reconstruction of Puerto Princesa South Rd - K0022 + 300 - K0022 + 450, K0022 + 800 - K0022 + 997, K0023 + 109 - K0023 + 760, K0025 + 300 - K0025 + 510, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/28/19-12/4/19	12/20/19	02/20/19	03/04/19	GoP	37,849,560.00		37,849,560.00	Road Reconstruction
'	20EG0071 Construction of Revetment, Tagbarungis River, Puerto Princesa South Road, Palawan	Construction Section	Yes	Competitive Bidding	11/28/19-12/4/19	12/20/19	02/20/19	03/04/19	GoP	37,984,800.00		37,984,800.00	Flood Control Strucure
'	20EG0072 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and landslide at PPSR Jct-Napsan-Apurawan Rd - K0036 + 300 - K0036 + 500, K0036 + 850 - K0036 + 864, K0039 + 174 - K0039 + 200	Construction Section	Yes	Competitive Bidding	12/5-11/19	12/27/19	02/20/19	03/04/19	GoP	38,559,080.00		38,559,080.00	Road Reconstruction
'	20EG0073 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and landslide at Puerto Princesa South Diversion Rd - (S00034PW) Chainage 1195 - Chainage 1345, Chainage 1583 - Chainage 1783, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/5-11/19	12/27/19	02/24/19	03/04/19	GoP	38,948,140.00		38,948,140.00	Road Reconstruction
'	20EG0074 Construction of Iraan River Flood Control Structure, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/5-11/19	12/27/19	02/24/19	03/04/19	GoP	53,075,000.00		53,075,000.00	Flood Control Strucure
'	20EG0075 Road Widening of Irawan-Tagburos Rd - K0012 + (-291) - K0012 + (-030), K0012 + 079 - K0012 + 167, K0012 + 189 - K0012 + 751, K0016 + 680 - K0018 + 048, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/5-11/19	12/27/19	02/24/19	03/04/19	GoP	62,416,200.00		62,416,200.00	Road Widening
'	20EG0076 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and landslide at PPSR Jct-Napsan-Apurawan Rd - K0035 + 241 - K0035 + 447, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/5-11/19	12/27/19	02/24/19	03/04/19	GoP	63,919,670.00		63,919,670.00	Road Reconstruction

Prepared by:

**DARIUS L. SAN DIEGO**  
 Engineer II  
 Head, BAC Secretariat

Checked by:

**ALBINO D. SOCRATES, JR.**  
 OIC-Assistant District Engineer  
 BAC Chairperson

Submitted by:

**ROMMEL P. AGUIRRE**  
 District Engineer