

ANNUAL PROCUREMENT PLAN FY 2020

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

1 of 7

| Code (PAP) | Procurement Project/ Program | PMO (End User) | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program/Project) |
|------------|--|----------------------|--|---------------------|---------------------------------------|------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | INFRASTRUCTURE | | | | | | | | | | | | |
| 20EG0001 | Improvement of Multi-Purpose Building at Barangay Binduyan Covered Court, Brgy. Binduyan, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 11/19/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 990,000.00 | | 990,000.00 | Improvement of Multi-Purpose Building |
| 20EG0002 | Improvement of Multi-Purpose Building at Barangay Maunlad, City of Puerto Princesa | Construction Section | Yes | Competitive Bidding | 11/19/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 990,000.00 | | 990,000.00 | Improvement of Multi-Purpose Building |
| 20EG0003 | Retrofitting/ Strengthening of Permanent Bridges - Inagawan Br. 1 (B00183PW) along Puerto Princesa South Rd, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/21/19 | 11/04/19 | 01/22/20 | 01/29/20 | GoP | 1,470,000.00 | | 1,470,000.00 | Bridge Retrofitting/Strengthening |
| 20EG0004 | Retrofitting/ Strengthening of Permanent Bridges - Maasin Br. 1 (B00024PW) along Puerto Princesa South Rd, Aborlan, Palawan | Construction Section | Yes | Competitive Bidding | 10/21/19 | 11/04/19 | 01/22/20 | 01/29/20 | GoP | 1,470,000.00 | | 1,470,000.00 | Bridge Retrofitting/Strengthening |
| 20EG0005 | Rehabilitation/ Major Repair of Malinao Br. (B00178PW) along Puerto Princesa South Road, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 1,470,000.00 | | 1,470,000.00 | Bridge Rehabilitation/Major Repair |
| 20EG0006 | Rehabilitation/ Major Repair of Permanent Bridges, Maruyugon Br. (B00092PW) along Puerto Princesa North Rd, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/17/19 | 10/29/19 | 01/22/20 | 01/29/20 | GoP | 1,470,000.00 | | 1,470,000.00 | Bridge Rehabilitation/Major Repair |
| 20EG0007 | Rehabilitation/ Major Repair of Permanent Bridges - Calatobog Br. (B00088PW) along Puerto Princesa North Rd, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/21/19 | 11/04/19 | 01/22/20 | 01/29/20 | GoP | 1,960,000.00 | | 1,960,000.00 | Bridge Rehabilitation/Major Repair |
| 20EG0008 | Rehabilitation/ Improvement of Multi-Purpose Building, Barangay Banca, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/19/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 1,980,000.00 | | 1,980,000.00 | Bridge Rehabilitation/Major Repair |
| 20EG0009 | Rehabilitation of Sicsican Barangay Hall, City of Puerto Princesa, Palawan | Construction Section | Yes | Competitive Bidding | 11/19/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 1,980,000.00 | | 1,980,000.00 | Rehabilitation of Barangay Hall |
| 20EG0010 | Concreting of Heredero Road with Drainage, Sta. 00+160 - Sta. 000+301.09, Barangay San Pedro, City of Puerto Princesa, Palawan | Construction Section | Yes | Competitive Bidding | 10/21/19 | 11/04/19 | 01/22/20 | 01/29/20 | GoP | 1,980,000.00 | | 1,980,000.00 | Concreting of Road |
| 20EG0011 | Retrofitting/ Strengthening of Permanent Bridges - Binduyan Br. (B00104PW) along Puerto Princesa North Road, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/17/19 | 10/29/19 | 01/22/20 | 01/29/20 | GoP | 2,450,000.00 | | 2,450,000.00 | Bridge Retrofitting/Strengthening |
| 20EG0012 | Retrofitting/ Strengthening of Permanent Bridges - Concepcion Br. (B00101PW) along Puerto Princesa North Road, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/17/19 | 10/29/19 | 01/22/20 | 01/29/20 | GoP | 2,450,000.00 | | 2,450,000.00 | Bridge Retrofitting/Strengthening |

ANNUAL PROCUREMENT PLAN FY 2020

2 of 7

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

| Code (PAP) | Procurement Project/ Program | PMO (End User) | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program/Project) |
|------------|---|----------------------|--|---------------------|---------------------------------------|------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
| | | | | | Ads/Post of IB/RET | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20EG0013 | Rehabilitation/ Improvement of Multi-Purpose Building, Brgy. Maningning, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/20/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 20EG0014 | Construction of Multi-Purpose Building, Barangay Tinigulan, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 11/06/19 | 11/20/19 | 01/23/20 | 01/29/20 | GoP | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 20EG0015 | Construction of Multi-Purpose Building at Mabuhay Relocation Site, Barangay Sicsican, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/06/19 | 11/20/19 | 01/23/20 | 01/29/20 | GoP | 2,871,000.00 | | 2,871,000.00 | Construction of Multi-Purpose Building |
| 20EG0016 | Construction of Multi-Purpose Building, Barangay Mangahan, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/15/19 | 11/27/19 | 01/24/20 | 01/29/20 | GoP | 2,871,000.00 | | 2,871,000.00 | Construction of Multi-Purpose Building |
| 20EG0017 | Construction of Multi-Purpose Building at Barangay Apo-Aporawan, Aborlan, Palawan | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building |
| 20EG0018 | Construction of Multi-Purpose Building at Barangay Apoc-Apoc, Aborlan, Palawan | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building |
| 20EG0019 | Construction of Multi-Purpose Building at Barangay Barake, Aborlan, Palawan | Construction Section | Yes | Competitive Bidding | 10/25/19 | 11/06/19 | 01/23/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building |
| 20EG0020 | Construction of Multi-Purpose Building at Barangay Lucbuan, City of Puerto Princesa, Palawan | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building |
| 20EG0021 | Construction of Multi-Purpose Building at Barangay Tigman, Aborlan, Palawan | Construction Section | Yes | Competitive Bidding | 10/17/19 | 10/29/19 | 01/22/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building |
| 20EG0022 | Construction of Multi-Purpose Building at Barangay Bahile, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building |
| 20EG0023 | Construction of Multi-Purpose Building at Barangay Buenavista, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building |

ANNUAL PROCUREMENT PLAN FY 2020

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

3 of 7

| Code (PAP) | Procurement Project/ Program | PMO (End User) | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program/Project) |
|------------|---|----------------------|--|---------------------|---------------------------------------|------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20EG0024 | Construction of Multi-Purpose Building, Barangay Inagawan-Sub, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/25/19 | 11/06/19 | 01/23/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building |
| 20EG0025 | Construction of Multi-Purpose Building, Barangay Kamuning, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/25/19 | 11/06/19 | 01/23/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building |
| 20EG0026 | Construction of Multi-Purpose Building, Barangay Tagumpay, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/06/19 | 11/20/19 | 01/23/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building |
| 20EG0027 | Access Road Leading to Barangay Langogan, Sta. 0+000 to 0+100, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Access Road |
| 20EG0028 | Road Concreting Leading to Barangay Center, Barangay Bagong Bayan, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/17/19 | 10/29/19 | 01/22/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Road Concreting |
| 20EG0029 | Road Concreting of Azucena Road, Employees Village, Sta. 00+000 - Sta. 00+167.00, Barangay Sta. Monica, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/21/19 | 11/04/19 | 01/22/20 | 01/29/20 | GoP | 2,970,000.00 | | 2,970,000.00 | Road Concreting |
| 20EG0030 | Construction of Concrete Road, Sta. 00+000 - 00+182, Barangay San Manuel, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/15/19 | 11/27/19 | 02/24/20 | 03/02/20 | GoP | 2,970,000.00 | | 2,970,000.00 | For Modification |
| 20EG0031 | Construction of Multi-Purpose Building, Barangay New Panggangan, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/06/19 | 11/20/19 | 01/23/20 | 01/29/20 | GoP | 3,168,000.00 | | 3,168,000.00 | Construction of Multi-Purpose Building |
| 20EG0032 | Rehabilitation/ Major Repair of Permanent Bridges - Mentis Br. (B00093PW) along Puerto Princesa North Rd, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/17/19 | 10/29/19 | 01/22/20 | 01/29/20 | GoP | 3,920,000.00 | | 3,920,000.00 | Bridge Rehabilitation/Major Repair |
| 20EG0033 | Road Concreting of Olisca Road, Sta. 00+000 - Sta. 00+223, Brgy. Sta. Monica, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 3,960,000.00 | | 3,960,000.00 | Road Concreting |
| 20EG0034 | Construction of Multi-Purpose Building (Library) at Puerto Princesa Pilot Elementary School, Brgy. Magkakaibigan, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/06/19 | 11/20/19 | 02/24/20 | 03/02/20 | GoP | 3,960,000.00 | | 3,960,000.00 | Construction of Multi-Purpose Building |

ANNUAL PROCUREMENT PLAN FY 2020

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

4 of 7

| Code (PAP) | Procurement Project/ Program | PMO (End User) | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program/Project) |
|------------|---|----------------------|--|---------------------|---------------------------------------|------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20EG0035 | Retrofitting/ Strengthening of Permanent Bridges - Tanabag Br. 2 (B00304PW) along Puerto Princesa North Rd, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/21/19 | 11/04/19 | 01/22/20 | 01/29/20 | GoP | 4,900,000.00 | | 4,900,000.00 | Bridge Retrofitting/Strengthening |
| 20EG0036 | Construction of Administration Building, HQS 3rd Marine Brigade, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 4,900,000.00 | | 4,900,000.00 | Construction of Administration Building |
| 20EG0037 | Construction of Multi-Purpose Building at Barangay Inagawan, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/21/19 | 11/04/19 | 01/22/20 | 01/29/20 | GoP | 5,445,000.00 | | 5,445,000.00 | Construction of Multi-Purpose Building |
| 20EG0038 | Rehabilitation/ Major Repair of Permanent Bridges - Nagsaguipi Br. (B00089PW) along Puerto Princesa North Rd, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/25/19 | 11/06/19 | 01/23/20 | 01/29/20 | GoP | 5,880,000.00 | | 5,880,000.00 | Bridge Rehabilitation/Major |
| 20EG0039 | Construction of Concrete Road - H3MBde Road Network, HQS 3rd Marine Brigade, Section 1 - Sta. 00+000 to 00+260 & Section 2 - Sta. 00+000 to 00+080, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 6,291,600.00 | | 6,291,600.00 | Construction of Concrete Road |
| 20EG0040 | Construction of Multi-purpose Building, Antonio Bautista Air Base, Barangay San Miguel, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/20/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 6,703,200.00 | | 6,703,200.00 | Construction of Multi-Purpose Building |
| 20EG0041 | Construction of Mission Verification System (MVS) Squadron Administration Building, Antonio Bautista Air Base, Brgy. San Miguel, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/20/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 7,338,240.00 | | 7,338,240.00 | Construction of Mission Verification |
| 20EG0042 | Retrofitting/ Strengthening of Bridge - Montible Bridge (B00295PW) along PPSR Jct-Napsan-Apurawan Rd, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/19/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 7,840,000.00 | | 7,840,000.00 | Bridge Retrofitting/Strengthening |
| 20EG0043 | Construction of Training Barracks, HQS 3rd Marine Brigade, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/21/19 | 11/04/19 | 01/22/20 | 01/29/20 | GoP | 7,840,000.00 | | 7,840,000.00 | Construction of Training Barracks |
| 20EG0044 | Construction of Concrete Road - Access Road from Sabang to Mangrove Paddle Boat Tour Community-Based Sustainable Tourism, Station 00+000 - Station 00+318, Brgy. Cabayugan, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/15/19 | 11/27/19 | 01/24/20 | 01/29/20 | GoP | 8,808,240.00 | | 8,808,240.00 | Construction of Concrete Road |
| 20EG0045 | Retrofitting/ Strengthening of Permanent Bridges - Babuyan Br. (B00095PW) along Puerto Princesa North Road, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/17/19 | 10/29/19 | 01/22/20 | 01/29/20 | GoP | 9,800,000.00 | | 9,800,000.00 | Bridge Retrofitting/Strengthening |

ANNUAL PROCUREMENT PLAN FY 2020

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

5 of 7

| Code (PAP) | Procurement Project/ Program | PMO (End User) | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program/Project) |
|------------|---|----------------------|--|---------------------|---------------------------------------|------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20EG0046 | Widening of Permanent Bridges - Iratag Br. 2 (B00190PW) along Irawan-Tagburos Rd, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/21/19 | 11/04/19 | 01/22/20 | 01/29/20 | GoP | 9,800,000.00 | | 9,800,000.00 | Bridge Widening |
| 20EG0047 | Widening of Permanent Bridges - Irawan Br. 1 (B00187PW) along Irawan-Tagburos Rd, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 9,800,000.00 | | 9,800,000.00 | Bridge Widening |
| 20EG0048 | Widening of Permanent Bridges -Irawan Br. 2 (B00188PW) along Irawan-Tagburos Rd, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/17/19 | 10/29/19 | 01/22/20 | 01/29/20 | GoP | 9,800,000.00 | | 9,800,000.00 | Bridge Widening |
| 20EG0049 | Construction of New Road Net, (ABAB), AFP Joint Base, Section 1 - Sta. 00+000 - 118.20, Section 2 - Sta. 00+000 - 116.15, Section 3 - Sta. 00+000 - 157.04 & Section 4 - Sta. 00+000 - 103, Brgy. San Miguel, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/21/19 | 11/04/19 | 01/22/20 | 01/29/20 | GoP | 9,800,000.00 | | 9,800,000.00 | Construction of Concrete Road |
| 20EG0050 | Construction of Concrete Road - Road Network and Sewers, Section 1 - Sta. 00+000 - 00+190, Section 2 - Sta. 00+000 - 00+042, Oyster Bay, Palawan | Construction Section | Yes | Competitive Bidding | 11/15/19 | 11/27/19 | 02/24/20 | 03/02/20 | GoP | 9,800,000.00 | | 9,800,000.00 | Construction of Concrete Road |
| 20EG0051 | Construction of Concrete Road - Road Network at Naval Station Carlito Cunanan, Sta. 00+000 - 00+207.35, Brgy. Macarascas, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/19/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 9,800,000.00 | | 9,800,000.00 | Construction of Concrete Road |
| 20EG0052 | Construction (Completion) of Multi-Purpose Building of Palawan 3rd District Engineering Office, Barangay Sta. Monica, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/19/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 14,061,040.00 | | 14,061,040.00 | Completion of Multi-Purpose Building |
| 20EG0053 | Widening of Permanent Bridges - Cabongan Br. 2 (B00172PW) along Puerto Princesa South Rd, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/25/19 | 11/06/19 | 01/23/20 | 01/29/20 | GoP | 15,448,720.00 | | 15,448,720.00 | Bridge Widening |
| 20EG0054 | Widening of Permanent Bridges - Cabongan Br. 1 (B00171PW) along Puerto Princesa South Rd, Puerto Princesa City | Construction Section | Yes | Competitive Bidding | 10/10/19 | 10/23/19 | 01/22/20 | 01/29/20 | GoP | 15,546,720.00 | | 15,546,720.00 | Bridge Widening |
| 20EG0055 | Widening of Permanent Bridges - Magarwak Br. (B00083PW) along Puerto Princesa North Rd, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/06/19 | 11/20/19 | 01/23/20 | 01/29/20 | GoP | 16,551,220.00 | | 16,551,220.00 | Bridge Widening |
| 20EG0056 | Widening of Permanent Bridges - Solomon Br. (B00174PW) along Puerto Princesa South Rd, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/25/19 | 11/06/19 | 01/23/20 | 01/29/20 | GoP | 17,711,540.00 | | 17,711,540.00 | Bridge Widening |

ANNUAL PROCUREMENT PLAN FY 2020

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

| Code (PAP) | Procurement Project/ Program | PMO (End User) | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program/Project) |
|------------|--|----------------------|--|---------------------|---------------------------------------|------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20EG0057 | Widening of Permanent Bridges - Iratag Br. 1 (B00189PW) along Irawan-Tagburos Rd, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 12/23/19 | 01/16/20 | 01/31/20 | 02/10/20 | GoP | 19,600,000.00 | | 19,600,000.00 | Bridge Widening |
| 20EG0058 | Reconstruction to Conrete Pavement - Manglingisda Port Road leading to Port of Manglingisda, STA. 03+600 to 04+450, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/06/19 | 11/20/19 | 01/23/20 | 01/29/20 | GoP | 19,600,000.00 | | 19,600,000.00 | Reconstruction of Concrete Pavement |
| 20EG0060 | Construction of Concrete Road - Bacungan-Simpucan-Bagumbayan-Napsan Road, Sta. 0+000.00 - Sta. 0+793.44 (with exemption of existing bridge, Bagumbayan, L=54.17 l.m.), Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/25/19 | 11/06/19 | 01/23/20 | 01/29/20 | GoP | 19,600,000.00 | | 19,600,000.00 | Construction of Concrete Road |
| 20EG0061 | Road Concreting - Sagpangan Tribal Multi-purpose Cooperative Road In Support of Oil Palm Industry, Sta. 002+800.00 - Sta. 003+670.00, Sagpangan, Aborlan, Palawan | Construction Section | Yes | Competitive Bidding | 11/15/19 | 11/27/19 | 01/24/20 | 01/29/20 | GoP | 19,600,000.00 | | 19,600,000.00 | Road Concreting |
| 20EG0062 | Construction of Concrete Road - Sitio Communal Multi-Purpose Cooperative Road connecting Barangay Road of Iraan in support of Oil Palm Industry, Station 00+000 - 00+840, Iraan, Aborlan, Palawan | Construction Section | Yes | Competitive Bidding | 10/25/19 | 11/06/19 | 01/23/20 | 01/29/20 | GoP | 19,600,000.00 | | 19,600,000.00 | Construction of Concrete Road |
| 20EG0063 | Widening of Permanent Bridges - Sicsican Br. (B00385PW) along Puerto Princesa South Rd, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/15/19 | 11/27/19 | 01/24/20 | 01/29/20 | GoP | 20,664,280.00 | | 20,664,280.00 | Bridge Widening |
| 20EG0064 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa South Rd - K0034 + 130 - K0034 + 260, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/06/19 | 11/20/19 | 01/23/20 | 01/29/20 | GoP | 27,263,600.00 | | 27,263,600.00 | Rehabilitation/ Reconstruction of Roads with Slips |
| 20EG0065 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Puerto Princesa South Road, K0030 + 126 - K0030 + 657, K0030 + 748 - K0031 + 045, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/17/19 | 11/04/19 | 02/24/20 | 03/02/20 | GoP | 28,161,280.00 | | 28,161,280.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads |
| 20EG0066 | Preventive Maintenance of Road - Concrete Reblocking of Puerto Princesa North Rd., K0040+500-K0041+781, K0049+654-K0050+341, K0053+509-K0054+959, K0057+309-K0058+768, K0059+318- | Construction Section | Yes | Competitive Bidding | 11/20/19 | 11/29/19 | 02/24/20 | 03/02/20 | GoP | 28,785,540.00 | | 28,785,540.00 | Preventive Maintenance of Road |
| 20EG0067 | Widening of Permanent Bridges - Irawan Br. (B00173PW) along Puerto Princesa South Rd, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/15/19 | 11/27/19 | 01/24/20 | 01/29/20 | GoP | 30,784,740.00 | | 30,784,740.00 | Bridge Widening |
| 20EG0068 | Construction of Concrete Road - Access Roads to Barangays Aporawan, Barake, Magbabadil, Mabini to Poblacion, in support of Coconut, Cacao, and Oil Palm Industry, Sta. 00+000.00 - Sta.01+915.00, | Construction Section | Yes | Competitive Bidding | 11/19/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 36,420,720.00 | | 36,420,720.00 | Construction of Concrete Road |

ANNUAL PROCUREMENT PLAN FY 2020

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

7 of 7

| Code (PAP) | Procurement Project/ Program | PMO (End User) | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program/Project) |
|------------|--|----------------------|--|---------------------|---------------------------------------|------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20EG0069 | Reconstruction of Concrete Road Along Irawan-Tagbueros Rd, K0012+953 - K0013+745, K0018+000 - K0018+415, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 11/15/19 | 11/27/19 | 02/24/20 | 02/03/20 | GoP | 37,720,200.00 | | 37,720,200.00 | Reconstruction of Concrete Road |
| 20EG0070 | Reconstruction of Puerto Princesa South Road, K0022+300 - K0022+450, K0022+800 - K0022+997, K0023+109 - K0023+760, K0025+300 - K0025+510, K0027+292 - K0027+665, Puerto Princesa | Construction Section | Yes | Competitive Bidding | 11/19/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 37,849,560.00 | | 37,849,560.00 | Reconstruction of Concrete Road |
| 20EG0071 | Construction of Revetment, Tagbarungis River, Puerto Princesa South Road, Palawan | Construction Section | Yes | Competitive Bidding | 11/20/19 | 11/29/19 | 01/24/20 | 01/29/20 | GoP | 37,984,800.00 | | 37,984,800.00 | Construction of Revetment |
| 20EG0072 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd - K0036 + 300 - K0036 + 500, K0036 + 850 - K0036 + 864, K0039 + 174 - K0039 + 200, K0042 | Construction Section | Yes | Competitive Bidding | 10/25/19 | 11/06/19 | 01/23/20 | 01/29/20 | GoP | 38,559,080.00 | | 38,559,080.00 | Rehabilitation/ Reconstruction of Road with Slips |
| 20EG0073 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa South Diversion Rd - (S00034PW), Chainage 1195 - Chainage 1345, Chainage 1583 - Chainage 1783, | Construction Section | Yes | Competitive Bidding | 10/17/19 | 10/29/19 | 01/22/20 | 01/29/20 | GoP | 38,948,140.00 | | 38,948,140.00 | Rehabilitation/ Reconstruction of Road with Slips |
| 20EG0074 | Construction/rehabilitation of Multi-Purpose Building, Brgy. Banca-Banca, Puerto Princesa City, Palawan | Construction Section | No | Competitive Bidding | 02/05/20 | 02/26/20 | 03/07/20 | 03/13/20 | GoP | 4,900,000.00 | | 4,900,000.00 | Construction of Multi-Purpose Building |
| 20EG0075 | Road Widening of Irawan-Tagbueros Rd - K0012+(-291) - K0012+(-030), K0012+079 - K0012+167, K0012+189 - K0012+751, K0016+680 - K0018+048, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/25/19 | 11/06/19 | 01/23/20 | 01/29/20 | GoP | 63,386,400.00 | | 63,386,400.00 | Road Widening |
| 20EG0076 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide at PPSR Jct-Napsan-Apurawan Rd - K0035 + 241 - K0035 + 447, Puerto Princesa City, Palawan | Construction Section | Yes | Competitive Bidding | 10/24/19 | 11/19/19 | 01/22/20 | 01/28/20 | GoP | 63,919,670.00 | | 63,919,670.00 | Rehabilitation/ Reconstruction of Road with Slips |
| 20EG0077 | Construction of 2-Storey Multi-Purpose Building (Municipal Hall), Brgy. Ramon Magsaysay, Aborlan, Palawan | Construction Section | No | Competitive Bidding | 02/05/20 | 02/26/20 | 03/07/20 | 03/13/20 | GoP | 9,800,000.00 | | 9,800,000.00 | Construction of Multi-Purpose Building |
| 20EG0078 | Construction of Multi-Purpose Building, Brgy. Sta. Monica, Puerto Princesa, Palawan | Construction Section | No | Competitive Bidding | 02/05/20 | 02/26/20 | 03/07/20 | 03/13/20 | GoP | 3,920,000.00 | | 3,920,000.00 | Construction of Multi-Purpose Building |
| 20EG0079 | Construction of Multi-Purpose Building (Registrar's Bldg.), Palawan State University Main Campus, Brgy. Sta. Monica, Puerto Princesa, Palawan | Construction Section | No | Competitive Bidding | 02/05/20 | 02/26/20 | 03/07/20 | 03/13/20 | GoP | 14,700,000.00 | | 14,700,000.00 | Construction of Multi-Purpose Building |

Prepared by:

DARIUS SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:

ALBINO D. SOCRATES, JR
OIC-Assistant District Engineer
BAC Chairperson

Submitted by:

ROMMEL P. AGUIRRE
District Engineer

ANNUAL PROCUREMENT PLAN FY 2020

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

1 of 1

| Code (PAP) | Procurement Project/ Program | PMO (End User) | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program/Project) |
|------------|--|---------------------|--|---------------------|---------------------------------------|------------------|-----------------|------------------|-----------------|------------------------|--------------|--------------|---|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | GOODS | | | | | | | | | | | | |
| | 20GEG0001 Supply/delivery of various Information Technology equipments for use in DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan | All Section | No | Competitive Bidding | 02/10/20 | 03/03/20 | 03/16/20 | 03/27/20 | GoP | 3,487,000.00 | | 3,487,000.00 | Supply/Delivery of Office Supplies |
| | 20GEG0002 Supply and Delivery of Fuel, Oil and Lubricants for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City | Maintenance Section | No | Competitive Bidding | 02/10/20 | 03/03/20 | 03/16/20 | 03/27/20 | GoP | 1,494,362.25 | 1,494,362.25 | | Supply/Delivery of Fuel, Oil and Lubricants |
| | 20GEG0003 Supply and Delivery of Various Spare Parts for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City | Maintenance Section | No | Competitive Bidding | 02/10/20 | 03/03/20 | 03/16/20 | 03/27/20 | GoP | 932,596.00 | 932,596.00 | | Supply/Delivery of Various Spare Parts |
| | 20GEG0004 Supply and Delivery of Various Construction Materials for the use in National Roads and Bridges, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City | Maintenance Section | No | Competitive Bidding | 02/10/20 | 03/03/20 | 03/16/20 | 03/27/20 | GoP | 4,459,034.00 | 4,459,034.00 | | Supply/Delivery of Various Construction Materials |
| | 20GEG0005 Supply and Delivery of Office Supplies for the use of DPWH Palawan 3rd District Engineering Office, Puerto Princesa City | All Section | No | Competitive Bidding | 04/28/20 | 05/20/20 | 06/02/20 | 06/13/20 | GoP | 1,320,400.00 | | 1,320,400.00 | Supply/Delivery of Office Supplies |
| | 20GEG0006 Supply and Delivery of Fuel, Oil and Lubricants for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City | Maintenance Section | No | Competitive Bidding | 04/28/20 | 05/20/20 | 06/02/20 | 06/15/20 | GoP | 1,504,259.05 | 1,504,259.05 | | Supply/Delivery of Fuel, Oil and Lubricants |
| | 20GEG0007 Supply and Delivery of Various Spare Parts for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City | Maintenance Section | No | Competitive Bidding | 04/28/20 | 05/20/20 | 06/02/20 | 06/15/20 | GoP | 466,636.00 | 466,636.00 | | Supply/Delivery of Various Spare Parts |
| | 20GEG0008 Supply and Delivery of Various Construction Materials for the use in National Roads and Bridges, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City | Maintenance Section | No | Competitive Bidding | 04/28/20 | 05/20/20 | 06/02/20 | 06/15/20 | GoP | 2,746,934.00 | 2,746,934.00 | | Supply/Delivery of Various Construction Materials |

Prepared by:

DARIUS J. SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:

ALBINO D. SOCRATES, JR.
OIC-Assistant District Engineer
BAC Chairperson

Submitted by:

ROMMEL P. AGUIRRE
District Engineer

ANNUAL PROCUREMENT PLAN FY 2020

1 of 1

e of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

| Procurement Project/ Program | PMO (End User) | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program/Project) |
|--|------------------|--|---------------------|---------------------------------------|------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
| | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| CONSULTANCY | | | | | | | | | | | | |
| 20CSEG01 Geotechnical Investigation for the Proposed CY 2021 Infrastructure Program- Bridges, A) Abelnan Bridge B) Tanabag Bridge C) Malinao Bridge D) Tapul Bridge E) Tagburos Bridge F) Marupso Bridge G) Tacduan Bridge H) Tagbarungs Bridge I) Maryugon Bridge J) Mentis Bridge, Aborlan and Puerto Princesa City, Palawan | Planning Section | No | Competitive Bidding | 06/10/20 | 07/01/20 | 07/21/20 | 07/31/20 | GoP | 3,450,000.00 | | 3,450,000.00 | Geotechnical Investigation |

Prepared by:

DARIUS SAN DIEGO
Engineer II
Head, B/C Secretariat

Checked by:

ALBINO D. SOCRATES, JR
OIC-Assistant District Engineer
BAC Chairperson

Submitted by:

ROMMEL P. AGUIRRE
District Engineer