



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Alaminos City, Pangasinan

January 29, 2020

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
Bonifacio Drive, Port Area, Manila

THRU : RONNEL M. TAN, CESO III
Regional Director
DPWH Regional Office I
Aguila Road, City of San Fernando, La Union

SUBJECT : Submission of the Final Annual Procurement (APP) for FY 2020
(Infrastructure Projects)

In compliance with your memorandum dated December 18, 2019, we are submitting herewith the Overall Indicative Annual Procurement Plan (IAPP) FY 2020 for Civil Works & Goods Services and Consulting Services.

For your information and ready reference.

MARIETA B. MENDOZA
District Engineer

For and in the absence of the District Engineer:

JUNE MIGUEL V. RAMOLETE, SR.
OIC, Assistant District Engineer

RO1.15 RFM/TJS

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Final Annual Procurement Plan (APP) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
20AG0001	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road Leading to Lucap Boulevard and Mangrove Park, Brgy Bued, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱77,089,990.00		₱77,089,990.00	
20AG0002	Preventive Maintenance - Alaminos-Bolinao Rd K0336+500 - K0337+000, K0338+500 - K0339+000	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱9,361,950.00		₱9,361,950.00	
20AG0003	Preventive Maintenance - Alaminos-Bolinao Rd K0345+000 - K0346+000	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱9,750,000.00		₱9,750,000.00	
20AG0004	Preventive Maintenance - Alaminos-Bolinao Rd K0350+000 - K0351+000	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱9,750,000.00		₱9,750,000.00	
20AG0005	Preventive Maintenance - Pangasinan-Zambales Rd K0320+000-K0321+000	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱9,475,050.00		₱9,475,050.00	
20AG0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Alaminos-Bolinao Rd K0343+507 - K0343+675	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱6,417,450.00		₱6,417,450.00	
20AG0007	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Pangasinan-Zambales Rd K0277+000 - K0277+600	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱19,500,000.00		₱19,500,000.00	

20AG0008	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Pangasinan-Zambales Rd K0279+000 - K0279+254	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱8,809,130.00		₱8,809,130.00	
20AG0009	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Pangasinan-Zambales Rd K0294+000 - K0295+000	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱34,576,430.00		₱34,576,430.00	
20AG0010	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Pangasinan-Zambales Rd K0319+098 - K0319+413	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱10,438,350.00		₱10,438,350.00	
20AG0011	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Pangasinan-Zambales Rd K0323+000 - K0323+300	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱9,750,000.00		₱9,750,000.00	
20AG0012	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Bani-Agno Rd K0339+868 - K0341+000	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱39,000,000.00		₱39,000,000.00	
20AG0013	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Bani-Agno Rd K0343+000 - K0343+710	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱26,257,730.00		₱26,257,730.00	
20AG0014	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Burgos-Agno Rd K0306+202 - K0307+100	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱33,150,000.00		₱33,150,000.00	
20AG0015	Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse, and Landslide - Alaminos-Bolinao Rd K0340+500 - K0342+600	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2019	10/22/2019	01/29/2020	1/30/2020	GoP	₱48,750,000.00		₱48,750,000.00	

20AG0016	Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse, and Landslide - Bani-Agno Rd K0346+600 - K0346+800	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	P29,250,000.00		P29,250,000.00	
20AG0017	Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse, and Landslide - Burgos-Agno Rd K0308+279 - K0308+385	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	P16,214,250.00		P16,214,250.00	
20AG0018	Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Alaminos-Bolinao Rd K0323+064 - K0323+594	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	P9,750,000.00		P9,750,000.00	
20AG0019	Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Pangasinan-Zambales Rd K0288+932 - K0289+462	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	P9,750,000.00		P9,750,000.00	
20AG0020	Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Pangasinan-Zambales Rd K0322+000 - K0322+740	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	P13,650,000.00		P13,650,000.00	
20AG0021	20AG0021- Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Alaminos By-Pass Rd K0320+143 - K0320+673	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	P9,750,000.00		P9,750,000.00	
20AG0022	Road Widening - Pangasinan-Zambales Rd K0289+979 - K0291+665	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	P42,144,380.00		P42,144,380.00	

20AG0023	Off-Carriageway Improvement - Pangasinan-Zambales Rd K0279+285 - K0279+825, K0280+134 - K0281+257	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	₱14,575,280.00		₱14,575,280.00	
20AG0024	20AG0024-Off-Carriageway Improvement - Bani-Agno Rd K0345+000 - K0345+835	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	₱9,750,000.00		₱9,750,000.00	
20AG0025	Retrofitting/Strengthening of Permanent Bridges - Baracbac Br.(B00704LZ) along Pangasinan-Zambales Rd	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	₱33,150,000.00		₱33,150,000.00	
20AG0026	Retrofitting/Strengthening of Permanent Bridges - Fernandez Br.(B04597LZ) along Alaminos-Lucap Rd	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	₱14,625,000.00		₱14,625,000.00	
20AG0027	Retrofitting/Strengthening of Permanent Bridges - Madori Br.(B04487LZ) along Pangasinan-Zambales Rd	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	₱19,500,000.00		₱19,500,000.00	
20AG0028	Rehabilitation/Major Repair of Permanent Bridges - Balsaan Br.(B00700LZ) along Pangasinan-Zambales Rd	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	₱11,700,000.00		₱11,700,000.00	
20AG0029	Rehabilitation/Major Repair of Permanent Bridges - Eguia Br.(B00695LZ) along Pangasinan-Zambales Rd	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	₱48,750,000.00		₱48,750,000.00	
20AG0030	Widening of Permanent Bridges - Quiray Br.(B04522LZ) along Alaminos-Bolinao Rd	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2019	10/24/2019	01/29/2020	1/30/2020	GoP	₱6,825,000.00		₱6,825,000.00	

20AG0031	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Bank Protection at Brgy. Paitan East - Brgy. Bolaoen along Sioasio River, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱58,444,430.00		₱58,444,430.00	
20AG0032	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Facility for Brgy. Poblacion, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱26,741,330.00		₱26,741,330.00	
20AG0033	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Reinforced Concrete Revetment along Balingcaguig River(Aloleng Section)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱19,500,000.00		₱19,500,000.00	
20AG0034	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Reinforced Concrete Revetment along Balingcaguig River(Caranglaan Section)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱19,500,000.00		₱19,500,000.00	
20AG0035	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Bank Protection Brgy. Calungbuyan - Brgy. Sioasio River along Sioasio River, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱39,000,000.00		₱39,000,000.00	
20AG0036	Construction/Maintenance of Flood Mitigation Facilities within major River Basins and Principal Rivers - Construction of Flood Control along Alaminos River(Brgy. Palamis Section) Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱35,662,580.00		₱35,662,580.00	

20AG0037	20AG0037- Construction/Maintenanc e of Flood Mitigation Facilities within major River Basins and Principal Rivers - Construction of Flood Control along Alaminos River(Brgy. Poblacion Section) Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱35,662,580.00		₱35,662,580.00	
20AG0038	Construction/Maintenanc e of Flood Mitigation Facilities within major River Basins and Principal Rivers - Construction of Flood Control along Alaminos River(Brgy. Pogo Section) Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱35,662,580.00		₱35,662,580.00	
20AG0039	Construction/Improveme nt of Access Roads leading to Seaports - Access Road Leading to Picubuan Seaport, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱14,625,000.00		₱14,625,000.00	
20AG0040	Construction/Improveme nt of Access Roads leading to Decalared Tourism Destinations - Access Road Leading to Busay Calabeng Falls, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱9,750,000.00		₱9,750,000.00	
20AG0041	Construction/Improveme nt of Access Roads leading to Decalared Tourism Destinations - Bobonot-Tambobong Road Leading to Tambobong Beach, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱9,750,000.00		₱9,750,000.00	
20AG0042	Construction/Improveme nt of Access Roads leading to Decalared Tourism Destinations - Poblacion Ilio-Ilio Road Leading to Cabongaon Beach, Brgy. Ilio-ilio(Iliw- iliw), Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱18,550,350.00		₱18,550,350.00	
20AG0043	Construction of Multi- purpose Building (A), Brgy. Catuday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱3,465,000.00		₱3,465,000.00	

20AG0044	Construction of Multi-purpose Building (B), Brgy. Catuday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱2,475,000.00		₱2,475,000.00	
20AG0045	Construction of Multi-purpose Building, Agno Central School, Brgy. Poblacion, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2019	10/29/2019	01/29/2020	1/30/2020	GoP	₱2,970,000.00		₱2,970,000.00	
20AG0046	Construction of Multi-purpose Building, Bani National High School, Brgy. Quinaoayanan, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	₱2,475,000.00		₱2,475,000.00	
20AG0047	Construction of Multi-purpose Building, BJMP, Brgy. Poblacion, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	₱4,455,000.00		₱4,455,000.00	
20AG0048	Construction of Multi-purpose Building, Brgy. Binabalian, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	₱3,465,000.00		₱3,465,000.00	
20AG0049	Construction of Multi-purpose Building, Brgy. Goyoden, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	₱3,465,000.00		₱3,465,000.00	
20AG0050	Construction of Multi-purpose Building, Brgy. Landoc, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	₱3,465,000.00		₱3,465,000.00	

20AG0051	Construction of Multi-purpose Building, Brgy. Patima, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	P3,960,000.00		P3,960,000.00	
20AG0052	Construction of Multi-purpose Building, Brgy. Pilar, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	P3,465,000.00		P3,465,000.00	
20AG0053	20AG0052-Construction of Multi-purpose Building, Brgy. Poblacion East, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	P3,465,000.00		P3,465,000.00	
20AG0054	Construction of Multi-purpose Building, Brgy. Poblacion, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	P2,475,000.00		P2,475,000.00	
20AG0055	Construction of Multi-purpose Building, Brgy. Quibuar, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	P3,465,000.00		P3,465,000.00	
20AG0056	Construction of Multi-purpose Building, Brgy. Salud, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	P3,465,000.00		P3,465,000.00	
20AG0057	Construction of Multi-purpose Building, Brgy. San Vicente, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	P3,465,000.00		P3,465,000.00	

20AG0058	Construction of Multi-purpose Building, Brgy. Santiago Island, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	P3,960,000.00		P3,960,000.00	
20AG0059	Construction of Multi-purpose Building, Brgy. Tupa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	P2,475,000.00		P2,475,000.00	
20AG0060	Construction of Multi-purpose Building, Brgy. Victory, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/14-20/2019	11/04/2019	01/29/2020	1/30/2020	GoP	P2,970,000.00		P2,970,000.00	
20AG0061	Construction of Multi-purpose Building, NBI, Brgy. Poblacion, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	P4,950,000.00		P4,950,000.00	
20AG0062	Construction of Multi-purpose Building, Brgy. San Jose, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	P2,970,000.00		P2,970,000.00	
20AG0063	Construction of Box Culvert, Brgy. Luna, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	P2,970,000.00		P2,970,000.00	
20AG0064	Construction of Slope Protection, Sitio Olanen, Barangay Dacap Sur, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	P3,960,000.00		P3,960,000.00	

20AG0065	Road Concreting, Brgy. Macandocandong, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	₱1,980,000.00		₱1,980,000.00	
20AG0066	Construction of Patar(Imbo-Purok 1) Road, Barangay Patar, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	₱2,970,000.00		₱2,970,000.00	
20AG0067	Construction of Road from Barangay Luna to Barangay Culang, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	₱4,950,000.00		₱4,950,000.00	
20AG0068	Construction of Road, Barangay Cabuyao (Sitio Uyos uyos), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	₱2,970,000.00		₱2,970,000.00	
20AG0069	Construction of Road, Barangay Samang Sur (Sitio Abagatanen), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	₱2,970,000.00		₱2,970,000.00	
20AG0070	Construction of Road, Barangay Samang Sur (Sitio Caabutan), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	₱2,970,000.00		₱2,970,000.00	
20AG0071	Rehabilitation of Roads, Tangcarang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	₱3,960,000.00		₱3,960,000.00	

20AG0072	Road Rehabilitaiton and Asphaltting of Barangay Lucap Road, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2019	11/05/2019	01/29/2020	1/30/2020	GoP	P9,900,000.00		P9,900,000.00	
----------	---	-------------------------	-----	---------------------	---------------	------------	------------	-----------	-----	---------------	--	---------------	--

CONSULTING SERVICES

CY 2020 PROJECTS	SOIL TESTING/EXPLORATION FOR CY 2020 PROJECTS(BASED ON BUDGET PROPOSAL 2020)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/03-09/2020	01/23/2020	01/29/2020	1/30/2020	Others	P98,375,000.00		P98,375,000.00	
CY 2020 PROJECTS	REGISTRATION/CALIBRATION OF EQUIPMENT FOR THE USE OF SURVEY ENGINEERS 2020	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/03-09/2020	01/23/2020	01/29/2020	1/30/2020	Others	P550,000.00		P550,000.00	

GOODS & SERVICES

CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Pangasinan - Zambales Road, K0268+(-814) to K0290+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	1/7-12/2020	1/14/2020	01/29/2020	1/30/2020	Routinary Maint.	P999,810.00		P999,810.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Pangasinan - Zambales Road, K0313+000 to K0340+154 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	P999,810.00		P999,810.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Alaminos - Bolinao Road, K0321+(-204) to K0335+000 with exception and along Bani - Agno Road, K0336+(-775) to K0350+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	P999,810.00		P999,810.00	

CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Alaminos - Bolinao Road, K0336+000 to K0350+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	₱999,810.00		₱999,810.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Emulsified Asphalt) for use in Rectification of Pavement Defects along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	₱488,250.00		₱488,250.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Hot Asphalt) for use in Resealing of Cracks on Asphalt and Concrete Pavement along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	₱491,400.00		₱491,400.00	
CY 2020 PROJECTS	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	₱2,000,000.00		₱2,000,000.00	
CY 2020 PROJECTS	Supply and Delivery of Paint Materials for Painting of Guardrails within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	₱500,000.00		₱500,000.00	
CY 2020 PROJECTS	Supply and Delivery of Paint Materials for Repainting of Bridges within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	₱499,800.00		₱499,800.00	
CY 2020 PROJECTS	Act.63x - Resurfacing of Unpaved Shoulder along Pangasinan - Zambales Road, K0289+000 to K0295+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	₱499,884.00		₱499,884.00	

CY 2020 PROJECTS	Act.63x - Resurfacing of Unpaved Shoulder along Alaminos - Bolinao Road, K0336+000 to K0361+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	₱499,884.00		₱499,884.00	
CY 2020 PROJECTS	Supply and Delivery of Office Equipment and Tools for use of Maintenance Section at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	₱500,000.00		₱500,000.00	
CY 2020 PROJECTS	Furnishing of Materials/Spare Parts and Tools for the Repair/Maintenance of DPWH Equipments and Service Vehicles	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	₱595,380.00		₱595,380.00	
CY 2020 PROJECTS	66x - Selected Replacement of Concrete Pavement (Furnishing of Materials) along Alaminos - Bolinao Road and Bani - Agno Road	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	4/3-8/2020	4/16/2020	4/20/2020	4/21/2020	Routinary Maint.	₱945,000.00		₱945,000.00	
CY 2020 PROJECTS	66x - Selected Replacement of Concrete Pavement (Furnishing of Materials) along Pangasinan - Zambales Road	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	4/3-8/2020	4/16/2020	4/20/2020	4/21/2020	Routinary Maint.	₱945,000.00		₱945,000.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Emulsified Asphalt) for use in Rectification of Pavement Defects along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	4/3-8/2020	4/16/2020	4/20/2020	4/21/2020	Routinary Maint.	₱488,250.00		₱488,250.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Hot Asphalt) for use in Resealing of Cracks on Asphalt and Concrete Pavement along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	4/3-8/2020	4/16/2020	4/20/2020	4/21/2020	Routinary Maint.	₱491,400.00		₱491,400.00	
CY 2020 PROJECTS	Supply and Delivery of Materials for the Repair/Maintenance of Damaged Lined Canal along Pangasinan - Zambales Road and Alaminos - Bplinao Road	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	4/3-8/2020	4/16/2020	4/20/2020	4/21/2020	Routinary Maint.	₱500,000.00		₱500,000.00	

CY 2020 PROJECTS	Supply and Delivery of Road Signs to be installed along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	4/3-8/2020	4/16/2020	4/20/2020	4/21/2020	Routinary Maint.	₱1,000,000.00		₱1,000,000.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Pangasinan - Zambales Road, K0270+000 to K0300+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	4/3-8/2020	4/16/2020	4/20/2020	4/21/2020	Routinary Maint.	₱999,810.00		₱999,810.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Pangasinan - Zambales Road, K0310+000 to K0334+000	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/3-8/2020	7/16/2020	7/20/2020	7/21/2020	Routinary Maint.	₱999,810.00		₱999,810.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Alaminos - Bolinao Road, K0321+000 to K0334+000 with exception and along Bani - Agno Road, K0340+000 to K0350+134 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/3-8/2020	7/16/2020	7/20/2020	7/21/2020	Routinary Maint.	₱999,810.00		₱999,810.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Alaminos - Bolinao Road, K0340+000 to K0361+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/3-8/2020	7/16/2020	7/20/2020	7/21/2020	Routinary Maint.	₱999,810.00		₱999,810.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Emulsified Asphalt) for use in Rectification of Pavement Defects along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/3-8/2020	7/16/2020	7/20/2020	7/21/2020	Routinary Maint.	₱488,250.00		₱488,250.00	

CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Hot Asphalt) for use in Resealing of Cracks on Asphalt and Concrete Pavement along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/3-8/2020	7/16/2020	7/20/2020	7/21/2020	Routinary Maint.	P491,400.00		P491,400.00	
CY 2020 PROJECTS	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/3-8/2020	7/16/2020	7/20/2020	7/21/2020	Routinary Maint.	P2,000,000.00		P2,000,000.00	
CY 2020 PROJECTS	Supply and Delivery of Paint Materials for Painting of Guardrails within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/3-8/2020	7/16/2020	7/20/2020	7/21/2020	Routinary Maint.	P500,000.00		P500,000.00	
CY 2020 PROJECTS	Supply and Delivery of Paint Materials for Repainting of Bridges within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/3-8/2020	7/16/2020	7/20/2020	7/21/2020	Routinary Maint.	P499,800.00		P499,800.00	
CY 2020 PROJECTS	Act.63x - Resurfacing of Unpaved Shoulder along Pangasinan - Zambales Road, K0302+000 to K0340+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/3-8/2020	7/16/2020	7/20/2020	7/21/2020	Routinary Maint.	P499,884.00		P499,884.00	
CY 2020 PROJECTS	Act.63x - Resurfacing of Unpaved Shoulder along Alaminos - Bolinao Road, K0322+000 to K0335+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/3-8/2020	7/16/2020	7/20/2020	7/21/2020	Routinary Maint.	P499,884.00		P499,884.00	
CY 2020 PROJECTS	Supply and Delivery of Materials and Equipment for use of Roadside Workers in the Repair/ Maintenance of National Roads and Bridges	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/3-8/2020	7/16/2020	7/20/2020	7/21/2020	Routinary Maint.	P402,150.00		P402,150.00	
CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Emulsified Asphalt) for use in Rectification of Pavement Defects along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/2-7/2020	10/15/2020	10/19/2020	10/20/2020	Routinary Maint.	P488,250.00		P488,250.00	

CY 2020 PROJECTS	Supply and Delivery of Bituminous Materials (Hot Asphalt) for use in Resealing of Cracks on Asphalt and Concrete Pavement along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/2-7/2020	10/15/2020	10/19/2020	10/20/2020	Routinary Maint.	P491,400.00		P491,400.00	
CY 2020 PROJECTS	Act.63x - Resurfacing of Unpaved Shoulder along Pangasinan - Zambales Road, K0290+000 to K0319+0000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/2-7/2020	10/15/2020	10/19/2020	10/20/2020	Routinary Maint.	P499,884.00		P499,884.00	
CY 2020 PROJECTS	Supply and Delivery of Paint Materials for Painting of Guardrails within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/2-7/2020	10/15/2020	10/19/2020	10/20/2020	Routinary Maint.	P500,000.00		P500,000.00	
CY 2020 PROJECTS	Supply and Delivery of Paint Materials for Repainting of Bridges within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/2-7/2020	10/15/2020	10/19/2020	10/20/2020	Routinary Maint.	P499,800.00		P499,800.00	
CY 2020 PROJECTS	Furnishing of Materials/Spare Parts and Tools for the Repair/Maintenance of DPWH Equipments and Service Vehicles	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/7-12/2020	2/20/2020	2/24/2020	2/25/2020	Routinary Maint.	P595,380.00		P595,380.00	
CY 2020 PROJECTS	Common Office Supplies, electrical, Office Devices, Printing supplies Janitorial supplies	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	P2,500,000.00		P2,500,000.00	
CY 2020 PROJECTS	Printing supplies Janitorial supplies	DPWH Pangasinan 1st DEO		NP-53.9 - Small Value Procurement		N/A							
CY 2020 PROJECTS	1) Common/Inventory Office Supplies	DPWH Pangasinan 1st DEO		NP-53.9 - Small Value Procurement		N/A							

CY 2020 PROJECTS	1st Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱1,000,000.00		₱1,000,000.00	
CY 2020 PROJECTS	2nd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱1,000,000.00		₱1,000,000.00	
CY 2020 PROJECTS	3rd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱1,000,000.00		₱1,000,000.00	
CY 2020 PROJECTS	4th Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱1,000,000.00		₱1,000,000.00	
CY 2020 PROJECTS	2) Common/Inventory Janitorial Supplies	DPWH Pangasinan 1st DEO											
CY 2020 PROJECTS	1st Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱200,000.00		₱200,000.00	
CY 2020 PROJECTS	2nd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱200,000.00		₱200,000.00	
CY 2020 PROJECTS	3rd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱200,000.00		₱200,000.00	
CY 2020 PROJECTS	4th Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱200,000.00		₱200,000.00	

CY 2020 PROJECTS	3) Common/Inventory Printing Supplies	DPWH Pangasinan 1st DEO										
CY 2020 PROJECTS	1st Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱3,000,000.00		₱3,000,000.00
CY 2020 PROJECTS	2nd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱3,000,000.00		₱3,000,000.00
CY 2020 PROJECTS	3rd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱3,000,000.00		₱3,000,000.00
CY 2020 PROJECTS	4th Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱3,000,000.00		₱3,000,000.00
CY 2020 PROJECTS	4) Common/Inventory Electrical Supplies	DPWH Pangasinan 1st DEO		Competitive Bidding								
CY 2020 PROJECTS	1st Quarter	DPWH Pangasinan 1st DEO	No	Competitive Bidding					Others	₱2,000,000.00		₱2,000,000.00
CY 2020 PROJECTS	2nd Quarter	DPWH Pangasinan 1st DEO	No	Competitive Bidding					Others	₱2,000,000.00		₱2,000,000.00

CY 2020 PROJECTS	3rd Quarter	DPWH Pangasinan 1st DEO	No	Competitive Bidding					Others	₱2,000,000.00		₱2,000,000.00	
CY 2020 PROJECTS	4th Quarter	DPWH Pangasinan 1st DEO	No	Competitive Bidding					Others	₱2,000,000.00		₱2,000,000.00	
CY 2020 PROJECTS	5) Common/Inventory Repair Maintenance of Office Equipment	DPWH Pangasinan 1st DEO		Competitive Bidding									
CY 2020 PROJECTS	1st Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱50,000.00		₱50,000.00	
CY 2020 PROJECTS	2nd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱50,000.00		₱50,000.00	
CY 2020 PROJECTS	3rd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱50,000.00		₱50,000.00	
CY 2020 PROJECTS	4th Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱50,000.00		₱50,000.00	
CY 2020 PROJECTS	6) Common/Inventory Repair Maintenance of Office Equipment	DPWH Pangasinan 1st DEO		Competitive Bidding									
CY 2020 PROJECTS	1st Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱500,000.00		₱500,000.00	

CY 2020 PROJECTS	2nd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	P500,000.00		P500,000.00	
CY 2020 PROJECTS	3rd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	P500,000.00		P500,000.00	
CY 2020 PROJECTS	4th Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	P500,000.00		P500,000.00	
CY 2020 PROJECTS	7) Common/Inventory Vehicle Parts	DPWH Pangasinan 1st DEO		Competitive Bidding									
CY 2020 PROJECTS	and Accessories and Repair and Maintenance	DPWH Pangasinan 1st DEO		Competitive Bidding									
CY 2020 PROJECTS	1st Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	P1,000,000.00		P1,000,000.00	
CY 2020 PROJECTS	2nd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	P500,000.00		P500,000.00	
CY 2020 PROJECTS	3rd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	P500,000.00		P500,000.00	
CY 2020 PROJECTS	4th Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	P500,000.00		P500,000.00	

CY 2020 PROJECTS	12) Common/Inventory Fuels	DPWH Pangasinan 1st DEO											
CY 2020 PROJECTS	1st Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱2,000,000.00		₱2,000,000.00	
CY 2020 PROJECTS	2nd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱2,000,000.00		₱2,000,000.00	
CY 2020 PROJECTS	3rd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱2,000,000.00		₱2,000,000.00	
CY 2020 PROJECTS	4th Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱2,000,000.00		₱2,000,000.00	
CY 2020 PROJECTS	11) Common/Inventory Courier	DPWH Pangasinan 1st DEO											
CY 2020 PROJECTS	1st Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱13,350.00		₱13,350.00	
CY 2020 PROJECTS	2nd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱13,350.00		₱13,350.00	

CY 2020 PROJECTS	3rd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱13,350.00		₱13,350.00	
CY 2020 PROJECTS	4th Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱13,350.00		₱13,350.00	
CY 2020 PROJECTS	12) Common/Inventory Fuels	DPWH Pangasinan 1st DEO											
CY 2020 PROJECTS	1st Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱1,040,300.00		₱1,040,300.00	
CY 2020 PROJECTS	2nd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement					Others	₱1,040,300.00		₱1,040,300.00	
CY 2020 PROJECTS	3rd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱1,040,300.00		₱1,040,300.00	
CY 2020 PROJECTS	4th Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱1,040,300.00		₱1,040,300.00	
CY 2020 PROJECTS	13) Common/Inventory Office Equipment Parts and Accessories	DPWH Pangasinan 1st DEO											
CY 2020 PROJECTS	1st Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	₱500,000.00		₱500,000.00	


CY 2020 PROJECTS	2nd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	P500,000.00		P500,000.00	
CY 2020 PROJECTS	3rd Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	P500,000.00		P500,000.00	
CY 2020 PROJECTS	4th Quarter	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement		N/A			Others	P500,000.00		P500,000.00	

Prepared By:


IRENEO L. SORIANO, JR.

Head, Procurement Unit / BAC Secretariat

Recommending Approval:


JUNE MIGUEL V. RAMOLETE, SR.
 BAC Chairman

Approval:

MARIETA B. MENDOZA
 District Engineer


 FOR AND IN THE ABSENCE OF DISTRICT ENGINEER

JUNE MIGUEL V. RAMOLETE, SR.
 OIC, ASSISTANT DISTRICT ENGINEER