

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/Project)
				Advertisement/ Posting of	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>19U-0001</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BRGY. CAGLANIPAO SUR, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	9/17/2018	10/15/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0002</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG TAGNAO RIVER (UPSTREAM), PHASE II, BRGY. TAGNAO, GANDARA, SAMAR	Construction Division	Public Bidding	10/10/2018 10/17/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	40,000,000.00		40,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0003</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MANGUINO-O CREEK (DOWNSTREAM), PHASE II, BRGY. MANGUINO-O, CALBAYOG CITY,	Construction Division	Public Bidding	10/10/2018 10/17/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0004</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BUGTONG RIVER (DOWNSTREAM), CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/10/2018 10/17/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	45,000,000.00		45,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0005</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG HINAGBUNGAN RIVER (DOWNSTREAM), BRGY. CONCEPCION, GANDARA, SAMAR	Construction Division	Public Bidding	10/10/2018 10/17/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	22,317,000.00		22,317,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0006</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TAGNAO RIVER (DOWNSTREAM), BRGY. TAGNAO, GANDARA, SAMAR	Construction Division	Public Bidding	10/10/2018 10/17/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	16,827,000.00		16,827,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0007</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MANGUINO-O CREEK (UPSTREAM), BRGY. MANGUINO-O, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/10/2018 10/18/2018	10/30/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0008 (Re-Advertised)</b> 002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/MAINTENANCE OF FLOOD CONTROL MITIGATIONS STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION FLOOD CONTROL STRUCTURES ALONG JIBATANG RIVER (DOWNSTREAM), BRGY. CAYBAGO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/16/2018 12/6/2018	12/6/2018			DPWH GAA CY2019 Infrastructure Program	44,368,000.00		44,368,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0009</b> CONSTRUCTION FLOOD CONTROL STRUCTURES ALONG GANDARA RIVER (UPSTREAM), BRGY. 14 DE AGOSTO, GANDARA, SAMAR	Construction Division	Public Bidding	10/11/2018 10/18/2018	10/30/2018			DPWH GAA CY2019 Infrastructure Program	18,419,000.00		18,419,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0010</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG TABAWAN, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/11/2018 10/18/2018	10/30/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0011</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG GANDARA RIVER (DOWNSTREAM), BRGY. NGOSO, GANDARA, SAMAR	Construction Division	Public Bidding	10/11/2018 10/18/2018	10/30/2018			DPWH GAA CY2019 Infrastructure Program	18,419,000.00		18,419,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0012</b> CONSTRUCTION FLOOD CONTROL STRUCTURES ALONG JIBATANG RIVER	Construction Division	Public Bidding	10/11/2018 10/18/2018	10/30/2018			DPWH GAA CY2019 Infrastructure	35,000,000.00		35,000,000.00	Awaiting availability of Funds for CY 2019

	(DOWNSTREAM), BRGY. CAPACUHAN (PHASE II), CALBAYOG CITY, SAMAR							Program				
	<b>19U-0013 (Re-Advertised)</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS, CONSTRUCTION/ REHABILITATION/IMPROVEMENT OF ROAD, BRGY. CAGBOBORAC – BRGY. RIZAL 1, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/16/2018 12/6/2018	12/6/2018			DPWH GAA CY2019 Infrastructure Program	44,384,000.00		44,384,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0014</b> CONSTRUCTION OF REVETMENT MANGUINO-O CREEK, BRGY. MANGUINO-O, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/11/2018 10/18/2018	10/30/2018			DPWH GAA CY2019 Infrastructure Program	15,671,000.00		15,671,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0015</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BRGY. BASUD, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/12/2018 10/19/2018	10/30/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0016</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BRGY. CAPOOCAN, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/12/2018 10/19/2018	10/30/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0017</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG GANDARA RIVER (UPSTREAM) BRGY. SAN MIGUEL, GANDARA, SAMAR	Construction Division	Public Bidding	10/11/2018 10/18/2018	10/30/2018			DPWH GAA CY2019 Infrastructure Program	40,000,000.00		40,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0018</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SINIDMAN RIVER, BRGY. SINIDMAN, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/11/2018 10/18/2018	10/30/2018			DPWH GAA CY2019 Infrastructure Program	35,000,000.00		35,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0019</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MABAGDOK CREEK, BRGY. PILAR, CALBAYOG CITY, SAMAR,	Construction Division	Public Bidding	10/11/2018 10/18/2018	10/30/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0020</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG JIBATANG RIVER, BRGY. CABUGAWAN, CALBAYOG CITY, SAMAR,	Construction Division	Public Bidding	10/11/2018 10/18/2018	10/30/2018			DPWH GAA CY2019 Infrastructure Program	30,000,000.00		30,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0023 (Re-Advertised)</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG HINAGBUNGAN RIVER (UPSTREAM), BRGY. CONCEPCION, GANDARA, SAMAR	Construction Division	Public Bidding	11/16/2018 12/6/2018	12/6/2018			DPWH GAA CY2019 Infrastructure Program	44,374,000.00		44,374,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0024</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CAGPACO CREEK, BRGY. SIGO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/12/2018 10/19/2018	11/5/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0025</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG JIBATANG RIVER, BRGY. BASUD, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/12/2018 10/19/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	25,000,000.00		25,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0026</b> REHABILITATION/IMPROVEMENT OF ROAD, BRGY. OQUENDO, POBLACION, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/12/2018 10/19/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	25,000,000.00		25,000,000.00	Awaiting availability of Funds for CY 2019

	<b>19U-0027</b> CONSTRUCTION OF ROAD, NARCISA HILLS SUBDIVISION, BRGY. RAWIS, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/12/2018 10/19/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0028</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BISITAHAN, TARANGANAN, SAMAR	Construction Division	Public Bidding	10/12/2018 10/19/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0029</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LUNANG, ALMAGRO, SAMAR	Construction Division	Public Bidding	10/12/2018 10/19/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
	<b>18U-0030</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BUENAVISTA, STO. NIÑO, SAMAR	Construction Division	Public Bidding	10/12/2018 10/19/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0031 (RE-ADVERTISED)</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE I), BRGY. SALJAG, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/13/2018 12/4/2018	12/4/2018			DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0032</b> BRIDGE – RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES: RAWIS BR. (B005735M) ALONG DAANG MAHARLIKA (SM)	Construction Division	Public Bidding	10/12/2018 10/19/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	6,000,000.00		6,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0033</b> NETWORK DEVELOPMENT CALBAYOG DIVERSION ROAD K0737+473 – K0737+840, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/12/2018 10/19/2018	10/31/2018			DPWH GAA CY2019 Infrastructure Program	6,272,000.00		6,272,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0035</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG PANLAYAHAN CREEK, BRGY. PANLAYAHAN, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/13/2018 10/20/2018	11/5/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0036</b> REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS, DIMAKILING – JP RIZAL ST. (S001645M) CHAINAGE 0 – CHAINAGE 430, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/13/2018 10/20/2018	11/5/2018			DPWH GAA CY2019 Infrastructure Program	6,561,000.00		6,561,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0037</b> REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS, NAVARRO ST. – CHAINAGE 83 – CHAINAGE 250, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/13/2018 10/20/2018	11/5/2018			DPWH GAA CY2019 Infrastructure Program	3,127,000.00		3,127,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0038</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CAGBOBORAC, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/18/2018 10/25/2018	11/7/2018			DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0039</b> CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS CALBAYOG – CATARMAN ROAD, K0788+290 – K0789+000 – K0789+004, K0789+005 – K0790+650 - K0791+000 – K0791+111,	Construction Division	Public Bidding	10/18/2018 10/25/2018	11/7/2018			DPWH GAA CY2019 Infrastructure Program	29,998,000.00		29,998,000.00	Awaiting availability of Funds for CY 2019

	INCLUDING RROW, SAMAR											
	<b>19IU-0040</b> CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS DAANG MAHARLIKA (SM)(SN ISIDRO – SN JUANICO BR.), K0732+200 – K0732+895, K0735+200 – K0735+600, K0736+314 – K0737+080, K0737+096 – K0738+075, K0739+779 – K0740+000, K0740+000 – K0740+517, INCLUDING RROW, SAMAR	Construction Division	Public Bidding	10/18/2018 10/25/2018	11/7/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0041</b> CONSTRUCTION OF ROAD (PHASE II), CONSOLATRIX HOMEOWNERS ASSOCIATION, PUROK 15B, BRGY. SAN POLICARPO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/18/2018 10/25/2018	11/14/2018			DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0043</b> CONSTRUCTION OF ROAD, BRGY. DAGUM – BRGY. HAMORAWON, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/18/2018 10/25/2018	11/7/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0044</b> CONSTRUCTION OF SEAWALL, BRGY. SAN JOSE, ALMAGRO, SAMAR	Construction Division	Public Bidding	10/26/2018 11/15/2018	11/16/2018			DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0045</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CAGPALALE CREEK, (ABUTMENT A AND B), CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	10/26/2018 11/15/2018	11/16/2018			DPWH GAA CY2019 Infrastructure Program	45,000,000.00		45,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0046</b> BRIDGE – RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, CAPACUHAN BR. (B00364SM) ALONG CALBAYOG – CATARMAN RD., SAMAR	Construction Division	Public Bidding	10/27/2018 11/16/2018	11/16/2018			DPWH GAA CY2019 Infrastructure Program	9,000,000.00		9,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0047</b> REBLOCKING OF PAVEMENT AND CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. CARMEN, CALBAYOG CITY., SAMAR	Construction Division	Public Bidding	10/27/2018 11/16/2018	11/16/2018			DPWH GAA CY2019 Infrastructure Program	5,000,000.00		5,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0048</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG JIBATANG RIVER (UPSTREAM), BRGY. TARABUCAN, CALBAYOG CITY., SAMAR	Construction Division	Public Bidding	10/27/2018 11/16/2018	11/16/2018			DPWH GAA CY2019 Infrastructure Program	42,484,000.00		42,484,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0049</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MAG-UBAY CREEK, BRGY. MAG-UBAY, CALBAYOG CITY., SAMAR	Construction Division	Public Bidding	10/27/2018 11/16/2018	11/16/2018			DPWH GAA CY2019 Infrastructure Program	45,000,000.00		45,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0051</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG OQUENDO CREEK (PHASE 2), BRGY. OQUENDO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/7/2018 11/27/2018	11/27/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0052</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG OQUENDO CREEK (ABUTMENT A AND B OF OQUENDO BRIDGE), BRGY. OQUENDO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/7/2018 11/27/2018	11/27/2018			DPWH GAA CY2019 Infrastructure Program	45,000,000.00		45,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0053</b> CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN JOAQUIN	Construction Division	Public Bidding	11/7/2018 11/27/2018	11/27/2018			DPWH GAA CY2019 Infrastructure	10,000,000.00		10,000,000.00	Awaiting availability of Funds for CY 2019

	CREEK, P4 AND P5, BRGY. SAN JOAQUIN, CALBAYOG CITY, SAMAR							Program				
	<b>19U-0054</b> CONSTRUCTION/IMPROVEMENT OF FLOOD CONTROL STRUCTURE ALONG SAN JOAQUIN CREEK, PHASE I, BRGY. SAN JOAQUIN (PUKOK 10), CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/7/2018 11/27/2018	11/27/2018			DPWH GAA CY2019 Infrastructure Program	10,000,000.00		10,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0055</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. AURORA, SAN JORGE, SAMAR	Construction Division	Public Bidding	11/8/2018 11/28/2018	11/28/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0056</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. HAMORAWON, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/9/2018 11/29/2018	11/29/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0057</b> CONSTRUCTION/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS, DAANG MAHARLIKA (SM)(SN ISIDRO – SN JUANICO BR.) K0763+(-358) – K0763+246, GANDARA, SAMAR	Construction Division	Public Bidding	11/9/2018 11/29/2018	11/29/2018			DPWH GAA CY2019 Infrastructure Program	15,373,000.00		15,373,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0058</b> LOCAL PROGRAM: LIP, LOCAL ROADS AND BRIDGES – LOCAL ROADS, REHABILITATION OF ROAD, BARANGAY MABULIGON, MATUGUINAO, SAMAR	Construction Division	Public Bidding	11/14/2018 12/5/2018	12/5/2018			DPWH GAA CY2019 Infrastructure Program	5,000,000.00		5,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0059</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP), CONSTRUCTION/REHABILITATION OF ROAD, BRGY. HAMORAWON, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/14/2018 12/5/2018	12/5/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0060</b> 003: LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN JOAQUIN, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/13/2018 12/4/2018	12/4/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0061</b> 003: LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. HINUGACAN, GANDARA, SAMAR	Construction Division	Public Bidding	11/13/2018 12/4/2018	12/4/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0062</b> 003: LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN RUFINO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/13/2018 12/4/2018	12/4/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0063</b> 002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG GANDARA RIVER, BRGY. ADELA HEIGHTS, GANDARA, SAMAR	Construction Division	Public Bidding	11/14/2018 12/5/2018	12/5/2018			DPWH GAA CY2019 Infrastructure Program	64,026,000.00		64,026,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0064</b> 002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG GANDARA	Construction Division	Public Bidding	11/14/2018 12/5/2018	12/5/2018			DPWH GAA CY2019 Infrastructure Program	64,026,000.00		64,026,000.00	Awaiting availability of Funds for CY 2019

	RIVER, BRGY. CASAB-AHAN, GANDARA, SAMAR											
	<b>19IU-0065</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – NETWORK DEVELOPMENT, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, CALBAYOG CITY, COASTAL ROAD, PACKAGE 1A, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/14/2018 12/5/2018	12/5/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0066</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – NETWORK DEVELOPMENT, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, CALBAYOG CITY, COASTAL ROAD, PACKAGE B, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/14/2018 12/5/2018	12/5/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0067</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – NETWORK DEVELOPMENT, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, CALBAYOG CITY, COASTAL ROAD, PACLKAGE C, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/14/2018 12/5/2018	12/5/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0070</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS, CONSTRUCTION/ REHABILITATION/IMPROVEMENT OF ROAD, BRGY. CAGBOBORAC – BRGY. RIZAL 1, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/16/2018 12/6/2018	12/6/2018			DPWH GAA CY2019 Infrastructure Program	30,000,000.00		30,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0071</b> 003: LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TIGDARANAO, TARANGNAN, SAMAR	Construction Division	Public Bidding	11/16/2018 12/6/2018	12/6/2018			DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0072</b> 003: LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLAHERMOSA ORIENTAL, PAGSANGHAN , SAMAR	Construction Division	Public Bidding	11/16/2018 12/6/2018	12/6/2018			DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0073</b> Local Program: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects(VILP) – Local Roads & Bridges – Local Roads, Construction Of Road, Brgy. Lapaan – Brgy. De Victoria – Brgy. San Isidro, Calbayog City, Samar	Construction Division	Public Bidding	11/16/2018 12/6/2018	12/6/2018			DPWH GAA CY2019 Infrastructure Program	60,000,000.00		60,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0074</b> 002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION MAINTENANCE OF FLOOD CONTROL MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BUGTONG RIVER (UPSTREAM), PHASE II, BRGY. BUGTONG, CALBAYOG CITY , SAMAR	Construction Division	Public Bidding	11/16/2018 12/6/2018	12/6/2018			DPWH GAA CY2019 Infrastructure Program	45,000,000.00		45,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0075</b> 002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - CONSTRUCTION MAINTENANCE OF FLOOD CONTROL MITIGATION STRUCTURES AND DRAINAGE SYSTEM, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG GANDARA RIVER (UPSTREAM), BRGY. CONCEPCION, GANDARA , SAMAR	Construction Division	Public Bidding	11/16/2018 12/6/2018	12/6/2018			DPWH GAA CY2019 Infrastructure Program	44,390,000.00		44,390,000.00	Awaiting availability of Funds for CY 2019

<b>19U-0076</b> Local Program: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Local Roads, Rehabilitation/ Improvement Of Barangay Road, Brgy. Lungsob, Calbayog City, Samar	Construction Division	Public Bidding	11/16/2018 12/6/2018	12/6/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0077</b> Local Program: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects (VILP) – Local Roads, Construction of Road, Brgy. Tarabucan – Brgy. Obo-Ob – Brgy. Lapaan, Calbayog City, Samar	Construction Division	Public Bidding	11/16/2018 12/6/2018	12/6/2018			DPWH GAA CY2019 Infrastructure Program	70,000,000.00		70,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-078</b> Local Program: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects (VILP) – Local Roads and Bridges – Local Roads. Construction of Road, Brgy. Guinbauyan Sur – Guinbauyan Norte – Brgy. Tabawan, Calbayog City, Samar	Construction Division	Public Bidding	11/17/2018 12/7/2018	12/7/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0079</b> 002: Protect Lives and Properties Against Major Flood – Construction/Maintenance of Flood Mitigation Structure and Drainage System,. Construction of Flood Control Structures Along Gandara River, Brgy. Tambongan, Gandara, Samar	Construction Division	Public Bidding	11/17/2018 12/7/2018	12/7/2018			DPWH GAA CY2019 Infrastructure Program	54,258,000.00		54,258,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0080</b> Local Program: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects (VILP) – Local Roads, Construction of Oquendo By – Pass Road, Brgy. Nabang – Oquendo Poblacion, Calbayog City, Samar	Construction Division	Public Bidding	11/17/2018 12/7/2018	12/7/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
<b>18U-0081 (RE-ADVERTISED)</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – BRIDGE WIDENING OF PERMANENT BRIDGES: BUGTONG BR. (B00330SM) ALONG DAANG MAHARLIKA (SM) (SN ISIDRO – SN JUANICO BR.), SAMAR			11/23/2018 12/13/2018	12/13/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0082</b> LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – BUILDING AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES. CONSTRUCTION OF MULTI-PURPOSE BUILDING (SAN POLICARPO NATIONAL HIGH SCHOOL – PHASE I), BRGY. SAN POLICARPO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/21/2018 12/11/2018	12/11/2018			DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0083</b> LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – BUILDING AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. RAWIS, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/21/2018 12/11/2018	12/11/2018			DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0084</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION – REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE –	Construction Division	Public Bidding	11/21/2018 12/11/2018	12/11/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019

	SECONDARY ROADS, CALBAYOG – CATARMAN RD – K0790+606 – K0790+669, K0790+762 – K0790+858, SAMAR											
	<b>19U-0085</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION – REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – TERTIARY ROADS, CALBAYOG DIVERSION RD – K0738+500 – K0738+595 (RIGHT), K0738+546 – K0738+606 (LEFT), K0739+462 – K0739+612 (LEFT), K0739+462 – K0739+612 (RIGHT)	Construction Division	Public Bidding	11/21/2018 12/11/2018	12/11/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0086</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – CONSTRUCTION OF ROAD, BRGY. SAN JOAQUIN – LULUGAYAN FALLS PHASE II, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0087</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT. CONSTRUCTION OF BY – PASS AND DIVERSION ROAD, CALBAYOG CITY, COASTAL ROAD, PACKAGE 2A SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0088</b> 002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG LIMARAYON RIVER, BRGY. OQUENDO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	30,000,000.00		30,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0089</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM/ ASSET PRESERVATION – PREVENTIVE MAINTENANCE – PRIMARY ROADS DAANG MAHARLIKA (SM) (SN ISIDRO – SN JUANICO BR.) K0708+641 – K0709+171, K0709+203 – K0710+000, SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	75,000,000.00		75,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0090</b> 002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS – FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BINALIW RIVER (PHASE III), CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	45,000,000.00		45,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0091</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/ REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. STO. NIÑO – BRGY. GERALI – BRGY. GERIGANAN – BRGY. MARCOS – BRGY. SAN MIGUEL, GANDARA, SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0092</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure	2,500,000.00		2,500,000.00	Awaiting availability of Funds for CY 2019



	VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, REHABILITATION/IMPROVEMENT OF ROAD, BRGY. PILAR, CALBAYOG CITY, SAMAR							Program				
	<b>19IU-0093</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT C VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURES/FACILITIES. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ILO RIVER (DOWNSTREAM), STA. MARGARITA, SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0099</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT C VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURES/FACILITIES. CONSTRUCTION OF REVETMENT BRGY. BURABOD (PHASE II), STA. MARGARITA, SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0100</b> 002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS – FLOOD MANAGEMENT PROGRAM. CONSTRUCTION/MANAGEMENT OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS. CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG TANGAO RIVER (UPSTREAM), BRGY. SAN JOAQUIN, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	18,399,000.00		18,399,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0101</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROADS SYSTEM – BRIDGE WIDENING OF PERMANENT BRIDGES. NAPURO BRIDGE (B00574SM), ALONG DAANG MAHARLIKA (SM) (SN ISIDRO – SN JUANICO BR.) SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	1,200,000.00		1,200,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0102</b> LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – BUILDING AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MATOBATO – PHASE I, BRGY. MATOBATO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	300,000.00		300,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0103</b> LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – LOCAL ROADS AND BRIDGES – LOCAL ROADS. CONSTRUCTION OF ROAD, BRGY. BASUD TO SITIO MAHUDAG, BRGY. ILO, STO. NIÑO, SAMAR	Construction Division	Public Bidding	11/22/2018 12/12/2018	12/12/2018			DPWH GAA CY2019 Infrastructure Program	5,000,000.00		5,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0104</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT C VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – FLOOD CONTROL AND DRAINAGE. CONSTRUCTION OF DRAINAGE STRUCTURE, BRGY. BA-AY, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/23/2018 12/13/2018	12/13/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19IU-0105</b> PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS – CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STUCTURES AND DRAINAGE SYSTEMS. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG	Construction Division	Public Bidding	11/23/2018 12/13/2018	12/13/2018			DPWH GAA CY2019 Infrastructure Program	40,000,000.00		40,000,000.00	Awaiting availability of Funds for CY 2019

	GANDARA RIVER – BRGY. VILLAHERMOSA ORIENTAL, PAGSANGHAN, SAMAR											
<b>19U-0106</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS – NATIONAL ROADS AND BRIDGES – LOCAL ROADS. REHABILITATION/IMPROVEMENT OF ROAD, BRGY. VILLAHERMOSA, PAGSANGHAN, SAMAR	Construction Division	Public Bidding	11/23/2018 12/13/2018	12/13/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0107</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS. CONSTRUCTION/REHABILITATION/ IMPROVEMENT OF ROAD, BRGY. SAN POLICARPO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/24/2018 12/14/2018	12/14/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0108</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – FLOOD CONTROL AND DRAINAGE – CONSTRUCTION OF DRAINAGE STRUCTURE, ALONG ROAD, BRGY. SAN POLICARPO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/24/2018 12/14/2018	12/14/2018			DPWH GAA CY2019 Infrastructure Program	30,000,000.00		30,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0109</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS AND BRIDGES – LOCAL ROADS. CONSTRUCTION OF BARANGAY ROAD, BRGY. PEÑA, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/24/2018 12/14/2018	12/14/2018			DPWH GAA CY2019 Infrastructure Program	25,000,000.00		25,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0110</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURES/FACILITIES. CONSTRUCTION OF FLOOD CONTROL STRUCTURE BARANGAY PALALE, STA. MARGARITA, SAMAR	Construction Division	Public Bidding	11/24/2018 12/14/2018	12/14/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0111</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) - LOCAL ROADS AND BRIDGES – LOCAL ROADS. CONSTRUCTION OF BARANGAY ROAD, BRGY. PALALE (PHASE II), STA. MARGARITA, SAMAR	Construction Division	Public Bidding	11/27/2018 12/17/2018	12/17/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0112</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS. NATIONAL ROADS AND BRIDGES – LOCAL ROADS. CONSTRUCTION/REHABILITATION/ IMPROVEMENT OF BRGY. ROAD, BRGY. LIBERTAD – BRGY. RAWIS, PAGSANGHAN, SAMAR	Construction Division	Public Bidding	11/27/2018 12/17/2018	12/19/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0113</b>	001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION – REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – PRIMARY ROADS DAANG MAHARLIKA (SM)(SN ISIDRO – SN JUCANICO BR.) – K0703+500 – K0703+612, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/28/2018 12/18/2018	12/18/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019

	<b>19U-0114</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS – FLOOD CONTROL AND DRAINAGE – CONSTRUCTION OF REVETMENT (PHASE II), BRGY. BINALIW, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/28/2018 12/18/2018	12/18/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0118</b> LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – BUILDINGS AND OTHER STRUCTURES – SCHOOL BUILDINGS. CONSTRUCTION OF TWO (2) CLASSROOM SCHOOL BUILDING (PHASE I), BRGY. PUROG, GANDARA, SAMAR	Construction Division	Public Bidding	11/28/2018 12/18/2018	12/18/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0119</b> LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/ FACILITIES. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN MIGUEL, GANDARA, SAMAR	Construction Division	Public Bidding	11/28/2018 12/18/2018	12/18/2018			DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0120</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS AND BRIDGES – LOCAL ROADS. CONSTRUCTION/REHABILITATION/ IMPROVEMENT OF BARANGAY ROAD, BRGY. BAAY, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/28/2018 12/18/2018	12/18/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0121</b> 002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CALBAYOG RIVER (UPSTREAM), FROM JASMINEZ BRIDGE TO PAYAHAN BRIDGE, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/29/2018 12/19/2018	12/19/2018			DPWH GAA CY2019 Infrastructure Program	45,000,000.00		45,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0122</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS – FLOOD CONTROL AND DRAINAGE, CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. MINDA – BRGY. ADELA HEIGHTS, GANDARA, SAMAR	Construction Division	Public Bidding	11/29/2018 12/19/2018	12/19/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0124</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS – LOCAL ROADS AND BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. MAYSALONG – BRGY. LOOC, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/29/2018 12/19/2018	12/19/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0125</b> 001: SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT: ROAD WIDENING – SECONDARY ROAD, CALBAYOG – CATARMAN RD – K0785+(-261) – K0786-786+942, SAMAR	Construction Division	Public Bidding	11/29/2018 12/19/2018	12/19/2018			DPWH GAA CY2019 Infrastructure Program	54,000,000.00		54,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0126</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURES/FACILITIES,	Construction Division	Public Bidding	11/29/2018 12/19/2018	12/19/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019

	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY. SOLSOGON, STA. MARGARITA, SAMAR											
<b>19U-0127</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS, RECONSTRUCTION/IMPROVEMENT/ REHABILITATION OF ROADS, BRGY. STO. NIO – BRGY. MACOGO – BRGY. NALIHUGAN (PHASE II), GANDARA, SAMAR	Construction Division	Public Bidding	11/29/2018 12/19/2018	12/19/2018			DPWH GAA CY2019 Infrastructure Program	80,000,000.00		80,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0128</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF BARANGAY ROAD, BARANGAY CAGSUMJE, STA. MARGARITA, SAMAR	Construction Division	Public Bidding	11/29/2018 12/19/2018	12/19/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0129</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURES/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. CAUTOD, STA. MARGARITA, SAMAR	Construction Division	Public Bidding	11/29/2018 12/19/2018	12/19/2018			DPWH GAA CY2019 Infrastructure Program	25,000,000.00		25,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0130</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF BARANGAY ROAD, BARANGAY CAUTOD (PHASE II), STA. MARGARITA, SAMAR	Construction Division	Public Bidding	11/29/2018 12/19/2018	12/19/2018			DPWH GAA CY2019 Infrastructure Program	15,000,000.00		15,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0131</b>	001: ENSURE SAFE AND RELIABLE NATIONAL ROADS SYSTEM NETWORK DEVELOPMENT – ROAD WIDENING – SECONDARY ROADS, GANDARA DIVERSION RD – K0763+(-054) – K0764+369, SAMAR	Construction Division	Public Bidding	11/30/2018	12/20/2018			DPWH GAA CY2019 Infrastructure Program	40,000,000.00		40,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0132</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. GALLEGRO – TARANGNAN, TARANGNAN, SAMAR	Construction Division	Public Bidding	11/30/2018 12/19/2018	12/20/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0133</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. JIMAUTAN, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/30/2018 12/19/2018	12/20/2018			DPWH GAA CY2019 Infrastructure Program	15,000,000.00		15,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0134</b>	LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, RECONSTRUCTION/IMPROVEMENT/REHABILITATION OF ROAD, BRGY. MANCOL – BRGY. BUENAVISTA, SAN JORGE, SAMAR	Construction Division	Public Bidding	11/30/2018 12/19/2018	12/20/2018			DPWH GAA CY2019 Infrastructure Program	78,000,000.00		78,000,000.00	Awaiting availability of Funds for CY 2019

<b>19U-0135</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF DIVERSION ROAD, DAANG MAHARLIKA – GANDARA – MATUGUINAO ROAD, GANDARA, SAMAR	Construction Division	Public Bidding	11/30/2018 12/19/2018	12/20/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0136</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. CAGBANAYACAO – BRGY. LANGOYON, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/30/2018 12/19/2018	12/20/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0137</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURES/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. MONBON, STA. MARGARITA, SAMAR	Construction Division	Public Bidding	11/30/2018 12/19/2018	12/20/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0138</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – FLOOD CONTROL AND DRAINAGE – DRAINAGE STRUCTURES/FACILITIES, CONSTRUCTION OF DRAINAGE STRUCTURES, BRGY. CAGSUMJI – BRGY. SOLSOGON, STA. MARGARITA, SAMAR	Construction Division	Public Bidding	11/30/2018 12/19/2018	12/20/2018			DPWH GAA CY2019 Infrastructure Program	30,000,000.00		30,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0139</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. HIRAGAAN – BRGY. PANONONGON, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	11/30/2018 12/19/2018	12/27/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0140</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD BRGY. CALOLOMA – BRGY. SAN LUIS, PAGESANGHAN, SAMAR	Construction Division	Public Bidding	11/30/2018 12/19/2018	12/20/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0141</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/ REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS AND BRIDGES – LOCAL ROADS. CONSTRUCTION OF BARANGAY ROAD, BARANGAY BLANCA AURORA, SAN JORGE, SAMAR	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018			DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0142</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF BARANGAY ROAD, BRGY. MONBON (PHASE II), STA. MARGARITA, SAMAR	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018			DPWH GAA CY2019 Infrastructure Program	15,000,000.00		15,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0143</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS – FLOOD CONTROL AND	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019

	DRAINAGE. TIDE EMBANKMENT, BRGY. BINALIW, CALBAYOG CITY, SAMAR											
	<b>19U-0144</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/ REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS AND BRIDGES – LOCAL ROADS. CONSTRUCTION OF BRGY. ROAD, BRGY. DAPDAP – TALINGA, BRGY. BINALAYAN, BRGY. LAHONG, TARANGNAN, SAMAR	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0145</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. LUCERDONI, BRGY. MAJACOB, BRGY. MANCARES, TARANGNAN, SAMAR	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0146</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES –LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. IMELDA – BRGY. BANAOGA, STA. MARGARITA, SAMAR	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0147</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – BRIDGE REPLACEMENT PF PERMANENT WEAK BRIDGES – BINALIW BRIDGE (B003375M) ALONG DAANG MAHARLIKA (SM)(SN ISIDRO – SN JUANICO BR.), SAMAR	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018			DPWH GAA CY2019 Infrastructure Program	90,000,000.00		90,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0148</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. SUGOD – BRGY. BISITAHAN, BRGY. BONGA, TARANGNAN, SAMAR	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0149</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM/ASSET PRESERVATION – PREVENTIVE MAINTENANCE – PRIMARY ROADS. CALBAYOG – CATARMAN ROAD, K0785+000 – K0786+000, K0787+000 –K0787+133.5, K0787+636.4 – K0787+727.5 , K0788+367.2 – K0790+000	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018			DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0150</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/ REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS – CONSTRUCTION OF ROAD, RUEDA EXTENSION – BRGY. RIZAL I, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018			DPWH GAA CY2019 Infrastructure Program	30,000,000.00		30,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0151</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/ REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS – CONSTRUCTION OF BRGY. ROAD, BRGY. BASUD, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018			DPWH GAA CY2019 Infrastructure Program	25,000,000.00		25,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0152</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/ REHABILITATION/IMPROVEMENT OF	Construction Division	Public Bidding	11/30/2018 12/20/2018	12/20/2018			DPWH GAA CY2019 Infrastructure	40,000,000.00		40,000,000.00	Awaiting availability of Funds for CY 2019

	VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS – CONSTRUCTION/REHABILITATION/IMPROVEMENT OF ROAD, BRGY. SAN JOAQUIN, CALBAYOG CITY, SAMAR							Program				
<b>19U-0154</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM/ASSET PRESERVATION – PREVENTIVE MAINTENANCE – PRIMARY ROADS DAANG MAHARLIKA (SM) (SN ISIDRO – SN JUANICO BR.) – K0704+000 –K0705+000; K0713+590 – K0714+000, SAMAR	Construction Division	Public Bidding	12/2/2018 12/21/2018	12/21/2018				DPWH GAA CY2019 Infrastructure Program	75,000,000.00		75,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0155</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. TARABUCAN – BRGY. SAN RUFINO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018				DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0157</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/ REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – WATER MANAGEMENT FACILITIES – WATER SUPPLY. CONSTRUCTION OF WATER SUPPLY SYSTEM, BRGY. BINALIW, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018				DPWH GAA CY2019 Infrastructure Program	20,000,000.00		20,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0158</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. CAGLANIPAO SUR TO BUSAY FALLS, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/26/2018				DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0159</b> LOCAL PROGRAM: CONSTRUCTION/REPAIR/ REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS AND BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. COGON – BRGY. GUINBAUYAN SUR (PHASE II), CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018				DPWH GAA CY2019 Infrastructure Program	50,000,000.00		50,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0162</b> LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – BUILDING AND OTHER STRUCTURES, MULTI-PURPOSE / FACILITIES. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE II, BRGY. JOSE ROÑO, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018				DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0163</b> LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – FLOOD CONTROL AND DRAINAGE. DRAINAGE/ SLOPE PROTECTION WORKS. CONSTRUCTION OF DRAINAGE, BRGY. MANCOL – BRGY. BUENAVISTA, BRGY. MANCOL, SAN JORGE SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018				DPWH GAA CY2019 Infrastructure Program	3,000,000.00		3,000,000.00	Awaiting availability of Funds for CY 2019
<b>19U-0164</b> PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURE/FACILITIES, CONSTRUCTION OF DRAINAGE STRUCTURE, BRGY. NAPURO,	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018				DPWH GAA CY2019 Infrastructure Program	80,000,000.00		80,000,000.00	Awaiting availability of Funds for CY 2019

	STA. MARGARITA SAMAR											
	<b>19U-0165</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT C VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF RAOD, BRGY. NAPURO – BRGY. CANMUROS, STA. MARGARITA SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0166</b> LOCAL PROGRAM: CONSTRUCTION/ REPAIR/REHABILITATION/ IMPROVEMENT C VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS (VILP) – FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURE/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION ALONG ROAD, BRGY. BAHAY – BRGY. GAJO – BRGY. HINDANG ROAD, STA. MARGARITA SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018			DPWH GAA CY2019 Infrastructure Program	70,000,000.00		70,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0167</b> 001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION, REHABILITATION/ RECONSTRUCTION/UPGRADING OF /DAMAGED PAVED ROADS – SECONDARY ROADS CALBAYOG – CATARMAN RD – K0786+000 – K0786+942, K0789+533 – K0789+874, K0797+060 – K0797+320,K0804+139 – K0804+804, SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018			DPWH GAA CY2019 Infrastructure Program	42,000,000.00		42,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0168</b> LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – BUILDING AND OTHER STRUCTURES – MULTI-PURPOSE /FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. INUBOD. MATUGUINAO, SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018			DPWH GAA CY2019 Infrastructure Program	2,000,000.00		2,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0169</b> LOCAL PROGRAM: CONSTRUCTION//REPAIR/ REHABILITATION/ IMPROVEMENT VARIOUS INFRASTURE INCLUDING LOCAL PROJECTS – LOCAL ROADS & BRIDGES – LOCAL ROADS, CONSTRUCTION OF ROAD, BRGY. PALANOGAN – BRGY. HIBATANG, CALBAYOG CITY, SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018			DPWH GAA CY2019 Infrastructure Program	100,000,000.00		100,000,000.00	Awaiting availability of Funds for CY 2019
	<b>19U-0170</b> LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – BUILDING AND OTHER STRUCTURES – MULTI-PURPOSE /FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (LEGISLATIVE BUILDING – PHASE II), BRGY. POBLACION C, TARANGNAN, SAMAR	Construction Division	Public Bidding	12/4/2018 12/26/2018	12/27/2018			DPWH GAA CY2019 Infrastructure Program	5,000,000.00		5,000,000.00	Awaiting availability of Funds for CY 2019

SUBMITTED BY:

ENRICO N. COBACHA

PROCUREMENT ENGINEER

RECOMMENDED BY:

RAQUELY SUMAYO

IAC CHAIRPERSON

SUBMITTED BY:

ALVIN A. IGNACIO

HEAD OF PROCUREMENT ENTITY