



Republic of the Philippines
 Department of Public Works and Highways
TACLOBAN CITY
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VIII
 New Bus Terminal, Brgy. Abucay, Tacloban City

PROCUREMENT PLAN FOR FY 2018-FINAL


POP CODE	Procurement Project (Contract Name)	PMO/U/End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget			Remarks/Description
				Advt/ Posting of ITB	Submn/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
310103100209000	Preventive Maintenance of Road: Concrete Reblocking Calanipawan Road - K0914+- 272-K0914+-132, K0914+-778-K0914+-778, K0914+-851, Tacloban City	Construction	Public Bidding	12/4/2017	12/27/2017	2/2/2018	2/13/2018			GAA 2018	P 3,120,000.00	-	P 62,400.00	Concrete Rebl
310103100208000	Preventive Maintenance of Road: Concrete Reblocking Calbaan Road - K0915+-1376-K0915+-1369, K0915+-1245-K0915+-1220, K0915+-1210-K0915+-1197, K0915+-1182-K0915+-1176, K0915+-1103-K0915+-1011, K0915+-1011-K0915+-989, K0915+-929-K0915+-922, K0915+-892-K0915+-883, K0915+-888-K0915+-850, K0915+-832, K0915+-733, K0915+-715-K0915+-697, K0915+-688-K0915+-674, K0915+-674-K0915+-633, K0915+-614-K0915+-601, K0915+-601-K0915+-567, K0915+-539-K0915+-531, K0915+-458-K0915+-774, Tacloban City	Construction	Public Bidding	12/4/2017	12/27/2017	2/2/2018	2/13/2018			GAA 2018	P 20,367,000.00	-	407,340.00	Concrete Rebl
310112100061000	Construction of Drainage Structure along Road- Burgos St. S0008L T Chainage 362-Chainage 450, Tacloban City	Construction	Public Bidding	10/23/2017	11/13/2017	1/18/2018	1/29/2018			GAA 2018	P 2,550,000.00	-	51,000.00	Construction/Upbilation of Drain
310112100062000	Upgrading of Drainage along Road: Naga-naga Ambong Road (S00015L T) K0906+-064 to K0906+-409 and K0906+-306 to K0406+-409, Tacloban City	Construction	Public Bidding	10/23/2017	11/13/2017	1/18/2018	1/29/2018			GAA 2018	P 5,800,000.00	-	116,000.00	Upgrading of Drainage Structure
310203100122000	Road Widening of Leye Samar Road (wa Guinigu-an) (S00001L T) K0903+-283-K0904+-167, Tacloban City	Construction	Public Bidding	10/23/2017	11/13/2017	1/18/2018	1/29/2018			GAA 2018	40,000,000.00	-	800,000.00	Road Widening



Department of Public Works and Highways
TACLOBAN CITY
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VIII
 New Bus Terminal, Brgy. Abucay, Tacloban City

ANNUAL PROCUREMENT PLAN FOR FY 2018-FINAL

POP CODE	Procurement Project (Contract Name)	PMO/1U/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of ITB	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30104203975000	Rehabilitation of Multi-Purpose Building-Brgy. 72, Tacloban City	Construction	Public Bidding	11/21/2017	12/13/2017	1/19/2018	1/30/2018	GAA 2018	P 2,000,000.00	-	P 20,000.00	Rehabilitation Building
310112100060000	Construction of Drainage Structure along Road-Avenida Veteranos St., Changeage 110-Changeage 430, Tacloban City	Construction	Public Bidding	11/27/2017	12/19/2017	1/25/2018	2/5/2018	GAA 2018	P 11,000,000.00	-	P 220,000.00	Construction Structure
300203100514000	Reconstruction From Paved to Concrete Road-Cabelawan-Camanshaw Road leading to San Juanico Golf Course, Barangay 97 (Cabelawan), Tacloban City, Leyte	Construction	Public Bidding	2/26/2018	3/19/2018	4/26/2018	5/7/2018	GAA 2018	P 35,000,000.00	-	P 700,000.00	Reconstruction Concrete
300203100513000	Reconstruction From Paved to Concrete-Access Road Leading to Balugo Falls-Barangay 104 (Salvacion), Tacloban City	Construction	Public Bidding	4/19/2018	5/9/2018	6/15/2018	6/26/2018	GAA 2018	P 15,753,000.00	-	P 315,180.00	Reconstruction Concrete
310112100059000	Upgrading of Drainage Structure along Road-Aplong-Paterno Road- K0909 + 107 to K0909 + 434 and K0909 + 237 to K0909 + 324, Tacloban City	Construction	Public Bidding	1/23/2018	2/12/2018	3/21/2018	4/11/2018	GAA 2018	P 12,200,000.00	-	P 244,000.00	Upgrading of Dr
310102100187000	Preventive Maintenance of Road Asphalt Overlay-Gov Benjamin "Kokoy" Romualdez' Diversion Road-K0908+-529-K0908+-502, Tacloban City, Leyte	Construction	Public Bidding	4/19/2018	5/9/2018	6/15/2018	6/26/2018	GAA 2018	P 10,792,000.00	-	P 215,840.00	Preventive Main Asphalt Overlay
300203100515000	Reconstruction From Paved to Concrete-Dlt-San Roque Road leading to La Villa Francisco Mountain Resort, Barangay 99 (Dlt), Tacloban City	Construction	Public Bidding	1/23/208	2/12/2018	3/21/2018	4/11/2018	GAA 2018	P 19,130,000.00	-	P 382,600.00	Reconstruction F Concrete
310108100149000	Construction of Road Slope Protection Structure along Rizal Avenida Ext. Road (S00015L1) K0905+-836-K0905+-736, Tacloban City	Construction	Public Bidding	4/27/2018	5/21/2018	6/27/2018	7/8/2017	GAA 2018	P 2,300,000.00	-	P 46,000.00	Construction of Protection



Republic of the Philippines
Department of Public Works and Highways
TACLOBAN CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
New Bus Terminal, Brgy. Abucay, Tacloban City

ANNUAL PROCUREMENT PLAN FOR FY 2018-FINAL


POP CODE	Procurement Project (Contract Name)	PMO/1U/End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks/Description
				Advt/ Posting of ITB	Submittal/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310202100240000	Road Widening of Rizal Avenida Ext. S00016L1)-K0905 +909 - K0905 +736 and K0905+485-K0905+440, Tacloban City	Construction	Public Bidding	2/26/2018	3/19/2018	4/25/2018	5/6/2018		GAA 2018	8,700,000.00	-	174,000.00	Road Widening
310203100121000	Road Widening of Gov. Benjamin "Kokoy" T. Romualdez Diversion Road S00256L1-O+000-O+055, Tacloban City	Construction	Public Bidding	5/7/2018	5/29/2018	7/5/2018	7/16/2018		GAA 2018	1,300,000.00	-	26,000.00	Road Widening
310305100423000	Widening of Bridge-Begacay Br. (B00023L1) along Daang Maharika (L1)	Construction	Public Bidding	4/30/2018	5/22/2018	6/28/2018	7/9/2018		GAA 2018	10,000,000.00	-	100,000.00	Widening of Bridge
310305100424000	Widening of Bridge-Baruguan Br. (B00019L1) along Leyte-Samar Road (via Guntiguan) Tacloban City	Construction	Public Bidding	4/27/2018	5/21/2018	6/27/2018	7/8/2018		GAA 2018	32,000,000.00	-	640,000.00	Widening of Bridge
31030510042500	Widening of Bridge-Dili Br. (B00024L1) along Daang Maharika (L1), Tacloban City	Construction	Public Bidding	4/30/2018	5/22/2018	6/28/2018	7/9/2018		GAA 2018	22,000,000.00	-	440,000.00	Widening of Bridge
310302100076000	Replacement of Bridge-Payabay Br. (B00484L1) along San Jose Manulup-McArthur Park Road, Tacloban City	Construction	Public Bidding	4/27/2018	5/21/2018	6/27/2018	7/8/2018		GAA 2018	29,000,000.00	-	580,000.00	Replacement of Bridge
310304100218000	Rehabilitation/Repair of Bridge-San Juanico Br. (B00018L1) along Daang Maharika (San Juanico Bridge), Tacloban City	Construction	Public Bidding	2/26/2018	3/19/2018	4/25/2018	5/6/2018		GAA 2018	27,000,000.00	-	540,000.00	Rehabilitation/Repair of Bridge
300203100516000	Reconstruction from Paved to Concrete-Junction T. Claudio Street and San Enage Street leading to Redona Residence (Official Leyte Residence of Pres. Sergio Osmeña Sr.), Tacloban City, Leyte	Construction	Public Bidding	3/8/2018	3/28/2018	4/26/2018	5/7/2018		GAA 2018	16,173,000.00	-	323,460.00	Reconstruction of Concrete



Department of Public Works and Highways
TACLOBAN CITY
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VIII
 New Bus Terminal, Brgy. Abucay, Tacloban City

ANNUAL PROCUREMENT PLAN FOR FY 2018-FINAL

POP CODE	Procurement Project (Contract Name)	PMO/In/End- User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks Description
				Adv/ Posting of ITB	Subm/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310110100039000	Upgrading of Drainage Structure along Road- Daang Mahatika (LT) K0901+1026-K0902+933, Tacloban City	Construction	Public Bidding	4/27/2018	5/21/2018	6/27/2018	7/8/2018		GAA 2018	48,700,000.00	-	974,000.00	Upgrading of Structure
300119200097000	Construction of Bridge-Construction of Footbridge, Brgy. Paraso, Tacloban City	Construction	Public Bidding	4/25/2018	5/18/2018	6/24/2018	7/5/2018		GAA 2018	3,000,000.00	-	30,000.00	Construction
31019100121000	Construction of Road Slope Protection Structure- Tigbao Sta. Fe-San Miguel Road K0912+4180,- K0912+4060, K0914+4300-K0914+4080, K0914+023-K0914+080, K0914+056-K0914+071, K0914+118-K0914+163, K0914+153-K0914+431, K0914+247-K0914+431, Tacloban City	Construction	Public Bidding	4/19/2018	5/9/2018	6/15/2018	6/26/2018		GAA 2018	50,000,000.00	-	1,000,000.00	Construction of Protection Str
31010910012000	Construction of Road Slope Protection Structure along Tigbao Sta. Fe-San Miguel Road (S00033.LT), Tacloban City K0904+194- K0904+360, K0905+4215-K0904+4131), K0905+400-K0905+586, K0905+561-K0905+596, K0905+561-K0905+586, K0908+4549)- K0908+476), K0908+4421), K0908+4275), K0908+4382), K0908+4365)	Construction	Public Bidding	4/27/2018	5/21/2018	6/27/2018	7/8/2018		GAA 2018	50,000,000.00	-	1,000,000.00	Construction of Protection Stru
320101100201000	Construction/Extension of Tigbao River Control, Tacloban City	Construction	Public Bidding	2/26/2018	3/19/2018	4/26/2018	5/7/2018		GAA 2018	100,000,000.00	-	2,500,000.00	Construction/R Flood Control
320101100221000	Construction/Rehabilitation of Flood Control Structure at Tanghas Litang Creek, Mahayhay Creek, Barugan River, and Suni River, Tac. City	Construction	Public Bidding	4/25/2018	5/19/2018	6/24/2018	7/5/2018		GAA 2018	97,280,000.00	-	2,432,000.00	Construction/R Flood Control S
320101102136000	Rehabilitation/Reconstruction of Drainage System Including Improvement of Magsaysay Blvd., Tacloban City	Construction	Public Bidding	5/7/2018	5/29/2018	7/5/2018	7/16/2018		GAA 2018	5,669,000.00	-	113,380.00	Rehabilitation/R of Drainage Sys
300104420396000	Construction (Completion) of Multi-Purpose Building (Boy's Dormitory), University of the Philippines Visayas Tacloban Campus, Brgy. 1 & 2, Tacloban City	Construction	Public Bidding	5/7/2018	5/29/2018	7/5/2018	7/16/2018		GAA 2018	8,000,000.00	-	80,000.00	Construction (co Multi-Purpose Bu



Republic of the Philippines
Department of Public Works and Highways
TACLOBAN CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
New Bus Terminal, Brgy. Abucay, Tacloban City

ANNUAL PROCUREMENT PLAN FOR FY 2018-FINAL

Contract ID	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of ITB	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104203972000	Rehabilitation of Multi-Purpose Building (City Agriculture Office Building), Brgy. 25, Tacloban City	Construction	Public Bidding	4/27/2018	5/21/2018	6/27/2018	7/8/2018	GAA 2018	3,000,000	-	30,000.00	Rehabilitation Building
300104203973000	Construction of Multi-Purpose Building, Brgy. 101, Tacloban City, Leyte	Construction	Public Bidding	4/25/2018	05/18/18	6/24/2018	7/5/2018	GAA 2018	2,000,000	-	20,000.00	Construction Building
300104203971000	Rehabilitation of 3 Unit Classrooms of Daniel Z. Romualdez Multi-Purpose Building, Regional Training Center 8, Brgy. San Jose, Tacloban City	Construction	Public Bidding	4/19/2018	05/09/18	6/15/2018	6/26/2018	GAA 2018	1,000,000.00	-	20,000.00	Rehabilitation Classroom
300104203969000	Construction of Multi-Purpose Building, Brgy. 94 Tigbao, Tacloban City	Construction	Public Bidding	5/7/2018	05/29/18	7/5/2018	7/16/2018	GAA 2018	7,000,000	-	70,000.00	Construction Building
300104203970000	Construction of Two Storey Tagapagkatalinga (Class 91) Multi-Purpose Building, Tacloban City Police Office, Brgy. 25, Tacloban City	Construction	Public Bidding	3/8/2018	3/28/2018	4/26/2018	5/7/2018	GAA 2018	1,000,000	-	10,000.00	Construction Multi-Purpose
300104203974000	Rehabilitation of Multi-Purpose Building, Brgy. 42, Tacloban City	Construction	Public Bidding	3/8/2018	3/28/2018	4/26/2018	5/7/2018	GAA 2018	1,000,000	-	10,000.00	Rehabilitation Building
3109200203000	Construction of Drainage System along Main Road, Brgy. 110 Ulap, Tacloban City	Construction	Public Bidding	5/7/2018	5/29/2018	7/5/2018	7/16/2018	GAA 2018	3,000,000	-	30,000.00	Construction System
300104203967000	Construction of Mangrove Conservation Training Center and Network Development Program, Brgy. Paraiso, Tacloban City	Construction	Public Bidding	4/30/2018	5/22/2018	6/28/2018	7/9/2018	GAA 2018	3,000,000	-	30,000.00	Construction Center
300118200009000	Construction of Knightbridge Bridge-Carmanshay, Tacloban City, Leyte	Construction	Public Bidding	4/25/2018	5/18/2018	6/24/2018	7/5/2018	GAA 2018	48,700,000	-	1,345,250.00	Construction of
300112200024000	Improvement/Widening of San Jose-Manturup Meathur Park Road, KD913+000-KD914+056, Tacloban City	Construction	Public Bidding	4/25/2018	5/18/2018	6/24/2018	7/5/2018	GAA 2018	37,000,000	-	370,000.00	Improvement

Prepared by:

LOURDES P. PENAFIOR
BAC Secretariat

Recommended by:

REBECCA G. YUSE
Chairperson, BAC

Approved by:

ARNALDO B. BONIFACIO
Head of Procuring Entity



Republic of the Philippines
Department of Public Works & Highways
TACLOBAN CITY DISTRICT ENGINEERING OFFICE
New Bus Terminal, Brgy. Abucay, Tacloban City

ANNUAL PROCUREMENT PLAN CY 2018 (GOODS)-FINAL

Ref No.	Procurement Program/Project	PMO/LU/EU	Procurement Method	Schedule of Each Procurement Activity					Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Projects)
				Advertisement/Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	OFFICE SUPPLIES AND CONSUMABLES	PLANNING/MAINT / ADMIN./QUALITY ASSURANCE/ACCOUNTING AND BUDGETING/CONST /GAD	PUBLIC BIDDING	1/2/2018	1/22/2018	-	-	-	Maintenance Fund/ CO/GAD	1,318,527.00			Purchase of Office supplies and Consumables
	OFFICE EQUIPMENTS	PLANNING/MAINT / ADMIN./QUALITY ASSURANCE/ACCOUNTING AND BUDGETING/CONST /GAD	SMALL VALUE	4/10/2018	4/13/2018	-	-	-	Maintenance Fund/ CO/GAD	645,985.00			Purchase of Office Equipments
	OFFICE EQUIPMENTS SUPPLIES AND CONSUMABLES	PLANNING/MAINT / ADMIN./QUALITY ASSURANCE/ACCOUNTING AND BUDGETING/CONST /GAD	PUBLIC BIDDING	7/25/2018	8/14/2018	-	-	-	Maintenance Fund/ CO/GAD	3,336,670.00			Purchase of Office Equipment Supplies and Consumables
	SEMINAR/TRAINING SERVICES, BP 344 SEMINAR, NIDPR WEEK CELEBRATION	B.P. 344/PLANNING& DESIGN	SMALL VALUE	5/25/2018	5/28/2018	-	-	-	B.P. 344/PLANNING& DESIGN	199,570.00			SEMINAR/TRAINING/CA TERING SERVICES
	CONSTRUCTION MATERIALS	MAINTENANCE SECTION/PLANNING & DESIGN	PUBLIC BIDDING	1/2/2018	1/22/2018	-	-	-	Maintenance Fund	1,296,699.30			Purchase of Construction Materials
	PERSONAL PROTECTIVE EQUIPMENTS	MAINTENANCE/ PLAN. & DESIGN/QUALITY ASSURANCE, CONSTRUCTION	PUBLIC BIDDING	1/2/2018	1/22/2018	-	-	-	Maintenance/Plan. & Design/GAD/BMS Fund	826,910.00			Supply/Procurement of Personal Protective Equipments
	REFLECTORIZED TRAFFIC PAINTS	MAINTENANCE SECTION	PUBLIC BIDDING	3/6/2018	3/26/2018	-	-	-	Maintenance Fund	24,202,000.00			Supply/Procurement of ReflectORIZED Traffic Paints
	INSTAND COLD MIX AND SEALANTS	MAINTENANCE SECTION	PUBLIC BIDDING	4/13/2018	5/3/2018	-	-	-	Maintenance Fund	7,660,000.00			Supply/Procurement of Instant Cold Mix & Sealants
	VEHICLE ACCESSORIES	MAINTENANCE SECTION	SMALL VALUE	8/17/2018	8/20/2018	-	-	-	Maintenance Fund	922,050.00			Supply/Procurement of Vehicle Accessories
	WARNING SIGNS	MAINTENANCE SECTION	PUBLIC BIDDING	10/10/2018	10/30/2018	-	-	-	Maintenance Fund	3,219,000.00			Supply/Procurement of Warning Signs
	FUEL, OIL & LUBRICANTS	MAINTENANCE & ADMINISTRATIVE SECTION	PUBLIC BIDDING	10/10/2018	10/30/2018	-	-	-	Maintenance Fund	1,449,660.00			Supply/Procurement of Fuel, Oil & Other Lubricants

Prepared by:
LOUDE P. PENAFLO

Recommended by:
REBECCA G. YUSE

Approved by:
ARNALDO BONIFACIO