



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BIDS AND AWARDS COMMITTEE
MASBATE II
DISTRICT ENGINEERING OFFICE
 Regional Office V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019

No.	UACS Code (Project Component ID)	Contract ID No.	Procurement Program/Project	Implementing Unit	Procurement Method	Procurement Activity Schedule						Estimated Budget (Php) Million			Remarks (Explaining changes from the APP)	
						Advs/Post of IACB	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO		
1		19F10001	Construction of Concrete Road-Concreting of Road, Junction National Road, Sitio Barayong-Potoson, Baleno, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	10/19/2018 - 11/08/2018	11/08/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 4,949,977.59	Php 4,949,977.59	Php 4,949,977.59		
2		19F10002	Construction of Concrete Road-Concreting of Road, Junction National Road- Barangay Villa Alvarez- Salvacion, Bakud, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	10/19/2018 - 11/08/2018	11/08/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 9,949,989.78	Php 9,949,989.78	Php 9,949,989.78		
3		19F10003	Construction of Concrete Road-Concreting of Road, Junction National Road, Mandale, Mobo, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	10/19/2018 - 11/08/2018	11/08/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 4,949,624.17	Php 4,949,624.17	Php 4,949,624.17		
4		19F10004	Construction of Concrete Road-Concreting of Road, Junction National Road- Barangay Tinaplan-Doco, Baao-Eastern Capesay, Baleno, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	10/19/2018 - 11/08/2018	11/08/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 4,949,998.34	Php 4,949,998.34	Php 4,949,998.34		
5		19F10005	Construction of Concrete Road-Concreting of Road, Junction National Road- Barangay Ayat, Mandan, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	10/19/2018 - 11/08/2018	11/08/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 4,949,924.19	Php 4,949,924.19	Php 4,949,924.19		
6		19F10006	Construction of Concrete Road-Concreting of Road, Junction National Road- Barangay Tabuc-Pharmalitan-Polat, Mobo, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	10/19/2018 - 11/08/2018	11/08/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 4,949,937.69	Php 4,949,937.69	Php 4,949,937.69		

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019

Procurement Activity Schedule

No.	UACS Code (Project Component ID)	Contract ID No.	Procurement Program/Project	Implementing Unit	END-USER	Procurement Method	AdS/Post of IABP	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Estimated Budget (Php) Million			Remarks (Explaining changes from the APP)
													Total	MODE	CO	
7		19F1007	Construction of Concrete Road-Concreting of Road, Junction National Road- Barangay Bu1, Barangay Buri, Mandaoan, Misbata	Masbate 2nd District Engineering Office		11/08/2018 - 10/19/2018	11/08/2018	11/08/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 4,949,988.12	Php 4,949,988.12		
8		19F1008	Construction of Concrete Road-Concreting of Road, Junction National Road- Barangay Concepcion-Balete, Aroroy, Misbata	Masbate 2nd District Engineering Office		11/08/2018 - 10/19/2018	11/08/2018	11/08/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 4,949,988.63	Php 4,949,988.63		
9		19F1009	Construction of Concrete Road-Concreting of Road, Junction National Road- Barangay Nasurulan, Mobo, Misbata	Masbate 2nd District Engineering Office		11/08/2018 - 10/19/2018	11/08/2018	11/08/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 4,949,980.79	Php 4,949,980.79		
10		19F1010	Construction of Concrete Road-Concreting of Road, Junction National Road- Barangay Mtanglad, Milagros, Misbata	Masbate 2nd District Engineering Office		11/08/2018 - 10/19/2018	11/08/2018	09/02/2019	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 9,899,969.55	Php 9,899,969.55		
11		19F1011	Construction of Concrete Road-Concreting of Road, Barangay Ilaya - Sempad - San Antonio - Lumocob, Balud, Misbata	Masbate 2nd District Engineering Office		11/22/2018 - 11/22/2018	12/1/2018	12/1/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 9,899,948.68	Php 9,899,948.68		
12		19F1012	Construction of Concrete Road-Concreting of Road, Junction Barioso National High School, Milagros, Misbata	Masbate 2nd District Engineering Office		11/22/2018 - 11/22/2018	12/1/2018	12/1/2018	06/07/19	06/17/19	06/19/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 4,949,960.78	Php 4,949,960.78		
13		19F1013	Construction of Flood Mitigat on Structure- Construction of Barriadero Flood Control (Downstream to Upstream), Mobo, Misbata, Sta. 2 -4322 - Sta. 3 +210 (Leftside Downstream), Sta. 3 + 323 - Sta. 3 + 623 (Rightside, Upstream), Sta. 3 + 576 - Sta. 3 + 776 (Leftside, Upstream), Mobo, Misbata	Masbate 2nd District Engineering Office		11/22/2018 - 11/22/2018	12/21/2018	12/21/2018	06/07/19	06/20/19	06/25/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 48,999,346.77	Php 48,999,346.77		
14		19F1014	Road Widening - Along Masbate Circumferential Rd (S000381/T) K0005+480 to K0005+901, Length= 0.842 Lane km. (0421 km), Misbata City	Masbate 2nd District Engineering Office		11/22/2018 - 11/22/2018	12/21/2018	12/21/2018	06/27/19	07/10/19	07/12/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php 25,462,117.02	Php 25,462,117.02		

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019

No.	UACS Code (Project Component ID)	Contract ID No.	Procurement Program/Project	Implementing Unit	END-USER	Procurement Method	Procurement Activity Schedule						Estimated Budget (Php) Million			Remarks (Explaining changes from the APP)
							Adspost of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
15		19F10015	Construction of Drainage Structure along Road - on Specific Locations along Jct. Tawad-Balud Rd (S00023MT) K0037+654 to K0038+695, length= 1,366.00 L.M (0.683 km), Milagros, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	11/22/2018 - 11/22/2018	12/21/2018	06/27/19	07/08/19	07/10/19	FY 2018 Regular Infrastructure Program, GAA 2019	16,676,637.82	16,676,637.82	16,676,637.82		
16		19F10016	Construction of Drainage Structure along Road - on Specific Locations along Jct. Milagros-Baleno-Lagda Rd (S00016MT) K0039+311 to K0039+947, length= 636.00 l.m. (0.636 km), Milagros, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	11/22/2018 - 11/22/2018	12/21/2018	06/27/19	07/08/19	07/10/19	FY 2018 Regular Infrastructure Program, GAA 2019	12,723,323.33	12,723,323.33	12,723,323.33		
17		19F10017	Road Widening - along Masbate-Milagros Rd (S00015MT) K0004+743 to K0005+219, length= 1,120 lane km, (0.560 km), Masbate City	Masbate 2nd District Engineering Office	National Competitive Bidding	11/22/2018 - 11/22/2018	12/21/2018	06/27/19	07/08/19	07/10/19	FY 2018 Regular Infrastructure Program, GAA 2019	23,537,300.05	23,537,300.05	23,537,300.05		
18		19F10018	Construction of Drainage Structure along Road - on Specific Locations along Masbate-Milagros Rd (S00015MT) K0006+676 to K0024+000, length= 1,023.00 l.m. (0.765 km), Masbate City and Milagros, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	11/22/2018 - 11/22/2018	12/21/2018	06/27/19	07/08/19	07/10/19	FY 2018 Regular Infrastructure Program, GAA 2019	13,812,047.38	13,812,047.38	13,812,047.38		
19		19F10019	Reconstruction to Concrete Pavement - Jct. Tawad-Balud Road (S00023MT) K0061+199 to K0065+664, length= 1,144 lane km (0.572 km), Balud, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	11/22/2018 - 11/22/2018	12/21/2018	06/27/19	07/08/19	07/10/19	FY 2018 Regular Infrastructure Program, GAA 2019	21,567,791.12	21,567,791.12	21,567,791.12		
20		19F10020	Off-Camigway Improvement: Shoulder Paving / Construction - along Jct Milagros-Baleno-Lagda Rd (S00016MT) K0042 + 682 to K0044 + 797, Area/Length= 12,336.00 sq.m. (2.056 km), Mairdaon, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	11/22/2018 - 11/22/2018	12/21/2018	07/30/19	08/08/19	08/13/19	FY 2018 Regular Infrastructure Program, GAA 2019	72,374,946.42	72,374,946.42	72,374,946.42		
21		19F10021	Road Widening - Along Jct Milagros-Baleno-Lagda Rd (S00016MT) K0031 + 269 to K0033 + 193, length= 3,654 lane km. (1.827 km.), Milagros, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	11/22/2018 - 11/22/2018	12/21/2018	07/30/19	08/08/19	08/13/19	FY 2018 Regular Infrastructure Program, GAA 2019	67,549,941.65	67,549,941.65	67,549,941.65		
22		19F10022	Construction of Concrete Road, Mandan-Dayangan Road, Masbate, Including ROW Acquisition, Length= 2,560 lane km. (1,280 km), Mandan, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	11/30/2018 - 11/30/2018	12/21/2018	07/30/19	08/08/19	08/13/19	FY 2018 Regular Infrastructure Program, GAA 2019	66,499,978.27	66,499,978.27	66,499,978.27		

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019

Procurement Activity Schedule

No.	UACS Code (Project Component ID)	Contract ID No.	Procurement Program/Project	Implementing Unit/END-USER	Procurement Method	Procurement Activity Schedule						Estimated Budget (Php) Million			Remarks (Explaining changes from the APP)
						Adspost of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
23		19F10024	Construction of Concrete Road-Correlling of Road, Jct. National Road-Brgy. Loric Road, Marikina, Masbate	Masbate 2nd District Engineering Office National Competitive Bidding	12/27/2018 - 11/30/2018	12/21/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	24,499,963.15	24,499,963.15	24,499,963.15		
24		19F10025	Preventive Maintenance of Road: Asphalt Overlay- along Masbate-Catilingan-Placer Rd (S0001-SMT) K0001 + 272 to K0001 + 542; Net Length 1,080 lane km (0.270 km), Masbate City		12/27/2018 - 12/07/2018	12/27/2018	06/27/19	07/08/19	07/10/19	FY 2018 Regular Infrastructure Program, GAA 2019	9,167,802.81	9,167,802.81	9,167,802.81		
25		19F10026	Preventive Maintenance of Road: Asphalt Overlay- along Masbate-Milagros Rd (S0001-SMT) K0002 +- 711 to K0002 +- 493; Net Length=0.872 lane km (0.218 km), Masbate City		12/27/2018 - 12/07/2018	12/27/2018	06/27/19	07/08/19	07/10/19	FY 2018 Regular Infrastructure Program, GAA 2019	7,251,905.81	7,251,905.81	7,251,905.81		
26		19F10027	Construction of Concrete Bridge - Bagon Bridge along Jct. Milagros-Baleno-Lagda Rd, Area/Length= 160.00 sq.m. (10.00 lm.), Arroyo, Masbate		12/27/2018 - 12/07/2018	12/27/2018	06/07/19	06/19/19	06/21/19	FY 2018 Regular Infrastructure Program, GAA 2019	19,599,862.08	19,599,862.08	19,599,862.08		
27		19F10028	Construction of Concrete Bridge - Palani Bridge 1 along Jct Tawad-Balud Rd, Area/Length= 160.00 sq.m. (10.00 lm.), Balud, Masbate		12/27/2018 - 12/07/2018	12/27/2018	06/10/2019	06/25/2019	06/27/2019	FY 2018 Regular Infrastructure Program, GAA 2019	19,599,953.46	19,599,953.46	19,599,953.46		
28		19F10029	Construction of Concrete Bridge - Palani Bridge 2 along Jct Tawad-Balud Rd, Area/Length= 160.00 sq.m. (10.00 lm.), Balud, Masbate		12/27/2018 - 12/07/2018	12/27/2018	06/10/2019	06/25/2019	06/27/2019	FY 2018 Regular Infrastructure Program, GAA 2019	19,599,916.02	19,599,916.02	19,599,916.02		
29		19F10031	Reconstruction of Concrete Pavement - along Masbate-Catilingan-Placer Rd (S0001-SMT) K0001+465 to K0002+481, Masbate City		12/27/2018 - 12/07/2018	12/27/2018	06/30/2019	08/08/209	08/13/2019	FY 2018 Regular Infrastructure Program, GAA 2019	57,763,862.61	57,763,862.61	57,763,862.61		
30		19F10032	Retrofitting/Strengthening of Bridge - along Mangaran Br. (B00003MT) along Masbate-Milagros Rd, Masbate City		12/27/2018 - 12/07/2018	12/27/2018	06/10/2019	06/25/2019	06/27/2019	FY 2018 Regular Infrastructure Program, GAA 2019	5,879,964.10	5,879,964.10	5,879,964.10		
31		19F10033	Construction of Concrete Road-Balud-Palani-Parubigan-Pajo-Talisay Road leading to Palani Beaches, Parubigan Pajo and Talisay Mangrove Area, Brgy. Talisay, Balud, Masbate		12/27/2018 - 12/07/2018	12/27/2018	08/13/2019	08/22/2019	08/27/2019	FY 2018 Regular Infrastructure Program, GAA 2019	48,999,914.08	48,999,914.08	48,999,914.08		

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019

No.	UACS Code (Project Component ID)	Contract ID No.	Procurement Program/Project	Implementing Unit/ END-USER	Procurement Method	Procurement Activity Schedule							Estimated Budget (Php) Million			Remarks (Explaining changes from the APP)
						Advs/Post of IABs	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO		
32		19F10034	Construction of Concrete Bridge-Cauyagan Bridge 2 along Jct. Tawad-Bakud Rd. Area/Length=160.00 sq.m (13.00 Km.), Mandabon, Masbate			12/27/2018 - 12/27/2018	12/27/2018	06/10/2019	06/25/2019	06/27/2019	FY 2018 Regular Infrastructure Program, GAA 2019	19,599,942.70	19,599,942.70	19,599,942.70		
33		19F10035	Construction of Road Slope Protection Structure - on Specific Locations along Masbate-Milagros Rd (S00015MT), K0004+134 to K0004+743. Area= 7,860.00 Square Meters, Masbate City			12/27/2018 - 12/27/2018	12/27/2018	07/30/2019	08/08/2019	08/13/2019	FY 2018 Regular Infrastructure Program, GAA 2019	74,667,678.83	74,667,678.83	74,667,678.83		
34		19F10036	Construction of Concrete Bridge - Maingaran Bridge 3 along Misabate-Milagros Rd, Misabate City			12/27/2018 - 12/27/2018	12/27/2018	06/10/2019	06/19/2019	06/21/2019	FY 2018 Regular Infrastructure Program, GAA 2019	19,599,942.26	19,599,942.26	19,599,942.26		
35		19F10037	Retrofitting /Strengthening of Bridge - Maingaran Br. 2, (S00087MT) along Masbate-Milagros Rd, Masbate City			12/27/2018 - 12/27/2018	12/27/2018	06/10/2019	06/25/2019	06/27/2019	FY 2018 Regular Infrastructure Program, GAA 2019	5,879,978.17	5,879,978.17	5,879,978.17		
36		19F10038	Construction of Concrete Road including Drainage and Construction of Road Slope Protection Structure - Malub-Cabangsalan-Dayhacan-Tighan-Matabal Road, Masbate including ROW Acquisition. Net Length= 1,930 lane km (0.965 km), Aroroy, Masbate		National Competitive Bidding	12/27/2018 - 12/27/2018	12/27/2018	07/16/2019	07/25/2019	07/29/2019	FY 2018 Regular Infrastructure Program, GAA 2019	76,689,948.80	76,689,948.80	76,689,948.80		
37		19F10039	Road Widening - along Capitol - Cadre Rd (S00002MT) K0000+000 to K0000+132, Net Length=C.264 lane km(0.132 km), Masbate City			12/27/2018 - 12/27/2018	12/27/2018	06/27/2019	07/10/2019	07/12/2019	FY 2018 Regular Infrastructure Program, GAA 2019	8,022,242.18	8,022,242.18	8,022,242.18		
38		19F10040	Road Widening - along Masbate-Catagan-Placer Rd (S00005MT) K0000+000 to K0000+480, Net Length=0.960 lane km (0.480 km), Masbate City			12/27/2018 - 12/27/2018	12/27/2018	06/27/2019	07/08/2019	07/10/2019	FY 2018 Regular Infrastructure Program, GAA 2019	25,837,688.75	25,837,688.75	25,837,688.75		
39		19F10041	Construction of Flood Mitigation Structure - Construction of Flood Control System along Lumbang River, Masbate City, Sta. 2+874.00 - Sta. 3+170 (Rightside, Downstream), Sta. 2+974.00 - Sta. 3+170 (Leftside, Downstream), Sta. 3+180.00 - Sta. 3+377 (Rightside, Upstream), Sta. 3+180.00 - Sta. 3+377 (Leftside, Upstream), Masbate City			12/27/2018 - 12/27/2018	12/27/2018	06/10/2019	06/19/2019	06/21/2019	FY 2018 Regular Infrastructure Program, GAA 2019	48,999,600.87	48,999,600.87	48,999,600.87		

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019

No.	UACS Code (Project Component ID)	Contract ID No.	Procurement Program/Project	Implementing Unit/END-USER	Procurement Method	Procurement Activity Schedule								Estimated Budget (Php) Million			Remarks (Explaining changes from the APP)
						Advs/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO			
40		19F10042	Retrofitting /Strengthening of Permanent Bridge - Cabuyacan Br. (B00025MT) along Jct. Tawac-Balud Rd., Mandaon, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	03/07/2018 - 03/26/2018	03/26/2019	06/27/2019	07/08/2019	07/10/2019	FY 2018 Regular Infrastructure Program, GAA 2019	Php5,879,887.85		Php 5,879,887.85			
41		19F10043	Retrofitting /Strengthening of Permanent Bridge - Calomir gob Br. (B00026MT) along Jct. Tawac-Balud Rd., Mandaon, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	03/07/2018 - 03/26/2018	03/26/2019	06/27/2019	07/08/2019	07/10/2019	FY 2018 Regular Infrastructure Program, GAA 2019	Php5,879,887.85		Php 5,879,887.85			
42		19F10044	Retrofitting /Strengthening of Permanent Bridge - Cancarokao Br. (B00047MT) along Laga-Crossing, Malina Rd., Balenc, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	03/07/2018 - 03/26/2018	03/26/2019	06/27/2019	07/08/2019	07/10/2019	FY 2018 Regular Infrastructure Program, GAA 2019	Php5,879,964.10		Php 5,879,964.10			
43		19F10045	Construction of Concrete Road - Concreting of Road, Brig. Tagbion-Brig. Cagay, Masbate City and Milagros, Masbate. Area/Ler.gh: 3.960 lane km (1.980 km)	Masbate 2nd District Engineering Office	National Competitive Bidding	03/07/2018 - 03/26/2018	03/26/2019	06/09/2019	08/27/2019	08/29/2019	FY 2018 Regular Infrastructure Program, GAA 2019	Php24,499,957.28		Php 24,499,957.28			
44		19F10046	Construction of Concrete Road - Concreting of Malina-Sinalangan Road, Masbate City	Masbate 2nd District Engineering Office	National Competitive Bidding	07/08/2019 - 07/17/2019	06/25/2019	08/09/2019	08/19/2019	08/22/2019	FY 2018 Regular Infrastructure Program, GAA 2019	Php2,969,863.42		Php 2,969,863.42			
45		19F10047	Construction of Concrete Road - Concreting of Junction Barangay Tagbon, Municipality of Milagros to Barangay Cagay, Masbate City	Masbate 2nd District Engineering Office	National Competitive Bidding	07/08/2019 - 07/17/2019	06/25/2019	08/09/2019	08/27/2019	08/29/2019	FY 2018 Regular Infrastructure Program, GAA 2019	Php29,689,962.59		Php 29,689,962.59			
46		19F10048	Construction of Concrete Road - Concreting of Babuhan-Cauayan Interior, Mapina Road, Masbate City	Masbate 2nd District Engineering Office	National Competitive Bidding	07/08/2019 - 07/17/2019	06/25/2019	08/09/2019	08/19/2019	08/22/2019	FY 2018 Regular Infrastructure Program, GAA 2019	Php2,969,916.78		Php 2,969,916.78			
47		19F10049	Preventive Maintenance of Road: Asphalt Overlay- Asset Preservation of National Roads, Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4), (Intermittent Sections) along Laga-Crossing-Malina Road, K0110-672 - K0112-025, Masbate City	Masbate 2nd District Engineering Office	National Competitive Bidding	7/25/2019-08/13/2019	08/13/2019	08/11/2019	08/21/2019	08/22/2019	FY 2018 Regular Infrastructure Program, GAA 2019	Php48,249,819.82		Php 48,249,819.82			

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019

No.	UACS Code (Project Component ID)	Contract ID No.	Procurement Program/Project	Implementing Unit/END-USER	Procurement Method	Procurement Activity Schedule							Estimated Budget (Php) Million			Remarks (Explaining changes from the APP)
						Advs/Post of IABs	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO		
48		19F10050	Construction of Flood Mitigation Structure - Construction of Flood Control System along Tinapien River, Baleno, Masbate. Sta. 0+590.00 - Sta. 0+965 (Rightside, Downstream to Upstream), Sta. 0+630.00 - Sta. 0+665 (Leftside, Downstream to Upstream)	Masbate 2nd District Engineering Office	National Competitive Bidding	07/17/2019-07/08/2019	06/25/2019	09/24/2019	10/04/2019	10/11/2019	FY 2018 Regular Infrastructure Program, GAA 2019	Php49,499,849.31	Php	49,499,849.31		
49		19F10051	Construction of Concrete Road - Concreting of Junction National Road - Barangay Tabue - Pinaamalican - Polol Road, Mabo, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	07/17/2019-07/08/2019	06/25/2019	08/09/2019	08/19/2019	08/22/2019	FY 2018 Regular Infrastructure Program, GAA 2019	Php49,499,925.48	Php	49,499,925.48		
50		19F10052	Construction of Multi Purpose Building - Construction of MFEB, Mary Perpetua E. Brosco National High School, Tigbao, Milagros, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	07/17/2019-07/08/2019	06/25/2019	08/09/2019	08/27/2019	08/29/2019	FY 2018 Regular Infrastructure Program, GAA 2019	Php2,969,950.26	Php	2,969,950.26		
51		19F10053	CLUSTER I - Construction/Rehabilitation of Water Supply/Rain Water Collectors at Baleno, Masbate: a. Cancinorao ES, Baleno, Masbate b. Lahong Interior ES, Baleno, Masbate c. Lipata ES, Baleno, Masbate d. Madanacalan Daycare Center, Baleno, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	08/21/2019-09/06/2019	08/28/2019	01/3/2019	10/22/19	10/30/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php816,897.13	Php	816,897.13		On-going Post Qualification
52		19F10054	CLUSTER II - Construction/Rehabilitation of Water Supply/Rain Water Collectors at Milagros, Masbate: a. Milagros Public Market, Milagros, Masbate b. Milagros Old Municipal Building, Milagros, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	08/21/2019-09/06/2019	08/28/2019	01/3/2019	10/22/19	10/30/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php400,599.25	Php	400,599.25		On-going Post Qualification
53		19F10055	CLUSTER III - Construction/Rehabilitation of Water Supply/Rain Water Collectors at Aroroy, Masbate: a. Rulo C. Pajes Sr. CS, Aroroy, Masbate b. Puro National High School, Aroroy, Masbate c. Cabangcalan High School, Aroroy, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	08/21/2019-09/06/2019	08/28/2019	01/3/2019	10/22/19	10/30/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php603,974.20	Php	603,974.20		On-going Post Qualification

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019

Procurement Activity Schedule

No.	UACS Code (Project Component ID)	Contract ID No.	Procurement Program/Project	Implementing Unit/END-USER	Procurement Method	Procurement Activity Schedule						Estimated Budget (Php) Million			Remarks (Explaining changes from the APP)
						Adspost of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
54		19F10056	CLUSTER IV – Construction/Rehabilitation of Water Supply/Rain Water Collectors at Mandaon, Masbate: a. Federico A. Estipona MHS, Mandaon, Masbate b. Jose Z. Mesa Sr. MES, Mandaon, Masbate c. Mandaon Multi-Purpose Building, Mandaon, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	08/21/2019-09/08/2019	08/28/2019	01/3/2019	10/22/19	10/30/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php615,973.25		615,973.25	On-going Post Qualification
55		19F10057	CLUSTER V – Construction/Rehabilitation of Water Supply/Rain Water Collectors at Balud, Masbate: a. Calumpang Central School, Balud, Masbate b. Ubo ES, Balud, Masbate c. San Antonio ES, Balud, Masbate d. Sampad ES, Balud, Masbate e. Ilaya ES, Balud, Masbate f. Balud National High School, Balud, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	08/21/2019-09/08/2019	08/28/2019	01/3/2019	10/22/19	10/30/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php1,267,102.73		1,267,102.73	On-going Post Qualification
56		19F10058	Concreting of Junction National Road-Brgy. Lanangan FMR, Brgy. Lanangan, Mandaon, Masbate	Masbate 2nd District Engineering Office	National Competitive Bidding	09/02/2019-09/23/2019	09/23/2019	10/27/19	11/05/19	11/13/19	FY 2018 Regular Infrastructure Program, GAA 2019	Php24,874,918.55		24,874,918.55	Bid-Out

Prepared by:

Recommended for Approval by:

Approved by:

DONALD L. ARGUELLES
 OIC-Procurement Engineer/BAC Secretariat

JOSEphine F. GIME
 BAC Chairman

RAINERO A. ZERDA
 District Engineer