

Department of Public Works and Highways Bohol 1st District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100987000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Ubujan-Manga Coastal Road in support of the Agribusiness Industry, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	11/10/2020	12/2/2020	1/11/2021	1/20/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300203101726000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. DPR Lourdes-Libaong Road leading to Amarella, Libaong Beach and Panglao White Beach, Panglao, Bohol	DEO	YES	Competitive Bidding	11/10/2020	12/2/2020	1/11/2021	1/20/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300204100979000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - La Paz (Cortes)- Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO	YES	Competitive Bidding	11/10/2020	12/2/2020	1/11/2021	1/20/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300104223304000	Construction (Completion) of Multi-Purpose Building in Barangay Lourdes, Cortes, Bohol	DEO	YES	Competitive Bidding	11/10/2020	12/2/2020	1/11/2021	1/20/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
300104223296000	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Cuasi, Loon, Bohol	DEO	YES	Competitive Bidding	11/10/2020	12/2/2020	1/11/2021	1/20/2021	GoP	500,000.00	0.00	500,000.00	Construction of Multi-Purpose Building
300204100981000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Maribojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in support of the Agribusiness Industry, Maribojoc, Bohol	DEO	YES	Competitive Bidding	11/10/2020	12/2/2020	1/11/2021	1/20/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300204100978000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Alburquerque-Sikatuna Road in support of the Agribusiness Industry, Sikatuna, Bohol	DEO	YES	Competitive Bidding	11/10/2020	12/2/2020	1/11/2021	1/20/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
310102100714000	Preventive Maintenance - Tagbilaran North Rd (Tagbilaran-Jetafe Section) - K0054+108 - K0055+326	DEO	YES	Competitive Bidding	11/11/2020	12/4/2020	1/13/2021	1/22/2021	GoP	27,051,920.00	0.00	27,051,920.00	Asphalt Overlay
300203101728000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO	YES	Competitive Bidding	11/11/2020	12/4/2020	1/13/2021	1/22/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
310106100621000	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0035+000 - K0035+285	DEO	YES	Competitive Bidding	11/11/2020	12/4/2020	1/13/2021	1/22/2021	GoP	10,394,860.00	0.00	10,394,860.00	Concreting of Road
300203101723000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Bitaugan-Bungahan-Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO	YES	Competitive Bidding	11/11/2020	12/4/2020	1/13/2021	1/22/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300104223317000	Construction of Evacuation Center, Brgy. Cantalid, Balilihan, Bohol	DEO	NO	Competitive Bidding	11/11/2020	12/4/2020	1/13/2021	1/22/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Evacuation Center
300203101730000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc, Bohol	DEO	YES	Competitive Bidding	11/11/2020	12/4/2020	1/13/2021	1/22/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300203101727000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Sikatuna-Balilihan Road-Badiang-Cambuac Norte leading to Cawasan Falls and Lahug Cave, Sikatuna, Bohol	DEO	YES	Competitive Bidding	11/11/2020	12/4/2020	1/13/2021	1/22/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road

300203101734000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Looc (Binlod) - Bil-isang crossing Tangnan leading to Veraneante Resort, Momo Beach and House, and Ayacca Condo-residences Resort, Brgy. Bil-isang ang Tangnan, Panglao, Bohol, Package II	DEO	YES	Competitive Bidding	11/11/2020	12/4/2020	1/13/2021	1/22/2021	GoP	5,022,500.00	0.00	5,022,500.00	Concreting of Road
310103100723000	Preventive Maintenance - Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0012+568 - K0013+110, K0031+813 - K0032+262	DEO	YES	Competitive Bidding	11/12/2020	12/7/2020	1/15/2021	1/25/2021	GoP	20,139,980.00	0.00	20,139,980.00	Asphalt Overlay
300203101729000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion-Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol	DEO	YES	Competitive Bidding	11/12/2020	12/7/2020	1/15/2021	1/25/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300204100980000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - M. Capayas Street connecting Ramon Enerio St. to CPG East Avenue in support to the Gift and Housewares and Agribusiness Industries, Tagbilaran City, Bohol, Package II	DEO	YES	Competitive Bidding	11/12/2020	12/7/2020	1/15/2021	1/25/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
310103100722000	Preventive Maintenance - Balilihan-Hanopol-Batuan Rd - K0034+000 - K0034+444	DEO	YES	Competitive Bidding	11/12/2020	12/7/2020	1/15/2021	1/25/2021	GoP	9,800,000.00	0.00	9,800,000.00	Asphalt Overlay
300104223331000	Construction of Multi-Purpose Building (Covered Court), Tabalong National High School, Brgy. Tabalong, Dausi, Bohol	DEO	NO	Competitive Bidding	11/12/2020	12/7/2020	1/15/2021	1/25/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Covered Court
300116204342000	Construction of Road at Sitio Sulungcagbang, Barangay Pagnitoan, Maribojoc, Bohol	DEO	NO	Competitive Bidding	11/12/2020	12/7/2020	1/15/2021	1/25/2021	GoP	1,960,000.00	0.00	1,960,000.00	Concreting of Road
300204100985000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - San Roque-Bocdol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Road in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Balilihan, Bohol, Package II	DEO	YES	Competitive Bidding	11/12/2020	12/7/2020	1/15/2021	1/25/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300204100983000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Candumayao-Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness, Catigbian, Bohol, Package II	DEO	YES	Competitive Bidding	11/12/2020	12/7/2020	1/15/2021	1/25/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
310108100667000	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads – Tagbilaran North Rd (Tagbilaran-Jetafe Sect) – K0008+311.00 – K0008+415.00, K0013+136.00 – K0013+214.00, K0014+460.00 – K0014+685.00 & K0015+048.00 – K0015+115.00	DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	1/18/2021	1/27/2021	GoP	18,388,720.00	0.00	18,388,720.00	Construction of Slope & Landslide Protection
310109100673000	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Antequera-San Isidro-Libertad (Tubigon) Rd - K0039+824 - K0039+887	DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	1/18/2021	1/27/2021	GoP	1,052,520.00	0.00	1,052,520.00	Construction of Slope & Landslide Protection
300203101724000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	1/18/2021	1/27/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road

300204100982000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid-Basak Provincial Road in support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol, Package II	DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	1/18/2021	1/27/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300103203608000	Construction of Multi-Purpose Building, Atsilio Tugas, Barangay Sta. Cruz, Calape, Bohol	DEO	NO	Competitive Bidding	11/24/2020	12/15/2020	1/18/2021	1/27/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
300116204336000	Construction of Road at Purok 3 & 4, Barangay Manga, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	11/24/2020	12/15/2020	1/18/2021	1/27/2021	GoP	1,980,000.00	0.00	1,980,000.00	Concreting of Road
300116204338000	Construction of Road at Purok 3, Barangay Talisay, Loon, Bohol	DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	1/18/2021	1/27/2021	GoP	1,960,000.00	0.00	1,960,000.00	Concreting of Road
300104223337000	Construction of Multi-Purpose Building of PDRRM Command Center (Camp Bernido Compound), Barangay Dao, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	1/18/2021	1/27/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
310102100713000	Preventive Maintenance - Tagbilaran North Rd (Tagbilaran-Jetafe Section) - K001+000.00 - K001+159.00	DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	1/18/2021	1/27/2021	GoP	7,533,260.00	0.00	7,533,260.00	Asphalt Overlay and Re-Blocking
300117209568000	Concreting of Road, Barangay Agahay, Maribojoc, Bohol	DEO	NO	Competitive Bidding	11/26/2020	12/17/2020	1/19/2021	1/28/2021	GoP	1,980,000.00	0.00	1,980,000.00	Concreting of Road
300104223330000	Construction of Multi-Purpose Building (Covered Court), Catigbian National High School, Barangay Poblacion, Catigbian, Bohol	DEO	NO	Competitive Bidding	11/26/2020	12/17/2020	1/19/2021	1/28/2021	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
310209100322000	Off-Carriageway Improvement - Balilihan-Hanopol-Batuan Rd - K0031+000 - K0032+000	DEO	NO	Competitive Bidding	11/26/2020	12/17/2020	1/19/2021	1/28/2021	GoP	22,732,080.00	0.00	22,732,080.00	Concreting of Shoulders
300203101731000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Kinabag-an Talisay Road leading to Hayahay Beach Resort and Treasure Island Resort, Pangangan, Calape, Bohol	DEO	YES	Competitive Bidding	11/26/2020	12/17/2020	1/19/2021	1/28/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300117209571000	Concreting of Road, C. Lumantao St., San Isidro District, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	11/26/2020	12/17/2020	1/19/2021	1/28/2021	GoP	9,900,000.00	0.00	9,900,000.00	Concreting of Road
3001042233367000	Rehabilitation of Multi-Purpose Building, Brgy. West Poblacion, Albuquerque, Bohol	DEO	NO	Competitive Bidding	11/26/2020	12/17/2020	1/19/2021	1/28/2021	GoP	2,970,000.00	0.00	2,970,000.00	Rehabilitation of Multi-Purpose Building
310108100668000	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tagbilaran North Rd (Tagbilaran-Jetafe Section) - K0012+015 - K0012+260	DEO	YES	Competitive Bidding	12/4/2020	12/23/2020	1/20/2021	1/29/2021	GoP	4,755,940.00	0.00	4,755,940.00	Construction of Slope Protection
300204100984000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol, Package II	DEO	YES	Competitive Bidding	12/4/2020	12/23/2020	1/20/2021	1/29/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300103203606000	Construction of Multi-Purpose Building (Covered Court), Sitio Datag, Barangay Mandaug, Calape, Bohol	DEO	YES	Competitive Bidding	12/4/2020	12/23/2020	1/20/2021	1/29/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
300103203607000	Construction of Multi-Purpose Building (Health Center), Purok 1, Barangay Dao, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	12/4/2020	12/23/2020	1/20/2021	1/29/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
3001042233301000	Construction (Completion) of Multi-Purpose Building (PDEA VII-Bohol Provincial Office) in Barangay Dampas, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	12/4/2020	12/23/2020	1/20/2021	1/29/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
3001042233306000	Construction (Completion) of Multi-Purpose Building, Barangay Mariveles, Daulis, Bohol	DEO	YES	Competitive Bidding	12/4/2020	12/23/2020	1/20/2021	1/29/2021	GoP	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building
3001042233309000	Construction (Completion) of Multi-Purpose Building, Barangay Pooc Oriental, Tubigon, Bohol	DEO	YES	Competitive Bidding	12/4/2020	12/23/2020	1/20/2021	1/29/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Multi-Purpose Building
3001042233324000	Construction of Multi-Purpose Building (Busao National High School), Barangay Busao, Maribojoc, Bohol	DEO	YES	Competitive Bidding	12/4/2020	12/23/2020	1/20/2021	1/29/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300117209565000	Concreting of Road in Barangay Danao, Panglao, Bohol	DEO	NO	Competitive Bidding	12/4/2020	12/23/2020	1/20/2021	1/29/2021	GoP	1,980,000.00	0.00	1,980,000.00	Concreting of Road

300104223329000	Construction of Multi-Purpose Building (Covered Court), Brgy. Tagbuane, Alburquerque, Bohol	DEO	NO	Competitive Bidding	12/4/2020	12/23/2020	1/20/2021	1/29/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300103203605000	Construction of Multi-Purpose Building (Covered Court), Sitio Balli, Barangay Danao, Panglao, Bohol	DEO	YES	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building (Covered Court)
300104223295000	Construction (Completion) of Multi-Purpose Building (Covered Court @ Camp Lino I. Chatto), Barangay Macaas, Tubigon, Bohol	DEO	YES	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
300104223302000	Construction (Completion) of Multi-Purpose Building in Barangay Canhangdon Oriental, Loon, Bohol	DEO	YES	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Multi-Purpose Building
300104223355000	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Tan-awan, Tubigon, Bohol	DEO	YES	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Multi-Purpose Building
300104223357000	Rehabilitation of Multi-Purpose Building (Hall), Barangay Cabacongan, Loon, Bohol	DEO	YES	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Multi-Purpose Building
300104223299000	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Santa Cruz, Baclayon, Bohol	DEO	NO	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300104223311000	Construction (Completion) of Multi-Purpose Building, Brgy. Canlaas, Antequera, Bohol	DEO	NO	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Evacuation Center
300104223318000	Construction of Evacuation Center, Brgy. Libertad, Baclayon, Bohol	DEO	NO	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Evacuation Center
300104223319000	Construction of Evacuation Center, Brgy. Mahayag Norte, Catigbian, Bohol	DEO	NO	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300104223320000	Construction of Evacuation Center, Brgy. Pinayagan Sur, Tubigon, Bohol	DEO	NO	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300104223326000	Construction of Multi-Purpose Building (Covered Court), Brgy. Anislag, Corella, Bohol	DEO	NO	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300104223327000	Construction of Multi-Purpose Building (Covered Court), Brgy. Cansibuan, Antequera, Bohol	DEO	NO	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300104223328000	Construction of Multi-Purpose Building (Covered Court), Brgy. Lourdes, Cortes, Bohol	DEO	NO	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300105200487000	Construction of Evacuation Center, Baucan Norte, Balilihan, Bohol	DEO	YES	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
300104223365000	Rehabilitation of Multi-Purpose Building, Brgy. Landican, Baclayon, Bohol	DEO	NO	Competitive Bidding	12/9/2020	12/28/2020	1/22/2021	2/2/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300204100974000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Bentig-Tinibgan-Sampoangan Road connecting Tagbilaran North Road in support to Furnitures and Agribusiness Industries, Calape, Bohol	DEO	YES	Competitive Bidding	12/10/2020	12/29/2020	1/25/2021	2/3/2021	GoP	49,000,000.00	0.00	49,000,000.00	Concreting of Road
300104223332000	Construction of Multi-Purpose Building (Covered Court/Evacuation Center @ Camp Francisco Dagohoy), Barangay Poblacion III, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	12/10/2020	12/29/2020	1/25/2021	2/3/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300104223335000	Construction of Multi-Purpose Building (Tourism Center), Maribojoc, Bohol	DEO	YES	Competitive Bidding	12/10/2020	12/29/2020	1/25/2021	2/3/2021	GoP	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building
300117209575000	Concreting of Roads, Barangays Bantolinao, Bichan, Santo Rosario and Tagubaas, Antequera, Bohol	DEO	NO	Competitive Bidding	12/10/2020	12/29/2020	1/25/2021	2/3/2021	GoP	1,980,000.00	0.00	1,980,000.00	Concreting of Road
300104223359000	Rehabilitation of Multi-Purpose Building (Municipal Disaster Risk Reduction Office), Brgy. Poblacion, Panglao, Bohol	DEO	NO	Competitive Bidding	12/10/2020	12/29/2020	1/25/2021	2/3/2021	GoP	2,970,000.00	0.00	2,970,000.00	Rehabilitation of Multi-Purpose Building
300117209576000	Concreting of Roads, Barangays Biasong, Cantam-is Bago, Nagtuang and Nueva Vida, Loon, Bohol	DEO	NO	Competitive Bidding	12/10/2020	12/29/2020	1/25/2021	2/3/2021	GoP	1,980,000.00	0.00	1,980,000.00	Concreting of Roads
300117209579000	Rehabilitation of Road in Barangay Dorol, Balilihan, Bohol	DEO	NO	Competitive Bidding	12/10/2020	12/29/2020	1/25/2021	2/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Concreting of Roads
300104223325000	Construction of Multi-Purpose Building (Covered Court) in Barangay Sondol, Loon, Bohol	DEO	NO	Competitive Bidding	12/10/2020	12/29/2020	1/25/2021	2/3/2021	GoP	7,920,000.00	0.00	7,920,000.00	Construction of Multi-Purpose Building
300104223356000	Rehabilitation of Multi-Purpose Building (Evacuation Center), Brgy. Ubay (island), Tubigon, Bohol	DEO	NO	Competitive Bidding	12/10/2020	12/29/2020	1/25/2021	2/3/2021	GoP	3,960,000.00	0.00	3,960,000.00	Rehabilitation of Multi-Purpose Building
300117209570000	Concreting of Road, Brgy. Nagtuang, Loon, Bohol	DEO	NO	Competitive Bidding	12/10/2020	12/29/2020	1/25/2021	2/3/2021	GoP	4,455,000.00	0.00	4,455,000.00	Concreting of Road

300116204337000	Construction of Road at Purok 3, Barangay Abucay Sur, Sikatuna, Bohol	DEO	YES	Competitive Bidding	2/3/2021	2/22/2021	3/1/2021	3/10/2021	GoP	1,960,000.00	0.00	1,960,000.00	Concreting of Roads
300116204340000	Construction of Road at Purok 6, Barangay Baucan Norte, Balilihan, Bohol	DEO	YES	Competitive Bidding	1/12/2021	2/1/2021	2/5/2021	2/16/2021	GoP	1,960,000.00	0.00	1,960,000.00	Concreting of Road
300117209569000	Concreting of Road, Barangay Catmonan, Calape, Bohol	DEO	NO	Competitive Bidding	1/12/2021	2/1/2021	2/5/2021	2/16/2021	GoP	500,000.00	0.00	500,000.00	Concreting of Road
300117209584000	Road Concreting (Completion), Calape, Bohol	DEO	NO	Competitive Bidding	1/12/2021	2/1/2021	2/5/2021	2/16/2021	GoP	1,980,000.00	0.00	1,980,000.00	Concreting of Road
300204100976000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Canguha-Sampoangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol, Package II	DEO	YES	Competitive Bidding	1/12/2021	2/1/2021	2/5/2021	2/16/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300204100986000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Tanday-Corella Provincial Road connecting TCSR in support to Agribusiness Industries, Corella, Bohol	DEO	YES	Competitive Bidding	1/20/2021	2/8/2021	2/15/2021	2/24/2021	GoP	49,000,000.00	0.00	49,000,000.00	Concreting of Roads
310109100674000	Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0009+017.700 - K0009+054.000, K0009+134.700 - K0009+212.000, K0014+042.720 - K0014+112.000, K0014+156.500 - K0014+198.000, K0014+283.700 - K0014+309.000, K0016+451.000 - K0016+498.000, K0016+601.000 - K0016+655.000, K0016+678.000 - K0016+739.000, K0016+872.000 - K0017+008.000, K0018+300.000 - K0018+350.000, K0026+635.000 - K0026+693.000, K0027+673.000 - K0027+747.000	DEO	YES	Competitive Bidding	1/20/2021	2/8/2021	2/15/2021	2/24/2021	GoP	10,715,320.00	0.00	10,715,320.00	Construction of Slope Protection
300204100977000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (CBCMR) Pob. (Cortes) - Jct. Corella-Balilihan in support of the Agribusiness Industry, Cortes, Bohol	DEO	NO	Competitive Bidding	1/20/2021	2/8/2021	2/15/2021	2/24/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300104223297000	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Libertad, Baclayon, Bohol	DEO	NO	Competitive Bidding	1/20/2021	2/8/2021	2/15/2021	2/24/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300117209572000	Concreting of Roads in Barangays Cabudburan, Abucayan Norte, Lucob and Mandaug, Calape, Bohol	DEO	NO	Competitive Bidding	1/20/2021	2/8/2021	2/15/2021	2/24/2021	GoP	1,980,000.00	0.00	1,980,000.00	Concreting of Road
300104223338000	Construction of Multi-Purpose Building, Barangay Poblacion, Panglao, Bohol	DEO	YES	Competitive Bidding	1/20/2021	2/8/2021	2/15/2021	2/24/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
300204100973000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Baucan (Balilihan) Cambague (Sevilla) Road in support of the Agribusiness Industry, Balilihan, Bohol	DEO	NO	Competitive Bidding	2/3/2021	2/22/2021	3/1/2021	3/10/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Roads
300103203617000	Construction / Rehabilitation of Multi-Purpose (Covered Court), Lindaville Phase II, Purok 7, Barangay San Isidro, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	2/3/2021	2/22/2021	3/1/2021	3/10/2021	GoP	1,960,000.00	0.00	1,960,000.00	Partial Construction of Covered Court
300104223288000	Construction (Completion) of Multi-Purpose Building (Audio-Visual (AV) Hall in Tagbilaran City Central Elementary School), Barangay Poblacion III, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	2/3/2021	2/22/2021	3/1/2021	3/10/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Multi-Purpose (Audio Visual Hall)
300104223316000	Construction (Improvement) of Multi-Purpose Building (Public Market) in Balilihan, Bohol	DEO	YES	Competitive Bidding	3/3/2021	3/23/2021	3/29/2021	4/6/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Open Market and Display Counter
300104223341000	Construction of Multi-Purpose Building, Cortes, Bohol	DEO	YES	Competitive Bidding	2/3/2021	2/22/2021	3/1/2021	3/10/2021	GoP	1,980,000.00	0.00	1,980,000.00	Continuation of Existing Covered Court
300117209574000	Concreting of Roads, Barangays Banlasan, Bonbon, Canguha and Tinibgan, Calape, Bohol	DEO	NO	Competitive Bidding	2/3/2021	2/22/2021	3/1/2021	3/10/2021	GoP	1,980,000.00	0.00	1,980,000.00	Concreting of Roads

300117209581000	Rehabilitation of Road, Barangay Panaytayon, Tubigon, Bohol	DEO	NO	Competitive Bidding	2/3/2021	2/22/2021	3/1/2021	3/10/2021	GoP	500,000.00	0.00	500,000.00	Concreting of Road
300104223323000	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Kahayag, Calape, Bohol	DEO	NO	Competitive Bidding	2/3/2021	2/22/2021	3/1/2021	3/10/2021	GoP	2,970,000.00	0.00	2,970,000.00	Partial Construction of Barangay Hall
300104223342000	Construction of Multi-Purpose Building, Cortes, Bohol	DEO	NO	Competitive Bidding	2/3/2021	2/22/2021	3/1/2021	3/10/2021	GoP	1,980,000.00	0.00	1,980,000.00	Partial Construction of Covered Court
300205100050000	Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors - Construction (Completion) of Water Supply System in Balilihan, Bohol	DEO	YES	Competitive Bidding	2/4/2021	2/26/2021	3/4/2021	3/12/2021	GoP	14,700,000.00	0.00	14,700,000.00	Completion of Water Supply System
300104223307000	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion III, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	2/4/2021	2/26/2021	3/4/2021	3/12/2021	GoP	1,980,000.00	0.00	1,980,000.00	Continuation of Existing Brgy. Hall
300104223313000	Construction (Completion) of Multi-Purpose Building, Brgy. Moto Norte, Loon, Bohol	DEO	NO	Competitive Bidding	2/4/2021	2/26/2021	3/4/2021	3/12/2021	GoP	2,970,000.00	0.00	2,970,000.00	Completion of Cultural Center
300103203613000	Construction/Rehabilitation of Multi-Purpose Building in Brgy. Patrocinio, Cortes, Bohol	DEO	NO	Competitive Bidding	2/4/2021	2/26/2021	3/4/2021	3/12/2021	GoP	2,940,000.00	0.00	2,940,000.00	Construction of Covered Court
300104223290000	Construction of Evacuation Center, Barangay Bayacabac, Maribojoc, Bohol	DEO	NO	Competitive Bidding	2/4/2021	2/26/2021	3/4/2021	3/12/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Covered Court with Stage
310108100669000	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tagbilaran North Rd (Tagbilaran-Jetafe Section) - Section 1: K0010+414.20 - K0010+720, Section 2: K0014+685 - K0014+730, Section 3: K0014+827 - K0014+950	DEO	NO	Competitive Bidding	2/12/2021	3/3/2021	3/9/2021	3/18/2021	GoP	18,698,400.00	0.00	18,698,400.00	Construction of Slope Protection
320101106939000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures at Barangay Busao (Maribojoc) along river leading to Tubig Daku leading to Inambacan Cave and Spring, Maribojoc, Bohol	DEO	YES	Competitive Bidding	2/12/2021	3/3/2021	3/9/2021	3/18/2021	GoP	31,532,480.00	0.00	31,532,480.00	Construction of Flood Mitigation Structures with Steel Piles
300103203609000	Construction of Multi-Purpose Building, Purok 1, Barangay Mocpoc Sur, Loon, Bohol	DEO	NO	Competitive Bidding	2/12/2021	3/3/2021	3/9/2021	3/18/2021	GoP	1,960,000.00	0.00	1,960,000.00	Partial Construction of Assembly Hall
300103203612000	Construction of Multi-Purpose Building, Purok 4, Sto Tomas St., Barangay Salvador, Cortes, Bohol	DEO	YES	Competitive Bidding	2/12/2021	3/3/2021	3/9/2021	3/18/2021	GoP	1,960,000.00	0.00	1,960,000.00	Partial Construction of 2 Storey Barangay Hall
300104223350000	Reconstruction of Multi-Purpose Building in Barangay Poblacion II, Sikatuna, Bohol	DEO	YES	Competitive Bidding	2/12/2021	3/3/2021	3/9/2021	3/18/2021	GoP	500,000.00	0.00	500,000.00	Reconstruction of Multi-Purpose Building
300104223340000	Construction of Multi-Purpose Building, Catigbian, Bohol	DEO	NO	Competitive Bidding	2/12/2021	3/3/2021	3/9/2021	3/18/2021	GoP	3,960,000.00	0.00	3,960,000.00	Partial Construction of Covered Court
300104223368000	Construction of Senior Citizens Building, Causwagan Norte, Catigbian, Bohol	DEO	NO	Competitive Bidding	2/12/2021	3/3/2021	3/9/2021	3/18/2021	GoP	4,950,000.00	0.00	4,950,000.00	Partial Construction of Assembly Hall
300104223294000	Construction of Multi Purpose Building (Covered Court) at Barangay Datag Sur, Balilihan, Bohol	DEO	NO	Competitive Bidding	2/12/2021	3/3/2021	3/9/2021	3/18/2021	GoP	3,960,000.00	0.00	3,960,000.00	Continuation of Covered Court
300107201258000	Construction of a 20 by 30 meters-seawall Embankment, Barangay Pangapasan, Tubigon, Bohol	DEO	NO	Competitive Bidding	2/12/2021	3/3/2021	3/9/2021	3/18/2021	GoP	1,000,000.00	0.00	1,000,000.00	Concreting of Road
300204100975000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol, Package II	DEO	YES	Competitive Bidding	2/25/2021	3/16/2021	3/22/2021	3/31/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300104223336000	Construction of Multi-Purpose Building in Barangay Baucan Norte, Balilihan, Bohol	DEO	NO	Competitive Bidding	2/25/2021	3/16/2021	3/22/2021	3/31/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300104223315000	Construction (Completion) of Multi-Purpose Building, Loon, Bohol	DEO	YES	Competitive Bidding	2/25/2021	3/16/2021	3/22/2021	3/31/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
300117209578000	Opening of Road (Dap-ag, Barangay Haguilanan to Sitio Candaong, Cantomimbo, Balilihan), Haguilanan Grande, Balilihan	DEO	NO	Competitive Bidding	2/25/2021	3/16/2021	3/22/2021	3/31/2021	GoP	1,980,000.00	0.00	1,980,000.00	Re-Gravelling/Gravel Works
300117209583000	Road Concreting (Completion), Barangay Sinakayanan, Catigbian, Bohol	DEO	NO	Competitive Bidding	2/25/2021	3/16/2021	3/22/2021	3/31/2021	GoP	1,000,000.00	0.00	1,000,000.00	Concreting of Road
300116204339000	Construction of Road at Purok 5, 3, 4 & 6, Barangay Mantacida, Catigbian, Bohol	DEO	NO	Competitive Bidding	2/25/2021	3/16/2021	3/22/2021	3/31/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Road

30020310173300	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Kinabag-an Talisay Road leading to Hayahay Beach Resort and Treasure Island Resort, Pangangan, Calape, Bohol	DEO	NO	Competitive Bidding	2/25/2021	3/16/2021	3/22/2021	3/31/2021	GoP	29,400,000.00	0.00	29,400,000.00	Concreting of Road
300202100210000	Construction / Improvement of Access Roads leading to Seaports - Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balihan-Hanopol-Batuan Road from Catgaban International Cruise Ship Port, Antequera and Balilihan, Bohol	DEO	YES	Competitive Bidding	2/25/2021	3/16/2021	3/22/2021	3/31/2021	GoP	34,300,000.00	0.00	34,300,000.00	Concreting of Road
300104223364000	Rehabilitation of Multi-Purpose Building, Brgy. Cogon, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	3/9/2021	3/29/2021	4/5/2021	4/14/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Concrete Bleacher
300104223363000	Rehabilitation of Multi-Purpose Building, Brgy. Cabawan Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	3/9/2021	3/29/2021	4/5/2021	4/14/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Covered Court
300103203616000	Construction / Rehabilitation of Multi-Purpose Building (Barangay Hall), Purok 4, Barangay Bool, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	3/9/2021	3/29/2021	4/5/2021	4/14/2021	GoP	1,960,000.00	0.00	1,960,000.00	Rehabilitation of Multi-Purpose Building
300104223352000	Rehabilitation (Renovation) of Multi-Purpose Building (Hall), Barangay Looc, Calape, Bohol	DEO	YES	Competitive Bidding	3/9/2021	3/29/2021	4/5/2021	4/14/2021	GoP	500,000.00	0.00	500,000.00	Rehabilitation of Multi-Purpose Building
300104223351000	Reconstruction of Multi-Purpose Building , Barangay Camias, Calape, Bohol	DEO	YES	Competitive Bidding	3/9/2021	3/29/2021	4/5/2021	4/14/2021	GoP	500,000.00	0.00	500,000.00	Construction of Multi-Purpose Building
300117209580000	Rehabilitation of Road, Barangay Hagbuaya, Catigbian-Boyog Norte, Balilihan, Bohol	DEO	NO	Competitive Bidding	3/9/2021	3/29/2021	4/5/2021	4/14/2021	GoP	4,455,000.00	0.00	4,455,000.00	Concreting of Roads
300205100051000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Construction of Level III Water Supply Project, Baclayon, Bohol	DEO	YES	Competitive Bidding	3/9/2021	3/29/2021	4/5/2021	4/14/2021	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Water Reservoir and Installation of Pipelines
300104223349000	Construction/Rehabilitation of Multi-Purpose Building (Public Market) in Barangay Cogon, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	3/9/2021	3/29/2021	4/5/2021	4/14/2021	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Public Market
300203101725000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) Sitio Bohom SJB, Baclayon Sumod-ong St. Basak Dako, Albuquerque in support of the Agribusiness industry, Baclayon, Bohol, Package II	DEO	NO	Competitive Bidding	3/9/2021	3/29/2021	4/5/2021	4/14/2021	GoP	32,020,520.00	0.00	32,020,520.00	Concreting of Road
300103203611000	Construction/Improvement of Multi-Purpose Building, Barangay Ubojan, Loon, Bohol	DEO	NO	Competitive Bidding	3/20/2021	4/12/2021	4/16/2021	4/27/2021	GoP	1,980,000.00	0.00	1,980,000.00	Improvement of Multi-Purpose Building
300116204341000	Construction of Road at Purok 7 & 2, Buntod, Barangay Causwagan Norte, Catigbian, Bohol	DEO	NO	Competitive Bidding	3/24/2021	4/12/2021	4/16/2021	4/27/2021	GoP	1,960,000.00	0.00	1,960,000.00	Concreting of Road
300117209566000	Concreting of Road in Barangay Tan-awan, Tubigon, Bohol	DEO	NO	Competitive Bidding	3/24/2021	4/12/2021	4/16/2021	4/27/2021	GoP	2,475,000.00	0.00	2,475,000.00	Concreting of Road
300117209567000	Concreting of Road in Tubigon, Bohol	DEO	NO	Competitive Bidding	3/24/2021	4/12/2021	4/16/2021	4/27/2021	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
300117209577000	Concreting of Roads, Barangays Ilihan Sur and Cahayag, Tubigon, Bohol	DEO	NO	Competitive Bidding	3/24/2021	4/12/2021	4/16/2021	4/27/2021	GoP	1,980,000.00	0.00	1,980,000.00	Concreting of Road
300203101732000	Construction / Improvements of Access Roads leading to Declared Tourism Destinations - Canguha-Sampoangon Road connecting to Tagbilaran North Road, Bohol, Calape, Bohol	DEO	NO	Competitive Bidding	3/24/2021	4/12/2021	4/16/2021	4/27/2021	GoP	29,400,000.00	0.00	29,400,000.00	Concreting of Road
310111100315000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tagbilaran East Rd (Tagbilaran-Jagna Sect) - K0248+429 - K0248+653, K0251+820 - K0251+920, K0252+080 - K0252+290, K0253+980 - K0254+180	DEO	NO	Competitive Bidding	3/24/2021	4/12/2021	4/16/2021	4/27/2021	GoP	9,730,420.00	0.00	9,730,420.00	Construction of Concrete Drainage with Concrete Cover
300103203614000	Construction/Rehabilitation of Multi-Purpose Building in Barangay Tiptip, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	3/24/2021	4/12/2021	4/16/2021	4/27/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
21HA0140	Concreting of Brgy. Tan-awan to Brgy. Libertad FMR, Brgy. Tan-awan and Libertad, Tubigon, Bohol	DEO	NO	Competitive Bidding	2/12/2021	3/3/2021	3/9/2021	3/18/2021	GoP	9,950,000.00	0.00	9,950,000.00	Concreting of Road under Department of Agriculture's FMR Connectivity Project under R.A. 11494 "Bayanihan to Recover As One" act (Bayanihan 2)

300104223321000	Construction of Evacuation Center, Hanopol National High School, Balilihan, Bohol	DEO	NO	Competitive Bidding	4/7/2021	4/26/2021	4/30/2021	5/11/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Evacuation Center
300211100164000	Installation of Solar LED Street Lightings along National Road, Balilihan-Hanopol-Butuan Road (S00045BH) - K0023+(-263)- K039+422, Balilihan, Bohol	DEO	NO	Competitive Bidding	4/7/2021	4/26/2021	4/30/2021	5/11/2021	GoP	28,950,000.00	0.00	28,950,000.00	Installation of Street Lightings
300211100174000	Installation of Street Lights along Jct. Cortes - Balilihan - Catigbian - Macaas Road, K0029+000 to K0039+000, Catigbian, Bohol	DEO	NO	Competitive Bidding	4/7/2021	4/26/2021	4/30/2021	5/11/2021	GoP	38,600,000.00	0.00	38,600,000.00	Installation of Street Lightings
300117209564000	Concreting of Macaas to Bosongon-Bunacan Cawayanan Road, Tubigon Bohol	DEO	NO	Competitive Bidding	4/7/2021	4/26/2021	4/30/2021	5/11/2021	GoP	14,850,000.00	0.00	14,850,000.00	Concreting of Road
300117209573000	Concreting of Roads, Barangays Taloto and Dampas, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	4/7/2021	4/26/2021	4/30/2021	5/11/2021	GoP	5,940,000.00	0.00	5,940,000.00	Concreting of Road
300116204335000	Construction of Road at Purok 2, Barangay Taloto, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	4/7/2021	4/26/2021	4/30/2021	5/11/2021	GoP	1,960,000.00	0.00	1,960,000.00	Concreting of Road
300104223300000	Construction (Completion) of Multi-Purpose Building (Hall), Barangay Tiptip, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	4/7/2021	4/26/2021	4/30/2021	5/11/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Multi-Purpose Building
300104223358000	Rehabilitation of Multi-Purpose Building (Hall), Barangay Can-omay, Antequera, Bohol	DEO	NO	Competitive Bidding	4/24/2021	5/17/2021	5/21/2021	6/1/2021	GoP	500,000.00	0.00	500,000.00	Construction of Multi-Purpose Building
300104223354000	Rehabilitation of Multi-Purpose Building (Cancatac Multi-Purpose Building), Corella, Bohol	DEO	NO	Competitive Bidding	4/24/2021	5/17/2021	5/21/2021	6/1/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
300104223312000	Construction (Completion) of Multi-Purpose Building, Brgy. Del Carmen Sur, Balilihan, Bohol	DEO	NO	Competitive Bidding	4/24/2021	5/17/2021	5/21/2021	6/1/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300104223289000	Construction of MPB (evacuation center), Brgy. Boyog Proper, Balilihan, Bohol	DEO	NO	Competitive Bidding	4/24/2021	5/17/2021	5/21/2021	6/1/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300211100169000	Installation of Solar Street Lights and Safety Sign and Devices along Tagbilaran North Road Km 0048+000, Km 0058+942, (Intermittent), Tubigon, Bohol	DEO	NO	Competitive Bidding	5/5/2021	5/25/2021	5/31/2021	6/9/2021	GoP	86,850,000.00	0.00	86,850,000.00	Installation of Street Lightings and Safety Sign and Devices
300211100172000	Installation of Solar Street Lights and Safety Sign and Devices along Tagbilaran North Road Km 0039+000 - Km 0048+150 (Intermittent), Loon, Bohol	DEO	NO	Competitive Bidding	5/5/2021	5/25/2021	5/31/2021	6/9/2021	GoP	82,025,000.00	0.00	82,025,000.00	Installation of Street Lightings and Safety Sign and Devices
300104223291000	Construction of Balilihan Multi Purpose Building, Del Carmen Weste, Balilihan, Bohol	DEO	NO	Competitive Bidding	5/5/2021	5/25/2021	5/31/2021	6/9/2021	GoP	9,900,000.00	0.00	9,900,000.00	Completion of Multi-Purpose Building
300119200541000	Reconstruction of Footbridge at Barangay Viga, Antequera linking Barangay Rosario, Cortes, Barangay Viga, Antequera	DEO	NO	Competitive Bidding	5/5/2021	5/25/2021	5/31/2021	6/9/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Footbridge
300104223305000	Construction (Completion) of Multi-Purpose Building, Barangay Canangca-an, Corella, Bohol	DEO	NO	Competitive Bidding	5/5/2021	5/25/2021	5/31/2021	6/9/2021	GoP	1,000,000.00	0.00	1,000,000.00	Completion of Multi-Purpose Building
300104223353000	Rehabilitation (Renovation) of Multi-Purpose Building (Health Center), Barangay San Isidro, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	5/5/2021	5/25/2021	5/31/2021	6/9/2021	GoP	1,000,000.00	0.00	1,000,000.00	Renovation of Multi-Purpose Building
300104223333000	Construction of Multi-Purpose Building (Extension of Home for the Aged), Calape, Bohol	DEO	NO	Competitive Bidding	5/8/2021	5/31/2021	6/4/2021	6/15/2021	GoP	9,900,000.00	0.00	9,900,000.00	Completion of Multi-Purpose Building
300104223314000	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Baclayon, Bohol	DEO	NO	Competitive Bidding	5/8/2021	5/31/2021	6/4/2021	6/15/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300104223303000	Construction (Completion) of Multi-Purpose Building in Barangay Danicop, Antequera, Bohol	DEO	NO	Competitive Bidding	5/8/2021	5/31/2021	6/4/2021	6/15/2021	GoP	500,000.00	0.00	500,000.00	Construction of Multi-Purpose Building
21HA0161	Concreting of Brgy. Cabawan FMR, Brgy. Cabawan, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	5/8/2021	5/31/2021	6/4/2021	6/15/2021	GoP	12,437,500.00	0.00	12,437,500.00	Concreting of Farm to Market Road (DA CY 2021)
300104223346000	Construction of Multi-Purpose Buildings, Barangays Badbad Occidental, Lintuan, Sondol, Tontonan and Tubodacu, Loon, Bohol	DEO	NO	Competitive Bidding	5/25/2021	6/14/2021	6/18/2021	6/29/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300104223322000	Construction of Multi-Purpose Building (Anislag Multi-Purpose Building), Brgy. Anislag, Corella, Bohol	DEO	NO	Competitive Bidding	5/25/2021	6/14/2021	6/18/2021	6/29/2021	GoP	2,970,000.00	0.00	2,970,000.00	Partial Construction of Brgy. Hall

300104223308000	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Antequera, Bohol	DEO	NO	Competitive Bidding	5/25/2021	6/14/2021	6/18/2021	6/29/2021	GoP	1,980,000.00	0.00	1,980,000.00	Completion of Brgy. Hall
300104223362000	Rehabilitation of Multi-Purpose Building, Barangay Santa Cruz, Calape, Bohol	DEO	NO	Competitive Bidding	5/25/2021	6/14/2021	6/18/2021	6/29/2021	GoP	1,000,000.00	0.00	1,000,000.00	Completion of Multi-Purpose Building
300104223360000	Rehabilitation of Multi-Purpose Building (Old Cortes Municipal Public Market), Cortes, Bohol	DEO	NO	Competitive Bidding	5/27/2021	6/16/2021	6/22/2021	7/1/2021	GoP	19,800,000.00	0.00	19,800,000.00	Reconstruction of Public Market
300104223345000	Construction of Multi-Purpose Buildings, Barangays Abucayan Sur, Binogawan, Kinabag-an, San Isidro and Sojoton, Calape, Bohol	DEO	NO	Competitive Bidding	5/27/2021	6/16/2021	6/22/2021	7/1/2021	GoP	2,475,000.00	0.00	2,475,000.00	1.) Partial Construction of Covered Court; 2.) Completion of Brgy. Stage
300104223348000	Construction/Rehabilitation of Multi-Purpose Buildings, Barangays Dela Paz, Monserrat, Patrocinio and Loreto, Cortes, Bohol	DEO	NO	Competitive Bidding	5/27/2021	6/16/2021	6/22/2021	7/1/2021	GoP	1,980,000.00	0.00	1,980,000.00	1.) Partial Construction of Covered Court; 2.) Rehabilitation of Brgy. Stage
300104223339000	Construction of Multi-Purpose Building, Brgy. Maslog, Balilihan, Bohol	DEO	NO	Competitive Bidding	5/27/2021	6/16/2021	6/22/2021	7/1/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300121201217000	Rehabilitation of Waterworks System, Sikatuna, Bohol	DEO	NO	Competitive Bidding	5/27/2021	6/16/2021	6/22/2021	7/1/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Ground Concrete Water Tank
300104223293000	Construction of Multi-Purpose Building (Calamay Center), Barangay Ponong, Alburquerque, Bohol	DEO	NO	Competitive Bidding	5/27/2021	6/16/2021	6/22/2021	7/1/2021	GoP	2,970,000.00	0.00	2,970,000.00	Rehab./Expansion of Existing Building
300104223292000	Construction/Improvement of Multi-Purpose Building, Barangay Poblacion, Baclayan, Bohol	DEO	NO	Competitive Bidding	5/27/2021	6/16/2021	6/22/2021	7/1/2021	GoP	1,980,000.00	0.00	1,980,000.00	Rehab./Expansion of Existing Brgy. Hall
300103203615000	Construction / Rehabilitation of Multi-Purpose Building (Barangay Hall), Purok 3, Barangay Ubujan, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	5/27/2021	6/16/2021	6/22/2021	7/1/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall)
300103203610000	Construction of Multi-Purpose Building, Purok 4, Barangay Tinangnan, Tubigon, Bohol	DEO	NO	Competitive Bidding	5/27/2021	6/16/2021	6/22/2021	7/1/2021	GoP	1,960,000.00	0.00	1,960,000.00	Expansion of Barangay Hall
21HA0175	Concreting of Brgy. Cantalid FMR, Brgy. Cantalid, Balilihan, Bohol	DEO	NO	Competitive Bidding	6/9/2021	6/28/2021	7/2/2021	7/13/2021	GoP	12,437,500.00	0.00	12,437,500.00	Concreting of Farm to Market Road (DA CY 2021)
21HA0176	Concreting of Brgy. Poblacion FMR, Brgy. Poblacion, Antequera, Bohol	DEO	NO	Competitive Bidding	6/9/2021	6/28/2021	7/2/2021	7/13/2021	GoP	12,437,500.00	0.00	12,437,500.00	Concreting of Farm to Market Road (DA CY 2021)
300104223298000	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Mayacabac, Dausi, Bohol	DEO	NO	Competitive Bidding	6/9/2021	6/28/2021	7/2/2021	7/13/2021	GoP	1,980,000.00	0.00	1,980,000.00	Completion of Covered Court
300104223334000	Construction of Multi-Purpose Building (Maribojoc Jeepney Terminal), Brgy. Poblacion, Maribojoc, Bohol	DEO	NO	Competitive Bidding	6/9/2021	6/28/2021	7/2/2021	7/13/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Covered Parking Area/Terminal
300117209582000	Rehabilitation of the City Promenade, Barangay Poblacion II, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	6/9/2021	6/28/2021	7/2/2021	7/13/2021	GoP	2,970,000.00	0.00	2,970,000.00	1.) Asphaltting; 2.) Repair/Rehabilitation of Promenade
300104223310000	Construction (Completion) of Multi-Purpose Building, Barangay Sambog, Corella, Bohol	DEO	NO	Competitive Bidding	6/9/2021	6/28/2021	7/2/2021	7/13/2021	GoP	1,000,000.00	0.00	1,000,000.00	Rehabilitation of Barangay Hall
300104223347000	Construction of Multi-Purpose Buildings, Barangays Biking and Songculan, Dausi, Bohol	DEO	NO	Competitive Bidding	6/9/2021	6/28/2021	7/2/2021	7/13/2021	GoP	2,970,000.00	0.00	2,970,000.00	1.) Completion of Covered Court (Brgy. Biking); 2.) Construction of Brgy. Hall (Brgy. Songculan)
300104223361000	Rehabilitation of Multi-Purpose Building (Sikatuna Public Market), Brgy. Poblacion 1, Sikatuna, Bohol	DEO	NO	Competitive Bidding	6/9/2021	6/28/2021	7/2/2021	7/13/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of 2 Storey Market
300104223344000	Construction/Completion/Rehabilitation of Multi-Purpose Buildings, Barangays Abucay Norte, Badiang, Cambuac Norte and Libjo, Sikatuna, Bohol	DEO	NO	Competitive Bidding	6/10/2021	6/29/2021	7/5/2021	7/14/2021	GoP	1,980,000.00	0.00	1,980,000.00	1.) Expansion of Brgy. Hall (Barangays Abucay Norte, Badiang & Cambuac Norte); 2.) Completion of Brgy. Hall (Brgy. Libjo)
300104223369000	Rehabilitation of Multi-Purpose Building, Poblacion 3, Tagbilaran, Bohol	DEO	NO	Competitive Bidding	6/10/2021	6/29/2021	7/5/2021	7/14/2021	GoP	2,970,000.00	0.00	2,970,000.00	Completion of Brgy. Hall
300104223343000	Construction of Multi-Purpose Buildings (Evacuation Center), Barangays Datag Norte, Del Carmen Este and San Roque, Balilihan, Bohol	DEO	NO	Competitive Bidding	6/10/2021	6/29/2021	7/5/2021	7/14/2021	GoP	2,970,000.00	0.00	2,970,000.00	Partial Construction of Covered Court
21HA0187	Construction/Completion of 4STY - 12CL School Building Felix E. Bompot High School, Panglao, Bohol	DEO	NO	Competitive Bidding	7/7/2021	7/26/2021	7/30/2021	8/10/2021	GoP	38,000,000.00	0.00	38,000,000.00	Completion of 4STY - 12CL School Building (DepEd CY 2021 - BEFF)
21HA0188	Construction/Completion of 1STY - 1CL School Building Tanday ES, Baclayan, Bohol	DEO	NO	Competitive Bidding	7/7/2021	7/26/2021	7/30/2021	8/10/2021	GoP	425,880.00	0.00	425,880.00	Completion of 1STY - 1CL School Building (DepEd CY 2021 - BEFF)

21HA0189	Construction/Completion of 1STY - 1CL School Building Tawala ES, Panglao, Bohol	DEO	NO	Competitive Bidding	7/7/2021	7/26/2021	7/30/2021	8/10/2021	GoP	434,700.00	0.00	434,700.00	Completion of 1STY - 1CL School Building (DepEd CY 2021 - BEFF)
21HA0190	Construction/Completion of 1STY - 2CL School Building San Isidro ES, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	7/7/2021	7/26/2021	7/30/2021	8/10/2021	GoP	715,680.00	0.00	715,680.00	Completion of 1STY - 2CL School Building (DepEd CY 2021 - BEFF)
21HA0191	Construction/Completion of 2STY-6CL School Building San Roque Integrated School, Balilihan, Bohol	DEO	NO	Competitive Bidding	7/9/2021	7/28/2021	8/3/2021	8/12/2021	GoP	19,200,000.00	0.00	19,200,000.00	Completion of 1STY - 2CL School Building (DepEd CY 2021 - BEFF)
21HA0192	Construction/Completion of 1STY - 2CL School Building Bahi PS, Albuquerque, Bohol	DEO	NO	Competitive Bidding	7/9/2021	7/28/2021	8/3/2021	8/12/2021	GoP	749,700.00	0.00	749,700.00	Completion of 1STY - 2CL School Building (DepEd CY 2021 - BEFF)
21HA0193	Construction/Completion of 1STY - 3CL School Building Angilan ES, Antequera, Bohol	DEO	NO	Competitive Bidding	7/9/2021	7/28/2021	8/3/2021	8/12/2021	GoP	407,171.00	0.00	407,171.00	Completion of 1STY - 3CL School Building (DepEd CY 2021 - BEFF)
21HA0194	Construction/Completion of 1STY - 1CL School Building New Lourdes ES, Cortes, Bohol	DEO	NO	Competitive Bidding	7/9/2021	7/28/2021	8/3/2021	8/12/2021	GoP	398,638.00	0.00	398,638.00	Completion of 1STY - 1CL School Building (DepEd CY 2021 - BEFF)
21HA0195	Construction/Completion of 1STY - 1CL School Building Cantaongon ES, Loon, Bohol	DEO	NO	Competitive Bidding	7/9/2021	7/28/2021	8/3/2021	8/12/2021	GoP	380,364.00	0.00	380,364.00	Completion of 1STY - 1CL School Building (DepEd CY 2021 - BEFF)
21HA0196	Repair/Maintenance of Taguba-as Drainage Structure, Antequera, Bohol	DEO	NO	Competitive Bidding	7/24/2021	8/16/2021	8/23/2021	8/31/2021	GoP	1,960,000.00	0.00	1,960,000.00	Repair/Maintenance of Taguba-as Drainage Structure (SR2021-03-007358)
21HA0197	Repair/Maintenance of Cantam-is Flood Control, Cantam-is, Loon, Bohol	DEO	NO	Competitive Bidding	7/24/2021	8/16/2021	8/23/2021	8/31/2021	GoP	1,960,000.00	0.00	1,960,000.00	Repair/Maintenance of Cantam-is Flood Control (SR2021-03-007358)
300104223366000	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Balilihan, Bohol	DEO	NO	Competitive Bidding	8/5/2021	8/24/2021	8/31/2021	9/9/2021	GoP	2,970,000.00	0.00	2,970,000.00	Rehabilitation of Multi-Purpose Building
21HA0199	Repair/Maintenance of DPWH Building, AES - Main Repair Shop and Annex "A" Buildings	DEO	NO	Competitive Bidding	8/17/2021	9/6/2021	9/10/2021	9/19/2021	GoP	1,960,000.00	0.00	1,960,000.00	Repair/Maintenance of DPWH Building, AES - Main Repair Shop - Annex "A" Buildings
21HA0200	Construction/Completion of 1 STY-2CL School Building Taloto ES, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	10/5/2021	10/25/2021	10/29/2021	11/10/2021	GoP	699,300.00	0.00	699,300.00	Completion of 1STY - 2CL School Building (DepEd CY 2021 - BEFF)
310102100529000	Preventive Maintenance - Tagbilaran North Road (Tagbilaran - Jetafe Sect.) - K0019+399 - K0020+100, K0053+560 - K0054+108	DEO	YES	Competitive Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GoP	20,329,120.00	0.00	20,329,120.00	MYOA - P 2,074,000.00 for Disbursement for FY 2021
310103100569000	Preventive Maintenance - Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0017+065 - K0017+572	DEO	NO	Competitive Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GoP	8,279,040.00	0.00	8,279,040.00	MYOA - P 845,000.00 for Disbursement for FY 2021
310106100504000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0032+933 - K0033+152, K0033+157 - K0034+060, K0038+556 - K0039+062, K0039+122 - K0039+486, Catigbian and Tubigon, Bohol	DEO	NO	Competitive Bidding	3/12/2020 - 4/1/2020	4/1/2020	4/7/2020	4/16/2020	GoP	55,928,600.00	0.00	55,928,600.00	MYOA - P 23,969,000.00 for Disbursement for FY 2021
310106100506000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0005+000 - K0005+325, K0006+000 - K0006+629	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	36,002,260.00	0.00	36,002,260.00	MYOA - P 8,082,000.00 for Disbursement for FY 2021
310108100417000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tagbilaran North Rd (Tagbilaran-Jetafe Sect.) - K0009+707 - K0009+756	DEO	NO	Competitive Bidding	3/20/2020 - 4/14/2020	4/14/2020	4/20/2020	4/29/2020	GoP	9,604,000.00	0.00	9,604,000.00	MYOA - P 980,000.00 for Disbursement for FY 2021
310109100279000	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0012+785 - K0012+930, K0013+540 - K0013+573, K0017+175 - K0017+240, K0041+684 - K0041+790, K0045+279 - K0045+600, K0046+420 - K0046+491	DEO	NO	Competitive Bidding	2/7/2020 - 3/3/2020	3/3/2020	3/9/2020	3/18/2020	GoP	48,732,500.00	0.00	48,732,500.00	MYOA - P 21,210,000.00 for Disbursement for FY 2021
310109100449000	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and landslide - Antequera-San Isidro-Libertad (Tubigon) Rd - K0022+710 - K0023+000, K0023+585 - K0023+793	DEO	NO	Competitive Bidding	2/25/2020 - 3/17/2020	3/17/2020	3/23/2020	4/1/2020	GoP	20,286,000.00	0.00	20,286,000.00	MYOA - P 2,070,000.00 for Disbursement for FY 2021

310109100450000	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Balilihan-Hanopol-Batuan Rd - K0027+409 - K0027+560, K0028+009 - K0028+080, K0028+117 - K0028+240, K0028+489 - K0028+538, K0029+860 - K0030+147	DEO	NO	Competitive Bidding	1/30/2020 - 2/18/2020	2/18/2020	2/24/2020	3/5/2020	GoP	22,932,000.00	0.00	22,932,000.00	MYOA - P 2,340,000.00 for Disbursement for FY 2021
310109100451000	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0013+819 - K0013+886, K0017+407 - K0017+456, K0018+057 - K0018+206, K0018+529 - K0018+623, K0019+076 - K0019+135, K0019+513 - K0019+635, K0020+039 - K0020+080, K0020+282 - K0020+307, K0020+509 - K0020+561, K0020+774 - K0020+866	DEO	NO	Competitive Bidding	2/7/2020 - 3/3/2020	3/3/2020	3/9/2020	3/18/2020	GoP	23,520,000.00	0.00	23,520,000.00	MYOA - P 2,400,000.00 for Disbursement for FY 2021
310112100217000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Panglao Island Circumferential Rd - (S00065BH) K0006+(-336) - K0006+167, (S00067BH) Chainage 850 - Chainage 1075	DEO	YES	Competitive Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GoP	14,464,800.00	0.00	14,464,800.00	MYOA - P 1,476,000.00 for Disbursement for FY 2021
310208100276000	Off-Carriageway Improvement - Tagbilaran North Rd. (Tagbilaran-Jetefe Sect.) - K0034+000 - K0034+601	DEO	YES	Competitive Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GoP	14,134,540.00	0.00	14,134,540.00	MYOA - P 1,442,000.00 for Disbursement for FY 2021
310209100253000	Off-Carriageway Improvement - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0019+000 - K0019+906, K0019+912 - K0020+000	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	19,364,800.00	0.00	19,364,800.00	MYOA - P 1,976,000.00 for Disbursement for FY 2021
310209100254000	Off-Carriageway Improvement - Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0015+616 - K0015+643, K0015+665 - K0015+692, K0015+722 - K0016+979	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	15,954,400.00	0.00	15,954,400.00	MYOA - P 1,628,000.00 for Disbursement for FY 2021
310209100255000	Off-Carriageway Improvement - Panglao Island Circumferential Rd - (S00064BH) K0012+067 - K0012+567, (S00065BH) K0007+500 - K0008+000	DEO	YES	Competitive Bidding	11/8/2019 - 11/27/2019	11/27/2019	1/13/2020	1/22/2020	GoP	15,499,680.00	0.00	15,499,680.00	MYOA - P 1,582,000.00 for Disbursement for FY 2021
310209100256000	Off-Carriageway Improvement - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0017+000 - K0017+407	DEO	YES	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	7,977,200.00	0.00	7,977,200.00	MYOA - P 814,000.00 for Disbursement for FY 2021
310306100173000	Construction of New Bridges - Moalong Br. 2 along Tagbilaran North Road (Tagbilaran - Jetefe Section) (Phase II)	DEO	NO	Competitive Bidding	1/18/2020 - 2/10/2020	2/10/2020	2/14/2020	2/25/2020	GoP	12,348,000.00	0.00	12,348,000.00	MYOA - P 4,032,000.00 for Disbursement for FY 2021
320101105124000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Baclayon Seawall, Poblacion, Baclayon, Bohol	DEO	NO	Competitive Bidding	4/14/2020 - 5/5/2020	5/5/2020	5/11/2020	5/20/2020	GoP	49,000,000.00	0.00	49,000,000.00	MYOA - P 11,000,000.00 for Disbursement for FY 2021
320101105125000	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Candamayao Flood Control, Catigbian, Bohol	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	14,700,000.00	0.00	14,700,000.00	MYOA - P 1,500,000.00 for Disbursement for FY 2021
320101105128000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Abatan River, Brgy. Sto. Rosario, Antequera, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/27/2020	3/27/2020	4/2/2020	4/10/2020	GoP	49,000,000.00	0.00	49,000,000.00	MYOA - P 40,613,000.00 for Disbursement for FY 2021
320101105129000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Abatan River, Brgy. Cabawan and Agahay, Maribojoc, Bohol, Phase II	DEO	NO	Competitive Bidding	4/23/2020 - 5/12/2020	5/12/2020	5/18/2020	5/27/2020	GoP	49,000,000.00	0.00	49,000,000.00	MYOA - P 40,613,000.00 for Disbursement for FY 2021
300203101246000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Del Carmen Norte-Dorol-San Isidro (Balilihan) Road leading to Camogao Falls, Balilihan, Bohol	DEO	YES	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	9,800,000.00	0.00	9,800,000.00	MYOA - P 1,000,000.00 for Disbursement for FY 2021
300203101247000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Looc (Binlod) - Bilisan crossing Tangnan leading to Veraneante Resort, Momo Beach and House, and Ayacca Condo-Residences Resort, Brgy. Bilisan and Tangnan, Panglao, Bohol	DEO	YES	Competitive Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GoP	14,700,000.00	0.00	14,700,000.00	MYOA - P 1,500,000.00 for Disbursement for FY 2021

300204100524000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	NO	Competitive Bidding	2/7/2020 - 3/3/2020	3/3/2020	3/9/2020	3/18/2020	GoP	23,005,500.00	0.00	23,005,500.00	MYOA - P 2,347,000.00 for Disbursement for FY 2021
300204100525000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Canguha-Sampoangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	NO	Competitive Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GoP	9,800,000.00	0.00	9,800,000.00	MYOA - P 1,000,000.00 for Disbursement for FY 2021
300204100526000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - M. Capayas Street connecting Ramon Enerio St. to CPG East Avenue in support to the Gifts and Housewares and Agribusiness Industries, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	9,800,000.00	0.00	9,800,000.00	MYOA - P 1,000,000.00 for Disbursement for FY 2021
300204100527000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid-Basak Provincial Road in Support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO	YES	Competitive Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GoP	9,800,000.00	0.00	9,800,000.00	MYOA - P 1,000,000.00 for Disbursement for FY 2021
300204100528000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Candamayao-Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO	NO	Competitive Bidding	2/7/2020 - 3/3/2020	3/3/2020	3/9/2020	3/18/2020	GoP	14,700,000.00	0.00	14,700,000.00	MYOA - P 1,500,000.00 for Disbursement for FY 2021
300204100529000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol	DEO	NO	Competitive Bidding	2/7/2020 - 3/3/2020	3/3/2020	3/9/2020	3/18/2020	GoP	9,800,000.00	0.00	9,800,000.00	MYOA - P 1,000,000.00 for Disbursement for FY 2021
300204100530000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - San Roque-Bocotol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Road in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Balilihan, Bohol	DEO	NO	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	24,500,000.00	0.00	24,500,000.00	MYOA - P 2,500,000.00 for Disbursement for FY 2021
300104216570000	Construction of Multi-Purpose Building, (Municipal Hall), Municipality of Albuquerque, Bohol	DEO	NO	Competitive Bidding	8/28/2020 - 9/16/2020	9/16/2020	9/22/2020	10/1/2020	GoP	49,500,000.00	0.00	49,500,000.00	MYOA - P 42,500,000.00 for Disbursement for FY 2021
300104216607000	Construction of Multi-Purpose Building (Evacuation Center) Potohan, Tubigon, Bohol	DEO	NO	Competitive Bidding	4/14/2020 - 5/5/2020	5/5/2020	5/11/2020	5/20/2020	GoP	9,900,000.00	0.00	9,900,000.00	MYOA - P 8,300,000.00 for Disbursement for FY 2021
300117206937000	Construction of Road, Sitio Kabayo, Baang, Catigbian, Bohol	DEO	NO	Competitive Bidding	2/25/2020 - 3/17/2020	3/17/2020	3/23/2020	4/1/2020	GoP	9,900,000.00	0.00	9,900,000.00	MYOA - P 7,700,000.00 for Disbursement for FY 2021
300117206938000	Concreting/Improvement of Road from junction National Road to Brgy. Mandaug Gamay and Banlasan, Calape, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/27/2020	3/27/2020	4/2/2020	4/10/2020	GoP	19,800,000.00	0.00	19,800,000.00	MYOA - P 15,400,000.00 for Disbursement for FY 2021
300117206943000	Rehabilitation / Concreting of Road Cansubayon & Campatud, Loon, Bohol	DEO	NO	Competitive Bidding	3/20/2020 - 4/14/2020	4/14/2020	4/20/2020	4/29/2020	GoP	9,900,000.00	0.00	9,900,000.00	MYOA - P 7,700,000.00 for Disbursement for FY 2021
300117206944000	Concreting of Brgy. Road, Purok 8, 9 and 10, Brgy. Tabalong, Dausi, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/27/2020	3/27/2020	4/2/2020	4/10/2020	GoP	19,019,880.00	0.00	19,019,880.00	MYOA - P 14,793,000.00 for Disbursement for FY 2021
300117206945000	Concreting of Brgy. Road, Purok 1, 7 and 6, Brgy. Lourdes, Cortes, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/27/2020	3/27/2020	4/2/2020	4/10/2020	GoP	15,883,560.00	0.00	15,883,560.00	MYOA - P 12,354,000.00 for Disbursement for FY 2021

300119200379000	Construction of Concrete Bridge in Purok 2, Brgy. Tabuan, Antequera, Bohol	DEO	NO	Competitive Bidding	4/14/2020 - 5/5/2020	5/5/2020	5/11/2020	5/20/2020	GoP	9,900,000.00	0.00	9,900,000.00	MYOA - P 8,300,000.00 for Disbursement for FY 2021
300121200815000	Construction of Catigbian Water Supply, Catigbian, Bohol	DEO	NO	Competitive Bidding	8/20/2020 - 9/9/2020	9/9/2020	9/15/2020	9/24/2020	GoP	34,650,000.00	0.00	34,650,000.00	MYOA - P 28,700,000.00 for Disbursement for FY 2021
300121200816000	Construction of Tubigon Water Supply, Tubigon, Bohol	DEO	NO	Competitive Bidding	5/14/2020 - 6/2/2020	6/2/2020	6/8/2020	6/17/2020	GoP	14,850,000.00	0.00	14,850,000.00	MYOA - P 11,550,000.00 for Disbursement for FY 2021
n/a	Common Office Supplies	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	31,827,691.98	0.00	31,827,691.98	Purchase of common office supplies (shopping)
n/a	Office Equipment Supplies and Consumables	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	9,409,754.00	0.00	9,409,754.00	Purchase of Office Equipment (shopping)
n/a	Repair and Maintenanc of Service Vehicle	DEO	NO	NP-53.9 - Small Value Procurement	5/14/2021	5/21/2021	5/28/2021	6/2/2021	GoP	36,026,355.45	0.00	36,026,355.45	Repair and Maintenance of Service Vehicle thru shopping
n/a	Supplies/Materials & Equipment	DEO	NO	NP-53.9 - Small Value Procurement	5/14/2021	5/21/2021	5/28/2021	6/2/2021	GoP	2,262,113.00	0.00	2,262,113.00	Supplies/Materials & Equipment thru shopping
n/a	Spare Parts of Maintenance Vehicle & Accessories	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2021	7/23/2021	7/30/2021	8/3/2021	GoP	28,536,272.26	0.00	28,536,272.26	Purchase of Spare Parts / Maintenance of Service Vehicle & Accessories
n/a	Repair and Maintenance of Printers / Copier	DEO	NO	NP-53.9 - Small Value Procurement	5/15/2021	5/22/2021	5/29/2021	6/2/2021	GoP	1,300,000.00	0.00	1,300,000.00	Repair and Maintenance of Printers / Copier thru shopping / direct contracting
n/a	Information Technology Equipments and Parts	DEO	NO	NP-53.9 - Small Value Procurement	9/18/2021	9/24/2021	10/1/2021	10/5/2021	GoP	18,830,315.00	0.00	18,830,315.00	Purchase of Information Technology Equipments and Parts thru shopping / direct contracting
n/a	Construction Supplies & Equipment	DEO	NO	Competitive Bidding	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	690,500,376.23	0.00	690,500,376.23	Purchase of common construction supplies thru shopping / public bidding
n/a	Computer Parts / Repair and Accessories	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	5,653,610.20	0.00	5,653,610.20	Purchase of Computer Parts / Repair and Accessories thru shopping / direct contracting
n/a	Janitorial Supplies	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2021	3/22/2021	3/29/2021	4/2/2021	GoP	1,133,572.71	0.00	1,133,572.71	Purchase of Janitorial Supplies thru shopping
n/a	Airconditioning Units Maintenance and Services	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2021	7/23/2021	7/30/2021	8/3/2021	GoP	1,500,000.00	0.00	1,500,000.00	Purchase of freon gas for maintenance of airconditioning thru shopping / direct contracting
n/a	Electrical Supplies	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2021	7/23/2021	7/30/2021	8/3/2021	GoP	268,281.80	0.00	268,281.80	Purchase of electrical supplies thru shopping
n/a	Furnitures and fixtures	DEO	NO	NP-53.9 - Small Value Procurement	9/18/2021	9/24/2021	10/1/2021	10/5/2021	GoP	2,784,595.68	0.00	2,784,595.68	Purchase of Furnitures and fixtures thru shopping / direct contracting
n/a	Laboratory / Field Equipments	DEO	NO	NP-53.9 - Small Value Procurement	9/18/2021	9/24/2021	10/1/2021	10/5/2021	GoP	11,219,523.40	0.00	11,219,523.40	Purchase of Laboratory / Field Equipments thru shopping / public bidding
n/a	Other Miscellaneous Needs (Unforseen Parts and Supply)	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2021	7/23/2021	7/30/2021	8/3/2021	GoP	7,842,514.00	0.00	7,842,514.00	Purchase of other materials for maintenance of service vehicle thru shopping
21GHA0001	Purchased of Reflectorized Thermoplastic Pavement Markings	DEO	NO	Competitive Bidding	6/19/2021	7/12/2021	7/19/2021	7/21/2021	GoP	2,541,000.00	2,541,000.00	0.00	Thermoplastic Road marking powder white, 25 kgs/bag meltable ISO 9001:2015 certified and BRS Test Certified Thermoplastic Road marking powder yellow, 25 kgs/bag meltable ISO 9001:2015 certified and BRS Test Certified Glass Beads, Primer, LPG 50kgs., LPG 11kgs., Calsumine
CS001-21	Conduct of Soil Testing / Exploration for the Construction of Multi-Purpose Building (Health Center), Purok 1, Barangay Dao, Tagbilaran City, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	1/19/2021	1/25/2021	12/2/2021	2/18/2021	GoP	200,600.00	0.00	200,600.00	Consulting Services for the Conduct of Soil Investigation

CS002-21	Conduct of Soil Testing / Exploration for the Rehabilitation of Multi-Purpose Building (Old Cortes Municipal Public Market), Cortes, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	6/8/2021	6/14/2021	7/5/2021	7/9/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS003-21	Conduct of Soil Testing / Exploration for the Construction / Completion of 2STY 6CL School Building, San Roque Integrated School, Balilihan, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	6/15/2021	6/21/2021	7/12/2021	7/16/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS004-21	Conduct of Soil Testing / Exploration for the Construction / Completion of 4CL School Building, Felix E. Bompot High School, Panglao, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	6/15/2021	6/21/2021	7/12/2021	7/16/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS005-21	Conduct of Soil Testing / Exploration for the Replacement of Permanent Weak Bridge - Sampilangon Br. (B00199BH) along Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd	DEO	NO	NP-53.9 - Small Value Procurement	8/17/2021	8/24/2021	9/10/2021	9/14/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
CS006-21	Conduct of Soil Testing / Exploration for the Construction of New Bridge - New Baucan Bridge along Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd	DEO	NO	NP-53.9 - Small Value Procurement	8/17/2021	8/24/2021	9/10/2021	9/14/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
CS007-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Liboron Flood Control, Liboron, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/20/2021	8/27/2021	9/13/2021	9/17/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS008-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Macaas Flood Control, Macaas, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/20/2021	8/27/2021	9/13/2021	9/17/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS009-21	Conduct of Soil Testing / Exploration for the Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Catigbian-Canmano Road including 2 RCDG Bridges (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/24/2021	8/31/2021	9/17/2021	9/21/2021	GoP	600,140.00	0.00	600,140.00	Consulting Services for the Conduct of Soil Investigation
CS010-21	Conduct of Soil Testing / Exploration for the Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - San Isidro-Catigbian via Caimbang Road including RCDG Bridge connecting Cortes-Balilihan-Catigbian-Macaas Road and Antequera-San Isidro-Libertad Road in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/24/2021	8/31/2021	9/17/2021	9/21/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
CS011-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mandaug Flood Control, Mandaug, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/27/2021	9/3/2021	9/20/2021	9/24/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS011A-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Abucayan Norte Flood Control, Abucayan Norte, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/27/2021	9/3/2021	9/20/2021	9/24/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS012-21	Conduct of Soil Testing / Exploration for the Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones - Poblacion(Catigbian)-Rizal-Causwagan Sur(San Isidro) Road connecting Cortes-Balilihan-Catigbian-Macaas Road including RCDG Bridge and Antequera-San Isidro-Libertad Road in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/31/2021	9/7/2021	9/24/2021	9/28/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation

CS013-21	Conduct of Soil Testing / Exploration for the Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones - Sohoton-Tinibgan Road with RCDG Bridge connecting Tagbilaran North Road in support to Agribusiness Industries, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/31/2021	9/7/2021	9/24/2021	9/28/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
CS014-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures at Barangay Busao (Maribojoc) along river leading to Tubig Daku leading to Inambacan Cave and Spring, Maribojoc, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/3/2021	9/10/2021	9/27/2021	10/4/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS015-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures at Barangay Santo Rosario (Antequera) along river leading to Tubig Daku leading to Inambacan Cave and Spring, Santo Rosario, Antequera, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/3/2021	9/10/2021	9/27/2021	10/4/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS016-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bateria River Flood Control, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/7/2021	9/14/2021	10/1/2021	10/5/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS017-21	Conduct of Soil Testing / Exploration for the Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones - Abatan-Agahay-Busao Provincial Road with 1 RCDG Bridge including raising of grades and slope protection in support to Agribusiness Industry, Maribojoc, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/7/2021	9/14/2021	10/1/2021	10/5/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
CS018-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures at Barangay Tupas (Antequera) along Abatan River, Antequera, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/10/2021	9/17/2021	10/4/2021	10/8/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS019-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tultugan Flood Control, Tultugan, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/10/2021	9/17/2021	10/4/2021	10/8/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS019A-21	Conduct of Soil Testing / Exploration for the Construction of Evacuation Center in Brgy. San Juan Buenaventura, Baclayon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/10/2021	9/17/2021	10/6/2021	10/11/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS020-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Labuon Flood Control, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/17/2021	9/24/2021	10/1/2021	10/15/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS021-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control at Tultugan-Binogawan Creek, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/17/2021	9/24/2021	10/1/2021	10/15/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation

CS022-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure from Upper Sta. Filomina to Ka Joaquin along Tagbuane River, Alburquerque, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/24/2021	10/1/2021	10/18/2021	10/25/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS023-21	Conduct of Soil Testing / Exploration for the Construction of Bridge (Phase I) in Purok 2, Barangay Eastern Poblacion, Alburquerque, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/21/2021	9/28/2021	10/14/2021	10/18/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation


Submitted by:


LEONCIA R. BAGOL
 Head, Procurement Unit

Recommended by:


FERNANDO J. TALAGSA
 BAC Chairman

Approved by:


GODOFREDO R. LAGA, JR.
 District Engineer