



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

ANNEX A

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES
CENTRALLY PROCURED PROJECTS FOR FY 2019
(AS OF October 8, 2019)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
022	19CSZ026-Consulting Services for the Master Plan and Feasibility Study of Flood Control and River Improvement of Aringay River in La Union and Claveria (Cabicungan) River in Cagayan (Negotiated Procurement)	FCMC-UPMO	NP-53.1 Two Failed Biddings	8-Oct-19	5-Nov-19	19-Nov-19	26-Nov-19	GAA FY 2019	₱52,900,000.00			Resolution Recommending Failure of Bidding approved on September 7, 2019. The scope of consulting services shall involve the preparation of a master plan and feasibility study of flood control including the economic, social and environmental assessment for the selection of the optimum plan.
CUMULATIVE TOTAL FOR CONSULTING SERVICES									₱4,738,194,652.39			

SUBMITTED BY:

RECOMMENDING APPROVAL:

APPROVED:


MA VICTORIA S. GREGORIO
 OIC-Director, Procurement Service


MAXIMO L. CARVAJAL
 Assistant Secretary
 Chairperson, BAC for Consulting Services


ARDELIZA R. MEDENILLA, MNSA, CESO I
 Undersecretary for Support Services