



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
3RD ENGINEERING DISTRICT
REGIONAL OFFICE IX
Segabe, Piñan, Zamboanga del Norte

POSTING CERTIFICATION

This is to certify that the Department of Public Works and Highways 3rd District Engineering Office, Zamboanga del Norte, has posted its Updated Annual Procurement Plan for Civil Works FY 2021 on its agency website and can be accessible through this link: **dpwh.gov.ph/dpwh/GAA/annual-procurement-plan/year/2020** or as conspicuous place within the premises of the Procuring Entity, due to absence of an agency website.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 25th day of March, 2021


NAOMI M. CORRE

Head, Bids and Awards Committee Secretariat

date: 3-26-21



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
3RD DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Segabe, Pifan, Zamboanga del Norte

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20JD0001	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads Rizal-Dakak-Dapitan Coastal Loop Road K1840+557-K1840+905, K1843+674-K1843+995, K1844+828-K1844+903, K1845+419-K1845+518, K1846+107-K1846+187	Construction	Yes	Competitive Bidding	10/1/2019	10/22/2019	11/24/2020	11/25/2020	GAA 2020	35,000,000.00		35,000,000.00	Rehab./Reconstruction/ Upgrading of Damaged Paved Roads
20JD0002	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads Pifan-Mutia Road K1817+916-K1818+000, K1818+928-K1819+178, K1822+572-K1823+000, K1823+000-K1823+189.60, K1826+807-K1826+901	Construction	Yes	Competitive Bidding	10/1/2019	10/22/2019	11/24/2020	11/25/2020	GAA 2020	24,760,000.00		24,760,000.00	Rehab./Reconstruction/ Upgrading of Damaged Paved Roads
20JD0003	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Rizal-Dakak-Dapitan Coastal Loop Road K1825+600-K1825+701.30	Construction	Yes	Competitive Bidding	10/1/2019	10/22/2019	5/5/2020	5/13/2020	GAA 2020	35,000,000.00		35,000,000.00	Rehab./Reconstruction/ Upgrading of Damaged Paved Roads
20JD0004	Construction/Upgrading/Rehabilitation of Drainage along National Roads Pifan-Mutia Road K1822+572-K1823+400 (SO1024MN) L/S Chainage 000-Chainage 548 (R/S)	Construction	Yes	Competitive Bidding	10/2/2019	10/23/2019	11/24/2020	11/25/2020	GAA 2020	15,170,000.00		15,170,000.00	Construction of Drainage Structure along Road
20JD0005	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Brgy. Isis to Boundary Brgy. Lugdungan Leading to Linabo Peak (3003 Steps) Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/2/2019	10/23/2019	11/24/2020	11/25/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction/Improvement of Access Road
20JD0034	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Blayon-Wilben-San Jose Road, in support of Blayon Corn and Coconut Production Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/3/2019	11/18/2019	1/31/2020	2/7/2020	GAA 2020	26,737,000.00		26,737,000.00	Construction/Improvement of Access Road
20JD0006	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sitio Dunlog-Sitio Janing, Brgy. Potungan Road connecting Provincial Road and Bagacay in support of Cacao and Coffee Industries Sitio Dunlog-Sitio Janing, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/2/2019	10/23/2019	11/24/2020	11/25/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction/Improvement of Access Road
20JD0007	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sitio Napuyan-Eco Park, Aseniero Road Connecting Sitio Napuyan and Aseniero Road in support of Processed Food and Tourism Industries in Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/3/2019	10/23/2019	2/4/2020	2/20/2020	GAA 2020	40,253,000.00		40,253,000.00	Construction/Improvement of Access Road
20JD0008	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. Dampalan-Princesa Lamaya Road, connecting San Juan and Mabuhay in support of Rubber and Coconut Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/2/2019	10/23/2019	11/24/2020	11/25/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction/Improvement of Access Road
20JD0009	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. San Juan-New Tangub Road connecting National Road in support of Coconut and Rubber Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/3/2019	10/23/2019	2/4/2020	2/10/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction/Improvement of Access Road


20JD0010	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. Situbo-Antonino-Penacio Road Connecting National Road leading to Situbo, Antonino, Penacio Farmers Association in support of Coconut, Rubber and Abaca Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2019	10/23/2019	2/4/2020	2/10/2020	GAA 2020	15,000,000.00	15,000,000.00	Construction/Improvement of Access Road
20JD0011	Construction of Flood Control Structure along Dionum Bridge Upstream (Piñan-Mutia Road) Dipolog River, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2019	10/23/2019	2/4/2020	2/10/2020	GAA 2020	25,000,000.00	25,000,000.00	Const./Extension of Flood Control Structure
20JD0012	Construction of Flood Control Structure Ilaya Bridge, Abutment B, Upstream Section, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/4/2019	10/23/2019	1/31/2020	2/11/2020	GAA 2020	45,000,000.00	45,000,000.00	Construction of Flood Control Structure
20JD0013	Construction/Extension of Flood Control Structure (Revetment/Bank Protection) along Dipolog River (Polanco Br. Section) Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/4/2019	10/1/2019	1/31/2020	2/19/2020	GAA 2020	30,000,000.00	30,000,000.00	Const./Extension of Flood Control Structure
20JD0014	Replacement of Permanent Weak Bridges Macasoy Bridge (B00586MN) along Dipolog-Oroquieta National Road (Phase II)	Construction	Yes	Competitive Bidding	12/6/2019	10/25/2021	3/2/2020	4/8/2020	GAA 2020	21,000,000.00	21,000,000.00	Replacement of Permanent Weak Bridge
20JD0015	Replacement of Permanent Weak Bridges Isis Bridge (B00419MN) along Ilaya-Isis-Polanco Road (Phase II)	Construction	Yes	Competitive Bidding	12/6/2019	10/23/2019	3/2/2020	4/8/2020	GAA 2020	33,330,000.00	33,330,000.00	Replacement of Permanent Weak Bridge
20JD0114 (Read)	Rehabilitation/Major Repair of Permanent Bridges Oyan Bridge (B00585MN) along Dipolog-Oroquieta Road	Construction	Yes	Competitive Bidding	10/28/2020	11/20/2020	12/3/2020	12/14/2020	GAA 2020	1,300,000.00	1,300,000.00	Rehabilitation/Major Repair of Bridge
20JD0117 (Read)	Rehabilitation/Major Repair of Permanent Bridges Layawan Bridge (B00422MN) along Dipolog-Punta-Dansullan-Sergio Osmeña ZN Norte/Sur Bdry.	Construction	Yes	Competitive Bidding	10/28/2020	11/20/2020	12/3/2020	12/14/2020	GAA 2020	1,700,000.00	1,700,000.00	Rehabilitation/Major Repair of Bridge
20JD0116 (Read)	Rehabilitation/Major Repair of Permanent Bridges Napuyan Bridge (B01587MN) along Piñan-Mutia Road	Construction	Yes	Competitive Bidding	10/28/2020	11/20/2020	12/3/2020	12/14/2020	GAA 2020	1,200,000.00	1,200,000.00	Rehabilitation/Major Repair of Bridge
20JD0115 (Read)	Rehabilitation/Major Repair of Permanent Bridges Piñan Bridge (B01586MN) along Piñan-Mutia Road	Construction	Yes	Competitive Bidding	10/28/2020	11/20/2020	12/3/2020	12/14/2020	GAA 2020	1,200,000.00	1,200,000.00	Rehabilitation/Major Repair of Bridge
20JD0021	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Jct. Pulauan Port Road K1827+(-320)-K1827+(-253) K1828+237-K1828+438	Construction	Yes	Competitive Bidding	10/9/2019	10/30/2019	10/1/2020	10/5/2020	GAA 2020	4,422,000.00	4,422,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
20JD0051	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Dipolog-Polanco-Piñan- Jct.Oroquieta Road K1828+000-K1828+687	Construction	Yes	Competitive Bidding	10/30/2019	11/20/2019	11/24/2020	11/25/2020	GAA 2020	11,400,000.00	11,400,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
20JD0032	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Rizal-Dakak-Dapitan Coastal Loop Road K1836+820-K1836+900	Construction	Yes	Competitive Bidding	12/6/2019	10/16/2019	1/20/2020	1/30/2020	GAA 2020	25,000,000.00	25,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
20JD0047	Construction/Upgrading/Rehabilitation of Drainage along National Roads Dipolog-Oroquieta National Road K1824+290	Construction	Yes	Competitive Bidding	10/28/2019	11/19/2019	10/1/2020	10/5/2020	GAA 2020	3,500,000.00	3,500,000.00	Construction/Upgrading/Rehabilitation of Drainage
20JD0027	Construction/Upgrading/Rehabilitation of Drainage along National Roads Jct. Polo-Dapitan Park National Road K1825+(-260)-K1825+180 L/S, K1826+640-K1827+360 R/S	Construction	Yes	Competitive Bidding	9/23/2019	10/24/2019	1/27/2020	2/6/2020	GAA 2020	16,674,000.00	16,674,000.00	Const./Upgrading/Rehab of Drainage
20JD0048	Construction/Upgrading/Rehabilitation of Drainage along National Roads Rizal-Dakak-Dapitan Coastal Loop Road K1806+836, K1806+921, K1812+027	Construction	Yes	Competitive Bidding	10/28/2019	11/19/2019	11/24/2020	11/25/2020	GAA 2020	15,000,000.00	15,000,000.00	Const./Upgrading/Rehab of Drainage
20JD0026	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. San Juan-Dampalan -San Isidro Road Connecting National Road and Marapong In support of Rubber, Coconut and Abaca Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2019	11/14/2019	11/24/2020	11/25/2020	GAA 2020	10,000,000.00	10,000,000.00	Construction/Improvement of Access Road


20JD0023	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Buenavista-Sinal Brgy. Road In support of Corn and Vegetables Production at Brgy. Buenavista, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/9/2019	11/15/2019	11/24/2020	11/25/2020	GAA 2020	18,010,000.00		18,010,000.00	Construction/Improvement of Access Road
20JD0031	Construction/Extension of Flood Control Structure along Layawan River, (Poblacion Side Section), Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/24/2019	11/18/2019	11/24/2020	11/25/2020	GAA 2020	15,000,000.00		15,000,000.00	Const./Extension of Flood Control Structure
20JD0044 (Read)	Retrofitting/Strengthening of Permanent Bridges Polo Bridge (BO0411MN) along Jct. Polo-Dapitan Park National Road	Construction	Yes	Competitive Bidding	11/19/2019	12/18/2020	12/3/2020	12/7/2020	GAA 2020	24,000,000.00		24,000,000.00	Retrofitting/Strengthening of Permanent Bridges
20JD0045 (Read)	Retrofitting/Strengthening of Permanent Bridge Bagting Bridge (BO0412MN) along Jct. Polo-Dapitan Park National Road	Construction	Yes	Competitive Bidding	9/23/2019	12/18/2019	2/4/2020	2/10/2020	GAA 2020	23,500,000.00		23,500,000.00	Retrofitting/Strengthening of Permanent Bridges
20JD0020	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Dipolog-Oroquieta National Road K1813+051-K1814+000, K1814+000-K1815+000, K1817+000-K1817+700	Construction	Yes	Competitive Bidding	10/9/2019	11/15/2019	11/24/2020	11/25/2020	GAA 2020	43,436,000.00		43,436,000.00	Rehab./Reconstruction/ Upgrading of Damaged Paved Roads
20JD0052	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Polanco-Macleodes Road K1828+(-217)-K1829+813	Construction	Yes	Competitive Bidding	10/30/2019	11/20/2019	12/3/2020	12/7/2020	GAA 2020	41,784,000.00		41,784,000.00	Rehab./Reconstruction/ Upgrading of Damaged Paved Roads
20JD0053	Road Widening Dipolog-Polanco-Piñan Jct. Oroquieta Road K1811+290.80-K1812+242, K1812+267-K1813+000, K1815+929-K1816+000	Construction	Yes	Competitive Bidding	10/30/2019	11/20/2019	11/24/2020	11/25/2020	GAA 2020	40,978,000.00		40,978,000.00	Road Widening
20JD0030	Construction of Flood Control Structure at Opao Bridge, Abutment B, (Dapitan River), Brgy. Opao, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/15/2019	11/18/2019	2/24/2020	2/11/2020	GAA 2020	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
20JD0061	Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Tutua-Polo Section (1+875.00-2+300.00, 2+300.00-2+398.09), Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2019	11/14/2019	11/24/2020	11/25/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction/Extension of Flood Control Structure
20JD0050	Widening of Permanent Bridges Scot Br. (BO1901MN) along Dipolog-Punta-Dansullan-S. Osmeña ZN Norte/Sur Bdry.	Construction	Yes	Competitive Bidding	10/23/2019	11/14/2019	11/24/2020	11/25/2020	GAA 2020	33,431,000.00		33,431,000.00	Widening of Bridge
20JD0049	Widening of Permanent Bridges Oyan Bridge (Parallel Br.) along Dipolog-Oroquieta National Road	Construction	Yes	Competitive Bidding	10/23/2019	11/14/2019	11/24/2020	11/25/2020	GAA 2020	46,000,000.00		46,000,000.00	Widening of Bridge
20JD0062 (Read)	Widening of Permanent Bridges Leap Bridge (BO0584MN) along Dipolog-Oroquieta National Road	Construction	Yes	Competitive Bidding	10/23/2019	11/14/2019	11/24/2020	11/25/2020	GAA 2020	61,700,000.00		61,700,000.00	Widening of Bridge
20JD0022	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Tubac-New Siquijor-Bergado Brgy. Road connecting Provincial Road and El Paraiso In support of Abaca and Coconut Industries Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2019	11/14/2019	11/24/2020	11/25/2020	GAA 2020	58,000,000.00		58,000,000.00	Construction/Improvement of Access Road
20JD0028	Construction/Completion of Multi-Purpose Building (MPB) Cawa-Cawa, Dapitan City	Construction	Yes	Competitive Bidding	10/23/2019	11/14/2019	11/24/2020	11/25/2020	GAA 2020	715,000.00		715,000.00	Const./Completion of Multi-Purpose Building
20JD0029	Construction/Completion of Multi-Purpose Building (MPB) Kausawagan, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2019	11/14/2019	11/24/2020	11/25/2020	GAA 2020	558,000.00		558,000.00	Const./Completion of Multi-Purpose Building
20JD0040	Construction/Completion of Multi-Purpose Building (MPB) Libay, Sibutad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/19/2019	12/3/2020	12/7/2020	GAA 2020	1,405,000.00		1,405,000.00	Const./Completion of Multi-Purpose Building
20JD0037	Construction/Completion of Multi-Purpose Building (MPB) Pasorio, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/19/2019	12/3/2020	12/7/2020	GAA 2020	990,000.00		990,000.00	Const./Completion of Multi-Purpose Building
20JD0067	Construction/Completion of Multi-Purpose Building San Miguel Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/30/2019	11/21/2019	12/3/2020	12/7/2020	GAA 2020	1,725,000.00		1,725,000.00	Const./Completion of Multi-Purpose Building
20JD0068	Construction of Multi-Purpose Building Anastacio Elementary School, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/30/2019	11/21/2019	9/30/2020	10/5/2020	GAA 2020	4,585,000.00		4,585,000.00	Construction of Multi-Purpose Building


20JD0060	Construction (Completion) of Multi-Purpose Building, Balobuhan, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/20/2019	1/31/2020	2/11/2020	GAA 2020	2,390,000.00		2,390,000.00	Const./Completion of Multi-Purpose Building
20JD0074	Construction (Completion) of Multi-Purpose Building, Sto Nino, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/6/2019	11/27/2019	9/30/2020	10/5/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
20JD0056	Construction (Completion) of Multi-Purpose Building, Calube Elementary School, Sibutad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/30/2019	11/20/2019	9/30/2020	10/5/2020	GAA 2020	980,000.00		980,000.00	Const./Completion of Multi-Purpose Building
20JD0059	Construction (Completion) of Multi-Purpose Building, Barangay Calube, Sibutad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/30/2019	11/20/2019	9/30/2020	10/5/2020	GAA 2020	1,725,000.00		1,725,000.00	Const./Completion of Multi-Purpose Building
20JD0019	Construction of Multi-Purpose Building S. Osmeña Central School Poblacion Bajo, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/3/2019	10/25/2019	12/3/2020	12/7/2020	GAA 2020	3,743,000.00		3,743,000.00	Construction of Multi-Purpose Building
20JD0057	Construction (Completion) of Multi-Purpose Building, East Poblacion, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/3/2019	10/25/2019	9/30/2020	10/5/2020	GAA 2020	623,000.00		623,000.00	Const./Completion of Multi-Purpose Building
20JD0025	Construction of Multi-Purpose Building La Union La Libertad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2019	10/30/2019	12/2/2020	12/7/2020	GAA 2020	3,735,000.00		3,735,000.00	Construction of Multi-Purpose Building
20JD0066	Construction of Multi-Purpose Building Mabunao, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/21/2019	1/31/2020	2/10/2020	GAA 2020	3,140,000.00		3,140,000.00	Construction of Multi-Purpose Building
20JD0063	Construction of Multi-Purpose Building Poblacion, South, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/21/2019	1/31/2020	2/10/2020	GAA 2020	3,379,000.00		3,379,000.00	Construction of Multi-Purpose Building
20JD0017	Construction of Multi-Purpose Building Sawang ES, Sibutad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/3/2019	10/25/2019	9/30/2020	10/5/2020	GAA 2020	3,777,000.00		3,777,000.00	Construction of Multi-Purpose Building
20JD0018	Construction of Multi-Purpose Building Mutia NHS, Tubak ANNEX, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/3/2019	10/25/2019	9/30/2020	10/5/2020	GAA 2020	3,688,000.00		3,688,000.00	Construction of Multi-Purpose Building
20JD0073	Construction (Completion) of Multi-Purpose Building, Lapayan Baja ES, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/6/2019	11/27/2019	9/30/2020	10/5/2020	GAA 2020	875,000.00		875,000.00	Construction of Multi-Purpose Building
20JD0072	Construction (Completion) of Multi-Purpose Building, Brgy. Pian, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/6/2019	11/27/2019	9/30/2020	10/5/2020	GAA 2020	875,000.00		875,000.00	Construction of Multi-Purpose Building
20JD0058	Construction (Completion) of Multi-Purpose Building, San Antonio ES, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/30/2019	11/20/2019	9/30/2020	10/5/2020	GAA 2020	875,000.00		875,000.00	Construction of Multi-Purpose Building
20JD0054	Construction (Completion) of Multi-Purpose Building (MPB), San Miguel, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/30/2019	11/20/2019	9/30/2020	10/5/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
20JD0041	Construction/Completion of Multi-Purpose Building (MPB) Sinipay, Sibutad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/19/2019	9/30/2020	10/5/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
20JD0055	Construction/Completion of Multi-Purpose Building (MPB) Rizal NHS, West Poblacion, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/30/2019	11/20/2019	9/30/2020	10/5/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
20JD0035	Construction/Completion of Multi-Purpose Building (MPB) Taguillon ES, Taguillon, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/24/2019	11/18/2019	9/30/2020	10/5/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
20JD0036	Construction/Completion of Multi-Purpose Building (MPB) Dakak NHS, Taguillon, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/24/2019	11/18/2019	9/30/2020	10/5/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
20JD0064	Construction of Flood Control Box Culvert Owaon, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/26/2020	2/10/2020	2/19/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Flood Control Box Culvert
20JD0065	Construction of Water System Level II Dampalan, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/26/2019	1/31/2020	4/3/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
20JD0071	Construction of Water System Level II Desin, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/19/2019	9/30/2020	10/5/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
20JD0043	Construction of Water System Level II Kanim, Sibutad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/26/2019	1/31/2020	4/3/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System

20JD0069	Construction of Water System Level II New Dapitan, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/26/2020	2/10/2020	2/19/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
20JD0070	Construction of Water System Level II Poblacion, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/26/2020	2/10/2020	2/19/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
20JD0042	Construction of Water System Level II Venus, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/26/2020	2/10/2020	2/19/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Water System
20JD0082	Construction (Completion) of Multi-Purpose Building (MPB), Barangay Alvenda, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/23/2020	2/20/2020	9/30/2020	10/5/2020	GAA 2020	2,300,000.00		2,300,000.00	Const./Completion of Multi- Purpose Building
20JD0079	Construction of Multi-Purpose Building (MPB), Barangay Gumay, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/23/2020	2/20/2020	9/30/2020	10/5/2020	GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
20JD0081	Construction of Multi-Purpose Building (MPB), Barangay Luzvilla, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/23/2020	2/20/2020	9/30/2020	10/5/2020	GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
20JD0080	Construction of Multi-Purpose Building Dilawa NHS, Barangay Dilawa, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/23/2020	2/20/2020	9/30/2020	10/5/2020	GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
20JD0083	Construction/Concreting of Road along Sulangon-Diwaan Road	Construction	Yes	Competitive Bidding	1/23/2020	2/13/2020	11/11/2020	11/16/2020	GAA 2020	20,000,000.00		20,000,000.00	Const./Concreting of Road
20JD0084	Construction of Abaca Processing Building/Facility Sergio Osmeña Sr., Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/23/2020	2/20/2020	9/30/2020	10/5/2020	GAA 2020	4,000,000.00		4,000,000.00	Const. of Abaca Processing Building
20JD0085	Construction of Water System Level II, Barangay Diolen, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/23/2020	2/20/2020	9/30/2020	10/5/2020	GAA 2020	4,000,000.00		4,000,000.00	Const. of Water System Level II
20JD0086	Construction of Water System Level II, Barangay Totongon, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/23/2020	2/20/2020	9/30/2020	10/5/2020	GAA 2020	4,000,000.00		4,000,000.00	Const. of Water System Level II
20JD0087	Completion of the Multi-Purpose/Office Building for the Philippine Coast Guard at Brgy. San Vicente, Dapit	Construction	Yes	Competitive Bidding	1/23/2020	2/20/2020	9/30/2020	10/5/2020	GAA 2020	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building
20JD0088	Construction of the Multi-Purpose Building (MPB) DPWH 3rd DEO, Office Barangay Segabe,	Construction	Yes	Competitive Bidding	1/23/2020	2/20/2020	9/30/2020	10/5/2020	GAA 2020	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building
20JD0089	Construction/Improvement of Various Infrastructure in Support of National Security	Construction	Yes	Competitive Bidding	2/7/2020	3/2/2020	11/11/2020	12/10/2020	GAA 2020	18,480,000.00		18,480,000.00	Const./Improv't. of Various Infrastructure
20JD0090	Concreting of Del Pilar Brgy. Road, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	2/7/2020	3/2/2020	11/11/2020	12/10/2020	GAA 2020	7,435,000.00		7,435,000.00	Concreting of Road
20JD0091	Construction of Multi-Purpose (MPB) Barangay Banonong, Dapitan City	Construction	Yes	Competitive Bidding	2/11/2020	3/2/2020	9/30/2020	10/5/2020	GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
20JD0092	Construction of Multi-Purpose (MPB) Barangay San Antonio, Sergio Osmeña,	Construction	Yes	Competitive Bidding	2/11/2020	3/2/2020	9/30/2020	10/5/2020	GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
20JD0093	Construction of Water System Level II Barangay Banbanan, Dapitan City	Construction	Yes	Competitive Bidding	2/18/2020	3/10/2020	10/1/2000	10/5/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System Level II
20JD0113	Construction of Water System Level II Barangay Owaon, Dapitan City	Construction	Yes	Competitive Bidding	2/19/2020	3/10/2020	4/24/2020	5/4/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System Level II
20JD0095	Construction of Water System Level II Barangay Panganuran, Sibutad	Construction	Yes	Competitive Bidding	2/18/2020	3/10/2020	10/1/2000	10/5/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System Level II
20JD0122	Construction of Water Supply System Level III Barangay Sulangon-Barangay Burgos Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/8/2020	10/30/2020	11/23/2020	11/25/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Water System Level III

Signatories of APP for Projects to be Procured in District


NAOMI M. CORRE
 Engineer III
 Chief, Procurement Unit
 Head, BAC-Secretariat
 Date: 3-25-2021


CHRISTOPHER L. EBAL
 Assistant District Engineer
 BAC Chairperson
 Date: 3-25-2021


VERONICO O. MICARANDAYO
 District Engineer
 Date: 3-25-2021