



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
2ND DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IX
 Poblacion, Guipos

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300104224715000	21JG0001-Construction of Multi-Purpose Building, Brgy. Baloban, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224717000	21JG0002-Construction of Multi-Purpose Building, Brgy. Baya-baya, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224718000	21JG0003-Construction of Multi-Purpose Building, Brgy. Benuatan, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (12.0 m x 30.0m Covered Court)
300104224720000	21JG0005-Construction of Multi-Purpose Building, Brgy. Bubual, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224721000	21JG0006-Construction of Multi-Purpose Building, Brgy. Camp Blessing, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (12.0m x 30.0m Covered Court)
300104224723000	21JG0007-Construction of Multi-Purpose Building, Brgy. Capisan, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (15.0m x 27.0m Covered Court)
300104224728000	21JG0010-Construction of Multi-Purpose Building, Brgy. Kallian, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (9.0m x 19.0m Mini Covered Court)
300104224729000	21JG0011-Construction of Multi-Purpose Building, Brgy. Kalingayan, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224731000	21JG0012-Construction of Multi-Purpose Building, Brgy. Liasan, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (15.0m x 27.0m Covered Court)
300104224732000	21JG0013-Construction of Multi-Purpose Building, Brgy. Libertad, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (9.0m x 19.0m Mini Covered Court)
300104224733000	21JG0014-Construction of Multi-Purpose Building, Brgy. Limamawan, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224735000	21JG0015-Construction of Multi-Purpose Building, Brgy. Locuban, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (14.0m x 28.0m Covered Court)
300104224737000	21JG0016-Construction of Multi-Purpose Building, Brgy. Maculay, V. Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104224738000	21JG0017-Construction of Multi-Purpose Building, Brgy. Malim, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224741000	21JG0019-Construction of Multi-Purpose Building, Brgy. Poblacion, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224742000	21JG0020-Construction of Multi-Purpose Building, Brgy. Proper Dimaya, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224743000	21JG0021-Construction of Multi-Purpose Building, Brgy. Sacbulan, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (12.0m x 27.0m Covered Court)
300104224744000	21JG0022-Construction of Multi-Purpose Building, Brgy. Sagasan, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224746000	21JG0024-Construction of Multi-Purpose Building, Brgy. Salawagan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224747000	21JG0025-Construction of Multi-Purpose Building, Brgy. Songayan, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224750000	21JG0027-Construction of Multi-Purpose Building, Brgy. Tiguan, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (15.0m x 30.0m Covered Court)
300104224751000	21JG0028-Construction of Multi-Purpose Building, Brgy. Tiniguangan, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (15.0m x 26.0m Covered Court)
300104224752000	21JG0029-Construction of Multi-Purpose Building, Dao-an National High School, Dao-an, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (9.0m x 19.0m Mini Covered Court)
300104224754000	21JG0030-Construction of Multi-Purpose Building, Guipos National High School, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (9.0m x 19.0m Mini Covered Court)
300104224756000	21JG0031-Construction (Completion) of Multi-Purpose Building, Brgy. Saloagan, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 20-26, 2020	12/09/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (15.0m x 30.0m Covered Court)
300103203705000	21JG0033-Construction of Multi-Purpose Building (Covered Court), Brgy. Grap, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 1-7, 2020	12/22/2020	01/28/2021	02/08/2021	GAA FY2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (17.5m x 12.0m Covered Court)
300103203706000	21JG0034-Construction of Multi-Purpose Building (Covered Court), Brgy. Lalab, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 1-7, 2020	12/22/2020	01/28/2021	02/08/2021	GAA FY2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (16.5m x 6.0m Covered Court)
300103203708000	21JG0036-Construction of Multi-Purpose Building, Brgy. Colojo, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 1-7, 2020	12/22/2020	01/28/2021	02/08/2021	GAA FY2021	500,000.00		500,000.00	Construction of Multi-Purpose Building (16.5m x 6.0m Covered Court)
300104224725000	21JG0038-Construction of Multi-Purpose Building, Brgy. Dimalinao, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 1-7, 2020	12/22/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104224727000	21JG0039-Construction of Multi-Purpose Building, Brgy. Guinilin, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 1-7, 2020	12/22/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 27.0m Covered Court)
300104224734000	21JG0040-Construction of Multi-Purpose Building, Brgy. Lintum, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 1-7, 2020	12/22/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (14.0m x 30.0m Covered Court)
300104224736000	21JG0041-Construction of Multi-Purpose Building, Brgy. Longmot, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 1-7, 2020	12/22/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224749000	21JG0042-Construction of Multi-Purpose Building, Brgy. Tiguhu, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 1-7, 2020	12/22/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224753000	21JG0043-Construction of Multi-Purpose Building, Fatima National High School, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 1-7, 2020	12/22/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.50m x 30.0m Covered Court)
310303101123000	21JG0046-Retrofitting/Strengthening of Permanent Bridges Dimaya Br. (B01709MN) along Zamboanga del Sur Coastal Road, Brgy. Dimaya, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	6,247,500.00		6,247,500.00	Retrofitting/ Strengthening of Permanent Weak/Old Bridges.
310303101125000	21JG0048-Retrofitting/ Strengthening of Permanent Bridges Dumanguilas Br. (B00541MN) along Jct. Dumalino-Margosatubig Rd, Brgy. Sagwa, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	3,920,000.00		3,920,000.00	Retrofitting/ Strengthening of Permanent Weak/Old Bridges.
310303101126000	21JG0049-Retrofitting/ Strengthening of Permanent Bridges Gapo Br. (B00548MN) along Pagadian City - Zamboanga City Rd, Brgy. Gapo, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	6,860,000.00		6,860,000.00	Retrofitting/ Strengthening of Permanent Weak/Old Bridges.
310303101127000	21JG0050-Retrofitting/ Strengthening of Permanent Bridges Sibul Br. (B01710MN) along Zamboanga del Sur Coastal Rd, Brgy. Sibul, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	5,880,000.00		5,880,000.00	Retrofitting/ Strengthening of Permanent Weak/Old Bridges.
310303101128000	21JG0051-Retrofitting/ Strengthening of Permanent Bridges Tubod Br. (B00542MN) along Jct. Tubod-Lakewood Rd, Brgy. Tubod, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	4,116,000.00		4,116,000.00	Retrofitting/ Strengthening of Permanent Weak/Old Bridges.
310306100211000	21JG0052-Construction of New Bridges Baluno Br. 1 along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd, Brgy. Diplo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	25,323,200.00		25,323,200.00	Construction of New Permanent Bridge
310306100212000	21JG0053-Construction of New Bridges Culasian Br. along Zamboanga del Sur Coastal Rd, Brgy. Culasian, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	29,400,000.00		29,400,000.00	Construction of New Permanent Bridge
320101107055000	21JG0054-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Damit Flood Control Project, Brgy. Damit, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	39,200,000.00		39,200,000.00	Construction of Flood Control with Grouted Riprap resting on concrete with Steel Sheet Pile Foundation
320101107056000	21JG0056-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Sibuguey River Flood Control Project along Brgy. Poblacion - Brgy. Lamare, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	29,391,180.00		29,391,180.00	Construction of Flood Control with Grouted Riprap resting on concrete with Steel Sheet Pile Foundation

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101107057000	21JG0057-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Sibuguey River Flood Control Project Phase II, Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	39,200,000.00		39,200,000.00	Construction of Flood Control with Grouted Riprap resting on concrete with Steel Sheet Pile Foundation
320101107058000	21JG0058-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Dinas River Flood Control, Brgy. Balongating, Guipos, Zamboanga del Sur (Phase II)	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	27,977,040.00		27,977,040.00	Construction of Flood Control with Grouted Riprap resting on concrete with Steel Sheet Pile Foundation
320102104402000	21JG0059-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Project in Sibuguey River, Brgy. Kahayagan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	24,371,620.00		24,371,620.00	Construction of Flood Control with Grouted Riprap resting on concrete with Steel Sheet Pile Foundation
300104224730000	21JG0060-Construction of Multi-Purpose Building, Brgy. Langilan, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.50 m x 30.0 m Covered Court
300121201280000	21JG0061-Construction of Water System, Brgy. Diana Countryside, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	12/28/2020	01/28/2021	02/08/2021	GAA FY2021	1,980,000.00		1,980,000.00	Construction of 2 units Intake Box (1.5m x 1.5m x 1.5m) Underground (1.5m x 1.5m x 1.5m). Cylindrical
310201100797000	21JG0064-Road Widening - Primary Roads Pagadian City - Zamboanga City Rd - K1699 + 052 - K1700 + 324, Tubod, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	43,446,340.00		43,446,340.00	Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shouldering both side
310204101387000	21JG0065-Construction of By-Pass and Diversion Roads NRJ-Bogayo-Kitaan Dagat-Mahayahay Road, Zamboanga del Sur, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	14,700,000.00		14,700,000.00	Concrete Paving of 0.28m thk. x 6.7m width
310212100188000	21JG0068-Paving of Unpaved Roads - Tertiary Roads Zamboanga del Sur Coastal Rd - (S01101MN) Chainage 13480 - Chainage 13557, (S01168MN) Chainage 4895 - Chainage 4901, (S01168MN) Chainage 5340 - Chainage 6555, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shouldering both side
300203101863000	21JG0071-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) CRJ-Mabuhay-Lumbia-Malim leading to Talisay Beach Resort, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	9,800,000.00		9,800,000.00	Concrete Paving of 0.23m thk. x 6.1m width
300203101864000	21JG0072-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) CRJ-Tultulan-Conception leading Tubod Spring, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	9,800,000.00		9,800,000.00	Concrete Paving of 0.23m thk. x 6.1m width
300203101865000	21JG0073-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. Poblacion-Pitogo-Panubigan-Lower Panikian Shoreline leading to Panikian Island, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	9,800,000.00		9,800,000.00	Concrete Paving of 0.23m thk. x 6.1m width
300203101866000	21JG0074-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading toTubo Tubo Beach, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	9,800,000.00		9,800,000.00	Concrete Paving of 0.23m thk. x 6.1m width

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204473000	21JG0075-Local Roads Concreting of Road, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	9,800,000.00		9,800,000.00	Concrete Paving of 0.23m thk. x 6.1m width
300117210135000	21JG0076-Local Roads Concreting of Road, Phase II, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	4,900,000.00		4,900,000.00	Concrete Paving of 0.23m thk. x 6.1m width
300104224719000	21JG0004 (rebid) - Construction of Multi-Purpose Building, Brgy. Biu-os, V. Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (9.0m x 19.0m Mini Covered Court)
300104224724000	21JG0008 (rebid) - Construction of Multi-Purpose Building, Brgy. Danan, V. Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224726000	21JG0009 (rebid) - Construction of Multi-Purpose Building, Brgy. Gawil, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 27.0m Covered Court)
300104224739000	21JG0018 (rebid) - Construction of Multi-Purpose Building, Brgy. Pampang, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (15.0m x 30.0m Covered Court)
300104224745000	21JG0023 (rebid) - Construction of Multi-Purpose Building, Brgy. Salagmanok, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224748000	21JG0026 (rebid) - Construction of Multi-Purpose Building, Brgy. Suminalum, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	01/28/2021	02/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (12.0m x 30.0m Covered Court)
310303101124000	21JG0047-Retrofitting/ Strengthening of Permanent Bridges Dinas Br. (B00538MN) along Jct. Dumalinao-Margosatubig Rd, Brgy. Balongating, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	01/08/2021	01/28/2021	02/08/2021	GAA FY2021	29,400,000.00		29,400,000.00	Retrofitting/ Strengthening of Permanent Weak/Old Bridges.
300103203709000	21JG0062-Construction of Multi-Purpose Building, Brgy. Nilo, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 9-15, 2020	01/08/2021	01/28/2021	02/08/2021	GAA FY2021	500,000.00		500,000.00	Removal and Construction of Basketball Court Slab on Fill <u>Painting Works for all Steel Trusses</u>
310201100685000	21JG0063-Road Widening - Primary Roads Pagadian City - Zamboanga City Rd - K1696 + 183 - K1699 + 052, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	02/08/2021	02/18/2021	GAA FY2021 (SR2021-02-003052)	98,000,000.00		98,000,000.00	Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shoulder both side
310205100609000	21JG0066-Construction of Missing Links/ New Roads Zamboanga del Sur Coastal Road, Brgy. Mama - Brgy. Culasian Section, Phase 1, Zamboanga del Sur, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	02/08/2021	02/18/2021	GAA FY2021 (SR2021-02-003052)	98,000,000.00		98,000,000.00	Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shoulder both side
310212100172000	21JG0069-Paving of Unpaved Roads - Tertiary Roads Zamboanga del Sur Coastal Rd - (S01169MN) Chainage 12085.9 - Chainage 13300, (S01169MN) Chainage 8605 - Chainage 10280, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	02/08/2021	02/18/2021	GAA FY2021 (SR2021-02-003052)	82,999,140.00		82,999,140.00	Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shoulder both side
300202100187000	21JG0070-Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) Rebokon-Palaran-Tubo Palit-Saculan-Senior-Sagasan Road leading to San Pablo Port, Dumalinao, Zamboanga del Sur, Package II, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	02/08/2021	02/18/2021	GAA FY2021 (SR2021-02-003056 dtd Feb. 4, 2021)	51,793,000.00		51,793,000.00	Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shoulder both side
300105200510000	21JG0032 (rebid) - Construction of Evacuation Center, Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jan. 5-11, 2021	01/26/2021	02/16/2021	02/26/2021	GAA FY2021	19,600,000.00		19,600,000.00	Construction of Multi-Purpose Building (46.50m x 24.50m)
300105200510000	20JG0092-Concreting of Brgy. East Migpula FMR, Dinas Zamboanga del Sur, Brgy. East Migpula, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 10-16, 2020	12/29/2020	02/22/2021	03/04/2021	DAVAO No.06-0110141	9,950,000.00		9,950,000.00	Concrete paving of 0.20m thk. x 5m width PCCP

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203707000	21JG0035 (rebid) - Construction of Multi-Purpose Building (Legislative Building), Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jan. 5-11, 2021	01/26/2021	03/09/2021	03/19/2021	GAA FY2021	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building (8.70m x 20.80m)
300103203710000	21JG0037 (rebid) - Construction/Improvement of Multi-Purpose Building (Command Center) in Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jan. 5-11, 2021	01/26/2021	03/09/2021	03/19/2021	GAA FY2021	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building (8.0m x 16.0m)
300104224758000	21JG0044 (rebid) - Rehabilitation of Multi-Purpose Building (Municipal Hall), Brgy. Poblacion, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jan. 5-11, 2021	01/26/2021	03/09/2021	03/19/2021	GAA FY2021	12,375,000.00		12,375,000.00	Construction of Multi-Purpose Building (7.0m) Rehabilitation of Multi-Purpose Building (26.60m x 8.60m)
300104224757000	21JG0045 (rebid) - Construction/Improvement of Multi-Purpose Building (Command Center) in Kumalarang Phase II, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jan. 5-11, 2021	01/26/2021	03/09/2021	03/19/2021	GAA FY2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (6.0m x 16.0m)
320101106245000	21JG0055 (rebid) - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Lakewood Lakewall with Paved Walk (Boulevard), Phase II, Poblacion, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 15-21, 2021	03/08/2021	03/29/2021	04/08/2021	GAA FY2021 (SR2021-02-003055)	54,040,000.00		54,040,000.00	Construction of Flood Control with Grouted Riprap resting on concrete with Steel Sheet Pile Foundation
310212100170000	21JG0067 (rebid) - Paving of Unpaved Roads - Tertiary Roads Sindangan-Bayog-Lakewood Rd - K1744 + 110 - K1747 + 923, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 15-21, 2021	03/08/2021	03/29/2021	04/08/2021	GAA FY2021 (SR2021-02-003053)	96,500,000.00		96,500,000.00	Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shouldering both side
300104224740000	21JG0077 (rebid) - Construction of Multi-Purpose Building, Brgy. Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 22-28, 2021	03/15/2021	03/29/2021	04/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
300104224716000	21JG0078 (rebid) - Construction of Multi-Purpose Building, Brgy. Balong-balong, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 22-28, 2021	03/15/2021	03/29/2021	04/08/2021	GAA FY2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
200000100020000	21JG0091-Repair/Maintenance of Road Slip along Pagadian City - Zamboanga City Road, Brgy. Gapo, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Apr. 30 - May 7, 2021	05/21/2021	05/31/2021	06/10/2021	AMWP CY2021 SR2021-03-007729	1,213,850.00		1,213,850.00	Repair of Slope Protection for Road Slip Occurred
200000100020000	21JG0092-Repair/Maintenance of Dinas River Control, Brgy. Balongating, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Apr. 30 - May 7, 2021	05/21/2021	05/31/2021	06/10/2021	SR2021-03-007652	2,000,000.00		2,000,000.00	Extension of Dinas River Control (Upstream)
200000100020000	21JG0093-Repair/Maintenance of Pantad River Control, Brgy. Pantad, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Apr. 30 - May 7, 2021	05/21/2021	05/31/2021	06/10/2021	SR2021-03-007652	2,500,000.00		2,500,000.00	Extension of Pantad River Control
200000100019000	21JG0094-Repair/Maintenance of DA Building Administrative Office, Betinan, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Apr. 30 - May 7, 2021	05/21/2021	05/31/2021	06/10/2021	SR2021-03-007729	2,400,000.00		2,400,000.00	Repair/Rehabilitation of trusses, roofing and ceiling
200000100019000	21JG0095-Repair/Maintenance of DA Building Seed Storage Building, Betinan, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Apr. 30 - May 7, 2021	05/21/2021	05/31/2021	06/10/2021	SR2021-03-007729	1,000,000.00		1,000,000.00	Repair/Rehabilitation of Seed Storage Building
200000100019000	21JG0096-Repair/Maintenance of DND Building, Phil. Army - 53rd Infantry Battalion (Conference Hall), Brgy. Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Apr. 30 - May 7, 2021	05/21/2021	06/04/2021	06/16/2021	SR2021-03-007729	1,600,000.00		1,600,000.00	Structural Repair (Footings, Columns and Trusses)
200000100019000	21JG0097-Repair/Maintenance of DND Building, Phil. Army - 53rd Infantry Battalion (Receiving Hall), Brgy. Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Apr. 30 - May 7, 2021	05/21/2021	06/04/2021	06/16/2021	SR2021-03-007729	1,600,000.00		1,600,000.00	Structural Repair (Footings, Columns and Trusses)

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	21JG0099-Repair/Maintenance of DPWH Building (Quality Control Building) Zamboanga del Sur II District Engineering Office, Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Apr. 30 - May 7, 2021	05/21/2021	06/04/2021	06/16/2021	SR2021-03-007729	1,000,000.00		1,000,000.00	Repair/Rehabilitation of Quality Control Building
200000100019000	21JG0098-Repair/Maintenance of DPWH Building (Planning & Design Section) Zamboanga del Sur II District Engineering Office, Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Apr. 30 - May 7, 2021	06/04/2021	06/15/2021	06/25/2021	SR2021-03-007729	1,000,000.00		1,000,000.00	Repair/Rehabilitation of Planning & Design Section/Office
200000100020000	21JG0105-71x-Special Maintenance (Installation of Traffic Facilities using Thermoplastic Material along Sagucan-Biu-os Section (SO1186MN), Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road (SO1184MN, and Dinas-Dimataling Section (SO1187MN), Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 16-22, 2021	07/07/2021	07/21/2021	07/30/2021	SR2021-02-003717	3,595,000.00		3,595,000.00	Application of Thermoplastic Materials for Pavement Markings along National Road
300116201297000	21JG0100-Concreting of Brgy. Bogayo FMR, Brgy. Bogayo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jun. 7-13, 2021	07/06/2021	07/30/2021	08/11/2021	SR2021-06-009261 FY 2021 RA 11518	11,940,000.00		11,940,000.00	Construction of 5.00m x 0.20m thk PCCP, Construction of 1.5m x 0.20m thk Shoulder (Item 200), Construction of 0.20m thk Aggregate Sub-base Course (Item 200). Removal of
300116201297000	21JG0101-Concreting of Brgy. Buburay to Brgy. Balanagan FMR, Brgy. Buburay and Brgy. Balanagan, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jun. 7-13, 2021	07/06/2021	07/30/2021	08/11/2021	SR2021-06-009261 FY 2021 RA 11518	11,940,000.00		11,940,000.00	Construction of 5m x 0.20m thk PCCP with 1.5m x 0.15m thk Shouldering Both Side
300116201297000	21JG0102-Concreting of Brgy. Liguac to Brgy. Colojo FMR, Brgy. Liguac and Brgy. Colojo, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jun. 7-13, 2021	07/06/2021	07/30/2021	08/11/2021	SR2021-06-009261 FY 2021 RA 11518	12,437,500.00		12,437,500.00	Construction of 5m x 0.20m thk PCCP with 1.5m x 0.15m thk Shouldering Both Side
300116201297000	21JG0103-Concreting of Brgy. Sugbay Uno Junction, Brgy. Balongbalong Road FMR, Brgy. Sugbay Uno, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jun. 7-13, 2021	07/06/2021	07/30/2021	08/11/2021	SR2021-06-009261 FY 2021 RA 11518	12,437,500.00		12,437,500.00	Construction of 5.00m x 0.20m thk PCCP, Construction of 1.5m x 0.20m thk Shoulder (Item 200), Construction of 0.20m thk Aggregate Sub-base Course (Item 200). Removal of
300116201297000	21JG0104-Concreting of Purok 2-Purok 3-Purok 6, Brgy. Tiniguangan Farm to Market Road, Brgy. Tiniguangan, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jun. 7-13, 2021	07/06/2021	07/30/2021	08/11/2021	SR2021-06-009261 FY 2021 RA 11518	12,437,500.00		12,437,500.00	Construction of 5m x 0.20m thk PCCP with 1.5m x 0.15m thk Shouldering Both Side
200000100017000	21JG0108-Repair/Maintenance of Gapo Abutment along Pagadian City-Zamboanga City Road at Brgy. Gapo, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jul. 12-19, 2021	08/02/2021	08/20/2021	09/01/2021	AMWP CY2021/SR2021-02-003854	3,387,792.00		3,387,792.00	Bridge Abutment Repair / Road Slip Repair
310212100187000 (FLR)	21JG0086-Paving of Unpaved Roads - Tertiary Roads Sindangan-Bayog-Lakewood Road - K1744+322 - K1746+322, Upper Conacon, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 18-24, 2021	03/24/2021	09/09/2021	09/20/2021	GAA FY2021 (Insertion)	19,600,000.00		19,600,000.00	Concrete Paving of .28m thk x 6.7m width
310306100213000 (FLR)	21JG0088-Construction of New Bridges at Kumalarang Br.2 along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 18-24, 2021	04/28/2021	09/09/2021	09/20/2021	GAA FY2021 (Insertion)	20,423,200.00		20,423,200.00	Construction of New Permanent Bridge

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204477000 (FLR)	21JG0089-Construction of Road, Poblacion-Panubigan-Lower Panikian-Punta Flecha-Limbayan Road (Punta Flecha - Limbayan Section), Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 18-24, 2021	03/30/2021	09/09/2021	09/20/2021	GAA FY2021 (Insertion)	49,000,000.00		49,000,000.00	Concrete Paving of .23m thk x 6.1m width
300116204477000 (FLR)	21JG0090-Construction of Missing Link/New Road along Sindangan-Bayog-Lakewood Road (Bagong Kahayag - Bululawan Section), Brgy. Bagong Kahayag, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 18-24, 2021	03/30/2021	09/20/2021	09/30/2021	GAA FY2021 (Insertion)	74,305,000.00		74,305,000.00	Concrete Paving of .28m thk x 6.7m width
300104224722000 (FLR)	21JG0079-Construction of Multi-Purpose Building, Brgy. Mahayahay, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jan. 25-31, 2021	02/15/2021	12/29/2021	01/10/2022	GAA FY2021 (Insertion)	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (15m x 30.0m Covered Court)
300104224755000 (FLR)	21JG0080-Construction of Multi-Purpose Building, Brgy. Josefine, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jan. 25-31, 2021	02/15/2021	12/29/2021	01/10/2022	GAA FY2021 (Insertion)	500,000.00		500,000.00	Completion of Multi-Purpose Building Covered Court
300116204478000 (FLR)	21JG0082-Construction of Road from NRJ Jct. Dumaliniao-Margosatubig Road leading to Lake Dasay (Pob. San Miguel-Fatima-Lantawan-Road), San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 18-24, 2021	03/24/2021	12/29/2021	01/10/2022	GAA FY2021 (Insertion)	14,700,000.00		14,700,000.00	Concrete Paving of .23m thk x 6.1m width
300116204476000 (FLR)	21JG0083-Construction of Road from NRJ Zamboanga del Sur Coastal Road leading to Sanctuary (Guinicolalay-Nian-Tarakan-Bubual Road), Dinas & San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 18-24, 2021	03/24/2021	12/29/2021	01/10/2022	GAA FY2021 (Insertion)	14,700,000.00		14,700,000.00	Concrete Paving of .23m thk x 6.1m width
300117210134000 (FLR)	21JG0081-Concreting of Barangay Road, Barangay Pampang, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 18-24, 2021	03/24/2021	12/31/2021	01/12/2022	GAA FY2021 (Insertion)	2,450,000.00		2,450,000.00	Concrete Paving of .20m thk x 5m width
300121201281000 (FLR)	21JG0087-Construction of Water System, Municipality of Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 18-24, 2021	07/28/2021	12/31/2021	01/12/2022	GAA FY2021 (Insertion)	9,900,000.00		9,900,000.00	Const. of 2 units Intake Box (1.5m x 1.5m x 1.5m) Underground Reservoir (1.5m x 1.5m x 1.5m), Cylinder Reservoir (h=3.0m, dia. 3.0m) and Plumbing Works
	21JG0107-Construction/Rehabilitation of Water Supply/Rain Water Collector System (Cluster 1); 1. Brgy. Manicaan, Tabina, ZDS, 2. Dalapan ES, Guipos, ZDS, 3. Ignacio Garrata NHS, Dinas, ZDS, 4. Kabatan NHS, V. Sagun, ZDS, 5. Lumbia ES, Tabina, ZDS, 6. Manicaan ES, Tabina, ZDS, 7. New Oroquieta ES, Tabina, ZDS, 8. Old Mirapao NHS, Dinas, ZDS, 9. San Roque ES, Tabina, ZDS.	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Aug. 12-18, 2021	09/21/2021	Short of Award awaiting for the release of SARO		GAA FY2021	2,049,300.00		2,049,300.00	Installation of 9 units Stainless Steel Tanks (4000 Li) on 1.0m height reinforcement concrete platform including installation of Roof Fascia Boards, Roof Gutters and PVC Downspout to Water Tanks
	21JG0108-Construction/Rehabilitation of Water Supply/Rain Water Collector System (Cluster 2); 1. Bobuan NHS, Liba Extension, Bayog, ZDS, 2. Brgy. Caluma, Tigbao, ZDS, 3. Brgy. Diplo, Kumalarang ZDS, 4. Brgy. Kitaang Dagat, Kumalarang, ZDS, 5. Brgy. Longmot, Tigbao, ZDS, 6. Brgy. Mate, Tigbao, ZDS, 7. Brgy. Pangli, Kumalarang, ZDS, 8. Brgy. Suminalum, Kumalarang, ZDS, 9. Damit NHS, Bayog, ZDS, 10. Depase NHS, Bayog, ZDS, 11. Upper Nilo ES, Tigbao, ZDS.	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Aug. 12-18, 2021	09/21/2021	Short of Award awaiting for the release of SARO		GAA FY2021	2,504,700.00		2,504,700.00	Installation of 9 units Stainless Steel Tanks (4000 Li) on 1.0m height reinforcement concrete platform including installation of Roof Fascia Boards, Roof Gutters and PVC Downspout to Water Tanks
300116204474000 (FLR)	21JG0084-Concreting of Brgy. Baking FMR, Baking, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 18-24, 2021	03/24/2021	FLR		GAA FY2021 (Insertion)	4,900,000.00		4,900,000.00	Concrete Paving of .20m thk x 5m width

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204475000 (FLR)	21JG0085-Concreting of Brgy. Depore FMR, Depore, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Feb. 18-24, 2021	03/24/2021	FLR		GAA FY2021 (Insertion)	4,900,000.00		4,900,000.00	Concrete Paving of .20m thk x 5m width

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
1	21CSJG04-Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Balongating Bridge B000537MN (S01170MN) along Jct. Dumalinao to Margosatubig Road, Balongating, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jun. 15-21, 2021	07/13/2021	07/29/2021	08/09/2021	SR2021-02-004973 (PDE 2021)	497,667.20		497,667.20	Calyx Drilling of Two (2) Boreholes with a minimum depth of 30.0 In.m. per boreholes
2	21CSJG05-Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Kumalarang Bridge 1 (Parallel Bridge) S01453MN along Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jun. 15-21, 2021	07/13/2021	07/29/2021	08/09/2021	SR2021-02-004973 (PDE 2021)	885,300.60		885,300.60	Calyx Drilling of Four (4) Boreholes with a minimum depth of 30.0 In.m. per boreholes
3	21CSJG06-Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Maragang Bridge B00546MN (S01453MN) along Pagadian City-Zamboanga City Road, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jun. 15-21, 2021	07/13/2021	07/29/2021	08/09/2021	SR2021-02-004973 (PDE 2021)	497,667.20		497,667.20	Calyx Drilling of Two (2) Boreholes with a minimum depth of 30.0 In.m. per boreholes
4	21CSJG07-Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Nilo Bridge B00547MN (S01453MN) along Pagadian City-Zamboanga City Road, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jun. 15-21, 2021	07/13/2021	07/29/2021	08/09/2021	SR2021-02-004973 (PDE 2021)	497,667.20		497,667.20	Calyx Drilling of Two (2) Boreholes with a minimum depth of 30.0 In.m. per boreholes
5	21CSJG08-Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Tickwas Bridge B00546MN (S01170MN) along Jct. Dumalinao to Margosatubig Road, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Jun. 15-21, 2021	07/13/2021	07/29/2021	08/09/2021	SR2021-02-004973 (PDE 2021)	497,667.20		497,667.20	Calyx Drilling of Two (2) Boreholes with a minimum depth of 30.0 In.m. per boreholes
6	21CSJG09 (rebid)-Parcellary/Segregation of Survey of Lots Affected by the Road Right-Of-Way along Jct. Dumalinao-Margosatubig Road (S01170MN) K1684+664 - K1691+330, Brgy. Balongating, Guipos to Brgy. Mati, San Miguel Section, Zambonga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 3-9, 2021	12/27/2021	12/31/2021	01/12/2022	PDE 2021	2,000,000.00		2,000,000.00	Parcellary/Segregation of Survey of Lots Affected by the Road Right-Of-Way along Jct. Dumalinao-Margosatubig Road (S01170MN) K1684+664 - K1691+330, Brgy. Balongating, Guipos to Brgy. Mati, San Miguel Section, Zambonga del Sur has an estimated length of 6.7kms.

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS & SERVICES													
100000100001000	COMMON OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	981,860.49		981,860.49	Items to be procured at Procurement Service Stores
100000100001000	COMMON ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	42,587.69		42,587.69	Items to be procured at Procurement Service Stores
100000100001000	COMMON COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	335,063.08		335,063.08	Items to be procure at Procurement Service Stores
100000100001000	COMMON OFFICE DEVICES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	34,266.97		34,266.97	Items to be procured at Procurement Service Stores
100000100001000	COMMON JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	351,673.82		351,673.82	Items to be procured at Procurement Service Stores
100000100001000	COMMON OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	943,963.59		943,963.59	Items to be procured at Procurement Service Stores
100000100001000	HANDBOOK ON PROCUREMENT	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency					GOP				Items to be procured at Procurement Service Stores
100000100001000	INVENTORY OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	1,705,613.72		1,705,613.72	Items to be procured in the market
100000100001000	INVENTORY ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	164,416.05		164,416.05	Items to be procured in the market
100000100001000	INVENTORY COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	2,062,294.96		2,062,294.96	Items to be procured in the market
100000100001000	INVENTORY OFFICE DEVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	226,614.22		226,614.22	Items to be procured in the market

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001 000	INVENTORY JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	355,585.82		355,585.82	Items to be procured in the market
100000100001 000	INVENTORY OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	1,215,661.00		1,215,661.00	Items to be procured in the market
100000100001 000	INVENTORY HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	400,000.00		400,000.00	Items to be procured in the market
100000100001 000	INVENTORY FURNITURE & FIXTURE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	351,304.00		351,304.00	Items to be procured in the market
100000100001 000	NON-COMMON USE AIRCONDITIONING & AIRCONDITIONING SYSTEMS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	1,090,000.00		1,090,000.00	Items to be procured in the market
100000100001 000	NON-COMMON USE AIRCONDITIONING MAINTENANCE SERVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	160,500.00		160,500.00	Items to be procured in the market
100000100001 000	NON-COMMON USE APPLIANCES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	340,500.00		340,500.00	Items to be procured in the market
100000100001 000	NON-COMMON USE CONSTRUCTION MATERIALS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	18,197,439.00		18,197,439.00	Items to be procured in the market
100000100001 000	NON-COMMON USE FUEL/FUEL ADDITIVES & LUBRICANTS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	34,852,606.00		34,852,606.00	Items to be procured in the market
100000100001 000	NON-COMMON USE FURNITURE & FIXTURES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	551,070.00		551,070.00	Items to be procured in the market
100000100001 000	NON-COMMON USE HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	180,000.00		180,000.00	Items to be procured in the market

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	NON-COMMON USE INFORMATION TECHNOLOGY	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	6,309,232.00		6,309,232.00	Items to be procured in the market
100000100001000	NON-COMMON USE INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	354,150.50		354,150.50	Items to be procured in the market
100000100001000	NON-COMMON USE KITCHEN UTENSILS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	370,000.00		370,000.00	Items to be procured in the market
100000100001000	NON-COMMON USE VEHICLE PARTS & ACCESSORIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	4,240,000.00		4,240,000.00	Items to be procured in the market
100000100001000	NON-COMMON USE VEHICLE REPAIR & MAINTENANCE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	990,000.00		990,000.00	Items to be procured in the market
100000100001000	NON-COMMON USE COPIER MACHINE & SUPPLIES & ACCESSORIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	176,250.00		176,250.00	Items to be procured in the market
100000100001000	NON-COMMON USE PRINTING SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	545,625.00		545,625.00	Items to be procured in the market
100000100001000	NON-COMMON USE SERVICES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	1,000,000.00		1,000,000.00	Items to be procured in the market
100000100001000	NON-COMMON USE UNFORESEEN CONTINGENCIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	27/01/2021	28/01/2021	29/01/2021	GOP	2,180,000.00		2,180,000.00	Items to be procured in the market
100000100001000	COMMON OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	981,860.49		981,860.49	Items to be procured at Procurement Service Stores
100000100001000	COMMON ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	42,587.69		42,587.69	Items to be procured at Procurement Service Stores
100000100001000	COMMON COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	335,063.08		335,063.08	Items to be procured at Procurement Service Stores

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	COMMON OFFICE DEVICES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	34,266.97		34,266.97	Items to be procured at Procurement Service Stores
100000100001000	COMMON JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	351,673.82		351,673.82	Items to be procured at Procurement Service Stores
100000100001000	COMMON OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	943,963.59		943,963.59	Items to be procured at Procurement Service Stores
100000100001000	HANDBOOK ON PROCUREMENT	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to-Agency					GOP				Items to be procured at Procurement Service Stores
100000100001000	INVENTORY OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	1,705,613.72		1,705,613.72	Items to be procured in the market
100000100001000	INVENTORY ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	164,416.05		164,416.05	Items to be procured in the market
100000100001000	INVENTORY COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	2,062,294.96		2,062,294.96	Items to be procured in the market
100000100001000	INVENTORY OFFICE DEVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	226,614.22		226,614.22	Items to be procured in the market
100000100001000	INVENTORY JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	355,585.82		355,585.82	Items to be procured in the market
100000100001000	INVENTORY OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	1,215,661.00		1,215,661.00	Items to be procured in the market
100000100001000	INVENTORY HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	400,000.00		400,000.00	Items to be procured in the market

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	INVENTORY FURNITURE & FIXTURE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	351,304.00		351,304.00	Items to be procured in the market
100000100001000	NON-COMMON USE AIRCONDITIONING & AIRCONDITIONING SYSTEMS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	1,090,000.00		1,090,000.00	Items to be procured in the market
100000100001000	NON-COMMON USE AIRCONDITIONING MAINTENANCE SERVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	160,500.00		160,500.00	Items to be procured in the market
100000100001000	NON-COMMON USE APPLIANCES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	340,500.00		340,500.00	Items to be procured in the market
100000100001000	NON-COMMON USE CONSTRUCTION MATERIALS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	18,197,439.00		18,197,439.00	Items to be procured in the market
100000100001000	NON-COMMON USE FUEL/FUEL ADDITIVES & LUBRICANTS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	34,852,606.00		34,852,606.00	Items to be procured in the market
100000100001000	NON-COMMON USE FURNITURE & FIXTURES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	551,070.00		551,070.00	Items to be procured in the market
100000100001000	NON-COMMON USE HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	180,000.00		180,000.00	Items to be procured in the market

FY 2021 ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	NON-COMMON USE INFORMATION TECHNOLOGY	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	6,309,232.00		6,309,232.00	Items to be procured in the market
100000100001000	NON-COMMON USE INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	354,150.50		354,150.50	Items to be procured in the market
100000100001000	NON-COMMON USE KITCHEN UTENSILS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	370,000.00		370,000.00	Items to be procured in the market
100000100001000	NON-COMMON USE VEHICLE PARTS & ACCESSORIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	4,240,000.00		4,240,000.00	Items to be procured in the market
100000100001000	NON-COMMON USE VEHICLE REPAIR & MAINTENANCE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	990,000.00		990,000.00	Items to be procured in the market
100000100001000	NON-COMMON USE COPIER MACHINE & SUPPLIES & ACCESSORIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	176,250.00		176,250.00	Items to be procured in the market
100000100001000	NON-COMMON USE PRINTING SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	545,625.00		545,625.00	Items to be procured in the market
100000100001000	NON-COMMON USE SERVICES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	1,000,000.00		1,000,000.00	Items to be procured in the market
100000100001000	NON-COMMON USE UNFORESEEN CONTINGENCIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	1/19-26/ 2021	01/27/2021	01/28/2021	01/29/2021	GOP	2,180,000.00		2,180,000.00	Items to be procured in the market

Submitted by:


RHIENNA THEAN A. JALÍN
 Engineer II
 OIC-Head BAC-Secretariat
 Date: 01-24-22

Recommended by:


RICARDO L. PANONG
 Engineer III
 BAC Chairperson
 Date: 1-24-22

Approved by:


INOCENCIO R. SABUGAL
 District Engineer
 Date: 01-24-22