

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0103	300104210548000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Lorega, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	2/20/20	3/6/20	3/10/20	GoP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0104	300104217046000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Carreta, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	1/22/20	1/29/20	2/3/20	GoP	1,980,000.00			Rehabilitation of Multi-Purpose Building
20HH0105	300104217021000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Bulacao, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	3/13/2020	3/6/20	3/10/20	GoP	2,970,000.00			Construction of Multi-Purpose Building
20HH0106	300104217023000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Guadalupe, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	3/13/2020	3/6/20	3/13/20	GoP	3,960,000.00			Construction of Multi-Purpose Building
20HH0107	300104217025000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Labangon, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019				GoP	2,940,000.00			Construction of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0108(re-bid)	320101105168000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Pahina San Nicholas, Cebu City	Construction Section	Competitive Bidding	12/9/19 01/03/2020	12/30/2019 01/24/2020				Gop	2,940,000.00			Flood Control and Drainage
20HH0109	320101103775000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Mambaling, Cebu City	Construction Section	Competitive Bidding	12/9/19	1/24/2020				Gop	3,452,540.00			Flood Control and Drainage
20HH0110	320101105167000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Kinasang-an, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019				Gop	4,900,000.00			Flood Control and Drainage
20HH0111	320101105166000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Kalunasan, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019				Gop	4,900,000.00			Flood Control and Drainage

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0112	320101103774000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Labangon, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019				Gop	4,900,000.00			Flood Control and Drainage
20HH0113	3001042170473000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Tisa, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019				Gop	6,252,400.00			Flood Control and Drainage
20HH0114	320101103772000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Guadalupe, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019				Gop	9,800,000.00			Flood Control and Drainage
20HH0115	300109200729000	Riverbank Protection along Managa River, Brgy. Bonbon, Cebu City	Construction Section	Competitive Bidding	2/14/20	3/9/2020				Gop	39,600,000.00			Flood Control

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0116	300112200175000	Rehabilitation/ Reconstruction of Roads with Slips, Slope and Landslide, Cebu - Balamban Transcentral Highway KM 7 + 059 - KM 7 + 249, KM7 + 280 - KM7 + 421, Cebu City	Construction Section	Competitive Bidding	2/14/20	3/9/2020				GOP	49,500,000.00			Roads-Slope Protection
20HH0117	300112200177000	Rehabilitation/ Reconstruction of Roads with Slips, Slope and Landslide, Cebu - Balamban Transcentral Highway KM 7 + 684 - KM 7 + 780, KM7 + 900 - KM7 + 012, Cebu City	Construction Section	Competitive Bidding	2/14/20	3/9/2020				GOP	49,500,000.00			Road Slope Protection
20HH0118	300112200180000	Rehabilitation/Reconstruction of Roads with Slips, Slope and Landslide, Cebu - Balamban Transcentral Highway KM 10+492 - KM10+717, Cebu City	Construction Section	Competitive Bidding	2/14/20	3/9/2020				GOP	49,500,000.00			Road Slope Protection
20HH0119	300117207092000	Rehabilitation/Reconstruction of Road with Slip and Slope Protection, Brgy. Bonbon, Cebu City	Construction Section	Competitive Bidding						GOP	10,000,000.00			Road Slope Protection
20HH0120	300112200176000	Rehabilitation/ Reconstruction of Roads with Slips, Slope and Landslide, Cebu - Balamban Transcentral Highway KM 7 + 421 - KM 7 + 630, KM7 + 650 - KM7 + 684, Cebu City	Construction Section	Competitive Bidding						GOP	50,000,000.00			Road Slope Protection

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0121	300112200178000	Rehabilitation/ Reconstruction of Roads with Slips, Slope and Landslide, Cebu - Balamban Transcentral Highway KM 8 + 012 - KM 8 + 140, KM10 + 126 - KM10 + 223, Cebu City	Construction Section	Competitive Bidding						GOP	50,000,000.00			Road Slope Protection
20HH0122	300112200179000	Rehabilitation/ Reconstruction of Roads with Slips, Slope and Landslide, Cebu - Balamban Transcentral Highway KM 10 + 223 - KM 10 + 406, KM10 + 450 - KM10 + 492, Cebu City	Construction Section	Competitive Bidding						GOP	50,000,000.00			Road Slope Protection
20HH0123	300104217055000	Rehabilitation of Multi-Purpose Building (Brgy. Hall, Disaster Response Quarters), Brgy. Lorega-San Miguel, Cebu City	Construction Section	Competitive Bidding	3/9/20	4/1/2020				GOP	4,950,000.00			Rehabilitation of Multi-Purpose Building
20HH0124	300104217056000	Construction of an Extension Health Center, Brgy. Sambag 2, Cebu City	Construction Section	Competitive Bidding	3/9/20	4/1/2020				GOP	4,950,000.00			Construction of Health Center (extension)
20HH0125	300104217057000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding	3/9/20	4/1/2020				GOP	4,950,000.00			Construction/Rehabilitation of Multi Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
	300117207091000	20HH0126 Concreting of Brgy. Road from Brgy. Cabasangan of Balamban Town to Brgy. Mangabon, Brgy. Lusaran, Cebu City	Construction Section	Competitive Bidding	3/9/2020	4/1/2020				GOP	19,800,000.00			Road Concreting
	300117207091000	20HH0127 Local Program, Buildings and Other Structures - Multipurpose / Facilities - National Building Program - Construction (Completion) of Department of Justice Building, M. Velez St., Guadalupe,	Construction Section	Competitive Bidding	3/9/2020	4/1/2020	5/5/20	5/31/20	6/5/20	GOP	13,214,397.16			Construction Completion Building
		20HH0128 Rehabilitation of DENR Building Regional Office VII Office Building, Sudlon St., Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding	4/30/20	5/27/2020	5/29/20	6/15/20	6/22/20	GOP	750,000.00			Rehabilitation Building
		20HH0129 Repair/Maintenance of CHED Building Regional Office VII Office Building, Sudlon Sat'l, Brgy. Lahug, Cebu city	Construction Section	Competitive Bidding	4/30/20	5/27/2020	5/29/20	5/29/20		GOP	750,000.00			Repair/Maintenance of Building
		20HH0130 Repair/Maintenance of DILG Building PNP-Regional Anti-Cybercrime Unit 7 Building, Sudlon St. Brgy. Lahug, Cebu city	Construction Section	Competitive Bidding	4/30/20	5/27/2020	5/29/20	5/29/20		GOP	750,000.00			Repair/Maintenance of Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0131		Repair/Maintenance of Flood Control Structure along Mahiga River, Brgy. Banilad & Brgy. Apas, Cebu City	Construction Section	Competitive Bidding	4/30/20	5/27/2020	5/29/2020	6/17/2020	6/23/20	GoP	3,000,000.00			Flood Control
20HH0132		Repair/Maintenance of DPWH Building DE's Office / Conference Room/Chapel & PIO Office , Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding	5/22/20	6/11/2020	6/22/20	6/22/20		GoP	700,000.00			Repair/Maintenance of Building
20HH0133		Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rain Water Collectors in Public Facilities- Region VII, Cebu City 1. Binaliw National High School 2. City Central Elementary School 3. Lahug Public Market 4. Mabolo National High School 5. Department of Budget and Management 7 6. Philippines National Police Regional Anti-Cyber Crime Office 7 7. Department of Environment and Natural Resources 7 - CENRO 8. Department of Justice Region 7	Construction Section	Competitive Bidding	6/4/20	6/24/2020	06/29/20	07/15/20	7/20/20	GoP	2,039,045.00 269,235.00 269,235.00 267,305.00 220,020.00 250,900.00 255,725.00 257,655.00 248,970.00			Rain Water Collector

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0134		Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rain Water Collectors in Public Facilities- Region VII, Cebu City 1. Cogon Ramos Public Market 2. Inayawan Public Market 3. Pardo Public Market 4. Punta Princesa Public Market 5. Taboan Public Market 6. T. Padilla Public Market 7. Tisa 2 Elementary School 8. Tisa Public Market	Construction Section	Competitive Bidding	6/4/20	6/24/2020 7/22/2020 - rebid	7/27/2020	08/12/20	8/12/20	GOP	2,047,730.00 239,320.00 267,305.00 257,655.00 245,110.00 249,935.00 267,305.00 255,725.00 265,375.00			Rain Water Collector
20HH0135	300104217058000	Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Labangon Cebu City	Construction Section	Competitive Bidding	6/9/20	6/29/2020 7/22/2020 - rebid				GOP	2,970,000.00			Rehabilitation of Multi-Purpose Building
20HH0136	300104217010000	Construction of Multi-Purpose Building @ Brgy. Labangon, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	3/8/2020	3/8/2020		GOP	49,500,000.00			Construction of Multi-Purpose Building
20HH0137		Repair and Maintenance of drainage System along Natalio Bacalso Avenue-Bulacao Section, Cebu City	Construction Section	Competitive Bidding	6/9/20	6/29/2020	7/13/2020	7/13/2020		GOP	1,221,498.23			Flood Control

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ade/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0138		Repair /Maintenance of Drainage System along Old Cadre Rd. (S00037CB) Chainage 330-Chainage 539, Brgy. Kasambagan, Cebu City	Construction Section	Competitive Bidding	6/9/20	6/29/2020	9/7/2020	9/7/2020		GOP	2,000,000.00			Flood Control
20HH0139		Repair /Maintenance of Road Safety Facilities (Installation of road Safety Devices) along Cebu South Properties (Tunnel) , Cebu South Road Properties and Gov. Cuenco Avenue, Cebu City	Construction Section	Competitive Bidding	6/9/20	6/29/2020	7/19/2020	7/19/2020		GOP	2,992,000.00			Road Safety Devices
20HH0140		Repair /Maintenance of Road Safety Facilities (Installation of Road Safety Devices) along Cebu Balamban Trancentral Highway, Cebu City	Construction Section	Competitive Bidding	6/9/20	6/29/2020	3/7/2020	3/7/2020		GOP	3,569,000.00			Road Safety Devices
20HH0141		Concreting of Brgy. Kalunasan FMR, Brgy. Kalunasan, Cebu City	Construction Section	Competitive Bidding	6/19/20	7/8/2020				GOP				Road Concreting

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0142		Concreting of Brgy. Sapang Dako FMR, Brgy. Sapangdaku, Cebu City	Construction Section	Competitive Bidding	6/19/2020	7/8/2020				GOP				Road Concreting
20HH0143		Concreting of Brgy. Adlaon FMR, Brgy. Adlaon, cebu city	Construction Section	Competitive Bidding	6/19/2020	7/8/2020				GOP				Road Concreting
20HH0144		Repair and Maintenance of Drainage System along Legaspi Extension,	Construction Section	Competitive Bidding	6/19/2020	7/8/2020	7/23/2020	7/23/2020		GOP				Flood Control
20HH0145		Repair / Rehabilitation of Roadslips, Slope Collapse and Landslide - Secondary Roads - Cebu - Balamban Transcentral Highway - K0019+700 - KM0019+730,	Construction Section	Competitive Bidding	6/29/2020	7/15/2020	7/28/2020	7/28/2020		GOP				Road Slope Protection
20HH0146		Concreting of Sitio Mapa Brgy. Tagbao FMR, Brgy. Tagbao, Cebu City	Construction Section	Competitive Bidding	6/29/2020	7/22/2020				GOP				Road Concreting
20HH0147		Concreting of Brgy. Pulang Bato FMR,	Construction Section	Competitive Bidding	6/29/2020	7/22/2020				GOP				Road Concreting
20HH0148		Repair / Maintenance (Concrete Road Shoulder) at Cebu - Balamban Transcentral Highway , K0020 + 575 to K0020+800, Cebu City	Construction Section	Competitive Bidding	7/8/2020	7/22/2020	9/10/2020	9/1/2020		GOP				Repair/Rehabilitation of Road Concrete Shoulder

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	ABC (PHP)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
20HH0149		Concreting of brgy. Buot Taop, FMR, Brgy. Buot Taop, Cebu City	Construction Section	Competitive Bidding	8/5/20	8/26/2020				GOP	11,940,000.00			Road Concreting
20HH0150		Concreting of Siti Agbucan II, Brgy. Agsungot to Sitio Catbis, Brgy. Guba FMR, Cebu City	Construction Section	Competitive Bidding	8/5/20	8/26/2020				GOP	14,925,000.00			Road Concreting
20HH0151		Construction of 4 Units-64 Beds "We Heal As One" Off-Site Dormitory / Isolation Facility for Medical Personnel at Lot 17, NOAH Complex, South Road Properties, Cebu City	Construction Section	Negotiated Procurement	8/14/2020	8/20/2020	9/7/2020	9/11/2020	9/11/2020	GOP	60,000,000.00			Construction Facilities
20HH0152		Concreting of Brgy. Buhisan FMR, Brgy. Buhisan, Cebu City , Cebu	Construction Section	Competitive Bidding	8/25/2020	9/16/2020				GOP	11,940,000.00			Road Concreting
		Construction of 1 unit-32 Beds Isolation Facility for COVID-19 Patients at Lot 917, Banilad Estate , Brgy. Lahug , Cebu City	Construction Section	Negotiated Procurement						GOP	30,000,000.00			Construction Facilities
		Construction of 1-Unit-16 Beds "We Heal As One" Off-Site Dormitory /Isolation Facility for Medical Personnel and 2 Units- 64 Beds Isolation Facilities for Covid-19 Patients at Lot 7, Back road , South Road Properties, Cebu City	Construction Section	Negotiated Procurement						GOP	87,000,000.00			Construction Facilities

Prepared by:


EVELYN C. MANSUETO
OIC- HEAD PROCUREMENT

Recommended by:


EDUARDO R. YBANEZ
BAC CHAIRPERSON

Approved by:


FLORIDA P. BUNEZ
OIC- DISTRICT ENGINEER