



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BATANGAS III DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-A  
J. Gonzales St., Barangay 4, Tanauan City

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Batangas III District Engineering Office) Final Annual Procurement Plan for FY 2020

Standard Coding/(Proc/Contract ID)	Procurement Project (Contract Name)	PMO/1U/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		Remarks (brief description of Program/Project)	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
20DC0001 P00400352LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Tanauan-Talisay-Tanauan Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/1/2019	10/1/2019	11/19/2020	11/23/2020	GAA 2020	50,334,400.00		50,334,400.00	Widening with Drainage (RCPC) and Slope Protection; L = 2.0800 lane km.
20DC0002 P00400948LZ-CW1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Daang Mababid (L7).	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/7/2019	10/22/2019	11/19/2020	11/23/2020	GAA 2020	49,000,000.00		49,000,000.00	Asphalt Overlay with correction; L = 4.1040 lane km.
20DC0003 P00400353LZ-CW1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Lina-Cibulacungan Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/1/2019	10/1/2019	11/19/2020	11/23/2020	GAA 2020	43,120,000.00		43,120,000.00	Widening with Drainage (RCPC) and Slope Protection; L = 1.4920 lane km.
20DC0004 P00400354LZ-CW1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Lina-Balete Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/1/2019	10/1/2019	11/19/2020	11/23/2020	GAA 2020	41,267,800.00		41,267,800.00	Widening with Drainage (RCPC) and Slope Protection; L = 1.7560 lane km.
20DC0005 P00401236LZ-CW1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Secondary Roads, Tanauan-Talisay-Tanauan Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/1/2019	10/1/2019	11/19/2020	11/23/2020	GAA 2020	15,066,520.00		15,066,520.00	Reconstruction of Road; L = 1.3460 lane km.
20DC0006 P00402552LZ-CW1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Manila South Rd via Sta. Tomas Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/3/2019	10/3/2019	11/19/2020	11/23/2020	GAA 2020	72,857,500.00		72,857,500.00	Road Widening including Drainage System; L = 3.2140 lane km.
20DC0007 P00400351LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Banay-Banay-Mojon-Cuenca Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/9/2019	10/24/2019	11/19/2020	11/23/2020	GAA 2020	55,487,500.00		55,487,500.00	a. Road Concreting/Road Widening; L = 2.5700 lane km b. Construction of Drainage Structure; L = 1,081.00
20DC0008 P00400949LZ-CW1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Manila-Batangas Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/3/2019	10/3/2019	11/19/2020	11/23/2020	GAA 2020	34,350,960.00		34,350,960.00	Asphalt Overlay; L = 2.5700 lane km.
20DC0009 P00432126LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Dingin Road leading to Binukalan Shrine, Poblacion West, Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/3/2019	10/3/2019	1/30/2020	2/6/2020	GAA 2020	34,300,000.00		34,300,000.00	a. Road Widening (Additional Lane Width); L = 1.6660 lane km. b. Construction of Slope Protection Structure; A = 1,542.00 sq.m.
20DC0010 P00400146LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide, Tertiary Roads, Lake Taal-Tanauan Road.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/3/2019	10/3/2019	11/19/2020	11/23/2020	GAA 2020	27,186,180.00		27,186,180.00	Slope Protection with Paving of Shoulder; A = 4,298.00 sq.m.
20DC0011 P00400356LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/3/2019	10/3/2019	11/19/2020	11/23/2020	GAA 2020	13,426,000.00		13,426,000.00	a. Road widening (Additional Lane Width); L = 0.5700 lane km. b. Off-Carriageway, Improvement: Shoulder Paving/Construction; A = 411.00 sq.m.
20DC0012 P00432378LZ-CW1	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Access Roads leading to Honeybee Industry in Brgy. Malabanan and Balicawan, Balicawan, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	1/30/2020	2/6/2020	GAA 2020	19,600,000.00		19,600,000.00	Road Concreting and Rehabilitation including Slope Protection; L = 2.222 lane km.
20DC0013 P00441076LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Pagaspas, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	8/26/2020	9/1/2020	GAA 2020	1,485,000.00		1,485,000.00	Construction of Roads; L = 0.317 lane km.
20DC0014 P00441063LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Completion) of Local Roads, Brgy. Buso-Buso, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	3/11/2020	5/18/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Roads; L = 0.214 lane km.
20DC0015 P00441065LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Santa Maria, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	8/26/2020	9/1/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Roads; L = 0.214 lane km.
20DC0016 P00441069LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Completion) of Local Roads in Brgy. Poblacion IV, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	1/30/2020	2/6/2020	GAA 2020	1,000,000.00		1,000,000.00	Road Rehabilitation; L = 0.158 lane km.
20DC0017 P00441070LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Completion) of Local Road in Brgy. Poblacion VI, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	2/4/2020	2/13/2020	GAA 2020	1,000,000.00		1,000,000.00	Road Rehabilitation; L = 0.132 lane km.
20DC0018 P00421371LZ-CW1	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pansipit River, Agoncillo - San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/20/2020	GAA 2020	57,900,000.00		57,900,000.00	Construction of Flood Mitigation Structure; L = 638.00 lm.
20DC0019 P00432124LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, As-is - Niyugan Ecotourism Road leading to Laurel tourism Spots and Taal Volcano, Brgy. Agoncillo, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	1/30/2020	2/6/2020	GAA 2020	34,300,000.00		34,300,000.00	Widening of Road; L = 2.796 lane km.
20DC0020 P00432387LZ-CW1	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mt. Maculot Rockies, Barangay 7 (Pob.), Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	1/30/2020	2/6/2020	GAA 2020	14,700,000.00		14,700,000.00	Road Widening and Construction of Drainage System; L = 0.820 lane km.

20DC0021 P00442639LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Barangay Pacifico, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	2/4/2020	2/13/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Road; L = 427.00 Im.
20DC0022 P00442511LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Aya, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	2/11/2020	2/20/2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20DC0023 P00441114LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Coral na Munti, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	8/26/2020	9/1/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Concrete Road; L = 101.00 Im.
20DC0024 P00441061LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Completion) of Local Roads, Brgy. Mabini, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	2/11/2020	2/20/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Concrete Road; L = 79.00 Im.
20DC0025 P00441062LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Santa Cruz, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	8/26/2020	9/1/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Concrete Road; L = 84.00 Im.
20DC0026 P00441066LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Completion) of Local Roads, Brgy. Nangkaan, Mataas na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	1/30/2020	2/6/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Concrete Road; L = 81.00 Im.
20DC0028 P00441064LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Completion) of Local Roads, Brgy. Molinete, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	1/30/2020	2/6/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Concrete Road; L = 59.00 Im.
20DC0029 P00441111LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Drainage System, Brgy. Bilog-Bilog, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Drainage; L = 65.50 Im.
20DC0030 P00441075LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Concrete Road, Brgy. Natatas, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	8/26/2020	9/1/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road; L = 77.00 Im.
20DC0031 P00441073LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Concrete Road, Brgy. Malaking Pulo, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	8/26/2020	9/1/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road; L = 100.00 Im.
20DC0032 P00441078LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Concrete Road, Brgy. Sala, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	8/26/2020	9/1/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road; L = 80.00 Im.
20DC0033 P00441079LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Concrete Road, Brgy. Talaga, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019 11/3/2019	10/28/2019 11/19/2019	8/26/2020	9/1/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road; L = 80.00 Im.
20DC0034 P00432128LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Sta. Teresita Section), Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	11/19/2020	11/23/2020	GAA 2020	96,500,000.00		96,500,000.00	Construction/Improvement of Access Road; L = 4.6150 lane km.
20DC0035 P00432131LZ-CW1	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Viaduct - Phase IV), Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019 11/29/2019	11/22/2019 12/12/2019	2/14/2020	2/20/2020	GAA 2020	96,500,000.00		96,500,000.00	Construction of Bridge; A = 1,688.6 sq.m.
20DC0036 P00402234LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malvar - Sto. Tomas Rd, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2019 11/5/2019	10/30/2019 11/21/2019	2/14/2020	2/20/2020	GAA 2020	96,500,000.00		96,500,000.00	Road Concreting with Drainage and Slope Protection Structures; L = 4.48 lane km.
20DC0037 P00432127LZ-CW1	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, San Pedro - Sta. Cruz Ecotourism Road leading to National Shrine of St. Pedro De San Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2019 11/5/2019	10/30/2019 11/21/2019	1/30/2020	2/6/2020	GAA 2020	42,140,000.00		42,140,000.00	Additional Lane Width including Drainage System; L = 1,206.00 Im.
20DC0038 P00445364LZ-CW1	LOCAL PROGRAM, National Building Program, Buildings and Other Structures, Multipurpose / Facilities, Rehabilitation / Improvement of Batangas 3rd District Engineering Office (Construction of Motorpool and other facilities, Tanauan City, Batangas)	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2019 11/5/2019	10/30/2019 11/21/2019	1/30/2020	2/6/2020	GAA 2020	23,800,280.00		23,800,280.00	Construction/Improvement of Building
20DC0039 P00441067LZ-CW1 P00441068LZ-CW1	Package 1 LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads a. Construction of Local Roads, Brgy. Abelo - Hipit, San Nicolas, Batangas b. Construction (Completion) of Local Roads, Brgy. Masabud South, San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2019 11/5/2019	10/30/2019 11/21/2019	3/11/2020	5/18/2020	GAA 2020	2,980,000.00		2,980,000.00	Construction of Local Roads; a. L = 0.292 lane km. b. L = 0.096 lane km.
20DC0043 P00448649LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation/Improvement of Water Supply System, Brgy. Poblacion 7, Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Improvement of Water Supply System; L = 1,839.00 Im.
20DC0044 P00448650LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation/Improvement of Water Supply System, Brgy. San Isidro, Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Improvement of Water Supply System; L = 1,839.00 Im.



20DC0045 P00441101LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction (Completion) of Water System, Brgy. Bugaan East, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	1/30/2020	2/6/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Overhead Tank; Number of WSS = 1
20DC0046 P00449118LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Flood Control & Drainage, Drainage/Protection Works, Rehabilitation/Improvement of Slope Protection, Brgy. Poblacion 3, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation/Improvement of Slope Protection; A = 246.00 sq.m.
20DC0047 P00448651LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation/Improvement of Water Supply System, Brgy. Poblacion 5, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Improvement/Construction of Overhead Tank; Number of WSS = 1
20DC0048 P00441105LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction (Completion) of Water System, Brgy. Upa, Matas na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	1/30/2020	2/6/2020	GAA 2020	1,000,000.00		1,000,000.00	Improvement/Construction of Overhead Tank; Number of WSS = 1
20DC0049 P00449117LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Flood Control & Drainage, Drainage/Protection Works, Rehabilitation/Improvement of Slope Protection, Brgy. Leynes, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation/Improvement of Slope Protection; A = 160.00 sq.m.
20DC0050 P00441072LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Bagbag, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	8/26/2020	9/1/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Local Roads; L = 0.0940 lane km.
20DC0051 P00441110LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction (Completion) of Water System, Brgy. Cale, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	1/30/2020	2/6/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction (Completion) of Water System; L = 180.00 lm.
20DC0053 P00441112LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Repair/Rehabilitation of Drainage System, Brgy. Pantay Matanda, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Drainage System; L = 359.00 lm.
20DC0054 P00441113LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. Poblacion 4, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Drainage System (FC Pipes); L = 66.00 lm.
20DC0055 P00441093LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. San Pioquinto, Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Drainage System; L = 154.00 lm.
20DC0057 P00441060LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. Poblacion, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Drainage System; L = 86.20 lm.
20DC0058 P00442454LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Sitio Silangan, Barangay Banga, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019 11/14/2019	11/8/2019 11/28/2019	1/30/2020	2/6/2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Local Roads; L = 0.594 lane km.
20DC0059 P00400742LZ-CW1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Primary Roads, Manila-Batangas Rd - K0061 + 711	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	10/9/2020	10/15/2020	GAA 2020	9,800,000.00		9,800,000.00	Improvement of Intersection
20DC0060 P00400743LZ-CW1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Primary Roads, Manila-Batangas Rd - K0062 + 792	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	1/30/2020	2/6/2020	GAA 2020	4,900,000.00		4,900,000.00	Improvement of Intersection
20DC0065 P00448273LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Poblacion 1, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	8/25/2020	8/27/2020	GAA 2020	1,000,000.00		1,000,000.00	Repair/Rehabilitation/Improvement of Multipurpose Building
20DC0066 P00441102LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction (Completion) of Water System, Brgy. Ticub, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	1/30/2020	2/6/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction (Completion) of Water Supply System; No. of WSS = 1
20DC0067 P00441095LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion III, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	1/30/2020	2/6/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction (Completion) of Multipurpose Building
20DC0068 P00448250LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Poblacion III, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	8/25/2020	8/27/2020	GAA 2020	1,000,000.00		1,000,000.00	Repair/Rehabilitation/Improvement of Multipurpose Building
20DC0070 P00442512LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Ibaao, Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	1/30/2020	2/6/2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20DC0071 P00442510LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multipurpose Building, Balele Multi-Cooperative, Balele, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	2/4/2020	2/13/2020	GAA 2020	1,980,000.00		1,980,000.00	Repair/Rehabilitation/Improvement of Multipurpose Building
20DC0072 P00442513LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System, Lococ Waterworks Service Cooperative, Lococ, Balete, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	1/30/2020	2/6/2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of Water Supply System; No. of WSS = 1

20DC0073 P00432130LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement Of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Agoncillo Section), Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	11/19/2020	11/23/2020	GAA 2020	49,000,000.00		49,000,000.00	Road Widening Including Drainage System; L = 1 lane km Bridge Construction; A = 214.12 sq.m.
20DC0074 P0043212SLZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement Of Access Roads leading to Declared Tourism Destinations, Bugaan-Gulod-Buso-Buso Road leading to Taal Lake	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	3/11/2020	5/18/2020	GAA 2020	34,300,000.00		34,300,000.00	Construction of Slope Protection; A = 3,389.0 sq.m.
20DC0075 P00400744LZ-CW1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement- Primary Roads, Daang Maharlika (LZ) - K0059+976	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	10/9/2020	10/15/2020	GAA 2020	10,126,340.00		10,126,340.00	Improvement of Intersection
20DC0079 P00448267LZ-CW1 P00448268LZ-CW1	Package 9 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Magapi, Balete, Batangas b. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. San	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	8/25/2020	8/27/2020	GAA 2020	1,000,000.00		1,000,000.00	a. Repair/Rehabilitation/Improvement of Multi-Purpose Building b. Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0081 P00441081LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Pamiga, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	3/11/2020	5/18/2020	GAA 2020	500,000.00		500,000.00	Construction (Completion) of Multi-Purpose Building
20DC0082 P00441094LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Inukan, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	1/30/2020	2/6/2020	GAA 2020	500,000.00		500,000.00	Construction (Completion) of Multi-Purpose Building
20DC0083 P00421856LZ-CW1	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along San Juan River, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019 11/29/2019	11/22/2019 12/12/2019	2/4/2020	2/13/2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structures; L = 320 l.m.
20DC0084 P00448269LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi Purpose Building (Municipal Hall), Brgy. Poblacion, San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019 11/29/2019	11/22/2019 12/12/2019	8/25/2020	8/27/2020	GAA 2020	1,485,000.00		1,485,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0085 P00448262LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-purpose Building (Legislative Bldg.), Brgy. Poblacion, Balete, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019 11/29/2019	11/22/2019 12/12/2019	8/25/2020	8/27/2020	GAA 2020	1,000,000.00		1,000,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0086 P00448261LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Dominador West, Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019 11/29/2019	11/22/2019 12/12/2019	8/25/2020	8/27/2020	GAA 2020	1,000,000.00		1,000,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0087 P00441091LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Balablong, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019 11/29/2019	11/22/2019 12/12/2019	8/24/2020	8/26/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
20DC0088 P00448265LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Ulango, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019 11/29/2019	11/22/2019 12/12/2019	8/25/2020	8/27/2020	GAA 2020	1,000,000.00		1,000,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0089 P00441088LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Tadlac, Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019 11/29/2019	11/22/2019 12/12/2019	2/4/2020	2/13/2020	GAA 2020	500,000.00		500,000.00	Construction (Completion) of Multi-Purpose Building
20DC0090 P00448272LZ-CW1 P00441092LZ-CW1	Package 10 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Bulihan, Malvar, Batangas b. Construction/Completion of Multi-Purpose Building, Brgy. Poblacion, Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019 11/29/2019	11/22/2019 12/12/2019	8/24/2020	8/26/2020	GAA 2020	2,485,000.00		2,485,000.00	a. Repair/Rehabilitation/Improvement of Multi-Purpose Building b. Construction of Multi-Purpose Building
20DC0091 P00448270LZ-CW1 P00441099LZ-CW1	Package 11 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Poblacion 6, Tanauan City, Batangas b. Construction of Multi-Purpose Building, Brgy. Balele, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019 11/29/2019	11/22/2019 12/12/2019	8/24/2020	8/26/2020	GAA 2020	2,000,000.00		2,000,000.00	a. Repair/Rehabilitation/Improvement of Multi-Purpose Building b. Construction of Multi-Purpose Building
20DC0096 P00442508LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Sinturan, San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019 11/29/2019	11/22/2019 12/12/2019	2/11/2020	2/20/2020	GAA 2020	1,000,000.00		1,000,000.00	Completion of Multi-Purpose Building
20DC0097 P00432129LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement Of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Balete-Mataas na Kahoy Section), Balete and Mataas na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2019 12/1/2019	11/25/2019 12/17/2019	11/19/2020	11/23/2020	GAA 2020	96,500,000.00		96,500,000.00	Road Widening of Existing Road (Mataas na Kahoy), and Opening of New Road (Balete Section) L = 3.86 lane km. Construction of Road Slope
20DC0098	DepEd CY 2020 Basic Educational Facilities Fund (BEFF), Construction of Two-Storey Six Classroom School Building, Dalipit Elementary School, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/10/2020 1/17/2020	1/10/2020 1/30/2020	2/21/2020	2/28/2020	DepEd CY 2020 Basic Educational Facilities Fund (BEFF)	14,873,090.00		14,873,090.00	Construction of Two-Storey Six Classroom School Building



20DC0099	DepEd CY 2020 Basic Educational Facilities Fund (BEFF), Construction of Two-Storey Four Classroom School Building, Dayapan Elementary School, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/10/2020 1/17/2020	1/10/2020 1/30/2020	2/21/2020 2/28/2020	DepEd CY 2020 Basic Educational Facilities Fund (BEFF)	10,617,828.37	10,617,828.37	Construction of Two-Storey Four Classroom School Building
20DC0100	DepEd CY 2020 Basic Educational Facilities Fund (BEFF), Construction of Two-Storey Four Classroom School Building, Dalipit East So. School, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/10/2020 1/17/2020	1/10/2020 1/30/2020	2/21/2020 2/28/2020	DepEd CY 2020 Basic Educational Facilities Fund (BEFF)	10,542,640.87	10,542,640.87	Construction of Two-Storey Four Classroom School Building
20DC0101 P00447220LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehabilitation/Improvement of Road, Brgy. Bihis, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/24/2020 1/31/2020	1/24/2020 2/13/2020	11/19/2020 11/23/2020	GAA 2020	9,900,000.00	9,900,000.00	Repair/Rehabilitation/Improvement of Road; Drainage at both sides = 279.50 lm.; Road Component = 40.00 lane km.
20DC0102 P00447222LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Road and Drainage System, Brgy. San Vicente, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/24/2020 1/31/2020	1/24/2020 2/13/2020	11/19/2020 11/23/2020	GAA 2020	9,900,000.00	9,900,000.00	Improvement of Road and Drainage System; Drainage = 516.00 lm.; Road Component = 0.516 lane km
20DC0103 P00448654LZ-CW1 P00448653LZ-CW1 P00448652LZ-CW1	Package 14 LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation of Water System, a. Brgy. San Luis, Sto. Tomas, Batangas, b. Brgy. San Pablo, Sto. Tomas, Batangas, c. Brgy. Sta. Cruz, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/24/2020 1/31/2020	1/24/2020 2/13/2020	9/30/2020 10/5/2020	GAA 2020	5,940,000.00	5,940,000.00	Rehabilitation of Water System
20DC0104 P00448655LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System, Brgy. San Luis, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/24/2020 1/31/2020	1/24/2020 2/13/2020	8/27/2020 9/2/2020	GAA 2020	4,950,000.00	4,950,000.00	Construction of Water System
20DC0105 P00448784LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System (Line Canal) <del>Below San Juan Malabar Batangas</del>	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/24/2020 1/31/2020	1/24/2020 2/13/2020	8/27/2020 9/2/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Drainage System; Drainage = 150.00 lm.
20DC0106 P00446306LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building at Brgy. <del>Santiago, Malabar, Batangas</del>	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/24/2020 1/31/2020	1/24/2020 2/13/2020	8/24/2020 8/26/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Multi-Purpose Building
20DC0107 P00441080LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Completion/Repair/Rehab/Improvement of Local Roads, Brgy. Trapiche, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/24/2020 1/31/2020	1/24/2020 2/13/2020	8/26/2020 9/1/2020	GAA 2020	1,000,000.00	1,000,000.00	Completion/Repair/Rehab/Improvement of Local Road; Road Component = 0.27 lane km, Left side = 0.187 km., Right side = 0.110 km.
20DC0108 P00442423LZ-CW1 P00442422LZ-CW1 P00442426LZ-CW1	Package 15 LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, a. Construction/Rehabilitation of Multi-Purpose Building, Barangay San Pedro, Sto. Tomas, Batangas, b. Construction/Rehabilitation of Multi-Purpose Building, Barangay Santiago, Sto. Tomas, Batangas, c. Construction/Rehabilitation of Multi-Purpose Building, including Site Development, Barangay San Roque, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/5/2020 2/11/2020	2/5/2020 2/26/2020	8/24/2020 8/26/2020	GAA 2020	5,940,000.00	5,940,000.00	a. Construction of Multi-Purpose Building, b. Rehabilitation of Multi-Purpose Building, c. Construction of Multi-Purpose Building
20DC0109 P00442422LZ-CW1 P00448279LZ-CW1 P00448274LZ-CW1	Package 16 LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, a. Construction/Rehabilitation of Multi-Purpose Building, Barangay San Felix, Sto. Tomas, Batangas, b. Construction/Rehabilitation of Multi-Purpose Building, Barangay San Vicente, Sto. Tomas, Batangas, c. Construction/Rehabilitation of Multi-Purpose Building (Day Care Center), Barangay San Isidro Norte, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/5/2020 2/11/2020	2/5/2020 2/26/2020	8/24/2020 8/26/2020	GAA 2020	5,940,000.00	5,940,000.00	a. Rehabilitation of Multi-Purpose Building, b. Construction of Multi-Purpose Building, c. Rehabilitation of Multi-Purpose Building
20DC0110 P00448281LZ-CW1 P00442425LZ-CW1 P00448280LZ-CW1	Package 17 LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Multi-Purpose Building, a. Barangay 2, Sto. Tomas, Batangas, b. Barangay San Jose, Sto. Tomas, Batangas, c. Barangay Sta. Maria, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/5/2020 2/11/2020	2/5/2020 2/26/2020	8/24/2020 8/26/2020	GAA 2020	5,940,000.00	5,940,000.00	a. Rehabilitation of Multi-Purpose Building, b. Construction of Multi-Purpose Building, c. Rehabilitation of Multi-Purpose Building
20DC0111 P00448277LZ-CW1 P00448278LZ-CW1 P00442424LZ-CW1	Package 18 LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Multi-Purpose Building, a. Barangay San Agustin, Sto. Tomas, Batangas, b. Barangay San Antonio, Sto. Tomas, Batangas, c. Barangay San Miguel, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/5/2020 2/11/2020	2/5/2020 2/26/2020	8/24/2020 8/26/2020	GAA 2020	5,940,000.00	5,940,000.00	a. Rehabilitation of Multi-Purpose Building, b. Rehabilitation of Multi-Purpose Building, c. Rehabilitation of Multi-Purpose Building
20DC0112 P00446825LZ-CW1 P00441112LZ-CW1	Package 19 LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads a. Rehabilitation of Roads in Brgy. Altura South, Tanauan City, Batangas, b. Rehabilitation of Roads in Brgy. Pantay <del>Matanda, Tanauan City, Batangas</del>	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/5/2020 2/11/2020	2/5/2020 2/26/2020	8/26/2020 9/1/2020	GAA 2020	2,000,000.00	2,000,000.00	a. Rehabilitation of Road, L = 0.138 lane km., b. Rehabilitation of Road, L = 0.208 lane km.
20DC0113 P00448287LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Altura Bata, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/5/2020 2/11/2020	2/5/2020 2/26/2020	8/25/2020 8/27/2020	GAA 2020	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
20DC0114 P00448294LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Sals, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/5/2020 2/11/2020	2/5/2020 2/26/2020	8/25/2020 8/27/2020	GAA 2020	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building (Barangay Hall)
20DC0115 P00447212LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. Aya, Talisay, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/7/2020 2/14/2020	2/7/2020 2/28/2020	11/19/2020 11/23/2020	GAA 2020	9,900,000.00	9,900,000.00	Concreting of Road, L = 0.812 lane km.
20DC0116 P00447209LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. Alangilan, Balete, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/7/2020 2/14/2020	2/7/2020 2/28/2020	8/26/2020 9/1/2020	GAA 2020	4,950,000.00	4,950,000.00	Rehabilitation of Road, L = 0.7125 lane km.
20DC0117 P00448292LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion 1, <del>Tanauan City, Batangas</del>	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/7/2020 2/14/2020	2/7/2020 2/28/2020	8/25/2020 8/27/2020	GAA 2020	2,970,000.00	2,970,000.00	Rehabilitation of Multi-Purpose Building

20DC0118 P00446831LZ-CW1 P00446834LZ-CW1	Package 20 LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, a. Rehabilitation of Roads in Brgy. Niyugen, Laurel, Batangas b. Rehabilitation of Roads in Brgy. San Gregorio, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/7/2020 2/14/2020	2/7/2020 2/28/2020	8/26/2020	9/1/2020	GAA 2020	2,000,000.00		2,000,000.00	a. Rehabilitation of Road, L = 0.224 lane km.; b. Rehabilitation of Road, L = 0.272 lane km.
20DC0119 P00448275LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Multi-Purpose Building (Barangay Health Center), Barangay Poblacion 1, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/7/2020 2/14/2020	2/7/2020 2/28/2020	8/25/2020	8/27/2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20DC0120 00446301LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building at Brgy. Tranca, Talisey, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/7/2020 2/14/2020	2/7/2020 2/28/2020	8/24/2020	8/26/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
20DC0121 P00448623LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water System Level III at Brgy. Barjo	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/7/2020 2/14/2020	2/7/2020 2/28/2020	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Water System
20DC0122 P00448783LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Drainage System (Line Canal) at Brgy. Bilog-Bilog, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/7/2020 2/14/2020	2/7/2020 2/28/2020	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Drainage System (Line Canal), L = 359.00 linear meters
20DC0123 P00446299LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building at Brgy. Ma. Paz, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/7/2020 2/14/2020	2/7/2020 2/28/2020	8/24/2020	8/26/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation Multi-Purpose Building
20DC0124 P00448289LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building at Brgy. San Felipe, Cuencia, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/7/2020 2/14/2020	2/7/2020 2/28/2020	8/25/2020	8/27/2020	GAA 2020	2,970,000.00		2,970,000.00	Construction Multi-Purpose Building
20DC0125 P00441082LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. 4, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/7/2020 2/14/2020	2/7/2020 2/28/2020	3/18/2020	5/29/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Stone Masonry Line Canal, L = 195.00 lm.
20DC0126 P00448625LZ-CW1 P00448624LZ-CW1	Package 21 LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, a. Rehabilitation of Water Supply System Level III, Alitagtag, Batangas b. Rehabilitation of Water Supply System Level III at Brgy. Poblacion East, Cuencia, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/14/2020 2/21/2020	2/14/2020 3/5/2020	8/27/2020	9/2/2020	GAA 2020	2,000,000.00		2,000,000.00	a. Rehabilitation of Water Supply System b. Rehabilitation of Water Supply System
20DC0127 P00448628LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level III, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/14/2020 2/21/2020	2/14/2020 3/5/2020	8/27/2020	9/2/2020	GAA 2020	1,960,000.00		1,960,000.00	Rehabilitation of Water Supply System
20DC0128 P00446303LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multi-purpose/Facilities, Rehabilitation of Multi-Purpose Building (TUP Campus) at Brgy. Busuhabao, Cuencia, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/14/2020 2/21/2020	2/14/2020 3/5/2020	8/24/2020	8/26/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
20DC0129 P00446305LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building at Brgy. Daresa, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/14/2020 2/21/2020	2/14/2020 3/5/2020	8/24/2020	8/26/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
20DC0130 P00446302LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building (Trukan-Caluasan Elementary School) at Brgy. Trukan, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/14/2020 2/21/2020	2/14/2020 3/5/2020	8/24/2020	8/26/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
20DC0131 P00448785LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Rip Rap at Brgy. Looc, Balino, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/14/2020 2/21/2020	2/14/2020 3/5/2020	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Slope Protection (Grouted Riprap) A = 345.60 sq.m. b. Rehabilitation of Water Supply
20DC0132 P00446300LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building at Brgy. San Isidro, Malvar, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/14/2020 2/21/2020	2/14/2020 3/5/2020	8/24/2020	8/26/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
20DC0133 P00448284LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Jorge Maranan Elementary School, Brgy. Cuta East, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/17/2020 2/24/2020	2/17/2020 3/10/2020	11/19/2020	11/23/2020	GAA 2020	20,790,000.00		20,790,000.00	Construction of Multi-Purpose Building
20DC0134 P00446840LZ	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Balete, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/17/2020 2/24/2020	2/17/2020 3/10/2020	11/19/2020	11/23/2020	GAA 2020	5,880,000.00		5,880,000.00	Rehabilitation of Roads a. Solis = 0.245 lane km b. Magapi = 0.248 lane km c. Makina = 0.300 lane km d. Palsara = 0.310 lane km e. Palsara = 0.406 lane km
20DC0135 P00448291LZ-CW1	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Saimesin, Santa Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/17/2020 2/24/2020	2/17/2020 3/10/2020	8/25/2020	8/27/2020	GAA 2020	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
20DC0136 P00446849LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Malvar, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/17/2020 2/24/2020	2/17/2020 3/10/2020	8/26/2020	9/1/2020	GAA 2020	2,940,000.00		2,940,000.00	Rehabilitation of Roads a. San Pedro I = 0.486 lane km b. San Gregorio = 0.198 lane km
20DC0137 P00448972LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities, Rehabilitation of Flood Control Systems, Malvar, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/17/2020 2/24/2020	2/17/2020 3/10/2020	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Drainage System (Line Canal) L = 71.00 linear meters



20DC0138 P00446311LZ	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure Including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Malvar, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	11/19/2020	11/23/2020	GAA 2020	7,840,000.00		7,840,000.00	Rehabilitation of Multi-Purpose Buildings a. Bilucac, b. Luta Norte, c. Luta Sur, d. San Fernando, e. San Isidro
20DC0139 P00446970LZ	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities, Rehabilitation of Flood Control Systems, City of Tanauan, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	11/19/2020	11/23/2020	GAA 2020	7,840,000.00		7,840,000.00	Rehabilitation of Flood Control Systems a. Poblacion I = 138 linear meters, b. Poblacion IV = 82 linear meters, c. Poblacion VII = 138 linear meters, d. Janopol = 145 linear meters, e. Luyos = 407 linear meters, f. Sulpoc = 9 linear meters,
20DC0140 P00446838LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Altatag, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	8/26/2020	9/1/2020	GAA 2020	4,900,000.00		4,900,000.00	Rehabilitation of Roads a. Balagbag = 0.276 lane km., b. Sta. Cruz = 0.276 lane km., c. Pinagkrusan = 0.206 lane km., d. Tadlac = 0.216 lane km., Ping-as = 0.114 lane km.
20DC0141 P00446847LZ	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	8/26/2020	9/1/2020	GAA 2020	4,900,000.00		4,900,000.00	Rehabilitation of Roads a. Bugean West = 0.394 lane km., b. Gulod = 0.332 lane km., c. Poblacion 4 = 0.092 lane km., d. San Gabriel = 0.234 lane km.
20DC0142 P00446969LZ	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities, Rehabilitation of Flood Control Systems, Altatag, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	8/27/2020	9/2/2020	GAA 2020	1,960,000.00		1,960,000.00	Rehabilitation of Flood Control Systems a. Muzon 1 = 118 linear meters, b. Dominador West = 136 linear meters,
20DC0143 P00446971LZ	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities, Rehabilitation of Flood Control Systems, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	8/27/2020	9/2/2020	GAA 2020	1,960,000.00		1,960,000.00	Rehabilitation of Flood Control Systems a. Balaklong = 159 linear meters, b. Poblacion 2 = 111 linear meters,
20DC0144 P00446853LZ	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Matasnakahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	8/26/2020	9/1/2020	GAA 2020	2,940,000.00		2,940,000.00	Rehabilitation of Roads a. Brgy. San Sebastian = 0.238 lane km., b. Brgy. Lumang Lipa = 0.28 lane km., c. Brgy. Lipa = 0.232 lane km.
20DC0145 P00446626LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level III, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Water Supply System
20DC0146 P00446627LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level III, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	8/27/2020	9/2/2020	GAA 2020	1,960,000.00		1,960,000.00	Rehabilitation of Water Supply System
20DC0147 P00446630LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level III, Talisay, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Water Supply System
20DC0148 P00446631LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level III, Tanauan, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Water Supply System
20DC0149 P00446629LZ-CW1	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level III, Sta. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Water Supply System
20DC0150 P00446276LZ-CW1	LOCAL PROGRAM, Buildings, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Multi-Purpose Building, Barangay Sta. Anastacia, Sta. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2020 - 3/3/2020	2/26/2020 - 5/27/2020	8/25/2020	8/27/2020	GAA 2020	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
20DC0151 P00446845LZ	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/3/2020 - 310/2020	3/3/2020 - 3/24/2020	8/26/2020	9/1/2020	GAA 2020	3,920,000.00		3,920,000.00	Rehabilitation of Roads a. Balagbag = 0.294 lane km., b. Emmanuel = 0.278 lane km., c. Dita = 0.258 lane km., d. Bungehen = 0.232 lane km.
20DC0152 P00446857LZ	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Talisay, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/3/2020 - 310/2020	3/3/2020 - 3/24/2020	8/26/2020	9/1/2020	GAA 2020	3,920,000.00		3,920,000.00	Rehabilitation of Roads a. Miranda = 0.454 lane km., b. Poblacion 5 = 0.140 lane km., c. Quiling = 0.268 lane km.
20DC0153 P00446843LZ	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, City of Tanauan, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/3/2020 - 310/2020	3/3/2020 - 3/24/2020	11/19/2020	11/23/2020	GAA 2020	13,720,000.00		13,720,000.00	Rehabilitation of Concrete Roads a. Brgy. Altura Matanda = 0.244 lane km., b. Brgy. Bagbag = 0.192 lane km., c. Brgy. Banjo East = 0.287 lane km., d. Brgy. Boot = 0.270 lane km., e. Brgy. Gonzales = 0.235 lane km., f. Brgy. Hidalgo = 0.374 lane km., g. Brgy. Janopol Occ. = 0.432 lane km., h. Brgy. Laurel = 0.287 lane km., i. Brgy. Mabini = 0.233 lane km., j. Brgy. Santol = 0.334 lane km., k. Brgy. Santor = 0.174 lane km., l. Brgy. Sucilano = 0.168 lane km., m. Brgy. San Joaquin = 0.28 lane km., n. Brgy. San Francisco = 0.18 lane km., c. Brgy. San Antonio = 0.164 lane km.
20DC0154 P00446842LZ	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, City of Sta. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/3/2020 - 310/2020	3/3/2020 - 3/24/2020	8/26/2020	9/1/2020	GAA 2020	2,940,000.00		2,940,000.00	Rehabilitation of Roads a. Brgy. San Joaquin = 0.28 lane km., b. Brgy. San Francisco = 0.18 lane km., c. Brgy. San Antonio = 0.164 lane km.

P00448261Z-CW1	20DC0155	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi Purpose Building, Brgy. Dayap Itaas, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/3/2020 3/10/2020	3/3/2020 3/24/2020	8/25/2020 8/27/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Multi Purpose Building
P004482591Z-CW1	20DC0156	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction/Completion/Rehab/Improvement of Multi-Purpose Building (Municipal Building), Mataas Na Kahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/10/2020 3/17/2020	3/10/2020 3/31/2020	11/19/2020 11/23/2020	GAA 2020	14,850,000.00	14,850,000.00	Completion of Multi Purpose Building
P00448973LZ	20DC0157	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities, Rehabilitation of Flood Control Systems, Talsay, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/10/2020 3/17/2020	3/10/2020 3/31/2020	8/27/2020 9/2/2020	GAA 2020	4,900,000.00	4,900,000.00	Rehabilitation of Flood Control Systems a. Poblacion 3 = 129.0 linear meters, b. Turnaway = 395.0 linear meters, c. Buco = 59.5 linear meters, d. Poblacion 2 = 130.0 linear
P00448259LZ-CW1	20DC0158	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Completion of Municipal Hall, Mataas Na Kahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/10/2020 3/17/2020	3/10/2020 3/31/2020	8/24/2020 8/26/2020	GAA 2020	1,980,000.00	1,980,000.00	Construction/Completion of Multi Purpose Building
P00447214LZ-CW1	20DC0159	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road with Asphalt Overlay at Brgy. Poblacion City of Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/10/2020 3/17/2020	3/10/2020 3/31/2020	8/26/2020 9/1/2020	GAA 2020	4,950,000.00	4,950,000.00	Rehabilitation of Roads with Asphalt Overlay L = 1.066 lane km.
P00446296LZ	20DC0160	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/10/2020 3/17/2020	3/10/2020 3/31/2020	8/24/2020 8/26/2020	GAA 2020	2,940,000.00	2,940,000.00	Construction of Multi-Purpose Building
P00448263LZ-CW1	20DC0161	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Completion/Repair/Rehab/Improvement of Multi-Purpose Building, Brgy. Poblacion V. Talsay, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/10/2020 3/17/2020	3/10/2020 3/31/2020	8/25/2020 8/27/2020	GAA 2020	1,000,000.00	1,000,000.00	Completion/Repair/Rehab/Improvement of Multi-Purpose Building
P00448282LZ	20DC0162	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction of Covered Court, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	8/25/2020 8/27/2020	GAA 2020	4,950,000.00	4,950,000.00	Construction of Covered Court
P00445634LZ-CW1	20DC0163	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction/Repair/Rehabilitation of Drainage System, Brgy. Poblacion, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	11/19/2020 11/23/2020	GAA 2020	9,900,000.00	9,900,000.00	Construction/Repair/Rehabilitation of Drainage System at San Nicolas-Sta. Teresita Road along San Nicolas Section; L = 281.00 linear meters
P00446854LZ	20DC0164	LOCAL PROGRAM, Construction/Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	11/19/2020 11/23/2020	GAA 2020	6,860,000.00	6,860,000.00	Rehabilitation of Road at San Nicolas Sta. Teresita Road, San Nicolas Section; L = 1.0478 lane km.
P00446855LZ-CW1	20DC0165	LOCAL PROGRAM, Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	8/26/2020 9/1/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Roads L = 0.104 lane km.
P00446297LZ	20DC0166	LOCAL PROGRAM, Construction/Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Talsay, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	11/19/2020 11/23/2020	GAA 2020	5,880,000.00	5,880,000.00	Construction of Multi-Purpose Building
P00446851LZ-CW1	20DC0167	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Asis-Niyugan Ecotourism Road leading to Laurel Tourism Center and Taal Volcano, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	11/19/2020 11/23/2020	GAA 2020	29,400,000.00	29,400,000.00	Road Widening and Road Reconstruction; L = 2.74 lane km.
P00448258LZ-CW1	20DC0168	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Completion/Rehab/Improvement of Multi-Purpose Building (Municipal Building), Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	11/19/2020 11/23/2020	GAA 2020	14,850,000.00	14,850,000.00	Rehabilitation of Multi-Purpose Building
P00448286LZ-CW1	20DC0169	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Phase 3, Annex Municipal Building, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	11/19/2020 11/23/2020	GAA 2020	9,900,000.00	9,900,000.00	Construction of Three Storey Building
P00446836LZ	20DC0170	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	8/26/2020 9/1/2020	GAA 2020	2,940,000.00	2,940,000.00	Rehabilitation of Roads; L1 = 0.30 lane km.; L2 = 0.184 lane km.; L3 = 0.30 lane km.;
P00446827LZ-CW1	20DC0171	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Roads in Brgy. Balangon Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	8/26/2020 9/1/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Roads; L = 0.236 lane km.
P00446829LZ-CW1	20DC0172	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Road in Brgy. Barigon Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	8/26/2020 9/1/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Roads; L = 0.284 lane km.
P00446298LZ-CW1	20DC0173	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building at Brgy. Guina Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	8/24/2020 8/26/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Multi-Purpose Building
P00446304LZ-CW1	20DC0174	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building at Brgy. Caba West, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/21/2020 5/27/2020	5/21/2020 6/10/2020	8/24/2020 8/26/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Multi-Purpose Building
P00441107LZ-CW1	20DC0175	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction (Completion) of Water Supply System, Brgy. San Agustin, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	5/29/2020 6/4/2020	5/29/2020 6/17/2020	6/25/2020 7/2/2020	GAA 2020	1,000,000.00	1,000,000.00	Construction of Water Supply System





P00441086LZ-CW1	20DC0197	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi Purpose Building, Brgy. Salvador Agito, Altagtag, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/4/2020 - 6/10/2020	6/4/2020 - 6/25/2020	8/24/2020	8/26/2020	GAA 2020	500,000.00		500,000.00	Rehabilitation of Multi Purpose Building
P00441096LZ-CW1	20DC0198	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi Purpose Building, Brgy. San Miguel, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/4/2020 - 6/10/2020	6/4/2020 - 6/25/2020	8/25/2020	8/27/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Multi Purpose Building
P00441083LZ-CW1	20DC0199	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction (Completion)/Repair/Rehab/Improvement of Multi Purpose Building, Brgy. San Isidro, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/4/2020 - 6/10/2020	6/4/2020 - 6/25/2020	8/24/2020	8/26/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
P00448648LZ-CW1	20DC0200	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction (Completion)/Repair/Rehab/Improvement of Water Supply System (Level 2), Brgy. San Isidro, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/4/2020 - 6/10/2020	6/4/2020 - 6/25/2020	8/27/2020	9/2/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Water System
P00446307LZ	20DC0201	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/9/2020 - 6/15/2020	6/9/2020 - 6/30/2020	11/19/2020	11/23/2020	GAA 2020	9,800,000.00		9,800,000.00	Rehabilitation of Multi-Purpose Building
P00446309LZ	20DC0202	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Bala, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/9/2020 - 6/15/2020	6/9/2020 - 6/30/2020	11/19/2020	11/23/2020	GAA 2020	11,760,000.00		11,760,000.00	Rehabilitation of Multi-Purpose Building
P00446294LZ-CW1	20DC0203	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, City of Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/9/2020 - 6/15/2020	6/9/2020 - 6/30/2020	11/19/2020	11/23/2020	GAA 2020	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
P00448285LZ-CW1	20DC0204	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation and Improvement of San Nicolas Municipal Building, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/9/2020 - 6/15/2020	6/9/2020 - 6/30/2020	11/19/2020	11/23/2020	GAA 2020	9,900,000.00		9,900,000.00	Rehabilitation of Multi-Purpose Building
P00446312LZ	20DC0205	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/9/2020 - 6/15/2020	6/9/2020 - 6/30/2020	8/24/2020	8/26/2020	GAA 2020	4,900,000.00		4,900,000.00	Rehabilitation of Multi-Purpose Building
P00448293LZ-CW1	20DC0206	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Poblacion, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/9/2020 - 6/15/2020	6/9/2020 - 6/30/2020	8/24/2020	8/26/2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
P00441098LZ-CW1	20DC0207	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction (Completion)/Repair/Rehab/Improvement of Multi-Purpose Building, Brgy. Samaloc, Talavera, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/9/2020 - 6/15/2020	6/9/2020 - 6/30/2020	8/24/2020	8/26/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
SR2020-02-003282	20DC0208	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rain Water Collectors in Public Facilities	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/26/2020 - 7/2/2020	6/26/2020 - 7/16/2020	7/27/2020	8/3/2020	SR2020-02-003282 dated February 25, 2020	4,086,775.00		4,086,775.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors
SR2020-02-004326	20DC0209	Repair/Maintenance of Ambulong Bridge II Revetment, KD075+851, Tanauan, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/26/2020 - 7/2/2020	6/26/2020 - 7/16/2020	7/27/2020	8/3/2020	SR2020-02-004326 dated March 6, 2020	2,500,000.00		2,500,000.00	Repair/Maintenance of Bridge
SR2020-02-003647	20DC0210	Repair/Maintenance of DILG Building, BFP Agoncillo Fire Station Building, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/26/2020 - 7/2/2020	6/26/2020 - 7/16/2020	7/27/2020	8/3/2020	SR2020-02-003647 dated March 2, 2020	1,500,000.00		1,500,000.00	Repair/Maintenance of Building
P00446308LZ	20DC0211	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Alibon, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/26/2020 - 7/2/2020	6/26/2020 - 7/16/2020	11/19/2020	11/23/2020	GAA 2020	12,740,000.00		12,740,000.00	Rehabilitation of Multi-Purpose Building
P00447217LZ-CW1	20DC0212	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road with Slope Protection, Brgy. Don Juan-Calumayin, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/26/2020 - 7/2/2020	6/26/2020 - 7/16/2020	11/19/2020	11/23/2020	GAA 2020	49,500,000.00		49,500,000.00	Opening and Concreting of Roads (l = 1.68 lane km.) including Slope Protection (A = 4,224 sq.m.)
P00448257LZ-CW1	20DC0213	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction/Completion/Rehab/Improvement of Multi Purpose Building (Municipal Building), San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/26/2020 - 7/2/2020	6/26/2020 - 7/16/2020	11/19/2020	11/23/2020	GAA 2020	19,800,000.00		19,800,000.00	Completion of Multi-Purpose Building
P00448283LZ-CW1	20DC0214	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Brgy. Poblacion, in front of Taal Lake, beside Municipal Hall, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/26/2020 - 7/2/2020	6/26/2020 - 7/16/2020	11/19/2020	11/23/2020	GAA 2020	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
P00446313LZ-CW1	20DC0215	LOCAL PROGRAM, Const./Repair/Rehab/Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/26/2020 - 7/2/2020	6/26/2020 - 7/16/2020	8/24/2020	8/26/2020	GAA 2020	1,000,000.00		1,000,000.00	Completion of Multi-Purpose Building
P00448290LZ-CW1	20DC0216	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	6/26/2020 - 7/2/2020	6/26/2020 - 7/16/2020	8/25/2020	8/27/2020	GAA 2020	2,970,000.00		2,970,000.00	Completion of Multi-Purpose Building
	20DC0219	Concreting of Brgy. Bengin FMR, Brgy. Bengin, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	7/8/2020 - 7/14/2020	7/8/2020 - 7/28/2020	7/30/2020	8/6/2020	DA Fund	12,935,000.00		12,935,000.00	Road Concreting; L = 2.530 lane km.
	20DC0220	Concreting of Brgy. Bancoro FMR, Brgy. Bancoro, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	7/8/2020 - 7/14/2020	7/8/2020 - 7/28/2020	7/30/2020	8/6/2020	DA Fund	11,940,000.00		11,940,000.00	Road Concreting; L = 0.896 lane km.



20DC0221 SR2020-08-007626	Construction/Rehabilitation of Road, Sta. Elena-San Vicente Road, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	8/18/2020 - 8/24/2020	8/18/2020 - 9/9/2020	9/21/2020	9/29/2020	SR2020-08-007626 dated August 8, 2020	4,950,000.00		4,950,000.00	Concreting of Existing Gravel Road; L = 0.662 lane km.
20DC0222 SR2020-08-007626	Concreting of Farm to Market Road for Barangay Balaklong, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	8/18/2020 - 8/24/2020	8/18/2020 - 9/9/2020	10/2/2020	10/9/2020	SR2020-08-007626 dated August 8, 2020	4,950,000.00		4,950,000.00	Concreting of Road with Concrete Line Canal on Both sides; L = 0.43 lane km.
20DC0223 SR2020-08-007626	Construction/Rehabilitation of Road, Brgy. Sto. Niño, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	10/1/2020 - 10/7/2020	10/1/2020 - 10/21/2020	10/28/2020	11/3/2020	SR2020-08-007626 dated August 8, 2020	1,980,000.00		1,980,000.00	Rehabilitation of Road; L = 0.234 lane km.
20DC0224 SR2020-10-010980	Rehabilitation of Road along Talisay-Laurel-Agoncillo Road	Batangas 3rd District Engineering Office	No	Competitive Bidding	10/16/2020 - 10/22/2020	10/16/2020 - 11/5/2020	11/16/2020	11/19/2020	SR2020-10-010980 dated October 12, 2020	30,870,350.00		30,870,350.00	Rehabilitation of Road Section 1: L = 200 lm. Section 2: L = 0.045 lane km.
20DC0225 SR2020-10-010980	Rehabilitation of Road with Slope Protection along Talisay-Laurel-Agoncillo "Unclassified Road"	Batangas 3rd District Engineering Office	No	Competitive Bidding	10/16/2020 - 10/22/2020	10/16/2020 - 11/5/2020	11/16/2020	11/19/2020	SR2020-10-010980 dated October 12, 2020	15,789,330.00		15,789,330.00	a. Road Section 1 - Banyaga, Agoncillo Rehabilitation of Flood Control and Drainage Structure L = 180.0 lm. b. Road Section 2 - Bilibinwang, Agoncillo Rehabilitation of Existing Carriageway with Slope Protection L = 0.06 lane km. c. Road Section 3 - Subic Ilaya, Agoncillo Rehabilitation of Existing Carriageway L = 0.04 lane km. d. Road Section 4 - Subic Ilaya, Agoncillo (Baywalk) Rehabilitation of Existing Baywalk with Slope Rehabilitation of Road L = 0.50 lane km.
20DC0226 SR2020-10-010980	Rehabilitation of Road with Slope Protection along Talisay-Laurel-Agoncillo "Unclassified Road"	Batangas 3rd District Engineering Office	No	Competitive Bidding	10/16/2020 - 10/22/2020	10/16/2020 - 11/5/2020	11/16/2020	11/19/2020	SR2020-10-010980 dated October 12, 2020	9,650,000.00		9,650,000.00	Rehabilitation of Existing Carriageway including Sidewalk and Curb & Gutter L = 0.702 lane km.
20DC0227 SR2020-10-010980	Rehabilitation of Road with Slope Protection along Talisay-Laurel-Agoncillo Batangas, K0115+700 - K0115+800, K0116+200 - K0116+453	Batangas 3rd District Engineering Office	No	Competitive Bidding	10/16/2020 - 10/22/2020	10/16/2020 - 11/5/2020	11/16/2020	11/19/2020	SR2020-10-010980 dated October 12, 2020	9,650,000.00		9,650,000.00	Rehabilitation of Flood Control and Drainage Structure L = 354.0 lm.
20DC0228 SR2020-10-010980	Rehabilitation of Flood Control and Drainage Structure along Talisay-Laurel-Agoncillo Road, Agoncillo, Batangas, K0117+000	Batangas 3rd District Engineering Office	No	Competitive Bidding	10/16/2020 - 10/22/2020	10/16/2020 - 11/5/2020	11/16/2020	11/19/2020	SR2020-10-010980 dated October 12, 2020	4,435,140.00		4,435,140.00	Rehabilitation of Existing Drainage System L = 146.0 lm.
20DC0229 SR2020-10-010980	Rehabilitation of Drainage Structure along Tanauan-Talisay-Tagaytay Road, K0064+(-399) - K0065+672	Batangas 3rd District Engineering Office	No	Competitive Bidding	10/16/2020 - 10/22/2020	10/16/2020 - 11/5/2020	11/16/2020	11/19/2020	SR2020-10-010980 dated October 12, 2020	1,930,000.00		1,930,000.00	Toilet and Sanitation Facility
20DC0230 SARO BMB-B-20-0016627	Construction of Toilet and Sanitation Facility at Poblacion 6 Gymnasium, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/13/2020	12/7/2020	1/25/2020	2/1/2020	SARO BMB-B-20-0016627 dated 10/1/2020	1,741,250.00		1,741,250.00	Toilet and Sanitation Facility
20DC0231 SARO BMB-B-20-0016627	Construction of Toilet and Sanitation Facility at Sta. Teresita Covered Court, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/13/2020	12/7/2020	1/25/2020	2/1/2020	SARO BMB-B-20-0016627 dated 10/1/2020	1,691,500.00		1,691,500.00	Toilet and Sanitation Facility
20DC0232 SARO BMB-B-20-0016627	Construction of Toilet and Sanitation Facility at Malvar Central School, Malvar, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/13/2020	12/7/2020	1/25/2020	2/1/2020	SARO BMB-B-20-0016627 dated 10/1/2020	1,691,500.00		1,691,500.00	Toilet and Sanitation Facility
20DC0233 SARO BMB-B-20-0016627	Construction of Toilet and Sanitation Facility at Sto. Tomas North Central School, Sto. Tomas City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/13/2020	12/7/2020	1/25/2020	2/1/2020	SARO BMB-B-20-0016627 dated 10/1/2020	1,691,500.00		1,691,500.00	Toilet and Sanitation Facility
20DC0234 SARO BMB-B-20-0016627	Construction of Toilet and Sanitation Facility at Sto. Tomas Evacuation Center, Sto. Tomas City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/13/2020	12/7/2020	1/25/2020	2/1/2020	SARO BMB-B-20-0016627 dated 10/1/2020	1,691,500.00		1,691,500.00	Toilet and Sanitation Facility
20DC0235 SARO BMB-B-20-0016627	Construction of Toilet and Sanitation Facility at San Roque Elementary School, Sto. Tomas City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/13/2020	12/7/2020	1/25/2020	2/1/2020	SARO BMB-B-20-0016627 dated 10/1/2020	1,691,500.00		1,691,500.00	Toilet and Sanitation Facility
20DC0236 SARO BMB-B-20-0016627	Construction of Toilet and Sanitation Facility at Sto. Tomas Gymnasium Evacuation Center, Brgy. 2, Sto. Tomas City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/13/2020	12/7/2020	1/25/2020	2/1/2020	SARO BMB-B-20-0016627 dated 10/1/2020	1,691,500.00		1,691,500.00	WASH Facility
20DC0237 SARO BMB-B-20-0016627	Construction of WASH Facility at Mataas na Kahoy National High School, Mataas na Kahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/13/2020	12/7/2020	1/25/2020	2/1/2020	SARO BMB-B-20-0016627 dated 10/1/2020	325,000.00		325,000.00	WASH Facility
20DC0238 SARO BMB-B-20-0016627	Construction of WASH Facility at Paaralang Sentral ng Mataas na Kahoy, Mataas na Kahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/13/2020	12/7/2020	1/25/2020	2/1/2020	SARO BMB-B-20-0016627 dated 10/1/2020	265,000.00		265,000.00	Consultancy Service for the Conduct of Parcellary Survey of Malvar - Balete Rd (Length 8.80 Kms.)
20CSD001 SR2020-02-003349	Consultancy Service for the Conduct of Parcellary Survey of Malvar - Balete Rd (Length 8.80 Kms.)	Batangas 3rd District Engineering Office	NO	Competitive Bidding	7/1/2020 - 7/8/2020	8/4/2020	8/13/2020	8/20/2020	SR2020-02-003349 dated February 26, 2020 FY 2020 R.A. 11465 Regular 2020 CURRENT	1,900,000.00		19,000,000.00	

20CSDD02 SR2020-02-003349	Consultancy Services for the Conduct of Geotechnical Investigation/Soil Exploration, 1) Sala - Loco Bridge (Along Taal Lake Circumferential Road Balete Section) (65.00 Im.) 2) Lipote Bridge (Along Taal Lake Circumferential Road Balete Section) (52.00 Im.) 3) Gonzales Bridge (Along Taal Lake Circumferential Road Tanauan Section) (24.00 Im.) 4) Baniadero Bridge (Along Taal Lake Circumferential Road Tanauan Section) (16.00 Im.) 5) Sta. Ana Bridge (Along Sta. Ana Local Road) (8.40 Im.)	Batangas 3rd District Engineering Office	NO	Competitive Bidding	7/1/2020 - 7/8/2020	8/4/2020	8/13/2020	8/20/2020	SR2020-02-003349 dated February 26, 2020 FY 2020 R.A. 11465 Regular 2020 CURRENT	1,250,000.00		1,250,000.00	Consultancy Services for the Conduct of Geotechnical Investigation/Soil Exploration, 1) Sala - Loco Bridge (Along Taal Lake Circumferential Road Balete Section) (65.00 Im.) 2) Lipote Bridge (Along Taal Lake Circumferential Road Balete Section) (52.00 Im.) 3) Gonzales Bridge (Along Taal Lake Circumferential Road Tanauan Section) (24.00 Im.) 4) Baniadero Bridge (Along Taal Lake Circumferential Road Tanauan Section) (16.00 Im.) 5) Sta. Ana Bridge (Along Sta. Ana Local Road) (8.40 Im.)
20CSDD03 SR2020-02-003349	Consultancy Services for the Conduct of Pavement Core Test of the following road sections namely: 1. Daang Maharlika (LZ) - 12.605 km.; 2. Manila - Batangas Road - 11.193 km.; 3. Banay-Banay-Mojon-Cuenca Road - 13.948 km.	Batangas 3rd District Engineering Office	NO	Competitive Bidding	7/22/2020 - 7/29/2020	8/26/2020	9/9/2020	9/16/2020	SR2020-02-003349 dated February 26, 2020 FY 2020 R.A. 11465 Regular 2020 CURRENT	4,650,000.00		4,650,000.00	Consultancy Services for the Conduct of Pavement Core Test of the following road sections namely: 1. Daang Maharlika (LZ) - 12.605 km.; 2. Manila - Batangas Road - 11.193 km.; 3. Banay-Banay-Mojon-Cuenca Road - 13.948 km.
20CSDD04 SR2020-02-003349	Consultancy Services for the Conduct of Geotechnical Investigation/Soil Exploration, Tanauan - Talisay - Tagaytay Road, K0082+250 - K0082+255 (L/S), K0083+209 - K0083+268 (R/S), K0083+287 - K0083+311 (R/S), K0083+409 - K0083+460 (R/S), K0083+737 - K0083+760 (R/S), K0084+455 - K0084+640 (L/S), K0084+640 - K0084+720 (R/S), K0084+713 - K0084+719 (L/S), K0085+141 - K0085+156 (L/S), K0085+173 - K0085+249 (L/S), K0085+215 - K0085+300 (R/S), K0085+372 - K0085+418 (L/S), K0085+548 - K0085+558 (L/S), K0085+548 - K0085+672 (R/S), K0085+568 - K0085+604 (L/S),	Batangas 3rd District Engineering Office	NO	Competitive Bidding	7/22/2020 - 7/29/2020	8/26/2020	9/9/2020	9/16/2020	SR2020-02-003349 dated February 26, 2020 FY 2020 R.A. 11465 Regular 2020 CURRENT	1,300,000.00		1,300,000.00	Consultancy Services for the Conduct of Geotechnical Investigation/Soil Exploration, Tanauan - Talisay - Tagaytay Road, K0082+250 - K0082+255 (L/S), K0083+209 - K0083+268 (R/S), K0083+287 - K0083+311 (R/S), K0083+409 - K0083+460 (R/S), K0083+737 - K0083+760 (R/S), K0084+455 - K0084+640 (L/S), K0084+640 - K0084+720 (R/S), K0084+713 - K0084+719 (L/S), K0085+141 - K0085+156 (L/S), K0085+173 - K0085+249 (L/S), K0085+215 - K0085+300 (R/S), K0085+372 - K0085+418 (L/S), K0085+548 - K0085+558 (L/S), K0085+548 - K0085+672 (R/S), K0085+568 - K0085+604 (L/S),
	Color Laser Jet Pro - MFP M479FNW Toner 416A-Black	Batangas 3rd District Engineering Office	NO	Shopping	3/4/2020 - 3/11/2020	3/17/2020	3/20/2020	3/25/2020	Fund 101	154,000.00		154,000.00	Color Laser Jet Pro - MFP M479FNW Toner 416A-Black
	Color Laser Jet Pro - MFP M479FNW Toner 416A-Cyan	Batangas 3rd District Engineering Office	NO	Shopping	3/4/2020 - 3/11/2020	3/17/2020	3/20/2020	3/25/2020	Fund 101	165,000.00		165,000.00	Color Laser Jet Pro - MFP M479FNW Toner 416A-Cyan
	Color Laser Jet Pro - MFP M479FNW Toner 416A-Yellow	Batangas 3rd District Engineering Office	NO	Shopping	3/4/2020 - 3/11/2020	3/17/2020	3/20/2020	3/25/2020	Fund 101	165,000.00		165,000.00	Color Laser Jet Pro - MFP M479FNW Toner 416A-Yellow
	Color Laser Jet Pro - MFP M479FNW Toner 416A-Magenta	Batangas 3rd District Engineering Office	NO	Shopping	3/4/2020 - 3/11/2020	3/17/2020	3/20/2020	3/25/2020	Fund 101	165,000.00		165,000.00	Color Laser Jet Pro - MFP M479FNW Toner 416A-Magenta
	General Cleaning of Aircon Wall Mounted	Batangas 3rd District Engineering Office	NO	Shopping	3/16/2020 - 3/23/2020	3/27/2020	4/1/2020	4/3/2020	Fund 101	105,600.00		105,600.00	General Cleaning of Aircon Wall Mounted
	General Cleaning of Aircon Floor Mounted	Batangas 3rd District Engineering Office	NO	Shopping	3/16/2020 - 3/23/2020	3/27/2020	4/1/2020	4/3/2020	Fund 101	7,200.00		7,200.00	General Cleaning of Aircon Floor Mounted
	General Cleaning of Aircon Window Type	Batangas 3rd District Engineering Office	NO	Shopping	3/16/2020 - 3/23/2020	3/27/2020	4/1/2020	4/3/2020	Fund 101	2,000.00		2,000.00	General Cleaning of Aircon Window Type
	Transfer Roller; A0XX-PP6H-00	Batangas 3rd District Engineering Office	NO	Shopping	3/16/2020 - 3/23/2020	3/27/2020	4/1/2020	4/3/2020	Fund 101	4,700.00		4,700.00	Transfer Roller; A0XX-PP6H-00
	Drum DR114	Batangas 3rd District Engineering Office	NO	Shopping	3/16/2020 - 3/23/2020	3/27/2020	4/1/2020	4/3/2020	Fund 101	11,000.00		11,000.00	Drum DR114
	Developer DV116	Batangas 3rd District Engineering Office	NO	Shopping	3/16/2020 - 3/23/2020	3/27/2020	4/1/2020	4/3/2020	Fund 101	1,600.00		1,600.00	Developer DV116
	Imaging Unit; A1XU-R700-00	Batangas 3rd District Engineering Office	NO	Shopping	3/16/2020 - 3/23/2020	3/27/2020	4/1/2020	4/3/2020	Fund 101	10,500.00		10,500.00	Imaging Unit; A1XU-R700-00
	Repair/Maintenance of Service Vehicle including its spare parts	Batangas 3rd District Engineering Office	NO	Shopping	3/16/2020 - 3/23/2020	3/27/2020	4/1/2020	4/3/2020	Fund 101	300,000.00		300,000.00	Repair/Maintenance of Service Vehicle
	Laminating Film (305mm x 100mm)	Batangas 3rd District Engineering Office	NO	Shopping	5/25/2020 - 6/1/2020	6/5/2020	6/10/2020	6/12/2020	Fund 101	36,000.00		36,000.00	Laminating Film (305mm x 100mm)
	Metric Scale (12 in)	Batangas 3rd District Engineering Office	NO	Shopping	5/25/2020 - 6/1/2020	6/5/2020	6/10/2020	6/12/2020	Fund 101	750.00		750.00	Metric Scale (12 in)
	Occupational Safety and Health	Batangas 3rd District Engineering Office	NO	Shopping	5/27/2020 - 6/3/2020	6/9/2020	6/15/2020	6/17/2020	Fund 101	25,088.00		25,088.00	Occupational Safety and Health



	Road Works Safety and Traffic Management	Batangas 3rd District Engineering Office	NO	SVP	5/27/2020 - 6/3/2020	6/9/2020	6/15/2020	6/17/2020	Fund 101	48,467.00		48,467.00	Road Works Safety and Traffic Management
	Painting Works (Metal Painting)	Batangas 3rd District Engineering Office	NO	SVP	5/27/2020 - 6/3/2020	6/9/2020	6/15/2020	6/17/2020	Fund 101	1,261,352.54		1,261,352.54	Painting Works (Metal Painting)
	Formworks and Falseworks	Batangas 3rd District Engineering Office	NO	Shopping	5/27/2020 - 6/3/2020	6/9/2020	6/15/2020	6/17/2020	Fund 101	294,705.00		294,705.00	Formworks and Falseworks
	Removal of Actual Structures Obstruction (0.05m thick) (ACP)	Batangas 3rd District Engineering Office	NO	SVP	5/27/2020 - 6/3/2020	6/9/2020	6/15/2020	6/17/2020	Fund 101	212,464.64		212,464.64	Removal of Actual Structures Obstruction (0.05m thick) (ACP)
	Bituminous Tack Coat (SS1)	Batangas 3rd District Engineering Office	NO	Shopping	5/27/2020 - 6/3/2020	6/9/2020	6/15/2020	6/17/2020	Fund 101	252,916.29		252,916.29	Bituminous Tack Coat (SS1)
	Bituminous Tack Coat Concrete Surface Wearing Course (50 mm thk)	Batangas 3rd District Engineering Office	NO	Shopping	5/27/2020 - 6/3/2020	6/9/2020	6/15/2020	6/17/2020	Fund 101	4,417,230.67		4,417,230.67	Bituminous Tack Coat Concrete Surface Wearing Course (50 mm thk)
	Manpower Contracted Service from July 2020 to December 2020: 3 Security Personnel assigned to DPWH-Batangas III DEO and 1 Security Personnel assigned to Trapiche Warehouse for 12 hours duty, shifting with medical kit and other security accessories	Batangas 3rd District Engineering Office	NO	Shopping	5/25/2020 - 6/1/2020	6/5/2020	6/10/2020	6/12/2020	Fund 101	720,558.00		720,558.00	Manpower Contracted Service from July 2020 to December 2020: 3 Security Personnel assigned to DPWH-Batangas III DEO and 1 Security Personnel assigned to Trapiche Warehouse for 12 hours duty, shifting with medical kit and other security accessories
	Laminating Machine	Batangas 3rd District Engineering Office	NO	Shopping	6/8/2020 - 6/15/2020	6/19/2020	6/24/2020	6/26/2020	Fund 101	9,500.00		9,500.00	Laminating Machine
	Laminating Film 125 microns	Batangas 3rd District Engineering Office	NO	Shopping	6/8/2020 - 6/15/2020	6/19/2020	6/24/2020	6/26/2020	Fund 101	2,300.00		2,300.00	Laminating Film 125 microns
	Laminating Film 250 microns	Batangas 3rd District Engineering Office	NO	Shopping	6/8/2020 - 6/15/2020	6/19/2020	6/24/2020	6/26/2020	Fund 101	10,800.00		10,800.00	Laminating Film 250 microns
	AVR (Power Regulator) 1.5 KVA for use in Printer	Batangas 3rd District Engineering Office	NO	Shopping	6/3/2020 - 6/10/2020	6/14/2020	6/19/2020	6/21/2020	Fund 101	10,400.00		10,400.00	AVR (Power Regulator) 1.5 KVA for use in Printer
	Clear Folder - Long	Batangas 3rd District Engineering Office	NO	Shopping	6/3/2019 - 6/10/2019	6/14/2020	6/19/2020	6/21/2020	Fund 101	3,600.00		3,600.00	Clear Folder - Long
	Digital Caliper	Batangas 3rd District Engineering Office	NO	Shopping	6/3/2019 - 6/10/2019	6/14/2020	6/19/2020	6/21/2020	Fund 101	28,600.00		28,600.00	Digital Caliper
	Wheel Meter	Batangas 3rd District Engineering Office	NO	Shopping	6/3/2019 - 6/10/2019	6/14/2020	6/19/2020	6/21/2020	Fund 101	70,000.00		70,000.00	Wheel Meter
	Tape Measure (15 m)	Batangas 3rd District Engineering Office	NO	Shopping	6/3/2019 - 6/10/2019	6/14/2020	6/19/2020	6/21/2020	Fund 101	25,900.00		25,900.00	Tape Measure (15 m)
	Fuel	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	250,000.00		250,000.00	Fuel
	Oil	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	87,688.00		87,688.00	Oil
	Service Maintenance	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	300,000.00		300,000.00	Service Maintenance
	Laptop Windows 10 Pro, Intel HM475 15.6" FHD (1920x1080), IPS-Level GeForce GTX 1050 with 4GB GDDR5 DDR4-2400, 2 slots, Max 32 GB 1 x M.2 SSD Combo (NVMe PCIe Gen3/Sata) HD Type (130fps@720p)	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	100,000.00		100,000.00	Laptop Windows 10 Pro, Intel HM475 15.6" FHD (1920x1080), IPS-Level GeForce GTX 1050 with 4GB GDDR5 DDR4-2400, 2 slots, Max 32 GB 1 x M.2 SSD Combo (NVMe PCIe Gen3/Sata) HD Type (130fps@720p)
	Bondpaper (A4 size)	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	16,800.00		16,800.00	Bondpaper (A4 size)
	Bondpaper (Legal size)	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	4,500.00		4,500.00	Bondpaper (Legal size)
	Bondpaper (A3 size)	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	25,500.00		25,500.00	Bondpaper (A3 size)
	CD and DVD RW	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	4,500.00		4,500.00	CD and DVD RW
	HP Toner - MFP - M477 410 (Black)	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	56,700.00		56,700.00	HP Toner - MFP - M477 410 (Black)
	HP Toner - MFP - M477 410 (Cyan)	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	37,500.00		37,500.00	HP Toner - MFP - M477 410 (Cyan)
	HP Toner - MFP - M477 410 (Magenta)	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	37,500.00		37,500.00	HP Toner - MFP - M477 410 (Magenta)
	HP Toner - MFP - M477 410 (Yellow)	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 - 7/6/2020	7/10/2020	7/15/2020	7/17/2020	Fund 101	37,500.00		37,500.00	HP Toner - MFP - M477 410 (Yellow)

Developer Toner TN314 Black	Batangas 3rd District Engineering Office	NO	Shopping	6/29/2020 -	7/10/2020	7/15/2020	7/17/2020	Fund 101	78,800.00		78,800.00	Developer Toner TN314 Black
Developer Toner TN314 Cyan	Batangas 3rd District Engineering Office	NO	Shopping	7/6/2020 -	7/10/2020	7/15/2020	7/17/2020	Fund 101	87,500.00		87,500.00	Developer Toner TN314 Cyan
Developer Toner TN314 Magenta	Batangas 3rd District Engineering Office	NO	Shopping	7/6/2020 -	7/10/2020	7/15/2020	7/17/2020	Fund 101	87,500.00		87,500.00	Developer Toner TN314 Magenta
Developer Toner TN314 Yellow	Batangas 3rd District Engineering Office	NO	Shopping	7/6/2020 -	7/10/2020	7/15/2020	7/17/2020	Fund 101	87,500.00		87,500.00	Developer Toner TN314 Yellow
Personal Protective Equipment for Covid - 19 Pandemic	Batangas 3rd District Engineering Office	NO	Shopping	7/6/2020 -	7/10/2020	7/15/2020	7/17/2020	Fund 101	1,500,000.00		1,500,000.00	Personal Protective Equipment for Covid - 19 Pandemic
Sanitation/Hygienic Kit and Equipment for use in the Prevention of Covid - 19 Pandemic	Batangas 3rd District Engineering Office	NO	Shopping	7/6/2020 -	7/10/2020	7/15/2020	7/17/2020	Fund 101	500,000.00		500,000.00	Sanitation/Hygienic Kit and Equipment for use in the Prevention of Covid - 19 Pandemic
GPS-Enabled camera or Smartphone	Batangas 3rd District Engineering Office	NO	Shopping	7/6/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	50,000.00		50,000.00	GPS-Enabled camera or Smartphone
Bond Paper A4	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	31,500.00		31,500.00	Bond Paper A4
PV Plastic Cover A4	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	24,750.00		24,750.00	PV Plastic Cover A4
Ring Bind Medium 12mm	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	6,250.00		6,250.00	Ring Bind Medium 12mm
Ring Bind Large 20mm	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	7,500.00		7,500.00	Ring Bind Large 20mm
Ring Bind Extra Large 50mm	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	15,000.00		15,000.00	Ring Bind Extra Large 50mm
Specialty Paper A4	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	9,000.00		9,000.00	Specialty Paper A4
OKI Ink (Black)	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	67,800.00		67,800.00	OKI Ink (Black)
OKI Ink (Cyan)	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	40,225.00		40,225.00	OKI Ink (Cyan)
OKI Ink (Magenta)	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	40,225.00		40,225.00	OKI Ink (Magenta)
OKI Ink (Yellow)	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	40,225.00		40,225.00	OKI Ink (Yellow)
HP 678 Ink Black and Colored	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	15,900.00		15,900.00	HP 678 Ink Black and Colored
EPSON L3110 Black and Colored	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	1,725.00		1,725.00	EPSON L3110 Black and Colored
Metric Tape-Stanley Fatmax 25'	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	16,000.00		16,000.00	Metric Tape-Stanley Fatmax 25'
Walk Meter	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/16/2020	7/21/2020	7/23/2020	Fund 101	22,000.00		22,000.00	Walk Meter
Folder Short	Batangas 3rd District Engineering Office	NO	Shopping	7/10/2020 -	7/24/2020	7/28/2020	7/30/2020	Fund 101	600.00		600.00	Folder Short
Bond Paper Short	Batangas 3rd District Engineering Office	NO	Shopping	7/20/2020 -	7/24/2020	7/28/2020	7/30/2020	Fund 101	2,000.00		2,000.00	Bond Paper Short
Short Brown Envelope	Batangas 3rd District Engineering Office	NO	Shopping	7/20/2020 -	7/24/2020	7/28/2020	7/30/2020	Fund 101	1,000.00		1,000.00	Short Brown Envelope
Pilot Vio grip (Blue)	Batangas 3rd District Engineering Office	NO	Shopping	7/20/2020 -	7/24/2020	7/28/2020	7/30/2020	Fund 101	4,250.00		4,250.00	Pilot Vio grip (Blue)
Paper (A3)	Batangas 3rd District Engineering Office	NO	Shopping	7/13/2020 -	7/24/2020	7/28/2020	7/30/2020	Fund 101	800.00		800.00	Paper (A3)
HP 932XL Ink Black	Batangas 3rd District Engineering Office	NO	Shopping	7/20/2020 -	7/24/2020	7/28/2020	7/30/2020	Fund 101	7,000.00		7,000.00	HP 932XL Ink Black
HP 933XL Ink Cyan	Batangas 3rd District Engineering Office	NO	Shopping	7/20/2020 -	7/24/2020	7/28/2020	7/30/2020	Fund 101	7,000.00		7,000.00	HP 933XL Ink Cyan
HP 933XL Ink Magenta	Batangas 3rd District Engineering Office	NO	Shopping	7/20/2020 -	7/24/2020	7/28/2020	7/30/2020	Fund 101	7,000.00		7,000.00	HP 933XL Ink Magenta
HP 933XL Ink Yellow	Batangas 3rd District Engineering Office	NO	Shopping	7/20/2020 -	7/24/2020	7/28/2020	7/30/2020	Fund 101	7,000.00		7,000.00	HP 933XL Ink Yellow



Ink for Copier, OKI Toner LC 363 - Black	Batanqas 3rd District Engineering Office	NO	Shopping	7/13/2020 7/20/2020	7/24/2020	7/28/2020	7/30/2020	Fund 101	187,500.00	187,500.00	Ink for Copier, OKI Toner LC 363 - #NAME?
Ink for Copier, OKI Toner LC 363 - Magenta	Batanqas 3rd District Engineering Office	NO	Shopping	7/13/2020 7/20/2020	7/24/2020	7/28/2020	7/30/2020	Fund 101	225,000.00	225,000.00	Ink for Copier, OKI Toner LC 363 - Magenta
Ink for Copier, OKI Toner LC 363 - Yellow	Batanqas 3rd District Engineering Office	NO	Shopping	7/13/2020 7/20/2020	7/24/2020	7/28/2020	7/30/2020	Fund 101	225,000.00	225,000.00	Ink for Copier, OKI Toner LC 363 - Yellow
Ink for Copier, OKI Toner LC 363 - Cyan	Batanqas 3rd District Engineering Office	NO	Shopping	7/13/2020 7/20/2020	7/24/2020	7/28/2020	7/30/2020	Fund 101	225,000.00	225,000.00	Ink for Copier, OKI Toner LC 363 - Cyan
Logistic and meals during public consultations / coordination meetings (Preparation and Right-Of-Way action Plan)	Batanqas 3rd District Engineering Office	NO	Shopping	7/27/2020 8/3/2020	8/7/2020	8/12/2020	8/14/2020	Fund 101	25,000.00	25,000.00	Logistic and meals during public consultations / coordination meetings (Preparation and Right- Of-Way action Plan)
ECC/CNC application fees & other surcharges	Batanqas 3rd District Engineering Office	NO	Shopping	7/27/2020 8/3/2020	8/7/2020	8/12/2020	8/14/2020	Fund 101	376,900.00	376,900.00	ECC/CNC application fees & other surcharges
Logistics and meals during Public consultations / coordination meetings (Preparation of Environmental documents)	Batanqas 3rd District Engineering Office	NO	Shopping	7/27/2020 8/3/2020	8/7/2020	8/12/2020	8/14/2020	Fund 101	160,000.00	160,000.00	Logistics and meals during Public consultations / coordination meetings (Preparation of Environmental documents)
Environmental clearance / Permit fees secured from DENR-EMB, PASU & PAMB and any other processing fees	Batanqas 3rd District Engineering Office	NO	Shopping	7/27/2020 8/3/2020	8/7/2020	8/12/2020	8/14/2020	Fund 101	401,955.00	401,955.00	Environmental clearance / Permit fees secured from DENR-EMB, PASU & PAMB and any other processing fees
Transportation expense (Fuel, Oil, Lubricants)	Batanqas 3rd District Engineering Office	NO	Shopping	7/27/2020 8/3/2020	8/7/2020	8/12/2020	8/14/2020	Fund 101	110,000.00	110,000.00	Transportation expense (Fuel, Oil, Lubricants)
Ink for Printer Model L3110 Black	Batanqas 3rd District Engineering Office	NO	Shopping	8/10/2020 8/3/2020	8/14/2020	8/18/2020	8/20/2020	Fund 101	1,725.00	1,725.00	Ink for Printer Model L3110 Black
Ink for Printer Model L3110 Cyan	Batanqas 3rd District Engineering Office	NO	Shopping	8/10/2020 8/3/2020	8/14/2020	8/18/2020	8/20/2020	Fund 101	1,725.00	1,725.00	Ink for Printer Model L3110 Cyan
Ink for Printer Model L3110 Magenta	Batanqas 3rd District Engineering Office	NO	Shopping	8/10/2020 8/3/2020	8/14/2020	8/18/2020	8/20/2020	Fund 101	1,725.00	1,725.00	Ink for Printer Model L3110 Magenta
Ink for Printer Model L3110 Yellow	Batanqas 3rd District Engineering Office	NO	Shopping	8/10/2020 8/3/2020	8/14/2020	8/18/2020	8/20/2020	Fund 101	1,725.00	1,725.00	Ink for Printer Model L3110 Yellow
Ink for Printer Model L3110 Black	Batanqas 3rd District Engineering Office	NO	Shopping	8/17/2020 8/24/2020	8/28/2020	9/3/2020	9/7/2020	Fund 101	1,725.00	1,725.00	Ink for Printer Model L3110 Black
Ink for Printer Model L3110 Cyan	Batanqas 3rd District Engineering Office	NO	Shopping	8/17/2020 8/24/2020	8/28/2020	9/3/2020	9/7/2020	Fund 101	1,725.00	1,725.00	Ink for Printer Model L3110 Cyan
Ink for Printer Model L3110 Magenta	Batanqas 3rd District Engineering Office	NO	Shopping	8/17/2020 8/24/2020	8/28/2020	9/3/2020	9/7/2020	Fund 101	1,725.00	1,725.00	Ink for Printer Model L3110 Magenta
Ink for Printer Model L3110 Yellow	Batanqas 3rd District Engineering Office	NO	Shopping	8/17/2020 8/24/2020	8/28/2020	9/3/2020	9/7/2020	Fund 101	1,725.00	1,725.00	Ink for Printer Model L3110 Yellow
Angle Valve 1/2 Ø	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	3,000.00	3,000.00	Angle Valve 1/2 Ø
Bidet with Hose Spray	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	15,000.00	15,000.00	Bidet with Hose Spray
Bidet Hose	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	2,400.00	2,400.00	Bidet Hose
Lavatory Faucet (Goose neck swing handle)	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	5,200.00	5,200.00	Lavatory Faucet (Goose neck swing handle)
Flexible Hose 1/2 Ø (Plumbing)	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	3,500.00	3,500.00	Flexible Hose 1/2 Ø (Plumbing)
Air Freshener 320ml	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	5,400.00	5,400.00	Air Freshener 320ml
Disinfectant Spray 510g	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,500.00	6,500.00	Disinfectant Spray 510g
Brush Toilet	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	2,000.00	2,000.00	Brush Toilet
Bleaching Liquid 1 gallon	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,250.00	6,250.00	Bleaching Liquid 1 gallon
Bulb LED 13 watts	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	8,530.00	8,530.00	Bulb LED 13 watts
9v battery for Temperature Scanner	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,320.00	1,320.00	9v battery for Temperature Scanner
Multitester	Batanqas 3rd District Engineering Office	NO	Shopping	9/1/2020 8/25/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	650.00	650.00	Multitester

UPS 1000VA	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	80,000.00	80,000.00	UPS 1000VA
USB Keyboard	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	7,000.00	7,000.00	USB Keyboard
Wireless USB Adapter	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,200.00	1,200.00	Wireless USB Adapter
Alcohol 1 gallon	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	80,000.00	80,000.00	Alcohol 1 gallon
Manpower (Per diems)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	20,509.00	20,509.00	Manpower (Per diems)
Tactical Flashlights	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	3,000.00	3,000.00	Tactical Flashlights
White Board Marker Ink (Refillable)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	400.00	400.00	White Board Marker Ink (Refillable)
White Board (50 cm x 70 cm)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,800.00	1,800.00	White Board (50 cm x 70 cm)
White Board Marker Ink	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	150.00	150.00	White Board Marker Ink
White Board Eraser	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	100.00	100.00	White Board Eraser
Aluminum Ladder (Multi-Purpose Ladder - 20 ft)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,000.00	6,000.00	Aluminum Ladder (Multi-Purpose Ladder - 20 ft)
Sickle (Gulok na Kawit)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	600.00	600.00	Sickle (Gulok na Kawit)
Hiking Rope	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	5,000.00	5,000.00	Hiking Rope
Develop Toner TN314 Cyan	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	17,500.00	17,500.00	Develop Toner TN314 Cyan
Develop Toner TN314 Magenta	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	17,500.00	17,500.00	Develop Toner TN314 Magenta
Develop Toner TN314 Yellow	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	17,500.00	17,500.00	Develop Toner TN314 Yellow
Gloves	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	600.00	600.00	Gloves
Fuel and Oil	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	3,995.00	3,995.00	Fuel and Oil
Pencil (No.2)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	255.00	255.00	Pencil (No.2)
Bond Paper (A4)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	3,150.00	3,150.00	Bond Paper (A4)
Laser Meter (Outdoor laser meter with integrated viewfinder for measurements up to 200m. Measuring Range: 0m - 200m, Measurement Accuracy: 1.0 mm, Measuring functions: Single and continuous measurement, Outdoor mode, Digital level)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	45,000.00	45,000.00	Laser Meter (Outdoor laser meter with integrated viewfinder for measurements up to 200m. Measuring Range: 0m - 200m, Measurement Accuracy: 1.0 mm, Measuring functions: Single and continuous measurement, Outdoor mode, Digital level)
HP Toner-MFP-M477 410 A (Black)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	12,600.00	12,600.00	HP Toner-MFP-M477 410 A (Black)
Fuel	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	10,775.00	10,775.00	Fuel
Photo Paper	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,500.00	1,500.00	Photo Paper
64GB OTG Dual Drive USB 3.1 Type-C	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	10,000.00	10,000.00	64GB OTG Dual Drive USB 3.1 Type-C
Folder (Long)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	500.00	500.00	Folder (Long)
Fastener	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	100.00	100.00	Fastener
Storage Box w/ Lid (Blue, Legal)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	4,000.00	4,000.00	Storage Box w/ Lid (Blue, Legal)



	Binder Clip - 50mm	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,000.00		1,000.00	Binder Clip - 50mm
	Binder Clip - 32mm	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	375.00		375.00	Binder Clip - 32mm
	Binder Clip - 25mm	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	300.00		300.00	Binder Clip - 25mm
	Binder Clip - 19mm	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	100.00		100.00	Binder Clip - 19mm
	Folder, Pressboard	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,000.00		1,000.00	Folder, Pressboard
	Brown Envelope (Long)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	650.00		650.00	Brown Envelope (Long)
	Expanding Envelope (Legal)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	750.00		750.00	Expanding Envelope (Legal)
	Ballpen - (Black, 0.5mm)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	800.00		800.00	Ballpen - (Black, 0.5mm)
	Ballpen - (Blue, 0.5mm)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	600.00		600.00	Ballpen - (Blue, 0.5mm)
	Ballpen - (Red, 0.5mm)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	200.00		200.00	Ballpen - (Red, 0.5mm)
	HP OfficeJet 7612 - 932XL Black	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	26,000.00		26,000.00	HP OfficeJet 7612 - 932XL Black
	Highlighter (Assorted Color)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,350.00		1,350.00	Highlighter (Assorted Color)
	Mobile Device (Geotagging and other Planning Activity Purposes) Dimensions: 166.9 x 76 x 8.8mm Build: Glass front (Gorilla Glass 6), glass back (Gorilla Glass 6), Aluminum Frame Size: 6.9 inches, 114 sq.cm, OS: Android 10, One UI 2 CPU: Octa-core (2x2.73 GHz Mongoose M5 & 2x2.50 GHz CortexA76 & 4x2.0 GHz CortexA55) - Global	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	150,000.00		150,000.00	Mobile Device (Geotagging and other Planning Activity Purposes) Dimensions: 166.9 x 76 x 8.8mm Build: Glass front (Gorilla Glass 6), glass back (Gorilla Glass 6), Aluminum Frame Size: 6.9 inches, 114 sq.cm, OS: Android 10, One UI 2 CPU: Octa-core (2x2.73 GHz Mongoose M5 & 2x2.50 GHz CortexA76 & 4x2.0 GHz CortexA55) - Global
	Mobile Device (Geotagging and other Planning Activity Purposes) Dimensions: 151.70 x 69.10 x 7.99mm Build: Glass front (Gorilla Glass 6), glass back (Gorilla Glass 6), Aluminum Frame Size: 6.9 inches, 114 sq.cm, OS: Android 10, One UI 2 CPU: Octa-core (2x2.73 GHz Mongoose M5 & 2x2.50 GHz CortexA76 & 4x2.0 GHz CortexA55) - Global	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	195,000.00		195,000.00	Mobile Device (Geotagging and other Planning Activity Purposes) Dimensions: 151.70 x 69.10 x 7.99mm Build: Glass front (Gorilla Glass 6), glass back (Gorilla Glass 6), Aluminum Frame Size: 6.9 inches, 114 sq.cm, OS: Android 10, One UI 2 CPU: Octa-core (2x2.73 GHz Mongoose M5 & 2x2.50 GHz CortexA76 & 4x2.0 GHz CortexA55) - Global
	Fuel	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	9,825.00		9,825.00	Fuel
	Sticker Paper	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	900.00		900.00	Sticker Paper
	Spray Paint (Red)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	240.00		240.00	Spray Paint (Red)
	Masking Tape (24mm)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	120.00		120.00	Masking Tape (24mm)
	Bond Paper (A4)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	2,100.00		2,100.00	Bond Paper (A4)
	A3	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	2,125.00		2,125.00	A3
	Ring Bind Medium - 12mm	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,250.00		1,250.00	Ring Bind Medium - 12mm
	Ring Bind Medium - 20mm	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,500.00		1,500.00	Ring Bind Medium - 20mm
	PVC Plastic Cover A4	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	990.00		990.00	PVC Plastic Cover A4
	HP OfficeJet 7612 - 932XL Cyan	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	9,000.00		9,000.00	HP OfficeJet 7612 - 932XL Cyan
	HP OfficeJet 7612 - 932XL Magenta	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	9,000.00		9,000.00	HP OfficeJet 7612 - 932XL Magenta

	HP OfficeJet 7612 - 932XL Yellow	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	9,000.00		9,000.00	HP OfficeJet 7612 - 932XL Yellow
	Develop Toner TN324 Black	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	19,700.00		19,700.00	Develop Toner TN324 Black
	Develop Drum DR313 CMY	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	81,000.00		81,000.00	Develop Drum DR313 CMY
	Correction Tape	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	350.00		350.00	Correction Tape
	Correction Pen	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	900.00		900.00	Correction Pen
	Fuel	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,600.00		6,600.00	Fuel
	Bond Paper (A4)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,300.00		6,300.00	Bond Paper (A4)
	Jacket	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	45,000.00		45,000.00	Jacket
	Develop Toner TN 324 Black	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	39,400.00		39,400.00	Develop Toner TN 324 Black
	Develop Toner TN 324 Cyan	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	17,500.00		17,500.00	Develop Toner TN 324 Cyan
	Develop Toner TN 324 Magenta	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	17,500.00		17,500.00	Develop Toner TN 324 Magenta
	Develop Toner TN 324 Yellow	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	17,500.00		17,500.00	Develop Toner TN 324 Yellow
	HP Toner-MFP-M477 410 A (Black)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	25,200.00		25,200.00	HP Toner-MFP-M477 410 A (Black)
	HP Toner-MFP-M477 410 A (Cyan)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	15,000.00		15,000.00	HP Toner-MFP-M477 410 A (Cyan)
	HP Toner-MFP-M477 410 A (Magenta)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	15,000.00		15,000.00	HP Toner-MFP-M477 410 A (Magenta)
	HP Toner-MFP-M477 410 A (Yellow)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	15,000.00		15,000.00	HP Toner-MFP-M477 410 A (Yellow)
	64 GB USB Drive	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	15,000.00		15,000.00	64 GB USB Drive
	Manpower (Perdiems)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	25,600.00		25,600.00	Manpower (Perdiems)
	Fuel	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	14,000.00		14,000.00	Fuel
	Reflectorized Vest	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	3,500.00		3,500.00	Reflectorized Vest
	Jacket with Hood	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	13,500.00		13,500.00	Jacket with Hood
	Polo Shirt	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	19,800.00		19,800.00	Polo Shirt
	Rubber/Running Shoes	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	90,000.00		90,000.00	Rubber/Running Shoes
	Cap with DPWH Logo	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	12,400.00		12,400.00	Cap with DPWH Logo
	Multi-function Mask	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	2,700.00		2,700.00	Multi-function Mask
	Gloves	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,800.00		1,800.00	Gloves
	10 Meter Steel Tape	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	10,000.00		10,000.00	10 Meter Steel Tape
	8 Meter Steel Tape	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,500.00		6,500.00	8 Meter Steel Tape
	Sign Pen (Vio grip) - (30 Black, 20 Blue, 10 Red)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 - 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	5,400.00		5,400.00	Sign Pen (Vio grip) - (30 Black, 20 Blue, 10 Red)



	External hard drive 2 (TB)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	13,500.00		13,500.00	External hard drive 2 (TB)
	Bond Paper (A4)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	4,200.00		4,200.00	Bond Paper (A4)
	Bond Paper (Long)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	4,500.00		4,500.00	Bond Paper (Long)
	HP 685 - Yellow	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,000.00		6,000.00	HP 685 - Yellow
	HP 685 - Cyan	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,000.00		6,000.00	HP 685 - Cyan
	HP 685 - Magenta	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,000.00		6,000.00	HP 685 - Magenta
	Measuring Wheel (Walkmeter) (In Meter)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	10,000.00		10,000.00	Measuring Wheel (Walkmeter) (In Meter)
	Intermediate Transfer Kit; A161-R213-33	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	20,000.00		20,000.00	Intermediate Transfer Kit; A161-R213-33
	Develop Drum DR313 Black	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	17,000.00		17,000.00	Develop Drum DR313 Black
	HP Toner-MFP-M477 410 A (Black)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	12,600.00		12,600.00	HP Toner-MFP-M477 410 A (Black)
	HP Toner-MFP-M477 410 A (Cyan)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	15,000.00		15,000.00	HP Toner-MFP-M477 410 A (Cyan)
	HP Toner-MFP-M477 410 A (Magenta)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	15,000.00		15,000.00	HP Toner-MFP-M477 410 A (Magenta)
	HP Toner-MFP-M477 410 A (Yellow)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	15,000.00		15,000.00	HP Toner-MFP-M477 410 A (Yellow)
	Laptop (10th Generation Intel Core i7 - 1065G7 Processor (8MB Cache, up to 3.9 GHz, Microsoft Windows 10 Pro 64 bit, NVIDIA GeForce GTX 1080 (8GB GDDR6X), 16 GB LPDDR4x Dual Channel SDRAM at 3733MHz, 512GB M.2 PCIe NVMe Solid State Drive)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	100,000.00		100,000.00	Laptop (10th Generation Intel Core i7 - 1065G7 Processor (8MB Cache, up to 3.9 GHz, Microsoft Windows 10 Pro 64 bit, NVIDIA GeForce GTX 1080 (8GB GDDR6X), 16 GB LPDDR4x Dual Channel SDRAM at 3733MHz, 512GB M.2 PCIe NVMe Solid State Drive)
	Laptop Windows 10 Pro, Intel HM175, 15.6" FHD (1920 x 1080), IPS-Level, GeForce GTX 1050 with 4GB GDDR5, DDR5, DDR4-2400, 2 lots, Max 32 GB, 96M.2 SSD Combo (NVMe PCIe Gen 3 / SATA), HD Type (3xTps@720p)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	100,000.00		100,000.00	Laptop Windows 10 Pro, Intel HM175, 15.6" FHD (1920 x 1080), IPS-Level, GeForce GTX 1050 with 4GB GDDR5, DDR5, DDR4-2400, 2 lots, Max 32 GB, 96M.2 SSD Combo (NVMe PCIe Gen 3 / SATA), HD Type (3xTps@720p)
	Photo Copying Machine A*to A3 customised paper sizes, A5 to A3, A6S, thick paper, width 90-297 mm, length 139.7 - 297 mm, Power 220-240 V, 50-60 Hz, less than 150 KW, resolution 1800 x 600 dpi, G3/Super G3, MH, MR, MMR, J-BIG/EM, IPFax (fax standard) 33.6kbits/s, 43 sec. ITU No.1	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	520,000.00		520,000.00	Photo Copying Machine A*to A3 customised paper sizes, A5 to A3, A6S, thick paper, width 90-297 mm, length 139.7 - 297 mm, Power 220-240 V, 50-60 Hz, less than 150 KW, resolution 1800 x 600 dpi, G3/Super G3, MH, MR, MMR, J-BIG/EM, IPFax (fax standard) 33.6kbits/s, 43 sec. ITU No.1
	Toner TN323	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	45,000.00		45,000.00	Toner TN323
	White Board (50 cm x 70 cm)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,200.00		1,200.00	White Board (50 cm x 70 cm)
	White Board Eraser	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	200.00		200.00	White Board Eraser
	White Board Marker	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	1,000.00		1,000.00	White Board Marker
	External hard drive 2 (TB)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	27,000.00		27,000.00	External hard drive 2 (TB)
	Bondpaper (A4 size)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	42,000.00		42,000.00	Bondpaper (A4 size)
	PVC Plastic Cover A4	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	24,750.00		24,750.00	PVC Plastic Cover A4
	Bondpaper (Legal Size)	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	4,500.00		4,500.00	Bondpaper (Legal Size)
	Ring Bind Medium 12mm	Batangas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,250.00		6,250.00	Ring Bind Medium 12mm

	Ring Bind Large 20mm	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	7,500.00		7,500.00	Ring Bind Large 20mm
	Ring Bind Extra Large 50mm	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	15,000.00		15,000.00	Ring Bind Extra Large 50mm
	Specialty Paper A4	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	9,000.00		9,000.00	Specialty Paper A4
	Mylar Paper (A2 size 420 mm x 594mm)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	273,000.00		273,000.00	Mylar Paper (A2 size 420 mm x 594mm)
	Blank CD and DVD	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,750.00		6,750.00	Blank CD and DVD
	Brother Ink LC569BK	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	3,500.00		3,500.00	Brother Ink LC569BK
	Brother Ink LC569C	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	2,600.00		2,600.00	Brother Ink LC569C
	Brother Ink LC569M	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	2,600.00		2,600.00	Brother Ink LC569M
	Brother Ink LC569Y	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	2,600.00		2,600.00	Brother Ink LC569Y
	OKI Ink (Black)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	54,240.00		54,240.00	OKI Ink (Black)
	OKI Ink (Cyan)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	40,225.00		40,225.00	OKI Ink (Cyan)
	OKI Ink (Magenta)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	40,225.00		40,225.00	OKI Ink (Magenta)
	OKI Ink (Yellow)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	40,225.00		40,225.00	OKI Ink (Yellow)
	HP Toner - MFP - M477 410 (Cyan)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	22,500.00		22,500.00	HP Toner - MFP - M477 410 (Cyan)
	HP Toner - MFP - M477 410 (Magenta)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	22,500.00		22,500.00	HP Toner - MFP - M477 410 (Magenta)
	HP Toner - MFP - M477 410 (Yellow)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	22,500.00		22,500.00	HP Toner - MFP - M477 410 (Yellow)
	Develop Toner TN 314 Black	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	49,250.00		49,250.00	Develop Toner TN 314 Black
	Develop Toner TN 314 Cyan	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	70,000.00		70,000.00	Develop Toner TN 314 Cyan
	Develop Toner TN 314 Magenta	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	70,000.00		70,000.00	Develop Toner TN 314 Magenta
	Develop Toner TN 314 Yellow	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	70,000.00		70,000.00	Develop Toner TN 314 Yellow
	KIP 770 Toner Black (200g x 3)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	38,000.00		38,000.00	KIP 770 Toner Black (200g x 3)
	HP#727 Gray (300ml)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	18,000.00		18,000.00	HP#727 Gray (300ml)
	HP#727 Cyan (300ml)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	18,000.00		18,000.00	HP#727 Cyan (300ml)
	HP#727 Magenta (300ml)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	18,000.00		18,000.00	HP#727 Magenta (300ml)
	HP#727 Yellow (300ml)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	18,000.00		18,000.00	HP#727 Yellow (300ml)
	HP#727 Photo Black (300ml)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	18,000.00		18,000.00	HP#727 Photo Black (300ml)
	HP#727 Matte Black (300ml)	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	45,000.00		45,000.00	HP#727 Matte Black (300ml)
	Fuel	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	253,384.00		253,384.00	Fuel
	Oil	Batanaqas 3rd District Engineering Office	NO	Shopping	8/25/2020 9/1/2020	9/7/2020	9/10/2020	9/14/2020	Fund 101	93,663.00		93,663.00	Oil



	Service Maintenance	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/7/2020	9/10/2020	9/14/2020	Fund 101	300,000.00		300,000.00	Service Maintenance
	Manpower	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/7/2020	9/10/2020	9/14/2020	Fund 101	2,450,488.00		2,450,488.00	Manpower
	Capacity: 1TB (931 GB Actual Usable Capacity) Interference: SATA 6 Gb/s interface, Compatible with SATA 3 Gb/s & SATA 1.5 Gb/s	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/7/2020	9/10/2020	9/14/2020	Fund 101	240,000.00		240,000.00	Capacity: 1TB (931 GB Actual Usable Capacity) Interference: SATA 6 Gb/s interface, Compatible with SATA 3 Gb/s & SATA 1.5 Gb/s
	SATA Cable	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/7/2020	9/10/2020	9/14/2020	Fund 101	4,800.00		4,800.00	SATA Cable
	Mounting Bracket	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/7/2020	9/10/2020	9/14/2020	Fund 101	28,800.00		28,800.00	Mounting Bracket
	Uninterruptible Power Supply (1000 VA / 1KVA)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/7/2020	9/10/2020	9/14/2020	Fund 101	3,000.00		3,000.00	Uninterruptible Power Supply (1000 VA / 1KVA)
	Bondpaper (A3 size)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/7/2020	9/10/2020	9/14/2020	Fund 101	21,250.00		21,250.00	Bondpaper (A3 size)
	Tracing Paper (30 in)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/7/2020	9/10/2020	9/14/2020	Fund 101	84,000.00		84,000.00	Tracing Paper (30 in)
	Tape Meter (8m)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/7/2020	9/10/2020	9/14/2020	Fund 101	6,500.00		6,500.00	Tape Meter (8m)
	ECC/CNC Application Fees & other surcharges	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/7/2020	9/10/2020	9/14/2020	Fund 101	300,000.00		300,000.00	ECC/CNC Application Fees & other surcharges
	Floor Scrub Brush with long handle	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	1,500.00		1,500.00	Floor Scrub Brush with long handle
	Mop (turbo)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	7,500.00		7,500.00	Mop (turbo)
	Electrical Tape	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	2,000.00		2,000.00	Electrical Tape
	Surface Outlet 2 Gang	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	13,000.00		13,000.00	Surface Outlet 2 Gang
	Plug	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	3,500.00		3,500.00	Plug
	Mini - TRS with Solar Panel	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	144,000.00		144,000.00	Mini - TRS with Solar Panel
	Mini TRS Rechargeable Battery 6 volts 4.5AH	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	5,400.00		5,400.00	Mini TRS Rechargeable Battery 6 volts 4.5AH
	Road Tube (30 meters)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	10,200.00		10,200.00	Road Tube (30 meters)
	Manpower (Perdiems)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	8,910.00		8,910.00	Manpower (Perdiems)
	Fuel	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	1,090.00		1,090.00	Fuel
	Manpower (Labor for Repair of Existing Traffic Counting Sites)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	300,000.00		300,000.00	Manpower (Labor for Repair of Existing Traffic Counting Sites)
	Class II Piezoelectric Sensor	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	52,000.00		52,000.00	Class II Piezoelectric Sensor
	PU 200 Piezo Adhesive (4kg. Pall)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	56,000.00		56,000.00	PU 200 Piezo Adhesive (4kg. Pall)
	UPS 1000VA	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	80,000.00		80,000.00	UPS 1000VA
	Water Dispenser	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/18/2020	9/23/2020	9/25/2020	Fund 101	20,000.00		20,000.00	Water Dispenser
	Disinfection of DPWH Buildings	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/29/2020	10/2/2020	10/6/2020	Fund 101	49,900.00		49,900.00	Disinfection of DPWH Buildings
	Labor (Conduct of Axle Load Survey)	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/29/2020	10/2/2020	10/6/2020	Fund 101	116,630.00		116,630.00	Labor (Conduct of Axle Load Survey)
	Table	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/29/2020	10/2/2020	10/6/2020	Fund 101	4,000.00		4,000.00	Table
	Chairs	Batanqas 3rd District Engineering Office	NO	Shopping	8/25/2020 -	9/29/2020	10/2/2020	10/6/2020	Fund 101	3,500.00		3,500.00	Chairs

Tent	Batangas 3rd District Engineering Office	NO	Shopping	9/16/2020 9/23/2020	9/29/2020	10/2/2020	10/6/2020	Fund 101	10,000.00	10,000.00	Tent
Electric Wires THHN 3.5mm <sup>2</sup>	Batangas 3rd District Engineering Office	NO	Shopping	9/16/2020 9/23/2020	9/29/2020	10/2/2020	10/6/2020	Fund 101	6,400.00	6,400.00	Electric Wires THHN 3.5mm <sup>2</sup>
Safety Vest	Batangas 3rd District Engineering Office	NO	Shopping	9/16/2020 9/23/2020	9/29/2020	10/2/2020	10/6/2020	Fund 101	1,050.00	1,050.00	Safety Vest
Cable Tie	Batangas 3rd District Engineering Office	NO	Shopping	9/16/2020 9/23/2020	9/29/2020	10/2/2020	10/6/2020	Fund 101	1,500.00	1,500.00	Cable Tie
Strobe Light (Stop and Go)	Batangas 3rd District Engineering Office	NO	Shopping	9/16/2020 9/23/2020	9/29/2020	10/2/2020	10/6/2020	Fund 101	8,000.00	8,000.00	Strobe Light (Stop and Go)
Battery AAA	Batangas 3rd District Engineering Office	NO	Shopping	9/16/2020 9/23/2020	9/29/2020	10/2/2020	10/6/2020	Fund 101	1,920.00	1,920.00	Battery AAA
Flood Lights - 100Watts	Batangas 3rd District Engineering Office	NO	Shopping	9/16/2020 9/23/2020	9/29/2020	10/2/2020	10/6/2020	Fund 101	18,000.00	18,000.00	Flood Lights - 100Watts
T-Shirt for Operation	Batangas 3rd District Engineering Office	NO	Shopping	9/16/2020 9/23/2020	9/29/2020	10/2/2020	10/6/2020	Fund 101	3,000.00	3,000.00	T-Shirt for Operation
Thermal Paper	Batangas 3rd District Engineering Office	NO	Shopping	9/16/2020 9/23/2020	9/29/2020	10/2/2020	10/6/2020	Fund 101	3,500.00	3,500.00	Thermal Paper
Traffic Cones with Reflectorize	Batangas 3rd District Engineering Office	NO	Shopping	9/16/2020 9/23/2020	9/29/2020	10/2/2020	10/6/2020	Fund 101	42,500.00	42,500.00	Traffic Cones with Reflectorize
Laptop Windows 10 Pro, Intel Core i7 (10th Gen) 8GB GDDR5X GPU, 16 GB DDR4 RAM 512GB SSD, 1 TB HDD ROM	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	100,000.00	100,000.00	Laptop Windows 10 Pro, Intel Core i7 (10th Gen) 8GB GDDR5X GPU, 16 GB DDR4 RAM 512GB SSD, 1 TB HDD ROM
Capacity: 1 TB (931 GB Actual Usable Capacity) Interface: SATA 6 Gb/s Interface, Compatible with SATA 3 Gb/s & SATA 1.5 Gb/s	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	240,000.00	240,000.00	Capacity: 1 TB (931 GB Actual Usable Capacity) Interface: SATA 6 Gb/s Interface, Compatible with SATA 3 Gb/s & SATA 1.5 Gb/s
SATA Cable	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	4,800.00	4,800.00	SATA Cable
Mounting Bracket	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	28,800.00	28,800.00	Mounting Bracket
Uninterruptible Power Supply (1000 VA/1 KVA)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	6,000.00	6,000.00	Uninterruptible Power Supply (1000 VA/1 KVA)
Manpower (PDS JO Personnel Monthly Salary from May 16-December 31, 2020)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	2,356,592.00	2,356,592.00	Manpower (PDS JO Personnel Monthly Salary from May 16-December 31, 2020)
Fuel / Oil / Service Maintenance	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	650,503.00	650,503.00	Fuel / Oil / Service Maintenance
ECC / CNC Application Fees & other surcharges	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	300,000.00	300,000.00	ECC / CNC Application Fees & other surcharges
Calibration of Surveying Equipments	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	45,000.00	45,000.00	Calibration of Surveying Equipments
Ink for Printer Model MFC-J3720 (Black)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	3,500.00	3,500.00	Ink for Printer Model MFC-J3720 (Black)
Ink for Printer Model MFC-J3720 (Cyan)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	2,600.00	2,600.00	Ink for Printer Model MFC-J3720 (Cyan)
Ink for Printer Model MFC-J3720 (Magenta)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	2,600.00	2,600.00	Ink for Printer Model MFC-J3720 (Magenta)
Ink for Printer Model MFC-J3720 (Yellow)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	2,600.00	2,600.00	Ink for Printer Model MFC-J3720 (Yellow)
Toner for Copier model MC363 series - Black	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	40,680.00	40,680.00	Toner for Copier model MC363 series - Black
Toner for Copier model MC363 series - Cyan	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	40,225.00	40,225.00	Toner for Copier model MC363 series - Cyan
Toner for Copier model MC363 series - Magenta	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	40,225.00	40,225.00	Toner for Copier model MC363 series - Magenta
Toner for Copier model MC363 series - Yellow	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	40,225.00	40,225.00	Toner for Copier model MC363 series - Yellow
Toner for Printer Model LaserJet Pro MFP M477fnW - Black	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	31,500.00	31,500.00	Toner for Printer Model LaserJet Pro



	Toner for Printer Model Laserjet Pro MFP M477nW - Cyan	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	22,500.00		22,500.00	Toner for Printer Model Laserjet Pro MFP M477nW - Cyan
	Toner for Printer Model Laserjet Pro MFP M477nW - Magenta	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	22,500.00		22,500.00	Toner for Printer Model Laserjet Pro MFP M477nW - Magenta
	Toner for Printer Model Laserjet Pro MFP M477nW - Yellow	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	22,500.00		22,500.00	Toner for Printer Model Laserjet Pro MFP M477nW - Yellow
	Toner for Plotter model KIP 770 - Black (2000 x 2)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	38,000.00		38,000.00	Toner for Plotter model KIP 770 - Black (2000 x 2)
	Ink for plotter model Desionjet T1500 - Gray (300 ml)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	18,000.00		18,000.00	Ink for plotter model Desionjet T1500 - Gray (300 ml)
	Ink for plotter model Desionjet T1500 - Cyan (300 ml)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	18,000.00		18,000.00	Ink for plotter model Desionjet T1500 - Cyan (300 ml)
	Ink for plotter model Desionjet T1500 - Magenta (300 ml)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	18,000.00		18,000.00	Ink for plotter model Desionjet T1500 - Magenta (300 ml)
	Ink for plotter model Desionjet T1500 - Yellow (300 ml)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	18,000.00		18,000.00	Ink for plotter model Desionjet T1500 - Yellow (300 ml)
	Ink for plotter model Designjet T1500 - Photo Black (300 ml)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	18,000.00		18,000.00	Ink for plotter model Designjet T1500 - Photo Black (300 ml)
	Ink for plotter model Designjet T1500 - Matte Black (300 ml)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	45,000.00		45,000.00	Ink for plotter model Designjet T1500 - Matte Black (300 ml)
	External Hard Drive (2TB)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	27,000.00		27,000.00	External Hard Drive (2TB)
	Bondpaper (A4 Size)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	42,000.00		42,000.00	Bondpaper (A4 Size)
	PVC Plastic Cover A4	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	24,750.00		24,750.00	PVC Plastic Cover A4
	Bondpaper (A3 Size)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	21,250.00		21,250.00	Bondpaper (A3 Size)
	Bondpaper (Legal Size)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	4,500.00		4,500.00	Bondpaper (Legal Size)
	Ring Bind Medium 12mm	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	6,250.00		6,250.00	Ring Bind Medium 12mm
	Ring Bind Large 20mm	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	7,500.00		7,500.00	Ring Bind Large 20mm
	Ring Bind Extra Large 50mm	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	15,000.00		15,000.00	Ring Bind Extra Large 50mm
	Specialty Paper A4	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	9,000.00		9,000.00	Specialty Paper A4
	Roll Mylar Paper (A2 size 420mm x 594mm)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	273,000.00		273,000.00	Roll Mylar Paper (A2 size 420mm x 594mm)
	Tracing Paper (30 in)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	84,000.00		84,000.00	Tracing Paper (30 in)
	Tape Meter (8m)	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	6,500.00		6,500.00	Tape Meter (8m)
	Blank CD and DVD's	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	6,750.00		6,750.00	Blank CD and DVD's
	Photo Copying Machine A6 to A3 customised paper sizes A5 to A3, A6S, Thick Paper, width 90-297 mm, length 139.7 - 297 mm Power 220-240V, 50-60 Hz, less than 1.50 KW Resolution 1800 x 600 dpi G3/Super G3, MH, MR, MMR, J-Big/ECM, iFax (iFax Standard 33.6Kbps/s, <3 sec. ITU No.1	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	520,000.00		520,000.00	Photo Copying Machine A6 to A3 customised paper sizes A5 to A3, A6S, Thick Paper, width 90-297 mm, length 139.7 - 297 mm Power 220-240V, 50-60 Hz, less than 1.50 KW Resolution 1800 x 600 dpi G3/Super G3, MH, MR, MMR, J-Big/ECM, iFax (iFax Standard 33.6Kbps/s, <3 sec. ITU No.1
	Toner TN323 for Printer Model ineo 287	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	45,000.00		45,000.00	Toner TN323 for Printer Model ineo 287
	Toner TN324 for Printer Model ineo + 258 - Black	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	68,950.00		68,950.00	Toner TN324 for Printer Model ineo + 258 - Black
	Toner TN324 for Printer Model ineo + 258 - Cyan	Batangas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	70,000.00		70,000.00	Toner TN324 for Printer Model ineo + 258 - Cyan

Toner TN324 for Printer Model ineo + 258 - Macenta	Batanqas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	70,000.00	70,000.00	Toner TN324 for Printer Model ineo + 258 - Macenta
Toner TN324 for Printer Model ineo + 258 - Yellow	Batanqas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	70,000.00	70,000.00	Toner TN324 for Printer Model ineo + 258 - Yellow
Roller for Printer model ineo + 258	Batanqas 3rd District Engineering Office	NO	Shopping	10/2/2020 10/9/2020	10/15/2020	10/20/2020	10/22/2020	Fund 101	7,200.00	7,200.00	Roller for Printer model ineo + 258
Labor (conduct of Axle Load Survey)	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	116,630.00	116,630.00	Labor (conduct of Axle Load Survey)
Table	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	4,000.00	4,000.00	Table
Chairs	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	3,500.00	3,500.00	Chairs
Tent	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	10,000.00	10,000.00	Tent
Electric Wires THWN/THHN 3.5mm²	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	6,400.00	6,400.00	Electric Wires THWN/THHN 3.5mm²
Safety Vest	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	1,050.00	1,050.00	Safety Vest
Cable Tie	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	1,500.00	1,500.00	Cable Tie
Strobe Light (Stop and Go)	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	8,000.00	8,000.00	Strobe Light (Stop and Go)
Battery AAA	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	1,920.00	1,920.00	Battery AAA
Flood Lights - 100Watts	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	18,000.00	18,000.00	Flood Lights - 100Watts
T-Shirt for Operation	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	3,000.00	3,000.00	T-Shirt for Operation
Thermal Paper	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	3,500.00	3,500.00	Thermal Paper
Traffic Cones with Reflectorize	Batanqas 3rd District Engineering Office	NO	Shopping	10/30/2020 11/6/2020	11/12/2020	11/17/2020	11/19/2020	Fund 101	42,500.00	42,500.00	Traffic Cones with Reflectorize
Blower	Batanqas 3rd District Engineering Office	NO	Shopping	11/13/2020 11/20/2020	11/26/2020	12/2/2020	12/4/2020	Fund 101	3,500.00	3,500.00	Blower
Water Dispenser	Batanqas 3rd District Engineering Office	NO	Shopping	11/13/2020 11/20/2020	11/26/2020	12/2/2020	12/4/2020	Fund 101	24,000.00	24,000.00	Water Dispenser
Repair of Heavy Equipment (Foton Pay Loader L2-1451)	Batanqas 3rd District Engineering Office	NO	Shopping	11/20/2020 11/27/2020	12/4/2020	12/10/2020	12/14/2020	Fund 101	396,750.00	396,750.00	Repair of Heavy Equipment (Foton Pay Loader L2-1451)
Repair of Heavy Equipment (KIMCO JH60B Pay Loader L2-1118)	Batanqas 3rd District Engineering Office	NO	Shopping	11/20/2020 11/27/2020	12/4/2020	12/10/2020	12/14/2020	Fund 101	470,850.00	470,850.00	Repair of Heavy Equipment (KIMCO JH60B Pay Loader L2-1118)
Change Oil & Repairs of Heavy Equipment	Batanqas 3rd District Engineering Office	NO	Shopping	11/20/2020 11/27/2020	12/4/2020	12/10/2020	12/14/2020	Fund 101	372,110.00	372,110.00	Change Oil & Repairs of Heavy Equipment
Campaign T-Shirt with Print and Logo	Batanqas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	61,875.00	61,875.00	Campaign T-Shirt with Print and Logo
Tarpaulin Streamer	Batanqas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	1,000.00	1,000.00	Tarpaulin Streamer
Thermal Scanner	Batanqas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	20,000.00	20,000.00	Thermal Scanner
Information Education and Communication (IEC) Materials & Womens Protection against COVID Supplies	Batanqas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	17,125.00	17,125.00	Information Education and Communication (IEC) Materials & Womens Protection against COVID Supplies
Sentro Lock (Double Key)	Batanqas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	11,700,000.00	11,700,000.00	Sentro Lock (Double Key)
Bidet Hose	Batanqas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	2,700.00	2,700.00	Bidet Hose
Lavatory Faucet (Gooseneck)	Batanqas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	9,000.00	9,000.00	Lavatory Faucet (Gooseneck)
Faucet with thread (Bronze)	Batanqas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	3,000.00	3,000.00	Faucet with thread (Bronze)



Garden Hose 1/2 Ø with connector and nozzle (20m)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	3,600.00	3,600.00	Garden Hose 1/2 Ø with connector and nozzle (20m)
Kanzen Filter	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	3,600.00	3,600.00	Kanzen Filter
Sprinkler (Garden)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	2,700.00	2,700.00	Sprinkler (Garden)
Pressure Washer Hose (15m)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	3,400.00	3,400.00	Pressure Washer Hose (15m)
Fabric Conditioner 4L	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	3,000.00	3,000.00	Fabric Conditioner 4L
Detergent Powder 1410g	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	3,500.00	3,500.00	Detergent Powder 1410g
Rubber Gloves Medium	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	2,100.00	2,100.00	Rubber Gloves Medium
Garbage bag (Medium) 40's	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	10,000.00	10,000.00	Garbage bag (Medium) 40's
Garbage bag (Large) 20's	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	10,000.00	10,000.00	Garbage bag (Large) 20's
Toilet Cleaner	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	3,950.00	3,950.00	Toilet Cleaner
Bleaching Liquid 1 Gallon	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	6,250.00	6,250.00	Bleaching Liquid 1 Gallon
Scouring Pad w/o foam	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	300.00	300.00	Scouring Pad w/o foam
Scouring Pad w foam	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	400.00	400.00	Scouring Pad w foam
Walis Tina-Tina (Kaong)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	3,000.00	3,000.00	Walis Tina-Tina (Kaong)
Walis Tambo	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	6,250.00	6,250.00	Walis Tambo
Muriatic Acid	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	1,920.00	1,920.00	Muriatic Acid
Dustpan (Galvanized)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	750.00	750.00	Dustpan (Galvanized)
Flat Cord # 4	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	2,500.00	2,500.00	Flat Cord # 4
Perimeter Fence Light Sow LED	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	40,000.00	40,000.00	Perimeter Fence Light Sow LED
LED T5 14 watts (Warm)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	12,500.00	12,500.00	LED T5 14 watts (Warm)
Arch File - Hard Bound Cover with DPWH Name & Logo, Size 15" x 9 1/2" x 2" Color: Sky Blue, Top Mechanism	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	130,000.00	130,000.00	Arch File - Hard Bound Cover with DPWH Name & Logo, Size 15" x 9 1/2" x 2" Color: Sky Blue, Top Mechanism
Arch File - Hard Bound Cover with DPWH Name & Logo, Size 15" x 9 1/2" x 3" Color: Sky Blue, Top Mechanism	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	280,000.00	280,000.00	Arch File - Hard Bound Cover with DPWH Name & Logo, Size 15" x 9 1/2" x 3" Color: Sky Blue, Top Mechanism
Manpower (PDS JO Personnel Monthly Salary from May 16-December 31, 2020)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	664,403.20	664,403.20	Manpower (PDS JO Personnel Monthly Salary from May 16-December 31, 2020)
Fuel / Oil / Service Maintenance	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	650,503.00	650,503.00	Fuel / Oil / Service Maintenance
ECC / CNC Application Fees & other surcharges	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	300,000.00	300,000.00	ECC / CNC Application Fees & other surcharges
Calibration of Surveying Equipments	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	45,000.00	45,000.00	Calibration of Surveying Equipments
Meals and Allowances	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	199,238.80	199,238.80	Meals and Allowances
Cordless Rotary Hammer Drill	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	80,000.00	80,000.00	Cordless Rotary Hammer Drill

	Toner for Copier Model MC 363 Series Color MFP - Black	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	44,100.00		44,100.00	Toner for Copier Model MC 363 Series Color MFP - Black
	Toner for Copier Model MC 363 Series Color MFP - Cyan	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	37,950.00		37,950.00	Toner for Copier Model MC 363 Series Color MFP - Cyan
	Toner for Copier Model MC 363 Series Color MFP - Magenta	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	37,950.00		37,950.00	Toner for Copier Model MC 363 Series Color MFP - Magenta
	Toner for Copier Model MC 363 Series Color MFP - Yellow	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	37,950.00		37,950.00	Toner for Copier Model MC 363 Series Color MFP - Yellow
	Ink for printer model Officejet 7612 wide format - Black	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	18,000.00		18,000.00	Ink for printer model Officejet 7612 wide format - Black
	Ink for printer model Officejet 7612 wide format - Cyan	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	12,000.00		12,000.00	Ink for printer model Officejet 7612 wide format - Cyan
	Ink for printer model Officejet 7612 wide format - Magenta	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	12,000.00		12,000.00	Ink for printer model Officejet 7612 wide format - Magenta
	Ink for printer model Officejet 7612 wide format - Yellow	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	12,000.00		12,000.00	Ink for printer model Officejet 7612 wide format - Yellow
	Toner for Printer Model Laserjet Pro-MFP-M477 FWW (Black)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	94,500.00		94,500.00	Toner for Printer Model Laserjet Pro-MFP-M477 FWW (Black)
	Toner for Printer Model Laserjet Pro-MFP-M477 FWW (Cyan)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	60,000.00		60,000.00	Toner for Printer Model Laserjet Pro-MFP-M477 FWW (Cyan)
	Toner for Printer Model Laserjet Pro-MFP-M477 FWW (Magenta)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	60,000.00		60,000.00	Toner for Printer Model Laserjet Pro-MFP-M477 FWW (Magenta)
	Toner for Printer Model Laserjet Pro-MFP-M477 FWW (Yellow)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	60,000.00		60,000.00	Toner for Printer Model Laserjet Pro-MFP-M477 FWW (Yellow)
	Printer with (Scan, Copy and Fax with ADF), inkjet (Continuous Ink), A4, Letter, Legal Compatible	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	100,000.00		100,000.00	Printer with (Scan, Copy and Fax with ADF), inkjet (Continuous Ink), A4, Letter, Legal Compatible
	Ink Model (L5190 - Black)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	20,000.00		20,000.00	Ink Model (L5190 - Black)
	Ink Model (L5190 - Cyan)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	20,000.00		20,000.00	Ink Model (L5190 - Cyan)
	Ink Model (L5190 - Magenta)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	20,000.00		20,000.00	Ink Model (L5190 - Magenta)
	Ink Model (L5190 - (Yellow)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	20,000.00		20,000.00	Ink Model (L5190 - (Yellow)
	High Back Executive Office Chair	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	10,000.00		10,000.00	High Back Executive Office Chair
	Monoblock Chairs	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	90,000.00		90,000.00	Monoblock Chairs
	Sticky Notes	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	3,000.00		3,000.00	Sticky Notes
	Scotch Tape	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	1,500.00		1,500.00	Scotch Tape
	64Gb. USB Drive	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	15,000.00		15,000.00	64Gb. USB Drive
	Uninterruptible Power Supply (1000 VA / 1 KVA)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	9,000.00		9,000.00	Uninterruptible Power Supply (1000 VA / 1 KVA)
	Air Purifier MC70MYM6, Streamer Technology, Deodorising Filter	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	74,000.00		74,000.00	Air Purifier MC70MYM6, Streamer Technology, Deodorising Filter
	Dimension: 151.70 x 69.10 x 7.90mm Build: Glass front (Gorilla Glass 6), glass black (Gorilla Glass 6), Aluminum Frame Size: 6.2 inches, 93.8 sq.cm. OS: Android 10, One UI 2 CPU: Octa-core (2x2.73 GHz Mongoose M5 & 2x2.50 GHz Cortex-A76 & 4x2.0 GHz Cortex-A55) - Global	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	150,000.00		150,000.00	Dimension: 151.70 x 69.10 x 7.90mm Build: Glass front (Gorilla Glass 6), glass black (Gorilla Glass 6), Aluminum Frame Size: 6.2 inches, 93.8 sq.cm. OS: Android 10, One UI 2 CPU: Octa-core (2x2.73 GHz Mongoose M5 & 2x2.50 GHz Cortex-A76 & 4x2.0 GHz Cortex-A55) - Global
	Desktop Computer Set (Intel Core i7 10th Gen, Windows 10Pro, 16 GB DDR4 RAM, 500 GB SSD ROM with 1 TB HDD Storage, 8GB GPU)	Batangas 3rd District Engineering Office	NO	Shopping	11/23/2020 - 11/30/2020	12/3/2020	12/4/2020	12/7/2020	Fund 101	240,000.00		240,000.00	Desktop Computer Set (Intel Core i7 10th Gen, Windows 10Pro, 16 GB DDR4 RAM, 500 GB SSD ROM with 1 TB HDD Storage, 8GB GPU)




Repair of Printers	Batanqas 3rd District Engineering Office	NO	Shopping	11/23/2020 -	12/3/2020	12/4/2020	12/7/2020	Fund 101	12,000.00		12,000.00	Repair of Printers
Ink for Printer model Officejet 7612 wide format - Black	Batanqas 3rd District Engineering Office	NO	Shopping	11/30/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	15,000.00		15,000.00	Ink for Printer model Officejet 7612 wide format - Black
Ink for Printer model Officejet 7612 wide format - Cyan	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	7,500.00		7,500.00	Ink for Printer model Officejet 7612 wide format - Cyan
Ink for Printer model Officejet 7612 wide format - Magenta	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	7,500.00		7,500.00	Ink for Printer model Officejet 7612 wide format - Magenta
Ink for Printer model Officejet 7612 wide format - Yellow	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	7,500.00		7,500.00	Ink for Printer model Officejet 7612 wide format - Yellow
Toner for Printer model Laserjet Pro-MFP-M4477 FWW (Black)	Batanqas 3rd District Engineering Office	NO	Shopping	12/2/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	22,500.00		22,500.00	Toner for Printer model Laserjet Pro-MFP-M4477 FWW (Black)
Printer with (Scan, Copy and Fax with ADF), inkjet (Continuous Ink), A4, letter, Legal Compatible	Batanqas 3rd District Engineering Office	NO	Shopping	12/2/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	100,000.00		100,000.00	Printer with (Scan, Copy and Fax with ADF), inkjet (Continuous Ink), A4, letter, Legal Compatible
Ink Model L6170 - 001 - Black	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	15,000.00		15,000.00	Ink Model L6170 - 001 - Black
Ink Model L6170 - 001 - Cyan	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	6,600.00		6,600.00	Ink Model L6170 - 001 - Cyan
Ink Model L6170 - 001 - Magenta	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	6,600.00		6,600.00	Ink Model L6170 - 001 - Magenta
Ink Model L6170 - 001 - Yellow	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	6,600.00		6,600.00	Ink Model L6170 - 001 - Yellow
Ink Advantage 678 Tri-Color	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	5,300.00		5,300.00	Ink Advantage 678 Tri-Color
Repair of Photocopying Machine	Batanqas 3rd District Engineering Office	NO	Shopping	12/2/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	40,000.00		40,000.00	Repair of Photocopying Machine
Drum unit for OKI MC363 Printer/Copier	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	94,500.00		94,500.00	Drum unit for OKI MC363 Printer/Copier
Fuser Unit for OKI MC363 Printer/Copier	Batanqas 3rd District Engineering Office	NO	Shopping	12/2/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	68,600.00		68,600.00	Fuser Unit for OKI MC363 Printer/Copier
Belt Unit for OKI MC363 Printer/Copier	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	68,600.00		68,600.00	Belt Unit for OKI MC363 Printer/Copier
LED Monitor 24"	Batanqas 3rd District Engineering Office	NO	Shopping	12/2/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	9,000.00		9,000.00	LED Monitor 24"
LED Monitor 19"	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	28,000.00		28,000.00	LED Monitor 19"
USB Mouse	Batanqas 3rd District Engineering Office	NO	Shopping	12/2/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	1,150.00		1,150.00	USB Mouse
Wireless Mouse	Batanqas 3rd District Engineering Office	NO	Shopping	12/9/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	800.00		800.00	Wireless Mouse
USB Keyboard Mini (with numeric keypad)	Batanqas 3rd District Engineering Office	NO	Shopping	12/2/2020 -	12/15/2020	12/18/2020	12/22/2020	Fund 101	1,500.00		1,500.00	USB Keyboard Mini (with numeric keypad)

	Rainbow Hydrocleaning System (SRP) -Standard Attachment/Items Upholstery Tool Dusting Brush Crevice Tool Floor, Wall, Ceiling Brush Inflator/Deflator Tool Coil Cleaner Attachment Caddy Aerofresh Bag 8-foot Hose Stainless Steel Wand Sprayer Assembly Pet Grooming Tool Wet Pick up/Extract Tool -Free Items 1 bottle Fresh Air Concentrate, 1 pack Fragrances	Batangas 3rd District Engineering Office	NO	Shopping	12/2/2020 12/9/2020	12/15/2020	12/18/2020	12/22/2020	Fund 101	200,000.00		200,000.00	Rainbow Hydrocleaning System (SRP) -Standard Attachment/Items Upholstery Tool Dusting Brush Crevice Tool Floor, Wall, Ceiling Brush Inflator/Deflator Tool Coil Cleaner Attachment Caddy Aerofresh Bag 8-foot Hose Stainless Steel Wand Sprayer Assembly Pet Grooming Tool Wet Pick up/Extract Tool -Free Items
	Fresh Air Concentrate (Sanitizer/deodorizer) Note: 12 bottles/box	Batangas 3rd District Engineering Office	NO	Shopping	12/2/2020 12/9/2020	12/15/2020	12/18/2020	12/22/2020	Fund 101	24,000.00		24,000.00	Fresh Air Concentrate (Sanitizer/deodorizer) Note: 12 bottles/box
	Thermostat Steam Cleaner - Standard Attachments Included: 1 Steam Hose 1 Black Steam Lance 1 Triangular Brush w/ Sponge 1 Bell Drain 1 Funnel 1 Carriage 1 Red Steam lance 1 Rectangular Brush with Sponge 2 Extension Tubes Set of Brushes 10 Microfiber Cloth	Batangas 3rd District Engineering Office	NO	Shopping	12/2/2020 12/9/2020	12/15/2020	12/18/2020	12/22/2020	Fund 101	201,000.00		201,000.00	Thermostat Steam Cleaner - Standard Attachments Included: 1 Steam Hose 1 Black Steam Lance 1 Triangular Brush w/ Sponge 1 Bell Drain 1 Funnel 1 Carriage 1 Red Steam lance 1 Rectangular Brush with Sponge 2 Extension Tubes Set of Brushes 10 Microfiber Cloth
	Repair of Photocopying Machine	Batangas 3rd District Engineering Office	NO	Shopping	12/2/2020 12/9/2020	12/15/2020	12/18/2020	12/22/2020	Fund 101	40,000.00		40,000.00	Repair of Photocopying Machine


Submitted by:

  
ANGELLITA L. BASCO  
BAC, Head Secretariat

Recommended by:

  
MA. HELEN M. MARQUEZ  
BAC Vice Chairman

Approved by:

  
GIL B. AGGARI  
Officer-in-Charge  
Office of the District Engineer

**DPWH Batangas III District Engineering Office Final Annual Procurement Plan for FY 2020 Goods and Services**


[illegible]




[illegible]

	Computer Supplies									4,929,700.00	0.00	4,929,700.00	
	First Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 10, 2020	Apr. 01, 2020	Apr. 08, 2020	Apr. 14, 2020	GOP	1,243,820.00	-	1,243,820.00	
	Second Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 10, 2020	Apr. 01, 2020	Apr. 08, 2020	Apr. 14, 2020	GOP	1,230,260.00	-	1,230,260.00	
	Third Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 10, 2020	Apr. 01, 2020	Apr. 08, 2020	Apr. 14, 2020	GOP	1,233,660.00	-	1,233,660.00	
	Fourth Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 10, 2020	Apr. 01, 2020	Apr. 08, 2020	Apr. 14, 2020	GOP	1,221,960.00	-	1,221,960.00	
	Common ICT Equipment									11,916,400.00	0.00	11,916,400.00	
	First Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	1,460,400.00	-	1,460,400.00	
	Second Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	4,887,000.00	-	4,887,000.00	
	Third Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	4,687,000.00	-	4,687,000.00	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	882,000.00	-	882,000.00	
	Consumables									7,084,125.04	0.00	7,084,125.04	
	First Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 10, 2020	Apr. 01, 2020	Apr. 08, 2020	Apr. 14, 2020	GOP	1,783,043.76	-	1,783,043.76	
	Second Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 10, 2020	Apr. 01, 2020	Apr. 08, 2020	Apr. 14, 2020	GOP	1,768,563.76	-	1,768,563.76	
	Third Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 10, 2020	Apr. 01, 2020	Apr. 08, 2020	Apr. 14, 2020	GOP	1,783,043.76	-	1,783,043.76	
	Fourth Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 10, 2020	Apr. 01, 2020	Apr. 08, 2020	Apr. 14, 2020	GOP	1,749,473.76	-	1,749,473.76	
	Other Categories									149,055,960.08	0.00	149,055,960.08	
	First Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 13, 2020	Apr. 03, 2020	Apr. 10, 2020	Apr. 15, 2020	GOP	34,798,119.59	-	34,798,119.59	
	Second Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 13, 2020	Apr. 03, 2020	Apr. 10, 2020	Apr. 15, 2020	GOP	38,074,015.59	-	38,074,015.59	
	Third Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 13, 2020	Apr. 03, 2020	Apr. 10, 2020	Apr. 15, 2020	GOP	43,002,179.45	-	43,002,179.45	
	Fourth Quarter	Batangas III DEO	Yes	Public Bidding	Mar. 13, 2020	Apr. 03, 2020	Apr. 10, 2020	Apr. 15, 2020	GOP	33,181,645.45	-	33,181,645.45	
TOTAL										180,974,988.82	166,062.00	180,808,926.82	


Submitted by:

  
**ANGELITA L. BASCO**  
 Engineer III  
 Head, BAC Secretariat

Recommended by:

  
**MA. BELEM M. MARQUEZ**  
 Engineer III  
 BAC Vice Chairman

Approved by:

  
**GIL B. AGGARI**  
 Officer-in-Charge  
 Office of the District Engineer