

**DPWH Surigao Del Norte 1st DEO Updated Annual Procurement Plan (APP) CIVIL WORKS FY 2021 (2nd Semester)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100422000	20NF0027: PREVENTIVE MAINTENANCE- TERTIARY ROADS ASPHALT OVERLAY-JCT. DEL CARMEN-STA. MONICA-SAN ISIDRO (S00009SG) - K0020 + 142 - K0022 +417	Construction Section	No	Competitive Bidding	11/15/2019	12/04/2019	11/24/2020	11/25/2020	GoP	27,568,000.00		27,568,000.00	FLR 2020
310105100343000	20NF0007: REHABILITATION/ RECONSTRUCTION /UPGRADING OF DAMAGED PAVED ROADS- SECONDARY ROADS DAPA- JCT. CANCOHOY RD - K0001 + (-1019) - K0002 + 116	Construction Section	No	Competitive Bidding	10/29/2019	11/19/2019	11/24/2020	11/25/2020	GoP	23,923,000.00		23,923,000.00	FLR 2020
310105100490000	20NF0023: ASSET PRESERVATION- REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-DAPA-GEN. LUNA RD - K0013 + 000 + 536, K0014 + 000 - K0015 + 073, GEN. LUNA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11/15/2019	12/04/2019	01/22/2020	01/29/2020	GoP	638,000.00		638,000.00	FLR 2020
310106100538000	20NF0022: ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION/UPGRADIN G OF DAMAGED PAVED ROADS-TERTIARY ROADS-DAPA-GEN. LUNA RD - K0009 + 000 - K0010 + 000, K0010 + 260 - K0010 + 540	Construction Section	No	Competitive Bidding	11/15/2019	12/04/2019	01/22/2020	01/29/2020	GoP	9,438,000.00		9,438,000.00	FLR 2020
310106100540000	20NF0003: ASSET PRESERVATION- REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS- TERTIARY ROADS ALONG JCT. CANCOHOY-DEL CARMEN RD- (S00024SG) 0 - 498.68	Construction Section	No	Competitive Bidding	10/29/2019	11/19/2019	11/24/2020	11/25/2020	GoP	2,247,000.00		2,247,000.00	FLR 2020
310106100541000	20NF0006: ASSET PRESERVATION OF PROGRAM REHABILITATION / RECONSTRUCTION /UPGRADING OF DAMAGED PAVED ROADS-TERTIARY ROADS ALONG JCT. CANCOHOY - PILAR RD - K0019 + (-449) - K0019 + 000, K0028 + 859 - K0029 + 011	Construction Section	No	Competitive Bidding	10/29/2019	11/19/2019	11/24/2020	11/25/2020	GoP	1,387,000.00		1,387,000.00	FLR 2020
310106100542000	20NF0026: ASSET PRESERVATION- REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS- TERTIARY ROADS ALONG SOCORRO NUEVA ESTRELLA-PAMOSAINGAN RD K0004+389- K0004+474, K0006+636-K0007+100	Construction Section	No	Competitive Bidding	11/15/2019	12/04/2019	11/24/2020	11/25/2020	GoP	1,359,000.00		1,359,000.00	FLR 2020
310109100291000	20NF0028: REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS JCT. DEL CARMEN-STA. MONICA-SAN ISIDRO ROAD - K0039 + 226 - K0039 + 330 , SAN BENITO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11/15/2019	12/04/2019	11/24/2020	11/25/2020	GoP	25,200,000.00		25,200,000.00	FLR 2020
310202100687000	20NF0021:ROAD WIDENING SECONDARY ROADS ALONG DAPA-JCT. CANCOHOY ROAD - K0010 + 250 - K0010 + 279, K0010 + 409 - K0010 + 721, K0010 + 844 - K0011 + 256	Construction Section	No	Competitive Bidding	11/15/2019	12/04/2019	11/24/2020	11/25/2020	GoP	1,375,000.00		1,375,000.00	FLR 2020
310203100306000	20NF0035: ROAD WIDENING ALONG CANCOHOY- PILAR ROAD - K0035 + 000 - K0036 + 804, K0038 + 000 - K0038 + 725	Construction Section	No	Competitive Bidding	11/15/2019	12/05/2019	11/24/2020	11/25/2020	GoP	31,699,000.00		31,699,000.00	FLR 2020
310203100309000	20NF0025: NETWORK DEVELOPMENT-ROAD WIDENING-TERTIARY ROADS ALONG JCT OSMEÑA-PILAR RD-K0009+548-K0012+348	Construction Section	No	Competitive Bidding	11/15/2019	12/04/2019	11/24/2020	11/25/2020	GoP	37,569,000.00		37,569,000.00	FLR 2020
310203100399000	20NF0039:NETWORK DEVELOPMENT – ROAD WIDENING-TERTIARY ROADS ALONG JCT OSMEÑA- PILAR RD - K00012 + 348 – K00013 + 974	Construction Section	No	Competitive Bidding	11/26/2019	12/16/2019	11/24/2020	11/25/2020	GoP	10,733,000.00		10,733,000.00	FLR 2020
310204100980000	20NF0015: GENERAL LUNA-STA. INES- CATANGNAN BYPASS ROAD	Construction Section	No	Competitive Bidding	10/30/2019	11/20/2019	11/24/2020	11/25/2020	GoP	10,120,000.00		10,120,000.00	FLR 2020

310209100273000	20NF0042: NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT- TERTIARY ROADS-JCT. DEL CARMEN-STA. MONICA-SAN ISIDRO RD - K0036 + 771 - K0038 + 382	Construction Section	No	Competitive Bidding	11/26/2019	12/16/2019	11/24/2020	11/25/2020	GoP	1,349,000.00		1,349,000.00	FLR 2020
300103202969000	20NF0059: REHABILITATION OF MULTIPURPOSE BUILDING INCLUDING SITE DEVELOPMENT, SIARGAO SPORTS COMPLEX, BRGY. OSMENA, DAPA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	03/05/2020	03/26/2020	11/17/2020	11/18/2020	GoP	42,500,000.00		42,500,000.00	FLR 2020
300104218841000	20NF0060: CONSTRUCTION/IMPROVEMENT/ REHABILITATION OF DAPA PUBLIC MARKET, DAPA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02/20/2020	03/11/2020	11/17/2020	11/18/2020	GoP	29,750,000.00		29,750,000.00	FLR 2020
300109200549000	20NF0048: CONSTRUCTION OF ROCKFALL PROTECTION SYSTEM UNION DAPA-MALINAO ROAD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02/14/2020	03/04/2020	11/17/2020	11/18/2020	GoP	76,500,000.00		76,500,000.00	FLR 2020
300111200167000	20NF0058: REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE ALONG JCT. OSENA-PILAR ROAD, PILAR, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	12/10/2020	12/30/2020	01/08/2021	01/11/2021	GoP	63,750,000.00		63,750,000.00	FLR 2020
300111200167000	20NF0049: Construction of Brgy. Libertad - Magsaysay Road, Gen. Luna, Surigao del Norte	Construction Section	No	Competitive Bidding	02/06/2020	02/25/2020	11/17/2020	11/18/2020	GoP	36,552,000.00		36,552,000.00	FLR 2020
300116203352000	20NF0050: CONSTRUCTION OF DAPA TO SITIO LOBO ROAD, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	02/14/2020	03/04/2020	11/17/2020	11/18/2020	GoP	36,552,000.00		36,552,000.00	FLR 2020
300116203353000	20NF0051: CONSTRUCTION OF NRJ BRGY. 12 TO BRGY. OSMENA ROAD, DAPA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02/14/2020	03/04/2020	11/17/2020	11/18/2020	GoP	36,552,000.00		36,552,000.00	FLR 2020
300116203354000	20NF0052: Construction of NRJ Sta. Ines - Catangnan Road, Gen. Luna, Surigao del Norte	Construction Section	No	Competitive Bidding	01/29/2020	02/18/2020	11/17/2020	11/18/2020	GoP	36,552,000.00		36,552,000.00	FLR 2020
300116203355000	20NF0053: Construction of Socorro Port - Doña Helene Road, Socorro, Surigao del Norte	Construction Section	No	Competitive Bidding	02/06/2020	02/25/2020	11/17/2020	11/18/2020	GoP	36,552,000.00		36,552,000.00	FLR 2020
300117207581000	20NF0056: Construction of Road, Sitio Atoyay, Brgy. Sering, Socorro, Surigao del Norte	Construction Section	No	Competitive Bidding	01/29/2020	02/18/2020	11/17/2020	11/18/2020	GoP	7,700,000.00		7,700,000.00	FLR 2020
300117207579000	20NF0054: Widening of Jct. Del Carmen - Sta. Monica - San Isidro Road, Siargao Island, Surigao del Norte	Construction Section	No	Competitive Bidding	01/29/2020	02/18/2020	11/17/2020	11/18/2020	GoP	40,615,000.00		40,615,000.00	FLR 2020
310108100577000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Dapa-Gen Luna Rd - K0001 + (-990) - K0001 + (-935)	Construction Section	No	Competitive Bidding	NA	NA	NA	NA	GoP	73,000,000.00		73,000,000.00	UN-IMPLEMENTABLE FUNDS ALREADY NEGATED
310109100576000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Dapa-Union-Gen. Luna Rd - K0001 + (-961) - K0001 + (-717)	Construction Section	No	Competitive Bidding	NA	NA	NA	NA	GoP	73,000,000.00		73,000,000.00	UN-IMPLEMENTABLE FUNDS ALREADY NEGATED
300116203462000	Concreting of Dapa-Union-Gen. Luna Road (Gen. Luna - Malinao Section) Section 1, K0004 + 409 - K0005 + 925, General Luna, Surigao del Norte	Construction Section	No	Competitive Bidding	NA	NA	NA	NA	GoP	55,000,000.00		55,000,000.00	UN-IMPLEMENTABLE FUNDS ALREADY NEGATED
310103100617000	21NF0009:ASSET PRESERVATION - PREVENTIVE MAINTENANCE – TERTIARY ROADS JCT. CANCOHOY-PILAR RD - K0020+000 - K0021+486	Construction Section	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/05/2021	02/11/2021	GoP	51,535,000.00		51,535,000.00	Asphalt Overlay
310103100775000	PREVENTIVE MAINTENANCE – TERTIARY ROADS DAPA - UNION -GEN. LUNA RD (S00365SG) – K0001 + (-1000) - K0001 + 027, GEN. LUNA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	11/24/2020	12/14/2020	01/27/2021	02/05/2021	GoP	35,120,000.00		35,120,000.00	Asphalt Overlay
310305101476000	21NF0026: Widening of Permanent Bridges Taytay Br. (B00013SG) along Jct Del Carmen-Sta Monica-Sn Isidro Rd	Construction Section	Yes	Competitive Bidding	12/09/2020	12/29/2020	01/27/2021	02/05/2021	GoP	21,800,000.00		21,800,000.00	WIDENING OF BRIDGE
320101106331000	21NF0006:CONSTRUCTION OF SLOPE PROTECTION WORKS, UNION-MALINAO ROAD, SIAGAO ISLAND, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/01/2020	12/21/2020	02/05/2021	02/11/2021	GoP	99,000,000.00		99,000,000.00	SLOPE PROTECTION

320101107188000	21NF0029:CONSTRUCTION OF FLOOD CONTROL EMBANKMENT ON BOULEVARD AREA (BARANGAY 2 AND BARANGAY 6) DAPA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/11/2020	12/30/2020	01/27/2021	02/05/2021	GoP	14,000,000.00		14,000,000.00	FLOOD CONTROL
320101107189000	21NF0033:CONSTRUCTION OF RIVER PROTECTION, BARANGAY GARCIA, SANTO MONICA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/11/2020	12/30/2020	01/27/2021	02/05/2021	GoP	28,000,000.00		28,000,000.00	FLOOD CONTROL
32101107192000	21NF0031:CONSTRUCTION OF SHORE PROTECTION, BARANGAY RIZAL, SANTA MONICA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/11/2020	12/30/2020	01/27/2021	02/05/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
320101107193000	21NF0030:CONSTRUCTION OF SHORE PROTECTION, BARANGAY T. ARLAN, SANTA MONICA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/11/2020	12/30/2020	01/27/2021	02/05/2021	GoP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
300104226380000	21NF0014:CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT),BARANGAY DOÑA HELENE, SOCORRO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/08/2020	12/28/2020	01/17/2021	02/05/2021	GoP	5,000,000.00		5,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226389000	21NF0007:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DAGOHOY, DAPA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/08/2020	12/28/2020	01/27/2021	02/05/2021	GoP	4,000,000.00		4,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226390000	21NF0015:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DEL CARMEN, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/08/2020	12/28/2020	01/27/2021	02/05/2021	GoP	1,000,000.00		1,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226391000	21NF0017:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DEL PILAR, SAN ISIDRO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/08/2020	12/28/2020	01/27/2021	02/05/2021	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226392000	21NF0011:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY JUBANG, DAPA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/08/2020	12/28/2020	01/27/2021	02/05/2021	GoP	4,000,000.00		4,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226395000	21NF0032:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALINAO, GENERAL LUNA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/11/2020	12/30/2020	01/27/2021	02/05/2021	GoP	2,000,000.00		2,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226397000	21NF0016:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY NUEVO CAMPO, SAN BENITO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2020	01/27/2021	02/05/2021	GoP	4,000,000.00		4,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226403000	21NF0010:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAYBAY, BURGOS, SURIGAO	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2020	01/27/2021	02/05/2021	GoP	5,000,000.00		5,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226407000	21NF0025:IMPROVEMENT OF MULTI-PURPOSE BUILDING INCLUDING PATHWAY, SIARGAO NATIONAL SCIENCE HIGHSCHOOL, BARANGAY 6, DAPA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/09/2020	12/29/2020	01/27/2021	02/05/2021	GoP	1,000,000.00		1,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300107200981000	21NF0004:CONSTRUCTION OF SAN ISIDRO FLOOD CONTROL, BRGY. DEL CARMEN, SAN ISIDRO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	11/26/2020	12/15/2020	02/15/2021	02/19/2021	GoP	60,000,000.00		60,000,000.00	FLOOD CONTROL
300116203468000	21NF0012:CONCRETING OF NRJ SOCORRO PORT - SONGKOY - SERING ROAD, (PACKAGE 1), SIARGAO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/05/2020	02/11/2021	GoP	64,000,000.00		64,000,000.00	ROADS CONCRETING
300116203469000	21NF0013:CONCRETING OF NRJ SOCORRO PORT - SONGKOY - SERING ROAD, (PACKAGE 2), SIARGAO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/05/2020	02/11/2021	GoP	64,000,000.00		64,000,000.00	ROADS CONCRETING
300116203470000	21NF0018:CONCRETING OF NRJ SOCORRO PORT - SONGKOY - SERING ROAD, (PACKAGE 3), SIARGAO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/09/2020	12/29/2020	02/05/2020	02/11/2021	GoP	64,000,000.00		64,000,000.00	ROADS CONCRETING
300116203471000	21NF0019:CONCRETING OF NRJ SOCORRO PORT - SONGKOY - SERING ROAD, (PACKAGE 4), SIARGAO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/09/2020	12/29/2020	02/05/2020	02/11/2021	GoP	64,000,000.00		64,000,000.00	ROADS CONCRETING
300116204623000	21NF0021:CONCRETING OF ROAD, BARANGAY TAWIN-TAWIN TO BARANGAY MAGSAYSAY, GENERAL LUNA, SIARGAO	Construction Section	Yes	Competitive Bidding	12/09/2020	12/29/2020	01/27/2021	02/05/2021	GoP	27,000,000.00		27,000,000.00	ROADS CONCRETING
300116204627000	21NF0003:CONSTRUCTION/CONCRETING OF ROAD, BARANGAY TAWIN-TAWIN - BARANGAY MAGSAYSAY, GENERAL LUNA, SURIGAO DEL	Construction Section	Yes	Competitive Bidding	11/26/2020	12/15/2020	01/27/2021	02/05/2021	GoP	37,000,000.00		37,000,000.00	ROADS CONCRETING
300117210449000	21NF0023:CONCRETING OF BARANGAY SAN MATEO TO BARANGAY MATIN-AO, BURGOS, SIARGAO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/09/2020	12/29/2020	01/27/2021	02/05/2021	GoP	15,000,000.00		15,000,000.00	ROADS CONCRETING
300117210453000	21NF0008:CONSTRUCTION/IMPROVEMENT OF NRJ DAPA LEADING TO DARO, BARANGAY 2, DAPA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/08/2020	12/28/2020	01/27/2021	02/05/2021	GoP	25,000,000.00		25,000,000.00	ROADS CONCRETING

300104226398000	21NF0020: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY RIZAL, STA. MONICA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	12/09/2020	12/29/2020	01/27/2021	02/05/2021	GoP	4,000,000.00		4,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
310109100577000	21NF0073: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct Osmeña - Pilar Rd - K0019 + 632 – K0019 + 840	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	73,000,000.00		73,000,000.00	SLOPE PROTECTION
320101107190000	21NF0074: Construction of Rockfall Protection System Tuburan-Lobogon Road, Del Carmen, Siargao Island, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	49,000,000.00		49,000,000.00	SLOPE PROTECTION
320101107191000	21NF0042: Construction of San Isidro Bridge River Control, Surigao del Norte	Construction Section	No	Competitive Bidding	02/02/2021	02/23/2021	03/02/2021	03/08/2021	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
300205100025000	21NF0075: Construction of Water Supply System, Brgy. Tuboran, Del Carmen, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	91,000,000.00		91,000,000.00	WATER SUPPLY
300105200537000	21NF0038: CONSTRUCTION (COMPLETION) OF DPWH QUARTERS AND REHABILITATION OF DISTRICT ENGINEER'S QUARTER, SURIGAO DEL NORTE 1ST DEO, DAPA, SIARGAO ISLAND, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01/12/2021	02/02/2021	02/15/2021	02/19/2021	GoP	3,600,000.00		3,600,000.00	CONSTRUCTION/IMPROVEMENT OF DPWH BUILDING
300103203845000	21NF0082: Construction of Multi-Purpose Building (Municipal Hall), San Benito, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	35,000,000.00		35,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300103203846000	21NF0059: Construction of Multi-Purpose Building (Alternative Learning Center) in Brgy. Poblacion, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	03/03/2021	03/23/2021	03/26/2021	03/30/2021	GoP	5,000,000.00		5,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300103203847000	21NF0043: Construction of Multi-Purpose Building, Barangay Magsaysay, Santa Monica, Surigao Del Norte	Construction Section	No	Competitive Bidding	03/03/2021	03/23/2021	03/26/2021	03/30/2021	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300103203848000	21NF0047: CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING (MUNICIPAL GYMNASIUM) IN SAN BENITO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02/02/2021	02/23/2021	03/02/2021	03/08/2021	GoP	32,000,000.00		32,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300103203849000	21NF0049: Construction/ Rehabilitation of Multi-purpose Building in Barangay 2, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	03/03/2021	03/23/2021	03/26/2021	03/30/2021	GoP	5,000,000.00		5,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300103203850000	21NF0046: REHABILITATION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL), PILAR, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	03/03/2021	03/23/2021	03/26/2021	03/30/2021	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226381000	21NF0055: Renovation/Improvement of Municipal Building, Brgy. Piling, Pilar, Surigao del Norte	Construction Section	No	Competitive Bidding	03/03/2021	03/23/2021	03/26/2021	03/30/2021	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226382000	21NF0083: Construction of Multi-Purpose Building (Legislative Building), Barangay T. Arlan, Sta. Monica, Siargao, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	25,000,000.00		25,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226383000	21NF0054: Construction of Multi-Purpose Building (Municipal Gym), Barangay Piling, Pilar, Surigao del Norte	Construction Section	No	Competitive Bidding	03/03/2021	03/23/2021	03/26/2021	03/30/2021	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226384000	21NF0065: Construction of Multi-Purpose Building (Municipal Gym), Barangay Poblacion I, General Luna, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	15,000,000.00		15,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226385000	21NF0069: Construction/Improvement of Multi-Purpose Building (Municipal Gymnasium), Barangay 6, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	50,000,000.00		50,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226386000	21NF0051: Construction of Multi-Purpose Building (Phase 2), Brgy. 6, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226387000	21NF0037: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 3, GENERAL LUNA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01/12/2021	02/02/2021	02/15/2021	02/19/2021	GoP	2,000,000.00		2,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226388000	21NF0002: CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY CATANGNAN, GENERAL LUNA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	12/30/2020	01/19/2021	01/27/2021	02/05/2021	GoP	2,000,000.00		2,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING

30010422639000	21NF0044:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MACAPAGAL, SAN ISIDRO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01/21/2021	02/11/2021	02/18/2021	02/24/2021	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226394000	21NF0068:Construction of Multi-Purpose Building, Barangay Mahayahay, Del Carmen, Surigao del Norte	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	5,000,000.00		5,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226396000	21NF0053:Construction of Multi-Purpose Building, Barangay Montserrat, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	03/03/2021	03/23/2021	03/26/2021	03/30/2021	GoP	4,000,000.00		4,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226399000	21NF0035:CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN JUAN, SAN BENITO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	12/30/2020	01/19/2021	05/04/2021	05/07/2021	GoP	2,970,000.00		2,970,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226400000	21NF0022:CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN MIGUEL, DAPA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	1,980,000.00		1,980,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226401000	21NF0048:Construction of Multi-Purpose Building, Barangay Sta. Fe, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	02/02/2021	02/23/2021	03/02/2021	03/08/2021	GoP	4,000,000.00		4,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226402000	21NF0005:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. PAZ, SAN ISIDRO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	12/30/2020	01/19/2021	01/27/2021	02/05/2021	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226404000	21NF0070: Construction of Multi-Purpose Building, Poblacion Barangay I, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	6,500,000.00		6,500,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226405000	21NF0052:Construction/Improvement of Multi-Purpose Building (Municipal Gym), Barangay Poblacion 1, Burgos, Siargao, Surigao del Norte	Construction Section	No	Competitive Bidding	03/03/2021	03/23/2021	03/26/2021	03/30/2021	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226406000	21NF0036:Construction/Improvement of Multi-Purpose Building (Municipal Gymnasium) in San Benito, Phase II, Surigao del Norte	Construction Section	No	Competitive Bidding	01/12/2021	02/02/2021	02/15/2021	02/19/2021	GoP	5,000,000.00		5,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226420000	21NF0050:Rehabilitation of Multi-Purpose Building, Barangay 1, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	02/26/2021	03/18/2021	03/25/2021	03/31/2021	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226417000	21NF0024-CLUSTER 2021-1:IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY JAMOYAWON, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226409000	21NF0024-CLUSTER 2021-1:IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY BAGACAY, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226410000	21NF0024-CLUSTER 2021-1:IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY BITOON, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226413000	21NF0024-CLUSTER 2021-1:IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY DEL CARMEN, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226415000	21NF0027-CLUSTER 2021-2:IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY ESPERANZA, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226418000	21NF0027-CLUSTER 2021-2:IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY MABUHAY, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226408000	21NF0027-CLUSTER 2021-2:IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY ANTIPOLO, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226411000	21NF0027-CLUSTER 2021-2:IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY CABUGAO, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING

300104226419000	21NF0034-CLUSTER 2021-3:IMPROVEMENT OF MULTI-PURPOSE BUILDING, ROAD BARANGAY TUBURAN, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104226412000	21NF0034-CLUSTER 2021-3:IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY CANCOHOY DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	ROADS CONCRETING
300104226416000	21NF0034-CLUSTER 2021-3:IMPROVEMENT OF MULTI-PURPOSE BUILDING, BRGY. HALIAN, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	ROADS CONCRETING
300104226414000	21NF0034-CLUSTER 2021-3:IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY DOMOYOG, DEL CARMEN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	500,000.00		500,000.00	ROADS CONCRETING
300108200305000	21NF0040:CONSTRUCTION OF DRAINAGE SYSTEM ALONG POB. 4 AND POB. 2, GENERAL LUNA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01/21/2021	02/11/2021	05/04/2021	05/07/2021	GoP	55,000,000.00		55,000,000.00	FLOOD CONTROL
300107201326000	21NF0028:Construction of Flood Control Embankment on Boulevard Area (Barangay 2 and Barangay 6) (Phase 2) in Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	15,000,000.00		15,000,000.00	FLOOD CONTROL
300116203699000	21NF0066:Construction of Junction Sitio Cabalawan – Sitio Mating-ob Road, Socorro, Surigao del Norte	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	70,000,000.00		70,000,000.00	ROADS CONCRETING
300116203700000	21NF0062:Construction of Nueva Estrella – Honrado – Sitio Catansay Road, Socorro, Surigao del Norte	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	30,000,000.00		30,000,000.00	ROADS CONCRETING
300116203701000	21NF0064:Construction of Junction Sitio Atoyay – Salog Tunga – Bulwak Road, Socorro, Surigao del Norte	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	30,000,000.00		30,000,000.00	ROADS CONCRETING
300116203546000	21NF0045:Construction of Diversion Road, Dapa Port to Barangay 13, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	02/26/2021	03/18/2021	03/25/2021	03/31/2021	GoP	60,000,000.00		60,000,000.00	ROADS CONCRETING
300116204622000	21NF0041:CONCRETING OF NRJ TO FLORENTINO DOS LANDING,SANTA MONICA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01/21/2021	02/11/2021	05/04/2021	05/07/2021	GoP	12,000,000.00		12,000,000.00	ROADS CONCRETING
300116204624000	21NF0063:Construction of Junction Sitio Tinago – San Roque – Brgy. Sudlon Road, Socorro, Surigao del Norte	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	20,000,000.00		20,000,000.00	ROADS CONCRETING
300116204625000	21NF0061: Construction of Junction Brgy. Navarro – Sitio Lobo – Brgy. Sudlon Road, Socorro, Surigao del Norte	Construction Section	No	Competitive Bidding	04/06/2021	04/27/2021	05/04/2021	05/07/2021	GoP	20,000,000.00		20,000,000.00	ROADS CONCRETING
300116204626000	21NF0067:Construction of Junction Nueva Estrella – Brgy. Sudlon Road, Socorro, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	20,000,000.00		20,000,000.00	ROADS CONCRETING
300117210450000	21NF0056:Concreting of NRJ Brgy. 5 - General Luna Bypass Road, Gen. Luna, Surigao del Norte	Construction Section	No	Competitive Bidding	03/03/2021	03/23/2021	03/26/2021	03/30/2021	GoP	25,000,000.00		25,000,000.00	ROADS CONCRETING
300117210451000	21NF0058:Concreting of Barangay Access Road in Brgy. Lobogon, Del Carmen, Surigao del Norte	Construction Section	No	Competitive Bidding	03/03/2021	03/23/2021	03/26/2021	03/30/2021	GoP	5,000,000.00		5,000,000.00	ROADS CONCRETING
300117210452000	21NF0057:Concreting of Barangay Access Road in Brgy. Bagacay (Alburo), Del Carmen, Surigao del Norte	Construction Section	No	Competitive Bidding	03/03/2021	03/23/2021	03/26/2021	03/30/2021	GoP	5,000,000.00		5,000,000.00	ROADS CONCRETING
300118200325000	21NF0077:Construction/Widening of Asinan Bridge, Pilar, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	60,000,000.00		60,000,000.00	WIDENING OF BRIDGE
300118200326000	21NF0078:Construction/Widening of Kaduyukan Bridge, Del Carmen, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	62,000,000.00		62,000,000.00	WIDENING OF BRIDGE
300118200327000	21NF0079:Construction/Widening of Maasin Bridge, Pilar, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	60,000,000.00		60,000,000.00	WIDENING OF BRIDGE
300118200328000	21NF0080:Construction/Widening of San Isidro Bridge, San Isidro, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	91,000,000.00		91,000,000.00	WIDENING OF BRIDGE
300118200329000	21NF0081:Construction/Widening of Taylay Bridge, Del Carmen, Surigao del Norte	Construction Section	No	Competitive Bidding	05/04/2021	05/25/2021	05/28/2021	06/03/2021	GoP	54,000,000.00		54,000,000.00	WIDENING OF BRIDGE

300203102018000	21NF0039: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION BRGY. TAWIN- TAWIN LEADING TO WORLD CLASS CLOUD 9 SURFING SPOT GENERAL LUNA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01/21/2021	02/11/2021	02/18/2021	02/24/2021	GoP	34,521,000.00		34,521,000.00	ROADS CONCRETING
200000100019000	21NF0085: REPAIR/MAINTENANCE OF DPWH BUILDING WAREHOUSE BUILDING SURIGAO DEL NORTE I DISTRICT ENGINEERING OFFICE BRGY. 12, DAPA, SURIGAO DEL NORTE	Maintenance Section	No	Competitive Bidding	6/16/2021	7/6/2021	7/15/2021	7/21/2021	GoP	1,200,000.00		1,200,000.00	BUILDING REPAIR
200000100020000	21NF0086: REPAIR/MAINTENANCE OF RECTANGULAR DRAINAGE ALONG JCT. CANCOHOY – PILAR ROAD, SAN ISIDRO, SURIGAO DEL NORTE	Maintenance Section	No	Competitive Bidding	6/2/2021	6/22/2021	6/25/2021	7/1/2021	GoP	2,220,220.00		2,220,220.00	FLOOD CONTROL
200000100020000	21NF0087: REPAIR/MAINTENANCE OF RECTANGULAR DRAINAGE BRGY. ROXAS, SAN ISIDRO, SURIGAO DEL NORTE	Maintenance Section	No	Competitive Bidding	6/2/2021	6/22/2021	6/25/2021	7/1/2021	GoP	2,040,660.00		2,040,660.00	FLOOD CONTROL
200000100020000	21NF0088: REPAIR/MAINTENANCE OF DRAINAGE AT BRGY. TALISAY AND BRGY. STA. CRUZ, SAN BENITO, SURIGAO DEL NORTE	Maintenance Section	No	Competitive Bidding	6/2/2021	6/22/2021	6/25/2021	7/1/2021	GoP	3,814,670.00		3,814,670.00	FLOOD CONTROL
300116201297000	21NF0089: CONCRETING OF BRGY. SALOG FMR, BRGY. SALOG, SOCORRO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	6/16/2021	7/6/2021	7/15/2021	7/21/2021	GoP	29,850,000.00		29,850,000.00	ROADS CONCRETING
200000100019000	21NF0090: REPAIR/MAINTENANCE OF DILG BUILDING BUREAU OF FIRE PROTECTION BUILDING DEL CARMEN FIRE STATION	Maintenance Section	No	Competitive Bidding	6/25/2021	7/15/2021	7/21/2021	7/26/2021	GoP	2,000,000.00		2,000,000.00	BUILDING REPAIR
300200100003000.PC	21NF0091: CONSTRUCTION OF QUARANTINE / ISOLATION FACILITY DAPA, SURIGAO DEL NORTE	Construction Section	No	NP-53.2 Emergency Cases	7/30/2021	8/6/2021	8/12/2021	8/13/2021	GoP	24,213,034.89		24,213,034.89	BUILDING CONSTRUCTION
300116201297000	21NF0092: CONCRETING OF SITIO LOBO, BRGY. DON PAULINO FMR, BRGY. DON PAULINO, DAPA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	8/16/2021	9/7/2021	9/14/2021	9/20/2021	GoP	49,750,000.00		49,750,000.00	ROADS CONCRETING
300108200305000	21NF0040: CONSTRUCTION OF DRAINAGE SYSTEM ALONG POB. 4 AND POB. 2, GENERAL LUNA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	1/21/2021	2/11/2021	10/11/2021	10/15/2021	GoP	53,075,000.00		53,075,000.00	FLOOD CONTROL
300104226381000	21NF0055: Renovation/Improvement of Municipal Building, Brgy. Pilaring, Pilar, Surigao del Norte	Construction Section	No	Competitive Bidding	3/31/2021	4/20/2021	10/11/2021	10/15/2021	GoP	9,900,000.00		9,900,000.00	BUILDING REPAIR
300117210450000	21NF0056: Concreting of NRJ Brgy. 5 - General Luna Bypass Road, Gen. Luna, Surigao del Norte	Construction Section	No	Competitive Bidding	5/4/2021	5/25/2021	10/11/2021	10/15/2021	GoP	24,750,000.00		24,750,000.00	ROADS CONCRETING
300117210452000	21NF0057: Concreting of Barangay Access Road in Brgy. Bagacay (Alburo), Del Carmen, Surigao del Norte	Construction Section	No	Competitive Bidding	3/3/2021	3/23/2021	10/11/2021	10/15/2021	GoP	4,950,000.00		4,950,000.00	ROADS CONCRETING
300117210451000	21NF0058: Concreting of Barangay Access Road in Brgy. Lobogon, Del Carmen, Surigao del Norte	Construction Section	No	Competitive Bidding	3/3/2021	3/23/2021	10/11/2021	10/15/2021	GoP	4,950,000.00		4,950,000.00	ROADS CONCRETING
300103203846000	21NF0059: Construction of Multi-Purpose Building (Alternative Learning Center) in Brgy. Poblacion, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	3/3/2021	3/23/2021	10/11/2021	10/15/2021	GoP	4,900,000.00		4,900,000.00	BUILDING CONSTRUCTION
300104226385000	21NF0069: Construction/Improvement of Multi-Purpose Building (Municipal Gymnasium), Barangay 6, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	11/4/2021	11/25/2021	11/29/2021	12/26/2021	GoP	49,500,000.00		49,500,000.00	BUILDING CONSTRUCTION



300116203699000.EAO	21NF0101:REPAIR / REHABILITATION OF DPWH BUILDING (FACADE, CASHIERING UNIT, SUPPLY UNIT AND BAC OFFICE)	Construction Section	No	Competitive Bidding	11/4/2021	11/25/2021	11/29/2021	12/26/2021	GoP	7,100,000.00		7,100,000.00	BUILDING CONSTRUCTION
300116203471000.EAO 300107200981000.EAO	21NF0094:IMPROVEMENT OF DPWH OFFICE (SUPPLY & PROPERTY & GEN. SERVICES AND CASH UNIT) DAPA, SIARGAO ISLAND, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	8/31/2021	9/21/2021	9/29/2021	10/5/2021	GoP	1,300,000.00		1,300,000.00	BUILDING REPAIR
300107200981000.EAO	21NF0095:REPAIR / REHABILITATION OF DPWH BUILDING GATE AND SIGNAGES	Construction Section	No	Competitive Bidding	8/31/2021	9/21/2021	9/29/2021	10/5/2021	GoP	400,000.00		400,000.00	BUILDING REPAIR
320101106331000.EAO 300116203469000.EAO 300118200328000.EAO 300111200167000.EAO	21NF0096:IMPROVEMENT OF DPWH-SDN 1ST DEO OFFICE BUILDING (DISTRICT ENGINEER & CONSTRUCTION SECTION), DAPA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	8/31/2021	9/21/2021	9/29/2021	10/5/2021	GoP	5,000,000.00		5,000,000.00	BUILDING REPAIR
310109100577000.EAO 300205100025000.EAO 300118200329000.EAO	21NF0097: IMPROVEMENT OF DPWH-SDN 1ST DEO OFFICE BUILDING (PLANNING, ADMIN. & ACCOUNTING SECTION), DAPA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	8/31/2021	9/21/2021	9/29/2021	10/5/2021	GoP	5,050,000.00		5,050,000.00	BUILDING REPAIR
300116203699000.EAO 310203100309000.EAO 300117210451000.EAO	21NF0098:REPAIR / REHABILITATION OF DPWH BUILDING (QUALITY & ASSURANCE AND EQUIPMENT UNIT GATE) AND (PLANNING & DESIGN SECTION, I.T. AND EQUIPMENT UNIT CUBICLE)	Construction Section	No	Competitive Bidding	11/16/2021	12/7/2021	12/13/2021	12/15/2021	GoP	1,500,000.00		1,500,000.00	BUILDING REPAIR
310103100617000.EAO	21NF0099:REPAINTING OF DPWH STAFFHOUSE COTTAGE DPWH SURIGAO DEL NORTE 1ST DISTRICT ENGINEERING OFFICE	Construction Section	No	Competitive Bidding	11/16/2021	12/7/2021	12/13/2021	12/15/2021	GoP	354,027.24		354,027.24	BUILDING REPAIR
200000100017000	21NF0100: CLUSTER 2021-S a. REPAINTING OF MABUA, KADUYUKAN AND MAASIN BRIDGE b. INSTALLATION OF CRCSS-DRAINAGE MARKER ALONG DAPA-JCT. CANCOHOY ROAD c. REPAIR/MAINTENANCE OF MABUA BRIDGE BURGOS, SURIGAO DEL NORTE d. REPAIR/MAINTENANCE OF ROAD SLOPE ALONG OSMEÑA-PILAR ROAD	Maintenance Section	No	Competitive Bidding	11/16/2021	12/7/2021	12/13/2021	12/15/2021	GoP	906,565.06		906,565.06	VARIOUS MAINTENANCE PROJECTS

Prepared by:

**GERARDO M. MEJANTE**  
Head, BAC Secretariat

Recommended by:

**QUINTINIANO C. ARMENDAREZ, JR.**  
BAC Chairperson

Approved :

By the authority of the  
District Engineer:

**FEDERICO G. GUTICO III**  
OIC-Asst. District Engineer



**DPWH Surigao Del Norte 1st DEO Updated Annual Procurement Plan (APP) CONSULTING SERVICES FY 2021 (2nd Semester)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100041000	21CSNF01:CONSULTING SERVICES FOR THE CONDUCT OF SOIL TESTING/EXPLORATION FOR THE CONSTRUCTION/WIDENING OF PERMANENT BRIDGES (ASINAN BR., MAASIN BR., TAYTAY BR., KADUYUKAN BR., AND SAN ISIDRO BR.), SIARGAO ISLAND, SURIGAO DEL NORTE	Planning & Design Section	Yes	Competitive Bidding	8/12/2020	8/1/2021	2/2/2021	5/2/2021	GoP	2,196,039.30		2,196,039.30	Consulting Services
20000100041000	21CSNF02: CONSULTING SERVICES FOR THE CONDUCT OF SOIL TESTING/EXPLORATION FOR THE CONSTRUCTION OF UNION-MALINAO BRIDGE, GENERAL LUNA, SURIGAO DEL NORTE	Planning & Design Section	Yes	Competitive Bidding	8/12/2020	8/1/2021	2/3/2021	5/3/2021	GoP	1,365,005.88		1,365,005.88	Consulting Services
20000100041000	21CSNF03:CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND / OR GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING, POBLACION BARANGAY 1, DAPA, SURIGAO DEL NORTE AND CONSTRUCTION OF MULTI-PURPOSE BUILDING (LEGISLATIVE BUILDING), BARANGAY T. ARLAN, STA. MONICA, SURIGAO DEL NORTE	Planning & Design Section	No	NP-53.9 - Small Value Procurement	5/26/2021	6/3/2021	6/16/2021	6/24/2021	GoP	900,000.00		900,000.00	Consulting Services
20000100041000	21CSNF04: CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION FOR THE IMPROVEMENT OF DPWH-SDN 1ST DEO OFFICE BUILDING, BRGY. 12, DAPA, SURIGAO DEL NORTE AND REPAIR/MAINTENANCE DPWH BUILDING QUALITY ASSURANCE SECTION BUILDING, BRGY. 12, DAPA, SURIGAO DEL NORTE	Planning & Design Section	No	Competitive Bidding	10/22/2021	11/22/2021	12/6/2021	12/13/2021	GoP	900,000.00		900,000.00	Consulting Services
20000100041000	21CSNF05: CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF DPWH-SDN 1ST DEO OFFICE BUILDING (NEW), BRGY. STA. FE, DAPA, SURIGAO DEL NORTE	Planning & Design Section	No	Competitive Bidding	10/22/2021	11/22/2021	12/6/2021	12/13/2021	GoP	450,000.00		450,000.00	Consulting Services
20000100041000	21CSNF06: CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF COASTGUARD SUB-STATION, BRGY. SAN JOSE, DEL CARMEN, SURIGAO DEL NORTE, CONSTRUCTION OF DEL CARMEN RURAL HEALTH UNIT WITH FACILITIES, BRGY. DEL CARMEN, DEL CARMEN, SURIGAO DEL NORTE AND CONSTRUCTION OF QUARANTINE FACILITY FOR LOCALS, BRGY. DEL CARMEN, DEL CARMEN, SURIGAO DEL NORTE	Planning & Design Section	No	Competitive Bidding	10/22/2021	11/22/2021	12/6/2021	12/13/2021	GoP	1,350,000.00		1,350,000.00	Consulting Services

Prepared by:

Recommended by:

Approved :

By the authority of the  
District Engineer:

**FEDERICO J. GUTICO III**  
OIC-Asst. District Engineer

**GERARDO M. METANTE**  
Head, BAC Secretariat

**QUINTINIANO C. ARMENDAREZ, JR.**  
BAC Chairperson

**DPWH Surigao Del Norte 1st DEO Updated Annual Procurement Plan (APP)GOODS & SERVICES FY 2021 (2nd Semester)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21NF-GOODS-0001:DISTRICT NETWORK UPGRADE WITH SYSTEM CONFIGURATION AND INTEGRATION IN EXISTING DPWH NETWORK CONFIGURATION OF IP-PABX (OXO) AND EXISTING IP PHONE OF THE DISTRICT	ADMIN SECTION/ IT UNIT	No	Competitive Bidding	3/24/2021	4/15/2021	5/7/2021	5/10/2021	GoP	1,863,120.00		1,863,120.00	DELIVERY OF GOODS
	21NF-GOODS-002-PROCUREMENT OF MATERIALS TESTING APPARATUS	QUALITY ASSURANCE SECTION	No	Competitive Bidding	7/8/2021	7/28/2021	7/30/2021	8/9/2021	GoP	8,447,877.12		8,447,877.12	DELIVERY OF GOODS
	21NF-GOODS-003-SUPPLY & DELIVERY OF 75KVA SINGLE PHASE GENERATOR (including delivery/installation/commissioning/testing and Generator Housing	PLANNING AND DESIGN SECTION	No	Competitive Bidding	7/8/2021	7/28/2021	7/30/2021	8/9/2021	GoP	1,285,812.50		1,285,812.50	DELIVERY OF GOODS
	21NF-GOODS-0004: SUPPLY & DELIVERY OF EHB-13 HYDRAULIC BREAKER FOR EXCAVATOR DOOSAN DX 140	MAINTENANCE SECTION	No	Competitive Bidding	8/19/2021	9/7/2021	9/13/2021	9/20/2021	GoP	1,700,000.00		1,700,000.00	DELIVERY OF GOODS
	21NF-GOODS-0005- SUPPLY & DELIVERY OF COMMON INFORMATION COMMUNICATION TECHNOLOGY/ SOFTWARE FOR PLANNING & DESIGN SECTION	PLANNING AND DESIGN SECTION	No	Competitive Bidding	12/7/2021	12/27/2021	12/29/2021	1/5/2022	GoP	3,710,000.00		3,710,000.00	DELIVERY OF GOODS
<b>1</b>	<b>COMMON OFFICE SUPPLIES</b>												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	2,000,000.00		2,000,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	2,000,000.00		2,000,000.00	Shopping/Public bidding
	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	2,000,000.00		2,000,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	2,000,000.00		2,000,000.00	Shopping/Public bidding
<b>2</b>	<b>Common Office Devices/Office Machine/Appliance/Laboratory Equipment/Apparatus and Survey Instrument</b>												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
<b>3</b>	<b>Common Computer Supplies/Consumables</b>												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding

	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
4	Common Computer Equipment												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	400,000.00		400,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	400,000.00		400,000.00	Shopping/Public bidding
	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	400,000.00		400,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	400,000.00		400,000.00	Shopping/Public bidding
5	Common Janitorial Supplies/ Pest Control												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	300,000.00		300,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	300,000.00		300,000.00	Shopping/Public bidding
	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	300,000.00		300,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	300,000.00		300,000.00	Shopping/Public bidding
6	Common Hardware/Electrical/Construction Supplies												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	200,000.00		200,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	200,000.00		200,000.00	Shopping/Public bidding
	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	200,000.00		200,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	200,000.00		200,000.00	Shopping/Public bidding
7	Vehicle Repair & Maintenance												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
8	COMMON OFFICE FIXTURES AND FURNITURE												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	400,000.00		400,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	400,000.00		400,000.00	Shopping/Public bidding

	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	400,000.00		400,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	400,000.00		400,000.00	Shopping/Public bidding
9	PROVISION OF COVID-19 ANTIGEN TEST KITS, RT-PCR TEST KITS, FACEMASKS, FACE SHIELDS, ALCOHOL, DISINFECTANT SPRAY AND SOLUTION, HAND SANITIZER & INFRARED THERMAL SCANNERS/SCAN MACHINE												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding
	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding
10	Fuel and Lubricants												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
11	Repair/ Maintenance of Laboratory Apparatus												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding
	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding
12	Common Maintenance/Construction Supplies												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	500,000.00		500,000.00	Shopping/Public bidding
	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	500,000.00		500,000.00	Shopping/Public bidding
	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	500,000.00		500,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	500,000.00		500,000.00	Shopping/Public bidding
13	Common Maintenance Equipment												
	1 <sup>st</sup> Quarter	SDN1DEO	No	Shopping	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	1 <sup>st</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding

	2 <sup>nd</sup> Quarter	SDN1DEO	No	Shopping	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	2 <sup>nd</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding
	3 <sup>rd</sup> Quarter	SDN1DEO	No	Shopping	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	3 <sup>rd</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding
	4 <sup>th</sup> Quarter	SDN1DEO	No	Shopping	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	4 <sup>th</sup> Qtr. 2021	GoP	100,000.00		100,000.00	Shopping/Public bidding

Prepared by:

**GERARDO M. METANTE**  
Head, BAC Secretariat

Recommended by:

**QUINTINIANO C. ARMENDAREZ, JR.**  
BAC Chairperson

Approved :

By the authority of the  
District Engineer

**FEDERICO A. GONCO III**  
OIC-Asst. District Engineer