

DPWH Siquijor District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Changes within 2nd Semester) for Civil Works
(as of December 31, 2021)

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 300203101805000 2.) 300117209804000	21HM0001 - Cluster I: 1. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Ompas Beach, Liloan, Maria, Siquijor; 2. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Cantaroc B, Maria, Siquijor	DOT Siquijor & LGU Maria	Yes	Competitive Bidding	11/5/2020	11/25/2020	3/16/2021	3/22/2021	GoP	4,430,000.00	0.00	4,430,000.00	Construction of Concrete Road
1.) 300117209800000 2.) 300204101035000 3.) 300117209805000	21HM0002 - Cluster II: 1. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Candanay Sur, Siquijor, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Pangi-Candanay Sur Road connecting to Manufacturing Site and National Highway in Support of Peanut Processing Industry, Candanay Sur, Siquijor, Siquijor; 3. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Ibabao, Siquijor, Siquijor	DOT Siquijor & LGU Siquijor	Yes	Competitive Bidding	11/5/2020	11/25/2020	3/16/2021	3/22/2021	GoP	6,410,000.00	0.00	6,410,000.00	Construction of Concrete Road
1.) 300117209810000 2.) 300117209807000	21HM0003 - Cluster III: 1. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Parian, Enrique Villanueva, Siquijor; 2. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Lototon, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	11/5/2020	11/25/2020	3/16/2021	3/22/2021	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Concrete Road

1.) 300203101815000 2.) 300117209802000	21HM0004 - Cluster IV: 1. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Nonoc-Cang-allas-Calunasan Road leading to St. Francis of Assisi Church & Belfrym Cantabon Cave, Healing Festival, Mt. Bandilaan Peak & Watchtower, Tulawog Cave, Dilaab Festival, Capilay Spring Park, Lugnason Falls, Paradise Bay, Cambugahay Falls, Enchanted Balete Tree, Tulapos Marine Sanctuary, St. Vincent Church, Belfry Cangbangag Falls, Ergy. Nonoc, Larena, Siquijor, Package II; 2. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Canlasog, Larena, Siquijor	DOT Siquijor & LGU Larena	Yes	Competitive Bidding	11/5/2020	11/25/2020	3/16/2021	3/22/2021	GoP	3,940,000.00	0.00	3,940,000.00	Construction of Concrete Road
1.) 300117209801000 2.) 300204101033000	21HM0005 - Cluster V: 1. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Cangmangki, Enrique Villanueva, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Cangmangki Road connecting to Manufacturing Site and National Highway in Support of Buri GDH Industries, Cangmangki, Enrique Villanueva, Siquijor	DOT Siquijor & LGU Enrique Villanueva	Yes	Competitive Bidding	11/5/2020	11/25/2020	4/20/2021	4/23/2021	GoP	4,430,000.00	0.00	4,430,000.00	Construction of Concrete Road
1.) 300117209811000 2.) 300203101816000 3.) 300203101806000	21HM0006 - Cluster VI: 1. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Pisong A, Maria, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pisong A-Pisong B Road leading to Cangbangag Falls, Maria, Siquijor; 3. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Basac-Pisong B Road leading to Cangbangag Falls, Larena, Siquijor, Package II	DOT Siquijor & LGU Maria	Yes	Competitive Bidding	11/11/2020	12/1/2020	3/8/2021	3/15/2021	GoP	6,816,300.00	0.00	6,816,300.00	Construction of Concrete Road

1.) 300104224192000 2.) 300104224173000 3.) 300104224164000	21HM0007 - Cluster VII: 1. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Tulapos, Enrique Villanueva, Siquijor; 2. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Libo, Enrique Villanueva, Siquijor; 3. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Camogao, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	11/11/2020	12/1/2020	3/16/2021	3/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
1.) 300117209803000 2.) 300117209808000	21HM0008 - Cluster VIII: 1. Local Program, Local Roads and Bridges – Local Roads – Local Infrastructure Program, Rehabilitation of Road, Barangay Cansayang, San Juan, Siquijor; 2. Local Program, Local Roads and Bridges – Local Roads – Local Infrastructure Program, Rehabilitation of Road, Barangay Napo, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	11/11/2020	12/1/2020	3/16/2021	3/22/2021	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Concrete Road
1.) 300202100216000 2.) 300117209798000 3.) 300117209813000	21HM0009 - Cluster IX: 1. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Seaports, Siquijor-San Antonio-Campalanas Road leading to RoRo Port, Siquijor, Siquijor; 2. Local Program, Local Roads and Bridges – Local Roads – Local Infrastructure Program, Construction (Completion) of Concreting of Road of Barangay Cangasa, Siquijor, Siquijor; 3. Local Program, Local Roads and Bridges – Local Roads – Local Infrastructure Program, Rehabilitation of the Barangay Road of Sitio Canghaling of Barangay Catulayan, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	11/11/2020	12/1/2020	3/16/2021	3/22/2021	GoP	4,450,000.00	0.00	4,450,000.00	Construction of Concrete Road
300117209797000	21HM0010 - Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Concreting of Road, Brgy. Lico-an and Brgy. Bonga, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	11/11/2020	12/1/2020	3/16/2021	3/22/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
310102100724000	21HM0011 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Secondary Roads, Siquijor Circumferential Rd - K0006 + 001 – K0006 + 222	DPWH - SDEO	Yes	Competitive Bidding	11/11/2020	12/1/2020	3/16/2021	3/22/2021	GoP	4,878,440.00	0.00	4,878,440.00	Construction of Concrete Road

1.) 300117209806000 2.) 300204101034000	21HM0012 - Cluster X: 1. Local Program, Local Roads and Bridges – Local Roads – Local Infrastructure Program, Rehabilitation of Road, Barangay Lambojon, Siquijor, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lambojon Road Connecting to Manufacturing Site and Siquijor Provincial Road in Support of Furniture Industries, Lambojon, Siquijor, Siquijor	LGU Siquijor & DTI Siquijor	Yes	Competitive Bidding	11/11/2020	12/1/2020	3/16/2021	3/22/2021	GoP	4,430,000.00	0.00	4,430,000.00	Construction of Concrete Road
1.)300203101814000 2.) 300204101036000	21HM0013 - Cluster XI: 1. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Gabayan-Talayong-Lower Cabangcalan-Campalanas Road leading to Marine Protective Areas Diving Site and Beach Resorts, Brgy. Gabayan, Lazi, Siquijor, Package II; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Timbaon-Cangmunag Road connecting to Manufacturing Site and National Highway in Support of Meat/Fish Processing and Dairy Processing Industry, Cangmunag, San Juan, Siquijor	DOT Siquijor & DTI Siquijor	Yes	Competitive Bidding	11/11/2020	12/1/2020	3/16/2021	3/22/2021	GoP	4,410,000.00	0.00	4,410,000.00	Construction of Concrete Road
1.) 300104224166000 2.) 300104224206000 3.) 300104224188000 4.) 300104224205000 5.) 300104224169000 6.) 300104224201000	21HM0014 - Cluster XII: 1. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Cangclaran, Lazi, Siquijor; 2. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Tigbawan, Lazi, Siquijor; 3. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Simacolong, Lazi, Siquijor; 4. Local Program, Buildings and Other structures – Multipurpose / Facilities – Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Tagmanocan, Lazi, Siquijor; 5. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Capalasanan, Lazi, Siquijor; 6. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Catamboan, Lazi, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	11/18/2020	12/2/2020	3/16/2021	3/22/2021	GoP	4,500,000.00	0.00	4,500,000.00	Construction of Multi-Purpose Building

1.) 300117209812000 2.) 300203101807000 3.) 300203101817000	21HM0015 (Re-IB) - Cluster XIII: 1. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Tebjong, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Calunasan-Bandilaan leading to Butterfly Sanctuary and Bandilaan Mountain View Park, Brgy. Calunasan, Maria, Siquijor; 3. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Antonio-Cantabon-Bandilaan Road leading to various Cantabon Cave, Healing Sites and Mountain View Park, Siquijor, Siquijor, Package II	LGU Siquijor & DOT Siquijor	Yes	Competitive Bidding	4/13/2021	5/4/2021	5/14/2021	5/17/2021	GoP	6,880,000.00	0.00	6,880,000.00	Construction of Concrete Road
1.) 300203101808000 2.) 300203101809000 3.) 300117209795000	21HM0016 (Re-IB) - Cluster XIV: 1. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Canlambo-Balolong-Bintangan Road, Brgy. Canlambo, Larena, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Concreting of Helen access road leading to Palingkod Hills and St. Nino Shrine; 3. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Completion of Sabang Road to Purok Bontod, Barangay Sabang, Larena, Siquijor	LGU Larena & DOT Siquijor	Yes	Competitive Bidding	4/13/2021	5/4/2021	5/14/2021	5/17/2021	GoP	6,880,000.00	0.00	6,880,000.00	Construction of Concrete Road
300116204394000	21HM0017 (Re-IB) - Local Program, Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Gabayan-Talayong-(Lower Cabangalan) Road, Siquijor	LGU Lazi	Yes	Competitive Bidding	4/13/2021	5/4/2021	5/14/2021	5/17/2021	GoP	18,620,000.00	0.00	18,620,000.00	Construction of Concrete Road
300116204398000	21HM0018 (Re-IB) - Local Program, Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Simacolong - Minalulan - Saguing - Nabutay Road, Siquijor	LGU Maria	Yes	Competitive Bidding	4/13/2021	5/4/2021	5/14/2021	5/17/2021	GoP	18,620,000.00	0.00	18,620,000.00	Construction of Concrete Road
310102100728000	21HM0019 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Siquijor Circumferential Rd - K0072 + 902 - K0073 + 025	LGU Siquijor	Yes	Competitive Bidding	11/18/2020	12/28/2020	3/16/2021	3/22/2021	GoP	2,741,060.00	0.00	2,741,060.00	Construction of Concrete Road

310103100734000	21HM0020 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Tertiary Roads, Luyang-Poo-Lazi Rd - K0007 + 000 – K0007 + 444	DPWH - SDEO	Yes	Competitive Bidding	11/18/2020	12/28/2020	4/20/2021	4/29/2021	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
310102100726000	21HM0021 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Secondary Roads, Siquijor Circumferential Rd - K0023 + 000 – K0024 + 102	DPWH - SDEO	Yes	Competitive Bidding	11/18/2020	12/28/2020	4/20/2021	4/29/2021	GoP	24,353,000.00	0.00	24,353,000.00	Construction of Concrete Road
1.) 300104224203000 2.) 300104224186000 3.) 300104224179000	21HM0022 - Cluster XV: 1. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Nabutay, Maria, Siquijor; 2. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Saguing, Maria, Siquijor; 3. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Minalulan, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	11/18/2020	12/28/2020	3/16/2021	3/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
310102100727000	21HM0023 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Secondary Roads, Siquijor Circumferential Rd - K0039 + 362 – K0040 + 266	DPWH - SDEO	Yes	Competitive Bidding	11/18/2020	12/28/2020	4/20/2021	4/29/2021	GoP	20,015,520.00	0.00	20,015,520.00	Construction of Concrete Road
310102100729000	21HM0024 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Secondary Roads, Siquijor Circumferential Rd - K0073 + 182 – K0074 + 174	DPWH - SDEO	Yes	Competitive Bidding	11/18/2020	12/28/2020	3/17/2021	3/24/2021	GoP	21,905,940.00	0.00	21,905,940.00	Construction of Concrete Road
300116204396000	21HM0025 (Re-IB) - Local Program, Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Nagerong – Tagmanocan – Capalasanan – Cantugbas –Cantaroc A Road, Siquijor	LGU Maria	Yes	Competitive Bidding	4/13/2021	5/4/2021	5/14/2021	5/17/2021	GoP	18,620,000.00	0.00	18,620,000.00	Construction of Concrete Road
310102100725000	21HM0026 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Secondary Roads, Siquijor Circumferential Rd - K0013 + 095 – K0014 + 174, K0016 + 000 – K0016 + 150, K0019 + 152 – K0020 + 137	DPWH - SDEO	Yes	Competitive Bidding	11/18/2020	12/28/2020	4/20/2021	4/29/2021	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Concrete Road

1.) 300121201243000 2.) 300121201244000	21HM0027 - Cluster XVI: 1. Local Program, Water Management Facilities - Water Supply – Local Infrastructure Program, Construction (Completion) of Water Supply System, Barangay Panlutan, Siquijor, Siquijor; 2. Local Program, Water Management Facilities - Water Supply – Local Infrastructure Program, Rehabilitation of Water Supply System, Barangay Canlambo, Larena, Siquijor	LGU Maria	Yes	Competitive Bidding	11/18/2020	12/28/2020	3/16/2021	3/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Water Supply System
1.) 300104224162000 2.) 300104224180000 3.) 300104224160000 4.) 300104224178000	21HM0028 - Cluster XVII: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Bolot, Enrique Villanueva, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Olive, Enrique Villanueva, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Balolong, Enrique Villanueva, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Manan-ao, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	11/26/2020	12/16/2020	3/12/2021	3/18/2021	GoP	4,000,000.00	0.00	4,000,000.00	Construction of Multi-Purpose Building
1.) 300104224170000 2.) 300104224202000 3.) 300104224160000 4.) 300104224204000	21HM0029 - Cluster XVIII: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Dumanhog, Siquijor, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Catcugan, Siquijor, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Barangay Tongo, Siquijor, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Pasiagon, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/26/2020	12/16/2020	3/16/2021	3/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building

300116204397000	21HM0031 - Local Program, Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Road, Canal-Dumanhug-Caipilan, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/26/2020	12/16/2020	3/17/2021	3/24/2021	GoP	18,620,000.00	0.00	18,620,000.00	Construction of Concrete Road
1.) 300104224157000 2.) 300104224158000 3.) 300104224159000 4.) 300104224200000 5.) 300104224167000	21HM0032 - Cluster XX: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Cangmatnog, Siquijor, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Barangay Cang-atuyom, Siquijor, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Barangay Cantabon, Siquijor, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Canghunoghunog, Siquijor, Siquijor; 5. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Cang-inte, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/26/2020	12/16/2020	3/16/2021	3/22/2021	GoP	4,500,000.00	0.00	4,500,000.00	Construction of Multi-Purpose Building
1.) 300104224190000 2.) 300104224181000 3.) 300104224195000 4.) 300104224168000	21HM0033 - Cluster XXI: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Tacloban, Siquijor, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Olo, Siquijor, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Banban, Siquijor, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Cang-isad, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/26/2020	12/17/2020	3/16/2021	3/22/2021	GoP	3,500,000.00	0.00	3,500,000.00	Construction of Multi-Purpose Building

300117209814000	21HM0034 - Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Tigbawan-Cangclaran-Kinamandagan Road, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	11/26/2020	12/17/2020	3/15/2021	3/24/2021	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Concrete Road
300116204395000	21HM0035 - Local Program, Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Lazi-Cangclaran – Kinamandagan – Kimba – Cang-Atuyom – Cang-Asa Road, Siquijor	LGU Lazi & Siquijor	Yes	Competitive Bidding	11/26/2020	12/17/2020	3/15/2021	3/24/2021	GoP	18,620,000.00	0.00	18,620,000.00	Construction of Concrete Road
1.) 300104224185000 2.) 300104224176000 3.) 300104224199000	21HM0036 - Cluster XXII: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Sabang, Siquijor, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Luyang, Siquijor, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Cang-agong, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/26/2020	12/17/2020	3/16/2021	3/22/2021	GoP	2,500,000.00	0.00	2,500,000.00	Construction of Multi-Purpose Building
300117209799000	21HM0037 - Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Capalasan, Lazi to Cantugbas, Maria Road, municipalities of Lazi and Maria, Siquijor	LGU Lazi & Maria	Yes	Competitive Bidding	11/26/2020	12/17/2020	3/15/2021	3/24/2021	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Concrete Road

1.) 300104224172000 2.) 300104224177000 3.) 300104224191000 4.) 300104224198000 5.) 300104224165000	21HM0038 - Cluster XXIII: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Lala-o, San Juan, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Maite, San Juan, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Tambisan, San Juan, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Canasagan, San Juan, Siquijor; 5. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Candura, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	12/3/2020	12/23/2020	3/16/2021	3/22/2021	GoP	4,500,000.00	0.00	4,500,000.00	Construction of Multi-Purpose Building
1.) 300104224183000 2.) 300104224189000 3.) 300104224184000 4.) 300104224198000	21HM0039 - Cluster XXIV: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Poblacion, Siquijor, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Tacdog, Siquijor, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Polangyuta, Siquijor, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Calalinan, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	12/3/2020	12/23/2020	3/16/2021	3/22/2021	GoP	4,000,000.00	0.00	4,000,000.00	Construction of Multi-Purpose Building
300117209796000	21HM0040 - Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Concreting Barangay Road from Caiplan to the boundary of Solangon, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	12/3/2020	12/23/2020	3/16/2021	3/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Concrete Road


1.) 300104224171000 2.) 300104224175000 3.) 300104224193000 4.) 300104224194000 5.) 300104224197000	21HM0042 - Cluster XXV: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Kimba, Lazi, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Lower Cabangcalan, Lazi, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Upper Cabangcalan, Lazi, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Ytaya, Lazi, Siquijor; 5. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Campalanas, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	12/3/2020	12/23/2020	3/16/2021	3/22/2021	GoP	4,500,000.00	0.00	4,500,000.00	Construction of Multi-Purpose Building
3002111001165000	21HM0043 (Re-IB) - Convergence and Special Support Program, Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239, Rehabilitation of Ban-Ban- Pili- Catamboan Road, Siquijor, Siquijor	LGU Siquijor	Yes	NP-53.1 Two Failed Biddings	3/11/2021	3/31/2021	4/20/2021	4/29/2021	GoP	4,500,000.00	0.00	4,500,000.00	Construction of Multi-Purpose Building
1.) 300104224182000 2.) 300104224187000 3.) 300104224196000	21HM0045 - Cluster XXVI: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Poblacion Norte, Maria, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Sawang, Maria, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Calunasan, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	2/5/2021	3/2/2021	3/18/2021	3/23/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
300104224174000	21HM0046 - Local Program, Buildings And Other Structures, Multipurpose / Facilities, Local Infrastructure Program, Completion of Multi-Purpose Building, Barangay Paliton, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	2/5/2021	3/2/2021	9/27/2021	10/1/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building

300103203660000	21HM0047 - Local Program, Buildings And Other Structures, Multipurpose / Facilities, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction/Rehabilitation of Multi-purpose Building in Barangay Pangi, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	2/5/2021	3/2/2021	9/27/2021	10/1/2021	GoP	2,940,000.00	0.00	2,940,000.00	Construction of Multi-Purpose Building
300103203661000	21HM0048 - Local Program, Buildings And Other Structures, Multipurpose / Facilities, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction/Rehabilitation of Multi-purpose Building, Barangay Lomangcapan, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	2/5/2021	3/2/2021	9/27/2021	10/1/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
Letter Advice Allotment No VII-SQ-21-02-001(DA) FUND CODE: 308601	21HM0049 - Concreting of Brgy. Cantugbas to Brgy. Logucan FMR Brgy. Cantugbas and Brgy. Logucan, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	3/5/2021	3/30/2021	4/7/2021	4/8/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
300117209809000	21HM0050 (Re-IB) - Local Program, Local Roads and Bridges, Local Roads, Local Infrastructure Program, Concreting of Road, Barangay Looc, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	4/13/2021	5/4/2021	12/28/2021	1/6/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Concrete Road
300116204393000	21HM0051 - Local Program, Local Roads and Bridges, Local Roads, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation of Poo – Capalasan Provincial Road, Siquijor	LGU Lazi	Yes	Competitive Bidding	3/17/2021	4/6/2021	10/6/2021	10/14/2021	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Concrete Road
300117209792000	21HM0052 - Local Program, Local Roads and Bridges, Local Roads, Local Infrastructure Program, Concreting of Canlambo – Balolang Road (Phase 2), Larena, Siquijor	LGU Larena	Yes	Competitive Bidding	3/17/2021	4/6/2021	10/6/2021	10/14/2021	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Concrete Road
300117209794000	21HM0053 - Local Program, Local Roads and Bridges, Local Roads, Local Infrastructure Program, Concreting of Looc – Calunasan – Bandilaan Road leading to Butterfly Sanctuary and Bandilaan Mountain View Park, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	3/17/2021	4/6/2021	10/6/2021	10/14/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
300203101810000	21HM0054 - Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Concreting of Basac – Pisong B Road leading to Cangbangag Falls, Siquijor	DOT Siquijor	Yes	Competitive Bidding	3/17/2021	4/6/2021	9/6/2021	9/10/2021	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road

300203101811000	21HM0055 - Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Nonoc – Cang-allas – Calunasan Road leading to St. Francis of Assisi Church and Belfry Cantabon Cave, Tulawog Cave, Dilaab Festival, Capilay Spring Park, Lughason Falls, Paradise Bay, Cambugahay Siquijor Falls, Enchanted Balete Tree, Tulapos Marine Sanctuary, St. Vincent Church, Belfry, Cangbangag Falls, Barangay Nonoc, Larena, Siquijor	DOT Siquijor	Yes	Competitive Bidding	3/17/2021	4/6/2021	9/6/2021	9/10/2021	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
300203101812000	21HM0056 - Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Gabayan – Talayong – Lower Cabangcalan – Campalanas Road leading to Marine Protective Areas Diving Site and Beach Resorts, Barangay Gabayan, Lazi, Siquijor	DOT Siquijor	Yes	Competitive Bidding	3/17/2021	4/6/2021	9/6/2021	9/10/2021	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
300203101813000	21HM0057 - Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Gabayan – Talayong Lower Marine Protective Areas Diving Site and Beach Resorts, Barangay Gabayan, Lazi, Siquijor	DOT Siquijor	Yes	Competitive Bidding	3/17/2021	4/6/2021	9/6/2021	9/10/2021	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Concrete Road
300117209793000	21HM0058 - Local Program, Local Roads and Bridges, Local Roads, Local Infrastructure Program, Rehabilitation of Gabayan - Talayong - Cangmunag Road, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	3/31/2021	4/20/2021	10/6/2021	10/14/2021	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Concrete Road
300116204392000	21HM0059 - Local Program, Local Roads and Bridges, Local Roads, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Rehabilitation of Gabayan - Talayong - Cangmunag Road, Siquijor	LGU Lazi	Yes	Competitive Bidding	3/31/2021	4/20/2021	11/26/2021	12/6/2021	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Concrete Road
200000100019000	21HM0060 - MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings, Repair/ Maintenance of DENR Building, Office Building, Larena, Siquijor	DENR Larena	No	Competitive Bidding	4/27/2021	5/18/2021	5/26/2021	6/1/2021	GoP	2,000,000.00	2,000,000.00	0.00	Repair/ Maintenance of Building
200000100020000	21HM0061 - MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair, and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities, Repair/Maintenance of Flood Control Structure at Lotlonton River Control, Lotlonton, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	No	Competitive Bidding	4/27/2021	5/18/2021	5/26/2021	6/1/2021	GoP	3000000	3000000	0.00	Repair/Maintenance of Flood Control Structure


200000100020000	21HM0062 - MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair, and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities, Repair/Maintenance of Flood Control Structure at Cangbagsa River Control II, Cangbagsa, Larena, Siquijor	LGU Larena	No	Competitive Bidding	4/27/2021	5/18/2021	5/26/2021	6/1/2021	GoP	3,300,000.00	3,300,000.00	0.00	Repair/Maintenance of Flood Control Structure
300116201297000	21HM0063 - Concreting of Sitio Camanilis, Brgy. Gabayan FMR, Brgy. Gabayan, Lazi, Siquijor	LGU Lazi	No	Competitive Bidding	5/20/2021	6/9/2021	6/17/2021	6/24/2021	GoP	12,375,000.00	0.00	12,375,000.00	Construction of Concrete Road
30010120000010000	21HM0064 - Capital Outlay - Basic Educational Facilities Fund (BEFF), Construction of various classrooms under the DepEd's Basic Educational Facilities Fund, New Corregidor Elementary School, Larena, Siquijor	DepEd	No	Competitive Bidding	9/30/2021	10/19/2021	10/26/2021	10/26/2021	GoP	580,000.00	0.00	580,000.00	Completion of School Building
30010120000010000	21HM0065 - Capital Outlay - Basic Educational Facilities Fund (BEFF), Construction of various classrooms under the DepEd's Basic Educational Facilities Fund, Cabulihan Integrated School, Larena, Siquijor	DepEd	No	Competitive Bidding	9/30/2021	10/19/2021	10/26/2021	10/26/2021	GoP	580,000.00	0.00	580,000.00	Completion of School Building

Prepared by:



ELSA C. JUMADLA
 Head, Procurement Staff
 Date: 5/19/2022

Recommending Approval:

FOR & IN THE ABSENCE OF THE
BAC CHAIRMAN:


ERNE P. GONZOB
 BAC Vice-Chairman
 Date: _____


Approved:


GUMER M. CASTILLO, DPA, ASEAN Eng.
 District Engineer
 Date: _____

DPWH - Siquijor District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Changes within 2nd Semester) for Goods & Services
(as of December 31, 2021)

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Various Office Supplies	DPWH- SDEO	No	Shopping	-	-	-	-	GoP	206,370.00	0.00	206,370.00	
	1st quarter				-	-	-	-		-	-	-	
	2nd quarter				-	-	-	-		-	-	-	
	3rd quarter				-	-	-	-		-	-	-	
	4th quarter				10/22/2021	11/3/2021	11/9/2021	11/10/2021		206,370.00	0.00	206,370.00	
	Various Office Equipment Parts & Accessories	DPWH- SDEO	No	Shopping	-	-	-	-	GoP	826,000.00	0.00	826,000.00	
	1st quarter				-	-	-	-		-	-	-	
	2nd quarter				-	-	-	-		-	-	-	
	3rd quarter				9/14/2021	9/22/2021	9/28/2021	9/29/2021		413,000.00	0.00	413,000.00	
	4th quarter				11/8/2021	11/16/2021	11/22/2021	11/23/2021		413,000.00	0.00	413,000.00	
	Navigation Equipment	DPWH- SDEO	No	Shopping	-	-	-	-	GoP	40,000.00	0.00	40,000.00	
	1st quarter				-	-	-	-		-	-	-	
	2nd quarter				-	-	-	-		-	-	-	
	3rd quarter				8/11/2021	8/19/2021	8/25/2021	8/26/2021		20,000.00	0.00	20,000.00	
	4th quarter				11/8/2021	11/16/2021	11/22/2021	11/23/2021		20,000.00	0.00	20,000.00	
	Audio & Visual Equipment	DPWH- SDEO	No	Shopping	-	-	-	-	GoP	200,000.00	0.00	200,000.00	
	1st quarter				-	-	-	-		-	-	-	
	2nd quarter				-	-	-	-		-	-	-	
	3rd quarter				8/20/2021	8/31/2021	9/3/2021	9/8/2021		100,000.00	0.00	100,000.00	
	4th quarter				11/8/2021	11/16/2021	11/22/2021	11/23/2021		100,000.00	0.00	100,000.00	
	Photographic Equipment	DPWH- SDEO	No	Shopping	-	-	-	-	GoP	60,000.00	0.00	60,000.00	
	1st quarter				-	-	-	-		-	-	-	
	2nd quarter				-	-	-	-		-	-	-	
	3rd quarter				8/11/2021	8/19/2021	8/25/2021	8/26/2021		30,000.00	0.00	30,000.00	
	4th quarter				11/8/2021	11/16/2021	11/22/2021	11/23/2021		30,000.00	0.00	30,000.00	
GRAND TOTAL:										1,332,370.00	0.00	1,332,370.00	

Prepared & Submitted by:



ELSA C. JUMADLA
Engineer III
Head, Procurement Staff

Recommending Approval:

FOR & IN THE ABSENCE OF THE
BAC CHAIRMAN:


ERMIE P. GONJOB
Chief, Construction Section
Chairman, BAC for Goods

Approved by:


GUMER M. CASTILLO, DPA, ASEAN Eng.
District Engineer
Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIGUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
(Updated as of December 31, 2021)
FY 2021

END-USER/ UNIT: **SIGUIJOR DISTRICT ENGINEERING OFFICE**

P.R. No.	GENERAL DESCRIPTION	Quantity/ Size	Estimated Budget	Mode of Procurement	SCHEDULE/ MILESTONE OF ACTIVITIES											
					Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
	Various Office Supplies		P 206,370.00	Shopping										206,370.00		
	Navigation Equipment		P 40,000.00	Shopping								20,000.00			20,000.00	
	Auido & Visual Equipment		P 200,000.00	Shopping								100,000.00			100,000.00	
	Various Office Equipment Parts & Accessories		P 826,000.00	Shopping								140,000.00	273,000.00	273,000.00	140,000.00	
	Photographic Equipment		P 60,000.00	Shopping								30,000.00			30,000.00	
Total Budget Amount			P 1,332,370.00		-	-	-	-	-	-	-	290,000.00	273,000.00	479,370.00	290,000.00	-

TOTAL BUDGET:

* Upon approval of the GAA, the Indicative PPMP shall be revised into the Final PPMP and the Estimated Budget shall be replaced by the Approved Budget for the Contract (ABC)

NOTE: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP.

PREPARED:

JESSIE JAMES N. GUIBINGCAN
Administrative Officer III
(Supply Officer II)

RECOMMENDED:

ELSA C. JUMADLA
Engineer III
(Head, Procurement Staff)

EVALUATED BY:

(To be included in the DPWH Budget Proposal)

ISMAELITA G. MANIQUEZ
Administrative Officer IV
(Budget Officer II)

APPROVED:

GUMER M. CASTILLO, DPA, ASEAN ENG.
District Engineer
Head of Procuring Entity

* PR No. - Purchase Request No.

DPWH-G & S-01: Project Procurement Management Plan: The ABC Secretariat shall consolidate all the Project Procurement Management Plan (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP).

The APP shall bear the approval of the head of the procuring entity. Updating of the PPMP and the consolidated APP shall be undertaken every six (6) months or as often as required by the Head of the Procuring Entity.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIGUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

CERTIFICATION

This is to certify that this district has no project/to be procured under Consulting Services for FY 2021.

This certification is issued in compliance for the submission of FY 2021 Updated Final Annual Procurement Plan (APP) for FY 2021 (Changes within 2nd Semester) for Consulting Services.

Done this 19th day of January 2022 in DPWH – Siquijor District Engineering Office, Larena, Siquijor.

GUMER M. CASTILLO, DPA, ASEAN Eng.
District Engineer