

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100652000	Asset Preservation Program, Preventive Maintenance - Secondary Roads, Baler - Casiguran Rd (Baler - Dinadiawan) - K0238+000 - K0238+767	Construction Section	NO	Competitive Bidding	02/11/2021 - 02/17/2021	03/03/2021	06/04/2021	06/14/2021	GAA FY 2021	19,484,360.00		19,484,360.00	Preventive Maintenance
310103100664000	Asset Preservation Program, Preventive Maintenance - Tertiary Roads, A. Castañeda - Ma. Aurora - Sn Luis Rd, K0196+924 - K0197+497	Construction Section	NO	Competitive Bidding	02/11/2021 - 02/17/2021	03/03/2021	06/14/2021	06/24/2021	GAA FY 2021	18,855,200.00		18,855,200.00	Preventive Maintenance
310105100366000	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0232+609 - K0232+773, K0239+773 - K0240+000	Construction Section	YES	Competitive Bidding	06/24/2020-06/30/2020	07/14/2020	11/20/2020	12/01/2020	GAA FY 2021	562,000.00		562,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads * MYCA Project FY 2020
310108100611000	Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0274+895 - K0275+000	Construction Section	NO	Competitive Bidding	01/14/2021 - 01/20/2021	02/03/2021	07/09/2021	07/19/2021	GAA FY 2021	44,100,000.00		44,100,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
310111100282000	Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Nueva Ecija - Aurora Rd, K0211+000 - K0211+427	Construction Section	YES	Competitive Bidding	12/01/2020 - 12/07/2020	12/21/2020	02/04/2021	02/15/2021	GAA FY 2021	5,101,880.00		5,101,880.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
310208100237000	Network Development Program, Off-Carriageway Improvement - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0266+000 - K0268+313, K0268+336 - K0271+168, K0271+248 - K0274+612	Construction Section	YES	Competitive Bidding	10/15/2019-10/21/2019	11/04/2019	11/20/2020	12/01/2020	GAA FY 2021	10,293,920.00		10,293,920.00	Off-Carriageway Improvement - Secondary Roads * MYCA Project FY 2020
310208100238000	Network Development Program, Off-Carriageway Improvement - Secondary Roads, Baler-Casiguran Rd (Dinadiawan-Casiguran Sect) - K0322+404 - K0323+617, K0332+000 - K0333+725, K0334+732 - K0335+175, K0336+860 - K0337+691, K0340+546 - K0340+829, K0342+690 - K0343+224, K0343+736 - K0343+916, K0344+688 - K0344+866, K0344+897 - K0345+954	Construction Section	YES	Competitive Bidding	06/24/2020-06/30/2020	07/14/2020	11/20/2020	12/01/2020	GAA FY 2021	2,870,420.00		2,870,420.00	Off-Carriageway Improvement - Secondary Roads * MYCA Project FY 2020
310303100788000	Retrofitting/Strengthening of Permanent Bridges, Aguang Br. (B03015LZ) along Baler-Casiguran Rd (Baler-Dinadiawan)	Construction Section	YES	Competitive Bidding	07/02/2020-07/08/2020	07/22/2020	01/28/2021	02/08/2021	GAA FY 2021	12,726,420.00		12,726,420.00	Retrofitting/Strengthening of Permanent Bridges * MYCA Project FY 2020

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104249000	Construction of Malupa - Dian - Aguang River Control, Baler, Aurora, Location 1: Sta. 3+900 - Sta. 4+050, Location 2: Sta. 6+200 - Sta. 6+326, Location 3: 8+800 - Sta. 9+046.50, Location 4: Sta. 9+138 - Sta. 9+185.50	Construction Section	NO	Competitive Bidding	03/02/2021 - 03/08/2021	03/22/2021	06/29/2021	07/09/2021	GAA FY 2021	49,000,000.00		49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
320102104250000	Construction of River Control Diteki - Aguang River (Left Side), Baler, Aurora	Construction Section	NO	Competitive Bidding	02/03/2021 - 02/09/2021	02/23/2021	02/07/2022	02/17/2022	GAA FY 2021	18,032,000.00		18,032,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300204100915000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Calabgan to Bianoan Road connecting to Aurora Pacific Economic Zone (APECO) and Baler - Casiguran National Road in support of APECO Locators and SSF Cooperator, SME & Beneficiaries, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	01/26/2021 - 02/01/2021	02/15/2021	09/02/2021	09/13/2021	GAA FY 2021	9,800,000.00		9,800,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
300105200347000	Construction of DPWH Aurora DEO Annex Building, Brgy. Reserva, Baler, Aurora	Construction Section	NO	Competitive Bidding	02/03/2021 - 02/09/2021	03/02/2021	03/24/2021	04/05/2021	GAA FY 2021	13,201,200.00		13,201,200.00	Construction of Multi-Purpose Building
300111200218000	Construction of Slope Protection Along Madela - Dinadiawan Road, K0409+300 - K0419+700, Aurora	Construction Section	YES	Competitive Bidding	06/23/2020 - 06/29/2020	08/26/2020	11/20/2020	12/01/2020	GAA FY 2021	35,820,960.00		35,820,960.00	Construction of Slope Protection * MYCA Project FY 2020
300111200219000	Construction of Slope Protection Along A. Castañeda - Ma. Aurora San Luis Road, K0198+090 - K0204+580, Aurora	Construction Section	YES	Competitive Bidding	06/23/2020 - 06/29/2020	08/26/2020	11/20/2020	12/01/2020	GAA FY 2021	35,820,960.00		35,820,960.00	Construction of Slope Protection * MYCA Project FY 2020
300111200220000	Construction of Slope Protection Along A. Castañeda - Ma. Aurora San Luis Road, K0209+425 - K0213+030, Aurora	Construction Section	YES	Competitive Bidding	06/23/2020 - 06/29/2020	08/26/2020	11/20/2020	12/01/2020	GAA FY 2021	35,820,960.00		35,820,960.00	Construction of Slope Protection * MYCA Project FY 2020
300111200221000	Construction of Slope Protection Along Baler - Casiguran Road (Baler-Dinadiawan Section), K0259+600 - K0277+706, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	06/23/2020 - 06/29/2020	08/26/2020	11/20/2020	12/01/2020	GAA FY 2021	35,820,960.00		35,820,960.00	Construction of Slope Protection * MYCA Project FY 2020
300111200222000	Construction of Slope Protection Along Baler - Casiguran Road (Baler-Dinadiawan Section), K0292+778 - K0294+621, Aurora	Construction Section	YES	Competitive Bidding	06/23/2020 - 06/29/2020	08/26/2020	11/20/2020	12/01/2020	GAA FY 2021	35,820,960.00		35,820,960.00	Construction of Slope Protection * MYCA Project FY 2020

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300111200125000	Construction of Slope Protection Along Baler - Casiguran Road (Dinadiawan-Casiguran Section), K0295+100 - K0301+850, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	06/23/2020-06/29/2020	08/28/2020	11/20/2020	12/01/2020	GAA FY 2021	45,113,750.00		45,113,750.00	Construction of Slope Protection * MYCA Project FY 2020
300111200223000	Construction of Slope Protection Along Baler - Casiguran Road (Dinadiawan - Casiguran Section), K0295+100 - K0302+620, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	06/23/2020-06/29/2020	08/26/2020	11/20/2020	12/01/2020	GAA FY 2021	35,820,960.00		35,820,960.00	Construction of Slope Protection * MYCA Project FY 2020
300111200224000	Construction of Slope Protection along Nueva Ecija - Aurora Road, K0171+150 - K0174+050, Aurora	Construction Section	YES	Competitive Bidding	06/23/2020-06/29/2020	08/28/2020	11/20/2020	12/01/2020	GAA FY 2021	31,841,180.00		31,841,180.00	Construction of Slope Protection * MYCA Project FY 2020
300111200225000	Construction of Slope Protection Along Nueva Ecija - Aurora Road, K0204+800 - K0214+520, Aurora	Construction Section	YES	Competitive Bidding	06/23/2020-06/29/2020	08/28/2020	11/20/2020	12/01/2020	GAA FY 2021	35,820,960.00		35,820,960.00	Construction of Slope Protection * MYCA Project FY 2020
300111200226000	Construction of Slope Protection Along Nueva Ecija - Aurora Road, K0195+450 - K0201+440, Aurora	Construction Section	YES	Competitive Bidding	06/23/2020-06/29/2020	08/28/2020	11/20/2020	12/01/2020	GAA FY 2021	35,820,960.00		35,820,960.00	Construction of Slope Protection * MYCA Project FY 2020
300111200227000	Construction of Slope Protection Along Nueva Ecija - Aurora Road, K0201+600 - K0204+500, Aurora	Construction Section	YES	Competitive Bidding	06/23/2020-06/29/2020	08/28/2020	11/20/2020	12/01/2020	GAA FY 2021	35,820,960.00		35,820,960.00	Construction of Slope Protection * MYCA Project FY 2020
300102200510000	Construction of 1 Storey, 3CL School Building, Dibutunan Elementary School, Barangay Dibutunan, Dipaculao, Aurora	Construction Section	NO	Competitive Bidding	01/12/2021 - 01/18/2021	02/01/2021	03/26/2021	04/05/2021	GAA FY 2021	5,445,000.00		5,445,000.00	Construction of School Building
300102200512000	Construction of 2CL School Building, Tanawan Elementary School, Barangay Tanawan, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	12/18/2020 - 12/24/2020	01/11/2021	02/07/2022	02/17/2022	GAA FY 2021	3,762,000.00		3,762,000.00	Construction of School Building
300104214374000	Completion of Multi-Purpose Convention Center Phase 2, Brgy. Reserva, Baler, Aurora	Construction Section	YES	Competitive Bidding	05/12/2020-05/18/2020	06/16/2020	11/20/2020	12/01/2020	GAA FY 2021	84,150,000.00		84,150,000.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104220401000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay San Ildefonso, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	12/07/2020 - 12/13/2020	12/28/2020	02/26/2021	03/08/2021	GAA FY 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
300104220402000	Construction (Completion) of Multi-Purpose Building, Barangay Calangcuasan, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	12/07/2020 - 12/13/2020	12/28/2020	02/26/2021	03/08/2021	GAA FY 2021	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214371000	Construction of Detachment Naval Coastal Base, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	10/10/2020-10/16/2020	12/01/2020	12/23/2020	01/04/2021	GAA FY 2021	31,135,500.00		31,135,500.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104220406000	Construction of Multi-Purpose Building (2 Storey Barangay Hall), Barangay Borlongan, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/02/2020 - 12/08/2020	12/22/2020	02/18/2021	03/01/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104220407000	Construction of Multi-Purpose Building (2 Storey Barangay Hall), Barangay Calabuanan, Baler, Aurora	Construction Section	NO	Competitive Bidding	01/14/2021 - 01/20/2021	02/03/2021	02/26/2021	03/08/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104220408000	Construction of Multi-Purpose Building (2 Storey Barangay Hall), Barangay Diamanen, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/02/2020 - 12/08/2020	12/22/2020	02/18/2021	03/01/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104220412000	Construction of Evacuation Center, Brgy. Ipil, Dipaculao, Aurora	Construction Section	NO	Competitive Bidding	03/24/2021 - 03/30/2021	04/13/2021	12/29/2021	01/07/2022	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104220410000	Construction of Multi-Purpose Building, Poblacion Zone 2, Dinalungan, Aurora	Construction Section	NO	Competitive Bidding	03/11/2021 - 03/17/2021	03/31/2021	12/29/2021	01/07/2022	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104220411000	Construction of Multi-Purpose Building (2 Storey Barangay Hall), Barangay Masagana, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	12/02/2020 - 12/08/2020	12/22/2020	02/18/2021	03/01/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104220409000	Construction of Multi-Purpose Building, Brgy. Buhangin, Baler, Aurora	Construction Section	NO	Competitive Bidding	01/12/2021 - 01/18/2021	02/01/2021	12/29/2021	01/07/2022	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104220413000	Construction of Multi-Purpose Building (Barangay Hall Annex), Barangay Sabang, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/07/2020 - 12/13/2020	12/28/2020	02/04/2021	02/15/2021	GAA FY 2021	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104214385000	Construction of Multi-Purpose Building Dibacong National High School, Brgy. Dibacong, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	01/29/2020-02/04/2020	02/18/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214384000	Construction of Multi-Purpose Building Lual National High School, Brgy. Lual, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	01/29/2020-02/04/2020	02/18/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104220417000	Construction of Multi-Purpose Building Sitio Cemento, Barangay Zabali, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/03/2020 - 12/09/2020	12/23/2020	02/26/2021	03/08/2021	GAA FY 2021	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300104220418000	Construction of Multi-Purpose Building, Barangay Dianawan, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	12/11/2020 - 12/17/2020	01/04/2021	02/11/2021	02/22/2021	GAA FY 2021	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300104220419000	Construction of Multi-Purpose Building, Barangay Esperanza, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	12/11/2020 - 12/17/2020	01/04/2021	02/26/2021	03/08/2021	GAA FY 2021	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220420000	Construction of Multi-Purpose Building, Barangay Marikit, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	12/07/2020 - 12/13/2020	12/28/2020	02/26/2021	03/08/2021	GAA FY 2021	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300104220422000	Construction of Multi-Purpose Building, Barangay Poblacion Zone 1, Dinalungan, Aurora	Construction Section	NO	Competitive Bidding	02/03/2021 - 02/09/2021	02/23/2021	12/29/2021	01/07/2022	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104214397000	Construction of Multi-Purpose Building, Brgy. 1, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	01/29/2020-02/04/2020	02/18/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214387000	Construction of Multi-Purpose Building, Brgy. Abuleg, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	01/29/2020-02/04/2020	02/18/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214383000	Construction of Multi-Purpose Building, Brgy. Culat, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	01/29/2020-02/04/2020	02/18/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214398000	Construction of Multi-Purpose Building, Brgy. Diarabasin, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	01/29/2020-02/04/2020	02/18/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214386000	Construction of Multi-Purpose Building, Brgy. Ditinagyan, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	01/31/2020-02/06/2020	02/20/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214389000	Construction of Multi-Purpose Building, Brgy. Laboy, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	01/31/2020-02/06/2020	02/20/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214391000	Construction of Multi-Purpose Building, Brgy. Maligaya, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	01/31/2020-02/06/2020	02/20/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214377000	Construction of Multi-Purpose Building, Brgy. Pingit, Baler, Aurora	Construction Section	YES	Competitive Bidding	01/31/2020-02/06/2020	02/20/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214388000	Construction of Multi-Purpose Building, Brgy. Santo Tomas, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	01/31/2020-02/06/2020	02/20/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214390000	Construction of Multi-Purpose Building, Brgy. Toytoy, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	01/31/2020-02/06/2020	02/20/2020	11/20/2020	12/01/2020	GAA FY 2021	4,519,350.00		4,519,350.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214381000	Construction of Multi-Purpose Building, Bulawan, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	02/21/2020-02/27/2020	03/12/2020	11/20/2020	12/01/2020	GAA FY 2021	8,217,000.00		8,217,000.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104220423000	Construction of Multi-Purpose Building, Calabgan-Ditinagyan Elementary School, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	12/18/2020 - 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GAA FY 2021	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104220428000	Construction of Multi-Purpose Building, Ditungabon Elementary School, Barangay Ditungabon, San Luis, Aurora	Construction Section	YES	Competitive Bidding	12/03/2020 - 12/09/2020	12/03/2020	02/26/2021	03/08/2021	GAA FY 2021	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300104220430000	Construction of Multi-Purpose Building, Setan Elementary School, Barangay Calabuanan, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/11/2020 - 12/17/2020	01/04/2021	02/26/2021	03/08/2021	GAA FY 2021	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300104220431000	Construction of Multi-Purpose Building, Sitio Diotorin, Barangay Dibayabay, San Luis, Aurora	Construction Section	NO	Competitive Bidding	03/02/2021 - 03/08/2021	03/22/2021	04/30/2021	05/10/2021	GAA FY 2021	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300104220432000	Construction of Multi-Purpose Building, Wenceslao Elementary School, Barangay Wenceslao, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	12/18/2020 - 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GAA FY 2021	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104220433000	Construction of Multi-Purpose Building, Wenceslao National High School, Barangay Wenceslao, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	12/18/2020 - 12/24/2020	01/11/2021	02/11/2021	02/22/2021	GAA FY 2021	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104214399000	Construction of Municipal Sanitary Landfill, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	08/18/2020-08/24/2020	09/07/2020	11/20/2020	12/01/2020	GAA FY 2021	8,217,000.00		8,217,000.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214376000	Construction of Municipal Slaughterhouse, Baler, Aurora	Construction Section	YES	Competitive Bidding	06/24/2020-06/30/2020	07/14/2020	11/20/2020	12/01/2020	GAA FY 2021	12,325,500.00		12,325,500.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214373000	Construction of Sanitary Landfill (Phase 1), Baler, Aurora	Construction Section	YES	Competitive Bidding	10/27/2020-11/02/2020	11/16/2020	11/20/2020	12/01/2020	GAA FY 2021	84,150,000.00		84,150,000.00	Construction of Multi-Purpose Building * MYCA Project FY 2020

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214380000	Improvement of Municipal Building, Municipal Plaza, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	02/17/2020-02/23/2020	03/09/2020	11/20/2020	12/01/2020	GAA FY 2021	16,434,000.00		16,434,000.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104214375000	Rehabilitation of Public Market, Baler, Aurora	Construction Section	YES	Competitive Bidding	02/28/2020-03/05/2020	05/18/2020	11/20/2020	12/01/2020	GAA FY 2021	24,651,000.00		24,651,000.00	Construction of Multi-Purpose Building * MYCA Project FY 2020
300104220425000	Construction of Multi-Purpose Building (Barangay Hall), South Poblacion, Dipaculao, Aurora	Construction Section	NO	Competitive Bidding	03/11/2021 - 03/17/2021	03/31/2021	12/31/2021	01/10/2022	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Drainage Canal
300107200759000	Construction of Flood Control, Brgy. Debucao, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	02/21/2020-02/27/2020	03/12/2020	11/20/2020	12/01/2020	GAA FY 2021	22,869,000.00		22,869,000.00	Construction of Flood Control * MYCA Project FY 2020
300107200760000	Construction of Flood Control, Brgy. Diteki, San Luis, Aurora	Construction Section	YES	Competitive Bidding	03/11/2020-03/17/2020	06/16/2020	11/20/2020	12/01/2020	GAA FY 2021	15,246,000.00		15,246,000.00	Construction of Flood Control * MYCA Project FY 2020
300112200135000	Slope Protection along Nueva Ecija - Aurora Road, K0175+200 - K0183+650	Construction Section	YES	Competitive Bidding	06/23/2020-06/29/2020	08/26/2020	11/20/2020	12/01/2020	GAA FY 2021	84,150,000.00		84,150,000.00	Construction of Slope Protection * MYCA Project FY 2020
300112200136000	Slope Protection along Nueva Ecija - Aurora Road, K0184+050 - K0190+130	Construction Section	YES	Competitive Bidding	06/23/2020-06/29/2020	08/28/2020	11/20/2020	12/01/2020	GAA FY 2021	84,150,000.00		84,150,000.00	Construction of Slope Protection * MYCA Project FY 2020
300112200137000	Slope Protection along Nueva Ecija - Aurora Road, K0190+700 - K0195+160	Construction Section	YES	Competitive Bidding	06/23/2020-06/29/2020	08/28/2020	11/20/2020	12/01/2020	GAA FY 2021	84,150,000.00		84,150,000.00	Construction of Slope Protection * MYCA Project FY 2020
300117205981000	Concreting of Culat - Cozo - San Ildefonso - Dalugan Road, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	02/17/2020-02/23/2020	03/09/2020	11/20/2020	12/01/2020	GAA FY 2021	40,208,850.00		40,208,850.00	Construction of Concrete Road * MYCA Project FY 2020
300117205977000	Concreting of Road Sitio Hacienda - Sitio Camalatan, Brgy. Nonong Sr., San Luis, Aurora	Construction Section	YES	Competitive Bidding	02/10/2020-02/16/2020	03/02/2020	11/20/2020	12/01/2020	GAA FY 2021	11,434,500.00		11,434,500.00	Construction of Concrete Road * MYCA Project FY 2020

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117205979000	Concreting of Road, Brgy. Mapalad, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	01/31/2020-02/06/2020	02/20/2020	11/20/2020	12/01/2020	GAA FY 2021	7,623,000.00		7,623,000.00	Construction of Concrete Road * MYCA Project FY 2020
300117205982000	Concreting of Road, Brgy. 2, Ma. Aurora, Aurora	Construction Section	YES	Competitive Bidding	02/12/2020-02/18/2020	03/03/2020	11/20/2020	12/01/2020	GAA FY 2021	11,434,500.00		11,434,500.00	Construction of Concrete Road * MYCA Project FY 2020
300117205978000	Concreting of Road, Brgy. Dibut, San Luis, Aurora	Construction Section	YES	Competitive Bidding	03/11/2020-03/17/2020	06/16/2020	11/20/2020	12/01/2020	GAA FY 2021	15,246,000.00		15,246,000.00	Construction of Concrete Road * MYCA Project FY 2020
300117205980000	Concreting of Road, Brgy. Ibona, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	05/12/2020-05/18/2020	06/16/2020	11/20/2020	12/01/2020	GAA FY 2021	11,434,500.00		11,434,500.00	Construction of Concrete Road * MYCA Project FY 2020
300117203033000	Concreting of Road, Brgy. Matawe, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	02/07/2020-02/13/2020	02/27/2020	11/20/2020	12/01/2020	GAA FY 2021	7,623,000.00		7,623,000.00	Construction of Concrete Road * MYCA Project FY 2020
300117205401000	Construction of Dingalan - Baler Road, Brgy. Dikapanikian, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	02/28/2020-03/05/2020	05/18/2020	11/20/2020	12/01/2020	GAA FY 2021	84,150,000.00		84,150,000.00	Construction of Concrete Road * MYCA Project FY 2020
300117208355000	Construction of Road, Barangay North Poblacion, Dipaculao, Aurora	Construction Section	NO	Competitive Bidding	01/14/2021-01/20/2021	02/03/2021	02/18/2021	03/01/2021	GAA FY 2021	2,970,000.00		2,970,000.00	Construction of Concrete Road
300117205987000	Construction of Road, Brgy. Suklayin, Baler to Brgy. Bacong, San Luis, Aurora	Construction Section	YES	Competitive Bidding	02/07/2020-02/13/2020	02/27/2020	11/20/2020	12/01/2020	GAA FY 2021	22,869,000.00		22,869,000.00	Construction of Concrete Road * MYCA Project FY 2020
300117205985000	Reconstruction/Rehabilitation/Improvement of Road, Poblacion, San Luis, Aurora	Construction Section	YES	Competitive Bidding	02/12/2020-02/18/2020	03/03/2020	11/20/2020	12/01/2020	GAA FY 2021	7,623,000.00		7,623,000.00	Reconstruction/Rehabilitation/Improvement of Road * MYCA Project FY 2020
300121201062000	Construction of Water Supply, Barangay Matawe, Dingalan, Aurora	Construction Section	NO	Competitive Bidding	02/10/2021 - 02/16/2021	03/02/2021	03/24/2021	04/05/2021	GAA FY 2021	4,653,000.00		4,653,000.00	Construction of Water Supply

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121201063000	Construction of Water Supply, Barangay Reserva, Baler, Aurora	Construction Section	NO	Competitive Bidding	02/03/2021 - 02/09/2021	02/23/2021	03/24/2021	04/05/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Water Supply
300121200596000	Construction of Water System, Brgy. Villa, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	05/12/2020-05/18/2020	06/16/2020	11/20/2020	12/01/2020	GAA FY 2021	5,336,100.00		5,336,100.00	Construction of Water System * MYCA Project FY 2020
300104220400000	Construction (Completion) of Convention Center, Brgy. Reserva, Baler, Aurora	Construction Section	NO	Competitive Bidding	03/18/2021 - 03/24/2021	04/07/2021	04/30/2021	05/10/2021	GAA FY 2021	49,500,000.00		49,500,000.00	Construction of Multi-Purpose Building
300104220403000	Construction (Completion) of Multi-Purpose Building, Brgy. Puangi, Dipaculao, Aurora	Construction Section	NO	Competitive Bidding	03/12/2021 - 03/18/2021	04/05/2021	04/30/2021	05/10/2021	GAA FY 2021	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
300104220404000	Construction of Evacuation Center, Brgy. Gupa, Dipaculao, Aurora	Construction Section	NO	Competitive Bidding	01/14/2021-01/20/2021	02/03/2021	02/18/2021	03/01/2021	GAA FY 2021	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
300104220405000	Construction of Evacuation Center, Brgy. Villa, Maria Aurora, Aurora	Construction Section	NO	Competitive Bidding	01/14/2021 - 01/20/2021	02/03/2021	09/02/2021	09/13/2021	GAA FY 2021	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
300104220414000	Construction of Multi-Purpose Building (Covered Court), Barangay Poblacion, Dingalan, Aurora	Construction Section	NO	Competitive Bidding	03/24/2021 - 03/30/2021	04/13/2021	04/30/2021	05/10/2021	GAA FY 2021	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104220415000	Construction of Multi-Purpose Building (Sangguniang Bayan Hall), Brgy. Poblacion, Dilasag, Aurora	Construction Section	NO	Competitive Bidding	01/14/2021 - 01/20/2021	02/03/2021	03/24/2021	04/05/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104220416000	Construction of Multi-Purpose Building (Warehouse), NFA Compound, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	12/11/2020 - 12/17/2020	01/04/2021	02/18/2021	03/01/2021	GAA FY 2021	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
300104220421000	Construction of Multi-Purpose Building, Barangay Pingit, Baler, Aurora	Construction Section	NO	Competitive Bidding	04/29/2021 - 05/05/2021	05/19/2021	06/14/2021	06/24/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104220424000	Construction of Multi-Purpose Building, Diarabasin Elementary School, Aurora	Construction Section	NO	Competitive Bidding	02/10/2021 - 02/16/2021	03/02/2021	09/28/2021	10/07/2021	GAA FY 2021	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300102200511000	Construction of Multi-Purpose Building, Diniog National High School, Brgy. Diniog, Dilasag, Aurora	Construction Section	NO	Competitive Bidding	01/14/2021 - 01/20/2021	02/03/2021	02/07/2022	02/17/2022	GAA FY 2021	20,295,000.00		20,295,000.00	Construction of Multi-Purpose Building
300104220429000	Construction of Multi-Purpose Building, ML Sindac Elementary School, Brgy. Zabali, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/04/2021	02/15/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104220434000	Construction of Multi-Purpose Facility (Municipal Wet and Dry Market), Pob. Zone II, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	01/12/2021 - 01/18/2021	02/01/2021	03/05/2021	03/15/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300104220435000	Construction of Multi-Purpose Hall, 91IB Camp - Brgy. Calabuanan, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/18/2020 - 12/24/2020	01/18/2021	02/18/2021	03/01/2021	GAA FY 2021	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104220436000	Construction of Multi-Purpose Hall, Brgy. 05, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/18/2020 - 12/24/2020	01/11/2021	02/04/2021	02/15/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200845000	Construction of Drainage Canal, Barangay Reserva, Baler, Aurora	Construction Section	NO	Competitive Bidding	04/21/2021 - 04/27/2021	05/11/2021	05/21/2021	05/31/2021	GAA FY 2021	19,800,000.00		19,800,000.00	Construction of Drainage Canal
300109200847000	Construction of Drainage Canal, Brgy. Dimaseset, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	12/07/2020 - 12/13/2020	12/28/2020	02/11/2021	02/22/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Drainage Canal
300109200847000	Construction of Drainage Canal, Brgy. Suklayin, Baler, Aurora	Construction Section	NO	Competitive Bidding	03/24/2021 - 03/30/2021	04/13/2021	05/21/2021	05/31/2021	GAA FY 2021	19,800,000.00		19,800,000.00	Construction of Drainage Canal
300107201069000	Construction of Sea Wall in Sitio Castillo, Barangay Sabang, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/18/2020 - 12/24/2020	01/18/2021	02/18/2021	03/01/2021	GAA FY 2021	29,700,000.00		29,700,000.00	Construction of Sea Wall
300117205983000	Concreting of Puangi - Toytoy Road, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	01/31/2020 - 02/06/2020	02/20/2020	11/20/2020	12/01/2020	GAA FY 2021	7,623,000.00		7,623,000.00	Construction of Concrete Road * MYCA Project FY 2020
300117205986000	Concreting of Road, Brgy. Dimaseset, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	07/15/2020 - 07/21/2020	08/04/2020	11/20/2020	12/01/2020	GAA FY 2021	19,057,500.00		19,057,500.00	Construction of Concrete Road * MYCA Project FY 2020
300117205984000	Concreting of Road, Poblacion, San Luis, Aurora	Construction Section	YES	Competitive Bidding	02/07/2020 - 02/13/2020	02/27/2020	11/20/2020	12/01/2020	GAA FY 2021	7,623,000.00		7,623,000.00	Construction of Concrete Road * MYCA Project FY 2020
300117208336000	Construction of Buenavista Road, Barangay Buenavista, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/03/2020 - 12/09/2020	12/23/2020	02/11/2021	02/22/2021	GAA FY 2021	11,880,000.00		11,880,000.00	Construction of Concrete Road
300117208337000	Construction of Cozo Road, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	12/18/2020 - 12/24/2020	01/18/2021	03/26/2021	04/05/2021	GAA FY 2021	49,500,000.00		49,500,000.00	Construction of Concrete Road
300117208338000	Construction of Cozo - San Ildefonso Road, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	01/15/2021 - 01/21/2021	02/04/2021	02/26/2021	03/08/2021	GAA FY 2021	49,500,000.00		49,500,000.00	Construction of Concrete Road
300117208339000	Construction of Culat - Cozo - San Ildefonso - Dalugan Road, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	12/18/2020 - 12/24/2020	01/18/2021	03/05/2021	03/15/2021	GAA FY 2021	49,500,000.00		49,500,000.00	Construction of Concrete Road
300117208340000	Construction of Dibalo to Dibut Municipal Road, San Luis, Aurora	Construction Section	NO	Competitive Bidding	03/11/2021 - 03/17/2021	03/31/2021	09/28/2021	10/07/2021	GAA FY 2021	19,800,000.00		19,800,000.00	Construction of Concrete Road
300117208341000	Construction of GES to Mabudo Road, Barangay Mapald, Dinalungan, Aurora	Construction Section	NO	Competitive Bidding	12/29/2020 - 01/01/2021	02/01/2021	02/26/2021	03/08/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
300117208342000	Construction of Laboy - Cabituculan Road, Brgy. Laboy, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/01/2020 - 12/07/2020	12/21/2020	02/04/2021	02/15/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208343000	Construction of Liwayway - Maligaya Road, Barangay Mucdol, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/01/2020 - 12/07/2020	12/21/2020	02/04/2021	02/15/2021	GAA FY 2021	11,880,000.00		11,880,000.00	Construction of Concrete Road
300117208344000	Construction of Road, Barangay Bayanihan, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	12/02/2020 - 12/08/2020	12/22/2020	03/05/2021	03/15/2021	GAA FY 2021	14,850,000.00		14,850,000.00	Construction of Concrete Road
300117208345000	Construction of Road, Barangay Calaoan, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/01/2020 - 12/07/2020	12/21/2020	02/26/2021	03/08/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
300117208346000	Construction of Road, Barangay Diagyan, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	12/01/2020 - 12/07/2020	12/21/2020	02/04/2021	02/15/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Concrete Road
300117208347000	Construction of Road, Barangay Diaman, Maria Aurora, Aurora	Construction Section	NO	Competitive Bidding	01/14/2021 - 01/20/2021	02/03/2021	02/18/2021	03/01/2021	GAA FY 2021	29,700,000.00		29,700,000.00	Construction of Concrete Road
300117208348000	Construction of Road, Barangay Diamanen, Dipaculao, Aurora	Construction Section	NO	Competitive Bidding	02/26/2021 - 03/04/2021	03/18/2021	04/23/2021	05/03/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
300117208349000	Construction of Road, Barangay Dibutunan, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/01/2020 - 12/07/2020	12/21/2020	02/18/2021	03/01/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
300117208350000	Construction of Road, Barangay Dicabasan, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	12/03/2020 - 12/09/2020	12/23/2020	02/11/2021	02/22/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
300117208351000	Construction of Road, Barangay Dinadiawan, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/01/2020 - 12/07/2020	12/21/2020	02/04/2021	02/15/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
300117208352000	Construction of Road, Barangay Ditale, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/02/2020 - 12/08/2020	12/22/2020	02/04/2021	02/15/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
300117208353000	Construction of Road, Barangay Gupa, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/02/2020 - 12/08/2020	12/22/2020	02/18/2021	03/01/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
300117208354000	Construction of Road, Barangay Laboy, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/02/2020 - 12/08/2020	12/22/2020	02/04/2021	02/15/2021	GAA FY 2021	19,800,000.00		19,800,000.00	Construction of Concrete Road
300117208356000	Construction of Road, Barangay Pingit, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/03/2020 - 12/09/2020	12/23/2020	03/05/2021	03/15/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Concrete Road
300117208357000	Construction of Road, Barangay Salay Phase I, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	03/05/2021	03/15/2021	GAA FY 2021	4,950,000.00		4,950,000.00	Construction of Concrete Road
300117208358000	Construction of Road, Barangay Salay Phase II, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	03/05/2021	03/15/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
300117208359000	Construction of Road, Barangay Toytoy, Dipaculao, Aurora	Construction Section	NO	Competitive Bidding	01/15/2021 - 01/21/2021	02/04/2021	02/18/2021	03/01/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
300117208360000	Construction of Road, Gintong Pangarap Village, Poblacion Zone II, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	12/02/2020 - 12/08/2020	12/22/2020	02/26/2021	03/08/2021	GAA FY 2021	7,920,000.00		7,920,000.00	Construction of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208361000	Construction of Road, Sitio Tambalangan, Barangay Nipoo, Dinalungan, Aurora	Construction Section	NO	Competitive Bidding	01/15/2021 - 01/21/2021	02/04/2021	03/24/2021	04/05/2021	GAA FY 2021	14,850,000.00		14,850,000.00	Construction of Concrete Road
300117208362000	Construction of Sitio Uiling Road, Barangay Dibarabay, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	12/03/2020 - 12/09/2020	01/04/2021	09/28/2021	10/07/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
300119200431000	Construction of Pasaruboy Bridge, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	04/12/2021 - 04/18/2021	05/03/2021	05/21/2021	05/31/2021	GAA FY 2021	89,100,000.00		89,100,000.00	Construction of Concrete Road
300121201064000	Rehabilitation of Water Supply System, Brgy. Cozo, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	02/10/2021 - 02/16/2021	03/02/2021	03/26/2021	04/05/2021	GAA FY 2021	2,475,000.00		2,475,000.00	Construction of Concrete Road
300103203075000	Completion of Sports Center, Barangay Reserva, Baler, Aurora	Construction Section	NO	Competitive Bidding	06/02/2021 - 06/08/2021	06/22/2021	02/07/2022	02/17/2022	GAA FY 2021	60,795,000.00		60,795,000.00	Construction of Sports Center
300103203076000	Construction of Convention Center in Capitol Hills (Turod), Barangay Davil-Davilan, Dingalan, Aurora	Construction Section	NO	Competitive Bidding	04/21/2021 - 04/27/2021	05/11/2021	10/11/2021	10/20/2021	GAA FY 2021	96,500,000.00		96,500,000.00	Construction of Multi-Purpose Building
300104220399000	Construction of Multi-Purpose Building, Brgy. Nonong Sr., San Luis, Aurora	Construction Section	NO	Competitive Bidding	03/18/2021 - 03/24/2021	04/07/2021	12/29/2021	01/07/2022	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300104220426000	Repair/Rehabilitation of Philippine Army Building, Brgy. Calabuanan, Baler, Aurora	Construction Section	NO	Competitive Bidding	04/21/2021 - 04/27/2021	05/11/2021	10/13/2021	10/23/2021	GAA FY 2021	19,800,000.00		19,800,000.00	Repair/Rehabilitation of Building
300104220427000	Repair/Rehabilitation of Philippine National Police Building, Camp Ravina, Barangay Sabang, Baler, Aurora	Construction Section	NO	Competitive Bidding	03/30/2021 - 04/05/2021	04/19/2021	10/06/2021	10/15/2021	GAA FY 2021	9,900,000.00		9,900,000.00	Repair/Rehabilitation of Building
300107201068000	Construction of Flood Control, Brgy. Dikapinisan, San Luis, Aurora	Construction Section	NO	Competitive Bidding	03/11/2021 - 03/17/2021	03/31/2021	12/31/2021	01/10/2022	GAA FY 2021	14,850,000.00		14,850,000.00	Construction of Flood Control
300116203685000	Construction of Baler - Dingalan Road, Aurora	Construction Section	NO	Competitive Bidding	03/24/2021 - 03/30/2021	04/13/2021	02/07/2022	02/17/2022	GAA FY 2021	96,500,000.00		96,500,000.00	Construction of Concrete Road
300118200333000	Construction of Bridge, Barangay Bayanihan, Maria Aurora, Aurora	Construction Section	NO	Competitive Bidding	03/12/2021 - 03/18/2021	04/05/2021	10/11/2021	10/20/2021	GAA FY 2021	57,900,000.00		57,900,000.00	Construction of Concrete Road
300118200363000	Construction of Sapsap Bridge, Dilasag, Aurora	Construction Section	NO	Competitive Bidding	04/12/2021 - 04/18/2021	05/03/2021	09/28/2021	10/07/2021	GAA FY 2021	49,000,000.00		49,000,000.00	Construction of Bridge
300118200334000	Construction of Kadayakan Bridge, Maria Aurora, Aurora	Construction Section	NO	Competitive Bidding	04/21/2021 - 04/27/2021	05/11/2021	10/11/2021	10/20/2021	GAA FY 2021	173,700,000.00		173,700,000.00	Construction of Bridge
300118200332000	Construction of Obligacion Bridge, Barangay Obligacion, Baler, Aurora	Construction Section	NO	Competitive Bidding	04/21/2021 - 04/27/2021	05/11/2021	10/13/2021	10/23/2021	GAA FY 2021	115,800,000.00		115,800,000.00	Construction of Bridge
300118200335000	Construction of Real Bridge, Barangay Real, San Luis, Aurora	Construction Section	NO	Competitive Bidding	04/12/2021 - 04/18/2021	05/03/2021	10/11/2021	10/20/2021	GAA FY 2021	106,150,000.00		106,150,000.00	Construction of Bridge
300108200340000	Construction of Drainage Canal, Barangay Quirino, Maria Aurora, Aurora	Construction Section	NO	Competitive Bidding	01/26/2021 - 02/01/2021	02/15/2021	09/28/2021	10/07/2021	GAA FY 2021	29,400,000.00		29,400,000.00	Construction of Drainage Canal

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116203991000	Construction of Road, Barangay Borlongan, Dipaculao, Aurora	Construction Section	NO	Competitive Bidding	01/29/2021 - 02/04/2021	02/18/2021	09/28/2021	10/07/2021	GAA FY 2021	47,040,000.00		47,040,000.00	Construction of Concrete Road
300103203263000	Construction of Sports Facilities, Barangay Bacong, San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/10/2021 - 02/16/2021	03/02/2021	09/28/2021	10/07/2021	GAA FY 2021	24,500,000.00		24,500,000.00	Construction of Sports Facilities
300104220398000	Construction of Evacuation Center, Brgy. Umiray, Dingalan, Aurora	Construction Section	NO	Competitive Bidding	02/11/2021 - 02/17/2021	03/03/2021	12/31/2021	01/10/2022	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300103203264000	Construction of Sports Facilities, Barangay Quirino, Maria Aurora, Aurora	Construction Section	NO	Competitive Bidding	02/26/2021 - 03/04/2021	03/18/2021	09/28/2021	10/07/2021	GAA FY 2021	11,760,000.00		11,760,000.00	Construction of Sports Facilities
300116203686000	Construction of Dingalan - Baler Road, Barangay Dikapanikian, Dingalan, Aurora	Construction Section	NO	Competitive Bidding	02/26/2021 - 03/04/2021	03/18/2021	10/13/2021	10/23/2021	GAA FY 2021	96,500,000.00		96,500,000.00	Construction of Concrete Road
Fund Code 308601	Concreting of Sitio Lower Tangued, Brgy. Ezperanza Phase II FMR, Brgy. Ezperanza, Dilasag, Aurora	Construction Section	NO	Competitive Bidding	02/24/2021 - 03/02/2021	03/16/2021	03/24/2021	04/05/2021	DA funded under Bayanihan II FY 2020	9,950,000.00		9,950,000.00	Construction of Concrete Road
Fund Code 308601	Concreting of Brgy. Matawe FMR, Brgy. Matawe, Dingalan, Aurora	Construction Section	NO	Competitive Bidding	02/24/2021 - 03/02/2021	03/16/2021	04/06/2021	04/12/2021	DA funded under Bayanihan II FY 2020	9,950,000.00		9,950,000.00	Construction of Concrete Road
Fund Code 308601	Concreting of Brgy. Mapalad FMR, Brgy. Mapalad, Dinalungan, Aurora	Construction Section	NO	Competitive Bidding	02/24/2021 - 03/02/2021	03/16/2021	04/06/2021	04/12/2021	DA funded under Bayanihan II FY 2020	9,950,000.00		9,950,000.00	Construction of Concrete Road
Fund Code 308601	Concreting of Brgy. Mucdol FMR, Brgy. Mucdol, Dipaculao, Aurora	Construction Section	NO	Competitive Bidding	02/24/2021 - 03/02/2021	03/16/2021	03/24/2021	04/05/2021	DA funded under Bayanihan II FY 2020	9,950,000.00		9,950,000.00	Construction of Concrete Road
Fund Code 308601	Concreting of Habitat Resettlement Road, Brgy. Bacong FMR, Brgy. Bacong, San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/24/2021 - 03/02/2021	03/16/2021	03/24/2021	04/05/2021	DA funded under Bayanihan II FY 2020	9,950,000.00		9,950,000.00	Construction of Concrete Road
Fund Code 308601	Concreting of Brgy. Dibet to Brgy. Biancoan FMR, Brgy. Dibet and Brgy. Biancoan, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	03/31/2021 - 04/06/2021	04/16/2021	04/19/2021	04/20/2021	DA funded under Bayanihan II FY 2020	26,865,000.00		26,865,000.00	Construction of Concrete Road
100000100001000	Repair/Maintenance of Cross Drainage along Baler-Casiguran Road, Baler-Casiguran Road	Maintenance Section	NO	Competitive Bidding	03/18/2021 - 03/24/2021	04/07/2021	04/30/2021	05/10/2021	Routine Maintenance FY 2021	1,044,000.00	1,044,000.00		Repair/Maintenance of Drainage

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20000010002000	A.Repair/Maintenance of Drainage Canal along National Road, Baler – Casiguran Road (Baler – Dinadiawan Section), K0271+980 – K0272+262 (with exceptions) B.Repair/Maintenance of Flood Control, Dibunong FC Revetment, Baler – Casiguran Road (Baler – Dinadiawan Section), K0265+400 – K0265+610	Maintenance Section	NO	Competitive Bidding	04/12/2021 - 04/18/2021	05/03/2021	05/21/2021	05/31/2021	SR2021-03-007707	2,400,000.00	2,400,000.00		Repair/Maintenance of Drainage Canal & Flood Control
200000100019000	A.Repair/Maintenance of DPWH Building, BOE Building, Baler, Aurora B.Repair and Maintenance of DOJ Building, Regional Trial Court Building 2, Brgy. Suklayin, Baler, Aurora C.Repair/Maintenance of Constitutional Office Building Civil Service Commission, Brgy. Buhangin, Baler, Aurora D.Repair/Maintenance of DILG Building, PNP Office Building, Brgy. 7, Casiguran, Aurora	Maintenance Section	NO	Competitive Bidding	04/22/2021 - 04/28/2021	05/12/2021	06/14/2021	06/24/2021	Routine Maintenance FY 2021	2,500,000.00	2,500,000.00		Repair/Maintenance of Building
300116201297000	Concreting of Brgy. Suguit FMR, Brgy. Suguit, Maria Aurora, Aurora	Construction Section	NO	Competitive Bidding	06/17/2021 - 06/23/2021	07/07/2021	07/16/2021	07/26/2021	DA 2021	11,940,000.00		11,940,000.00	Construction of Concrete Road
300116201297000	Concreting of Brgy. Nipoo FMR, Brgy. Nipoo, Dinalungan, Aurora	Construction Section	NO	Competitive Bidding	06/17/2021 - 06/23/2021	07/07/2021	07/16/2021	07/26/2021	DA 2021	12,935,000.00		12,935,000.00	Construction of Concrete Road
300101200001000	Construction/Completion (2STY 6CL), Dingalan CS, Dingalan, Aurora	Planning and Design Section	NO	Competitive Bidding	07/16/2021 - 07/22/2021	08/05/2021	10/11/2021	10/20/2021	BEFF 2021	15,906,184.05		15,906,184.05	Construction/Completion of School Building
300101200001000	Construction/Completion (2STY 6CL), Umiray ES, Dingalan, Aurora	Planning and Design Section	NO	Competitive Bidding	07/16/2021 - 07/22/2021	08/05/2021	10/11/2021	10/20/2021	BEFF 2021	15,906,184.05		15,906,184.05	Construction/Completion of School Building
300105200394000	Structural Improvement of Public Buildings and Construction of Evacuation Center/Quarantine Facilities, Dipaculao, Aurora	Construction Section	NO	Competitive Bidding	09/16/2021 - 09/22/2021	10/06/2021	10/25/2021	11/03/2021	FY 2021 RA 11518 Regular 2021 Current	34,740,000.00		34,740,000.00	
	Repair/Maintenance of Dibet A Bridge, Baler – Casiguran Road (Dinadiawan – Casiguran Section)	Maintenance Section	NO	Competitive Bidding	11/05/2021 - 11/11/2021	11/25/2021	12/13/2021	12/17/2021	Routine Maintenance Fund 2021	1,600,000.00	1,600,000.00		
	Repair and Maintenance of Road Safety Facilities (Guardrails and Chevron Signs), District Wide	Maintenance Section	NO	Competitive Bidding	11/29/2021 - 12/05/2021	12/20/2021	12/27/2021	12/28/2021	SR2021-02-003672	2,805,000.00	2,805,000.00		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair/Rehabilitation of Damaged Roadway Structures along National Roads, Baler – Casiguran Road (Baler – Dinadiawan), K0250+250 to K0250+273 (Amper Section)	Maintenance Section	NO	Competitive Bidding	11/25/2021 - 12/01/2021	12/15/2021	12/27/2021	12/28/2021	Routine Maintenance	385,500.00	385,500.00		

page 15/15

Prepared by:


ESTRELLA R. NOHAY
Engineer III
Head, Procurement Unit

Recommended by:


NICOMEDES G. NOHAY
Engineer III
BAC Chairperson

Approved:


RODERICK A. ANDAL
District Engineer