



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BOHOL FIRST DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VII  
Tagbilaran City, Bohol

August 26, 2020

**MEMORANDUM**

**FOR : MA. VICTORIA S. GREGORIO**  
OIC-Director, Procurement Service  
DPWH Central Office  
Bonifacio Drive, Port Area  
Manila

**ATTENTION : CAYE GLEANE S. CASTILLO**  
Administrative Officer II, Civil Works Division

**JEANNARD T. POSTRADO**  
Engineer II, Civil Works Division

**SUBJECT : Updated Annual Procurement Plan (APP) for the 1st Semester of FY 2020.**

In connection with GPPB Resolution No. 11-2020 dated May 20, 2020 and in compliance to the Memorandum "Guidelines on the Grant of the Performance-Based Bonus for Fiscal Year 2020 (PBB for FY 2020) – Procurement Requirements" issued by Usec. Ardeliza R. Medenilla, MNSA, CESO I, Undersecretary for Support Services dated July 2, 2020, we are submitting the Updated Annual Procurement Plan (APP) for the 1st Semester of FY 2020 for posting at our Transparency Seal webpage, this district.

  
**FRANCIS ANTONIO L. FLORES**  
District Engineer

Encl.: (1) Updated APP for 1st Sem. of FY 2020

RO7.9.5 YBM/LRB/LLB

**Department of Public Works and Highways Bohol 1st District Engineering Office Updated Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0001	Preventive Maintenance - Jct. (TER) Dausi-Panglao Road - K0006+651 - K0007+000	DEO	YES	Competitive Bidding	11/8/2019 - 11/27/2019	11/27/2019	1/13/2020	1/22/2020	GoP	9,266,880.00		9,266,880.00	Asphalt Overlay
20HA0002	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - La Paz (Cortes) - Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO	YES	Competitive Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GoP	24,500,000.00		24,500,000.00	Concreting of Road
20HA0003	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc	DEO	YES	Competitive Bidding	11/8/2019 - 11/27/2019	11/27/2019	1/13/2020	1/22/2020	GoP	9,800,000.00		9,800,000.00	Concreting of Road
20HA0004	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Abucayan Norte Flood Control (Package 2), Abucayan Norte, Calape, Bohol	DEO	YES	Competitive Bidding	11/8/2019 - 11/27/2019	11/27/2019	1/13/2020	1/22/2020	GoP	17,640,000.00		17,640,000.00	Construction of Flood Mitigation Structures
20HA0005	Off-Carriageway Improvement - Panglao Island Circumferential Rd - (S00064BH) K0012+067 - K0012+567, (S00065BH) K0007+500 - K0008+000	DEO	YES	Competitive Bidding	11/8/2019 - 11/27/2019	11/27/2019	1/8/2020	1/17/2020	GoP	15,499,680.00		15,499,680.00	Paving of shoulder including drainage
20HA0006	Off-Carriageway Improvement - Tagbilaran North Rd. (Tagbilaran-Jetate Sect.) - K0034+000 - K0034+601	DEO	YES	Competitive Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GoP	14,134,540.00		14,134,540.00	Paving of shoulder including drainage
20HA0007	Preventive Maintenance - Balilihan-Hanopol-Batuan Rd - K0032+713 - K0032+991	DEO	YES	Competitive Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GoP	2,426,480.00		2,426,480.00	Asphalt Overlay
20HA0008	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Catigbian-Carmamo Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO	YES	Competitive Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GoP	19,600,000.00		19,600,000.00	Concreting of Roads
20HA0009	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion-Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol	DEO	YES	Competitive Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GoP	9,800,000.00		9,800,000.00	Concreting of Roads
20HA0010	Construction of Multi-Purpose Building, Brgy. Tanday, Corella, Bohol	DEO	YES	Competitive Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GoP	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
20HA0011	Construction (Completion) of Multi-Purpose Building, Brgy. Boyog Sur, Balilihan, Bohol	DEO	YES	Competitive Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20HA0012	Construction of Multi-Purpose Building, Bacayon Baluarte, Brgy. Poblacion, Bacayon, Bohol	DEO	YES	Competitive Bidding	11/19/2019 - 12/9/2019	12/9/2019	1/15/2020	1/24/2020	GoP	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
20HA0013	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0018+891 - K0018+975	DEO	YES	Competitive Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GoP	3,292,800.00		3,292,800.00	Upgrading (Asphalt to Concrete)
20HA0014	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction Tultugan Flood Control, Tultugan, Calape, Bohol	DEO	YES	Competitive Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GoP	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structures
20HA0015	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Ubujan-Manga Coastal Road in support of the Agribusiness Industry, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	11/19/2019 - 12/9/2019	12/9/2019	1/15/2020	1/24/2020	GoP	9,800,000.00		9,800,000.00	Concreting of Road
20HA0016	Construction/Improvement of Access Roads leading to Seaports - Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balilihan-Hanopol-Batuan Road from Catagbacan International Cruise Ship Port, Antequera and Balilihan, Bohol	DEO	YES	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	14,700,000.00		14,700,000.00	Concreting of Road
20HA0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Del Carmen Norte-Dorol-San Isidro (Balilihan) Road leading to Camaogao Falls, Balilihan, Bohol	DEO	YES	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	9,800,000.00		9,800,000.00	Concreting of Road
20HA0018	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - San Roque-Bocdol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Road in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Balilihan, Bohol	DEO	YES	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	24,500,000.00		24,500,000.00	Concreting of Road
20HA0019	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Bitaugan-Bungahan-Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO	YES	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	19,600,000.00		19,600,000.00	Concreting of Road

20HA0020	Off-Carriageway Improvement - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0017+000 - K0017+407	DEO	YES	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	7,977,200.00		7,977,200.00	Paving of shoulder including drainage
20HA0021	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Macaas Flood Control, Tubigon, Bohol	DEO	YES	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	9,800,000.00		9,800,000.00	Construction of Flood Control
20HA0022	Rehabilitation/Major Repair of Permanent Bridges - Abatan Br. (B00227BH) along Tagbilaran North Road (Tagbilaran-Jetafe Sect.)	DEO	NO	Competitive Bidding	1/18/2020 - 2/10/2020	2/10/2020	2/14/2020	2/25/2020	GoP	3,528,000.00		3,528,000.00	Rehabilitation / Major Repair of Bridge
20HA0099	Construction of Multi-Purpose Building, Brgy. Lourdes, Panglao, Bohol	DEO	YES	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20HA0024	Construction of Multi-Purpose Building, Catigbian, Bohol	DEO	YES	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
20HA0025	Construction of Multi-Purpose Building, Cortes, Bohol	DEO	YES	Competitive Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
20HA0026	Construction of Multi-Purpose Building at 47th Infantry "Katapatan" Battalion (47B), Brgy. Cabulijan, Tubigon, Bohol	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20HA0027	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Candumayao Flood Control, Catigbian, Bohol	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	14,700,000.00		14,700,000.00	Construction of Flood Control
20HA0028	Off-Carriageway Improvement - Jct (TNR) Marbojoc-Antequera-Catagbacan (Loon) - K0015+616 - K0015+643, K0015+665 - K0015+692, K0015+722 - K0016+979	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	15,954,400.00		15,954,400.00	Paving of shoulder including drainage
20HA0029	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0005+000 - K0005+325, K0006+000 - K0006+629	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	36,002,260.00		36,002,260.00	Upgrading of Damaged Paved Roads (Asphalt to Concrete)
20HA0030	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (CBCMR) Pob. (Cortes) - Jct. Corella-Balilihan in support to the Agribusiness Industry, Cortes, Bohol	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	9,800,000.00		9,800,000.00	Concreting of Road
20HA0031	Concreting of San-Isidro - Binayran Dampas Road, Tagbilaran City	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	11,270,000.00		11,270,000.00	Paving of shoulder including drainage
20HA0032	Off-Carriageway Improvement - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0019+000 - K0019+906, K0019+912 - K0020+000	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	19,364,800.00		19,364,800.00	Paving of shoulder including drainage
20HA0033	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Kinabag-an Talisay Road leading to Hayahay Beach Resort and Treasure Island Resort, Pangangan, Calape, Bohol	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	14,700,000.00		14,700,000.00	Concreting of Road
20HA0034	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - M. Capayas Street connecting Ramon Enerio St. to CPG East Avenue in support to the Gifts and Housewares and Agribusiness Industries, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GoP	9,800,000.00		9,800,000.00	Concreting of Road
20HA0035	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Liboron Flood Control, Calape, Bohol	DEO	YES	Competitive Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GoP	9,800,000.00		9,800,000.00	Concreting of Road
20HA0036	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Sikatuna-Balilihan Road - Badiang-Cambuac Norte leading to Cawasan Falls and Lahug Cave, Sikatuna, Bohol	DEO	YES	Competitive Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GoP	14,700,000.00		14,700,000.00	Concreting of Road
20HA0037	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Looc (Binlod) - Bilisan crossing Tangnan leading to Veraneante Resort, Momo Beach and House, and Ayacca Condo-Residences Resort, Brgy. Bilisan and Tangnan, Panglao, Bohol	DEO	YES	Competitive Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GoP	14,700,000.00		14,700,000.00	Concreting of Road
20HA0038	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Marbojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in support to the Agribusiness Industry, Marbojoc, Bohol	DEO	YES	Competitive Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GoP	9,800,000.00		9,800,000.00	Concreting of Road
20HA0039	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. DPR Lourdes-Libaong Road leading to Amarela, Libaong Beach and Panglao White Beach, Panglao, Bohol	DEO	YES	Competitive Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GoP	9,800,000.00		9,800,000.00	Concreting of Road
20HA0040	Preventive Maintenance - Tagbilaran North Road (Tagbilaran - Jetafe Sect.) - K0019+399 - K0020+100, K0053+560 - K0054+108	DEO	YES	Competitive Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GoP	20,329,120.00		20,329,120.00	Asphalt Overlay

20HA0041	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Panglao Island Circumferential Rd - (S00065BH) K0006+(-336) - K0006+167, (S00067BH) Chainage 850 - Chainage 1075	DEO	YES	Competitive Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GoP	14,464,800.00	14,464,800.00	Construction of Drainage System
20HA0042	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0028+151 - K0028+467	DEO	YES	Competitive Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GoP	3,753,400.00	3,753,400.00	Construction of Drainage System
20HA0043	Rehabilitation/Major Repair of Permanent Bridges - Tabuan Br. (B00004BH) along Antequera-San Isidro-Libertad (Tubigon) Road	DEO	YES	Competitive Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GoP	2,450,000.00	2,450,000.00	Rehabilitation / Major Repair of Bridge
20HA0044	Construction of Poblacion I - Libjo Road, Sikatuna, Bohol	DEO	YES	Competitive Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GoP	1,960,000.00	1,960,000.00	Concreting of Road
20HA0045	Construction of Multi-Purpose Building, Calape, Bohol	DEO	YES	Competitive Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GoP	2,475,000.00	2,475,000.00	Construction of Multi-Purpose Building
20HA0084	Construction of Multi-Purpose Building, Bentig, Calape, Bohol	DEO	YES	Competitive Bidding	2/7/2020 - 3/3/2020	3/3/2020	3/9/2020	3/18/2020	GoP	3,960,000.00	3,960,000.00	Construction of Multi-Purpose Building
20HA0047	Construction of Multi-Purpose Building, Barangay Napo, Loon, Bohol	DEO	YES	Competitive Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GoP	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
20HA0048	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid-Basak Provincial Road in Support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO	YES	Competitive Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GoP	9,800,000.00	9,800,000.00	Concreting of Road
20HA0049	Construction of Multi-Purpose Building, Sikatuna, Bohol	DEO	YES	Competitive Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GoP	2,475,000.00	2,475,000.00	Construction of Multi-Purpose Building
20HA0050	Construction of Multi-Purpose Building, Balicasag Island, Poblacion, Panglao, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GoP	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building
20HA0051	Construction of New Bridges - Moalong Br. 2 along Tagbilaran North Road (Tagbilaran - Jetafe Section) (Phase II)	DEO	NO	Competitive Bidding	1/18/2020 - 2/10/2020	2/10/2020	2/14/2020	2/25/2020	GoP	12,348,000.00	12,348,000.00	Construction / Completion of New Bridge - Installation of Anti-Skid Steel Decks
20HA0123	Construction of Multi-Purpose Building, Loon, Bohol	DEO	YES	Competitive Bidding	4/14/2020 - 5/5/2020	5/5/2020	5/11/2020	5/20/2020	GoP	3,960,000.00	3,960,000.00	Construction of Multi-Purpose Building
20HA0053	Preventive Maintenance - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0017+065 - K0017+572	DEO	YES	Competitive Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GoP	8,279,040.00	8,279,040.00	Asphalt Overlay
20HA0054	Construction of Road, Brgy. Tan-awan, Tubigon, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GoP	4,900,000.00	4,900,000.00	Concreting of Road
20HA0055	Road Concreting, Brgy. Abucay Sur, Sikatuna, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GoP	1,000,000.00	1,000,000.00	Concreting of Road
20HA0056	Asphalting of Lucas Alfaro St., Purok 1, Brgy. San Isidro, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GoP	1,000,000.00	1,000,000.00	Asphalt Overlay
20HA0057	Road Concreting, Brgy. Canlaas, Antequera, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GoP	1,000,000.00	1,000,000.00	Concreting of Road
20HA0058	Construction of Road, Purok 6, Brgy. Causwagan Norte, Catigbian, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GoP	4,900,000.00	4,900,000.00	Concreting of Road
20HA0059	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage and Cawasan Falls, Sikatuna, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GoP	9,800,000.00	9,800,000.00	Concreting of Road
20HA0060	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Alburquerque-Sikatuna Road in support to the Agribusiness Industry, Sikatuna, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GoP	9,800,000.00	9,800,000.00	Concreting of Road
20HA0061	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Poblacion Waste and Poblacion Este Flood Control Project, Catigbian, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GoP	14,700,000.00	14,700,000.00	Construction of Flood Control
20HA0062	Construction of Multi-Purpose Building, Dauis, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GoP	2,475,000.00	2,475,000.00	Construction of Multi-Purpose Building
20HA0063	Concreting of Road, Brgy. Manga, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GoP	4,950,000.00	4,950,000.00	Concreting of Road
20HA0064	Road Concreting, Brgy. San Juan Buenaventura, Baclayon, Bohol	DEO	YES	Competitive Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GoP	1,000,000.00	1,000,000.00	Concreting of Road
20HA0065	Construction of Multi-Purpose Building, Brgy. Datag Sur and Brgy. Hanopol Weste, Balilihan, Bohol	DEO	YES	Competitive Bidding	1/3/2020 - 1/22/2020	1/22/2020	1/28/2020	2/6/2020	GoP	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
20HA0066	Construction (Completion) of Multi-Purpose Building, Poblacion 3, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	1/3/2020 - 1/22/2020	1/22/2020	1/28/2020	2/6/2020	GoP	1,000,000.00	1,000,000.00	Construction of Multi-Purpose Building

20HA0067	Rehabilitation of Water Supply, Balilihan, Bohol	DEO	YES	Competitive Bidding	1/10/2020 - 1/29/2020	1/29/2020	2/4/2020	2/13/2020	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Water Supply
20HA0068	Construction (Completion) of Multi-Purpose Building, Brgy. Hanopol Este, Balilihan, Bohol	DEO	YES	Competitive Bidding	1/10/2020 - 1/29/2020	1/29/2020	2/4/2020	2/13/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20HA0069	Construction of Multi-Purpose Building, Loon, Bohol	DEO	YES	Competitive Bidding	1/10/2020 - 1/29/2020	1/29/2020	2/4/2020	2/13/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
20HA0070	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Balilihan-Hanopol-Batuan Rd - K0027+409 - K0027+560, K0028+009 - K0028+080, K0028+117 - K0028+240, K0028+489 - K0028+538, K0029+860 - K0030+147	DEO	NO	Competitive Bidding	1/30/2020 - 2/18/2020	2/18/2020	2/24/2020	3/5/2020	GoP	22,932,000.00		22,932,000.00	Slope Protection Works
20HA0105	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macasas Rd - K0032+933 - K0033+152, K0033+157 - K0034+060, K0038+556 - K0039+062, K0039+122 - K0039+486	DEO	NO	Competitive Bidding	3/12/2020 - 4/1/2020	4/1/2020	4/7/2020	4/16/2020	GoP	55,928,600.00		55,928,600.00	Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage
20HA0072	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Canguha-Sampangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	NO	Competitive Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GoP	9,800,000.00		9,800,000.00	Concreting of Road
20HA0073	Concreting of Roads, Balilihan, Bohol	DEO	NO	Competitive Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GoP	1,980,000.00		1,980,000.00	Concreting of Road
20HA0074	Completion of Road Concreting, Hanopol Norte, Balilihan, Bohol	DEO	NO	Competitive Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GoP	1,000,000.00		1,000,000.00	Concreting of Road
20HA0075	Completion of Gravel Road Opening, Tagustusan, Balilihan, Bohol	DEO	NO	Competitive Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GoP	1,000,000.00		1,000,000.00	Completion of Gravel Road
20HA0076	Construction of Multi-Purpose Bldg. at Brgy. Cogon, Tagbilaran City	DEO	NO	Competitive Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GoP	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
20HA0077	Construction of Waterworks Systems (Level II), Loon, Bohol	DEO	NO	Competitive Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GoP	2,970,000.00		2,970,000.00	Construction of Waterworks System
20HA0100	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Abatan River, Brgy. Sto. Rosario, Antequera, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/27/2020	3/27/2020	4/2/2020	4/10/2020	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structures
20HA0125	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Abatan River, Brgy. Cabawan and Agshay, Maribojoc, Bohol, Phase II	DEO	NO	Competitive Bidding	4/23/2020 - 5/12/2020	5/12/2020	5/18/2020	5/27/2020	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structures
-	Construction of Multi-Purpose Building, (Municipal Hall), Municipality of Albuquerque, Bohol	DEO	NO	Competitive Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GoP	49,000,000.00		49,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, (Municipal Hall), Municipality of Albuquerque, Bohol	DEO	NO	Competitive Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GoP	49,000,000.00		49,000,000.00	To be returned
20HA0122	Construction of Mansasa Heights Covered Court in Brgy. Mansasa, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GoP	4,950,000.00		4,950,000.00	Construction of Covered Court
20HA0126	Construction of Bolod Elementary School Stage, Brgy. Bolod, Panglao, Bohol	DEO	NO	Competitive Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GoP	500,000.00		500,000.00	Construction of School Stage
20HA0117	Construction of Multi-Purpose Building, Del Carmen Sur, Balilihan, Bohol	DEO	NO	Competitive Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20HA0092	Construction of Multi-Purpose Building, Brgy. San Isidro, Balilihan, Bohol	DEO	NO	Competitive Bidding	2/25/2020 - 3/17/2020	3/17/2020	3/23/2020	4/1/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20HA0085	Construction of Multi-Purpose Building/Evacuation Center, Boyog Norte, Balilihan, Bohol	DEO	NO	Competitive Bidding	2/13/2020 - 3/5/2020	3/5/2020	3/11/2020	3/20/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building / Evacuation Center
20HA0091	Completion of Multi-Purpose Building, Canlaas High School, Antequera, Bohol	DEO	NO	Competitive Bidding	2/25/2020 - 3/17/2020	3/17/2020	3/23/2020	4/1/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20HA0102	Construction of Multi-Purpose Building/Covered Court, Brgy. Tagustusan, Balilihan, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/27/2020	3/27/2020	4/2/2020	4/10/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building / Covered Court
20HA0096	Construction of Multi-Purpose Building, Brgy. San Isidro, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20HA0109	Construction of Covered Court, Uptown Housing Project Phase I, Brgy. Ubujan, Tagbilaran City	DEO	NO	Competitive Bidding	3/12/2020 - 4/1/2020	4/1/2020	4/7/2020	4/16/2020	GoP	4,950,000.00		4,950,000.00	Construction of Covered Court
20HA0110	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Ubujan, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	3/12/2020 - 4/1/2020	4/1/2020	4/7/2020	4/16/2020	GoP	2,475,000.00		2,475,000.00	Construction / Rehabilitation of Multi-Purpose Building
20HA0088	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Danao, Panglao, Bohol	DEO	NO	Competitive Bidding	2/13/2020 - 3/5/2020	3/5/2020	3/11/2020	3/20/2020	GoP	2,475,000.00		2,475,000.00	Construction / Rehabilitation of Multi-Purpose Building
20HA0106	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Eastern Poblacion, Albuquerque, Bohol	DEO	NO	Competitive Bidding	3/12/2020 - 4/1/2020	4/1/2020	4/7/2020	4/16/2020	GoP	4,950,000.00		4,950,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building

20HA0121	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Agustin, Alburquerque, Bohol	DEO	NO	Competitive Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GoP	4,950,000.00		4,950,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
20HA0116	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Del Carmen Weste, Balilihan, Bohol	DEO	NO	Competitive Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GoP	4,950,000.00		4,950,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
20HA0107	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Landican, Baclayon, Bohol	DEO	NO	Competitive Bidding	3/12/2020 - 4/1/2020	4/1/2020	4/7/2020	4/16/2020	GoP	1,980,000.00		1,980,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
20HA0113	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Payahan, Baclayon, Bohol	DEO	NO	Competitive Bidding	3/20/2020 - 4/14/2020	4/14/2020	4/20/2020	4/29/2020	GoP	1,980,000.00		1,980,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
20HA0108	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Vicente, Baclayon, Bohol	DEO	NO	Competitive Bidding	3/12/2020 - 4/1/2020	4/1/2020	4/7/2020	4/16/2020	GoP	1,000,000.00		1,000,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
20HA0098	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sambog, Corella, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/25/2020	3/25/2020	3/31/2020	4/8/2020	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
20HA0087	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Lourdes, Cortes, Bohol	DEO	NO	Competitive Bidding	2/13/2020 - 3/5/2020	3/5/2020	3/11/2020	3/20/2020	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
20HA0124	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Maribojoc, Bohol	DEO	NO	Competitive Bidding	4/14/2020 - 5/5/2020	5/5/2020	5/11/2020	5/20/2020	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
20HA0133	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Centro Poblacion, Tubigon, Bohol	DEO	NO	Competitive Bidding	7/14/2020 - 8/4/2020	8/4/2020	8/10/2020	8/19/2020	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
20HA0086	Construction of Multi-Purpose Building Central Elementary School, Brgy. Del Carmen Weste, Balilihan, Bohol	DEO	NO	Competitive Bidding	2/13/2020 - 3/5/2020	3/5/2020	3/11/2020	3/20/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20HA0119	Construction of Multi-Purpose Building (Evacuation Center) Potohan, Tubigon, Bohol	DEO	NO	Competitive Bidding	2/7/2020 - 2/27/2020	2/27/2020	3/4/2020	3/13/2020	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Evacuation Center)
20HA0090	Construction of Road, Sitio Kabayo, Baang, Catigbian, Bohol	DEO	NO	Competitive Bidding	2/25/2020 - 3/17/2020	3/17/2020	3/23/2020	4/1/2020	GoP	9,900,000.00		9,900,000.00	Construction of Road
20HA0104	Concreting/Improvement of Road from junction National Road to Brgy. Mandaug Gamay and Banlasan, Calape, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/27/2020	3/27/2020	4/2/2020	4/10/2020	GoP	19,800,000.00		19,800,000.00	Concreting / Improvement of Road
20HA0114	Rehabilitation / Concreting of Road Cansubayon & Campatud, Loon, Bohol	DEO	NO	Competitive Bidding	3/20/2020 - 4/14/2020	4/14/2020	4/20/2020	4/29/2020	GoP	9,900,000.00		9,900,000.00	Rehabilitation / Concreting of Road
20HA0101	Concreting of Brgy. Road, Purok 8, 9 and 10, Brgy. Tabalong, Dausi, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/27/2020	3/27/2020	4/2/2020	4/10/2020	GoP	19,019,880.00		19,019,880.00	Concreting of Roads
20HA0103	Concreting of Brgy. Road, Purok 1, 7 and 6, Brgy. Lourdes, Cortes, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/27/2020	3/27/2020	4/2/2020	4/10/2020	GoP	15,883,560.00		15,883,560.00	Concreting of Roads
20HA0115	Construction/Rehabilitation of Road from Sikatuna to Sevilla, Sikatuna, Bohol	DEO	NO	Competitive Bidding	4/1/2020 - 4/21/2020	4/21/2020	4/27/2020	5/6/2020	GoP	19,800,000.00		19,800,000.00	Construction / Rehabilitation of Road
20HA0130	Construction of Catigbian Water Supply, Catigbian, Bohol	DEO	NO	Competitive Bidding	2/11/2020 - 3/2/2020	3/2/2020	3/6/2020	3/17/2020	GoP	34,650,000.00		34,650,000.00	Construction of Water Supply Systems
20HA0128	Construction of Tubigon Water Supply, Tubigon, Bohol	DEO	NO	Competitive Bidding	5/14/2020 - 6/2/2020	6/2/2020	6/8/2020	6/17/2020	GoP	14,850,000.00		14,850,000.00	Construction of Water Supply Systems
20HA0129	Construction/Development of Well, Brgy. Mantacida, Catigbian, Bohol	DEO	NO	Competitive Bidding	5/14/2020 - 6/2/2020	6/2/2020	6/8/2020	6/17/2020	GoP	1,000,000.00		1,000,000.00	Construction / Development of Well
20HA0094	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0001+619 - K0003+000	DEO	NO	Competitive Bidding	3/6/2020 - 3/25/2020	3/25/2020	3/31/2020	4/8/2020	GoP	27,048,000.00		27,048,000.00	Construction / Upgrading / Rehabilitation of Drainage
20HA0118	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Baclayon Seawall, Poblacion, Baclayon, Bohol	DEO	NO	Competitive Bidding	1/28/2020 - 2/17/2020	2/17/2020	2/21/2020	3/3/2020	GoP	49,000,000.00		49,000,000.00	Construction / Maintenance of Flood Mitigation Structures
20HA0095	Construction/Improvement of Access Roads leading to Airports Jct. Dausi-Panglao Road to Lourdes-Bolod-Tawala leading to New Bohol International Airport, Panglao, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/25/2020	3/25/2020	3/31/2020	4/8/2020	GoP	16,072,000.00		16,072,000.00	Construction of Concrete Road
20HA0112	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Baucan (Balilihan) Cambague (Sevilla) Road in support of the Agribusiness Industry, Balilihan, Bohol	DEO	NO	Competitive Bidding	3/20/2020 - 4/14/2020	4/14/2020	4/20/2020	4/29/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
20HA0082	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	NO	Competitive Bidding	2/7/2020 - 3/3/2020	3/3/2020	3/9/2020	3/18/2020	GoP	23,005,500.00		23,005,500.00	Construction of Concrete Road
20HA0081	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Candamayao-Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO	NO	Competitive Bidding	2/7/2020 - 3/3/2020	3/3/2020	3/9/2020	3/18/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road

20HA0080	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol	DEO	NO	Competitive Bidding	2/7/2020 - 3/3/2020	3/3/2020	3/9/2020	3/18/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
20HA0138	Construction of Road, Brgy. Totolan and Songculan, Dausi, Bohol	DEO	NO	Competitive Bidding	8/7/2020 - 8/26/2020	8/14/2020	9/2/2020	9/13/2020	GoP	4,900,000.00		4,900,000.00	Construction of Concrete Road
20HA0097	Concreting of Roads, Loon, Bohol	DEO	NO	Competitive Bidding	3/6/2020 - 3/25/2020	3/25/2020	3/31/2020	4/8/2020	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Road
20HA0089	Road Concreting, Brgy. Tabalong, Dausi, Bohol	DEO	NO	Competitive Bidding	2/13/2020 - 3/5/2020	3/5/2020	3/11/2020	3/20/2020	GoP	1,000,000.00		1,000,000.00	Construction of Concrete Road
20HA0120	Construction of Concrete Bridge in Purok 2, Brgy. Tabuan, Antequera, Bohol	DEO	NO	Competitive Bidding	1/28/2020 - 2/17/2020	2/17/2020	2/21/2020	3/3/2020	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Bridge
-	Construction of Bacayon Seawall, Poblacion, Bacayon, Bohol	DEO	NO	Competitive Bidding	1/31/2020 - 2/19/2020	2/19/2020	2/26/2020	3/6/2020	GoP	2,970,000.00		2,970,000.00	To be returned
20HA0127	Construction of Waterworks System, Bailihan, Bohol	DEO	NO	Competitive Bidding	1/31/2020 - 2/19/2020	2/19/2020	2/26/2020	3/6/2020	GoP	2,970,000.00		2,970,000.00	Construction of Water Supply Systems
20HA0111	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0009+707 - K0009+756	DEO	NO	Competitive Bidding	3/20/2020 - 4/14/2020	4/14/2020	4/20/2020	4/29/2020	GoP	9,604,000.00		9,604,000.00	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide
20HA0093	Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide - Antequera-San Isidro-Libertad (Tubigon) Rd - K0022+710 - K0023+000, K0023+585 - K0023+793	DEO	NO	Competitive Bidding	2/25/2020 - 3/17/2020	3/17/2020	3/23/2020	4/1/2020	GoP	20,286,000.00		20,286,000.00	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide
20HA0079	Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0013+819 - K0013+886, K0017+407 - K0017+456, K0018+057 - K0018+206, K0018+529 - K0018+623, K0019+076 - K0019+135, K0019+513 - K0019+635, K0020+039 - K0020+080, K0020+282 - K0020+307, K0020+509 - K0020+561, K0020+774 - K0020+866	DEO	NO	Competitive Bidding	2/7/2020 - 3/3/2020	3/3/2020	3/9/2020	3/18/2020	GoP	23,520,000.00		23,520,000.00	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide
20HA0078	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Jct (TNR) Cortes-Bailihan-Catigbian-Macaas Rd - K0012+785 - K0012+930, K0013+540 - K0013+573, K0017+175 - K0017+240, K0041+684 - K0041+790, K0045+279 - K0045+600, K0046+420 - K0046+491	DEO	NO	Competitive Bidding	2/7/2020 - 3/3/2020	2/17/2020	3/9/2020	3/18/2020	GoP	48,732,500.00		48,732,500.00	Slope Protection Works (Grouted Riprap, Stone Masonry, Structural Concrete, high-tensile steel wire safety nets and meshes)
20HA0083	Construction of Water Supply System in Bailihan, Bohol	DEO	NO	Competitive Bidding	2/7/2020 - 3/3/2020	3/3/2020	3/9/2020	3/18/2020	GoP	82,025,000.00		82,025,000.00	Construction of Water Supply System
20HA0131	Repair / Maintenance of Macaas Flood Control, Tubigon, Bohol	DEO	NO	Competitive Bidding	6/12/2020 - 7/1/2020	7/2/2020	7/8/2020	7/16/2020	GoP	4,734,380.00	4,734,380.00		Repair/Maintenance of Macaas Flood Control
CS001-20	Conduct of Soil Testing/Exploration for Two-Storey Building at Tagbilaran City Sports Complex, Tagbilaran City, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	3/18/2020 - 3/24/2020	3/26/2020	4/13/2020	4/17/2020	GoP	200,190.00	200,190.00		Consulting Services for the Conduct of Soil Investigation
CS002-20	Concrete Bridge in Purok 2, Barangay Tabuan, Antequera, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	3/18/2020 - 3/24/2020	3/26/2020	4/13/2020	4/17/2020	GoP	300,000.00	300,000.00		Consulting Services for the Conduct of Soil Investigation
20GHA0001	Purchase of Textured Finish Materials for DPWH Covered Court	DEO	NO	Competitive Bidding	1/31/2020 - 2/19/2020	2/19/2020	-	-	GoP	1,399,998.75	1,399,998.75		Cancelled
20GHA0002	Purchase of Bituminous Mixture Materials for use within the district	DEO	NO	Competitive Bidding	3/10/2020 - 3/31/2020	3/31/2020	6/1/2020	6/1/2020	GoP	2,007,600.00	2,007,600.00		Surface Course (Bituminous Mixture Materials) - 239 M.T.
-	Common Office Supplies	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2020	N/A	3/29/2020	4/2/2020	GoP	27,509,168.65	27,509,168.65		Purchase of common supplies (shopping)
-	Office Equipment Supplies and Consumables	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2020	N/A	3/29/2020	4/2/2020	GoP	1,699,508.00	1,699,508.00		Purchase of office Equipment (Shopping)
-	Repair and Maintenance of Service Vehicle	DEO	NO	NP-53.9 - Small Value Procurement	5/15/2020	N/A	5/29/2020	6/2/2020	GoP	27,409,913.65	27,409,913.65		Repair and Maintenance of Service Vehicle thru shopping
-	Supplies/Materials & Equipment	DEO	NO	NP-53.9 - Small Value Procurement	5/15/2020	N/A	5/29/2020	6/2/2020	GoP	189,295.00	189,295.00		Supplies/Materials & Equipment thru shopping
-	Spare Parts of Maintenance Vehile & Accessories	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2020	N/A	7/30/2020	8/3/2020	GoP	15,711,717.76	15,711,717.76		Purchase of Spare Parts of Maintenance Vehicle & Accessories
-	Repair and Maintenance of Printers Copier	DEO	NO	Direct Contracting	N/A	N/A	5/29/2020	6/2/2020	GoP	1,300,000.00	1,300,000.00		Repair and Maintenance of Printers Copier thru shopping / direct contracting
-	Information Technology Equipment and Parts	DEO	NO	NP-53.9 - Small Value Procurement	9/18/2020	N/A	10/1/2020	10/5/2020	GoP	28,986,130.41	28,986,130.41		Purchase Information Technology Equipment and Parts thru shopping / direct contracting
-	Construction Supplies & Equipment	DEO	NO	Competitive Bidding	3/15/2020	3/22/2020	3/29/2020	4/2/2020	GoP	313,448,760.33	313,448,760.33		Purchase of common construction supplies thru shopping / public bidding
-	Computer Parts/Repair and Accessories	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2020	N/A	3/29/2020	4/2/2020	GoP	4,417,212.20	4,417,212.20		Purchase of Computer and Parts thru shopping / direct contracting
-	Janitorial Supplies	DEO	NO	NP-53.9 - Small Value Procurement	3/15/2020	N/A	3/29/2020	4/2/2020	GoP	239,024.77	239,024.77		Purchase of janitorial supplies thru shopping

-	Airconditioning Units Maintenance and Services	DEO	NO	Direct Contracting	N/A	N/A	7/30/2020	8/3/2020	GoP	940,000.00	940,000.00	Purchase of Freon gas for maintenance airconditioning thru shopping / direct contracting
-	Electrical Supplies	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2020	N/A	7/30/2020	8/3/2020	GoP	265,405.80	265,405.80	Purchase of electrical supplies thru shopping
-	Furnitures and Fixtures	DEO	NO	NP-53.9 - Small Value Procurement	9/18/2020	N/A	10/1/2020	10/5/2020	GoP	971,410.00	971,410.00	Purchase of furnitures and fixtures thru shopping / direct contracting
-	Laboratory / Field Equipment	DEO	NO	Competitive Bidding	9/18/2020	9/24/2020	10/1/2020	10/5/2020	GoP	17,107,758.00	17,107,758.00	Purchase of Laboratory / Field Equipment thru shopping / public bidding
-	Other Miscellaneous Needs (Unforeseen Parts and Supply)	DEO	NO	NP-53.9 - Small Value Procurement	7/16/2020	N/A	7/30/2020	8/3/2020	GoP	2,384,038.80	2,384,038.80	Purchase of other materials for maintenance of service vehicle thru shopping

Submitted by:

  
**LEONCIA R. BAGOL**  
 Head, Procurement Unit

Recommended by:

  
**LUCIO L. BAGOL**  
 BAC Vice-Chairman

Approved by:

  
**FRANCIS ANTONIO L. FLORES**  
 District Engineer