

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
	Construction of Multi-Purpose Facility (Covered Court) at Brgy. Balatgud Sto. Nino, Samar	Construction	Competitive Bidding	12/11/2020 -	12/17/2020 12/29/2020	12/31/2020	1/4/2020	GAA 2021	Php4,950,000.00		Php4,950,000.00	Construction of Multi-Purpose Facility	
	Construction of New Municipal Building Sto. Nino, Samar	Construction	Competitive Bidding	12/11/2020 -	12/17/2020 12/29/2020	12/31/2020	1/4/2020	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.	
	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Monbon, Sta. Margarita, Samar	Construction	Competitive Bidding	12/11/2020 -	12/17/2020 12/29/2020	12/31/2020	1/4/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
	201J-0078	Construction of Road, Brgy. San Policarpo(Mary Consolatrix Rd.-Calbayog Diversion Road) Phasell, Calbayog City Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php19,057,500.00		Php19,057,500.00	Construction of Road
201J-0069	Rehabilitation/Improvement of Road Balugo-Tarangnan, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php40,207,860.00		Php40,207,860.00	Rehabilitation/Improvement of Road	
201J-0072	Rehabilitation/Reconstruction of Road with Slip, Slope Collapse along Calbayog-Catarman Road, Brgy. Capacuhan, Calbayog City,Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php40,207,860.00		Php40,207,860.00	Rehabilitation/Reconstruction of Road	
201J-0070	Construction of Drainage System Brgy. Mancol, San Jorge, Western Samar	Construction	Competitive Bidding	12/11/2020 -	12/17/2020 12/29/2020	12/31/2020	1/4/2020	GAA 2021	Php2,475,000.00		Php2,475,000.00	Construction of Drainage System	
	Rehabilitation of Drainage Structure, K0789+000, Brgy. Tarabucan, Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php40,207,860.00		Php40,207,860.00	Rehabilitation of Drainage Structure	
201J-0074	Construction of Flood Control Structure along Gandara River, Brgy. Casandig, Gandara, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php15,246,000.00		Php15,246,000.00	Construction of Flood Control Structure	

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
	Rehabilitation of Multi-Purpose Building Brgy. Cag-olango, Calbayog City, Samar	Construction	Competitive Bidding	12/16/2020 12/10/2020 12/16/2020	12/28/2020 12/16/2020 12/28/2020	12/31/2020	1/4/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.		
	Rehabilitation of Multi-Purpose Building Brgy. Manguino, Calbayog City, Samar	Construction	Competitive Bidding	12/10/2020 -	12/16/2020 -	12/31/2020	1/4/2020	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.		
	Rehabilitation of Multi-Purpose Building Brgy. Napuro, Sta. Margarita, Samar	Construction	Competitive Bidding	12/10/2020 -	12/16/2020 -	12/31/2020	1/4/2020	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.		
	Rehabilitation of Multi-Purpose Building Brgy. Solsogon, Sta. Margarita, Samar	Construction	Competitive Bidding	12/10/2020 -	12/16/2020 -	12/31/2020	1/4/2020	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.		
	Rehabilitation of Multi-Purpose Building San Jorge National High School, Brgy. Poblacion II, San Jorge, Samar	Construction	Competitive Bidding	12/11/2020 -	12/17/2020 -	12/31/2020	1/4/2020	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.		
	Construction(Completion) of Multi-Purpose Building(Brgy. Health Station) Cabatuan, Calbayog City, Samar	Construction	Competitive Bidding	12/11/2020 -	12/17/2020 -	12/31/2020	1/4/2020	GAA 2021	Php1,485,000.00		Php1,485,000.00	Construction/Completion of Multi-Purpose Bldg.		
	Construction(Completion) of Multi-Purpose Building, City Health Office Calbayog City, Western Samar	Construction	Competitive Bidding	12/11/2020 12/17/2020	12/17/2020 12/29/2020	12/31/2020	1/4/2020	GAA 2021	Php9,900,000.00		Php9,900,000.00	Construction/Completion of Multi-Purpose Bldg.		
	Construction of Multi-Purpose Building (Daycare Center), Mancol, San Jorge Samar	Construction	Competitive Bidding	12/11/2020 -	12/17/2020 -	12/31/2020	1/4/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
	Construction of Multi-Purpose Facility (Covered Court) at Brgy. Matobato Calbayog City, Samar	Construction	Competitive Bidding	12/11/2020 -	12/17/2020 -	12/31/2020	1/4/2020	GAA 2021	Php4,950,000.00		Php4,950,000.00	Construction of Multi-Purpose Facility		

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building Brgy. Malaga, Calbayog City, Samar	Construction		Competitive Bidding	12/4/2020 -	12/10/2020 -	12/28/2020 -	12/31/2020 -	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.
	Rehabilitation of Multi-Purpose Building Brgy. Obrera, Calbayog City, Samar	Construction		Competitive Bidding	12/4/2020 -	12/10/2020 -	12/28/2020 -	12/31/2020 -	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.
	Rehabilitation of Multi-Purpose Building (Brgy. Hall), Brgy. Poblacion C, Tarangnan, Samar	Construction		Competitive Bidding	12/10/2020 -	12/16/2020 -	12/31/2020 -	1/4/2020 -	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.
	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Sapinit, San Jorge, Samar	Construction		Competitive Bidding	12/10/2020 -	12/16/2020 -	12/31/2020 -	1/4/2020 -	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.
	Rehabilitation of Multi-Purpose Building Brgy. Anislag, Calbayog City, Samar	Construction		Competitive Bidding	12/10/2020 -	12/16/2020 -	12/31/2020 -	1/4/2020 -	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
	Rehabilitation of Multi-Purpose Building Brgy. Awang East, Calbayog City, Samar	Construction		Competitive Bidding	12/10/2020 -	12/16/2020 -	12/31/2020 -	1/4/2020 -	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
	Rehabilitation of Multi-Purpose Building Brgy. Bagacay, Calbayog City, Samar	Construction		Competitive Bidding	12/10/2020 -	12/16/2020 -	12/31/2020 -	1/4/2020 -	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
	Rehabilitation of Multi-Purpose Building Brgy. Bogado, Calbayog City, Samar	Construction		Competitive Bidding	12/10/2020 -	12/16/2020 -	12/31/2020 -	1/4/2020 -	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
	Rehabilitation of Multi-Purpose Building Brgy. Binalaw, Calbayog City, Samar	Construction		Competitive Bidding	12/10/2020 -	12/16/2020 -	12/31/2020 -	1/4/2020 -	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.
	Rehabilitation of Multi-Purpose Building Brgy. Bontay, Calbayog City, Samar	Construction		Competitive Bidding	12/10/2020 -	12/16/2020 -	12/31/2020 -	1/4/2020 -	GAA 2021	Php2,970,000.00		Php2,970,000.00	Rehabilitation of Multi-Purpose Bldg.

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
20U-0083	Construction of Multi-Purpose Building Brgy. Payahan, Calbayog City, Samar	Construction	Competitive Bidding	12/4/2020	12/10/2020	12/28/2020	12/31/2020	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.		
				-	-									
	Construction of Multi-Purpose Building Brgy. Roxas II, Calbayog City, Samar	Construction	Competitive Bidding	12/4/2020	12/10/2020	12/28/2020	12/31/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-	-									
	Construction of Multi-Purpose Building Brgy. Sigo, Calbayog City, Samar	Construction	Competitive Bidding	12/4/2020	12/10/2020	12/28/2020	12/31/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-	-									
	Construction of Multi-Purpose Building Brgy. Sto. Nino, Gandara, Samar	Construction	Competitive Bidding	12/4/2020	12/10/2020	12/28/2020	12/31/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-	-									
	Construction of Multi-Purpose Building Brgy. Tigdaranao, Tarangnan, Samar	Construction	Competitive Bidding	12/4/2020	12/10/2020	12/28/2020	12/31/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-	-									
	Construction of Multi-Purpose Building Binaliw Elementary School, Brgy. Binaliw, Calbayog City, Samar	Construction	Competitive Bidding	12/4/2020	12/10/2020	12/28/2020	12/31/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-	-									
	Construction of Multi-Purpose Building San Joaquin National High School, Brgy. San Joaquin, Calbayog City, Samar	Construction	Competitive Bidding	12/4/2020	12/10/2020	12/28/2020	12/31/2020	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.		
				-	-									
	Improvement of Calbayog Sport Center Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php8,217,000.00		Php8,217,000.00	Improvement of Multi-Purpose Bldg.		
Improvement of Niyaga Park Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php24,651,000.00		Php24,651,000.00	Improvement of Multi-Purpose Facility			

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
	Construction of Multi-Purpose Building Brgy. Balocawe, Gandara, Samar	Construction	Competitive Bidding	12/3/2020 -	12/9/2020 -	12/24/2020 -	12/28/2020 -	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
	Construction of Multi-Purpose Building Brgy. Bantian, Calbayog City, Samar	Construction	Competitive Bidding	12/3/2020 -	12/9/2020 -	12/24/2020 -	12/28/2020 -	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
	Construction of Multi-Purpose Building Brgy. Biyo, Calbayog City, Samar	Construction	Competitive Bidding	12/3/2020 -	12/9/2020 -	12/24/2020 -	12/28/2020 -	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
	Construction of Multi-Purpose Building Brgy. Bistahan, Tasingnan, Samar	Construction	Competitive Bidding	12/3/2020 -	12/9/2020 -	12/24/2020 -	12/28/2020 -	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
	Construction of Multi-Purpose Building Brgy. Cag-anibong, Calbayog City Samar	Construction	Competitive Bidding	12/3/2020 -	12/9/2020 -	12/24/2020 -	12/28/2020 -	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
	Construction of Multi-Purpose Building Brgy. Cahuman, Calbayog City Samar	Construction	Competitive Bidding	12/3/2020 -	12/9/2020 -	12/24/2020 -	12/28/2020 -	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.		
	Construction of Multi-Purpose Building Brgy. Calanyagan, Pagsanghan Samar	Construction	Competitive Bidding	12/3/2020 -	12/9/2020 -	12/24/2020 -	12/28/2020 -	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.		
	Construction of Multi-Purpose Building Brgy. Dinawan, Calbayog City Samar	Construction	Competitive Bidding	12/4/2020 -	12/10/2020 -	12/28/2020 -	12/31/2020 -	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
	Construction of Multi-Purpose Building Brgy. Malayog, Calbayog City Samar	Construction	Competitive Bidding					GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS													
	Construction of Multi-Purpose Building (Phase II), Brgy. Pena, Calbayog City, Samar	Construction	Competitive Bidding	12/1/2020	12/7/2020	12/23/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
				-	-	-	-						
	Construction of Multi-Purpose Building (Phase II), Brgy. Pulang-Bato, Tagapul-an	Construction	Competitive Bidding	12/1/2020	12/7/2020	12/23/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
				-	-	-	-						
	Construction of Multi-Purpose Building (Phase II), Brgy. Saljag, Calbayog City, Samar	Construction	Competitive Bidding	12/1/2020	12/7/2020	12/23/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
				-	-	-	-						
	Construction of Multi-Purpose Building (Phase II), Brgy. San Luis, Pagsanghan Samar	Construction	Competitive Bidding	12/1/2020	12/7/2020	12/23/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
				-	-	-	-						
	Construction of Multi-Purpose Building (Phase II), Carmen Elementary School Brgy. Carmen, Calbayog City, Samar	Construction	Competitive Bidding	12/1/2020	12/7/2020	12/23/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
				-	-	-	-						
	Construction of Multi-Purpose Building (Phase II), San Policarpo National High School, Brgy. San Policarpo, Calbayog City, Samar	Construction	Competitive Bidding	12/3/2020	12/9/2020	12/24/2020	12/28/2020	GAA 2021	Php990,000.00		Php990,000.00	Construction of Multi-Purpose Bldg.	
				-	-	-	-						
	Construction of Multi-Purpose Building (Phase III), Brgy. Jose A. Rono, Calbayog City, Samar	Construction	Competitive Bidding	12/3/2020	12/9/2020	12/24/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
				-	-	-	-						
	Construction of Multi-Purpose Building Brgy. Acedillo, Calbayog City, Samar	Construction	Competitive Bidding	12/3/2020	12/9/2020	12/24/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
				-	-	-	-						
	Construction of Multi-Purpose Building Brgy. Baja, Calbayog City, Samar	Construction	Competitive Bidding	12/3/2020	12/9/2020	12/24/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
				-	-	-	-						

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS													
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Cag-anahaw Calbayog City, Samar	Construction	Competitive Bidding	11/26/2020 12/2/2020	12/2/2020 12/14/2020	12/18/2020	12/21/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Caglanipao Sur, Calbayog City, Samar	Construction	Competitive Bidding	11/26/2020 12/2/2020	12/2/2020 12/14/2020	12/18/2020	12/21/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Malayog, Calbayog City, Samar	Construction	Competitive Bidding	11/26/2020 12/2/2020	12/2/2020 12/14/2020	12/18/2020	12/21/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
	Construction of Multi-Purpose Building (Phase II), Brgy. Buenavista, Sto. Nino, Samar	Construction	Competitive Bidding	11/26/2020 12/2/2020	12/2/2020 12/14/2020	12/18/2020	12/21/2020	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.	
	Construction of Multi-Purpose Building (Phase II), Brgy. Carayman, Calbayog City, Samar	Construction	Competitive Bidding	12/1/2020 12/7/2020	12/7/2020 12/21/2020	12/23/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
	Construction of Multi-Purpose Building (Phase II), Brgy. Danao I, Calbayog City, Samar	Construction	Competitive Bidding	12/1/2020 12/7/2020	12/7/2020 12/21/2020	12/23/2020	12/28/2020	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.	
	Construction of Multi-Purpose Building (Phase II), Brgy. Irijan, Sto. Nino, Samar	Construction	Competitive Bidding	12/1/2020 12/7/2020	12/7/2020 12/21/2020	12/23/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
	Construction of Multi-Purpose Building (Phase II), Brgy. Kerikote, Almagro, Samar	Construction	Competitive Bidding	12/1/2020 12/7/2020	12/7/2020 12/21/2020	12/23/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
	Construction of Multi-Purpose Building (Phase II), Brgy. Lunang I, Almagro, Samar	Construction	Competitive Bidding	12/1/2020 12/7/2020	12/7/2020 12/21/2020	12/23/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	
	Construction of Multi-Purpose Building (Phase II), Brgy. Lunang I, Almagro, Samar	Construction	Competitive Bidding	12/1/2020 12/7/2020	12/7/2020 12/21/2020	12/23/2020	12/28/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.	

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS													
201J-0077	Construction of Evacuation Center Brgy. Migara, Calbayog City, Samar	Construction	Competitive Bidding	11/19/2020	11/25/2020	12/10/2020	12/14/2020	GAA 2021	Php24,500,000.00		Php24,500,000.00	Buildings and Other Structures-Multi-Purpose/ Facilities - Const. of Evacuation Center	
				-	12/7/2020	-	-						
	Construction of Evacuation Center Brgy. Tarabucan, Calbayog City, Samar	Construction	Competitive Bidding	11/19/2020	11/25/2020	12/10/2020	12/14/2020	GAA 2021	Php24,500,000.00		Php24,500,000.00	Buildings and other Structures-Multi-Purpose/ Facilities-Const. of Evacuation Center	
				-	12/7/2020	-	-						
	Construction of School Building,NWSSU San Jorge Campus, San Jorge, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php11,387,600.00		Php11,387,600.00	Construction of School Building	
201J-0082	Construction of Men's Dormitory Building Northwestern Samar State University Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php7,320,600.00		Php7,320,600.00	Construction of Men's Dormitory Building	
	Construction of Multi-Purpose Hall, Tarangan Central Elementary School Poblacion, Tarangan, Samar	Construction	Competitive Bidding	11/19/2020	11/25/2020	12/10/2020	12/14/2020	GAA 2021	Php4,410,000.00		Php4,410,000.00	Construction of Multi-Purpose Hall	
				-	12/7/2020	-	-						
	Construction of Road, Brgy. Tabawan-Brgy. Victory(Phase II), Calbayog City, Samar	Construction	Public Bidding	11/24/2020	11/30/2020	12/17/2020	12/21/2020	GAA 2021	Php39,200,000.00		Php39,200,000.00	Construction of Local Road	
				-	12/14/2020	-	-						
	Construction of Road, Diversion Road-Brgy. Gumboyan(Phase II), Calbayog City, Samar	Construction	Competitive Bidding	11/24/2020	11/30/2020	12/17/2020	12/21/2020	GAA 2021	Php39,200,000.00		Php39,200,000.00	Construction of Local Road	
				-	12/14/2020	-	-						
	Construction of Road, Rueda Ext.-Brgy. Rusa, Calbayog City, Samar	Construction	Competitive Bidding	11/24/2020	11/30/2020	12/17/2020	12/21/2020	GAA 2021	Php42,140,000.00		Php42,140,000.00	Construction of Local Road	
				-	12/14/2020	-	-						
	Construction of Erenas-Rosalim Diversion Ro San Jorge, Samar	Construction	Competitive Bidding	11/24/2020	11/30/2020	12/17/2020	12/21/2020	GAA 2021	Php67,550,000.00		Php67,550,000.00	Construction of Local Road	
-				12/14/2020	-	-							
Construction(Completion) of Multi-Purpose Building, Brgy. Basud, Calbayog City, Samar	Construction	Competitive Bidding	11/24/2020	11/30/2020	12/17/2020	12/21/2020	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction/Completion of Multi-Purpose Bldg.		
			-	12/14/2020	-	-							
Construction(Completion) of Multi-Purpose Building, Brgy. Caglenpao Sur, Calbayog City, Samar	Construction	Competitive Bidding	11/24/2020	11/30/2020	12/17/2020	12/21/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction/Completion of Multi-Purpose Bldg.		
			-	12/14/2020	-	-							

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS														
	Construction of Flood Control Structures along Gandara River (Upstream), Brgy. Hampton, Gandara, Samar	Construction	Competitive Bidding	11/17/2020 -	11/23/2020 12/7/2020	12/11/2020 -	12/14/2020 -	GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
	Construction of Flood Control Structures along Gandara River (Upstream), Brgy. Hiparangan, Gandara, Samar	Construction	Competitive Bidding	11/17/2020 -	11/23/2020 12/7/2020	12/11/2020 -	12/14/2020 -	GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
	Construction of Flood Control Structures along Gandara River (Upstream), Brgy. Pizarro, Gandara, Samar	Construction	Competitive Bidding	11/17/2020 -	11/23/2020 12/7/2020	12/11/2020 -	12/14/2020 -	GAA 2021	Php28,160,300.00		Php28,160,300.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
	Construction of Flood Control Structures along Gandara River (Upstream), Brgy. Sidmon, Gandara, Samar	Construction	Public Bidding	11/17/2020 -	11/23/2020 12/7/2020	12/11/2020 -	12/14/2020 -	GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
	Construction of Flood Control Structures along Gandara River (Upstream), Brgy. Tawiran, Gandara, Samar	Construction	Competitive Bidding	11/17/2020 -	11/23/2020 12/7/2020	12/11/2020 -	12/14/2020 -	GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
	Construction of Access Road from Brgy. Rizal II leading to Mapaso (Miraculous) Hot Spring, Brgy. Rizal II, Calbayog City, Samar	Construction	Competitive Bidding	11/17/2020 -	11/23/2020 12/7/2020	12/11/2020 -	12/14/2020 -	GAA 2021	Php20,187,020.00		Php20,187,020.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations		
	Construction of Access Road from Brgy. Tinaplacan leading to Bangon Falls (Slope Protection Structure), Brgy. Tinaplacan, Samar	Construction	Competitive Bidding	11/17/2020 -	11/23/2020 12/7/2020	12/11/2020 -	12/14/2020 -	GAA 2021	Php19,600,000.00		Php19,600,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations		
	Construction of Level III Water Supply Project, Matuguinao, Samar	Construction	Competitive Bidding	11/19/2020 -	11/25/2020 12/7/2020	12/10/2020 -	12/14/2020 -	GAA 2021	Php22,540,000.00		Php22,540,000.00	Construction Water Supply System		
	Construction of Level III Water Supply Project, San Jorge, Samar	Construction	Competitive Bidding	11/19/2020 -	11/25/2020 12/7/2020	12/10/2020 -	12/14/2020 -	GAA 2021	Php29,400,000.00		Php29,400,000.00	Construction Water Supply System		
	Construction of Level III Water Supply Project, Tarangan, Samar	Construction	Competitive Bidding	11/19/2020 -	11/25/2020 12/7/2020	12/10/2020 -	12/14/2020 -	GAA 2021	Php42,140,000.00		Php42,140,000.00	Construction Water Supply System		

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End-Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS												
	Brgy. Caybago, Calbayog City, Samar			11/18/2020	12/1/2020							
201J-0020	Construction of Flood Control Structures along Limarayan River, Brgy. Limarayan Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php1,960,000.00		Php1,960,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0039	Construction of Flood Control Structures along Pena River (Upstream),Brgy. Pena, Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php2,940,000.00		Php2,940,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0038	Construction of Flood Control Structures along Sapint River , Brgy. Mancol, San Jorge, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php2,401,000.00		Php2,401,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0032	Construction of Flood Control Structures along Sindiman River (Upstream), Brgy. Sindiman Oriental, Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php1,993,320.00		Php1,993,320.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures along Sindiman River (Upstream), Brgy.	Construction	Competitive Bidding	11/12/2020 -	11/18/2020 -	12/12/2020	12/9/2020	GAA 2021	Php29,400,000.00		Php29,400,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0011	Construction of Flood Control Structures along Jibatang River (Upstream), Brgy. Caybago, Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php1,960,000.00		Php1,960,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0024	Rehabilitation of Flood Control Structures along Cag-olango Creek, Brgy. Cag-olango, Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php943,740.00		Php943,740.00	Rehabilitation of Flood Control Structures
201J-0029	Rehabilitation of Flood Control Structures along Malaga River, Brgy. Malaga Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php1,899,240.00		Php1,899,240.00	Rehabilitation of Flood Control Structures
	Construction of Flood Control Structures along Jibatang River, Brgy. Oquendo (Purok 2), Calbayog City, Samar	Construction	Competitive Bidding	11/12/2020 -	11/18/2020 -	12/12/2020	12/9/2020	GAA 2021	Php39,200,000.00		Php39,200,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
201J-0031	Replacement of Permanent Bridge Binaliw Bridge(800337SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge)(Phase II)	Construction	Competitive Bidding	FLR - MYCA					GAA 2021	Php35,898,000.00		Php35,898,000.00	Replacement of Permanent Bridge
	Widening of Permanent Bridge Caglanipao Bridge(800328SM)along Daang Maharlika (SM)(San Isidro-San Juanico Bridge)	Construction	Competitive Bidding	11/9/2020 11/15/2020	11/15/2020 11/27/2020	12/2/2020	12/4/2020	GAA 2021	Php19,000,000.00		Php19,000,000.00	Widening of Permanent Bridges	
	Widening of Permanent Bridge Manok-manok Bridge(800329SM)along Daang Maharlika (SM)(San Isidro-San Juanico Bridge)	Construction	Competitive Bidding	11/12/2020 11/18/2020	11/18/2020 12/1/2020	12/12/2020	12/9/2020	GAA 2021	Php39,200,000.00		Php39,200,000.00	Widening of Permanent Bridges	
	Widening of Permanent Bridge Pena Bridge(800333SM)along Daang Maharlika (SM)(San Isidro-San Juanico Bridge)	Construction	Competitive Bidding	11/12/2020 11/18/2020	11/18/2020 12/1/2020	12/12/2020	12/9/2020	GAA 2021	Php49,000,000.00		Php49,000,000.00	Widening of Permanent Bridges	
201J-0009	Construction of Flood Control Structures along Bantian Creek(Downstream), Brgy. Bantian, Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA					GAA 2021	Php943,740.00		Php943,740.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0018	Construction of Flood Control Structures along Carmen Creek, Brgy. Carmen Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA					GAA 2021	Php980,000.00		Php980,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0023	Construction of Flood Control Structures along Gandara River, Brgy. Minda Gandara, Samar	Construction	Competitive Bidding	FLR - MYCA					GAA 2021	Php980,000.00		Php980,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0025	Construction of Flood Control Structures along Hinagbungan River(Upstream) (Phase III), Brgy. Concepcion, Gandara Samar	Construction	Competitive Bidding	FLR - MYCA					GAA 2021	Php2,906,680.00		Php2,906,680.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures along Jibatang River (Upstream)	Construction	Competitive Bidding	11/12/2020 -	11/18/2020 -	12/12/2020	12/9/2020	GAA 2021	Php23,880,640.00		Php23,880,640.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS													
20j-0001	Road Widening-Calbayog-Catarman Road-KD789+000-KD790+000	Construction	Competitive Bidding	10/22/2020 -	10/28/2020 -	11/16/2020	11/18/2020	GAA 2021	Php29,400,000.00		Php29,400,000.00	Road Widening along Calbayog-Catarman	
				10/28/2020	11/10/2020								
	Road Widening-Calbayog-Catarman Road-KD790+415-KD791+000, KD792+200-KD792+774.7	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php40,530,000.00		Php40,530,000.00	Road Widening along Calbayog-Catarman	
20j-0005	Road Widening-Calbayog-Catarman Road-KD793+033-KD794+000, KD795+000-KD795+130	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php10,780,000.00		Php10,780,000.00	Road Widening along Calbayog-Catarman	
20j-0015	Road Widening-Calbayog-Catarman Road-KD799+000-KD800+(-.050)	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php6,722,800.00		Php6,722,800.00	Road Widening along Calbayog-Catarman	
	Road Widening-Calbayog-Catarman Road-KD809+000-KD809+157	Construction	Competitive Bidding	11/9/2020 -	11/15/2020 -	12/2/2020	12/4/2020	GAA 2021	Php5,880,000.00		Php5,880,000.00	Road Widening along Calbayog-Catarman	
				11/15/2020	11/27/2020								
	Construction of By-Pass and Diversion Roads-Calbayog Coastal Road Package 3A, Samar	Construction	Competitive Bidding	11/9/2020 -	11/15/2020 -	12/2/2020	12/4/2020	GAA 2021	Php96,500,000.00		Php96,500,000.00	Construction of By-Pass and Diversion Roads	
				11/15/2020	11/27/2020								
	Construction of By-Pass and Diversion Roads-Calbayog Coastal Road Package 4A, Samar	Construction	Competitive Bidding	11/9/2020 -	11/15/2020 -	12/2/2020	12/4/2020	GAA 2021	Php96,500,000.00		Php96,500,000.00	Construction of By-Pass and Diversion Roads	
				11/15/2020	11/27/2020								
	Construction of By-Pass and Diversion Roads-Calbayog Coastal Road Package 5A, Samar	Construction	Competitive Bidding	11/9/2020 -	11/15/2020 -	12/2/2020	12/4/2020	GAA 2021	Php96,500,000.00		Php96,500,000.00	Construction of By-Pass and Diversion Roads	
				11/15/2020	11/27/2020								
	Construction of Capocoran-Dagum Diversion Road(Phase II), Calbayog City Samar	Construction	Competitive Bidding	11/9/2020 -	11/15/2020 -	12/2/2020	12/4/2020	GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction of Diversion Road	
				11/15/2020	11/27/2020								
20j-0030	Construction of Capocoran-Dagum Diversion Road, Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php32,384,000.00		Php32,384,000.00	Construction of Diversion Road	
	Construction of Road, Rueda Extension Samar	Construction	Competitive Bidding	11/12/2020 -	11/18/2020 -	12/12/2020	12/9/2020	GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction of Missing Links/New Roads	
				11/18/2020	12/1/2020								

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
20U-0033	Roads-Daang Maharlika(SM)(San Isidro-San Juanico Br.) K0711+461-K0711+748, K0712+283-K0713+915												
	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0724+189-K0724+312, K0724+460-K0724+660, K0724+743-K0724+843, K0726+929-K0727+106	Construction	Competitive Bidding	10/15/2020 10/21/2020	10/21/2020 11/3/2020	11/6/2020	11/9/2020	GAA 2021	Php22,540,000.00		Php22,540,000.00		Road Widening along Daang Maharlika
	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0727+675-K0728+575	Construction	Competitive Bidding	10/22/2020 10/28/2020	10/28/2020 11/10/2020	11/16/2020	11/18/2020	GAA 2021	Php49,000,000.00		Php49,000,000.00		Road Widening along Daang Maharlika
	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0732+660-K0732+896	Construction	Competitive Bidding	10/22/2020 10/28/2020	10/28/2020 11/10/2020	11/16/2020	11/18/2020	GAA 2021	Php9,800,000.00		Php9,800,000.00		Road Widening along Daang Maharlika
	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0739+424-K0740+395	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php8,624,000.00		Php8,624,000.00		Road Widening along Daang Maharlika
	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0745+652-K0746+000	Construction	Competitive Bidding	10/22/2020 10/28/2020	10/28/2020 11/10/2020	11/16/2020	11/18/2020	GAA 2021	Php14,700,000.00		Php14,700,000.00		Road Widening along Daang Maharlika
	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0752+816-K0753+000	Construction	Competitive Bidding	10/22/2020 10/28/2020	10/28/2020 11/10/2020	11/16/2020	11/18/2020	GAA 2021	Php6,860,000.00		Php6,860,000.00		Road Widening along Daang Maharlika
	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0756+000-K0756+786, K0756+807-K0757+000, K0764+000-K0764+120	Construction	Competitive Bidding	10/22/2020 10/28/2020	10/28/2020 11/10/2020	11/16/2020	11/18/2020	GAA 2021	Php43,791,000.00		Php43,791,000.00		Road Widening along Daang Maharlika
20J-0002	Road Widening-Calbayog-Cataman Road-K0786+960-K0787+541, K0787+559-K0788+250, K0788+290-K0788+714	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php40,530,000.00		Php40,530,000.00		Road Widening along Calbayog-Cataman

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS													
	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide- Calbayog-Catarman Road-KD785+(-248)-KD785+(-108)	Construction	Competitive Bidding	10/9/2020 - 10/16/2020	10/16/2020 - 10/28/2020	11/3/2020	11/5/2020	GAA 2021	Php96,500,000.00		Php96,500,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide Secondary Roads-Along Calbayog-Catarman Road	
	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide-Calbayog-Catarman Road-KD786+114-KD786+210	Construction	Competitive Bidding	10/9/2020 - 10/16/2020	10/16/2020 - 10/28/2020	11/3/2020	11/5/2020	GAA 2021	Php29,400,000.00		Php29,400,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road	
	2013-0010	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide-Calbayog-Catarman Road-KD803+415-KD803+553	Construction	Competitive Bidding	FLR - MYCA			GAA 2021	Php10,780,000.00		Php10,780,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road	
	2013-0017	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide-Calbayog-Catarman Road-KD803+610-KD803+748	Construction	Competitive Bidding	FLR - MYCA			GAA 2021	Php10,780,000.00		Php10,780,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road	
2013-0016	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide-Calbayog-Catarman Road-KD803+942-KD804+076	Construction	Competitive Bidding	FLR - MYCA			GAA 2021	Php10,780,000.00		Php10,780,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road		
2013-0071	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide-Daang Maharika(SM)(San Isidro-San Juanico Br.) KD785+624-KD785+924	Construction	Competitive Bidding	FLR - MYCA			GAA 2021	Php10,780,000.00		Php10,780,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road		
	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide-Calbayog-Catarman Road-KD809+686-KD809+801	Construction	Competitive Bidding	10/9/2020 - 10/16/2020	10/16/2020 - 10/28/2020	11/3/2020	11/5/2020	GAA 2021	Php49,000,000.00		Php49,000,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road	
	2013-0021	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Daang Maharika(SM)(San Isidro-San Juanico Br.) KD698+000-KD699+039	Construction	Competitive Bidding	FLR - MYCA			GAA 2021	Php8,839,600.00		Php8,839,600.00	Const./Upgrading/Rehab. Of Drainage along Daang Maharika	
2013-0059	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Daang Maharika(SM)(San Isidro-San Juanico Br.) KD698+000-KD699+039	Construction	Competitive Bidding	FLR - MYCA			GAA 2021	Php8,624,000.00		Php8,624,000.00	Const./Upgrading/Rehab. Of Drainage along Daang Maharika		

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021


Code (PAP)	Procurement Program/Project	PMO/ User	End- Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
20j-0041	Daang Maharika (SM)(San Isidro-San Juanico Bridge) KD772+829-KD773+000	Maintenance	Competitive Bidding	10/6/2020 -	10/12/2020 -	10/29/2020	10/31/2020	Routine Maintenance	Php7,333,340.00		Php7,333,340.00	Preventive Maintenance-Primary Roads	
	Daang Maharika(SM)(San Isidro-San Juanico Bridge) KD778+800-KD780+000	Maintenance	Competitive Bidding	FLR - MYCA				Routine Maintenance	Php8,800,400.00		Php8,800,400.00	Preventive Maintenance-Primary Roads	
	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide-Daang Maharika(SM)(San Isidro-San Juanico Br.)-KD694 +(-286)-KD694 +(-160), KD 695+150-KD695+310	Construction	Competitive Bidding	10/6/2020 -	10/12/2020 -	10/29/2020	10/31/2020	GAA 2021	Php18,733,000.00		Php18,733,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide along Daang Maharika	
	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide-Daang Maharika(SM)(San Isidro-San Juanico Br.)-KD695+410-KD695+505, KD 696+701-KD696+804	Construction	Competitive Bidding	10/6/2020 -	10/12/2020 -	10/29/2020	10/31/2020	GAA 2021	Php10,866,000.00		Php10,866,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide along Daang Maharika	
	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide-Daang Maharika(SM)(San Isidro-San Juanico Br.)-KD696+728-KD696+874	Construction	Competitive Bidding	10/6/2020 -	10/12/2020 -	10/29/2020	10/31/2020	GAA 2021	Php39,200,000.00		Php39,200,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide along Daang Maharika	
	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide-Daang Maharika(SM)(San Isidro-San Juanico Br.)-KD703+000-KD703+093, KD703+208-KD703+274,KD703+287-KD703+450,KD703+627-KD703+725	Construction	Competitive Bidding	10/9/2020 -	10/16/2020 -	11/3/2020	11/5/2020	GAA 2021	Php67,550,000.00		Php67,550,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide along Daang Maharika	
	Rehab./Reconst. Of Roads with Slops, Slope Collapse and Landslide-Daang Maharika(SM)(San Isidro-San Juanico Br.)-KD724+444-KD724+659	Construction	Competitive Bidding	10/9/2020 -	10/16/2020 -	11/3/2020	11/5/2020	GAA 2021	Php49,000,000.00		Php49,000,000.00	Rehab./Reconst. Of Roads with Slops, Slope Collapse and landslide along Daang Maharika	
				10/16/2020	10/28/2020								

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City


INDICATIVE ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
2013-0075	Construction of Flood Control Structure along Gandara River, Brgy. Gerail, Gandara, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php15,246,000.00		Php15,246,000.00	Construction of Flood Control Structure
	Construction of Flood Control -Gandara River, Brgy. Bangahan, Gandara, Samar	Construction	Competitive Bidding	12/11/2020 12/17/2020	12/17/2020 12/29/2020	12/31/2020	1/4/2020	GAA 2021	Php4,950,000.00		Php4,950,000.00	Construction of Flood Control Structure
	Rehabilitation of Flood Control Structure, at Pulid Bridge KD794+818-KD794+825, Brgy. Queson, Calbayog City, Samar	Construction	Competitive Bidding	FLR - MYCA				GAA 2021	Php40,207,860.00		Php40,207,860.00	Rehabilitation of Flood Control Structure
	Construction of Brgy. Road, Brgy. Rawas Calbayog City, Samar	Construction	Competitive Bidding	12/11/2020 -	12/17/2020 -	12/31/2020	1/4/2020	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Brgy. Road

Submitted by:


RAMON ANSELMO C. CALAGOS
BAC Secretariat

Recommended by:


DENIS C. CAGOMOC
OIC, Assistant District Engineer

Approved by:


ALVIN E. IGNACIO
District Engineer