



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
APAYAO SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
San Isidro Sur, Luna, Apaya

January 20, 2023

MEMORANDUM


FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO, I**
Undersecretary for Support Services
DPWH-Central Office, Manila

THRU : **KHADAFFY D. TANGGOL**
Regional Director
Department of Public Works and Highways
Cordillera Administrative Region
Engineer's Hill
2600 Baguio City

SUBJECT : **SUBMISSION OF FY 2022 ANNUAL PROCUREMENT PLAN (APP) CHANGES
WITHIN THE 2ND SEMESTER OF 2022**

Submitting herewith the FY 2022 Annual Procurement Plan (APP) changes within the 2nd semester of 2022 using the prescribed format.

For your reference and file.


RONALYN P. UBIÑA
District Engineer
Head of Procuring Entity

CAR.11.2 jtrb/TIB

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS PROJECT FOR F.Y. 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project
				Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22PC0001	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES -TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0666+475-K0666+606	CONSTRUCTION	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	March 22, 2022	March 30, 2022	FY 2022 GAA	₱85,962,200.00		₱85,962,200.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22PC0002	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES -TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0672+193-K0672+300	CONSTRUCTION	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	March 22, 2022	March 30, 2022	FY 2022 GAA	₱94,788,090.00		₱94,788,090.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22PC0003	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES -TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0625+720-K0625+869	CONSTRUCTION	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	March 22, 2022	March 30, 2022	FY 2022 GAA	₱63,552,970.00		₱63,552,970.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22PC0004	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES -TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0630+516-K0630+662	CONSTRUCTION	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	March 22, 2022	March 30, 2022	FY 2022 GAA	₱57,900,000.00		₱57,900,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22PC0005	NETWORK DEVELOPMENT PROGRAM – PAVING OF UNPAVED ROADS – TERTIARY ROADS – AYAGA- STA. MARCELA-FLORA-LASAM RD – K0697+507 – K0699+082	CONSTRUCTION	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	March 3, 2022	March 8, 2022	FY 2022 GAA	₱60,293,200.00		₱60,293,200.00	Paving of Unpaved Roads
22PC0007	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SAN MARIANO SECTION, STA. 24+884 - STA.25+380 (L/S) STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	March 24, 2022	March 30, 2022	FY 2022 GAA	₱77,200,000.00		₱77,200,000.00	Construction of Flood Control Structure
22PC0008	BRIDGE PROGRAM- RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MALUBIBIT BRIDGE (B04307LZ) ALONG AYAGA-STA. MARCELA-FLORA-LASAM ROAD, FLORA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	October 14-November 3, 2021	November 3, 2021	January 28, 2022	February 3, 2022	FY 2022 GAA	₱4,410,000.00		₱4,410,000.00	Retrofitting/Strengthening of Permanent Bridge
22PC0009	BRIDGE PROGRAM- RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES STA. MARIA BRIDGE (B04308LZ) ALONG AYAGA-STA. MARCELA-FLORA-LASAM ROAD, FLORA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	October 14-November 3, 2021	November 3, 2021	January 28, 2022	February 3, 2022	FY 2022 GAA	₱4,410,000.00		₱4,410,000.00	Retrofitting/Strengthening of Permanent Bridge
22PC0010	NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD-K0710+539-K0711+061, K0711+126-K0711+868	CONSTRUCTION	COMPETITIVE BIDDING	October 14-November 3, 2021	November 3, 2021	March 3, 2022	March 8, 2022	FY 2022 GAA	₱62,001,250.00		₱62,001,250.00	Paving of Unpaved Roads
22PC0013	BRIDGE PROGRAM - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SUGOC BRIDGE (B04217LZ) ALONG CLAVERIA - CALANASAN - KABUGAO ROAD CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	October 21-November 10, 2021	November 10, 2021	January 28, 2022	February 3, 2022	FY 2022 GAA	₱12,054,000.00		₱12,054,000.00	Retrofitting/Strengthening of Permanent Bridge


Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project)
				Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22PC0014	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SWAN SECTION, STA. 37+121 - STA.37+682 (R/S) PUDTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	October 21-November 10, 2021	November 10, 2021	March 24, 2022	February 3, 2022	FY 2022 GAA	₱82,025,000.00		₱82,025,000.00	Construction of Flood Control Structure
22PC0015	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION (TOURISM ROAD INFRASTRUCTURE PROGRAM TRIP) SAN ISIDRO SUR -POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO PACKAGE III	CONSTRUCTION	COMPETITIVE BIDDING	October 21-November 10, 2021	November 10, 2021	March 3, 2022	March 8, 2022	FY 2022 GAA	₱56,935,000.00		₱56,935,000.00	Construction of Concrete Road
22PC0016	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/NEW ROADS PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	October 21-November 10, 2021	November 10, 2021	January 31, 2022	February 9, 2022	FY 2022 GAA	₱49,000,000.00		₱49,000,000.00	Construction of Concrete Road
22PC0019	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) TUROD-BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	October 28-November 17, 2021	November 17, 2021	January 28, 2022	February 3, 2022	FY 2022 GAA	₱5,880,000.00		₱5,880,000.00	Construction of Concrete Road
22PC0020	NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS - TERTIARY ROADS APAYAO - ILOCOS NORTE ROAD - K0642+000- K0642+978	CONSTRUCTION	COMPETITIVE BIDDING	October 28-November 17, 2021	November 17, 2021	March 24, 2022	March 30, 2022	FY 2022 GAA	₱49,932,960.00		₱49,932,960.00	Paving of Unpaved Roads
22PC0022	NETWORK DEVELOPMENT-CONSTRUCTION OF MISSING LINKS/NEW ROADS ADAMS (ILOCOS NORTE) - CALANASAN (APAYAO) ROAD, BUCAROT BRIDGE, APAYAO-CONSTRUCTION OF STEEL BRIDGE	CONSTRUCTION	COMPETITIVE BIDDING	November 9-November 29, 2021	November 29, 2021	March 3, 2022	March 8, 2022	FY 2022 GAA	₱57,900,000.00		₱57,900,000.00	Construction of Steel Bridge
22PC0024	NETWORK DEVELOPMENT - PAVING OF UNPAVED ROADS - TERTIARY ROADS – CLAVERIA-CALANASAN-KABUGAO RD - K0712+000 - K0712+144, K0712+228 - 713+383 AT SPECIFIC LOCATIONS ALONG CLAVERIA-CALANASAN-KABUGAO RD (S00631LZ)	CONSTRUCTION	COMPETITIVE BIDDING	November 11-December 1, 2021	December 1, 2021	March 3, 2022	March 8, 2022	FY 2022 GAA	₱67,646,500.00		₱67,646,500.00	Paving of Unpaved Roads
22PC0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO PACKAGE II - CONSTRUCTION OF CONCRETE ROAD	CONSTRUCTION	COMPETITIVE BIDDING	November 11-December 1, 2021	December 1, 2021	January 28, 2022	February 3, 2022	FY 2022 GAA	₱49,000,000.00		₱49,000,000.00	Construction of Concrete Road
22PC0027	BRIDGE PROGRAM - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES TUMOG BRIDGE (B02257LZ) ALONG KABUGAO-PUDTOL-LUNA-CAGAYAN BDY. ROAD	CONSTRUCTION	COMPETITIVE BIDDING	November 11-December 1, 2021	December 1, 2021	January 28, 2022	February 3, 2022	FY 2022 GAA	₱38,220,000.00		₱38,220,000.00	Retrofitting/Strengthening of Permanent Bridge

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project)
				Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22PC0028	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TUBONGAN, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	November 19-December 13, 2021	December 13, 2021	January 28, 2022	February 3, 2022	FY 2022 GAA	₱4,950,000.00		₱4,950,000.00	Construction of Multi Purpose Building
22PC0029	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CADACLAN, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	November 19-December 13, 2021	December 13, 2021	January 28, 2022	February 3, 2022	FY 2022 GAA	₱4,950,000.00		₱4,950,000.00	Construction of Multi Purpose Building
22PC0030	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT-PAVING OF UNPAVED ROADS - TERTIARY ROADS - APAYAO (CALANASAN)-ILOCOS NORTE RD (S00644LZ) - CHAINAGE 4,298 - CHAINAGE 4,571	CONSTRUCTION	COMPETITIVE BIDDING	November 19-December 13, 2021	December 13, 2021	January 28, 2022	February 3, 2022	FY 2022 GAA	₱11,760,000.00		₱11,760,000.00	Paving of Unpaved Roads
22PC0033	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) - DOÑA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, LOOMWEAVING, BLACKSMITHING, PINEAPPLE, BANANA, VEGETABLES, ROOTCROPS, RICE, AND CORN INDUSTRIES, PUDTOL, APAYAO - CONSTRUCTION OF CONCRETE ROAD	CONSTRUCTION	COMPETITIVE BIDDING	November 27-December 20, 2021	December 21, 2021	January 28, 2022	February 3, 2022	FY 2022 GAA	₱6,732,600.00		₱6,732,600.00	Construction of Concrete Road
22PC0034	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF CABICUNGAN RIVER BASIN FLOOD CONTROL STRUCTURE, DAPPAY SECTION, STA. 11+470 - STA. 12+090(R/S), CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	November 27-December 20, 2021	December 21, 2021	January 28, 2022	February 3, 2022	FY 2022 GAA	₱49,000,000.00		₱49,000,000.00	Construction of Flood Control Structure
22PC0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - LYDIA-LALANGGAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO - CONSTRUCTION OF CONCRETE ROAD	CONSTRUCTION	COMPETITIVE BIDDING	December 3-27, 2021	December 27, 2021	February 4, 2022	February 11, 2022	FY 2022 GAA	₱4,900,000.00		₱4,900,000.00	Construction of Concrete Road
22PC0038	ORGANIZATIONAL OUTCOME1 - NETWORK DEVELOPMENT - PAVING OF UNPAVED ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0702+689 - K0703+100 - AT SPECIFIC LOCATIONS ALONG CLAVERIA-CALANASAN-KABUGAO RD (S00630LZ)	CONSTRUCTION	COMPETITIVE BIDDING	December 3-27, 2021	December 27, 2021	February 8, 2022	February 17, 2022	FY 2022 GAA	₱14,962,640.00		₱14,962,640.00	Paving of Unpaved Roads
22PC0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - MALUBIBIT SUR-BALASI-ATOK ROAD IN SUPPORT TO HANDICRAFT, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	December 3-27, 2021	December 27, 2021	February 4, 2022	February 11, 2022	FY 2022 GAA	₱9,800,000.00		₱9,800,000.00	Construction of Concrete Road


Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project
				Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22PC0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - DAGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO- CONSTRUCTION OF CONCRETE ROAD	CONSTRUCTION	COMPETITIVE BIDDING	December 18, 2021-January 19, 2022	January 19, 2022	February 15, 2022	February 22, 2022	FY 2022 GAA	₱9,800,000.00		₱9,800,000.00	Construction of Concrete Road
22PC0045	NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS NEW ROADS ADAMS (ILOCOS NORTE) - CALANASAN (APAYAO) ROAD, PAGGA BRIDGE, APAYAO - CONSTRUCTION OF CONCRETE BRIDGE	CONSTRUCTION	COMPETITIVE BIDDING	December 18, 2021-January 19, 2022	January 19, 2022	February 15, 2022	February 22, 2022	FY 2022 GAA	₱19,600,000.00		₱19,600,000.00	Construction of Concrete Bridge
22PC0048	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION - CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0627+400 - K0627+403, K0627+796 - K0627+799, K0632+120 - K0632+123 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - AT SPECIFIC LOCATIONS ALONG CLAVERIA-CALANASAN-KABUGAO RD (S00630LZ)	CONSTRUCTION	COMPETITIVE BIDDING	December 18, 2021-January 19, 2022	January 19, 2022	February 15, 2022	February 22, 2022	FY 2022 GAA	₱14,700,000.00		₱14,700,000.00	Construction / Upgrading / Rehabilitation Of Drainage
22PC0040	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PENRO APAYAO (BUROT)-SAN ISIDRO-QUIRINO ROAD, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	December 3-27, 2021	January 25, 2022	February 21, 2022	March 1, 2022	FY 2022 GAA	₱9,800,000.00		₱9,800,000.00	Construction of Concrete Road
22PC0031	CONVERGENCE AND SPECIAL SUPPORT PROGRAM(CSSP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDING/ FACILITIES - IMPROVEMENT OF BUTAO-PULOT ROAD, BARANGAY BUTAO, CALANASAN APAYAO - CONSTRUCTION OF GRAVEL ROAD	CONSTRUCTION	COMPETITIVE BIDDING	January 5-February 2, 2022	February 2, 2022	February 23, 2022	March 1, 2022	FY 2022 GAA	₱6,930,000.00		₱6,930,000.00	Construction of Concrete Road
22PC0035	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT- CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 2, APAYAO - CONSTRUCTION OF CONCRETE ROAD	CONSTRUCTION	COMPETITIVE BIDDING	January 5-February 2, 2022	February 2, 2022	February 23, 2022	March 1, 2022	FY 2022 GAA	₱19,600,000.00		₱19,600,000.00	Construction of Concrete Road
22PC0056	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF PAMPLONA RIVER BASIN FLOOD CONTROL STRUCTURE, MARAG SECTION, STA27+562 - 27+762(L/S), STA. 27+960 - STA 28+460.00 (L/S), LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	January 14-February 9, 2022	February 15, 2022	March 24, 2022	March 30, 2022	FY 2022 GAA	₱82,025,000.00		₱82,025,000.00	Construction of Flood Control Structure
22PC0057	BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTERS/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES- REHABILITATION OF PANAY EVACUATION CENTER, BARANGAY PANAY, STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	January 14-February 9, 2022	February 15, 2022	March 21, 2022	March 23, 2022	FY 2022 GAA	₱4,950,000.00		₱4,950,000.00	Rehabilitation Of Evacuation Center

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project)
				Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22PC0032	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM) SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, PACKAGE 1 (4 BRIDGES)	CONSTRUCTION	COMPETITIVE BIDDING	June 7-27, 2022	June 27, 2022	August 1, 2022	August 10, 2022	FY 2022 GAA	₱81,060,000.00		₱81,060,000.00	Construction of Concrete Bridge
22PC0068	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS CONSTRUCTION OF STA. FILOMENA FLOOD CONTROL STRUCTURE, STA. 0+440-STA. 1+400, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	June 7-27, 2022	June 27, 2022	July 26,2022	August 4, 2022	FY 2022 GAA	₱49,000,000.00		₱49,000,000.00	Construction Of Flood Control Structure
22PC0069	LOCAL PROGRAM - NATIONAL BUILDING PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTI-PURPOSE/FACILITIES-CONSTRUCTION (COMPLETION) OF AREA SHOP BUILDING, DPWH APAYAO 2ND DEO, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	July 8- August 1, 2022	August 1, 2022	September 9, 2022	September 16, 2022	FY 2022 GAA	₱9,800,000.00		₱9,800,000.00	Completion Of Area Shop Building
22PC0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, APAYAO SPORTS COMPLEX, LUNA APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	September 8-28, 2022	September 30, 2022	October 27, 2022	November 4,2022	FY 2022 GAA	₱9,900,000.00		₱9,900,000.00	Construction Of Multi-Purpose Building
22PC0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) - SAN CARLOS PALALI-MALEKKEG ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, SANTA MARCELA, APAYAO - CONSTRUCTION OF CONCRETE ROAD	CONSTRUCTION	COMPETITIVE BIDDING	May 18-June 7, 2022	June 7, 2022	June 22, 2022	June 27, 2022	FY 2022 GAA	₱4,900,000.00		₱4,900,000.00	Construction of Concrete Road
22PC0018	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, HIGHWAY PATROL GROUP AND CRIME LABORATORY, APAYAO POLICE PROVINCIAL OFFICE, BARANGAY SAN GREGORIO, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	June 9-29, 2022	July 4, 2022	July 26,2022	August 4, 2022	FY 2022 GAA	₱9,900,000.00		₱9,900,000.00	Construction Of Multi-Purpose Building


Prepared By:


TERESITO I. BAGASIN
 Engineer II
 OIC-Head, Procurement Unit

Recommended for Approval by:


LUDING A. MARQUEZ
 Engineer III
 BAC Chairman


Approved By:


RONALYN P. UBIÑA
 District Engineer
 Head of Procuring Entity (HoPE)


DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FOR F.Y. 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project)
				Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22GPC0001	SUPPLY & DELIVERY OF FILING CABINET & WORKING TABLE FOR USE OF VARIOUS SECTIONS OF DPWH-ASDEO	CONSTRUCTION	COMPETITIVE BIDDING	August 16, 2022-September 5, 2022	September 5, 2022	September 27, 2022	October 6, 2022	FY 2022 GAA	₱1,451,462.50		₱1,451,462.50	Supply & Delivery Of Filing Cabinet & Working Table
22GPC0002	SUPPLY & DELIVERY OF VARIOUS MATERIALS AND EQUIPMENTS FOR THE USE OF DPWH-ASDEO	MAINTENANCE	COMPETITIVE BIDDING	August 30, 2022-September 19, 2022	September 19, 2022	October 27, 2022	November 4, 2022	FY 2022 GAA	₱4,999,799.16		₱4,999,799.16	Supply & Delivery Of Various Materials And Equipments
22GPC0004	SUPPLY & DELIVERY OF LABORATORY EQUIPMENT FOR THE USE OF QUALITY ASSURANCE SECTION	QUALITY ASSURANCE	COMPETITIVE BIDDING	December 1-21, 2022	December 21, 2022	December 28, 2022	December 29, 2022	FY 2022 GAA	₱1,364,784.00		₱1,364,784.00	Supply & Delivery Of Laboratory Equipment
22GPC0005	PURCHASE OF FUEL (DIESEL) FOR THE REMOVAL OF SLIDES ALONG VARIOUS ROAD SECTIONS	MAINTENANCE	COMPETITIVE BIDDING	November 19-26, 2022	November 26, 2022	December 19, 2022	December 27, 2022	FY 2022 GAA	₱4,999,953.01		₱4,999,953.01	Purchase Of Fuel (Diesel)
22GPC0006	SUPPLY & DELIVERY OF OFFICE SUPPLIES TOOLS & EQUIPMENT FOR THE USE OF VARIOUS SECTIONS OF DPWH-ASDEO	MAINTENANCE	COMPETITIVE BIDDING	November 24, 2022-December 14, 2022	December 14, 2022	December 20, 2022	December 28, 2022	FY 2022 GAA	₱3,705,013.65		₱3,705,013.65	Supply & Delivery Of Office Supplies Tools & Equipment
22GPC0007	SUPPLY & DELIVERY OF IT EQUIPMENT FOR USE OF PROCUREMENT UNIT & FINANCE SECTION	CONSTRUCTION	COMPETITIVE BIDDING	November 24, 2022-December 14, 2022	December 14, 2022	December 20, 2022	December 28, 2022	FY 2022 GAA	₱959,000.00		₱959,000.00	Supply & Delivery Of IT Equipment
22GPC0008	SUPPLY & DELIVERY OF MATERIALS USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGES ALONG VARIOUS ROAD SECTIONS WITHIN APAYAO SECOND DEO	MAINTENANCE	COMPETITIVE BIDDING	November 29-2022-December 19,2022	December 19, 2022	December 27, 2022	January 4, 2023	FY 2022 GAA	₱4,825,145.13		₱4,825,145.13	Supply & Delivery Of Materials
22GPC0009	PURCHASE OF FUEL (DIESEL) FOR USE IN THE DREDGING OF APAYAO-ABULUG RIVER AND OTHER TRIBUTARIES	MAINTENANCE	COMPETITIVE BIDDING	November 29-2022-December 19,2022	December 19, 2022	December 27, 2022	January 4, 2023	FY 2022 GAA	₱5,045,985.00		₱5,045,985.00	Purchase Of Fuel (Diesel)
22GPC0010	PURCHASE OF FUEL FOR USE OF QUALITY ASSURANCE SECTION, PLANNING AND DESIGN SECTION AND FINANCE SECTION	QUALITY ASSURANCE	COMPETITIVE BIDDING	DECEMBER 2-26 2022	December 26, 2022	December 29, 2022	January 5, 2023	FY 2022 GAA	₱1,059,189.50		₱1,059,189.50	Purchase Of Fuel


Prepared By:


TERESITO I. BAGASIN
Engineer II
OIC-Head, Procurement Unit

Recommended for Approval by:


LUDING A. MARQUEZ
Engineer III
BAC Chairman


Approved By:


RONALYN P. UBIÑA
District Engineer
Head of Procuring Entity (HoPE)


DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES FOR F.Y. 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project)
				Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22CSPC01	CONSULTANCY SERVICES FOR THE GEOLOGICAL/GEOTECHNICAL INVESTIGATION FOR BRIDGE AND BUILDING PROJECTS FOR: 1.) DPWH MULTI-PURPOSE BUILDING AND TRAINING CENTER, LUNA, APAYAO, 2.) SAN FRANCISCO BRIDGE, LUNA, APAYAO 3.) BAYUGAO BRIDGE, LUNA, APAYAO 4.) BILAGOT BRIDGE, CALANASAN, APAYAO 5.) NAGDURUNAN BRIDGE, CALANASAN, APAYAO, 6.) PASIHAD BRIDGE, CALANASAN, APAYAO, 7.) BUCAROT 2 BRIDGE, CALANASAN, APAYAO 8.) BUCAROT 3 BRIDGE, CALANASAN, APAYAO.	CONSTRUCTION	COMPETITIVE BIDDING	September 8-October 3, 2022	October 10, 2022	November 23, 2022	December 2, 2022	CY 2022 PRELIMINARY AND DETAILED ENGINEERING FUNDS	P1,131,400.00		P1,131,400.00	Consultancy Services For The Geological/Geotechnical Investigation For Bridge And Building Projects


Prepared By:


TERESITO I. BAGASIN
Engineer II
OIC-Head, Procurement Unit

Recommended for Approval by:


LUDING A. MARQUEZ
Engineer III
BAC Chairman

Approved By:


RONALYN P. UBIÑA
District Engineer
Head of Procuring Entity (HoPE)