

(Department of Public Works and Highways - Cebu City District Engineering Office) Indicative Annual Procurement Plan for FY 2025

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Gov Cuenco Ave - K0005 + (-939) - K0005 + (-188), Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/4/2024	10/24/2024	10/28/2024	11/15/2024	GoP	10,014,000.00			Construction of Drainage System
2	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Borromeo St - (S00079CB) Chainage 000 - Chainage 137, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/4/2024	10/24/2024	10/28/2024	11/15/2024	GoP	10,831,000.00			Asphalt Overlay
3	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - F Cabahug Ext/F Cabahug Br - (S00042CB) Chainage 488 - Chainage 1166, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/4/2024	10/24/2024	10/28/2024	11/15/2024	GoP	50,000,000.00			Asphalt Overlay
4	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Gov Cuenco Ave - K0005 + (-911) - K0005 + (-743), K0005 +542 - K0005 + 722, K0005 + 737 - K0005 + 958, (S00428CB) Chainage 328 - Chainage 410, (S00432CB) Chainage 000 - Chainage 028 - Chainage 196, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/4/2024	10/24/2024	10/28/2024	11/15/2024	GoP	48,000,000.00			Asphalt Overlay
5	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - P Burgos St - (S0116CB) Chainage 000 - Chainage 011, Chainage 011 - Chainage 083, Chainage 083 - Chainage 164, (S00117CB) Chainage 000 - Chainage 058, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/4/2024	10/24/2024	10/28/2024	11/15/2024	GoP	15,000,000.00			Asphalt Overlay

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu-Balamban Transcentral Highway - K0009 + 200 - K0009 + 240, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/4/2024	10/24/2024	10/28/2024	11/15/2024	GoP	100,000,000.00			Construction of Road Slip Protection Structure
7	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu-Balamban Transcentral Highway - K0009 + 200 - K0009 + 280, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/4/2024	10/24/2024	10/28/2024	11/15/2024	GoP	100,000,000.00			Construction of Road Slip Protection Structure
8	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu-Balamban Transcentral Highway - K0005 + (-502) - K0007 + 000, K0009 + 000 - K0009 + 235, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/4/2024	10/24/2024	10/28/2024	11/15/2024	GoP	89,846,000.00			Reconstruction to Concrete Pavement
9	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Canduman Br. (B00401CB) along Gov Cuenco Ave., Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/4/2024	10/24/2024	10/28/2024	11/15/2024	GoP	10,000,000.00			Bridge Repair/ Rehabilitation
10	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Mahiga Br. (B00418CB) along Gov Cuenco Ave., Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/4/2024	10/24/2024	10/28/2024	11/15/2024	GoP	12,000,000.00			Bridge Repair/ Rehabilitation
11	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Subang-Daku Br. (B00476CB) along Cebu North Rd, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/10/2024	10/30/2024	11/5/2024	11/25/2024	GoP	70,000,000.00			Bridge Repair/ Rehabilitation

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Gov Cuenco Ave - K0007 + 259 - K0007 + 1025, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/10/2024	10/30/2024	11/5/2024	11/25/2024	GoP	75,000,000.00			Road Widening
13	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Imus Rd - (S00348CB) Chainage 000 - Chainage 010, Chainage 010 - Chainage 283, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/10/2024	10/30/2024	11/5/2024	11/25/2024	GoP	3,237,000.00			Road Widening
14	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - MJ Cuenco Ave - (S00101CB) Chainage 000 - Chainage 020, Chainage 020 - Chainage 274, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/10/2024	10/30/2024	11/5/2024	11/25/2024	GoP	6,270,000.00			Road Widening
15	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Drainage Structure along MJ Cuenco Ave., Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/10/2024	10/30/2024	11/5/2024	11/25/2024	GoP	20,132,000.00			Construction of Drainage System
16	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Mitigation Structure along Butuanon River, Package 3, Barangay Pulangbato, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	10/10/2024	10/30/2024	11/5/2024	11/25/2024	GoP	100,000,000.00			Construction of Flood Mitigation Structures
17	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Mitigation Structure, Brgy. Pit-os, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/10/2024	10/30/2024	11/5/2024	11/25/2024	GoP	80,000,000.00			Construction of Flood Mitigation Structures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Mitigation Structure, Cotcot River, Barangay Adlaon, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	10/10/2024	10/30/2024	11/5/2024	11/25/2024	GoP	100,000,000.00			Construction of Flood Mitigation Structures
19	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Mitigation Structure, Package 1, Barangay Sirao, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	10/10/2024	10/30/2024	11/5/2024	11/25/2024	GoP	100,000,000.00			Construction of Flood Mitigation Structures
20	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Pit-os Cabangahan Road, Barangay Pit-os, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	10/10/2024	10/30/2024	11/5/2024	11/25/2024	GoP	10,000,000.00			Construction of Concrete Road
21	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge, Sitio Katilyang, Barangay Sirao, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/15/2024	11/4/2024	11/8/2024	11/27/2024	GoP	50,000,000.00			Bridge Construction
22	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Dita-Guba Bridge, Barangay Pulangbato, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	10/15/2024	11/4/2024	11/8/2024	11/27/2024	GoP	30,000,000.00			Bridge Construction
23	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Doña Modesta Bridge, Barangay Lahug, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/15/2024	11/4/2024	11/8/2024	11/27/2024	GoP	65,000,000.00			Bridge Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road including Slope Protection, Barangay Agsungot, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	10/15/2024	11/4/2024	11/8/2024	11/27/2024	GoP	85,000,000.00			Construction of Concrete Road
25	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Slope Protection Structure, Barangay Busay, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	10/15/2024	11/4/2024	11/8/2024	11/27/2024	GoP	30,000,000.00			Construction of Road Slope Protection Structure
26	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Budlaan, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	10/15/2024	11/4/2024	11/8/2024	11/27/2024	GoP	15,000,000.00			Construction of Concrete Road
27	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Guba, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	10/15/2024	11/4/2024	11/8/2024	11/27/2024	GoP	15,000,000.00			Construction of Concrete Road
28	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Talamban to Barangay Bacayan, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	10/15/2024	11/4/2024	11/8/2024	11/27/2024	GoP	89,000,000.00			Construction of Concrete Road
29	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Bridge along J. Alcantara St., Barangay Sambag I, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/15/2024	11/4/2024	11/8/2024	11/27/2024	GoP	10,000,000.00			Bridge Repair/ Rehabilitation

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cebu South Coastal Rd - K0008 + (767) - K0008 + 536, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/23/2024	11/12/2024	11/15/2024	12/4/2024	GoP	90,000,000.00			Asphalt Overlay
37	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Cebu Circumferential Rd (Salvador St) - (S00066CB) Chainage 000 - Chainage 057, Chainage 057 - Chainage 1777, (S00067CB) Chainage 000 - Chainage 688, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/23/2024	11/12/2024	11/15/2024	12/4/2024	GoP	50,000,000.00			Asphalt Overlay
38	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - M Velez St. - (S00064CB) Chainage 157 - Chainage 498, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/23/2024	11/12/2024	11/15/2024	12/4/2024	GoP	9,000,000.00			Asphalt Overlay
39	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - V. Rama-Tres de Abril St - (S00067CB) Chainage 926 - Chainage 2136, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/23/2024	11/12/2024	11/15/2024	12/4/2024	GoP	32,000,000.00			Asphalt Overlay
40	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu-Balamban Transcentral Highway - K0016 + 077 - K0016 + 127, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/23/2024	11/12/2024	11/15/2024	12/4/2024	GoP	45,000,000.00			Construction of Road Slip Protection Structure
41	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu-Balamban Transcentral Highway - K0016 + 786 - K0016 + 902, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/28/2024	12/18/2024	12/21/2024	1/20/2025	GoP	68,000,000.00			Construction of Road Slip Protection Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
42	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cebu South Coastal Rd - (S00015CB) Chainage 510 - Chainage 1019, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/30/2024	11/20/2024	11/25/2024	12/16/2024	GoP	229,532,000.00			Construction of Concrete Road
43	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - F. Llamas Br. 1 (B00047CB) along Cebu Circumferencial Rd (F Llamas St), Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/30/2024	11/20/2024	11/25/2024	12/16/2024	GoP	6,000,000.00			Bridge Repair/ Rehabilitation
44	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Kinalumsan Br. 1 (B00405CB) along N Bacalso Ave (Cebu South Rd), Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/30/2024	11/20/2024	11/25/2024	12/16/2024	GoP	13,000,000.00			Bridge Repair/ Rehabilitation
45	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Viaduct Br. (B00081CB) along Cebu South Coastal Rd, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/30/2024	11/20/2024	11/25/2024	12/16/2024	GoP	150,000,000.00			Bridge Repair/ Rehabilitation
46	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Mambaling South Boulevard, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/30/2024	11/20/2024	11/25/2024	12/16/2024	GoP	110,000,000.00			Construction of Concrete Road
47	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Mitigation Structure along Guadalupe River, Package 2, Barangay Kalunasan, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/30/2024	11/20/2024	11/25/2024	12/16/2024	GoP	50,000,000.00			Construction of Flood Mitigation Structures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Mitigation Structure along Guadalupe River, Package 2, Barangay Sapangdaku, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/30/2024	11/20/2024	11/25/2024	12/16/2024	GoP	42,355,000.00			Construction of Flood Mitigation Structures
49	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Mitigation Structure along Kinalumsan River, Package 2, Barangay Buhisan, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/30/2024	11/20/2024	11/25/2024	12/16/2024	GoP	150,000,000.00			Construction of Flood Mitigation Structures
50	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Mitigation Structure, Package 2, A. Gabuya St. and N. Bacalso Ave., Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	10/30/2024	11/20/2024	11/25/2024	12/16/2024	GoP	100,000,000.00			Construction of Flood Mitigation Structures
51	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Mitigation Structure along Mananga River, Package 2, Barangay Bonbon, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/2/2024	12/23/2024	12/27/2024	1/17/2025	GoP	100,000,000.00			Construction of Flood Mitigation Structures
52	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers -Construction of Flood Mitigation Structure along Mananga River, Package 2, Barangay Buot-Taup Pardo, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/2/2024	12/23/2024	12/27/2024	1/17/2025	GoP	100,000,000.00			Construction of Flood Mitigation Structures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment Structure along Mananga River, Barangay Bonbon, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/2/2024	12/23/2024	12/27/2024	1/17/2025	GoP	50,000,000.00			Construction of Flood Mitigation Structures
54	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Basak Pardo, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/2/2024	12/23/2024	12/27/2024	1/17/2025	GoP	5,000,000.00			Construction of Concrete Road
55	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Inayawan, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/2/2024	12/23/2024	12/27/2024	1/17/2025	GoP	5,000,000.00			Construction of Concrete Road
56	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Punta Princesa, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/2/2024	12/23/2024	12/27/2024	1/17/2025	GoP	5,000,000.00			Construction of Concrete Road
57	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tagbao, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/2/2024	12/23/2024	12/27/2024	1/17/2025	GoP	5,000,000.00			Construction of Concrete Road
58	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structure, Barangay Guadalupe, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/2/2024	12/23/2024	12/27/2024	1/17/2025	GoP	5,000,000.00			Construction of Flood Mitigation Structures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
59	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structure, Barangay Kinasangan, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/2/2024	12/23/2024	12/27/2024	1/17/2025	GoP	5,000,000.00			Construction of Flood Mitigation Structures
60	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structure, Barangay Suba, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/2/2024	12/23/2024	12/27/2024	1/17/2025	GoP	5,000,000.00			Construction of Flood Mitigation Structures
61	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Buot, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/12/2024	1/2/2025	1/7/2025	1/27/2025	GoP	5,000,000.00			Construction of MPB
62	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Labangon, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/12/2024	1/2/2025	1/7/2025	1/27/2025	GoP	3,000,000.00			Construction of MPB
63	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Nicolas Proper, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/12/2024	1/2/2025	1/7/2025	1/27/2025	GoP	8,000,000.00			Construction of MPB
64	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sawang Calero, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/12/2024	1/2/2025	1/7/2025	1/27/2025	GoP	5,000,000.00			Construction of MPB

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Package A, Barangay Bon Bon, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/12/2024	1/2/2025	1/7/2025	1/27/2025	GoP	5,000,000.00			Construction of MPB
66	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Package A, Barangay Duljo Fatima, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/12/2024	1/2/2025	1/7/2025	1/27/2025	GoP	5,000,000.00			Construction of MPB
67	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Package A, Barangay Kalunasan, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/12/2024	1/2/2025	1/7/2025	1/27/2025	GoP	9,000,000.00			Construction of MPB
68	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Package A, Barangay Labangon, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/12/2024	1/2/2025	1/7/2025	1/27/2025	GoP	25,000,000.00			Construction of MPB
69	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Package A, Barangay Mambaling, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/12/2024	1/2/2025	1/7/2025	1/27/2025	GoP	10,000,000.00			Construction of MPB
70	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Phase 1, Barangay Labangon, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/12/2024	1/2/2025	1/7/2025	1/27/2025	GoP	7,000,000.00			Construction of MPB

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Package A), Barangay Babag, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/12/2024	1/2/2025	1/7/2025	1/27/2025	GoP	9,000,000.00			Construction of MPB
72	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Pamutan, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/17/2024	1/8/2025	1/13/2025	2/2/2025	GoP	5,000,000.00			Construction of MPB
73	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Package A, Barangay Calamba, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/17/2024	1/8/2025	1/13/2025	2/2/2025	GoP	9,000,000.00			Construction of MPB
74	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Package A, Barangay Sapangdaku, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/17/2024	1/8/2025	1/13/2025	2/2/2025	GoP	5,000,000.00			Construction of MPB
75	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Package A, Barangay Sudlon I, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/17/2024	1/8/2025	1/13/2025	2/2/2025	GoP	5,000,000.00			Construction of MPB
76	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Bridge, Barangay Pardo, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/17/2024	1/8/2025	1/13/2025	2/2/2025	GoP	40,000,000.00			Bridge Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
77	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Bridge, Package 2, Barangay Buhisan, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/17/2024	1/8/2025	1/13/2025	2/2/2025	GoP	9,000,000.00			Bridge Construction
78	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Bridge, Sitio Biasong, Barangay Bonbon, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/17/2024	1/8/2025	1/13/2025	2/2/2025	GoP	20,000,000.00			Bridge Construction
79	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Slope Protection Structure, Barangay Bonbon, Cebu City, Cebu	DPWH-CCDEO	Yes	Competitive Bidding	12/23/2024	1/13/2025	1/18/2025	2/7/2025	GoP	10,000,000.00			Construction of Road Slope Protection Structure
80	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Slope Protection Structure, Package 2, Barangay Bonbon, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/23/2024	1/13/2025	1/18/2025	2/7/2025	GoP	10,000,000.00			Construction of Concrete Road
81	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay To-Ong Pardo, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/23/2024	1/13/2025	1/18/2025	2/7/2025	GoP	105,000,000.00			Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
82	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Package 1, Barangay Babag, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/23/2024	1/13/2025	1/18/2025	2/7/2025	GoP	15,000,000.00			Construction of Concrete Road
83	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Package 1, Barangay Bonbon, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/23/2024	1/13/2025	1/18/2025	2/7/2025	GoP	15,000,000.00			Construction of Concrete Road
84	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Package 1, Construction of Road, Package 2, Barangay Buot, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/23/2024	1/13/2025	1/18/2025	2/7/2025	GoP	30,000,000.00			Construction of Concrete Road
85	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Package 1, Construction of Road, Package 2, Barangay Labangon, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/23/2024	1/13/2025	1/18/2025	2/7/2025	GoP	10,000,000.00			Construction of Concrete Road
86	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Package 1, Construction of Road, Package 2, Barangay Tagba-o, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/26/2024	1/16/2025	1/21/2025	2/10/2025	GoP	15,000,000.00			Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
87	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Package 1, Construction of Road, Package 2, Barangay To-Ong Pardo, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/26/2024	1/16/2025	1/21/2025	2/10/2025	GoP	100,000,000.00			Construction of Concrete Road
88	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Package 1, Rehabilitation of Bridge along Tres de Abril St., Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/26/2024	1/16/2025	1/21/2025	2/10/2025	GoP	20,000,000.00			Bridge Construction
89	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures / Facilities - Construction of Flood Mitigation Structure Phase 2, Barangay Cogon Pardo, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/26/2024	1/16/2025	1/21/2025	2/10/2025	GoP	100,000,000.00			Construction of Flood Mitigation Structures
90	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures / Facilities - Construction of Revetment Structure along Bulacao River, Barangay To-Ong Pardo, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/26/2024	1/16/2025	1/21/2025	2/10/2025	GoP	45,000,000.00			Construction of Flood Mitigation Structures
91	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures / Facilities - Construction of Revetment Structure along Lusaran River, Barangay Tagbao, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/26/2024	1/16/2025	1/21/2025	2/10/2025	GoP	45,000,000.00			Construction of Flood Mitigation Structures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
92	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures / Facilities - Construction of Revetment Structure along Lusaran River, Barangay Bonbon, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/26/2024	1/16/2025	1/21/2025	2/10/2025	GoP	47,095,000.00			Construction of Flood Mitigation Structures
93	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures / Facilities - Construction of Revetment Structure along Bulacao River, Barangay Toong Pardo, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/26/2024	1/16/2025	1/21/2025	2/10/2025	GoP	100,000,000.00			Construction of Flood Mitigation Structures
94	Local Program - National Building Program - Buildings and Other Structures - Construction of Employees Quarters, DPWH Regional Office VII, Phase III, South Road Properties, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/26/2024	1/16/2025	1/21/2025	2/10/2025	GoP	7,300,000.00			Construction of MPB
95	Local Program - National Building Program - Buildings and Other Structures - Construction of QAHD Laboratory Building, DPWH Regional Office VII, Phase III, South Road Properties, Cebu City	DPWH-CCDEO	Yes	Competitive Bidding	12/26/2024	1/16/2025	1/21/2025	2/10/2025	GoP	27,700,000.00			Construction of MPB

Prepared by:

SHARINAH A. BATOCAPALA
BAC Secretariat

Recommended by Approval:

MANOLO B. MADRONIO, JR.
BAC Chairman

Approved by:

RAMON F. DEVANADERA
Head of Procuring Entity