

(Department of Public Works and Highways - Cebu City District Engineering Office) Final Annual Procurement Plan for FY 2025 CIVIL WORKS (Changes within the 1st semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226122063000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Phase 1, Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	10/08/2024	10/28/2024	2/13/2025	2/26/2025	FY 2025 - DPWH Infrastructure Program based on NEP	6,930,000.00	-	-	Buildings: Construction - Low Rise - Concrete
300221108770000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Inayawan, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	10/08/2024	10/28/2024	2/13/2025	2/26/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Construction - PCCP
300221108769000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Punta Princesa, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	10/08/2024	10/28/2024	2/13/2025	2/26/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Construction - PCCP
300215107506000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Package 2, Barangay Labangon, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/08/2024	10/28/2024	2/13/2025	2/26/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00	-	-	Roads: Construction - PCCP
300215107506000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Bridge , Along J. Alcantara St., Barangay Sambag I, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/08/2024	10/28/2024	2/13/2025	2/26/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00	-	-	Bridge: Rehabilitation - Concrete
310304101562000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Mahiga Br. (B00418CB) along Gov. Cuenco Ave., Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/08/2024	10/28/2024	2/13/2025	2/26/2025	FY 2025 - DPWH Infrastructure Program based on NEP	11,760,000.00	-	-	Bridge: Rehabilitation - Concrete
320101114183000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Guadalupe River, Package 2, Barangay Sapangdaku, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	10/08/2024	12/17/2024	2/13/2025	2/26/2025	FY 2025 - DPWH Infrastructure Program based on NEP	41,507,900.00	-	-	Flood Control - Construction - Slope Protection
320101114178000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Guadalupe River, Package 2, Barangay Kalunasan, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/08/2024	10/28/2024	2/13/2025	2/26/2025	FY 2025 - DPWH Infrastructure Program based on NEP	49,000,000.00	-	-	Flood Control - Construction - Slope Protection

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101113224000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Package 2, A. Gabuya St. to Outfall, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/08/2024	12/18/2024	3/17/2025	3/27/2025	FY 2025 - DPWH Infrastructure Program based on NEP	96,500,000.00	-	-	Flood Control - Construction - Slope Protection
320102107557000	OO2: Protect Lives and Properties Against Major Floods- Flood Mangaement Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Mananga River, Package 2, Barangay Buot-Taup, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/08/2024	12/19/2024	3/17/2025	3/27/2025	FY 2025 - DPWH Infrastructure Program based on NEP	96,500,000.00	-	-	Flood Control - Construction - Slope Protection
300226122085000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Sawang Calero, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	10/16/2024	12/12/2024	2/13/2025	2/26/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300215107503000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Rehabilitation of Road, Barangay Malubog, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/16/2024	11/06/2024	2/13/2025	2/26/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00	-	-	Roads: Rehabilitation- PCCP
300215107508000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Concrete Bridge, Package 2, Barangay Buhisan, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	10/16/2024	11/06/2024	2/25/2025	3/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	8,820,000.00	-	-	Bridges: Construction- Concrete
310304101580000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation / Major Repair of Permanent Bridges- Kinalumsan Br. 1 (B00405CB) along N. Bacalso Ave. (Cebu South Rd), Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/16/2024	11/06/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	12,740,000.00	-	-	Bridge: Rehabilitation - Concrete
300215107508000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (Sipag)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Package 1, Barangay Babag, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/16/2024	11/06/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00	-	-	Roads: Concrete- PCCP
300215107504000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Package 2, Barangay Tagba-o, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/16/2024	11/06/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00	-	-	Roads: Construction- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215107510000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Package 2, Barangay Buot, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/16/2024	11/06/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	29,400,000.00	-	-	Roads: Construction- PCCP
300228122072000	Convergence and Sspecial Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Package A, Barangay Sudlon I, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/28/2024	11/19/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300215107512000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Slope Protection Structure, Barangay Budlaan, Cebu City.	Cebu City District Engineering Office	YES	Competitive Bidding	10/28/2024	11/19/2024	3/11/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00	-	-	Roads: Construction- PCCP
310304101581000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Kinalumsan Br. 2 (B00407CB) along C. Padilla St., Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/28/2024	11/19/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	10,780,000.00	-	-	Bridge: Rehabilitation - Concrete
300215107500000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Budlaan, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	10/28/2024	11/19/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00	-	-	Roads: Construction- PCCP
300215107518000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Rehabilitation of Bridge, along Tres de Abril St., Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/28/2024	11/19/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	19,600,000.00	-	-	Bridge: Rehabilitation - Concrete
310105101310000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Secondary Roads- Cebu- Balamban Transcentral Highway - K0005+ (-502) - K0007+000, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/28/2024	11/19/2024	3/18/2025	3/28/2025	FY 2025 - DPWH Infrastructure Program based on NEP	101,325,000.00	-	-	Roads: Rehabilitation- Asphalt
320101114180000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Lahug River, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/28/2024	12/17/2024	3/11/2025	3/17/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00	-	-	Flood Control - Construction - Slope Protection

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101113223000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure, Barangay Pit-os, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/28/2024	12/17/2024	3/17/2025	4/2/2025	FY 2025 - DPWH Infrastructure Program based on NEP	59,183,450.00	-	-	Flood Control - Construction - Slope Protection
320102107556000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Mananga River, Package 2, Barangay Bonbon, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	10/28/2024	12/19/2024	3/10/2025	3/14/2025	FY 2025 - DPWH Infrastructure Program based on NEP	96,500,000.00	-	-	Flood Control - Construction - Slope Protection
300228122071000	Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building. Package A. Barangay Tisa, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/06/2024	11/27/2024	5/19/2025	5/30/2025	FY 2025 - DPWH Infrastructure Program based on NEP	1,980,000.00	-	-	Buildings: Construction- Low Rise- Concrete
30023410087000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure, Barangay Kalunasan, Cebu City (Package 3)	Cebu City District Engineering Office	YES	Competitive Bidding	11/06/2024	12/17/2024	3/11/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	19,600,000.00	-	-	Flood Control - Construction - Slope Protection
300234100696000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure, Barangay Sapangdaku, Cebu City (Package 3)	Cebu City District Engineering Office	YES	Competitive Bidding	11/06/2024	12/18/2024	3/11/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	26,553,100.00	-	-	Flood Control - Construction - Slope Protection
300215107613000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road Slope Protection Structure, Barangay Taptap, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/06/2024	11/27/2024	3/11/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00	-	-	Roads: Construction- Slope Protection
300215107614000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Kasambagan, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/06/2024	11/27/2024	3/26/2025	4/4/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00	-	-	Roads: Construction- PCCP
310103102114000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Borromeo St. - (S00079CB)- Chainage 000 - Chainage 645, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/06/2024	11/27/2024	3/12/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	46,060,000.00	-	-	Roads: Rehabilitation - Asphalt

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103102112000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- F. Cabahug Ext. / F. Cabahug Br - (S00042CB) - Chainage 488 - Chainage 1166, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/06/2024	11/27/2024	2/25/2025	3/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	49,000,000.00	-	-	Roads: Rehabilitation- Asphalt
300226122064000	Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay San Nicolas Proper, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/13/2024	12/03/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	7,920,000.00	-	-	Buildings: Construction-Low Rise-Concrete
300226122070000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Package A, Barangay Tisa, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/13/2024	March 21, 2025	5/19/2025	5/23/2025	FY 2025 - DPWH Infrastructure Program based on NEP	7,920,000.00	-	-	Buildings: Construction-Low Rise-Concrete
300226122087000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Package A, Barangay Kalunasan, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/13/2024	12/03/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	8,910,000.00	-	-	Buildings: Construction- Low Rise Concrete
300215107611000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and / or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Apas, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/13/2024	12/03/2024	3/12/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00	-	-	Roads: Construction- PCCP
300215107515000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Inayawan, Package 2, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/13/2024	12/03/2024	3/12/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00	-	-	Roads: Construction- PCCP
310304101579000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Canduman Br. (B00401CB) along Gov Cuenco Ave., Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/13/2024	12/03/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00	-	-	Bridge: Rehabilitation - Concrete
310103102115000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Preventive Maintenance- Tertiary Roads- P Burgos St - (S00116CB) - Chainage 000 - Chainage 011, Chainage 011 - Chainage 083, Chainage 083 - Chainage 218 (S00117CB) Chainage 000 - Chainage 058 Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/13/2024	12/03/2024	3/12/2025	3/14/2025	FY 2025 - DPWH Infrastructure Program based on NEP	16,660,000.00	-	-	Roads: Rehabilitation- Asphalt

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103102113000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Gov Cuenco Ave - K0005 + (-911) - K0005+ (-743, K0005+542 - K0005+722, K0005+737 - K0005+958, (S00428CB) Chainage 328 - Chainage 410, (S00432CB) Chainage 000 - Chainage 028 - Chainage 028 - Chainage 196	Cebu City District Engineering Office	YES	Competitive Bidding	11/13/2024	12/03/2024	2/25/2025	3/13/2025	FY 2025 - DPWH Infrastructure Program based on NEP	47,040,000.00	-	-	Roads: Rehabilitation- Asphalt
300215107495000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Sitio Katilyang, Barangay Sirao, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/13/2024	01/24/2025	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	49,000,000.00	-	-	Bridge: Construction- Concrete (Superstructure)
300226122068000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/21/2024	12/12/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	2,970,000.00	-	-	Buildings: Construction-Low Rise-Concrete
300226122068000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Package A, Barangay Mambaling, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/21/2024	12/12/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,900,000.00	-	-	Buildings: Construction-Low Rise-Concrete
310103102118000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- M Velez St - (S00064CB) - Chainage 157 - Chainage 498, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/21/2024	12/12/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	8,820,000.00	-	-	Roads: Construction- PCCP
300215107496000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Dita-Guba Bridge, Barangay Pulangbato, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/21/2024	12/27/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	29,400,000.00	-	-	Bridge: Construction- Concrete (Superstructure)
310103102117000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- V Rama - Tres de Abril St - (S00068CB) - Chainage 926 - Chainage 2136, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/21/2024	12/12/2024	2/25/2025	3/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	31,360,000.00	-	-	Roads: Construction - PCCP
310102102228000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Cebu South Coastal Rd - (S00134CB) - K0008+ (-767) - K0008+000, (S00135CB) K0008+000 - K0008+536, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/21/2024	12/12/2024	3/18/2025	4/2/2025	FY 2025 - DPWH Infrastructure Program based on NEP	86,850,000.00	-	-	Roads: Rehabilitation- Asphalt

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101114181000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Drainage Structure along Gorordo Ave., Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/21/2024	03/24/2025	3/27/2025	4/4/2025	FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00	-	-	Flood Control - Construction- Drainage
320101114179000	OO2: Protect Lives and Properties Against Major Floods- flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Drainage Structure along Salinas Drive- Cebu Balamban Transcentral highway, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/21/2024	01/31/2025	3/12/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	44,100,000.00	-	-	Flood Control- Construction- Drainage
300234100693000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Revetment along Lusaran River, Barangay Tagbao, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/21/2024	12/23/2024	3/3/2025	3/13/2025	FY 2025 - DPWH Infrastructure Program based on NEP	44,100,000.00	-	-	Flood Control - Construction- Slope Protection
320101114182000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Kinalumsan River, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/21/2024	12/26/2024	3/12/2025	3/26/2025	FY 2025 - DPWH Infrastructure Program based on NEP	49,000,000.00	-	-	Flood Control- Construction- Slope Protection
320101113114000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure at Brgy. Budlaan, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/21/2024	12/27/2024	3/17/2025	4/2/2025	FY 2025 - DPWH Infrastructure Program based on NEP	67,550,000.00	-	-	Flood Control- Construction- Slope Protection
300226122040000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi- Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Busay, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/28/2024	12/18/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Construction-Low Rise-Concrete
300226122052000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Adlaon, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/28/2024	12/18/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Construction-Low Rise-Concrete
300226122045000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Brgy. Lusaran, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/28/2024	12/18/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Construction-Low Rise-Concrete

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226122053000	Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Mabini, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/28/2024	12/18/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Construction-Low Rise-Concrete
300221108773000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sapangdaku, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/28/2024	12/18/2024	5/19/2025	5/30/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Construction- PCCP
310304101578000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- F Llamas Br. 1 (B00047CB) along Cebu Circumferential Rd. (F Llamas St.), Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/28/2024	12/18/2024	3/3/2025	3/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	5,880,000.00	-	-	Bridge: Rehabilitation - Concrete
300215104917000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sudlon II, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/28/2024	12/18/2024	3/12/2025	3/14/2025	FY 2025 - DPWH Infrastructure Program based on NEP	8,820,000.00	-	-	Roads: Construction-PCCP
300215107507000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Slope Protection Structure, Barangay Bonbon, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/28/2024	12/18/2024	3/3/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00	-	-	Roads: Construction- Slope Protection
300215107518000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sinsin, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/28/2024	12/18/2024	3/12/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00	-	-	Roads: Construction- PCCP
300215105859000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Doña Modesta Bridge, Barangay Lahug, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/28/2024	12/26/2024	3/7/2025	3/19/2025	FY 2025 - DPWH Infrastructure Program based on NEP	67,550,000.00	-	-	Bridge: Construction- Concrete (Superstructure)
300226122050000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Tejero, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/29/2024	12/19/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226122051000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services-Rehabilitation of Multi-Purpose Building, Brgy. Tinago, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/29/2024	12/19/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair
300226122033000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Zapatera, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/29/2024	12/19/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair
300226122042000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services-Rehabilitation of Multi-Purpose Building, Brgy. Day-as, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/29/2024	12/19/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair
300226122044000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services-Rehabilitation of Multi-Purpose Building, Brgy. Lorega, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/29/2024	12/26/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair
300226122054000	Convergence and Special Support Program- basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services-Rehabilitation of Multi-Purpose Building, Brgy. Cogon Ramos, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/29/2024	12/19/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair
300215107617000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridgers from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sudlon I, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/29/2024	12/19/2024	3/12/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00	-	-	Roads: Construction- PCCP
300215107499000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road Slope Protection, Barangay Busay, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/29/2024	12/26/2024	3/3/2025	3/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	19,600,000.00	-	-	Roads: Construction- Slope Protection
300215105860000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- access Roads and/ or Bridges from the National Road/s leadingto Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Talamban to barangay Bacayan, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	11/29/2024	12/26/2024	3/7/2025	3/19/2025	FY 2025 - DPWH Infrastructure Program based on NEP	66,585,000.00	-	-	Roads: Construction- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100585000	OO1: Ensure Safe and Reliable National Road System Asset Preservation Program- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Tertiary Roads- Gov. Cuenco Ave. - K0005+ (-939) - K0005+ (-188), (S00432CB) Chainage 000 - Chainage 196, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	11/29/2024	12/19/2024	3/12/2025	3/21/2025	FY 2025 - DPWH Infrastructure Program based on NEP	19,600,000.00	-	-	Flood Control: Construction- Drainage
300221108759000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. San Antonio, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/03/2024	12/23/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Construction-PCCP
300221108762000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/03/2024	12/23/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Construction-PCCP
300221108764000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Kamputhaw, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/03/2024	12/23/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Construction-PCCP
300221108765000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Hipodromo, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/03/2024	12/23/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Construction-PCCP
300221108768000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Talamban, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/03/2024	12/23/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Construction-PCCP
300226122034000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Kamagayan, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/03/2024	12/23/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair
300226122046000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Parian, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/03/2024	12/23/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226122036000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services-Rehabilitation of Multi-Purpose Building, Brgy. San Roque, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/03/2024		8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair
300226122037000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services-Rehabilitation of Multi-Purpose Building, Brgy. Pahina Central, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/03/2024	12/23/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair
300226122049000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ facilities to Support Social Services-Rehabilitation of Multi-Purpose Building, Brgy. Sambag II, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/04/2024	03/07/2025	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair
300226122041000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Brgy. Capitol Site, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/04/2024	12/26/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300226122049000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Brgy. Luz, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/04/2024	12/26/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300221108761000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- - Construction of Road, Brgy. Pulangbato, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/04/2024	12/26/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Concrete- PCCP
300221108763000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Binatiw, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/04/2024	12/26/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Concrete- PCCP
300221108765000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Mabolo, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/04/2024	12/26/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Concrete- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221108767000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Sirao, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/04/2024	12/26/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Concrete- PCCP
300221108760000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Cambinocot, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/04/2024	12/26/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Roads: Concrete- PCCP
300234100695000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Drainage Structure, Barangay Talamban, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/04/2024	12/27/2024	3/3/2025	3/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00	-	-	Flood Control- Construction Drainage
300234100690000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Drainage Structure, Barangay Pit-os, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/04/2024	06/23/2025	6/26/2025	7/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00	-	-	Flood Control- Construction Drainage
300234100690000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Drainage Structure, Barangay Mabolo, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/04/2024	12/27/2024	3/3/2025	3/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00	-	-	Flood Control- Construction Drainage
300226122035000	Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Bacayan, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	02/19/2025	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair
300226122038000	Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Apas, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	12/27/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair
300226122039000	Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Banilad, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	01/31/2025	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Repair

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P oosting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226122047000	Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Brgy. Malubog, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	12/27/2024	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300226122069000	Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building,Package A, Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	12/27/2024	3/3/2025	3/14/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300226122061000	Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Buot, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	12/27/2024	3/3/2025	4/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300226122060000	Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Package A, Barangay Bonbon, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	03/24/2025	3/27/2025	4/4/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300234100699000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Revetment Structure at Barangay San Jose, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	02/27/2025	03/19/2025	3/25/2025	4/4/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00	-	-	Flood Control- Construction- Slope Protection
300237100841000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure at Brgy. Sta Cruz, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	01/24/2025	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Flood Control- Construction- Drainage
300237100842000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure at Brgy. Aagsungot, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	01/31/2025	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Flood Control- Construction- Drainage
300237100843000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure at Brgy. Carreta, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	01/24/2025	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Flood Control- Construction- Drainage

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P oosting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30023710084000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure at Brgy. Sambag I, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	01/24/2025	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Flood Control- Construction- Drainage
300237100845000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure at Brgy. Ermita, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	01/31/2025	8/1/2025	8/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00	-	-	Flood Control- Construction- Drainage
300234100692000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Revetment along Bulacao River, Barangay Toong, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	01/24/2025	3/17/2025	3/27/2025	FY 2025 - DPWH Infrastructure Program based on NEP	39,200,000.00	-	-	Flood Control- Construction- Slope Protection
320102107875000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Revetment Structure along Mananga River, Barangay Bonbon, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	12/27/2024	3/3/2025	3/13/2025	FY 2025 - DPWH Infrastructure Program based on NEP	48,000,000.00	-	-	Flood Control- Construction- Slope Protection
310103102118000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Cebu Circumferential Rd. (Salvador St.) - (S00066CB)- Chainage 000 - Chainage 057, Chainage 057 - Chainage 1777, (S00067CB) Chainage 000- Chainage 688, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	12/27/2024	3/3/2025	3/13/2025	FY 2025 - DPWH Infrastructure Program based on NEP	49,000,000.00	-	-	Roads: Rehabilitation- Asphalt
300215105867000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road with Slope Protection, Barangay Buhisan, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	12/06/2024	12/27/2024	3/17/2025	3/27/2025	FY 2025 - DPWH Infrastructure Program based on NEP	96,500,000.00	-	-	Roads: Construction- Slope Protection
300226122058000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Binaliw, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	01/22/2025	02/12/2025	3/17/2025	3/27/2025	GAA FY 2025	4,950,000.00	-	-	Buildings: Construction-Low Rise- Concrete
300226122062000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Package A, Barangay Duljo Fatima, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	01/22/2025	02/12/2025	3/10/2025	3/14/2025	GAA FY 2025	4,950,000.00	-	-	Buildings: Construction-Low Rise- Concrete

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109201735000	Local Program- National Building Program- Buildings and Other Structures- Multi- Purpose Buildings/ Facilities- Construction (Completion) of DPWH Cebu City District Engineering Office Building, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	01/22/2025	03/24/2025	3/27/2025	4/4/2025	GAA FY 2025	24,500,000.00	-	-	Buildings: Construction-Low Rise- Concrete
300221108772000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of La Tresas St., Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	01/22/2025	02/12/2025	5/19/2025	5/29/2025	GAA FY 2025	4,950,000.00	-	-	Roads: Construction- PCCP
300215107501000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Guba, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	01/22/2025	02/12/2025	3/18/2025	3/28/2025	GAA FY 2025	14,700,000.00	-	-	Roads: Construction-PCCP
300221108771000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of J. Fortich St.- I. Limkaken St., Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	01/22/2025	02/12/2025	5/19/2025	5/29/2025	GAA FY 2025	17,820,000.00	-	-	Roads: Construction-PCCP
310204102097000	OO1: Ensure Safe and Reliable National Road System- Network Development Program- Construction of By-Pass and Diversion Roads- Mambaling South Boulevard, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	01/22/2025	03/19/2025	3/25/2025	4/4/2025	GAA FY 2025	95,535,000.00	-	-	Roads: Construction-PCCP
300215107509000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Concrete Bridge , Barangay Poblacion Pardo, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	01/30/2025	03/05/2025	3/17/2025	3/27/2025	GAA FY 2025	39,200,000.00	-	-	Bridge: Construction- Concrete (Superstructure)
300215107498000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Road leading to Kan-irag Golf Course, Barangay Malubog, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	01/30/2025	03/24/2025	5/19/2025	5/29/2025	GAA FY 2025	49,000,000.00	-	-	Roads: Construction- PCCP
300237100839000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities- Construction of Flood Mitigation Structure, Barangay Guadalupe, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	01/30/2025	02/19/2025	3/10/2025	3/11/2025	GAA FY 2025	4,950,000.00	-	-	Flood Control- Construction- Drainage

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300237100848000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities- Construction of Flood Mitigation Structure, Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	01/30/2025	03/05/2025	5/19/2025	5/30/2025	GAA FY 2025	4,950,000.00	-	-	Flood Control- Construction- Drainage
300237100848000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure / Facilities- Construction of Flood Mitigation Structure, Barangay Pasil, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	01/30/2025	03/12/2025	5/19/2025	5/27/2025	GAA FY 2025	4,950,000.00	-	-	Flood Control- Construction- Drainage
300237100840000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities- Construction of Flood Mitigation Structure, Brgy. T. Padilla, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	01/30/2025	03/05/2025	8/1/2025	8/11/2025	GAA FY 2025	9,900,000.00	-	-	Flood Control- Construction- Drainage
300234100868000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities construction of Drainage Structure, Barangay Poblacion Pardo, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	02/06/2025	03/24/2025	3/27/2025	4/4/2025	GAA FY 2025	4,900,000.00	-	-	Flood Control- Construction- Drainage
300237100846000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities- Construction of Flood Mitigation Structure, Brgy. Sto Niño, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	02/06/2025	03/24/2025	8/1/2025	8/11/2025	GAA FY 2025	4,950,000.00	-	-	Flood Control- Construction- Drainage
300237100847000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities- Construction of Flood Mitigation Structure, Barangay Kinasang-an, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	02/06/2025	03/24/2025	3/27/2025	4/4/2025	GAA FY 2025	4,950,000.00	-	-	Flood Control- Construction- Drainage
320101113218000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Bulacao River, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	02/06/2025	March 21, 2025	3/27/2025	4/4/2025	GAA FY 2025	65,620,000.00	-	-	Flood Control- Construction- Slope Protection
310108102162000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Road with Slips, Slope Collapse and Landslide- Secondary Roads, Cebu Balamban Transcentral Highway- K0016+077 - K0016+127, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	02/13/2025	03/19/2025	3/25/2025	4/4/2025	GAA FY 2025	44,100,000.00	-	-	Roads: Construction- Slope Protection

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108102163000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads- Cebu Balamban Transcentral Highway- K0018+420 - K00187+580, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	02/13/2025	03/05/2025	3/17/2025	3/27/2025	GAA FY 2025	49,000,000.00	-	-	Roads: Construction- Slope Protection
300216107497000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road leading to Sirao Flower Garden, Barangay Sirao, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	02/13/2025	03/19/2025	5/19/2025	5/23/2025	GAA FY 2025	49,000,000.00	-	-	Roads: Construction- PCCP
300226122056000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Guba (Phase I), Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	02/14/2025	03/07/2025	3/17/2025	3/27/2025	GAA FY 2025	4,950,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300226122056000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building (Phase III), Barangay Hipodromo, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	02/14/2025	03/07/2025	3/17/2025	3/27/2025	GAA FY 2025	4,950,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300226122032000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Kasambagan, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	02/14/2025	03/07/2025	3/26/2025	4/4/2025	GAA FY 2025	4,950,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300226122057000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Rehabilitation of Multi-Purpose Building , Barangay Paril, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	02/14/2025	03/07/2025	3/18/2025	3/28/2025	GAA FY 2025	4,950,000.00	-	-	Buildings: Repair
300226122059000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Babag Health Center and Wellness Camp, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	02/14/2025	03/07/2025	3/18/2025	3/28/2025	GAA FY 2025	5,940,000.00	-	-	Buildings: Construction- Low Rise- Concrete
300105201521000	Local Program- National Building Program- Buildings and Other Structures- Construction (Completion) of Vicente Sotto Memorial Hospital, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	02/14/2025	03/07/2025	3/18/2025	4/4/2025	GAA FY 2025	28,950,000.00	-	-	Buildings: Construction- High Rise- Concrete


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215105881000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road including Slope Protection Structure, Barangay Agsungot, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	02/14/2025	03/07/2025	3/18/2025	3/28/2025	GAA FY 2025	48,250,000.00	-	-	Roads: Construction- Slope Protection
300116201297000	Concreting of Sitio Lower, Brgy. Taptap FMR, Brgy. Taptap, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	02/19/2025	03/12/2025	8/1/2025	8/11/2025	GAA FY 2025	14,925,000.00	-	-	Roads: Construction- PCCP
310108102016000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway- K0016+786 - K0016+902, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	02/19/2025	03/24/2025	3/27/2025	4/4/2025	GAA FY 2025	96,500,000.00	-	-	Roads: Construction- Slope Protection
300116201297000	Concreting of Brgy. Guba FMR, Brgy. Guba, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	02/27/2025	03/19/2025	3/25/2025	4/4/2025	SR2025-02-005908	14,925,000.00	-	-	Roads: Construction-PCCP
300116201297000	Concreting of Brgy, San Jose FMR, Brgy. San Jose, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	02/27/2025	03/19/2025	3/25/2025	4/4/2025	SR2025-02-005908	14,925,000.00	-	-	Roads: Construction-PCCP
300116201297000	Concreting of Brgy. Tagba-o FMR (Phase II), Brgy. Tagbao, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	02/27/2025	03/24/2025	3/27/2025	4/4/2025	SR2025-02-005908	14,925,000.00	-	-	Roads: Construction-PCCP
300116201297000	Concreting of Brgy. Sudlon II FMR (Phase II), Brgy. Sudlon II, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	02/27/2025	03/19/2025	3/25/2025	4/4/2025	SR2025-02-005908	14,925,000.00	-	-	Roads: Construction-PCCP
300205100011000	Convergence and Special Support Program-Rainwater Collector System- Construction of Rainwater Collectors (RWCS) in Public Facilities, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	03/04/2025	03/24/2025	3/27/2025	4/4/2025	SR2025-02-007037	2,605,500.00	-	-	Water Supply: Construction (Rainwater Collector)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
180011800113	Rehabilitation of Overseas Workers Welfare Administration- Regional Welfare Office VII (OWWA-RO7), Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	03/04/2025	03/24/2025	3/27/2025	4/4/2025	MOA	11,500,000.00	-	-	Buildings: Repair
300116201297000	Concreting of Paril Upper Cantisang FMR, Brgy. Paril, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	03/04/2025	03/24/2025	8/1/2025	8/11/2025	GAA FY 2025	14,925,000.00	-	-	Roads: Construction-PCCP
310302100558000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Replacement of Permanent Weak Bridges- Subangdaku Br. (B00476CB) along Cebu North Rd, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	03/04/2025	03/24/2025	3/27/2025	4/4/2025	GAA FY 2025	60,795,000.00	-	-	Bridges: Construction- Concrete
310108102014000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads wit Slips, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway- K0009+200 - K0009+240, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	03/04/2025	03/24/2025	3/27/2025	4/4/2025	SR2025-02-004011	96,500,000.00	-	-	Roads: Construction- Slope Protection
310108102015000	OO1: Ensure Safe and reliable national Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway- K0009+240 - K0009+280, Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	03/04/2025	03/24/2025	3/27/2025	4/4/2025	SR2025-02-004021	96,500,000.00	-	-	Roads: Construction- Slope Protection
200000100020000	Repair/ Maintenance of Kamputhaw River Revetment 1, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	04/28/2025	05/20/2025	5/23/2025	5/27/2025	SR2025-03-007297	4,400,000.00	-	-	Flood Cotrol: Construction
200000100019000	Repair/ Maintenance of DBM Building, DBM-Regional Office VII, Main Building, Sudlon. Brgy. Lahug, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	04/28/2025	05/20/2025	5/23/2025	5/27/2025	SR2025-03-007377	892,000.00	-	-	Buildings: Repair
200000100019000	Repair/ Maintenance of DPWH Building, Cebu City DEO, Quality Assurance Section (Laboratory), V. Sotto St., Cebu City, Cebu	Cebu City District Engineering Office	YES	Competitive Bidding	04/28/2025	05/20/2025	5/23/2025	5/27/2025	SR2025-03-007377	1,000,000.00	-	-	Buildings: Repair


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226122043000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Brgy. Kasambagan (Phase II), Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	04/28/2025	05/20/2025	8/1/2025	8/11/2025	GAA FY 2025	4,950,000.00	-	-	Buildings: Construction- Low Rise- Concrete
180011800113	Rehabilitation of DBM ROVII Building (Phase 2), Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	04/28/2025	06/23/2025	6/26/2025	7/7/2025	MOA with DBM	10,000,000.00	-	-	Buildings: Repair
200000100017000	Repair and Maintenance (Asphalt Overlay) along Archbishop Reyes Ave. (S00045CB) K0003+018 - K0003+155, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	04/28/2025	05/20/2025	5/23/2025	5/27/2025	SR2025-02-006338	6,000,000.00	-	-	Roads: Rehabilitation- Asphalt
200000100017000	Repair and Maintenance (Asphalt Overlay) along M.J. Cuenco Avenue (Cebu South) S00101CB, Chainage 977 - Chainage 1012, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	06/03/2025	06/23/2025	6/26/2025	7/4/2025	SR2025-05-016467	3,200,000.00	-	-	Roads: Rehabilitation- Asphalt
4099030000000000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building (Package B), Barangay Labangon, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	1/22/2025	3/12/2025	3/26/2025	4/4/2025	SR2024-12-023331	4,950,000.00	-	-	Buildings: Construction-Low Rise- Concrete
4099030000000000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Sitio Udalom, Barangay Taptap, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	1/30/2025	2/19/2025	3/7/2025	3/14/2025	SR2024-12-023331	4,825,000.00	-	-	Roads: Construction-PCCP
4099030000000000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Sitio Bonggan, Barangay Cambinocot, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	1/30/2025	2/19/2025	3/17/2025	3/27/2025	SR2024-12-023331	4,825,000.00	-	-	Roads: Construction-PCCP
4099030000000000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Sitio Caimito, Barangay Sambag II, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	1/30/2025	2/19/2025	3/17/2025	3/21/2025	SR2024-12-023331	4,825,000.00	-	-	Roads: Construction-PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40990300000000000000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, AB Aznar Street, Barangay Lorega, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	2/6/2025	2/26/2025	3/17/2025	3/27/2025	SR2024-12-023331	4,825,000.00	-	-	Roads: Construction- PCCP
40990300000000000000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Package A, Barangay Labangon, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	2/6/2025	2/26/2025	3/7/2025	3/14/2025	SR2024-12-023331	19,300,000.00	-	-	Roads: Construction-PCCP
40990300000000000000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure , (Package A), Barangay Labangon, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	2/6/2025	3/24/2025	3/27/2025	4/4/2025	SR2024-12-023331	4,825,000.00	-	-	Flood Control- Construction- Drainage
40990300000000000000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along along Lahug River, Barangay T. Padilla, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	3/4/2025	3/24/2025	3/27/2025	4/4/2025	SR2024-01-007251	104,061,933.00	-	-	Flood Control: Construction- Slope Protection
40990300000000000000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Sitio Lower Bangkal, Barangay Guba, Cebu City	Cebu City District Engineering Office	YES	Competitive Bidding	5/20/2025	5/20/2025	5/27/2025	5/5/2025	SR2024-12-023331	4,825,000.00	-	-	Roads: Construction-PCCP

Prepared by:


SHARINA A. BATOCAPALA
 Head, Procurement Unit

Recommended by Approval:


ALFREDO E. HERNANDEZ
 BAC Chairperson

Approved by:


MANOLO B. MADRONIO, JR.
 Head of Procuring Entity