



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cebu 7th Engineering District
Sacsac, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	23HO0001 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Sitio Parale, Brgy. Sorsogon, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	2/16/2023	2/24/2023	GoP	99,500,000.00	-	99,500,000.00	Construction of Flood Mitigation Structure
2	23HO0002 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Wall Structures along Sitio Parale (Left Side), Barangay Sorsogon, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	2/16/2023	2/24/2023	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structure
3	23HO0003 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Wall Structures along Sitio Parale (Right Side), Barangay Sorsogon, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	1/30/2023	2/8/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
4	23HO0004 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall at Sitio Kang-Irong - Sitio Luwak, Brgy. Salmeron, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	2/16/2023	2/24/2023	GoP	99,700,000.00	-	99,700,000.00	Construction of Flood Mitigation Structure
5	23HO0005 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Flood Wall Structures, Barangay Sorsogon - Barangay Salmeron (Left Side), Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	2/16/2023	2/24/2023	GoP	99,200,000.00	-	99,200,000.00	Construction of Flood Mitigation Structure
6	23HO0006 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Colabtingon, Dumanjug, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
7	23HO0007 - LOCAL PROGRAM: National Building Program, Buildings And Other Structures - Multipurpose/Facilities, Construction (Phase II) of DPWH - Cebu 7th District Engineering Office, Dumanjug, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	2/16/2023	2/24/2023	GoP	80,000,000.00	-	80,000,000.00	Construction of Multi-Purpose Building
8	23HO0008 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Boljoon-Mahanlud Road at Barangay Mahanlud, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

9	23HO0009 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Palanas-Cañorog Road at Barangay Palanas and Cañorog, Ginatilan, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	2/16/2023	2/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
10	23HO0010 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Ronda, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	1/30/2023	2/8/2023	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
11	23HO0011 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Lawaan, Alcantara, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
12	23HO0012 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion East, Moalboal, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
13	23HO0013 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion, Ronda, Cebu	Construction	YES	Competitive Bidding	10/5/2022	10/24/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
14	23HO0014 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall at Sitio Luwak - Sitio Kang-Irong, Brgy. Salmeron, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/8/2022	10/27/2022	2/16/2023	2/24/2023	GoP	99,900,000.00	-	99,900,000.00	Construction of Flood Mitigation Structure
15	23HO0015 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall at Sitio Parale - Sitio Luwak, Brgy. Sorogon - Brgy. Salmeron, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/8/2022	10/27/2022	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
16	23HO0016 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/ Facilities, Construction of Flood Wall Structures, Barangay Sorogon - Barangay Salmeron (Right Side), Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/8/2022	10/27/2022	2/16/2023	2/24/2023	GoP	99,500,000.00	-	99,500,000.00	Construction of Flood Mitigation Structure
17	23HO0017 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Kantangkas, Dumanjug, Cebu	Construction	YES	Competitive Bidding	10/8/2022	10/27/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
18	23HO0018 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads, Sibonga-Dumanjug Rd - K0068 + (-146) - K0068 + 137	Construction	YES	Competitive Bidding	10/8/2022	10/27/2022	2/16/2023	2/24/2023	GoP	12,865,000.00	-	12,865,000.00	Construction of Concrete Road
19	23HO0019 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Cambais Falls, Alegria, Cebu	Construction	YES	Competitive Bidding	10/8/2022	10/27/2022	1/30/2023	2/8/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

20	23HO0020 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement Cerdeña-Tolosa-Lepanto Road at Barangay Cerdeña, and Tolosa, Malabuyoc and Lepanto, Alegria, Cebu	Construction	YES	Competitive Bidding	10/8/2022	10/27/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
21	23HO0021 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Buguil-Bala-Bugho Road at Barangay Buguil, Bala and Bugho, Moalboal, Cebu	Construction	YES	Competitive Bidding	10/8/2022	10/27/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
22	23HO0022 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Bugas - Tigbao - Santicon Road leading to Candungao and Sohoton Peaks, Badian, Cebu	Construction	YES	Competitive Bidding	10/8/2022	10/27/2022	2/16/2023	2/24/2023	GoP	12,500,000.00	-	12,500,000.00	Construction of Concrete Road
23	23HO0023 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Guiwanon-Looc Road at Brgy. Guiwanon and Looc, Ginatilan, Cebu	Construction	YES	Competitive Bidding	10/8/2022	10/27/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24	23HO0024 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Groundsill at Montañeza River, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/15/2022	11/7/2022	2/16/2023	2/24/2023	GoP	99,500,000.00	-	99,500,000.00	Construction of Flood Mitigation Structure
25	23HO0025 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall along Montañeza (Upstream), Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/15/2022	11/7/2022	2/16/2023	2/24/2023	GoP	99,000,000.00	-	99,000,000.00	Construction of Flood Mitigation Structure
26	23HO0026 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall at Sitio Luwak - Sitio Parale, Brgy. Salmeron - Brgy. Sorsogon, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/15/2022	11/3/2022	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
27	23HO0027 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Canyoneering and Cambais Falls, Alegria, Cebu	Construction	YES	Competitive Bidding	10/15/2022	11/3/2022	1/30/2023	2/8/2023	GoP	12,500,000.00	-	12,500,000.00	Construction of Concrete Road
28	23HO0028 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Can-abujon-Magtubo Road at Barangay Canabujon and Tupas, Ronda, Cebu	Construction	YES	Competitive Bidding	10/15/2022	11/3/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

29	23HO0029 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Guadalupe-Mayana Road at Barangay Guadalupe and Valencia, Alegria, Cebu	Construction	YES	Competitive Bidding	10/15/2022	11/3/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
30	23HO0030 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Ronda Br. (B00430CB) along Santander-Barili-Toledo Rd	Construction	YES	Competitive Bidding	10/15/2022	11/3/2022	1/30/2023	2/8/2023	GoP	16,200,000.00	-	16,200,000.00	Retrofitting/ Strengthening of Bridge
31	23HO0031 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Malhiao-Sohoton Road at Barangay Malhiao and Sohoton, Badian, Cebu	Construction	YES	Competitive Bidding	10/15/2022	11/3/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
32	23HO0032 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Sto. Niño-Mindanao Road at Barangay Sto. Niño and Mindanao, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/15/2022	11/3/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
33	23HO0033 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion Central, Dumanjug, Cebu	Construction	YES	Competitive Bidding	10/15/2022	11/3/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
34	23HO0034 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/ Facilities, Construction of Flood Control Structures, Sitio Parale - Sitio Dao (Upstream), Barangay Mindanao, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/20/2022	11/8/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
35	23HO0035 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Flood Control Structures, Sitio Sulok-Sitio Dao (Right Side Upstream), Barangay Mindanao, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/20/2022	11/8/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
36	23HO0036 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall at Brgy. Colabtingon, Dumanjug, Cebu	Construction	YES	Competitive Bidding	10/20/2022	11/8/2022	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
37	23HO0038 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Flood Wall Structures along Sitio Dao, Barangay Mindanao, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/20/2022	11/8/2022	2/16/2023	2/24/2023	GoP	99,000,000.00	-	99,000,000.00	Construction of Flood Mitigation Structure
38	23HO0039 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Wall Structures along Sitio Parale - Sitio Sulok (Left Side), Barangay Mindanao, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/20/2022	11/8/2022	2/16/2023	2/24/2023	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structure

39	23HO0040 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Wall Structures along Sitio Sulok, Barangay Mindanao, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/20/2022	11/8/2022	1/30/2023	2/8/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
40	23HO0041 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Santander-Barili-Toledo Rd - K0190 + 004 - K0191 + 021	Construction	YES	Competitive Bidding	10/20/2022	11/8/2022	2/16/2023	2/24/2023	GoP	47,135,000.00	-	47,135,000.00	Construction of Concrete Road
41	23HO0042 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Polo Br. (B00666CB) along Santander-Barili-Toledo Rd	Construction	YES	Competitive Bidding	10/20/2022	11/8/2022	1/30/2023	2/8/2023	GoP	15,600,000.00	-	15,600,000.00	Retrofitting/ Strengthening of Bridge
42	23HO0043 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Tubod - Basiao - Candiis Road leading to Salagmaya Peak, Badian, Cebu	Construction	YES	Competitive Bidding	10/20/2022	11/8/2022	1/30/2023	2/8/2023	GoP	12,500,000.00	-	12,500,000.00	Construction of Concrete Road
43	23HO0044 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall along Matutinao River (Left Side), Badian, Cebu	Construction	YES	Competitive Bidding	10/26/2022	11/16/2022	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
44	23HO0045 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall (Upstream), Brgy. Tapon, Dumanjug, Cebu	Construction	YES	Competitive Bidding	10/26/2022	11/16/2022	2/16/2023	2/24/2023	GoP	99,600,000.00	-	99,600,000.00	Construction of Flood Mitigation Structure
45	23HO0046 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall along Matutinao River (Upstream), Badian, Cebu	Construction	YES	Competitive Bidding	10/26/2022	11/16/2022	2/16/2023	2/24/2023	GoP	99,500,000.00	-	99,500,000.00	Construction of Flood Mitigation Structure
46	23HO0047 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall at Brgy. Tapon, Dumanjug, Cebu	Construction	YES	Competitive Bidding	10/26/2022	11/16/2022	2/16/2023	2/24/2023	GoP	99,500,000.00	-	99,500,000.00	Construction of Flood Mitigation Structure
47	23HO0048 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment Wall along Barangay Talaba River Flood Control (Upstream), Ronda, Cebu	Construction	YES	Competitive Bidding	10/26/2022	11/14/2022	2/16/2023	2/24/2023	GoP	90,000,000.00	-	90,000,000.00	Construction of Flood Mitigation Structure
48	23HO0049 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike along Kabalaasan River (Phase II), Dumanjug, Cebu	Construction	YES	Competitive Bidding	10/26/2022	11/14/2022	2/16/2023	2/24/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure

49	23HO0050 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Construction of Bridge at Cerdeña, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	10/26/2022	11/14/2022	2/16/2023	2/24/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Bridge
50	23HO0051 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Bullogan - Kang-actol Road at Barangay Bullogan, Dumanjug, Cebu	Construction	YES	Competitive Bidding	10/26/2022	2/24/2023	2/16/2023	2/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
51	23HO0052 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Pawa-Matalao Road at Barangay Pawa and Matalao, Dumanjug, Cebu	Construction	YES	Competitive Bidding	10/26/2022	2/24/2023	2/16/2023	2/24/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
52	23HO0053 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Kabalaasan-Cambanog-Masa-Tubod-Duguan Road at Barangay Kabalaasan, Cambanog, Masa and Tubod- Duguan, Dumanjug, Cebu	Construction	YES	Competitive Bidding	10/26/2022	2/24/2023	2/16/2023	2/24/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
53	23HO0054 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Basak - Barangay Basiao, Badian, Cebu	Construction	YES	Competitive Bidding	11/3/2022	11/24/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
54	23HO0055 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall along Alegria River, Alegria, Cebu	Construction	YES	Competitive Bidding	11/3/2022	11/24/2022	2/16/2023	2/24/2023	GoP	99,500,000.00	-	99,500,000.00	Construction of Flood Mitigation Structure
55	23HO0056 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall along Manlapay River (Section 1), Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/3/2022	11/24/2022	2/16/2023	2/24/2023	GoP	99,500,000.00	-	99,500,000.00	Construction of Flood Mitigation Structure
56	23HO0057 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Dalaguete-Mantalongon Badian Rd - K0112+335 - K0112+445	Construction	YES	Competitive Bidding	11/3/2022	11/24/2022	2/16/2023	2/24/2023	GoP	99,000,000.00	-	99,000,000.00	Construction of Road Slope Protection
57	23HO0058 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Dalaguete-Mantalongon Badian Rd - K0112+445 - K0112+555	Construction	YES	Competitive Bidding	11/3/2022	11/22/2022	2/16/2023	2/24/2023	GoP	99,000,000.00	-	99,000,000.00	Construction of Road Slope Protection
58	23HO0059 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank along Ginatilan Flood Control (Upstream - Left Side) (Phase II), Ginatilan, Cebu	Construction	YES	Competitive Bidding	11/3/2022	12/7/2022	2/16/2023	2/24/2023	GoP	91,000,000.00	-	91,000,000.00	Construction of Flood Mitigation Structure

59	23HO0060 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall along Malbog River, Alegria, Cebu	Construction	YES	Competitive Bidding	11/3/2022	11/22/2022	2/16/2023	2/24/2023	GoP	49,900,000.00	-	49,900,000.00	Construction of Flood Mitigation Structure
60	23HO0061 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Dalaguete-Mantalongon Badian Rd - K0112+555 - K0112+650	Construction	YES	Competitive Bidding	11/3/2022	11/22/2022	2/16/2023	2/24/2023	GoP	35,435,000.00	-	35,435,000.00	Construction of Road Slope Protection
61	23HO0062 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Dalaguete-Mantalongon Badian Rd - K0111+800 - K0111+940	Construction	YES	Competitive Bidding	11/3/2022	11/22/2022	2/16/2023	2/24/2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Road Slope Protection
62	23HO0063 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Polo-Candabong Road at Barangay Polo and Candabong, Alcantara, Cebu	Construction	YES	Competitive Bidding	11/3/2022	11/22/2022	1/30/2023	2/8/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
63	23HO0064 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Basdiot, Moalboal, Cebu	Construction	YES	Competitive Bidding	11/3/2022	11/22/2022	1/30/2023	2/8/2023	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
64	23HO0065 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Alcoy-Alegria Road, Alegria, Phase 3, Cebu	Construction	YES	Competitive Bidding	11/10/2022	11/29/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
65	23HO0066 - Convergence and Special Support Program (CSSP): Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Basiao to Barangay Candiis, Badian, Cebu	Construction	YES	Competitive Bidding	11/10/2022	11/29/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
66	23HO0067 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall at Sitio Lower Talayong, Brgy. Tupas - Sitio Bagonbon, Brgy. Libo-o (Left Side Downstream), Ronda, Cebu	Construction	YES	Competitive Bidding	11/10/2022	11/29/2022	2/16/2023	2/24/2023	GoP	99,900,000.00	-	99,900,000.00	Construction of Flood Mitigation Structure
67	23HO0068 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Santander - Barili - Toledo Rd - K0179 + 271 - K0179 + 347	Construction	YES	Competitive Bidding	11/10/2022	12/20/2022	2/16/2023	2/24/2023	GoP	58,467,000.00	-	58,467,000.00	Road Widening
68	23HO0069 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Construction of Alegria Seawall Protection Structure, Alegria, Cebu	Construction	YES	Competitive Bidding	11/10/2022	11/29/2022	2/16/2023	2/24/2023	GoP	49,900,000.00	-	49,900,000.00	Construction of Sea Protection Structure

69	23HO0070 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall with Rechanneling Works along Polo River (Upstream), Alcantara, Cebu	Construction	YES	Competitive Bidding	11/10/2022	12/7/2022	2/16/2023	2/24/2023	GoP	49,600,000.00	-	49,600,000.00	Construction of Flood Mitigation Structure
70	23HO0071 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads Santander - Barili - Toledo Road K0168 + 623 - K168 + 747	Construction	YES	Competitive Bidding	11/10/2022	11/29/2022	2/16/2023	2/24/2023	GoP	43,800,000.00	-	43,800,000.00	Construction of Road Slope Protection
71	23HO0072 - Convergence and Special Support Program, Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities, Construction of Kanghalo Bridge (Phase II), Kanghalo, Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/10/2022	11/29/2022	1/30/2023	2/8/2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Bridge
72	23HO0074 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Retaining Wall at Brgy. Colabtingon (Right Side), Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/16/2022	12/5/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
73	23HO0075 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike at Purok Manga, Ronda, Cebu	Construction	YES	Competitive Bidding	11/16/2022	12/5/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
74	23HO0076 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Retaining Wall Structures Along Ylaya River (Purok Manga Section), Brgy. Ylaya, Ronda, Cebu	Construction	YES	Competitive Bidding	11/16/2022	12/5/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
75	23HO0077 - Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Coastal Roads/Causeway for Environmental Protection/ Conservation, Construction of Zaragosa-Lambug Road and Causeway at Barangay Zaragosa and Lambug, Badian, Cebu (Package 1)	Construction	YES	Competitive Bidding	11/16/2022	12/5/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
76	23HO0078 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Coastal Roads/Causway for Environmental Protection/Conservation, Construction of Road, Barangay Kantangkas (Package 2), Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/16/2022	12/5/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
77	23HO0079 - ORGANIZATIONAL OUTCOME 2: Protect Lives and properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bank Protection Structures along Brgy. Tupas - Brgy. Butong (Right Side Downstream), Ronda, Cebu	Construction	YES	Competitive Bidding	11/16/2022	12/5/2022	2/16/2023	2/24/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
78	23HO0080 - Local Program, National Building Program - Buildings and other Structures - Multipurpose/Facilities, Construction of Motorpool Building and Bayshop, DPWH - Cebu 7th District Engineering Office, Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/16/2022	12/5/2022	2/16/2023	2/24/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building

79	23HO0081 - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Improvement of Bato-Lambug Road at Barangay Bato and Lambug, Badian, Cebu	Construction	YES	Competitive Bidding	11/16/2022	12/5/2022	2/16/2023	2/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
80	23HO0082 - Local Program, National Building Program-Building and other Structures-Multipurpose/Facilities, Construction of DPWH-Cebu 7th Power House Building, Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/16/2022	12/5/2022	2/16/2023	2/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
81	23HO0083 - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Ilaya-Paculob-Cogon Road at Barangay Ilaya-Paculob-Cogon, Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/16/2022	12/7/2022	2/16/2023	2/24/2023	GoP	8,000,000.00	-	8,000,000.00	Construction of Concrete Road
82	23HO0084 - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Major Strategic Public Buildings/Facilities, Improvement of Cogon-Cotcoton Road at Brgy. Cotcoton, Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/16/2022	12/7/2022	2/16/2023	2/24/2023	GoP	6,000,000.00	-	6,000,000.00	Construction of Concrete Road
83	23HO0085 - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Cogon-Candabong Road at Barangay Candabong, Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/16/2022	12/7/2022	2/16/2023	2/24/2023	GoP	6,000,000.00	-	6,000,000.00	Construction of Concrete Road
84	23HO0086 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Retaining Wall at Brgy. Kantangkas (Left Side), Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/19/2022	12/13/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
85	23HO0087 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike at Sitio Poblacion - Sitio Tunga, Brgy. Montañeza, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	11/19/2022	12/19/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
86	23HO0088 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike at Sitio Poblacion - Sitio Galucan, Brgy. Montañeza, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	11/19/2022	12/19/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
87	23HO0089 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike at Brgy. Ylaya - Brgy. Libo-o, Ronda, Cebu	Construction	YES	Competitive Bidding	11/19/2022	12/13/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
88	23HO0090 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike at Brgy. Libo-o - Brgy. Ylaya, Ronda, Cebu	Construction	YES	Competitive Bidding	11/19/2022	12/13/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
89	23HO0092 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Retaining Wall Structures along Ylaya River (Purok Saging - Purok Balangoy) Brgy. Ylaya, Ronda, Cebu	Construction	YES	Competitive Bidding	11/19/2022	12/13/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure

90	23HO0093 - SIPAG - Multi-Purpose Building/Facilities to support Social Services, Construction of Ginatilan Multi-purpose Building (Sports Complex Coliseum), Ginatilan, Cebu (Package 1)	Construction	YES	Competitive Bidding	11/19/2022	2/24/2023	2/16/2023	2/24/2023	GoP	80,000,000.00	-	80,000,000.00	Construction of Multi-Purpose Building
91	23HO0094 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bank Protection Structures along Brgy. Mindanao - Brgy. Sorsogon, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	11/19/2022	12/13/2022	2/16/2023	2/24/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
92	23HO0095 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN), Rehabilitation of Moalboal Municipal Wharf, Moalboal, Cebu	Construction	YES	Competitive Bidding	11/19/2022	12/13/2022	2/16/2023	2/24/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Wharf
93	23HO0096 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Drainage System along Barangay Tunga, Moalboal, Cebu	Construction	YES	Competitive Bidding	11/19/2022	12/19/2022	2/16/2023	2/24/2023	GoP	27,000,000.00	-	27,000,000.00	Construction of Drainage System
94	23HO0097 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Dalaguete-Mantalongon-Badian Road, Brgy. Talayong - Brgy. Basak, Badian, Cebu (Package 1)	Construction	YES	Competitive Bidding	11/26/2022	12/19/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
95	23HO0098 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Dalaguete-Mantalongon-Badian Road, Brgy. Talayong - Brgy. Basak, Badian, Cebu (Package 2)	Construction	YES	Competitive Bidding	11/26/2022	12/19/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
96	23HO0099 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike at Sitio Tunga - Sitio Mainit, Brgy. Montañeza, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	11/26/2022	12/19/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
97	23HO0100 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage systems, Construction of River Retaining Wall Structures along Ylaya River (Brgy. Ylaya - Brgy. Poblacion), Ronda, Cebu	Construction	YES	Competitive Bidding	11/26/2022	12/15/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
98	23HO0101 - Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Coastal Roads/Causeway for Environmental Protection/Conservation, Construction of Road, Barangay Colabtingon (Package 2), Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/26/2022	12/15/2022	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
99	23HO0102 - LOCALLY-FUNDED PROJECTS: National Building Program, Buildings and Other Structures - Multipurpose/Facilities, Construction of Annex Building (Quality Assurance Laboratory, Maintenance and Supply Office), DPWH - Cebu 7th District Engineering Office, Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/26/2022	2/24/2023	2/16/2023	2/24/2023	GoP	80,000,000.00	-	80,000,000.00	Construction of Multi-Purpose Building

100	23HO0103 - Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of talayong Bridge, Badian, Cebu	Construction	YES	Competitive Bidding	11/26/2022	1/26/2023	2/16/2023	2/24/2023	GoP	70,000,000.00	-	70,000,000.00	Construction of Bridge
101	23HO0104 - Convergence and Special Support Program (CSSP): Construction/ Rehabilitation of Water Supply/septage and Sewerage/ Rain Water Collectors, Construction of Water Supply Systems and Facilities for DPWH - Cebu 7th DEO Compound, Barangay Cogon, Dumanjug, Cebu	Construction	YES	Competitive Bidding	11/26/2022	2/24/2023	2/16/2023	2/24/2023	GoP	35,000,000.00	-	35,000,000.00	Construction of Multi-Purpose Building
102	23HO0105 - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Improvement of Salamanca-Manlum Road at Brgy. Salamanca, Ginatilan, Cebu	Construction	YES	Competitive Bidding	11/26/2022	12/15/2022	2/16/2023	2/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
103	23HO0106 - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Improvement of Manga-Argao Road at Brgy. Manga, Alcantara, Cebu	Construction	YES	Competitive Bidding	11/26/2022	12/15/2022	2/16/2023	2/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
104	23HO0107 - OO1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Santander-Barili-Toledo Rd - K0220+764 - K0221+867	Construction	YES	Competitive Bidding	12/1/2022	2/24/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Road Widening
105	23HO0108 - Convergence and Special Support Program (CSSP): Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collector Systems, Construction of Level III Water Supply System, Dumanjug, Cebu	Construction	YES	Competitive Bidding	12/1/2022	1/12/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Water Supply Systems
106	23HO0117 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Santander-Barili-Toledo Rd - K0179 + 511 - K0179 + 661	Construction	YES	Competitive Bidding	12/24/2022	1/12/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Road Widening
107	23HO0118 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Dumanjug By-Pass Road, Brgy. Tanquil, Dumanjug, Cebu	Construction	YES	Competitive Bidding	12/24/2022	1/12/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
108	23HO0119 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program, Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Riverbank along Ylaya River, Purok Manga Section, Brgy. Ylaya (Left Side), Ronda, Cebu	Construction	YES	Competitive Bidding	12/24/2022	1/12/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
109	23HO0120 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dike at Valencia River (Upstream Right side), Alegria, Cebu	Construction	YES	Competitive Bidding	12/24/2022	1/12/2023	2/16/2023	2/24/2023	GoP	99,900,000.00	-	99,900,000.00	Construction of Flood Mitigation Structure
110	23HO0121 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dike at Valencia River (Downstream Left side), Alegria, Cebu	Construction	YES	Competitive Bidding	12/24/2022	1/12/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure

111	23HO0122 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Revetment Wall along Barangay Vive River Flood Control, Ronda, Cebu	Construction	YES	Competitive Bidding	12/24/2022	1/12/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
112	23HO0123 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Riverbank Protection at Bala River (Upstream Left Side), Moalboal, Cebu	Construction	YES	Competitive Bidding	12/24/2022	1/26/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
113	23HO0124 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Riverbank Protection at Bala River (Downstream Right Side), Moalboal, Cebu	Construction	YES	Competitive Bidding	12/24/2022	1/26/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
114	23HO0125 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Santander-Barili-Toledo Rd - K0208 + 831 - K0210 + 000, K0211 + 000 - K0212 + 156	Construction	YES	Competitive Bidding	12/24/2022	1/12/2023	2/16/2023	2/24/2023	GoP	75,000,000.00	-	75,000,000.00	Asphalt Overlay
115	23HO0126 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/ Facilities, Construction of Groundsill along Saliring River (Upstream), Malabuyoc, Cebu	Construction	YES	Competitive Bidding	12/24/2022	1/12/2023	2/16/2023	2/24/2023	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structure
116	23HO0127 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Tertiary Roads, Sibonga-Dumanjug K0081+038 - K0082+023 with installation of road safety devices solar studs and solar street lights	Construction	YES	Competitive Bidding	12/29/2022	1/19/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay
117	23HO0128 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Dike Along Kabalaasnan River, Dumanjug, Cebu	Construction	YES	Competitive Bidding	12/29/2022	1/17/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
118	23HO0129 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Road Dike along Kang-Actol River (Downstream), Dumanjug, Cebu	Construction	YES	Competitive Bidding	12/29/2022	1/17/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
119	23HO0130 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Riverbank Protection at Bala River (Downstream Left Side), Moalboal, Cebu	Construction	YES	Competitive Bidding	12/29/2022	1/19/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
120	23HO0131 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Riverbank Protection at Bala River (Upstream Right Side), Moalboal, Cebu	Construction	YES	Competitive Bidding	12/29/2022	1/19/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure

121	23HO0132 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dike at Valencia River (Upstream Left Side), Alegria, Cebu	Construction	YES	Competitive Bidding	12/29/2022	1/26/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
122	23HO0133 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dike at Valencia River (Downstream Right Side), Alegria, Cebu	Construction	YES	Competitive Bidding	12/29/2022	1/17/2023	2/16/2023	2/24/2023	GoP	99,600,000.00	-	99,600,000.00	Construction of Flood Mitigation Structure
123	23HO0134 - ORGANIZATIONAL OUTCOME 1: Ensure Safe Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads, Sibonga-Dumanjug Road - K0069 + 000 - K0071 + 430	Construction	YES	Competitive Bidding	12/29/2022	1/17/2023	2/16/2023	2/24/2023	GoP	99,045,000.00	-	99,045,000.00	Asphalt Overlay
124	23HO0135 - ORGANIZATIONAL OUTCOME 1: Ensure Safe Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads, Sibonga-Dumanjug Road - K0069 + 000 - K0071 + 739	Construction	YES	Competitive Bidding	12/29/2022	1/17/2023	2/16/2023	2/24/2023	GoP	96,063,000.00	-	96,063,000.00	Asphalt Overlay
125	23HO0136 - ORGANIZATIONAL OUTCOME 1: Ensure Safe Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads, Sibonga-Dumanjug Road - K0075+065 - K0077+600	Construction	YES	Competitive Bidding	12/29/2022	1/17/2023	2/16/2023	2/24/2023	GoP	86,265,000.00	-	86,265,000.00	Asphalt Overlay
126	23HO0137 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/ Facilities, Construction of Riverbank Protection along Talaba River (Sitio Upper Talayong-Sitio Cansibog), Brgy. Tupas, Ronda, Cebu, Cebu	Construction	YES	Competitive Bidding	1/12/2023	1/31/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
127	23HO0138 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Dike Structures along Talaba River, Sitio Bagonbon (Left Side), Brgy. Liboo, Ronda, Cebu	Construction	YES	Competitive Bidding	1/12/2023	1/31/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
128	23HO0139 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Santander-Barili-Toledo Rd - K0169 + 482 - K0169 + 697	Construction	YES	Competitive Bidding	1/12/2023	1/31/2023	2/16/2023	2/24/2023	GoP	99,975,000.00	-	99,975,000.00	Construction of Road Slope Protection
129	23HO0140 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Revetment Wall along Sitio Elithon, Barangay Vive River Flood Control, Ronda, Cebu	Construction	YES	Competitive Bidding	1/12/2023	1/31/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
130	23HO0141 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Flood Mitigation Structures protecting Public Infrastructures/Facilities: Construction of River Retaining Wall Structure at Sitio Upper Talayong, Barangay Tupas, Ronda, Cebu (Upstream)	Construction	YES	Competitive Bidding	1/12/2023	1/31/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure

131	23HO0142 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Control Structure at Barangay Paculob - Barangay Ylaya, (Upstream), Dumanjug, Cebu	Construction	YES	Competitive Bidding	1/12/2023	1/31/2023	2/16/2023	2/24/2023	GoP	99,700,000.00	-	99,700,000.00	Construction of Flood Mitigation Structure
132	23HO0143 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/ Facilities, Construction of Riverbank Protection along Talaba River (Sitio Cansibog-Sitio Upper Talayong), Brgy. Tupas, Ronda, Cebu	Construction	YES	Competitive Bidding	1/12/2023	1/31/2023	2/16/2023	2/24/2023	GoP	99,700,000.00	-	99,700,000.00	Construction of Flood Mitigation Structure
133	23HO0144 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Revetment Wall at Barangay Vive - Barangay Tupas River Flood Control, Ronda Cebu	Construction	YES	Competitive Bidding	1/12/2023	1/31/2023	2/16/2023	2/24/2023	GoP	99,700,000.00	-	99,700,000.00	Construction of Flood Mitigation Structure
134	23HO0145 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Control Structures at Bgry. Ylaya - Barangay Paculob (Upstream), Dumanjug, Cebu	Construction	YES	Competitive Bidding	1/12/2023	1/31/2023	2/16/2023	2/24/2023	GoP	90,000,000.00	-	90,000,000.00	Construction of Flood Mitigation Structure
135	23HO0146 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/ Facilities, Construction of River Control Structure at Barangay Tubod-Duguan (Upstream), Dumanjug, Cebu	Construction	YES	Competitive Bidding	1/12/2023	1/31/2023	2/16/2023	2/24/2023	GoP	90,000,000.00	-	90,000,000.00	Construction of Flood Mitigation Structure
136	23HO0147 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Dike along Kang-Actol River (Left Side), Dumanjug, Cebu	Construction	YES	Competitive Bidding	1/21/2023	2/9/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
137	23HO0148 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Riverbank Protection along Talaba River, Barangay Tupas, Ronda, Cebu	Construction	YES	Competitive Bidding	1/21/2023	2/9/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
138	23HO0149 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Rehabilitation of Riverbank along Lanao River (Downstream), Moalboal, Cebu	Construction	YES	Competitive Bidding	1/21/2023	2/9/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
139	23HO0150 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads, Dalaguete-Mantalongon Badian Rd - K0113 + 520 - K0113 + 815	Construction	YES	Competitive Bidding	1/21/2023	2/9/2023	2/16/2023	2/24/2023	GoP	88,500,000.00	-	88,500,000.00	Construction of Road Slope Protection

140	23HO0151 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads, Dalaguete-Mantalongon-Badian Rd (Badian Side) - K0107+180 - K0107+720	Construction	YES	Competitive Bidding	1/21/2023	2/9/2023	2/16/2023	2/24/2023	GoP	79,650,000.00	-	79,650,000.00	Construction of Road Slope Protection
141	23HO0152 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads, Dalaguete-Mantalongon-Badian Rd (Badian Side) - K0106 + 800 - K0107 + 180	Construction	YES	Competitive Bidding	1/21/2023	2/9/2023	2/16/2023	2/24/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Road Slope Protection
142	23HO0153 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Tertiary Roads, Argao-Ronda Rd - K0078 + (-687) - K0078 + 120, K0088 + 000 - K0088 + 259, K0088 + 281 - K0089 + 299	Construction	YES	Competitive Bidding	1/21/2023	2/9/2023	2/16/2023	2/24/2023	GoP	73,556,000.00	-	73,556,000.00	Asphalt Overlay
143	23HO0154 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of River Control Structure at Barangay Bitoon, Dumanjug, Cebu	Construction	YES	Competitive Bidding	1/26/2023	2/14/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
144	23HO0155 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Riverbank Protection along Talaba River Sitio Cansibog, Barangay Tupas, Ronda, Cebu	Construction	YES	Competitive Bidding	1/26/2023	2/14/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
145	23HO0156 - Convergence and Special Support Program, Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Road along Santander – Barili – Toledo Road with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud, Flush Type, K0197+786- K0200+162	Construction	YES	Competitive Bidding	1/26/2023	2/14/2023	2/16/2023	2/24/2023	GoP	90,000,000.00	-	90,000,000.00	Asphalt Overlay
146	23HO0157 - Convergence and Special Support Program, Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar LED Lights and Safety Barrier along Santander-Barili-Toledo Rd K0214 + 884 - K0216 + 564	Construction	YES	Competitive Bidding	1/26/2023	2/14/2023	2/16/2023	2/24/2023	GoP	70,000,000.00	-	70,000,000.00	Asphalt Overlay
147	23HO0158 - Convergence and Special Support Program, Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Road along Dalaguete - Mantalongon - Badian Road with Installation of Roller Guardrails and other Appurtenances K0110 + 000 - K0110 + 728	Construction	YES	Competitive Bidding	1/26/2023	2/14/2023	2/16/2023	2/24/2023	GoP	60,000,000.00	-	60,000,000.00	Asphalt Overlay
148	23HO0159 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of River Retaining Wall at Barangay Lanao (Left Side), Moalboal, Cebu	Construction	YES	Competitive Bidding	1/26/2023	2/14/2023	2/16/2023	2/24/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
149	23HO0160 - Convergence and Special support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Improvement of Kabalaasnán - Cambanog - Masa - Tubod-Dugog Road, Dumanjug, Cebu	Construction	YES	Competitive Bidding	1/26/2023	2/14/2023	2/16/2023	2/24/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

150	23HO0161 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Santander-Barili-Toledo Rd - K0157 + 900 - K0158 + 118	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	99,975,000.00	-	99,975,000.00	Construction of Road Slope Protection
151	23HO0162 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Santander-Barili-Toledo Rd - K0158 + 118 - K0158 + 200, K0169 + 350 - K0169 + 482	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	99,510,000.00	-	99,510,000.00	Construction of Road Slope Protection
152	23HO0163 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Santander-Barili-Toledo Rd - K0171 + 200 - K0171 + 300	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	46,500,000.00	-	46,500,000.00	Construction of Road Slope Protection
153	23HO0164 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Argao-Ronda Rd - K0080 + 200 - K0080 + 394	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	90,210,000.00	-	90,210,000.00	Construction of Road Slope Protection
154	23HO0165 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Argao-Ronda Rd - K0080 + 394 - K0080 + 800	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	65,000,000.00	-	65,000,000.00	Construction of Road Slope Protection
155	23HO0166 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Argao-Ronda Rd - K0080 + 800 - K0081 + 000	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	93,465,000.00	-	93,465,000.00	Construction of Road Slope Protection
156	23HO0167 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Dalaguete-Mantalongon-Badian Rd (Badian Side) - K0107 + 720 - K0108 + 000	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	45,000,000.00	-	45,000,000.00	Construction of Concrete Road
157	23HO0168 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Replacement of Bridges (Temporary to Permanent), Manduyong Bridge along Santander-Barili-Toledo Road - K0195 + 198 - K0195 + 220	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	150,000,000.00	-	150,000,000.00	Retrofitting/ Strengthening of Bridge
158	23HO0169 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods,Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ylaga Flood Control (Upstream) (Phase II), Ylaga, Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	91,000,000.00	-	91,000,000.00	Construction of Flood Mitigation Structure
159	23HO0170 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods,Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Drainage System along Brgy. Tunga, Moalboal, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	27,000,000.00	-	27,000,000.00	Construction of Drainage System

160	23HO0171 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Malabago-Kalangkang-Sanlagan-Candilis-Basiao-Sulsugan leading to Kawasan Falls, Badian, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
161	23HO0172 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors, Construction of Solar Water System, Municipality of Moalboal, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
162	23HO0173 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors, Construction of Solar Water System, Municipality of Malabuyoc, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
163	23HO0174 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors, Construction of Solar Water System, Municipality of Alegria, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
164	23HO0175 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bridge at Kantangkas-Colabtingon, Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Bridge
165	23HO0176 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Dumanjug Bypass Road, Barangay Cogon, Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
166	23HO0177 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Matalao - Barangay Balaygtiki, Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
167	23HO0178 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Matalao - Barangay Lamac, Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
168	23HO0179 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Coastal Roads/Causeway for environmental protection/conservation, Construction of Alegria Coastal Road, Alegria, Cebu (Package 1)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
169	23HO0180 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Revetment Wall along Manlapay River (Phase 2), Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure

170	23HO0181 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Revetment Wall at Barangay Balaygtiki, Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	99,300,000.00	-	99,300,000.00	Construction of Flood Mitigation Structure
171	23HO0182 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Revetment Wall at Barangay Tupas - Barangay Vive River Flood Control, Ronda, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	99,900,000.00	-	99,900,000.00	Construction of Flood Mitigation Structure
172	23HO0183 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Control Structure at Barangay Pawa, Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	99,800,000.00	-	99,800,000.00	Construction of Flood Mitigation Structure
173	23HO0184 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Retaining Wall at Barangay Kanguha (Right Side), Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
174	23HO0185 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Riverbank Protection at Barangay Poblacion, Ginatilan (Upstream Left Side), Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
175	23HO0186 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Riverbank Protection at Barangay Poblacion, Ginatilan (Upstream Right Side), Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
176	23HO0187 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Sitio Guilongsoran, Barangay Poblacion, Ginatilan, Cebu (Package 2)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Storm Surge Protection Structures
177	23HO0188 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Sitio Kalubihan, Barangay Guiwanon, Ginatilan, Cebu (Package 2)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Storm Surge Protection Structures
178	23HO0189 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Sitio North Suba, Barangay Looc, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Storm Surge Protection Structures

179	23HO0190 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Sitio Guilongsoran, Brgy. Poblacion, Ginatilan, Cebu (Package 1)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Storm Surge Protection Structures
180	23HO0191 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Sitio Kalubihan, Brgy. Guiwanon, Ginatilan, Cebu (Package 1)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Storm Surge Protection Structures
181	23HO0192 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Sitio Kasay, Brgy. Looc, Ginatilan, Cebu (Package 1)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Storm Surge Protection Structures
182	23HO0193 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Sitio Balhaan, Brgy. Looc, Ginatilan, Cebu (Package 1)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	95,000,000.00	-	95,000,000.00	Construction of Storm Surge Protection Structures
183	23HO0194 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Sitio Lala-o, Barangay Montañeza, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Storm Surge Protection Structures
184	23HO0195 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Brgy. Legaspi, Alegria, Cebu (Package 1)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	70,000,000.00	-	70,000,000.00	Construction of Storm Surge Protection Structures
185	23HO0196 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Brgy. Legaspi, Alegria, Cebu (Package 2)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Storm Surge Protection Structures
186	23HO0197 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Brgy. Legaspi, Alegria, Cebu (Package 3)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Storm Surge Protection Structures
187	23HO0198 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Sitio Kasay, Barangay Looc, Ginatilan, Cebu (Package 2)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Storm Surge Protection Structures

188	23HO0199 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Storm Surge Protection Structures at Sitio Lutak, Brgy. Guiwanon, Ginatilan, Cebu (Package 1)	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Storm Surge Protection Structures
189	23HO0200 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Moalboal Municipal Wharf, Moalboal, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Wharf
190	23HO0201 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Ana, Ginatilan, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building
191	23HO0202 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of barangay road, Brgy. Mangaco and Brgy. Cambagti, Ginatilan, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
192	23HO0203 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Roads, Palanas-Canorong-Mangaco Brgy. Roads, Ginatilan, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
193	23HO0204 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Moalboal Bypass Road (Brgy. Tunga-Brgy. Bugho-Brgy. Tomonoy Section), Moalboal, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
194	23HO0205 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Palanas - Ading Road, Brgy. Palanas, Ginatilan, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
195	23HO0206 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Sanlangan - Candiis Road, Brgy. Sanlangan and Candiis, Badian, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
196	23HO0207 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Wall Structures along Suba River (Palanas Side), Ginatilan, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
197	23HO0208 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Wall Structures at Sitio Aransana - Sitio Sulok (Right Side Upstream), Brgy. Mindanao, Malabuyoc, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure

198	23HO0209 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Ronda, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building
199	23HO0210 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program BIP - Public Water Supply System (Level II or III), Construction of Water System, Sitio Cambais, Barangay Guadalupe, Alegria, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Water Supply Systems
200	23HO0211 - LOCALLY-FUNDED PROJECTS, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of Annex Building (Quality Assurance Laboratory, Maintenance and Supply Office), DPWH - Cebu 7th District Engineering Office, Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	80,000,000.00	-	80,000,000.00	Construction of Multi-Purpose Building
201	23HO0212 - LOCALLY-FUNDED PROJECTS, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of Hazardous Waste Storage Building at DPWH Cebu 7th DEO Compound, Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
202	23HO0213 - LOCALLY-FUNDED PROJECTS, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of Motorpool Building and Bayshop, DPWH - Cebu 7th District Engineering Office, Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
203	23HO0214 - LOCALLY-FUNDED PROJECTS, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of DPWH-Cebu 7th Power House Building Dumanjug, Cebu	Construction	YES	Competitive Bidding	2/2/2023	2/21/2023	2/16/2023	2/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Water Supply Systems
TOTAL												13,991,816,000.00	

JUNIE A. LUPANGO
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date: 1/27/2023

MANOLO B. MADRONIO, JR.
OIC - Assistant District Engineer

Date: 1/27/2023

EDELBERTO R. FRANCISCO
OIC - District Engineer

Date: 1/27/2023