

**Department of Public Works and Highways  
REGIONAL OFFICE NO. III  
Sindalan, City of San Fernando, Pampanga  
FY - 2021  
FINAL ANNUAL PROCUREMENT PLAN**

Final/APP2021

	Code PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Procure ment	Schedule of Each Procurement Activity				Sourc e of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission and Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Proj ect
1	310107100208000	21C00001 Asset Preservation Program - Rehabilitation/Reconstructi on of Roads with Slips, Slope Collapse and Landslide - Primary Roads, Jose Abad Santos Ave. (JASA), Province of Bataan	Region III	Yes	Public Bidding	Dec 4, 2020	Dec 28, 2020	Feb 18, 2021	Mar 1, 2021	FY 2021	98,429,714.81		98,429,714.81	Drainage & Slope Protection Structure
2	310109100540000	21C00002 Asset Preservation Program - Rehabilitation/Reconstructi on of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Pantabangan-Canili-Basal- Baler Road, Province of Nueva Ecija	Region III	Yes	Public Bidding	Dec 4, 2020	Dec 28, 2020	Jan 29, 2021	Feb 10, 2021	FY 2021	98,429,894.72		98,429,894.72	Drainage & Slope Protection Structure
3	310109100538000	21C00003 Asset Preservation Program - Rehabilitation/Reconstructi on of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Bagac-Mariveles Road, Province of Bataan	Region III	Yes	Public Bidding	Mar 24, 2021	Apr 12, 2021	Apr 28, 2021	May 10, 2021	FY 2021	137,994,578.15		137,994,578.15	Drainage & Slope Protection Structures

4	310107100205000	21C00004 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharlika LZ, Province of Nueva Ecija	Region III	Yes	Public Bidding	Dec 4, 2020	Dec 28, 2020	Feb 18, 2021	Mar 1, 2021	FY 2021	101,324,006.30		101,324,006.30	Drainage & Slope Protection Structure
5	310108100501000	21C00005 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Road, province of Nueva Ecija	Region III	Yes	Public Bidding	Dec 7, 2020	Dec 29, 2020	Jan 29, 2021	Feb 10, 2021	FY 2021	139,924,720.38		139,924,720.38	Drainage & Slope Protection Structure
6	310107100206000	21C00007 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	Yes	Public Bidding	Dec 11, 2020	Jan 18, 2021	Feb 18, 2021	Mar 1, 2021	FY 2021	101,324,874.54		101,324,874.54	Drainage & slope Protection Structure
7	310203100402000	21C00008 Network Development Program - Road Widening - Tertiary Roads, Bocaue - San Jose Road, Province of Bulacan	Region III	Yes	Public Bidding	Dec 29, 2020	Jan 20, 2021	Jan 29, 2021	Feb 10, 2021	FY 2021	94,775,485.20		94,775,485.20	Drainage & Slope Protection Structures
8	310203100405000	21C00009 Network Development Program - Road Widening - Tertiary Roads, Sta Maria-Norzagaray Road, Province of Nueva Ecija	Region III	Yes	Public Bidding	Dec 4, 2020	Dec 28, 2020	Jan 29, 2021	Feb 10, 2021	FY 2021	94,915,654.74		94,915,654.74	Drainage & Slope Protection Structure

9	310205100545000	21C00010 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road, Package 6 Province of Zambales	Region III	No	Public Bidding	Mar 4, 2021	Mar 23, 2021	Apr 15, 2021	Apr 26, 2021	FY 2021	106,147,134.27		106,147,134.27	Bridge (Bored Pile)
10	310205100544000	21C00012 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road, Package 4, Province of Tarlac	Region III	No	Public Bidding	Mar 8, 2021	Mar 29, 2021	Apr 22, 2021	May 3, 2021	FY 2021	144,749,399.77		144,749,399.77	Bridge (Bored Pile)
11	310209100276000	21C00013 Network Development Program - Off-Carriageway Improvement - Tertiary Roads, Bagac-Mariveles Rd., Province of Bataan	Region III	Yes	Public Bidding	Mar 24, 2021	Apr 12, 2021	Apr 28, 2021	May 10, 2021	FY 2021	192,997,298.24		192,997,298.24	Concreting (PCCP)
12	310305101218000	21C00017 Bridge Program - Widening of Permanent Bridges - Plaridel-Pulilan Bridge (Old) (B02092LZ) along Daang Maharlika (LZ), Province of Bulacan	Region III	Yes	Public Bidding	Dec 29, 2020	Feb 9, 2021	Feb 18, 2021	Mar 1, 2021	FY 2021	97,462,519.10		97,462,519.10	Bridge (Bored Pile)
13	300117207618000	21C00018 Local Infrastructure Program - Local Roads & Bridges - Local Roads - Construction of Bypass Road at Dona Remedios Trinidad to San Jose Del Monte, Province of Bulacan	Region III	Yes	Public Bidding	Dec 29, 2020	Jan 22, 2021	Feb 18, 2021	Mar 1, 2021	FY 2021	188,099,463.23		188,099,463.23	Earthwork (Embankment )

14	310303101021000	21C00019 Bridge Program - Retrofitting/Strengthening of Permanent Bridges, Mabalacat-Bamban Bridge (B01953LZ) along Manila North Road (Phase II), Province of Pampanga	Region III	Yes	Public Bidding	Dec 7, 2020	Dec 29, 2020	Feb 18, 2021	Mar 1, 2021	FY 2021	100,218,962.36		100,218,962.36	Bridge Maintenance
15	300116203655000	21C00022 Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads, Rehabilitation of San Isidro - Dawe Bypass Road, Minalin, Pampanga	Region III	No	Public Bidding	Feb 16, 2021	Mar 9, 2021	Mar 30, 2021	Apr 12, 2021	FY 2021	96,499,940.63		96,499,940.63	Concreting (PCCP)
16	300116203497000	21C00023 Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads - Construction of Access Road Phase 1, Barangay Quinawan, Bagac, Bataan	Region III	No	Public Bidding	Feb 25, 2021	Mar 16, 2021	Apr 8, 2021	Apr 21, 2021	FY 2021	144,749,721.45		144,749,721.45	Embankment (Earthworks)
17	320102104080000	21C00024 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehab./Improvement of Eroded Pampanga River Bank, Cansinela, Apalit, Pampanga	Region III	No	Public Bidding	Feb 3, 2021	Feb 22, 2021	Mar 17, 2021	Mar 29, 2021	FY 2021	115,797,935.74		115,797,935.74	Flood Control Works



18	300207100343000	21C00025 Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Multi Purpose Building (Living Quarters), Basa Air Base, Floridablanca, Pampanga	Region III	Yes	Public Bidding	Feb 20, 2021	Mar 15, 2021	Mar 31, 2021	Apr 14, 2021	FY 2021	132,686,993.41		132,686,993.41	Building
19	300105200332000	21C00026 National Building Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Alternate Site Building of DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Feb 17, 2021	Mar 10, 2021	Mar 31, 2021	Apr 14, 2021	FY 2021	482,493,850.39		482,493,850.39	Building
20	310305101219000	21C00027 Bridge Program - Widening of Permanent Bridges, San Francisco Parallel Bridge along Concepcion-Capas Road, Province of Tarlac	Region III	Yes	Public Bidding	Dec 11, 2020	Feb 9, 2021	Feb 18, 2021	Mar 1, 2021	FY 2021	146,679,768.87		146,679,768.87	Bridge (Concrete)
21	300207100350000	21C00028 Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Sta Rita Municipal Police Station Building, Sta Rita, Pampanga	Region III	Yes	Public Bidding	Dec 29, 2020	Jan 21, 2021	Mar 1, 2021	Mar 11, 2021	FY 2021	9,794,075.84		9,794,075.84	Building

22	300207100344000	21C00029 Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Orani Municipal Police Station Building, Orani, Bataan	Region III	Yes	Public Bidding	Dec 29, 2020	Jan 21, 2021	Mar 1, 2021	Mar 11, 2021	FY 2021	9,793,861.34		9,793,861.34	Building
23	300207100345000	21C00030 Construction/Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Orion Municipal Police Station Building, Orion, Bataan	Region III	Yes	Public Bidding	Dec 29, 2020	Jan 21, 2021	Mar 1, 2021	Mar 11, 2021	FY 2021	9,794,090.58		9,794,090.58	Building
24	300207100346000	21C00031 Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Pantabangan Municipal Police Station Building, Pantabangan, Nueva Ecija	Region III	Yes	Public Bidding	Dec 29, 2020	Jan 21, 2021	Mar 1, 2021	Mar 11, 2021	FY 2021	9,793,806.02		9,793,806.02	Building
25	310305101215000	21C00032 Bridge Program - Widening of Permanent Bridges - Bamban-Centennial Bridge (B00102LZ) along Manila North Road (Phase IV), Province of Pampanga	Region III	No	Public Bidding	Feb 12, 2021	Mar 4, 2021	Mar 24, 2021	Apr 5, 2021	FY 2021	40,166,401.16		40,166,401.16	Bridge Construction

26	310305101217000	21C00033 Bridge Program - Widening of Permanent Bridges, Cojuangco Bridge (B01363LZ) along Paniqui-Camiling-Wawa Road (Phase II), Province of Tarlac	Region III	Yes	Public Bidding	Dec 4, 2020	Dec 28, 2020	Jan 29, 2021	Feb 10, 2021	FY 2021	67,548,439.33		67,548,439.33	Bridge Construction
27	300207100349000	21C00035 Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of San Miguel Municipal Police Station Building, San Miguel, Bulacan	Region III	Yes	Public Bidding	Dec 29, 2020	Jan 21, 2021	Mar 1, 2021	Mar 11, 2021	FY 2021	14,590,738.03		14,590,738.03	Building
28	300207100342000	21C00038 Construction/Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Macabebe Municipal Police Station Building, Macabebe, Pampanga	Region III	Yes	Public Bidding	Dec 29, 2020	Jan 21, 2021	Mar 1, 2021	Mar 11, 2021	FY 2021	14,588,729.32		14,588,729.32	Building

29	300207100348000	21C00039 Convergence & Special Support Program - Const./Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Const. of Regional Crime Laboratory Office 3, Camp Captain Julian Olivas, San Fernando City, Pampanga	Region III	No	Public Bidding	Feb 3, 2021	Feb 22, 2021	Mar 10, 2021	Mar 18, 2021	FY 2021	24,124,854.05		24,124,854.05	Building
30	300209100012000	21C00040 Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Malolos PNR Road leading to Malolos Station, Malolos, Bulacan	Region III	Yes	Public Bidding	Dec 21, 2020	Jan 19, 2021	Mar 1, 2021	Mar 11, 2021	FY 2021	5,106,414.75		5,106,414.75	Drainage & Slope Protection Structures
31	300209100013000	21C00041 Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Roads leading to Guiguinto Station, Guiguinto, Bulacan	Region III	Yes	Public Bidding	Dec 21, 2020	Jan 19, 2021	Mar 1, 2021	Mar 11, 2021	FY 2021	19,299,615.58		19,299,615.58	Concreting (PCCP)



32	300209100011000	21C00042 Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Balagtas-Pandi Road and P. Castro St. leading to PNR Balagtas Station, Balagtas, Bulacan	Region III	Yes	Public Bidding	Dec 21, 2020	Jan 19, 2021	Mar 1, 2021	Mar 11, 2021	FY 2021	17,943,980.67		17,943,980.67	Drainage & Slope Protection Structures
33	310205100700000	21C00056 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road (Baquilan Br. 1), Province of Zambales	Region III	Yes	Public Bidding	Dec 24, 2020	Jan 18, 2021	Jan 29, 2021	Feb 10, 2021	FY 2021	106,148,991.78		106,148,991.78	Bridge (Bored Pile)
34	320101106069000	21C00057 Flood Management Program - Const./Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of the Tarlac City Urban Drainage System along Manila North Road, Tarlac City (Phase I), Province of Tarlac	Region III	No	Public Bidding	Feb 12, 2021	Mar 3, 2021	Mar 23, 2021	Apr 5, 2021	FY 2021	144,748,101.33		144,748,101.33	Drainage & Slope Protection Works
35	310204101444000	21C00058 Network Development Program - Construction of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section) Package 4, Province of Pampanga	Region III	No	Public Bidding	Feb 16, 2021	Mar 8, 2021	Mar 30, 2021	Apr 12, 2021	FY 2021	214,229,729.86		214,229,729.86	Bridge (Bored Pile)

36	310204101445000	21C00059 Network Development Program - Construction of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section) Package 5, Province of Pampanga	Region III	No	Public Bidding	Feb 16, 2021	Mar 8, 2021	Mar 30, 2021	Apr 12, 2021	FY 2021	138,266,025.03		138,266,025.03	Embankment (Earthwork)
37	310204101443000	21C00060 Network Development Program - Construction of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section) Package 6, Province of Pampanga	Region III	No	Public Bidding	Feb 16, 2021	Mar 9, 2021	Mar 30, 2021	Apr 12, 2021	FY 2021	211,815,576.27		211,815,576.27	Bridge (Bored Pile)
38	320101106070000	21C00061 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of the Tarlac City Urban Drainage System along Manila North Road, Tarlac City (Phase 2)	Region III	No	Public Bidding	Mar 8, 2021	Mar 29, 2021	Apr 22, 2021	May 3, 2021	FY 2021	96,499,273.40		96,499,273.40	Drainage & Slope Protection
39	310204101035000	21C00062 Network Development Program - Construction of By-Pass and Diversion Roads, San Ildefonso-San Miguel Bypass Road, Province of Bulacan	Region III	No	Public Bidding	Feb 12, 2021	Mar 4, 2021	Mar 24, 2021	Apr 5, 2021	FY 2021	77,198,619.04		77,198,619.04	Embankment (Earthworks)

40	300204100693000	21C00063 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Access Road from Hermosa Economic and Industrial Zone Connecting Palihan-Mabiga-SBMA, Hermosa, Bataan	Region III	No	Public Bidding	Mar 4, 2021	Mar 23, 2021	Apr 15, 2021	Apr 26, 2021	FY 2021	192,924,590.13		192,924,590.13	Concreting (PCCP)
41	310205100701000	21C00065 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road (Bueno Br. 1), Province of Tarlac	Region III	No	Public Bidding	Feb 25, 2021	Mar 16, 2021	Apr 8, 2021	Apr 21, 2021	FY 2021	214,227,617.76		214,227,617.76	Bridge (Bored Pile)
42	FLR	21C00037 Bridge Program - Widening of Permanent Bridges, Barangobong Br. 1 (Parallel) along Paniqui-Camiling-Wawa Rd (Phase II), Province of Tarlac	Region III	Yes	Public Bidding	Dec 24, 2020	Jan 18, 2021	Jan 29, 2021	Feb 10, 2021	FY 2021	67,548,155.06		67,548,155.06	Bridge (Bored Pile)
43	FLR failure	21C00006 Local Program - Construction/ Rehabilitation/Improvement of various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads, Construction of By-Pass Road, FAB to Bagac-Mariveles, Province of Bataan	Region III	Yes	Public Bidding	Apr 5, 2021	Apr 26, 2021	May 12, 2021	May 24, 2021	FY 2021	144,749,144.31		144,749,144.31	Bridge (Bored Piles)

44	FLR	21C00079 Local Program - Const./Repair/Rehab./Impr ovement of various Infra including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities, Improvement of River along Balagtas River, Pandi Section, Pandi, Bulacan	Region III	No	Public Bidding	Apr 5, 2021	Apr 26, 2021	May 12, 2021	May 24, 2021	FY 2021	144,750,000.00		144,750,000.00	
45	FLR	21C00080 Local Program - Const./Repair/Rehab./Impr ovement of various Infra including Local Projects, Local Roads & Bridges, Local Roads, Rehab./Improvement (Upgrading and Widening to 4 Lanes with Concrete Slope Protection) of Sn Matias-Sto Rosario Pau Road, sto Tomas, Pampanga	Region III	No	Public Bidding	Apr 5, 2021	Apr 26, 2021	May 12, 2021	May 24, 2021	FY 2021	193,000,000.00		193,000,000.00	
46	FLR	21C00083 Local Program - Const./Repair/Rehab./Impr ovement of various Infra including Local Projects, Local Roads & Bridges, Local Roads, Const of Road (Phase I), Brgy. Quinawan, Bagac, Bataan	Region III	No	Public Bidding	Apr 5, 2021	Apr 26, 2021	May 12, 2021	May 24, 2021	FY 2021	193,000,000.00		193,000,000.00	



47	FLR	21C00082 Asset Preservation Program - Rehab./Reconst. Of Road with Slips, Slope Collapse, and Landslide, Secondary Roads, Baler-Casiguran Road (Dinadiawan-Casiguran), Aurora	Region III	No	Public Bidding	Apr 6, 2021	Apr 27, 2021	May 13, 2021	May 24, 2021	FY 2021	193,000,000.00		193,000,000.00	
48	FLR	21C00067 Asset Preservation Program - Rehab./Reconst. Of Road with Slips, Slope Collapse, and Landslide, Secondary Roads, Nueva Ecija-Aurora Road, Aurora	Region III	No	Public Bidding	Apr 6, 2021	Apr 27, 2021	May 13, 2021	May 24, 2021	FY 2021	144,750,000.00		144,750,000.00	
49	FLR	21C00068 Asset Preservation Program - Rehab./Reconst. Of Road with Slips, Slope Collapse, and Landslide, Secondary Roads, Nueva Ecija-Aurora Road, Aurora	Region III	No	Public Bidding	Apr 6, 2021	Apr 27, 2021	May 13, 2021	May 24, 2021	FY 2021	144,750,000.00		144,750,000.00	
50	FLR	21C00064 Local Program - National Building Program- Buildings & other Structures, Multi Purpose/Facilities, Rehab. Of Multi-Purpose Building, DPWH Regional Office No. III located at Regional Office Compound, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Apr 6, 2021	Apr 27, 2021	May 13, 2021	May 24, 2021	FY 2021	18,817,500.00		18,817,500.00	

51	FLR	21C00081 Asset Preservation Program - Rehab./Reconst. Of Road with Slips, Slope Collapse, and Landslide, Secondary Roads, Baler-Casiguran Rd (Dinadiawan-Casiguran), Aurora	Region III	No	Public Bidding	Apr 7, 2021	Apr 28, 2021	May 18, 2021	May 28, 2021	FY 2021	193,000,000.00		193,000,000.00	
52	FLR	21C00066 Asset Preservation Program - Rehab./Reconst. Of Road with Slips, Slope Collapse, and Landslide, Primary Roads, Baler-Casiguran Rd (Dinadiawan-Casiguran), Aurora	Region III	No	Public Bidding	Apr 7, 2021	Apr 28, 2021	May 18, 2021	May 28, 2021	FY 2021	193,000,000.00		193,000,000.00	
53	FLR	21C00074 Local Program - Local Infra Program - Local Roads & Bridges, Local Roads, Const./Improvement of Pantabangan-Canili Bypass Road, Aurora	Region III	No	Public Bidding	Apr 7, 2021	Apr 28, 2021	May 18, 2021	May 28, 2021	FY 2021	103,950,000.00		103,950,000.00	
54	FLR	21C00075 Convergence and Special Support Program - Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11239, Const./Installation of Street Lights along Calaguiman Vicinal Road (S01286LZ), Province of Bataan	Region III	No	Public Bidding	Apr 7, 2021	Apr 28, 2021	May 18, 2021	May 28, 2021	FY 2021	131,240,000.00		131,240,000.00	

55	FLR	21C00076 Convergence and Special Support Program - Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Lighting Facilities along Gov JJ Linao Road (S04821LZ), (S04822LZ), Province of Bataan	Region III	No	Public Bidding	Apr 8, 2021	Apr 29, 2021	May 19, 2021	May 31, 2021	FY 2021	110,010,000.00		110,010,000.00	
56	FLR	21C00077 Convergence and Special Support Program - Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Lighting Facilities along Roman Expressway (S01313LZ) on Critical Intersections along Roman Expressway, Bataan	Region III	No	Public Bidding	Apr 8, 2021	Apr 29, 2021	May 19, 2021	May 31, 2021	FY 2021	105,185,000.00		105,185,000.00	
57	FLR	21C00084 Convergence and Special Support Program - Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11239, Improvement of Signages along various Intersections of Roman Expressway	Region III	No	Public Bidding	Apr 8, 2021	Apr 29, 2021	May 19, 2021	May 31, 2021	FY 2021	96,500,000.00		96,500,000.00	

58	FLR	21C00085 Convergence and Special Support Program - Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices (Solar Studs) on Critical Intersections along Roman Expressway, Bataan	Region III	No	Public Bidding	Apr 8, 2021	Apr 29, 2021	May 19, 2021	May 31, 2021	FY 2021	96,500,000.00		96,500,000.00	
59	FLR	21C00073 Local Program - Local Infra Program - Local Roads and Bridges, Local Roads, Const of the Baler Bypass Road, Aurora	Region III	No	Public Bidding	Apr 12, 2021	May 3, 2021	May 19, 2021	May 31, 2021	FY 2021	297,000,000.00		297,000,000.00	
60	FLR	21C00086 Local Program - Const./Repair/Rehab./Improvement of various Infra including Local Projects, Local Roads & Bridges, Local Roads, Repair/Rehab./Improvement, Overlay with Pavement Markings along Jose Abad Sntos Ave. (JASA)	Region III	No	Public Bidding	Apr 12, 2021	May 3, 2021	May 19, 2021	May 31, 2021	FY 2021	30,880,000.00		30,880,000.00	
61	FLR	21C00069 Local Program - Const./Repair/Rehab./Improvement of various Infra including Local Projects, National Roads & Bridges, National Roads, Reconst. Of National Roads with Slope Collapse and Landslide, Nueva Ecija-Aurora Road, Aurora	Region III	No	Public Bidding	Apr 12, 2021	May 3, 2021	May 19, 2021	May 31, 2021	FY 2021	193,000,000.00		193,000,000.00	



62	FLR	21C00078 Local Program - Const./Repair/Rehab./Impr ovement of various Infra including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities, Const/Improvement of Bulihan-Longos Creek, Malolos City, Bulacan	Region III	No	Public Bidding	Apr 12, 2021	May 3, 2021	May 19, 2021	May 31, 2021	FY 2021	96,500,000.00		96,500,000.00	
----	-----	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	------------	----	-------------------	--------------	-------------	--------------	--------------	------------	---------------	--	---------------	--

Prepared By :

  
ANNA MARIE L. TAYAG  
BAC Secretariat

Recommended By :

  
IGNACIO F. EVANGELISTA  
BAC Chairman

Approved :

  
ROSELLER A. TOLENTINO  
Regional Director