

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	GO	
310201101126000	23MF0005 - Kidapawan-Allah Junction Rd - K1660 + 898 - K1662 + 1011	Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	02/06/2023	02/15/2023	GoP	63,844,904.28		
310204102408000	23MF0007 - Tacurong West Bypass Road, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	02/02/2023	02/10/2023	GoP	22,972,419.95		
310207100298000	23MF0010 - Marbof-Allah Valley-Colabato Rd - K1768 + (-575) - K1768 + 419	Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	02/06/2023	02/15/2023	GoP	11,623,796.22		
310303101623000	23MF0011 - Katagwan-Allah Junction Road Kidapawan-Allah Junction	Maintenance Section	YES	Competitive Bidding	11/10/2022	11/29/2022	02/02/2023	02/10/2023	GoP	20,492,384.60		
310303101622000	23MF0012 - Kalipa Br. (B00607MN) along Isulan Jct-Ninoy Aquino Rd	Maintenance Section	YES	Competitive Bidding	11/10/2022	11/29/2022	02/02/2023	02/10/2023	GoP	12,669,044.06	12,669,044.06	Retrofitting/Strengthening of Permanent Bridges
320102106941000	23MF0014 - Construction of Flood Control Structure, Ala River Basin (Panas-Bambad Section), Isulan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/30/2023	02/08/2023	GoP	48,940,410.28		Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
320102106943000	23MF0016 - Construction of Flood Control Structure, Banga River (OPAG Section), Tacurong, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/30/2023	02/08/2023	GoP	48,922,088.57		Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300226109139000	23MF0033 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Sampao, Isulan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	02/02/2023	02/10/2023	GoP	4,949,956.81		Multi-Purpose Building/Facilities to support Social Services
300226109142000	23MF0037 - Construction of Multi-Purpose Building (Covered Court), Barangay Enrique JC Montilla, Tacurong City, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	02/02/2023	02/10/2023	GoP	4,949,759.43		Multi-Purpose Building/Facilities to support Social Services
320102106944000	23MF0015 - Construction of Flood Control Structure, Banga River (Baras Section), Tacurong, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	01/30/2023	02/08/2023	GoP	48,882,763.33		Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
320102106942000	23MF0017 - Construction of Flood Control Structure, Banga River (Sampao Section), Isulan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	01/30/2023	02/08/2023	GoP	48,903,080.69		Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300204101133000	23MF0018 - Bliss to Marnell Road connecting to Banana Processing and Manufacturing Plant, Lutayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/29/2022	11/29/2022	01/30/2023	02/08/2023	GoP	6,742,250.69		Construction/Improvement of Access Roads heading to Trades, Industries and Economic Zones (Roads Levegraging Linkages for Industries and Trade Infrastructure Program-ROLL-IT)

300204101273000	23MF0019 - Catean-Kalandagan Road in support to Palm Oil and Mango Industries, Tacurong City, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	01/30/2023	02/08/2023	GOP	62,866,903.32		62,866,903.32	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industries and Trade Infrastructure Program-ROLL-IT)
300204101279000	23MF0020 - NRJ Poblacon President Bagumbayan in support of Palm Oil, Muscovado/Sugarcane, Vegetables, Rice and Corn, President Quirino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	02/06/2023	02/15/2023	GOP	49,022,721.16		49,022,721.16	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industries and Trade Infrastructure Program-ROLL-IT)
300204101136000	23MF0021 - Purok Kapayapaan Road connecting to National Highway, Brgy. Kalandagan in support to Palm Oil, Palay, and Fishing Industries, Tacurong City, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	02/02/2023	02/10/2023	GOP	23,981,619.66		23,981,619.66	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industries and Trade Infrastructure Program-ROLL-IT)
300221104500000	23MF0024 - Construction of Road, Barangay Libertad, Columbio, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	02/06/2023	02/15/2023	GOP	4,836,891.32		4,836,891.32	Access Roads and/ or Bridges from the National Roads leading to Major/Strategic Public Building/Facilities
300204101497000	23MF0023 - Tacurong East By-Pass Road from Brgy. San Antonio-Ledesma-San Pablo connecting to Brgy. Kalandagan Barangay Road in support of Banana and Palm Oil Industries, Tacurong City, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	02/02/2023	02/10/2023	GOP	29,319,669.21		29,319,669.21	Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industries and Trade Infrastructure Program-ROLL-IT)
300221104601000	23MF0026 - Construction of Road, Barangay Sucob, Columbio, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	02/06/2023	02/15/2023	GOP	4,874,681.31		4,874,681.31	Access Roads and/ or Bridges from the National Roads leading to Major/Strategic Public Building/Facilities
300222100217000	23MF0036 - Construction of Road, Barangay Baras, Tacurong City, Sultan Kudarat	Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	02/06/2023	02/15/2023	GOP	4,872,367.66		4,872,367.66	Access Roads and/ or Bridges connecting to Indigenous People (IP) Communities
31010100449000	23MF0004 - Kidapawan-Allah Junction Rd - K1680 + 163.60 - K1680 + 832	Construction Section	NO	Competitive Bidding	12/26/2022	01/16/2023	02/06/2023	02/15/2023	GOP	21,436,119.41		21,436,119.41	Construction/Updgrading/Rehabilitation of Drainage along National Roads-Primary Roads
300204101274000	23MF0022 - Sampao-Bonika-National Highway in support to Palm Oil Production and other agricultural products, Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	12/28/2022	01/16/2023	02/06/2023	02/15/2023	GOP	60,664,694.64		60,664,694.64	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industries and Trade Infrastructure Program-ROLL-IT)

300221104503000	23MF0027 - Construction of Road, Purok San Gregorio, Barangay Bilingkang, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	12/28/2022	01/16/2023	02/06/2023	02/15/2023	GoP	9,828,806.26		9,828,806.26	Access Roads and/ or Bridges from the National Major/Strategic Public Building/Facilities
300226109137000	23MF0030 - Construction (Completion) of Multi-Purpose Building (Municipal Gym), Barangay Pobacion, President Quirino, Sultan Kudarat	Construction Section	NO	Competitive Bidding	12/28/2022	01/16/2023	02/06/2023	02/15/2023	GoP	4,946,836.03		4,946,836.03	Multi-Purpose Building/Facilities to support Social Services
300226109148000	23MF0040 - Construction of Multi-Purpose Building (Mini- Gym), Barangay Kalawag Central School, Barangay Kalawag 1, Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	12/28/2022	01/16/2023	02/06/2023	02/15/2023	GoP	4,949,759.43		4,949,759.43	Multi-Purpose Building/Facilities to support Social Services
310101101135000	23MF0001 - Marbat-Allah Valley- Cotabato Rd - K1765 + 519 - K1765 + 829	Maintenance Section	NO	Competitive Bidding	01/31/2023	02/20/2023	04/04/2023	04/13/2023	GoP	26,049,028.20		26,049,028.20	Preventive Maintenance- Primary Road
310104100615000	23MF0002 - Kidapawan-Allah Junction Rd - K1666 + 284 - K1668 + 521 - K1669 + 755	Maintenance Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/29/2023	04/11/2023	GoP	47,940,899.60		47,940,899.60	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Primary Road
310104100616000	23MF0003 - Kidapawan-Allah Junction Rd - K1673 + 935 - K1674 + 959, K1675 + 340 - K1676 + 095	Maintenance Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/29/2023	04/11/2023	GoP	30,297,157.76		30,297,157.76	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Primary Road
310207100299000	23MF0009 - Kidapawan-Allah Junction Rd - K1665 + 290 - K1666 + 284	Maintenance Section	NO	Competitive Bidding	01/31/2023	02/20/2023	04/04/2023	04/13/2023	GoP	11,695,658.34		11,695,658.34	Off-Carriageway Improvement-Primary Roads
300221104499000	23MF0026 - Construction of Road, Barangay Telfas, Columbo, Sultan Kudarat	Construction Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/06/2023	03/17/2023	GoP	4,924,768.36		4,924,768.36	Access Roads and/ or Bridges from the National Major/Strategic Public Building/Facilities
300226109149000	23MF0038 - Construction of Multi-Purpose Building, Cor. Panes/Dapitan St., Kalawag 1, Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/06/2023	03/17/2023	GoP	9,889,716.99		9,889,716.99	Multi-Purpose Building/Facilities to support Social Services
320101110282000	23MF0042 - Construction of Flood Control Structure along Buayan River (Sampano Section), Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/14/2023	03/23/2023	GoP	97,867,256.94		97,867,256.94	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300221104502000	23MF0050 - Construction of Road at Lambayong, Sultan Kudarat	Construction Section	NO		01/31/2023	02/20/2023	03/17/2023	03/27/2023	GoP	4,878,473.94		4,878,473.94	Access Roads and/ or Bridges from the National Major/Strategic Public Building/Facilities
300226109145000	23MF0055 - Construction of Multi-Purpose Building (Birthing Home Clinic), Brgy. Sinapulan, Columbo, Sultan Kudarat	Construction Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/24/2023	04/03/2023	GoP	4,946,723.89		4,946,723.89	Multi-Purpose Building/Facilities to support Social Services
310201101239000	23MF0006 - Kidapawan-Allah Junction Rd - K1674 + 959 - K1675 + 133, K1675 + 158 - K1675 + 340, Tacurong City, Sultan Kudarat	Construction Section	NO	Competitive Bidding	03/14/2023	04/03/2023	04/13/2023	04/19/2023	GoP	19,624,163.15		19,624,163.15	Road Widening-Primary Roads

30022610914000	23MF0029 - Construction of Barangay Tammag, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	03/14/2023	04/03/2023	04/13/2023	04/18/2023	GOP	19,797,269.33	97,880,478.24	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers	Widening of Permanent Bridge	46,768,792.14	9,898,062.69	Multi-Purpose Building/Facilities to support Social Services	19,798,346.20	4,948,869.30	Multi-Purpose Building/Facilities to support Social Services	19,798,346.20	67,460,699.24	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers	2,256,647.27	Construction of Rainwater Collection System (RWCS)	Off-Camragement-Primary Roads	14,696,188.94	14,847,944.13	Multi-Purpose Building/Facilities to support Social Services	19,796,930.77	Multi-Purpose Building/Facilities to support Social Services	29,696,394.66	300226109136000	23MF0063 - Construction of Legislative Building (Municipal Building) in Barangay Poblacion, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	06/15/2023	07/04/2023	07/18/2023	07/27/2023	GOP	19,796,930.77	14,847,944.13	Multi-Purpose Building/Facilities to support Social Services	19,796,930.77	Multi-Purpose Building/Facilities to support Social Services	29,696,394.66	300204101274000	23MF0034 - Construction of Multi-Purpose Building (Lambayong Integrated Terminal), Barangay Poblacion, Lambayong, Sultan Kudarat	Construction Section	NO	Competitive Bidding	06/15/2023	07/04/2023	07/18/2023	07/27/2023	GOP	14,847,944.13	14,847,944.13	Multi-Purpose Building/Facilities to support Social Services	14,847,944.13	Multi-Purpose Building/Facilities to support Social Services	29,696,394.66	310110100449000	23MF0008 - Dialawan-Marbel Rd (S00746MN) - Chalange 0, Tacurong City, Sultan Kudarat	Construction Section	NO	Competitive Bidding	06/15/2023	07/04/2023	07/18/2023	07/27/2023	GOP	14,696,188.94	14,696,188.94	Off-Camragement-Primary Roads	14,696,188.94	Construction of Rainwater Collection System (RWCS)	2,256,647.27	320102106611000	23MF0062 - Construction of Flood Control Project, Ala River (Panase Section), Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	06/01/2023	GOP	67,460,699.24	67,460,699.24	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers	67,460,699.24	300226109141000	23MF0061 - Construction (Completion) of Multi-Purpose Building (Municipal Gym), Barangay Tammag, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	06/01/2023	GOP	19,798,346.20	19,798,346.20	Multi-Purpose Building/Facilities to support Social Services	19,798,346.20	300226109147000	23MF0057 - Construction of Multi-Purpose Facility (Tacurong City Eco Park) at Barangay Calaan, Tacurong City, Sultan Kudarat	Construction Section	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	06/01/2023	GOP	4,948,869.30	4,948,869.30	Multi-Purpose Building/Facilities to support Social Services	4,948,869.30	300226109136000	23MF0032 - Construction of Multi-Purpose Building (Public Market), Barangay Poblacion, President Quirino, Sultan Kudarat	Construction Section	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	06/01/2023	GOP	9,898,062.69	9,898,062.69	Multi-Purpose Building/Facilities to support Social Services	9,898,062.69	310303101522000	RE-1TB-23MF0013 - Kaplingkong Br. (B00287MN) along Kidapawan-Allah Junction Rd, Tacurong City, Sultan Kudarat	Construction Section	NO	Competitive Bidding	03/14/2023	04/03/2023	04/13/2023	04/18/2023	GOP	46,768,792.14	46,768,792.14	Widening of Permanent Bridge	46,768,792.14	320101110283000	23MF0043 - Construction of Flood Control Structure along Buayan River (Maindang Section), Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	03/14/2023	04/03/2023	04/13/2023	04/18/2023	GOP	19,797,269.33	97,880,478.24	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers	97,880,478.24	30022610914000	23MF0029 - Construction of Building (Municipal Amphitheater), Barangay Tammag, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	03/14/2023	04/03/2023	04/13/2023	04/18/2023	GOP	19,797,269.33	97,880,478.24	Multi-Purpose Building/Facilities to support Social Services	19,797,269.33	300226100016000	23MF0063 - Construction of Rainwater Collection System (RWCS), Bambad Central ES, Isulan, Sultan Kudarat; Maremco ES, Isulan, Sultan Kudarat; New Egaña ES, Isulan, Sultan Kudarat; Kawayag Central ES, Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	06/01/2023	GOP	2,256,647.27	2,256,647.27	Construction of Rainwater Collection System (RWCS)	2,256,647.27	310110100449000	23MF0008 - Dialawan-Marbel Rd (S00746MN) - Chalange 0, Tacurong City, Sultan Kudarat	Construction Section	NO	Competitive Bidding	06/15/2023	07/04/2023	07/18/2023	07/27/2023	GOP	14,696,188.94	14,696,188.94	Off-Camragement-Primary Roads	14,696,188.94	300204101274000	23MF0034 - Construction of Multi-Purpose Building (Lambayong Integrated Terminal), Barangay Poblacion, Lambayong, Sultan Kudarat	Construction Section	NO	Competitive Bidding	06/15/2023	07/04/2023	07/18/2023	07/27/2023	GOP	14,847,944.13	14,847,944.13	Multi-Purpose Building/Facilities to support Social Services	14,847,944.13	Multi-Purpose Building/Facilities to support Social Services	29,696,394.66	300226109136000	23MF0063 - Construction of Legislative Building (Municipal Building) in Barangay Poblacion, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	06/15/2023	07/04/2023	07/18/2023	07/27/2023	GOP	19,796,930.77	19,796,930.77	Multi-Purpose Building/Facilities to support Social Services	19,796,930.77	300226100478000	23MF0069 - Completion of Dialysis and Diagnostic Center, Tacurong City, Sultan Kudarat	Construction Section	NO	Competitive Bidding	06/15/2023	07/04/2023	07/18/2023	07/27/2023	GOP	29,696,394.66	29,696,394.66	Multi-Purpose Building/Facilities to support Social Services	29,696,394.66
----------------	---	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	---	------------------------------	---------------	--------------	--	---------------	--------------	--	---------------	---------------	---	--------------	--	-------------------------------	---------------	---------------	--	---------------	--	---------------	-----------------	---	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	--	---------------	--	---------------	-----------------	--	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	--	---------------	--	---------------	-----------------	--	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	-------------------------------	---------------	--	--------------	-----------------	--	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	---	---------------	-----------------	--	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	--	---------------	-----------------	--	----------------------	----	---------------------	------------	------------	------------	------------	-----	--------------	--------------	--	--------------	-----------------	--	----------------------	----	---------------------	------------	------------	------------	------------	-----	--------------	--------------	--	--------------	-----------------	---	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	------------------------------	---------------	-----------------	---	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	---	---------------	----------------	--	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	--	---------------	-----------------	--	----------------------	----	---------------------	------------	------------	------------	------------	-----	--------------	--------------	--	--------------	-----------------	--	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	-------------------------------	---------------	-----------------	--	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	--	---------------	--	---------------	-----------------	---	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	--	---------------	-----------------	--	----------------------	----	---------------------	------------	------------	------------	------------	-----	---------------	---------------	--	---------------

300116201297000	23MF0064 - Concreting of Jct. Natl Road Purok Pag Asa 1 – Purok Pag asa 2, Sitio Maremco Brgy. Bambang FMR, Brgy. Bambang, Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	06/15/2023	07/04/2023	07/18/2023	07/27/2023	GoP	11,886,998.93	11,886,998.93		Farm to Market Road (FMR)
300101200001000	23MF0065 - Construction of 1STY2CL, Balmate Elementary School, Columbio, Sultan Kudarat	Construction Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	4,746,668.61	4,746,668.61		Construction of 1STY2CL
300101200001000	23MF0066 - Construction of 1STY2CL, Upper Bunawan Integrated School, Columbio, Sultan Kudarat	Construction Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	4,746,668.61	4,746,668.61		Construction of 1STY2CL
300101200001000	23MF0067 - Construction of 1STY4CL, Isulan National High School, Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	8,609,182.63	8,609,182.63		Construction of 1STY2CL
300101200001000	23MF0068 - Construction of 1STY2CL, Lambayong, Sultan Kudarat	Construction Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	4,746,772.98	4,746,772.98		Construction of 1STY2CL
300101200001000	23MF0069 - Construction of 1STY2CL, Palumbe Integrated School, Lambayong, Sultan Kudarat	Construction Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	4,745,772.98	4,745,772.98		Construction of 1STY2CL
300101200001000	23MF0070 - Construction of 1STY2CL, Palavilla Integrated School, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	4,745,772.98	4,745,772.98		Construction of 1STY2CL
300101200001000	23MF0071 - Construction of 1STY2CL, Antong Integrated School, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	4,745,772.98	4,745,772.98		Construction of 1STY2CL
300101200001000	23MF0072 - Construction of 1STY2CL, Bannawag Elementary School, President Quirino, Sultan Kudarat	Construction Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	4,746,772.98	4,746,772.98		Construction of 1STY2CL
300101200001000	23MF0073 - Concreting of Brgy. Sadassan to Brgy. Udtong FMR, Brgy. Sadassan and Brgy. Udtong, Lambayong, Sultan Kudarat	Construction Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	14,864,506.05	14,864,506.05		Farm to Market Road (FMR)
300101200001000	23MF0074 - Repair/Maintenance of Bangsa River Revestment 4b Sta. 0+000 - Sta. 0+200, Brgy. Barsas, Tacurong City, Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	2,173,634.82	2,173,634.82		Repair/Maintenance of Bangsa River Revestment 4b
300101200001000	23MF0075 - Repair/Maintenance of Drainage Structures along Dulawan - Marbel Road Sta. 1763+634 - 1763+860, Tacurong City, Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	3,471,616.30	3,471,616.30		Repair/Maintenance of Drainage
300101200001000	23MF0076 - Repair/Maintenance OF DILG BUILDING PHILIPPINE NATIONAL POLICE, K9 UNIT, CAMP. COL. AMANDO M. DUMLAO, SR. PROVINCIAL HEADQUARTERS, ISULAN, SULTAN KUDARAT	Maintenance Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	971,361.40	971,361.40		REPAIR/MAINTENANCE OF DILG BUILDING
300101200001000	23MF0077 - REPAIR/MAINTENANCE OF DPWH BUILDING, SULTAN KUDARAT 1ST DEO, DE/DE OFFICE, ISULAN,SULTAN KUDARAT	Maintenance Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	1,470,683.16	1,470,683.16		REPAIR/MAINTENANCE OF DPWH BUILDING

300101200001000	23MF0078 - REPAIR/MAINTENANCE BUILDING 1, BRGY. KENRAM, ISULAN, SULTAN KUDARAT	Maintenance Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/23/2023	08/25/2023	GoP	979,833.86	979,833.86	REPAIR/MAINTENANCE OF DILG BUILDING BUMP
300206101235000	23MF0048 - Construction of Solar Water System Level II Project in Barangay Pobacion, Lambayong, Sultan Kudarat	Construction Section	NO	Competitive Bidding	08/18/2023	09/06/2023	09/25/2023	10/04/2023	GoP	9,799,999.93	9,799,999.93	Construction of Solar Water System Level II Project
300226109134000	23MF0051 - Construction of Multi-Purpose Building, Sultan Kudarat Convention Center, Brgy. EJC Morilla, Tacurong City, Sultan Kudarat	Construction Section	NO	Competitive Bidding	08/18/2023	09/06/2023	09/25/2023	10/04/2023	GoP	19,795,108.17	19,795,108.17	Construction of Multi-Purpose Building, Sultan
300226109134000	23MF0054 - Construction of Multi-Purpose Building, Sultan Kudarat Palace Compound, Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	08/18/2023	09/06/2023	09/25/2023	10/04/2023	GoP	19,799,216.03	19,799,216.03	Construction of Multi-Purpose Building, Sultan
300226109134000	23MF0056 - Construction of Multi-Purpose Building (Sultan Kudarat Business Complex), Brgy. EJC Morilla, Tacurong, Sultan Kudarat	Construction Section	NO	Competitive Bidding	08/18/2023	09/06/2023	09/25/2023	10/04/2023	GoP	19,799,299.66	19,799,299.66	Construction of Multi-Purpose Building (Sultan
300205101235000	23MF0044 - Construction of Solar Water System Project in Barangay Lutayan Proper, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	09/06/2023	09/25/2023	10/18/2023	10/25/2023	GoP	9,799,906.41	9,799,906.41	Construction of Solar Water System Project
300205101235000	23MF0046 - Construction of Solar Water System Level II Project in Barangay Marmal, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	09/06/2023	09/25/2023	10/18/2023	10/25/2023	GoP	9,799,906.41	9,799,906.41	Construction of Solar Water System Level II Project
300205101235000	23MF0047 - Construction of Solar Water System Level II Project in Barangay Pobacion, President Guirino, Sultan Kudarat	Construction Section	NO	Competitive Bidding	09/06/2023	09/25/2023	10/18/2023	10/25/2023	GoP	9,799,906.41	9,799,906.41	Construction of Solar Water System Level II Project
300205101235000	23MF0049 - Construction of Solar Water System Level II Project in Barangay Laguilayan, Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	09/06/2023	09/25/2023	10/18/2023	10/25/2023	GoP	9,799,906.41	9,799,906.41	Construction of Solar Water System Level II Project
300226109134000	23MF0039 - Construction of Multi-Purpose Building, Sultan Kudarat Provincial Capitol Compound, Barangay Sampao, Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	10/18/2023	11/06/2023	11/28/2023	11/29/2023	GoP	4,949,366.06	4,949,366.06	Construction of Multi-Purpose Building, Sultan
300226109134000	23MF0052 - Construction of Multi-Purpose Building (New Provincial Hospital) Brgy. Kenram, Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	10/18/2023	11/06/2023	11/28/2023	11/29/2023	GoP	29,693,961.96	29,693,961.96	Construction of Multi-Purpose Building (New Provincial
300226109134000	23MF0058 - Construction of Multi-Purpose Building (Provincial Library), Provincial Capitol, Isulan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	10/18/2023	11/06/2023	11/28/2023	11/29/2023	GoP	19,797,189.28	19,797,189.28	Construction of Multi-Purpose Building (Provincial
300226109134000	23MF0060 - Construction of Multi-Purpose Building (Senator Ramon Revilla, Sr. Amphitheater), Provincial Government Site, Brgy. Kalaway II, Isulan, Sultan Kudarat (Phase 2)	Construction Section	NO	Competitive Bidding	10/18/2023	11/06/2023	11/28/2023	11/29/2023	GoP	19,799,632.06	19,799,632.06	Construction of Multi-Purpose Building
300101200001000	23MF0079 - Road Concreting Barangay Antong, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	11/01/2023	11/20/2023	12/12/2023	12/15/2023	GoP	25,008,896.44	25,008,896.44	Road Concreting

300101200001000	23MF0080 - Road Concreting Barangay Sampao, Lutayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	11/01/2023	11/20/2023	12/12/2023	12/15/2023	GOP	14,419,045.91	14,419,045.91		Road Concreting
011011012023-05-000456	23GMF01 - Purchase of Information Technology for use in the office of Finance Section	Finance Section	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	05/30/2023	GOP	448,000.00	448,000.00		Purchase of Information Technology
011011012023-05-000462	23GMF02 - Purchase of Vehicle Parts and Accessories for use of Various Services Vehicle in the SK 1st DEO for the 2nd Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	05/30/2023	GOP	518,720.14	518,720.14		Purchase of Vehicle Parts and Accessories
011011012023-05-000460,	23GMF03 - Purchase of Fuel/Fuel Additives & Lubricants & Anti-Corrosive for use in the SK 1st DEO for the 2nd Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	05/30/2023	GOP	1,515,497.21	1,515,497.21		Purchase of Fuel/Fuel Additives & Lubricants & Anti-Corrosive
011011012023-05-000471	23GMF04 - For use in the Repair/Rehabilitation/Improvement of National Roads: Concrete Reblocking along Kidapawan-Allan Junction Road (S00740MN), Pres. Quirino, SK. 1st, 1668+800-1668+804.50 (R) & 1668+807.50-1668+788 (L).	Maintenance Section	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	05/30/2023	GOP	163,806.72	163,806.72		Repair/Rehabilitation/Improvement of National Roads
011011012023-05-000468	23GMF05 - For use of Repair/Maintenance of National Roads & Bridges SK 1st DEO (Intermittent Section)	Maintenance Section	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	05/30/2023	GOP	1,171,704.01	1,171,704.01		Repair/Maintenance of National Roads & Bridges
011011012023-05-000468	23GMF06 - Purchase of Office Equipment Supplies/Consumables for use in the SK 1st DEO for the 2nd Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	05/30/2023	GOP	123,920.00	123,920.00		Purchase of Office Equipment Supplies/Consumables
011011012023-05-000469	23GMF07 - For Repair/Maintenance of Various Office of SK 1st DEO	SK 1st DEO	NO	Competitive Bidding	04/26/2023	05/15/2023	05/23/2023	05/30/2023	GOP	2,802,473.25	2,802,473.25		Purchase of Construction Materials
011011012023-05-000508,	23GMF08 - Purchase Various office Supplies and Janitorial Supplies for use in the SK 1st DEO for the 2nd Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	04/26/2023	05/15/2023	05/30/2023	06/07/2023	GOP	749,263.93	749,263.93		Purchase Various office Supplies and Janitorial
011011012023-05-000509	RFQ-2023-02-0001 - For use in Calibration Survey Instruments assigned in Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value P	03/02/2023	03/09/2023	03/15/2023	03/20/2023	GOP	81,000.00	81,000.00		Calibration Survey Instruments
011011012023-05-000423	RFQ-2023-04-0002 - For use in Calibration Survey Instruments assigned in Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	04/26/2023	05/03/2023	05/15/2023	05/18/2023	GOP	31,000.00	31,000.00		Calibration Survey Instruments
011011012023-05-000422	RFQ-2023-04-0003 -Purchase of Toner Assurance Section for the 2nd Quarter CY 2023	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	04/26/2023	05/03/2023	05/15/2023	05/18/2023	GOP	27,800.00	27,800.00		Purchase of Toner

011011012023-05-000413	RFQ-2023-04-0005 - Purchase of Junior Executive Office Chair for use in the office of Finance Section for the 2nd Quarter CY 2023	Finance Section	NO	NP-53.9 - Small Value Procurement	04/26/2023	05/03/2023	05/10/2023	05/17/2023	GoP	23,904.00	23,904.00		Purchase of Junior Executive office Chair
011011012023-05-000415	RFQ-2023-04-0006 - Purchase of Acrylic Frames and Sling ID for use in the SK 1st DEO for the 2nd Quarter CY 2023	SK 1st DEO	NO	Shopping	04/26/2023	05/03/2023	05/10/2023	05/17/2023	GoP	225,130.00	225,130.00		Purchase of Acrylic Frames and Sling ID
011011012023-05-000412	RFQ-2023-04-0007 - Purchase of Equipment used for Traffic Count Activities assigned at Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	04/26/2023	05/03/2023	05/10/2023	05/17/2023	GoP	115,604.00	115,604.00		Purchase of Equipment used for Traffic Count Activities
011011012023-05-000414	RFQ-2023-04-0008 - Purchase of Fire Fighting and Rescue and Safety Equipment for use in the office of SK 1st DEO for the 2nd Quarter CY 2023	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	04/26/2023	05/03/2023	05/10/2023	05/17/2023	GoP	220,100.00	220,100.00		Purchase of Fire Fighting and Rescue and Safety Equipment
011011012023-06-000535	RFQ-2023-04-0009 - Purchase of Common Sports Supplies for use of DPWH SK 1st DEO in Celebration of DPWH 125th Anniversary	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	06/01/2023	06/09/2023	06/14/2023	06/16/2023	GoP	22,302.00	22,302.00		Purchase of Common Sports Supplies
011011012023-06-000536	RFQ-2023-04-0010 - Purchase of Garments for use of DPWH SK 1st DEO in Celebration of DPWH 125th Anniversary	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	06/01/2023	06/09/2023	06/14/2023	06/16/2023	GoP	168,710.00	168,710.00		Purchase of Garments
011011012023-06-000554	RFQ-2023-06-0011 - Catering Services for use in the office of DPWH SK 1st DEO in Celebration of DPWH 125th Anniversary	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	05/09/2023	06/16/2023	06/21/2023	06/22/2023	GoP	95,790.00	95,790.00		Catering Services
310201100944000	23GMF09-Purchase of Vehicle parts and Accessories for use of Various Service Vehicle in the SK 1st DEO for the 3rd quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	07/20/2023	08/08/2023	08/16/2023	08/25/2023	GoP	201,556.25	201,556.25		Purchase of Vehicle parts and Accessories
310104100616000	23GMF10-Purchase of Multi-Function Laser Printer (Color, A3) for use of Maintenance Section	SK 1st DEO	NO	Competitive Bidding	07/20/2023	08/08/2023	08/16/2023	08/25/2023	GoP	305,990.00	305,990.00		Purchase of Multi-Function Laser Printer (Color, A3)
310202101054000	23GMF11-Purchase of office Equipment Supplies / Consumables for use in the SK 1st DEO for the 3rd Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	07/20/2023	08/08/2023	08/16/2023	08/25/2023	GoP	159,050.00	159,050.00		Purchase of office Equipment Supplies / Consumables
310201100947000	23GMF12-For use in the Improvement of new Quality Assurance Section Office (Formerly Finance Section Office) - 3rd Quarter - 2023	Quality Assurance Section	NO	Competitive Bidding	07/20/2023	08/08/2023	08/16/2023	08/25/2023	GoP	199,434.00	199,434.00		Improvement of new Quality Assurance Section

300226109136000	23GMF13-Purchase of Various Supplies for use of SK 1st DEO for the 3rd Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	07/20/2023	06/08/2023	06/23/2023	08/31/2023	GoP	1,558,067.95	1,558,067.95	Purchase of Various Construction Materials and Hardware Supplies
200000100017000	23GMF14-Purchase of Fuel/Fuel Additives & Lubricants & Anti-Corrosive for use in the SK 1st DEO for the 3rd Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	07/20/2023	08/08/2023	08/16/2023	08/25/2023	GoP	1,281,581.87	1,281,581.87	Purchase of Fuel/Fuel Additives & Lubricants & Anti-Corrosive
200000100018000	23GMF15-Purchase Various Office Supplies and Janitorial Supplies for use in the SK 1st DEO for the 3rd Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	08/18/2023	09/06/2023	09/18/2023	09/28/2023	GoP	391,249.31	391,249.31	Purchase Various Office Supplies and Janitorial Supplies
310201101126000	23GMF16-Purchase of Construction Office Equipment and Accessories and DEO for the 3rd Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	09/07/2023	09/26/2023	10/04/2023	10/13/2023	GoP	4,995,000.00	4,995,000.00	Purchase of Construction Equipment and Accessories and Office Equipment
310104100615000	23GMF17-Purchase of Office Equipment Supplies/Consumables for use in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	10/20/2023	11/08/2023	11/15/2023	11/24/2023	GoP	439,415.00	439,415.00	Purchase of Construction Equipment and Accessories and Office Equipment
310110100449000	23GMF18-Purchase of Office Equipment Supplies/Consumables for use in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	10/20/2023	11/08/2023	11/15/2023	11/24/2023	GoP	134,540.00	134,540.00	Repair/Maintenance of National Roads & Bridges
200000100020000	23GMF19-For use of Repair/Maintenance of National Roads & Bridges Sultan Kudarat 1st DEO (Intermittent Section)	Maintenance Section	NO	Competitive Bidding	10/20/2023	11/08/2023	11/15/2023	11/24/2023	GoP	908,503.24	908,503.24	Purchase of Vehicle Parts and Accessories
300204101273000	23GMF20-Purchase of Vehicle Parts and Accessories in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	10/20/2023	11/08/2023	11/15/2023	11/24/2023	GoP	600,815.55	600,815.55	Purchase of Vehicle Parts and Accessories
32010215611000	23GMF21-Purchase of Fuel/Fuel Additives & Lubricants & Anti-Corrosive for use of Various Service Vehicle & heavy Equipment in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	10/20/2023	11/08/2023	11/15/2023	11/24/2023	GoP	1,867,477.80	1,867,477.80	Purchase of Fuel/Fuel Additives & Lubricants & Anti-Corrosive
100000100001000	23GMF22-Purchase of Various Office Supplies and Janitorial Supplies for use in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	Competitive Bidding	11/01/2023	11/20/2023	12/04/2023	12/13/2023	GoP	867,532.84	867,532.84	Purchase of Various Office Supplies and Janitorial Supplies
320102105943000	RFQ No: 2023-07-0012 - Purchase of Acrylic Frames for use of SK 1st DEO for the 3rd Quarter of CY 2023	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	08/01/2023	08/08/2023	08/08/2023	08/15/2023	GoP	201,180.00	201,180.00	Purchase of Acrylic Frames
310202101054000	RFQ No: 2023-08-0013 - Purchase of Various Furniture and Appliances for use in the SK 1st DEO for the 3rd Quarter CY 2023	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	08/17/2023	08/24/2023	08/31/2023	09/04/2023	GoP	332,079.00	332,079.00	Purchase of Various Furniture and Appliances
300204101497000	RFQ No: 2023-08-0014 - Purchase of T-Shirt with printing for use of DPWH SK 1st DEO for Civil Service Celebration	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	08/17/2023	08/24/2023	08/31/2023	09/01/2023	GoP	93,275.00	93,275.00	Purchase of T-Shirt with printing

310202101054000	RFQ No: 2023-08-0016 - Purchase of Toner Xerox Machine for use of Cash Unit	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	08/17/2023	08/24/2023	08/31/2023	09/04/2023	GOP	7,700.00	7,700.00		Purchase of Toner
32010216944000	RFQ No: 2023-08-0017 - Purchase of Office Equipment Supplies / Consumables for use in the SK 1st DEO for the 3rd Quarter CY 2023	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	08/17/2023	08/24/2023	08/31/2023	09/04/2023	GOP	32,850.00	32,850.00		Purchase of office Equipment Supplies / Consumables
310104100615000	RFQ No: 2023-09-0018-Purchase of Laboratory Supplies / Equipment for use of Quality Assurance Section (3rd Quarter CY 2023)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	09/19/2023	09/26/2023	10/03/2023	10/11/2023	GOP	130,000.00	130,000.00		Purchase of Laboratory Supplies / Equipment
300204101273000	RFQ No: 2023-10-0019-Purchase of Various Furnitures for use in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	11/01/2023	11/08/2023	11/14/2023	11/23/2023	GOP	179,843.02	179,843.02		Purchase of Various Furnitures
3002041011237000	RFQ No: 2023-10-0020-Purchase of Office Equipment Supplies/Consumables for use in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	11/01/2023	11/08/2023	11/14/2023	11/23/2023	GOP	116,510.00	116,510.00		Purchase of Office Equipment Supplies/Consumables
300204101279000	RFQ No: 2023-10-0021-Purchase of Office Equipment Supplies/Consumables for use in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	11/01/2023	11/08/2023	11/14/2023	11/23/2023	GOP	41,610.00	41,610.00		Purchase of Office Equipment Supplies/Consumables
310201101126000	RFQ No: 2023-10-0022-Purchase of Various Hardware/Electrical Supplies for use in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	11/01/2023	11/08/2023	11/14/2023	11/23/2023	GOP	47,339.28	47,339.28		Purchase of Various Hardware/Electrical Supplies
310206101089000	RFQ No: 2023-11-0023-Purchase of Various Apparels for use in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	11/16/2023	11/23/2023	12/04/2023	12/13/2023	GOP	298,836.00	298,836.00		Purchase of Various Apparels
310205101089000	RFQ No: 2023-11-0024-Purchase of Various Appliances for use in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	11/16/2023	11/23/2023	12/04/2023	12/13/2023	GOP	328,430.50	328,430.50		Purchase of Various Appliances
310206101089000	RFQ No: 2023-11-0025-Purchase of Information Technology, IT Parts, Accessories & Peripherals for use in the SK 1st DEO for the 4th Quarter CY 2023	SK 1st DEO	NO	Shopping	11/16/2023	11/23/2023	12/04/2023	12/13/2023	GOP	866,694.00	866,694.00		Purchase of Information Technology, IT Parts, Accessories & Peripherals
320102106611000	RFQ No: 2023-11-0027-For use of SK 1st DEO Team Building CY 2023	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	11/28/2023	11/28/2023	12/04/2023	12/06/2023	GOP	94,185.00	94,185.00		Purchase of Sublimation Shirt
300226104769000	RFQ No: 2023-12-0028For use in the Laboratory Office assigned at Quality Assurance Section (4th Quarter - 2023)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	12/07/2023	12/14/2023	12/20/2023	12/27/2023	GOP	74,000.00	74,000.00		Purchase of Laboratory Supplies / Equipment

Consulting Services

200000100827000	23CSMF01/Consulting Services for the Surface Exploration and Investigations of FY 2023 Concreting of Road Project with Design Component: 1. Concreting of Sampao-Bonta-National Highway in Support to Palm Oil Production and other agricultural products, Isulan, Sultan Kudarat	Planning & Design Section	NO	Competitive Bidding	02/14/2023	03/13/2023	03/28/2023	04/04/2023	GoP	250,806.99	250,806.99		Geotechnical Survey/Subsurface Exploration for Flood Control Projects
-----------------	--	---------------------------------	----	---------------------	------------	------------	------------	------------	-----	------------	------------	--	--

Prepared by:

POTRE NAHAR M. BARAGONA, MPA
Head, BAC Secretariat

Recommending Approval:

ANSARE M. BUSRAN
BAC Chairman

Approved:

ALIHAR A. MAMA
Head of the Procuring Entity