

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Zamboanga Sibugay 1st District Engineering Office
 Regional Office IX
ANNUAL PROCUREMENT PLAN
 FINAL FOR FY 2022



Contract ID	No.	Procurement	PMO/ End-User	Is this an Procurement Activity (Yes/No)	Mode of Procurement	Advertising or Posting of Bids/ Notice of Award Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (brief description of Program/Activity/Project)
Schedule for Each Procurement Activity											
Estimated Budget (PHP)											

22JI0001	22JI0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Lanao-Pagadian- Zamboanga City Road - 1728+000 - K1729+055.50	Construction Section	Yes	Competitive Public Bidding	11/18/2021	12/16/2021	01/26/2022	CY 2022 GOP	25,000,000.00	25,000,000.00	Upgrading of PCCP
22JI0002	22JI0002	Road Widening - Primary Roads - Lanao-Pagadian- Zamboanga City Rd - K1755 + 689.30 - K1756 + 236	Construction Section	Yes	Competitive Public Bidding	02/02/2022	02/22/2022	03/09/2022	CY 2022 GOP	80,000,000.00	80,000,000.00	Road Widening
22JI0003	22JI0003	Road Widening - Tertiary Roads - Jct Imelda-Aliza Rd - K1768 + 067 - K1769 + 686	Construction Section	Yes	Competitive Public Bidding	02/02/2022	02/22/2022	03/09/2022	CY 2022 GOP	60,000,000.00	60,000,000.00	Road Widening
22JI0004	22JI0004	Construction of By-Pass and Diversion Roads - Bug By- Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	01/13/2022	02/03/2022	02/08/2022	CY 2022 GOP	50,000,000.00	50,000,000.00	Road Construction
22JI0005	22JI0005	Construction of By-Pass and Diversion Roads - Lower Baluran - Dumpoc Diversion Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	01/18/2022	02/08/2022	02/08/2022	CY 2022 GOP	50,000,000.00	50,000,000.00	Road Construction
22JI0006	22JI0006	Construction of By-Pass and Diversion Roads - NRJ Guliawa-Pallian-Brgy. Pobacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	02/02/2022	02/22/2022	03/09/2022	CY 2022 GOP	50,000,000.00	50,000,000.00	Road Construction
22JI0007	22JI0007	Construction of By-Pass and Diversion Road - NRJ La Dicha-Danlugan By-Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/11/2021	12/02/2021	01/26/2022	CY 2022 GOP	50,000,000.00	50,000,000.00	Road Construction
22JI0008	22JI0008	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	02/11/2022	03/03/2022	03/18/2022	CY 2022 GOP	17,500,000.00	17,500,000.00	Road Construction
22JI0009	22JI0009	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Bug Bat Cave, Bug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/02/2021	12/23/2021	01/26/2022	CY 2022 GOP	10,000,000.00	10,000,000.00	Road Construction
22JI0010	22JI0010	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction Leading to Guinuman Cave and Waterfalls, Dipihan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/11/2021	12/02/2021	01/26/2022	CY 2022 GOP	30,000,000.00	30,000,000.00	Road Construction
22JI0011	22JI0011	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Kigay Sand Bar Beach, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	02/11/2022	03/03/2022	03/18/2022	CY 2022 GOP	17,500,000.00	17,500,000.00	Road Construction
22JI0012	22JI0012	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Lampihigan Island, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	05/19/2022	06/07/2022	06/11/2022	CY 2022 GOP	30,000,000.00	30,000,000.00	Road Construction
22JI0013	22JI0013	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction Leading to Malangas Boulevard, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	02/11/2022	03/03/2022	03/18/2022	CY 2022 GOP	10,000,000.00	10,000,000.00	Road Construction

4

22J10014	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Maiti Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	10/27/2021	11/16/2021	01/26/2022	01/27/2022	CY 2022	30,000,000.00			30,000,000.00	Road Construction
22J10015	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Myyo Cave and Falls, Bug, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	09/28/2021	11/09/2021	01/26/2022	01/27/2022	CY 2022	30,000,000.00			30,000,000.00	Road Construction
22J10016	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Oysukan Beach, Talusan, Zamboanga Sibugay	Construction	Section	No	Competitive Bidding	05/19/2022	06/07/2022	06/11/2022	06/29/2022	CY 2022	15,000,000.00			15,000,000.00	Road Construction
22J10017	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Sioton Island Beach Resort, Mabuhay, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	11/25/2021	12/16/2021	01/26/2022	01/27/2022	CY 2022	30,000,000.00			30,000,000.00	Road Construction
22J10018	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction to Dumpon-Baluyan Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	11/02/2021	11/25/2021	02/08/2022	02/15/2022	CY 2022	30,000,000.00			30,000,000.00	Road Construction
22J10019	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRIJ Imelda-Alicia Rd to Lutman-Guisam-Clitanga Provincial Rd leading to Moalboal Beach, Talusan, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	11/25/2021	12/16/2021	01/26/2022	01/27/2022	CY 2022	10,000,000.00			10,000,000.00	Road Construction
22J10020	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRIJ Imelda-Alicia Road to Lutman-Guisam-Clitanga Provincial Rd leading to Dao Beach, Baganihay, Talusan, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	11/18/2021	12/09/2021	01/26/2022	01/27/2022	CY 2022	10,000,000.00			10,000,000.00	Road Construction
22J10021	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRIJ Imelda-Alicia Road to Lutman-Guisam-Clitanga Provincial Rd leading to Talisay Beach, Talusan, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	11/18/2021	12/09/2021	01/26/2022	01/27/2022	CY 2022	10,000,000.00			10,000,000.00	Road Construction
22J10022	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRIJ Imelda-Alicia Road to Payao Provincial Rd leading to Talisay Beach, Payao, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	11/02/2021	11/25/2021	01/26/2022	01/27/2022	CY 2022	23,540,000.00			23,540,000.00	Road Construction
22J10023	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRIJ Lanao-Pagadian-Silupa Beach, Brgy. Bawang, Bug, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	09/28/2021	11/09/2021	01/26/2022	01/27/2022	CY 2022	50,000,000.00			50,000,000.00	Road Construction
22J10024	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRIJ Dausuao Red Beach Resort, Malangas, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	02/11/2022	03/03/2022	03/18/2022	03/28/2022	CY 2022	17,500,000.00			17,500,000.00	Road Construction
22J10025	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRIJ Imelda-Alicia Road to Lutman-Guisam-Clitanga Provincial Rd connecting Brgy. Tuburan-Moalboal Road in support of Seaweeds and Coconut Industry, Talusan, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	11/25/2021	12/16/2021	01/26/2022	01/27/2022	CY 2022	60,000,000.00			60,000,000.00	Road Construction
22J10026	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Imelda-Alicia, Lutman-Guisam Road, connecting Jct. Imelda and Brgy. Sawa, Support of Seaweeds and Coconut Industry, Mabuhay, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	12/02/2021	12/23/2021	01/26/2022	01/27/2022	CY 2022	30,000,000.00			30,000,000.00	Road Construction
22J10027	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Lanao-Pagadian-Zamboanga City Road-Bug connecting Parmitayan Road in support to the Production of Raw Seaweeds to Drying Facilities, Bug, Zamboanga Sibugay	Construction	Section	Yes	Competitive Bidding	10/27/2021	11/16/2021	01/26/2022	01/27/2022	CY 2022	10,000,000.00			10,000,000.00	Road Construction

4

22J10028	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ Imelda-Alicia Road to Luitman-Cutanga Provincial Rd connecting Brgy. Aurora Road in Support of Coconut and Seaweeds Industry, Talusan, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	12/02/2021	12/23/2021	01/26/2022	01/27/2022	CY 2022	GOP	20,000,000.00			20,000,000.00	Road Construction
22J10029	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ Imelda-Alicia Road to Luitman-Cutanga Provincial Rd in support of Coconut, Seaweeds and Fish Industry, Talusan, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	11/18/2021	12/09/2021	01/26/2022	01/27/2022	CY 2022	GOP	10,000,000.00			10,000,000.00	Road Construction
22J10030	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road at Brgy. Fatima in Support to Coal Industry, Seaweeds and Coconut, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	11/02/2021	11/25/2021	01/26/2022	01/27/2022	CY 2022	GOP	10,000,000.00			10,000,000.00	Road Construction
22J10031	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road in Brgy. Siat, Payao, connecting Barangay Siat and Provincial Road and National Highway in Support to Rubber and Coal Industries, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	11/02/2021	11/25/2021	02/08/2022	02/15/2022	CY 2022	GOP	10,000,000.00			10,000,000.00	Road Construction
22J10032	Construction of 1st Provincial Mobile Force Company (PMFC) Multipurpose Building, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	02/11/2022	03/03/2022	03/18/2022	03/28/2022	CY 2022	GOP	50,000,000.00			50,000,000.00	Building Construction
22J10033	Construction of Barracks Building and Perimeter Fence, Bung Municipal Police Station, Bung, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	02/11/2022	03/03/2022	03/18/2022	03/28/2022	CY 2022	GOP	32,000,000.00			32,000,000.00	Building Construction
22J10034	Construction of Barracks Building and Perimeter Fence, Cutanga Municipal Police Station, Cutanga, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	02/11/2022	03/03/2022	03/18/2022	03/28/2022	CY 2022	GOP	38,000,000.00			38,000,000.00	Building Construction
22J10035	Construction of Barracks Building and Perimeter Fence, Talusan Municipal Police Station, Talusan, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	02/17/2022	02/27/2022	03/14/2022	03/24/2022	CY 2022	GOP	38,000,000.00			38,000,000.00	Building Construction
22J10036	Construction of Level III Water Supply System, Olutanga, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	02/17/2022	02/27/2022	03/14/2022	03/24/2022	CY 2022	GOP	59,000,000.00			59,000,000.00	Construction of Water System Facility
22J10037	Construction of Level III Water Supply System, Talusan, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	02/17/2022	02/27/2022	03/14/2022	03/24/2022	CY 2022	GOP	50,000,000.00			50,000,000.00	Construction of Water System Facility
22J10038	Road Concreteing of Guntolan-Dumpoc-Baluyan Road, Jct. Imelda-Alicia Rd (S01114MN), Imelda, Zamboanga Sibugay	Construction	Section	No	Competitive Public Bidding	05/19/2022	06/07/2022	06/11/2022	06/29/2022	CY 2022	GOP	25,500,000.00			25,500,000.00	Road Construction
22J10039	Road Concreteing of Guntolan-Mt. View Road, Jct. Imelda-Alicia Road (S01114MN), Imelda, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	10/27/2021	11/16/2021	01/26/2022	01/27/2022	CY 2022	GOP	9,500,000.00			9,500,000.00	Road Construction
22J10040	Construction of Flood Control Structure (Revetment Wall) along Sibuguey River, Barangay San Jose, Imelda, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	09/28/2021	11/09/2021	01/26/2022	01/27/2022	CY 2022	GOP	10,000,000.00			10,000,000.00	Construction of Flood Control Structure
22J10041	Rehabilitation of Flood Control Structure (Revetment Wall) along Sibuguey River, Barangay Baling, Imelda, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	09/28/2021	11/09/2021	01/26/2022	01/27/2022	CY 2022	GOP	10,000,000.00			10,000,000.00	Construction of Flood Control Structure
22J10042	Construction of Multi-Purpose Building, Barangay Kulisap, Payao, Zamboanga Sibugay	Construction	Section	Yes	Competitive Public Bidding	11/02/2021	-	-	-	CY 2022	GOP	5,000,000.00			5,000,000.00	Deleted

22J10043	Construction of Barracks Building and perimeter fence of Municipal Fence of Municipal Police Station at Diplahan, Zamboanga Sibugay	Construction	Section	No	Competitive Bidding	02/17/2022	02/27/2022	03/14/2022	03/24/2022	CY 2022	50,000,000.00	50,000,000.00	50,000,000.00	50,000,000.00	Building Construction
22J10044	Preventive Maintenance along Imelda-Bayog-Kumalarang-Margosabing Rd. K1751+(-602) - K1754+000	Construction	Section	No	Competitive Bidding	01/18/2022	02/08/2022	02/08/2022	02/15/2022	CY 2022	70,000,000.00	70,000,000.00	70,000,000.00	70,000,000.00	Asphalt Overlay
22J10045	Preventive Maintenance along Lanao-Pagadian-Zamboanga City Road (K1728+000 - K1731+726)	Construction	Section	No	Competitive Bidding	01/18/2022	02/08/2022	02/08/2022	02/15/2022	CY 2022	60,000,000.00	60,000,000.00	60,000,000.00	60,000,000.00	Asphalt Overlay
22J10046	Rehabilitation of Road connecting Barangay Goling and Barangay Tuno, Diplahan, Zamboanga Sibugay	Construction	Section	No	Competitive Bidding	02/17/2022	02/27/2022	03/14/2022	03/24/2022	CY 2022	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00	Road Rehabilitation
22J10047	Concrete of Brgy. Kawayan-Sitio Tangalan FMR, Brgy. Kawayan, Alicia, Zamboanga Sibugay	Construction	Section	No	Competitive Bidding	02/23/2022	03/16/2022	03/23/2022	03/24/2022	CY 2022	11,940,000.00	11,940,000.00	11,940,000.00	11,940,000.00	Road Rehabilitation
22J10048	Repair/Maintenance of Flood Control Structure at Lutman Bridge, Abutment B, Upstream, Alicia, Zamboanga Sibugay	Maintenance	Section	No	Competitive Bidding	10/12/2022	11/03/2022	11/29/2022	12/05/2022	CY 2022	-	3,809,000.00	3,809,000.00	3,809,000.00	Flood Control Construction
22J10049	Construction of 1sty 3cl. Laparay ES, Talusan, Zamboanga Sibugay	Construction	Section	No	Competitive Bidding	11/22/2022	12/03/2022	12/27/2022	12/29/2022	DepEd-BEFF	5,409,168.33	5,409,168.33	5,409,168.33	5,409,168.33	Construction of 1sty 3cl School Building
GOODS															
COMMON OFFICE SUPPLIES	NP-53.5 Agency-to-Agency	No	-	-	-	-	-	-	-	CY 2022	2,527,237.58	2,527,237.58	2,527,237.58	Items available in PS-DBM	COMMON OFFICE SUPPLIES
COMMON OFFICE SUPPLIES	Competitive Bidding	Yes	11/16/2021	12/07/2021	02/08/2022	02/15/2022	02/08/2022	02/15/2022	02/15/2022	CY 2022	873,961.61	873,961.61	873,961.61	Items to be procured in the market	COMMON OFFICE SUPPLIES
COMMON COMPUTER SUPPLIES	NP-53.5 Agency-to-Agency	No	-	-	-	-	-	-	-	CY 2022	444,132.62	444,132.62	444,132.62	Items available in PS-DBM	COMMON COMPUTER SUPPLIES
COMMON COMPUTER SUPPLIES	Competitive Agency Bidding	Yes	11/16/2021	12/07/2021	02/08/2022	02/15/2022	02/08/2022	02/15/2022	02/15/2022	CY 2022	1,520,920.94	1,520,920.94	1,520,920.94	Items to be procured in the market	COMMON COMPUTER SUPPLIES
COMMON OFFICE EQUIPMENT	NP-53.5 Agency-to-Agency	No	-	-	-	-	-	-	-	CY 2022	593,394.14	593,394.14	593,394.14	Items available in PS-DBM	COMMON OFFICE EQUIPMENT
COMMON OFFICE EQUIPMENT	Competitive Bidding	No	-	-	-	-	-	-	-	CY 2022	7,447,088.35	7,447,088.35	7,447,088.35	Items to be procured in the market	COMMON OFFICE EQUIPMENT
COMMON OFFICE DEVICES	NP-53.5 Agency-to-Agency	No	-	-	-	-	-	-	-	CY 2022	38,501.36	38,501.36	38,501.36	Items available in PS-DBM	COMMON OFFICE DEVICES
COMMON OFFICE DEVICES	Value Procurement	No	-	-	-	-	-	-	-	CY 2022	402,252.92	402,252.92	402,252.92	Items to be procured in the market	COMMON OFFICE DEVICES
COMMON ELECTRICAL SUPPLIES	Shopping	No	-	-	-	-	-	-	-	CY 2022	9,227.56	9,227.56	9,227.56	Items to be procured in the market	COMMON ELECTRICAL SUPPLIES
COMMON ELECTRICAL SUPPLIES	NP-53.5 Agency-to-Agency	No	-	-	-	-	-	-	-	CY 2022	18,310.40	18,310.40	18,310.40	Items available in PS-DBM	COMMON ELECTRICAL SUPPLIES
COMMON JANITORIAL SUPPLIES	Shopping	No	-	-	-	-	-	-	-	CY 2022	437,431.84	437,431.84	437,431.84	Items to be procured in the market	COMMON JANITORIAL SUPPLIES
COMMON JANITORIAL SUPPLIES	NP-53.5 Agency-to-Agency	No	-	-	-	-	-	-	-	CY 2022	49,475.91	49,475.91	49,475.91	Items available in PS-DBM	COMMON JANITORIAL SUPPLIES
OTHER ITEMS not Available @ PS	Competitive Bidding	No	-	-	-	-	-	-	-	CY 2022	23,481,634.65	23,481,634.65	23,481,634.65	Items to be procured in the market	OTHER ITEMS not Available @ PS
PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	NP-53.9 - Small Value Procurement	No	-	-	-	-	-	-	-	CY 2022	910,000.00	910,000.00	910,000.00	Items to be procured in the market	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT
VEHICLE PARTS AND ACCESSORIES (EMERGENCY)	NP-53.9 - Small Value Procurement	No	-	-	-	-	-	-	-	CY 2022	2,437,781.95	2,437,781.95	2,437,781.95	Items to be procured in the market	VEHICLE PARTS AND ACCESSORIES (EMERGENCY)
FURNITURE AND FIXTURES AND OTHERS	NP-53.9 - Small Value Procurement	No	-	-	-	-	-	-	-	CY 2022	1,487,144.40	1,487,144.40	1,487,144.40	Items to be procured in the market	FURNITURE AND FIXTURES AND OTHERS
SERVICES	Competitive Bidding	No	-	-	-	-	-	-	-	CY 2022	766,255.00	766,255.00	766,255.00	Items to be procured in the market	SERVICES

4

MEALS	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	2,069,566.00	Items to be procured in the market
VEHICLE PARTS AND ACCESSORIES	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	10,761,951.68	Items to be procured in the market
VEHICLE PARTS AND MAINTENANCE	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	3,846,746.23	Items to be procured in the market
FUEL/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	7,310,756.93	Items to be procured in the market
UNFORESEEN EXPENDITURES	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	11,498,373.19	Items to be procured in the market
22GJ10051	No	NP-53.9 - Small Value Procurement	08/04/2022	08/24/2022	09/05/2022	09/08/2022	CY 2022	GOV	1,005,681.11	supply and delivery of materials
22GJ10053	No	NP-53.9 - Small Value Procurement	-	09/12/2022	09/14/2022	09/19/2022	CY 2022	GOV	25,747.46	labor for materials installation
22GJ10091	No	NP-53.9 - Small Value Procurement	10/14/2022	10/17/2022	10/19/2022	10/24/2022	CY 2022	GOV	745,397.41	building construction by admin (supply of materials)
22GJ10093	No	NP-53.9 - Small Value Procurement	10/15/2022	10/18/2022	10/20/2022	10/24/2022	CY 2022	GOV	698,817.90	building construction by admin (supply of materials)
22GJ10094	No	NP-53.9 - Small Value Procurement	10/15/2022	10/18/2022	10/20/2022	10/24/2022	CY 2022	GOV	578,125.68	building construction by admin (supply of materials)
22GJ10077	No	NP-53.9 - Small Value Procurement	09/23/2022	09/26/2022	09/30/2022	10/04/2022	CY 2022	GOV	707,236.30	building construction by admin (supply of materials)
22GJ10095	No	NP-53.9 - Small Value Procurement	10/27/2022	11/02/2022	11/04/2022	11/10/2022	CY 2022	GOV	206,983.55	Furnishing of labor and equipment For use in Repair/Maintenance of DENR Building CENRO office
22GJ10098	No	NP-53.9 - Small Value Procurement	10/27/2022	11/02/2022	11/07/2022	11/10/2022	CY 2022	GOV	253,563.05	Furnishing of labor and equipment For use in Repair/Maintenance of DPWH Building, Materials Section, Zamboanga Sibugay 1st District Engineering Office, Brgy. Kauswagan, Dipilahan, Zamboanga Sibugay
22GJ10097	No	NP-53.9 - Small Value Procurement	10/27/2022	11/02/2022	11/04/2022	11/10/2022	CY 2022	GOV	374,255.26	Furnishing of labor and equipment For use in Repair/Maintenance of DSWD Building, DSWD Shelter Home for Women and Children Building, Dipilahan, Zamboanga Sibugay
22GJ10087	No	NP-53.9 - Small Value Procurement	10/06/2022	10/10/2022	10/14/2022	10/16/2022	CY 2022	GOV	292,233.16	Furnishing of labor and equipment For use in the Repair/Maintenance of DPWH Bldg., Chapel Building, Zamboanga Sibugay, 1st DEO, Dipilahan, Zamboanga Sibugay
22GJ10107	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022	GOV	217,119.79	Procurement of Construction Materials and Supplies Construction of Rainwater Collection System (RV/CS), Pinaro Village Elementary School, Brgy. Pobacion, Dipilahan, Zamboanga Sibugay

22GJ0108	Procurement of Materials and supplies for Construction of Rainwater Collection System (RWCS), Alicia, National High School, Campus B, Alicia, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0109	Procurement of Materials and Supplies for Construction of Compostela Elementary School, Brgy. Compostela, Bugang Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0110	Procurement of Materials and Supplies for Construction of Ping Elementary School, Brgy. Ping, Bugang Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0111	Procurement of Materials and Supplies for Construction of - Purpose Building, Brgy. Lambuyagan, Alicia, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0112	Procurement of Materials and Supplies for Construction of Kawayan National High School, Brgy. Kawayan, Alicia, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0113	Procurement of Materials and Supplies for Construction of Kalape Elementary School, Brgy. Kalape, Payao, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0114	Procurement of Materials and Supplies for Construction of - Purpose Building, Brgy. Kulasian, Payao, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0115	Procurement of Materials and Supplies for Construction of Bugang Pilot Central School, Brgy. Pobocian, Bugang Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0116	Procurement of Materials and Supplies for Construction of Donato Lopez Sr. National High School, Brgy. Camanga, Malangas, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0117	Procurement of Materials and Supplies for Construction of Puloq Elementary School, Brgy. Puloq, Bugang Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0118	Procurement of Materials and Supplies for Construction of Liguia Elementary School, Sitio Liguia, Del Monte, Bugang Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0119	Procurement of Materials and Supplies for Construction of Rainwater Collection System (RWCS), Alicia National High School, Main Campus, Brgy. Pobocian, Alicia, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	217,119.79	217,119.79	supply and delivery of construction materials
22GJ0120	Procurement of Materials and Supplies for Construction of Rainwater Collection System (RWCS), Bulawan Elementary School, Brgy. Bulawan, Payao, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	291,363.93	291,363.93	supply and delivery of construction materials
22GJ0121	Procurement of Materials and Supplies for Construction of Rainwater Collection System (RWCS), Bugang Pilot Central School, Brgy. Pobocian, Bugang Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/05/2022	11/08/2022	11/14/2022	11/17/2022	CY 2022 GOP	291,363.93	291,363.93	supply and delivery of construction materials

22GJ00144	Furnishing of labor for Construction of Rainwater Collection System (RWCS), Multi - Purpose Building, Brgy. Lambunayan, Alicia, Zamboanga Sibugay.	Construction Section	No	NP-53.9 - Small Value Procurement	-	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	28,955.21			furnishing of labor and equipment
22GJ00145	Furnishing of labor for Construction of Rainwater Collection System (RWCS), Kawayan National High School, Brgy. Kawayan, Alicia, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	-	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	28,955.21			furnishing of labor and equipment
22GJ00146	Furnishing of labor for Construction of Rainwater Collection System (RWCS), Kalape Elementary School, Brgy. Kalape, Payao, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	-	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	28,955.21			furnishing of labor and equipment
22GJ00147	Furnishing of labor for Construction of Rainwater Collection System (RWCS), Multi - Purpose Building, Brgy. Kulasian, Payao, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	-	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	28,955.21			furnishing of labor and equipment
22GJ00148	Furnishing of labor for Construction of Rainwater Collection System (RWCS), Bug Bug Pilot Central School, Brgy. Pobacion, Bug Bug Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	-	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	28,955.21			furnishing of labor and equipment
22GJ00149	Furnishing of labor for Construction of Rainwater Collection System (RWCS), Donisio Lopes Sr. National High School, Brgy. Camanga, Malangas, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	-	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	28,955.21			furnishing of labor and equipment
22GJ00150	Furnishing of labor for Construction of Rainwater Collection System (RWCS), Pulog Elementary School, Brgy. Pulog, Bug Bug, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	-	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	28,955.21			furnishing of labor and equipment
22GJ00151	Furnishing of labor for Construction of Rainwater Collection System (RWCS), Ligaya Elementary School, Sitio Ligaya, Del Monte, Bug Bug, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	-	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	28,955.21			furnishing of labor and equipment
22GJ0152	Furnishing of Labor for Construction of Rainwater Collection System (RWCS), Alicia National High School, Main Campus, Brgy. Pobacion, Alicia, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	50,097.61			furnishing of labor and equipment
22GJ0153	Furnishing of Labor for Construction of Rainwater Collection System (RWCS), Bulawan Elementary School, Brgy. Bulawan, Payao, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	50,097.61			furnishing of labor and equipment
22GJ0154	Furnishing of Labor for Construction of Rainwater Collection System (RWCS), Bug Bug Pilot Central School, Brgy. Pobacion, Bug Bug, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	50,097.61			furnishing of labor and equipment
22GJ0155	Furnishing of Labor for Construction of Rainwater Collection System (RWCS), Galian Clinic, Brgy. Galian Diplahan, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	50,097.61			furnishing of labor and equipment
22GJ0156	Furnishing of Labor for Construction of Rainwater Collection System (RWCS), Multi-purpose Building, Brgy. Manlin, Bug Bug, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	50,097.61			furnishing of labor and equipment
22GJ0157	Furnishing of Labor for Construction of Rainwater Collection System (RWCS), Bulawan National High School, Brgy. Bulawan, Payao, Zamboanga Sibugay	Construction Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022 GOP	50,097.61			furnishing of labor and equipment


22GJ0158	Furnishing of Labor for Construction of Rainwater Collection System (RWCS), WMSU, Brgy. Pobacion, Dipihan, Zamboanga Sibugay	Construction	Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022	GOP	50,097.61	50,097.61	furnishing of labor and equipment
22GJ0159	Furnishing of labor for Construction of Rainwater Collection System (RWCS), Multi-purpose Building, Brgy. Lambuyogan, Alicia, Zamboanga Sibugay	Construction	Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022	GOP	50,097.61	50,097.61	furnishing of labor and equipment
22GJ0160	Furnishing of Labor for Construction of Rainwater Collection System (RWCS), Multi-purpose Building, Brgy. Bliss, Bugu, Zamboanga Sibugay	Construction	Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022	GOP	50,097.61	50,097.61	furnishing of labor and equipment
22GJ0161	Furnishing of Labor for Construction of Rainwater Collection System (RWCS), Cattuan National High School, Brgy. Cattuan, Maligas, Zamboanga Sibugay	Construction	Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022	GOP	50,097.61	50,097.61	furnishing of labor and equipment
22GJ0162	Furnishing of Labor for Construction of Rainwater Collection System (RWCS), Multi-purpose Building, Brgy. Mountain View, Payao, Zamboanga Sibugay	Construction	Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022	GOP	50,097.61	50,097.61	furnishing of labor and equipment
22GJ0163	Furnishing of Labor for Construction of Rainwater Collection System (RWCS), Multi-purpose Building, Brgy. Del Monte, Bugu, Zamboanga Sibugay	Construction	Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022	GOP	50,097.61	50,097.61	furnishing of labor and equipment
22GJ0164	Furnishing of labor for Construction of Rainwater Collection System (RWCS), Sta. Cruz Elementary School, Brgy. Sta. Cruz, Dipihan, Zamboanga Sibugay	Construction	Section	No	NP-53.9 - Small Value Procurement	11/17/2022	11/21/2022	11/22/2022	11/24/2022	CY 2022	GOP	50,097.61	50,097.61	furnishing of labor and equipment
22GJ0170	Procurement of Construction Materials and Supplies For use in Repair/Maintenance of DPWH Building, Zamboanga Sibugay 1st District Engineering Office, IAD Kauswagan, Dipihan, Zamboanga Sibugay	Maintenance	Section	No	NP-53.9 - Small Value Procurement	12/15/2022	12/19/2022	12/21/2022	12/22/2022	CY 2022	GOP	525,892.50	525,892.50	supply and delivery of construction materials
22GJ0171	Furnishing of Pakyaw Labor including provision of equipment for the repair/maintenance of DPWH Building, Building Zamboanga Sibugay, 1st DEO, Dipihan Zamboanga Sibugay.	Maintenance	Section	No	NP-53.9 - Small Value Procurement	12/23/2022	12/26/2022	12/28/2022	12/29/2022	CY 2022	GOP	108,345.92	108,345.92	furnishing of labor and equipment
22GJ0201	Procurement of Construction Materials and Supplies For use in the installation of Guardrails along National Road, K1763+(-698) - K1763+969, intermittent Section.	Maintenance	Section	No	NP-53.9 - Small Value Procurement	12/19/2022	12/20/2022	12/21/2022	12/23/2022	CY 2022	GOP	856,566.12	856,566.12	supply and delivery of construction materials
22GJ0202	Furnishing of Pakyaw Labor including provision of equipment for use in installation of Guardrails along National Road, Imelda-Bayog-Kumalarang -Lapuyan -Matrosalibig Road, K1763+(-698) - K1763+969, intermittent Section.	Maintenance	Section	No	NP-53.9 - Small Value Procurement	12/19/2022	12/20/2022	12/21/2022	12/23/2022	CY 2022	GOP	67,465.92	67,465.92	furnishing of labor and equipment
22GJ0203	Procurement of Construction Materials and Supplies For use in the installation of Guardrails along National Roads, Lanao-Pagadian-Zamboanga City Road, K1724 + (-591) - K1756 + 236, intermittent Section	Maintenance	Section	No	NP-53.9 - Small Value Procurement	12/26/2022	12/27/2022	12/28/2022	12/29/2022	CY 2022	GOP	875,222.37	875,222.37	supply and delivery of construction materials
22GJ0204	FURNISHING OF PAKYAW LABOR INCLUDING INSSTALLATION OF GUARDRAILS ALONG NATIONAL ROADS, LANAO-PAGADIAN ZAMBOANGA CITY ROAD, K1724 + (-591) - K1756 + 236, INTERMITTENT SECTION	Maintenance	Section	No	NP-53.9 - Small Value Procurement	12/26/2022	12/27/2022	12/28/2022	12/29/2022	CY 2022	GOP	68,313.80	68,313.80	furnishing of labor and equipment

CONSULTING SERVICES												
22CSJ10001	Sub-surface soil exploration and geotechnical and analysis for cluster 1-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems in the Municipality of Dipalhan	Planning and Design Section	No	Competitive Bidding	10/28/2022	11/28/2022	12/05/2022	12/19/2022	CY 2022	379,238.73	379,238.73	geotechnical investigation
22CSJ10002	Sub-surface soil exploration and geotechnical and analysis for the multi-purpose buildings/facilities to support Social Services in the Municipality of Dipalhan, Zamboanga Sibugay	Planning and Design Section	No	Competitive Bidding	10/28/2022	11/28/2022	12/05/2022	12/19/2022	CY 2022	252,678.83	252,678.83	geotechnical investigation
22CSJ10003	Soil Exploration and/or Geotechnical Investigation in preparation for Widening of Permanent Bridges-Bomba Bridge (B00474MN) ALONG Jct Imelda-Alicia Road	Planning and Design Section	No	Competitive Bidding	12/01/2022	01/03/2023	01/20/2023	01/24/2023	CY 2022	1,010,715.33	1,010,715.33	geotechnical investigation


Prepared by:


 IRISH A. TORINO
 Engineer II
 Designated Head - BAC Secretariat

Noted by:


 HENRY MARIO M. GADIANO
 Chief, Maintenance Section
 BAC Chairperson

Approved:


 REY F. JANDOLO
 District Engineer
 Head of Procuring Entity