

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

REGIONAL OFFICE NO. III

Sindalan, City of San Fernando, Pampanaga

FY - 2023

FINAL ANNUAL PROCUREMENT PLAN

	CODE PAP	Procurement Project (Contract Name)	PMO/E nd User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Sourc e of Fund	Estimated Budget			Remarks Brief Description of Program/Pro iect
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
1	310102101091000	23C00074 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler- Casiguran Rd (Baler- Dinadiawan), Province of Aurora	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Jan 30 2023	Feb 9 2023	FY 2023	73,140,870.96		73,140,870.96	Roads (Asphalting)
2	310102101099000	23C00075 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler- Casiguran Rd (Baler- Dinadiawan), Province of Aurora	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Jan 30 2023	Feb 9 2023	FY 2023	73,042,028.90		73,042,028.90	Roads (Asphalting)
3	310102101094000	23C00095 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler- Casiguran Rd (Baler- Dinadiawan), Province of Aurora	Region III	No	Public Bidding	Feb 7 2023	Feb 27 2023	Mar 22 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Asphalt Overlay
4	310102101092000	23C00096 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler- Casiguran Rd (Baler- Dinadiawan), Province of Aurora	Region III	No	Public Bidding	Feb 7 2023	Feb 27 2023	Mar 22 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Asphalt Overlay

5	310102101093000	23C00097 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan), Province of Aurora	Region III	No	Public Bidding	Feb 7 2023	Feb 27 2023	Mar 22 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Asphalt Overlay
6	310103101063000	23C00076 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, A Castañeda-Ma Aurora-Sn Luis Rd, Province of Aurora	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Jan 30 2023	Feb 9 2023	FY 2023	32,937,797.72		32,937,797.72	Roads (Asphalting)
7	310103101072000	23C00098 Asset Preservation Program - Preventive Maintenance - Tertiary Roads A Castañeda-Ma Aurora-Sn Luis Rd, province of Aurora	Region III	No	Public Bidding	Feb 7 2023	Feb 27 2023	Mar 22 2023	Apr 3 2023	FY 2023	96,500,000.00		96,500,000.00	Asphalt Overlay
8	310108101333000	23C00001 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Madella-Dinadiawan Rd, Province of Aurora	Region III	Yes	Public Bidding	Nov 15 2022	Dec 6 2022	Jan 30 2023	Feb 9 2023	FY 2023	136,635,793.46		136,635,793.46	Drainage & Slope Protection Structures
9	310108101337000	23C00002 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Madella-Dinadiawan Rd, Province of Aurora	Region III	Yes	Public Bidding	Nov 22 2022	Dec 12 2022	Jan 30 2023	Feb 9 2023	FY 2023	132,007,353.87		132,007,353.87	Drainage & Slope Protection Structure
10	310108101338000	23C00003 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Madella-Dinadiawan Rd, Province of Aurora	Region III	Yes	Public Bidding	Nov 18 2022	Dec 7 2022	Jan 30 2023	Feb 9 2023	FY 2023	123,171,898.92		123,171,898.92	Drainage & Slope Protection Structures

11	310108101339000	23C00004 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Madella-Dinadiawan Rd, Province of Aurora	Region III	Yes	Public Bidding	Nov 15 2022	Dec 6 2022	Jan 30 2023	Feb 9 2023	FY 2023	103,502,124.53		103,502,124.53	Drainage & Slope Protection Structures
12	310108101340000	23C00005 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Madella-Dinadiawan Rd, Province of Aurora	Region III	Yes	Public Bidding	Nov 15 2022	Dec 6 2022	Jan 30 2023	Feb 9 2023	FY 2023	123,697,538.02		123,697,538.02	Drainage & Slope Protection Structures
13	310108101341000	23C00006 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Madella-Dinadiawan Rd, Province of Aurora	Region III	Yes	Public Bidding	Nov 18 2022	Dec 7 2022	Jan 30 2023	Feb 9 2023	FY 2023	372,354,703.05		372,354,703.05	Drainage & Slope Protection Structures
14	310108101342000	23C00007 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Madella-Dinadiawan Rd, Province of Aurora	Region III	No	Public Bidding	Feb 7 2023	Feb 27 2023	Mar 22 2023	Apr 3 2023	FY 2023	347,110,500.00		347,110,500.00	Drainage & Slope Protection Structures
15	310109101145000	23C00008 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Baler-Cemento via Dicaloyungan, Povince of Aurora	Region III	No	Public Bidding	Feb 7 2023	Feb 27 2023	Mar 22 2023	Apr 3 2023	FY 2023	302,932,800.00		302,932,800.00	Drainage & Slope Protection Structures

16	310204101997000	23C00099 Network Development Pogam - Construction of By-Pass and Diversion Roads, Construction of Baler Bypass, Baler, Aurora	Region III	No	Public Bidding	Feb 7 2023	Feb 27 2023	Mar 22 2023	Apr 3 2023	FY 2023	173,700,000.00		173,700,000.00	Road Const
17	320101108938000	23C00009 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Casalogan River Control, Casiguran, Aurora	Region III	Yes	Public Bidding	Nov 11 2022	Dec 1 2022	Jan 30 2023	Feb 9 2023	FY 2023	289,499,825.24		289,499,825.24	Bank & Slope Protection Works
18	320102105289000	23C00100 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Abitonan Flood Control Structure, Dipaculao, Aurora	Region III	No	Public Bidding	Feb 7 2023	Feb 27 2023	Mar 22 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Slope Protection Works
19	320102105290000	23C00101 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Aguang Flood Control Structure, Baler, Aurora	Region III	No	Public Bidding	Feb 7 2023	Feb 27 2023	Mar 22 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Slope Protection Works
20	320102105291000	23C00102 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bulos Flood Control Structure, Dipaculao, Aurora	Region III	No	Public Bidding	Feb 7 2023	Feb 27 2023	Mar 22 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Slope Protection Works

21	300203102263000	23C00010 Convergence and Social Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Dinadiawan-Ditawini Bypass Road leading to Tourism Sites/Destinations, Brgy. Ditawini, Dinalungan, Aurora	Region III	No	Public Bidding	Feb 7 2023	Feb 27 2023	Mar 22 2023	Apr 3 2023	FY 2023	67,550,000.00		67,550,000.00	Road Const
22	300217100009000	23C00103 Convergence and Social Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Dingalan-Doña Remedios Trinidad Road, Aurora	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	83,955,000.00		83,955,000.00	Road Const
23	300221102228000	23C00104 Convergence and Social Support Program - Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Doña Remedios Trinidad - Dingalan Road, Aurora Section, (Phase 2), Province of Aurora	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Road Const

24	300221102216000	23C00077 Convergence and Social Support Program - Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, San Luis to Dingalan, San Luis, Aurora	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	198,000,000.00		198,000,000.00	Road Const
25	300204101241000	23C00011 Convergence and Social Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Access Road from Hermosa Economic and Industrial Zone connecting Palihan-Mabiga-SBMA, Hermosa, Bataan	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,650,000.00		9,650,000.00	Road Const
26	310206100075000	23C00012 Network Development Program - Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges, Ala-Uli Flyover along Roman Expressway, Bataan	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	48,250,000.00		48,250,000.00	Bridge Const
27	320101108884000	23C00013 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Bagac River (Valdez Bridge), Bagac, Bataan	Region III	No	Public Bidding	Feb 3 2023	Feb 22 2023	Mar 15 2023	Mar 27 2023	FY 2023	96,499,351.93		96,499,351.93	Bank & Slope Protection Works

28	300215102476000	23C00105 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Liyang, Pilar to Barangay Bilolo, Orion, Bataan (Package 1)	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Road Const
29	300215102477000	23C00106 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Liyang, Pilar to Barangay Bilolo, Orion, Bataan (Package 2)	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Road Const
30	300220101129000	23C00107 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Limay General Hospital Building, Limay, Bataan	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	337,750,000.00		337,750,000.00	Building
31	310102101103000	23C00014 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Roman Expressway, Province of Bataan	Region III	Yes	Public Bidding	Oct 27 2022	Nov 15 2022	Jan 30 2023	Feb 9 2023	FY 2023	50,097,439.28		50,097,439.28	Road (Asphalting)

32	310302100380000	23C00015 Bridge Program - Replacement of Permanent Weak Bridges, Mariveles Br. (B01591LZ) along Mariveles- Talaga Bay Rd, Province of Bataan	Region III	Yes	Public Bidding	Nov 30 2022	Dec 19 2022	Jan 30 2023	Feb 9 2023	FY 2023	77,199,720.98		77,199,720.98	Bridge (Bored Pile)
33	300215102488000	23C00078 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG,) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Access Road, Barangay Quinawan, Bagac to Barangay Biaan, Mariveles, Bataan	Region III	Yes	Public Bidding	Dec 21 2022	Jan 11 2023	Jan 30 2023	Feb 9 2023	FY 2023	192,999,499.64		192,999,499.64	Road (Embankment)
34	300215102478000	23C00108 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG,) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Alas-Asi-Ipag, Mariveles, Bataan (Package 1)	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	289,500,000.00		289,500,000.00	Road Const

35	300215102479000	23C00109 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG,) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Alas-Asi-Ipag, Mariveles, Bataan (Package 2)	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	289,500,000.00		289,500,000.00	Road Const
36	300215102480000	23C00110 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG,) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Alas-Asi-Ipag, Mariveles, Bataan (Package 3)	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	289,500,000.00		289,500,000.00	Road Const
37	300215102481000	23C00111 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG,) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road Kamaya Road, Barangay Alas-asin, Mariveles, Bataan	Region III	No	Public Bidding	Feb 8 2023	Feb 28 2023	Mar 22 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Road Const
38	310104100471000	23C00016 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Manila North Rd, Province of Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	96,500,000.00		96,500,000.00	Road Const

39	310104100545000	23C00112 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primarry Roads, Manila North Rd, Province of Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	39,103,730.00		39,103,730.00	Road Const
40	310104100472000	23C00017 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Manila North Rd, Prrovince of Bulacan	Region III	Yes	Public Bidding	Nov 14 2022	Dec 5 2022	Jan 30 2023	Feb 9 2023	FY 2023	214,615,330.80		214,615,330.80	Road (Concreting)
41	310201101068000	23C00113 Network Development Program - Road Widening - Primary Roads, along Bigaa Plaridel via Bulacan and Malolos RD, Malolos Section, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	337,750,000.00		337,750,000.00	Road Const
42	310204101982000	23C00114 Network Development Program - Construction of By-Pass and Diversion Roads, Pulilan Baliuag Diversion Road, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	74,884,000.00		74,884,000.00	Road Const
43	310206100073000	23C00022 Network Development Program - Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges, Bonga-Menor Flyover at Plaridel Bypass (Bustos Section), Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	212,300,000.00		212,300,000.00	Bridge Const
44	310305101793000	23C00019 Bridge Program - Widening of Permanent Bridges, Plaridel-Pulilan Br. (Old) (B02092LZ) along Daang Maharlika (LZ), Province of Bulacan	Region III	Yes	Public Bidding	Oct 28 2022	Nov 17 2022	Jan 30 2023	Feb 9 2023	FY 2023	129,309,972.78		129,309,972.78	Bridge (Steel)

45	320102105380000	23C00020 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Flood Control Works - Pampanga Delta Development Project Phase II, Calumpit, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	482,500,000.00		482,500,000.00	Slope Protection Works
46	320102105379000	23C00021 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation/Dike Improvement along Angat River at Barangay Pungo, Calumpit, Bulacan	Region III	Yes	Public Bidding	Nov 14 2022	Dec 5 2022	Jan 30 2023	Feb 9 2023	FY 2023	192,999,401.26		192,999,401.26	Bank & Slope Protection Works
47	300209100028000	23C00093 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Balagtas-Pandi Road and P. Castro St. leading to PNR Balagtas Station, Balagtas, Bulacan	Region III	Yes	Public Bidding	Dec 8 2022	Dec 27 2022	Jan 30 2023	Feb 9 2023	FY 2023	2,411,923.57		2,411,923.57	Drainage & Slope Protection Structures
48	300209100013000	23C00092 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Roads leading to Guiguinto Station, Guiguinto, Bulacan	Region III	Yes	Public Bidding	Dec 8 2022	Dec 27 2022	Jan 30 2023	Feb 9 2023	FY 2023	2,411,792.83		2,411,792.83	Drainage & Slope Protection Structures

49	300209100022000	23C00115 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Roads leading to Malolos Station, Malolos, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,650,000.00		9,650,000.00	Road Const
50	310104100546000 310104100461000	23C00089 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Manila North Rd, Province of Bulacan	Region III	Yes	Public Bidding	Oct 28 2022	Nov 17 2022	Jan 30 2023	Feb 9 2023	FY 2023	140,952,511.89 38,145,046.66 ----- 179,097,558.55		140,952,511.89 38,145,046.66 ----- 179,097,558.55	Road (Concreting)
51	310104100463000	23C00024 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Manila North Rd, Province of Bulacan	Region III	Yes	Public Bidding	Oct 28 2022	Nov 17 2022	Jan 30 2023	Feb 9 2023	FY 2023	144,749,525.82		144,749,525.82	Road (Concreting)
52	310204101985000	23C00025 Network Development Program - Construction of By-Pass and Diversion Roads, Bocaue-Sta Maria Bypass Road, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Road Const
53	310204101499000	23C00116 Network Development Program - Construction of By-Pass and Diversion Roads, Service Road (Alternative Route to NLEX), Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	52,814,500.00		52,814,000.00	Road Const

54	300221102232000	23C00117 Convergence and Special Support Program - Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road Barangay Pulong at Barangay Yantok, Angat, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	24,750,000.00		24,750,000.00	Road Const
55	300221102234000	23C00118 Convergence and Special Support Program - Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road with Drainage Canal Barangay Sta. Cruz II, San Jose Del Monte City, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Road Const
56	300221102235000	23C00119 Convergence and Special Support Program - Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Roads and drainage, Barangay Tabing Bakod, Santa Maria, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Road Const

57	300221102233000	23C00120 Convergence and Special Support Program - Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Roads, Barangay Partida, Norzagaray, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Road Const
58	300223100137000	23C00121 Convergence and Special Support Program - Basic Infrastructure Program, Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of By-Pass Road, Donia Remedios Trinidad to San Jose Del Monte (Phase 3), San Jose Del Monte, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	69,300,000.00		69,300,000.00	Road Const
59	300226104480000	23C00122 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Caypombo, Santa Maria, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Building
60	300226104458000	23C00123 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Paltok, Angat, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Building

61	300226104459000	23C00124 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Sulucan, Angat, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Building
62	300226104483000	23C00125 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Municipal Hall Grounds, Barangay Poblacion, Sta. Maria, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	29,700,000.00		29,700,000.00	Building
63	300226104464000	23C00126 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building Barangay Bancal, Meycauayan City, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Building
64	300226104462000	23C00127 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building Liwasang Pangkalikasan ng Marilao, Brgy. Prenza I, Marilao, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	34,650,000.00		34,650,000.00	Building

65	300226104479000	23C00128 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Bagbaguin, Santa Maria, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	14,850,000.00		14,850,000.00	Building
66	300226104461000	23C00129 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Abangan Sur, Marilao, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	24,750,000.00		24,750,000.00	Building
67	300226104472000	23C00130 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Bagong Buhay 1, San Jose Del Monte City, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Building
68	300226104474000	23C00131 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Gumaoc East, San Jose Del Monte City, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	4,950,000.00		4,950,000.00	Building

69	300226104481000	23C00132 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Guyong, Sta. Maria, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Building
70	300226104476000	23C00133 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Minuyan I, San Jose Del Monte City, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	4,950,000.00		4,950,000.00	Building
71	300226104477000	23C00134 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Muzon, San Jose Del Monte City, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	4,950,000.00		4,950,000.00	Building
72	300226104478000	23C00135 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Martin IV, San Jose Del Monte City, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Building

73	300226104463000	23C00136 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Sta. Rosa II, Marilao, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	24,750,000.00		24,750,000.00	Building
74	300226104473000	23C00137 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Citrus, San Jose Del Monte City, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	4,950,000.00		4,950,000.00	Building
75	300226104475000	23C00138 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, City College of San Jose del Monte, Barangay Minuyan I, City of San Jose del Monte, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	19,800,000.00		19,800,000.00	Building
76	300226104467000	23C00139 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Nor Homes, Barangay Bitungol, Norzagaray, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Building

77	300226104465000	23C00140 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Pandayan Elementary School, Barangay Pandayan, City of Meycauayan, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	49,500,000.00		49,500,000.00	Building
78	300226104469000	23C00141 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facility (Obando Stadium), Barangay Tawiran, Obando, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	49,500,000.00		49,500,000.00	Building
79	300226104482000	23C00142 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facility (Santa Maria Stadium), Barangay Poblacion, Santa Maria, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	49,500,000.00		49,500,000.00	Building
80	300226104468000	23C00143 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facility, Barangay Matictic, Norzagaray, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Building

81	300226104466000	23C00144 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facility, Sitio Kaypaya, Barangay Bigte, Norzagaray, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Building
82	300226104470000	23C00145 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Municipal Building (Phase II), Obando, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	79,200,000.00		79,200,000.00	Building
83	300228100248000	23C00146 Convergence and Special Support Program - Basic Infrastructure Program, Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Multi-Purpose Building (Health Center), Brgy. Poblacion, Norzagaray, Bulacan	Region III	No	Public Bidding	Feb 9 2023	Mar 1 2023	Mar 22 2023	Apr 3 2023	FY 2023	9,900,000.00		9,900,000.00	Building
84	310204101983000	23C00026 Network Development Program - Construction of By-Pass and Diversion Roads, San Ildefonso-San Miguel Bypass Road, Bulacan	Region III	Yes	Public Bidding	Nov 18 2022	Dec 7 2022	Jan 30 2023	Feb 9 2023	FY 2023	144,749,274.88		144,749,274.88	Road (Embankment)
85	310204102315000	23C00147 Network Development Program - Construction of By-Pass and Diversion Roads, San Ildefonso-San Miguel Bypass Road, Package 2, Bulacan	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	48,250,000.00		48,250,000.00	Road Const

86	310204101984000	23C00027 Network Development Program - Construction of By-Pass and Diversion Roads, Western Bulacan Connector Road, Bulacan	Region III	Yes	Public Bidding	Oct 28 2022	Nov 17 2022	Jan 30 2023	Feb 9 2023	FY 2023	138,477,441.01		138,477,441.01	Road (Concreting)
87	310302100383000	23C00028 Bridge Program - Replacement of Permanent Weak Bridges, Maasim Br. 2 (B01776LZ) along Daang Maharlika (LZ), Province of Bulacan	Region III	Yes	Public Bidding	Dec 21 2022	Jan 11 2023	Jan 30 2023	Feb 9 2023	FY 2023	173,699,218.25		173,699,218.25	Bridge (Bored Pile)
88	300207100859000	23C00029 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of San Miguel Municipal Police Station Building, San Miguel, Bulacan, Phase III	Region III	Yes	Public Bidding	Nov 30 2022	Dec 19 2022	Jan 30 2023	Feb 9 2023	FY 2023	1,446,227.21		1,446,227.21	Building
89	300215102503000	23C00148 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bypass Road (Phase 7) at Doña Remedios Trinidad to San Jose del Monte City, Bulacan	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	96,500,000.00		96,500,000.00	Road Const

90	300219101418000	23C00149 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure along Bulo River, Province of Bulacan	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	96,500,000.00		96,500,000.00	Slope Protection
91	300219101419000	23C00150 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure along Bulo River, Province of Bulacan	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	96,500,000.00		96,500,000.00	Slope Protection
92	300219101377000	23C00151 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure along San Miguel River, Province of Bulacan	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	82,025,000.00		82,025,000.00	Slope Protection

93	300221102995000	23C00152 Convergence and Special Support Program - Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of bypass road at Donia Remedios Trinidad to San Jose Del Monte Bulacan (Phase 5), Province of Bulacan	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	49,500,000.00		49,500,000.00	Road Const
94	300221102229000	23C00153 Convergence and Special Support Program - Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Doña Remedios Trinidad - Dingalan Road, Bulacan Section, (Phase 2), Province of Bulacan	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	198,000,000.00		198,000,000.00	Road Const
95	310104100552000	23C00090 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	Yes	Public Bidding	Oct 27 2022	Nov 15 2022	Jan 30 2023	Feb 9 2023	FY 2023	24,124,270.60		24,124,270.60	Road (Concreting)
96	310302100381000	23C00032 Bridge Program - Replacement of Permanent Weak Bridges, Sicsican Br. (B01963LZ) along Daang Maharlika (LZ)	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	19,300,000.00		19,300,000.00	Bridge Const

97	310104100466000	23C00033 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Feb 3 2023	Feb 22 2023	Mar 15 2023	Mar 27 2023	FY 2023	115,799,860.91		115,799,860.91	Roads (Concreting)
98	310104100464000	23C00036 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	31,574,800.00		31,574,800.00	Road Const
99	310104100465000	23C00034 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Jose Abad Santos Ave (JASA), Province of Nueva Ecija	Region III	Yes	Public Bidding	Oct 27 2022	Nov 15 2022	Jan 30 2023	Feb 9 2023	FY 2023	115,799,287.28		115,799,287.28	Road (Concreting)
100	310104100462000	23C00154 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Jose Abad Santos Ave (JASA), Province of Nueva Ecija	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	96,500,000.00		96,500,000.00	Road Const
101	310108101336000	23C00155 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Jct Tablang-Gabaldon Rd, Province of Nueva Ecija	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	144,750,000.00		144,750,000.00	Drainage & Slope Protection

102	310108101335000	23C00156 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Jct Tablang-Gabaldon Rd, Province of Nueva Ecija	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	144,750,000.00		144,750,000.00	Drainage & Slope Protection
103	310108101344000	23C00037 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Rd, Province of Nueva Ecija	Region III	Yes	Public Bidding	Nov 22 2022	Dec 12 2022	Jan 30 2023	Feb 9 2023	FY 2023	144,749,112.44		144,749,112.44	Drainage & Slope Protection Structures
104	310108101334000	23C00157 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Rd, Province of Nueva Ecija	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Drainage & Slope Protection
105	310108101345000	23C00038 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Rd, Province of Nueva Ecija	Region III	Yes	Public Bidding	Dec 8 2022	Dec 27 2022	Jan 30 2023	Feb 9 2023	FY 2023	174,324,185.72		174,324,185.72	Drainage & Slope Protection Structures
106	310304101049000	23C00039 Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges, Sta. Rosa Br. (B01334LZ) along Sta Rosa-Tarlac Rd	Region III	Yes	Public Bidding	Oct 28 2022	Nov 28 2022	Jan 30 2023	Feb 9 2023	FY 2023	107,465,254.22		107,465,254.22	Bridge (Concrete)

107	310104100468000 310104100469000	23C00091 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Jose Abad Santos Ave (JASA), Province of Pampanga	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Jan 30 2023	Feb 9 2023	FY 2023	115,802,518.92 40,525,809.69 ----- 156,328,328.61		115,802,518.92 40,525,809.69 ----- 156,328,328.61	Road (Concreting)
108	310104100467000	23C00040 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Manila North Rd, Province of Pampanga	Region III	Yes	Public Bidding	Nov 30 2022	Dec 19 2022	Jan 30 2023	Feb 9 2023	FY 2023	96,498,996.91		96,498,996.91	Roads (Concreting)
109	310104100470000	23C00045 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Manila North Rd, Province of Pampanga	Region III	Yes	Public Bidding	Oct 28 2022	Nov 28 2022	Jan 30 2023	Feb 9 2023	FY 2023	228,704,597.86		228,704,597.86	Road (Concreting)
110	310204102319000	23C00158 Network Development Program - Construction of By-Pass and Diversion Roads, Bacolor-Porac Access Road (Bacolor Section), Pampanga	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	28,950,000.00		28,950,000.00	Road Const
111	310204101988000 310204101989000	23C00094 Network Development Program - Construction of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Sto. Tomas-Minalin Section) Package 5 and Package 6, Pampanga	Region III	No	Public Bidding	Feb 2 2023	Feb 21 2023	Mar 15 2023	Mar 27 2023	FY 2023	77,199,668.46 165,979,940.90 ----- 243,179,609.36		77,199,668.46 165,979,940.90 ----- 243,179,609.36	Bridge (Bored Pile)

112	310206100078000	23C00041 Network Development Program - Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges, Sto. Tomas Interchange including Roads and Bridges from NLEX (North Luzon Expressway)-Manila North Road, Pampanga	Region III	Yes	Public Bidding	Dec 8 2022	Dec 27 2022	Jan 30 2023	Feb 9 2023	FY 2023	144,749,983.37		144,749,983.37	Bridge (Concrete)
113	310303101406000	23C00047 Bridge Program - Retrofitting/ Strengthening of Permanent Bridges, San Agustin Br. (B01482LZ) along Jose Abad Santos Ave (JASA), Pampanga	Region III	No	Public Bidding	Feb 2 2023	Feb 21 2023	Mar 15 2023	Mar 27 2023	FY 2023	144,749,470.05		144,749,470.05	Bridge (Concrete)
114	320101108883000	23C00048 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures, Abacan River, Diking and Slope Protection Works (Phase I), Mexico, Pampanga	Region III	Yes	Public Bidding	Dec 8 2022	Dec 27 2022	Jan 30 2023	Feb 9 2023	FY 2023	96,499,804.52		96,499,804.52	Bank & Slope Protection Structures
115	320101108831000	23C00159 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Works at Malasik River (Barangca Section) Barangay Barangca, Candaba, Pampanga.	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	144,750,000.00		144,750,000.00	Slope Protection Works

116	320101108830000	23C00160 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Works at Malasik River (Magumbali Section) Barangay Magumbali, Candaba, Pampanga	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	144,750,000.00		144,750,000.00	Slope Protection Works
117	320101108832000	23C00161 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Works at Malasik River (Mapanique Section) Barangay Mapanique, Candaba, Pampanga.	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	144,750,000.00		144,750,000.00	Slope Protection Works
118	320101108829000	23C00162 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Works at Malasik River (Salapungan Section) Barangay Salapungan, Candaba, Pampanga	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	144,750,000.00		144,750,000.00	Slope Protection Works
119	320101108911000	23C00049 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Flood Control Works-Abacan River Diking and Slope Protection Works, Mexico, Pampanga	Region III	No	Public Bidding	Jan 13 2023	Feb 1 2023	Feb 22 2023	Mar 6 2023	FY 2023	270,199,419.38		270,199,419.38	Bank & Slope Protection Works

120	320102105381000	23C00042 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Flood Control Works - Pasig-Potrero River and San Fernando - Sto. Tomas - Minalin Taildike (San Fernando and Bacolor Section) Pampanga	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	257,255,490.00		257,255,490.00	Slope Protection Works
121	300207100858000	23C00050 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Regional Crime Laboratory Office 3, Camp Captain Julian Olivas, San Fernando City, Pampanga, Phase III	Region III	Yes	Public Bidding	Nov 18 2022	Dec 7 2022	Jan 30 2023	Feb 9 2023	FY 2023	54,039,657.58		54,039,657.58	Building
122	300105200332000	23C00163 National Building Program - Buildings And Other Structures, Multipurpose / Facilities, Construction of Alternate Site Building of DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	772,000,000.00		772,000,000.00	Building
123	310204101986000	23C00052 Network Development Program - Construction of By-Pass and Diversion Roads, Bacolor-Porac Access Road, (Porac Section) Package 1, Pampanga	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Road Const

124	310204101987000	23C00053 Network Development Program - Construction of By-Pass and Diversion Roads, Bacolor-Porac Access Road, (Porac Section) Package 2, Pampanga	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	164,050,000.00		164,050,000.00	Road Const
125	310204101990000	23C00081 Network Development Program - Construction of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section) Package 8, Pampanga	Region III	Yes	Public Bidding	Oct 28 2022	Nov 28 2022	Jan 30 2023	Feb 9 2023	FY 2023	121,589,478.19		121,589,478.19	Road (Embankment)
126	310204101991000	23C00082 Network Development Program - Construction of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section) Package 9, Pampanga	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Jan 30 2023	Feb 9 2023	FY 2023	102,289,796.79		102,289,796.79	Roads (Embankment)
127	320102105383000	23C00054 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Flood Control Works - Construction of Guagua Pasac River	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	193,000,000.00		193,000,000.00	Diking & Desilting
128	320102105384000	23C00055 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Flood Control Works - Diking/Slope Protection of Pasig-Potrero River, Bacolor and Porac, Pampanga	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	144,750,000.00		144,750,000.00	Slope Protection Works

129	300207100856000	23C00056 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Multi-Purpose Building (Living Quarters), Basa Air Base, Floridablanca, Pampanga, Phase III	Region III	No	Public Bidding	Feb 2 2023	Feb 21 2023	Mar 15 2023	Mar 27 2023	FY 2023	85,517,182.04		85,517,182.04	Building
130	300226104448000	23C00164 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facility (Sports Complex), Guagua, Pampanga	Region III	No	Public Bidding	Feb 10 2023	Mar 2 2023	Mar 23 2023	Apr 3 2023	FY 2023	158,400,000.00		158,400,000.00	Building
131	300226104449000	23C00165 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facility (Lapid Sports Complex) (Phase 4), Angeles City, Pampanga	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	247,500,000.00		247,500,000.00	Building
132	300226104450000	23C00166 Convergence and Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facility (Lapid Sports Complex) (Phase 5), Angeles City, Pampanga	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	247,500,000.00		247,500,000.00	Building

133	310205100989000	23C00086 Network Development Program - Construction of Missing Links/ New Roads, Capas-Botolan Road, Package 1 Tarlac	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	120,625,000.00		120,625,000.00	Road Const
134	310205100990000	23C00087 Network Development Program - Construction of Missing Links/ New Roads, Capas-Botolan Road, Package 2 Tarlac	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	53,075,000.00		53,075,000.00	Road Const
135	320101108885000	23C00066 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tarlac City Urban Drainage System (Package O), Tarlac City, Tarlac	Region III	Yes	Public Bidding	Nov 11 2022	Dec 1 2022	Jan 30 2023	Feb 9 2023	FY 2023	96,499,651.20		96,499,651.20	Flood Control & Drainage
136	320102105358000	23C00063 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Camiling-Agno River Floodway Phase 5, Province of Tarlac	Region III	Yes	Public Bidding	Oct 28 2022	Nov 28 2022	Jan 30 2023	Feb 9 2023	FY 2023	192,997,181.63		192,997,181.63	Flood Control (Bank & Slope Protection)
137	320102105359000	23C00064 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Camiling-Agno River Floodway Phase 6, Province of Tarlac	Region III	Yes	Public Bidding	Oct 28 2022	Nov 28 2022	Jan 30 2023	Feb 9 2023	FY 2023	111,012,270.39		111,012,270.39	Flood Control (Bank & Slope Protection)

138	320102105343000	23C00065 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection with Steel Sheet Pile Foundation along Camiling River (Right Bank), Baybayaoas-Telbang Section (Package R), Tarlac	Region III	Yes	Public Bidding	Nov 14 2022	Dec 5 2022	Jan 30 2023	Feb 9 2023	FY 2023	144,749,609.95		144,749,609.95	Bank & Slope Protection Works
139	300215102490000	23C00067 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Tarlac City Southwest Diversion Road (Package P), Tarlac City	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	96,500,000.00		96,500,000.00	Road Const
140	300215102466000	23C00068 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Ungot Creek Service Road Including Slope Protection (Package G), Tarlac City	Region III	No	Public Bidding	Feb 3 2023	Feb 22 2023	Mar 15 2023	Mar 27 2023	FY 2023	144,749,490.74		144,749,490.74	Bank & Slope Protection Works

141	300215102486000	23C00069 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Ungot Creek Service Road Including Slope Protection (Package H), Tarlac City	Region III	No	Public Bidding	Feb 3 2023	Feb 22 2023	Mar 15 2023	Mar 27 2023	FY 2023	144,749,335.69		144,749,335.69	Bank & Slope Protection Works
142	300219101397000	23C00070 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Masalasa Creek Service Road including Slope Protection (Package F), Tarlac City, Tarlac	Region III	Yes	Public Bidding	Nov 14 2022	Dec 5 2022	Jan 30 2023	Feb 9 2023	FY 2023	144,749,229.84		144,749,229.84	Bank & Slope Protection Works
143	300225100734000	23C00167 Convergence and Special Support Program - Basic Infrastructure Program, Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Tarlac City Urban Drainage System (Package O), Tarlac City, Tarlac	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	148,500,000.00		148,500,000.00	Const of Drainage Canal

144	300225100743000	23C00168 Convergence and Special Support Program - Basic Infrastructure Program, Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Tarlac City Urban Drainage System (Package P), Tarlac City, Tarlac	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	148,500,000.00		148,500,000.00	Const of Drainage Canal
145	300225100745000	23C00169 Convergence and Special Support Program - Basic Infrastructure Program, Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Tarlac City Urban Drainage System (Package R), Tarlac City, Tarlac	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	74,250,000.00		74,250,000.00	Const of Drainage Canal
146	300225100769000	23C00170 Convergence and Special Support Program - Basic Infrastructure Program, Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Tarlac City Urban Drainage System (Package I), Tarlac City, Tarlac	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	99,000,000.00		99,000,000.00	Const of Drainage Canal
147	310205100988000	23C00085 Network Development Program - Construction of Missing Links/ New Roads, Capas-Botolan Road, Package 3 Tarlac	Region III	No	Public Bidding	Jan 13 2023	Feb 1 2023	Feb 22 2023	Mar 6 2023	FY 2023	149,573,931.59		149,573,931.59	Bridge (Bored Pile)

148	310305101490000	23C00060 Bridge Program - Widening of Permanent Bridges, San Francisco Br. (B03295LZ) along Concepcion-Capas Rd, Tarlac	Region III	Yes	Public Bidding	Dec 21 2022	Jan 11 2023	Jan 30 2023	Feb 9 2023	FY 2023	30,879,721.10		30,879,721.10	Roads (Concreting)
149	320102105382000	23C00061 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Flood Control Works - Diking Sacobia-Bamban River, Bamban, Tarlac	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	144,750,000.00		144,750,000.00	Slope Protection Works
150	300105200560000	23C00062 National Building Program - Buildings And Other Structures, Multipurpose / Facilities, Construction of Building for Virology Institute of Science and Technology of the Philippines (VIP), New Clark City, Clark Freeport and Special Economic Zone (CFEZ), Capas, Tarlac	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	241,250,000.00		241,250,000.00	Building
151	310205100991000	23C00088 Network Development Program - Construction of Missing Links/ New Roads, Capas-Botolan Road Package 3, Zambales	Region III	Yes	Public Bidding	Oct 27 2022	Nov 15 2022	Jan 30 2023	Feb 9 2023	FY 2023	153,433,954.07		153,433,954.07	Bridge (Concrete)
152	320101108887000	23C00072 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Bucao River North Approach Downstream, Botolan, Zambales	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	96,500,000.00		96,500,000.00	Slope Protection Works

153	320101108886000	23C00073 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Sagpat River (Maloma Section), San Felipe, Zambales	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	96,500,000.00		96,500,000.00	Slope Protection Works
154	310204102000000	23C00171 Network Development Program - Construction of By-Pass and Diversion Roads, Construction of Tarlac River Left Dike Bypass/ Diversion Road including Slope Protection , Tarlac (Package B)	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	72,375,000.00		72,375,000.00	Slope Protection Works
155	310204101999000	23C00172 Network Development Program - Construction of By-Pass and Diversion Roads, Construction of Tarlac River Left Dike Bypass/ Diversion Road Including Slope Protection, Tarlac (Package A)	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	72,375,000.00		72,375,000.00	Slope Protection Works
156	310204102001000	23C00173 Network Development Program - Construction of By-Pass and Diversion Roads, Construction of Tarlac River Right Dike Bypass/ Diversion Road including Slope Protection (Package A)	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	72,375,000.00		72,375,000.00	Slope Protection Works
157	310204102002000	23C00174 Network Development Program - Construction of By-Pass and Diversion Roads, Construction of Tarlac River Right Dike Bypass/ Diversion Road including Slope Protection (Package B)	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	72,375,000.00		72,375,000.00	Slope Protection Works

158	300214100356000	23C00083 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Upgrading of Traffic Signal System for the Existing Traffic Signals along the Manila North Road (MNR) from Bulacan to Tarlac, along Jose Abad Santos (JASA) from Guagua to Lubao, and along Friendship Circumferential Road - Angeles - Porac Road, Phase I	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	74,033,835.00		74,033,835.00	Const of Traffic Signalization
159	300214100357000	23C00084 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Upgrading of Traffic Signal System for the Existing Traffic Signals along the Manila North Road (MNR) from Bulacan to Tarlac, along Jose Abad Santos (JASA) from Guagua to Lubao, and along Friendship Circumferential Road - Angeles - Porac Road, Phase II	Region III	No	Public Bidding	Feb 13 2023	Mar 6 2023	Mar 29 2023	Apr 11 2023	FY 2023	93,066,530.00		93,066,530.00	Const of Traffic Signalization

Prepared By:


ANNA MARIE L. TAYAG
 BAC Secretariat

Recommended By:


IGNACIO F. EVANGELISTA
 BAC Chairman

Approved :


ROSELLER A. TOLENTINO
 Regional Director