

DPWH Cavite 1st DEO Final Annual Procurement Plan for FY 2023 (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DF0001 300225101169000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Canal Lining in Barangay Bagbag II (Farmers Village), Rosario, Cavite	DEO	YES	Competitive Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	GoP	4,950,000.00		4,950,000.00	Construction of lined canal
23DF0002 300225101167000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Canal Lining in Barangay Poblacion (J. Castro and N. Ner Streets), Rosario, Cavite	DEO	YES	Competitive Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	GoP	4,950,000.00		4,950,000.00	Construction of lined cana
23DF0003 300255101168000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Canal Lining in Barangay Silangan II (Norveuric Subdivision), Rosario, Cavite	DEO	YES	Competitive Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	GoP	4,950,000.00		4,950,000.00	Construction of lined cana
23DF0004 300225101173000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Drainage, Barangay Tapia, General Trias City, Cavite	DEO	YES	Competitive Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	GoP	4,950,000.00		4,950,000.00	Construction of drainage
23DF0005 310103101228000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Tertiary Roads, Parkway I – (S01754LZ) Chainage 000 – Chainage 758	DEO	YES	Competitive Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	GoP	13,726,860.00		13,726,860.00	Asphalt Overlay with white RTPM
23DF0006 310203100681000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening – Tertiary Roads, Tejero-Gen Trias-Amadeo-Tagaytay Rd – K0036+686 – K0037+000, K0043+230 – K0043+304	DEO	YES	Competitive Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	GoP	14,666,680.00		14,666,680.00	Widening of road with drainage
23DF0007 320101109916000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Cañas River, Barangay Poblacion I, Phase III, Tanza, Cavite	DEO	YES	Competitive Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	GoP	49,000,000.00		49,000,000.00	Construction of revetment
23DF0008 320101108990000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Julian River, Barangay Malagasang I-D, West Side, Imus, Cavite	DEO	YES	Competitive Bidding	November 08, 2022	November 29, 2022	February 10, 2023	February 17, 2023	GoP	91,675,000.00		91,675,000.00	Construction of revetment

23DF0009 320101108989000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike along Julian River, Barangay Bucandala, Imus, Cavite	DEO	YES	Competitive Bidding	November 08, 2022	November 29, 2022	February 10, 2023	February 17, 2023	GoP	91,675,000.00	91,675,000.00	Construction of road dike
23DF0010 320101108991000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Julian River, Barangay Malagasang I-B, West Side, Imus, Cavite	DEO	YES	Competitive Bidding	November 08, 2022	November 29, 2022	February 10, 2023	February 17, 2023	GoP	91,675,000.00	91,675,000.00	Construction of revetment
23DF0011 300221106532000	Convergence and Special Support Program, Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building in Barangay San Rafael III, Noveleta, Cavite	DEO	YES	Competitive Bidding	November 16, 2022	December 06, 2022	February 07, 2023	February 14, 2023	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
23DF0012 300221103309000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Pasong Kawayan II, General Trias City, Cavite	DEO	YES	Competitive Bidding	November 16, 2022	December 06, 2022	February 07, 2023	February 14, 2023	GoP	24,750,000.00	24,750,000.00	Concreting of road with drainage
23DF0013 320101109912000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Cañas River, Barangay Bunga, Phase III, Tanza, Cavite	DEO	YES	Competitive Bidding	November 16, 2022	December 06, 2022	February 07, 2023	February 14, 2023	GoP	49,000,000.00	49,000,000.00	Construction of Revetment
23DF0014 310209100424000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Tertiary Roads, Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0044 + 281 - K0044 + 412, K0045 + 421 - K0045 + 868, K0046 + 064 - K0046 + 140, K0046 + 1010 - K0047 + 038, K0046 + 140 - K0046 + 439, K0046 + 882 - K0046 + 1010, K0047 + 038 - K0048 + 094, K0049 + 439 - K0049 + 899, K0052 + 802 - K0052 + 927	DEO	YES	Competitive Bidding	November 25, 2022	December 15, 2022	February 07, 2023	February 14, 2023	GoP	38,284,680.00	38,284,680.00	Construction of Drainage and Sidewalk
23DF0015 320101109914000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Cañas River, Barangay Paradahán, Phase I, Tanza, Cavite	DEO	YES	Competitive Bidding	November 25, 2022	December 15, 2022	February 07, 2023	February 14, 2023	GoP	49,000,000.00	49,000,000.00	Construction of Revetment
23DF0016 320101109915000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Cañas River, Barangay Paradahán, Phase II, Tanza, Cavite	DEO	YES	Competitive Bidding	November 25, 2022	December 15, 2022	February 07, 2023	February 14, 2023	GoP	49,000,000.00	49,000,000.00	Construction of Revetment
23DF0017	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Santol, Phase III, Tanza, Cavite	DEO	YES	Competitive Bidding	November 25, 2022	December 15, 2022	August 29, 2023	August 31, 2023	GoP	49,000,000.00	49,000,000.00	Construction of Revetment

23DF0018 300202100192000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Construction / Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles, at Daungan Program - KATUPARAN) Calibuyo Road leading to Cavite Gateway Terminal, Tanza, Cavite	DEO	YES	Competitive Bidding	November 25, 2022	December 15, 2022	February 07, 2023	February 14, 2023	GoP	49,000,000.00		49,000,000.00	Concreting of Road with Drainage
23DF0019 320101108992000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay 8, Dalahican, Phase II, Cavite City, Cavite	DEO	YES	Competitive Bidding	November 25, 2022	December 15, 2022	February 10, 2023	February 17, 2023	GoP	57,900,000.00		57,900,000.00	Construction of Revetment
23DF0020 320101108994000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay San Salcedo, Phase II, Noveleta, Cavite	DEO	YES	Competitive Bidding	November 25, 2022	December 15, 2022	February 10, 2023	February 17, 2023	GoP	77,200,000.00		77,200,000.00	Construction of Revetment
23DF0021 320101108993000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay San Rafael 4, Phase 4, Noveleta, Cavite	DEO	YES	Competitive Bidding	November 25, 2022	December 15, 2022	February 10, 2023	February 17, 2023	GoP	96,500,000.00		96,500,000.00	Construction of Revetment
23DF0022 320101109908000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike along Julian River, Barangay Malagasang I A, East Side, Imus, Cavite	DEO	YES	Competitive Bidding	November 29, 2022	December 20, 2022	February 07, 2023	February 14, 2023	GoP	29,765,540.00		29,765,540.00	Construction of Road Dike
23DF0023 320101109909000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Julian River, Barangay Malagasang I-A, West Side, Imus, Cavite	DEO	YES	Competitive Bidding	November 29, 2022	December 20, 2022	February 07, 2023	February 14, 2023	GoP	49,000,000.00		49,000,000.00	Construction of Revetment
23DF0024 320101109911000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Julian River, Barangay Bayan Luma IX, West Side, Imus, Cavite	DEO	YES	Competitive Bidding	November 29, 2022	December 20, 2022	February 07, 2023	February 14, 2023	GoP	49,000,000.00		49,000,000.00	Construction of Revetment
23DF0025 320101109910000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike along Julian River, Barangay Bayan Luma IX, East Side, Imus, Cavite	DEO	YES	Competitive Bidding	November 29, 2022	December 20, 2022	February 07, 2023	February 14, 2023	GoP	49,000,000.00		49,000,000.00	Construction of Road Dike
23DF0026 3201011099046000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Wawa 3, Phase II, Rosario, Cavite	DEO	YES	Competitive Bidding	November 29, 2022	December 20, 2022	February 10, 2023	February 17, 2023	GoP	79,130,000.00		79,130,000.00	Construction of Revetment
23DF0027 310204102010000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malabon Grande- San Juan - Mulawin Diversion Road, Lavanya Section, Brgy. San Juan II, Gen. Tries City, Cavite	DEO	YES	Competitive Bidding	November 29, 2022	December 20, 2022	February 10, 2023	February 17, 2023	GoP	96,500,000.00		96,500,000.00	Construction of road with drainage
23DF0028 310204102334000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malabon Grande – San Juan – Mulawin Diversion Road, Lavanya Section, General Tries City, Cavite	DEO	YES	Competitive Bidding	December 02, 2022	December 22, 2022	March 02, 2023	March 09, 2023	GoP	15,680,000.00		15,680,000.00	Construction of road with drainage

23DF0029 310204102332000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malabon Grande – San Juan – Mulawin Diversion Road, Bukal Section, Segment 4, Tanza, Cavite	DEO	YES	Competitive Bidding	December 02, 2022	December 22, 2022	February 07, 2023	February 14, 2023	GoP	49,000,000.00	49,000,000.00	Construction of road with drainage
23DF0030 320101108995000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Litlong I, Phase II, Rosario, Cavite	DEO	YES	Competitive Bidding	December 02, 2022	December 22, 2022	February 10, 2023	February 17, 2023	GoP	75,035,505.00	75,035,505.00	Construction of revetment
23DF0031 320102105400000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers, Construction of Road Dike along Ilano-Ilang River, Barangay Malagasang, Phase II, Imus, Cavite	DEO	YES	Competitive Bidding	December 02, 2022	December 22, 2022	February 10, 2023	February 17, 2023	GoP	91,675,000.00	91,675,000.00	Construction of revetment
23DF0032 320101109044000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Wawa 1, Phase II, Rosario, Cavite	DEO	YES	Competitive Bidding	December 02, 2022	December 22, 2022	February 10, 2023	February 17, 2023	GoP	96,500,000.00	96,500,000.00	Construction of revetment
23DF0033 320101109045000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Wawa 2, Phase II, Rosario, Cavite	DEO	YES	Competitive Bidding	December 02, 2022	December 22, 2022	February 10, 2023	February 17, 2023	GoP	96,500,000.00	96,500,000.00	Construction of revetment
23DF0034 300225101162000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Drainage System in Barangay San Antonio I, Noveleta, Cavite	DEO	YES	Competitive Bidding	December 07, 2022	December 28, 2022	February 07, 2023	February 14, 2023	GoP	4,950,000.00	4,950,000.00	Construction of drainage with curb and gutter
23DF0035 300225101171000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Drainage System in Barangay Poblacion, Kawit, Cavite	DEO	YES	Competitive Bidding	December 07, 2022	December 28, 2022	March 02, 2023	March 09, 2023	GoP	6,930,000.00	6,930,000.00	Construction of road with drainage with curb and gutter
23DF0036 310103101229000 310103101230000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads, S Dock Jct-Airfield via Malinta Rd - K0001 + (-765) - K0001 + (-363) and S Dock Topside Rd - K0001 + 000 - K0001 + 151	DEO	YES	Competitive Bidding	December 07, 2022	December 28, 2022	February 07, 2023	February 14, 2023	GoP	7,045,220.00	7,045,220.00	Asphalt Overlay of road with white RTPM and epoxy injections on cracks
23DF0037 310112100422000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0052 + 324 - K0052 + 983	DEO	YES	Competitive Bidding	December 07, 2022	December 28, 2022	March 02, 2023	March 09, 2023	GoP	10,163,580.00	10,163,580.00	Construction/ Upgrading/ Rehabilitation of drainage (910mm dia RCPC) with curb, gutter and sidewalk
23DF0038 300225101170000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Drainage System in Barangay Wakas II, Kawit, Cavite	DEO	YES	Competitive Bidding	December 07, 2022	December 28, 2022	February 07, 2023	February 14, 2023	GoP	11,880,000.00	11,880,000.00	Construction of road with drainage with curb and gutter
23DF0039 310106100936000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, S Dock Topside Rd - K0000 + 000 - K0000 + 900	DEO	YES	Competitive Bidding	December 07, 2022	December 28, 2022	February 07, 2023	February 14, 2023	GoP	35,191,800.00	35,191,800.00	Rehabilitation/ Reconstruction/ Upgrading of road

23DF0040 310207100254000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Primary Roads, Noveleta-Rosario Div Rd - K0030 + 000 - K0030 + 894	DEO	YES	Competitive Bidding	December 15, 2022	January 05, 2022	February 07, 2023	February 14, 2023	GoP	3,851,400.00	3,851,400.00	Construction of road median
23DF0041 300226106539000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay San Francisco, General Trias City, Cavite	DEO	YES	Competitive Bidding	December 15, 2022	January 05, 2023	February 07, 2023	February 14, 2023	GoP	4,950,000.00	4,950,000.00	Construction of Multi Purpose Building
23DF0042 300225101165000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Drainage System in Barangay Poblacion, Noveleta, Cavite	DEO	YES	Competitive Bidding	December 15, 2022	January 05, 2023	February 07, 2023	February 14, 2023	GoP	4,950,000.00	4,950,000.00	Construction of drainage
23DF0043 310204102331000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malabon Grande- San Juan - Mulawin Diversion Road, Mulawin Section, Segment 5, Tanza, Cavite	DEO	YES	Competitive Bidding	December 15, 2022	January 05, 2023	February 07, 2023	February 14, 2023	GoP	44,100,000.00	44,100,000.00	Construction of road with drainage
23DF0044 310204102333000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Cabuco - Indang Diversion Road, Phase III, Trece Martires City, Cavite	DEO	YES	Competitive Bidding	December 15, 2022	January 05, 2023	February 07, 2023	February 14, 2023	GoP	49,000,000.00	49,000,000.00	Construction of road with drainage
23DF0045 300226106538000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Gov. Ferrer Sr. High School, Barangay Pasong, Kawayan II, General Trias City, Cavite	DEO	YES	Competitive Bidding	December 22, 2022	January 10, 2023	February 07, 2023	February 14, 2023	GoP	4,950,000.00	4,950,000.00	Construction of Multi Purpose Building
23DF0046	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Santol, Phase III, Tanza, Cavite	DEO	YES	Competitive Bidding	January 05, 2023	January 25, 2023			GoP	49,000,000.00	49,000,000.00	Construction of Revetment
23DF0047 310303101452000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting / Strengthening of Permanent Bridges, Malamok Br. (BO2890LZ) along Manila – Cavite (NCR Bdry – Jct Cavite City Sect)	DEO	YES	Competitive Bidding	January 11, 2023	February 01, 2023	February 22, 2023	March 01, 2023	GoP	2,940,000.00	2,940,000.00	Retrofitting of Bridge
23DF0048 320102105402000	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Barangay Binakayan, Phase II, Kawit, Cavite	DEO	YES	Competitive Bidding	January 11, 2023	February 01, 2023	February 22, 2023	March 01, 2023	GoP	96,500,000.00	96,500,000.00	Construction of Revetment
23DF0049 300225100778000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Revetment along Ilang-Ilang River, Barangay Malagasang Imus, Cavite (Phase III)	DEO	YES	Competitive Bidding	January 11, 2023	February 01, 2023	February 22, 2023	March 01, 2023	GoP	99,000,000.00	99,000,000.00	Construction of Revetment
23DF0050 300226106545000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Medicion I-C, Imus, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	GoP	1,980,100.00	1,980,100.00	Construction (Completion) of Multi Purpose Building
23DF0051 300226106546000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Medicion I-D, Imus, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	GoP	1,980,000.00	1,980,000.00	Construction (Completion) of Multi Purpose Building

23DF0052 300226106547000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Poblacion I-B, Imus, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DF0053 300226106548000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Mariano Espeleta I, Imus, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DF0054 300226106549000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Mariano Espeleta III, Imus, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DF0055 300225101166000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Flood Control System in Barangay Binakayan (Covelandia Road and Tirona Highway), Kawit, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	February 24, 2023	March 03, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Box culvert
23DF0056 300226106535000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building Samonte Park, Cavite City, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	February 24, 2023	March 03, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF0057 300226106518000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Luis Y. Ferrer Jr. West National High School, Brgy. Pasong Kawayan II, General Trias City, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
23DF0058 300226106519000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Santiago Integrated National High School, Brgy. Santiago, General Trias City, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
23DF0059 300226106534000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of 2-Storey Multi-Purpose Building in Zone 2, Sta. Cruz, Cavite City, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	February 24, 2023	March 03, 2023	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
23DF0060 30022610652300	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Daang Amava Uno, Tanza, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
23DF0061 300226106542000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building Barangay De Ocampo, Trece Martires City, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
23DF0062 300220101572000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Centennial Road Multi-Purpose Building, Kawit, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	GoP	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
23DF0063 310202101381000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0057 + 165 - K0057 + 573	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	February 24, 2023	March 03, 2023	GoP	15,680,900.00		15,880,900.00	Widening of road with shoulders & metal guardrail

23DF0064 300226106540000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Women's Detention Facility, Barangay Navarro, General Trias City, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	February 24, 2023	March 03, 2023	GoP	34,650,000.00		34,650,000.00	Construction of Multi Purpose Building
23DF0065 300225101163000	Convergence and Special Support Program - Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Revetment along Tagulid River, Kawit Section, Kawit, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	GoP	41,580,000.00		41,580,000.00	Construction of Revetment
23DF0066 320102105392000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment at Panamintan River, Brgy. Batong Dallo, Kawit, Cavite	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	February 28, 2023	March 07, 2023	GoP	67,550,000.00		67,550,000.00	Construction of Revetment
23DF0067 310202101263000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0067 + 000 - K0068 + 000, K0069 + 038 - K0069 + 767	DEO	YES	Competitive Bidding	January 13, 2023	February 03, 2023	February 28, 2023	March 07, 2023	GoP	69,860,210.00		69,860,210.00	Widening of road with drainage & sidewalk
23DF0068 300214100541000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Streetlights along M. Gregorio Road, Cavite City, Cavite	DEO	YES	Competitive Bidding	January 18, 2023	February 07, 2023	February 28, 2023	March 07, 2023	GoP	9,310,000.00		9,310,000.00	Installation of Streetlights
23DF0069 300214100539000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Streetlights along Dra. Salamanca Road, Cavite City, Cavite	DEO	YES	Competitive Bidding	January 18, 2023	February 07, 2023	February 28, 2023	March 07, 2023	GoP	10,290,000.00		10,290,000.00	Installation of Streetlights
23DF0070 310109101320000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road, S Dock Jct-Airfield via Sn Jose Pt Rd - K0001 + (-191) - K0001 + (-015)	DEO	YES	Competitive Bidding	January 18, 2023	February 07, 2023	February 28, 2023	March 07, 2023	GoP	37,546,740.00		37,546,740.00	Construction of Slope Protection
23DF0076	REHABILITATION OF DISASTER RELATED INFRASTRUCTURE AND OTHER FACILITIES: Rehabilitation of Damaged Infrastructures Wrought By Thphoon "PAENG", REHABILITATION OF REVETMENT ALONG ILANG-ILANG RIVER, BRGY. PRINZA, GENERAL TRIAS CITY, CAVITE, STA. 0+000 - STA. 0+050	DEO	Yes	Emergency Procurement under the Bayanhan Act			March 06, 2023	March 08, 2023	Special Purpose Fund	8,899,230.00		8,899,230.00	Construction of Revetment
23DF0077	REHABILITATION OF DISASTER RELATED INFRASTRUCTURE AND OTHER FACILITIES: Rehabilitation of Damaged Infrastructures Wrought By Thphoon "PAENG", REHABILITATION OF REVETMENT ALONG ILANG-ILANG RIVER, BRGY. BACAO I, GENERAL TRIAS CITY, CAVITE, STA. 0+000 - STA. 0+100	DEO	Yes	Emergency Procurement under the Bayanhan Act			March 06, 2023	March 08, 2023	Special Purpose Fund	18,128,490.00		18,128,490.00	Construction of Revetment
23DF0078	REHABILITATION OF DISASTER RELATED INFRASTRUCTURE AND OTHER FACILITIES: Rehabilitation of Damaged Infrastructures Wrought By Thphoon "PAENG", REHABILITATION OF REVETMENT ALONG ILANG-ILANG RIVER, BRGY. ARNALDO VIBORA, GENERAL TRIAS CITY, CAVITE, STA. 0+000 - STA. 0+100	DEO	Yes	Emergency Procurement under the Bayanhan Act			March 06, 2023	March 08, 2023	Special Purpose Fund	18,128,490.00		18,128,490.00	Construction of Revetment

23DF0079 300226106530000	REHABILITATION OF DISASTER RELATED INFRASTRUCTURE AND OTHER FACILITIES: Rehabilitation of Damaged Infrastructures Wrought by Thphoon "PAENG", REHABILITATION OF REVETMENT ALONG ILANG-ILANG RIVER, BRGY. BACAO II, GENERAL TRIAS CITY, CAVITE, STA. 0+000 - STA. 0+200	DEO	Yes	Emergency Procurement under the Bayanilhan Act			March 06, 2023	March 08, 2023	Special Purpose Fund	36,537,795.00		36,537,795.00	Construction of Revetment
23DF0080 300226106530000	REHABILITATION OF DISASTER RELATED INFRASTRUCTURE AND OTHER FACILITIES: Rehabilitation of Damaged Infrastructures Wrought by Thphoon "PAENG", REHABILITATION OF REVETMENT ALONG CAÑAS RIVER, BRGY. PINAGTIPUNAN, GENERAL TRIAS CITY, CAVITE, STA. 0+000 - STA. 0+200	DEO	Yes	Emergency Procurement under the Bayanilhan Act			March 06, 2023	March 08, 2023	Special Purpose Fund	36,537,795.00		36,537,795.00	Construction of Revetment
23DF0081 300226106530000	Convergence and Special Support Program, Basic Infrastructure Program, Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building in Barangay 34, Cavite City, Cavite	DEO	YES	Competitive Bidding	February 03, 2023	February 23, 2023	March 17, 2023	March 24, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
23DF0082 300226106524000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi Purpose Hall at Brgy. Poblacion 3, Amadeo, Cavite	DEO	YES	Competitive Bidding	February 03, 2023	February 23, 2023	March 27, 2023	April 3, 2023	GoP	5,940,000.00		5,940,000.00	Construction of Multi Purpose Hall
23DF0083 300226106526000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation / Renovation of Marcos Type Building (East Building), CVSU Main Campus, Indang, Cavite	DEO	YES	Competitive Bidding	February 03, 2023	February 23, 2023	March 27, 2023	April 3, 2023	GoP	6,930,000.00		6,930,000.00	Rehabilitation / Renovation of Building
23DF0084 310204102330000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 3, Imus, Cavite	DEO	YES	Competitive Bidding	February 03, 2023	February 23, 2023	March 17, 2023	March 24, 2023	GoP	14,396,200.00		14,396,200.00	Construction of Box Culvert
23DF0085 310203100682000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Tertiary Roads, Indang-Alfonso via Luksuhin Rd - K0056 + (-470) - K0056 + 376	DEO	YES	Competitive Bidding	February 03, 2023	February 23, 2023	March 17, 2023	March 24, 2023	GoP	32,340,000.00		32,340,000.00	Widening of Road with Drainage
23DF0087 300225100789000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Tetrapods, Brgy. Caplipisa-Brgy. Halayhay, Tanza, Cavite	DEO	YES	Competitive Bidding	February 03, 2023	February 23, 2023	March 30, 2023	April 5, 2023	GoP	49,500,000.00		49,500,000.00	Installation of tetrapods
23DF0088 300215102542000	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Concreting of Daang Hari to Patindig Araw Bypass Road including Drainage, Imus City, Cavite	DEO	YES	Competitive Bidding	February 03, 2023	February 23, 2023	March 17, 2023	March 24, 2023	GoP	67,550,000.00		67,550,000.00	Construction of Box Culvert

23DF00089 300215101451000	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Pag-asa - Alapan - Tinabunan Road, Imus, Cavite	DEO	YES	Competitive Bidding	February 03, 2023	February 23, 2023	March 17, 2023	March 24, 2023	GoP	77,200,000.00		77,200,000.00	Construction of Box Culvert
23DF00090 320102105401000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Ilang-Ilang River, Barangay Alapan Section, Phase II, Imus, Cavite	DEO	YES	Competitive Bidding	February 03, 2023	February 23, 2023	March 17, 2023	March 24, 2023	GoP	91,675,000.00		91,675,000.00	Construction of Revetment
23DF00091 310202101262000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Tanza-Trece Martires City-Indang Rd - K0054 + 733 - K0057 + 121	DEO	YES	Competitive Bidding	February 03, 2023	February 23, 2023	March 17, 2023	March 24, 2023	GoP	92,255,930.00		92,255,930.00	Widening of Road with Lined Canal
23DF00092 310201101160000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Primary Roads, Kawit-Noveleta-Diversion Rd - K0022 + (-220) - K0022 + (-167)	DEO	YES	Competitive Bidding	February 10, 2023	March 02, 2023	March 21, 2023	March 28, 2023	GoP	1,724,800.00		1,724,800.00	Widening of Road w/ RTPM
23DF00093 300226106516000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Brgy. Alingaro, General Trias City, Cavite	DEO	YES	Competitive Bidding	February 10, 2023	April 19, 2023	May 15, 2023	May 22, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF00094 300225101164000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Rehabilitation Improvement of Drainage System along Tanza Diversion Road & Novella Naic Tagaytay Road & Tanza Bridge Daang Amaya Junction Tanza	DEO	YES	Competitive Bidding	February 10, 2023	March 02, 2023	March 21, 2023	March 28, 2023	GoP	7,177,500.00		7,177,500.00	Rehab/Improvement of lined canal and manhole
23DF00096 310204102009000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Carsadang Bago - Malagasang Diversion Road, Bucandala Section, Imus, Cavite	DEO	YES	Competitive Bidding	February 10, 2023	June 08, 2023	June 22, 2023	June 29, 2023	GoP	57,658,750.00		57,658,750.00	Concreting of road w/ drainage, curb, gutter, sidewalk, RTPM, stone masonry wall (L/R)
23DF00097 300226106521000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction/Completion of Multi-Purpose Building, Parklane, Brgy. Santiago, General Trias City, Cavite	DEO	YES	Competitive Bidding	February 17, 2023	March 09, 2023	March 30, 2023	April 5, 2023	GoP	2,970,000.00		2,970,000.00	Construction/Completion of Multi-Purpose Building
23DF00098 300226106564000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Tanzang Luma III, Imus, Cavite	DEO	YES	Competitive Bidding	February 17, 2023	March 09, 2023	March 30, 2023	April 5, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

23DF0099 300226106551000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Bayan Luma V, Imus, Cavite	DEO	YES	Competitive Bidding	February 17, 2023	March 09, 2023	March 30, 2023	April 5, 2023	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
23DF0100 300226106543000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Alapan II-A, Imus, Cavite	DEO	YES	Competitive Bidding	February 17, 2023	March 09, 2023	March 30, 2023	April 5, 2023	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
23DF0101 300226106537000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building in Barangay San Sebastian, Kawit, Cavite	DEO	YES	Competitive Bidding	February 23, 2023	March 15, 2023	March 27, 2023	March 30, 2023	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
23DF0102 30022610653600	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building in Barangay Pulvorista, Kawit, Cavite	DEO	YES	Competitive Bidding	February 23, 2023	March 15, 2023	March 27, 2023	March 30, 2023	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
23DF0103 300226106565000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Anabu II-B, Imus, Cavite	DEO	YES	Competitive Bidding	February 23, 2023	March 15, 2023	March 27, 2023	March 30, 2023	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
23DF0104 300227100084000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Major/Strategic Public Buildings/Facilities Structural and Resilience Program, Strengthening of Infirmary Hospital, Barangay San Jose 1, Noveleta, Cavite	DEO	YES	Competitive Bidding	March 02, 2023	March 23, 2023	March 28, 2023	March 30, 2023	GoP	4,950,000.00		4,950,000.00	Strengthening of Hospital Building
23DF0105 300221103310000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Noveleta - Naic - Tagaytay Road Rosario Section, Noveleta, Cavite	DEO	YES	Competitive Bidding	March 02, 2023	March 23, 2023	March 28, 2023	March 30, 2023	GoP	20,542,500.00		20,542,500.00	Rehabilitation of Road w/ RTPM
23DF0106 300215102513000	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Carsadang Bago R1 By-Pass, Package 3, Kawit, Cavite	DEO	YES	Competitive Bidding	March 02, 2023	June 23, 2023	July 17, 2023	July 24, 2023	GoP	96,500,000.00		96,500,000.00	Construction of Road
23DF0107 300215102514000	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Carsadang Bago R1 By-Pass, Package 4, Kawit, Cavite	DEO	YES	Competitive Bidding	March 02, 2023	June 23, 2023	July 17, 2023	July 24, 2023	GoP	96,500,000.00		96,500,000.00	Construction of Road

23DF0108 300215102541000	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Cavitex – Covelandia Road, Brgy. Binakayan, Kawit, Cavite	DEO	YES	Competitive Bidding	March 02, 2023	March 23, 2023	March 28, 2023	March 30, 2023	GoP	106,150,000.00		106,150,000.00	Construction of Gravel Road w/ Slope Protection
23DF0109 300215102511000	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Carsadang Bago R1 By-Pass, Package 1, Kawit, Cavite	DEO	YES	Competitive Bidding	March 02, 2023	June 16, 2023	July 10, 2023	July 17, 2023	GoP	144,750,000.00		144,750,000.00	Construction of Road
23DF0110 300215102512000	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Carsadang Bago R1 By-Pass, Package 2, Kawit, Cavite	DEO	YES	Competitive Bidding	March 02, 2023	June 16, 2023	July 10, 2023	July 17, 2023	GoP	144,750,000.00		144,750,000.00	Construction of Road
23DF0111 310204102011000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Widening of Bridge 2 along Cabuco - Indang Diversion Road, Trece Martires City, Cavite	DEO	YES	Competitive Bidding	March 09, 2023	March 29, 2023	April 25, 2023	April 28, 2023	GoP	49,969,630.00		49,969,630.00	Widening of Bridge
23DF0112 300226106553000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Malagasang (Celina Plains), Imus, Cavite	DEO	YES	Competitive Bidding	March 17, 2023	April 05, 2023	April 25, 2023	April 28, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF0113 300226106563000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Malagasang I-G (GE2), Imus, Cavite	DEO	YES	Competitive Bidding	March 17, 2023	April 05, 2023	April 25, 2023	April 28, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF0114 300226106528000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building in Bagbag II, Rosario, Cavite	DEO	YES	Competitive Bidding	March 17, 2023	April 05, 2023	April 25, 2023	April 28, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF0115	Concreting of Brgy. Daine FMR in Indang, Cavite	DEO	YES	Competitive Bidding	March 17, 2023	April 05, 2023	April 25, 2023	April 28, 2023	GoP	4,950,000.00		4,950,000.00	Widening of Road
23DF0117 300226106522000	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Building at New Imus City Hall Compound at Brgy. Malagasang 1-G, Imus, Cavite	DEO	YES	Competitive Bidding	March 17, 2023	April 05, 2023	April 25, 2023	April 28, 2023	GoP	41,332,500.00		41,332,500.00	Construction of Multi-Purpose Building
23DF0118 300221102246000	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction of Anabu-Malagasang (Open Canal) Road, Imus City, Cavite	DEO	YES	Competitive Bidding	March 17, 2023	April 05, 2023	April 25, 2023	April 28, 2023	GoP	74,250,000.00		74,250,000.00	Construction of Road and Double Barrel Box Culvert

23DF0120 300226106515000	Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building in Barangay Muzon II, Rosario, Cavite	DEO	YES	Competitive Bidding	March 24, 2023	April 13, 2023	May 8, 2023	May 15, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF0121 300226106520000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Brgy. Pasong Camachile 1, General Trias City, Cavite	DEO	YES	Competitive Bidding	March 24, 2023	April 13, 2023	May 8, 2023	May 15, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF0123 300226106559000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Carsadang Bago I (PTC), Imus, Cavite	DEO	YES	Competitive Bidding	March 29, 2023	April 19, 2023	May 15, 2023	May 22, 2023	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
23DF0124 300226106525000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Brgy. Samala Marquez, Kawit, Cavite	DEO	YES	Competitive Bidding	March 29, 2023	April 19, 2023	May 15, 2023	May 22, 2023	GoP	8,910,000.00		8,910,000.00	Construction of Multi-Purpose Building
23DF0125 300226106517000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Brgy. Pasong Kawayan II, General Trias City, Cavite	DEO	YES	Competitive Bidding	March 29, 2023	April 19, 2023	May 15, 2023	May 22, 2023	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
23DF0126 300226104503000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Facility (Imus Public Market), Phase I, Imus City, Cavite	DEO	YES	Competitive Bidding	March 29, 2023	April 19, 2023	May 15, 2023	May 22, 2023	GoP	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building (Public Market)
23DF0127 300226106529000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building Barangay 8, Cavite City, Cavite	DEO	YES	Competitive Bidding	April 05, 2023	April 26, 2023	May 22, 2023	May 25, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF0128 300226106531000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building Barangay 41, Cavite City, Cavite	DEO	YES	Competitive Bidding	April 05, 2023	April 26, 2023	May 22, 2023	May 25, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF0129 300226101606000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, General Trias City, Cavite	DEO	YES	Competitive Bidding	April 05, 2023	April 26, 2023	May 22, 2023	May 25, 2023	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
23DF0131 300116201297000	Opening and Concreting of Brgy. Banaba Cerca to Brgy. Banaba Lejos FMR, Brgy. Banaba Cerca and Brgy. Banaba Lejos, Indang, Cavite	DEO	YES	Competitive Bidding	April 05, 2023	April 26, 2023	May 22, 2023	May 25, 2023	GoP	17,910,000.00		17,910,000.00	Concreting of Road

23DF0132 300228100314000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Evacuation Center, Brgy. San Juan, General Trias City, Cavite	DEO	YES	Competitive Bidding	April 05, 2023	April 26, 2023	May 22, 2023	May 25, 2023	GoP	24,750,000.00		24,750,000.00	24,750,000.00	Construction of Building (Evacuation Center)
23DF0133 300220010009000	Construction/Rehabilitation of Flood Control Mitigation Facilities Within Major Rivers, Construction of Revetment along Imus River, Brgy. Anabu 1C, Imus City, Cavite	DEO	YES	Competitive Bidding	April 05, 2023	April 26, 2023	June 19, 2023	June 26, 2023	GoP	38,971,525.00		38,971,525.00	38,971,525.00	Construction of Revetment
23DF0134 300214100538000	Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Construction of Road Safety Devices with Center Island and Streetlights along Cavite-Batangas Road K021 + 000 - K022 + 900, K024 + 900 - 27 + 000, Imus City Cavite	DEO	YES	Competitive Bidding	April 05, 2023	April 26, 2023	May 22, 2023	May 25, 2023	GoP	41,160,000.00		41,160,000.00	41,160,000.00	Construction of Center Island with Double Arm Post with Streetlights
23DF0135 300207100970000	Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - Tikas), Construction of ARESCOM Ecumenical House of Prayer, Camp Riego de Dios, Tanza, Cavite, Phase II	DEO	YES	Competitive Bidding	April 13, 2023	May 03, 2023	May 22, 2023	May 25, 2023	GoP	29,400,000.00		29,400,000.00	29,400,000.00	Construction of Building
23DF0138 300226106569000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Gov. Ferrer Memorial Integrated National High School, Brgy. Sta. Clara, General Trias City, Cavite	DEO	YES	Competitive Bidding	April 20, 2023	May 10, 2023	May 23, 2023	May 26, 2023	GoP	12,870,000.00		12,870,000.00	12,870,000.00	Construction of Multi-Purpose Building
23DF0139 300215102545000	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Dasmariñas-General Trias-Tanza (General Trias Section), Cavite	DEO	YES	Competitive Bidding	April 20, 2023	May 10, 2023	May 23, 2023	May 26, 2023	GoP	77,200,000.00		77,200,000.00	77,200,000.00	Construction of Road with RPC Drainage
23DF0140 300226104501000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Facility (People's Park), Barangay Navarro, General Trias City, Cavite	DEO	YES	Competitive Bidding	April 20, 2023	May 10, 2023	May 23, 2023	May 31, 2023	GoP	99,000,000.00		99,000,000.00	99,000,000.00	Construction of Multi-Purpose Building
23DF0141 300221103311000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road with Drainage at Anabu I-A, Imus, Cavite	DEO	YES	Competitive Bidding	April 28, 2023	May 17, 2023	May 25, 2023	May 30, 2023	GoP	4,950,000.00		4,950,000.00	4,950,000.00	Construction of Road
23DF0142 300226106556000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Malagasang I-C (Jade Residences), Imus, Cavite	DEO	YES	Competitive Bidding	April 28, 2023	May 17, 2023	May 25, 2023	May 30, 2023	GoP	6,930,000.00		6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building

23DF0143 300226106561000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Malagasang II-D (GPV1), Imus, Cavite	DEO	YES	Competitive Bidding	April 28, 2023	May 17, 2023	May 25, 2023	May 30, 2023	GoP	6,930,000.00	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building
23DF0144 300226106541000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Hugo Perez, Trece Martires, Cavite	DEO	YES	Competitive Bidding	April 28, 2023	May 17, 2023	May 25, 2023	May 30, 2023	GoP	9,900,000.00	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building
23DF0145 310303101453000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Malabon Br. (B03059LZ) along Juanito R. Remulla, Sr. Rd	DEO	YES	Competitive Bidding	April 28, 2023	May 17, 2023	May 25, 2023	May 30, 2023	GoP	35,280,000.00	35,280,000.00	35,280,000.00	Retrofitting / Strengthening of Bridge
23DF0146 310109101164000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Indang-Alfonso via Luksuhin Rd - K0058 + 340 - K0058 + 500	DEO	YES	Competitive Bidding	April 28, 2023	May 17, 2023	May 25, 2023	May 31, 2023	GoP	53,779,450.00	53,779,450.00	53,779,450.00	Construction of Slope Protection Structure
23DF0147 310204102051000	Repair and Maintenance of DPWH Building, Cavite 1st DEO (Main Building, Training Room, Annex Building "B"), DPWH Compound, Brgy. De Ocampo, Trece Martires City	DEO	YES	Competitive Bidding	May 09, 2023	May 30, 2023	June 8, 2023	June 14, 2023	GoP	999,999.85	999,999.85	999,999.85	Painting Building
23DF0148 300226106571000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Bucandala I, Imus, Cavite	DEO	YES	Competitive Bidding	May 11, 2023	June 01, 2023	June 22, 2023	June 27, 2023	GoP	2,970,000.00	2,970,000.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DF0149 300226106544000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Pag-asa, Imus, Cavite	DEO	YES	Competitive Bidding	May 11, 2023	June 01, 2023	June 22, 2023	June 27, 2023	GoP	4,950,000.00	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
23DF0150 300226106560000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Legian, Imus, Cavite	DEO	YES	Competitive Bidding	May 11, 2023	June 01, 2023	June 22, 2023	June 27, 2023	GoP	1,980,000.00	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
23DF0151 300226106568000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi Purpose Building (Dome Covered Court), Brgy. Poblacion, Imus City, Cavite	DEO	YES	Competitive Bidding	May 11, 2023	June 01, 2023	June 22, 2023	June 27, 2023	GoP	6,930,000.00	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building
23DF0152 300105201027000	Local Program - National Building Program, Buildings And Other Structures, Construction of Multi-Purpose Building - Dialysis Center, Rosario, Cavite	DEO	YES	Competitive Bidding	May 11, 2023	June 01, 2023	June 22, 2023	June 27, 2023	GoP	19,600,000.00	19,600,000.00	19,600,000.00	Construction of Multi-Purpose Building

23DF0153 300226106556000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Imus Integrated School, Brgy. Maharlika, Imus, Cavite	DEO	YES	Competitive Bidding	May 11, 2023	June 01, 2023	June 22, 2023	June 27, 2023	GoP	49,500,000.00	49,500,000.00	Construction of Multi-Purpose Building
23DF0154 300226106558000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Todlong II-B, Imus, Cavite	DEO	YES	Competitive Bidding	May 19, 2023	June 08, 2023	June 22, 2023	June 29, 2023	GoP	1,980,000.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DF0155 300226106557000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi Purpose Buildings/Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Todlong I-C, Imus City, Cavite	DEO	YES	Competitive Bidding	May 19, 2023	June 08, 2023	June 22, 2023	June 29, 2023	GoP	1,980,000.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DF0156 310302100427000	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program, Replacement of Permanent Weak Bridges, Mallimango Br. (802897LZ) along Noveleta-Naic-Tagaytay Rd.	DEO	YES	Competitive Bidding	May 19, 2023	June 08, 2023	June 22, 2023	June 29, 2023	GoP	13,720,000.00	13,720,000.00	Replacement of Bridge
23DF0157 300205100619000	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors, Water Supply System, Construction of Solar Water System, Rosario, Cavite	DEO	YES	Competitive Bidding	May 25, 2023	June 14, 2023	June 26, 2023	June 29, 2023	GoP	9,800,000.00	9,800,000.00	Construction of 2 units Solar Water System
23DF0159 300226101141000	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building-Gymnasium, Rosario, Cavite	DEO	YES	Competitive Bidding	May 25, 2023	June 14, 2023	June 26, 2023	June 29, 2023	GoP	57,900,000.00	57,900,000.00	Construction of Multi-Purpose Building
23DF0160 320101109921000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike along Timalan River Barangay San Agustin, Phase I, Trece Martires City, Cavite	DEO	YES	Competitive Bidding	June 02, 2023	July 19, 2023	July 27, 2023	July 31, 2023	GoP	49,000,000.00	49,000,000.00	Construction of Revetment
23DF0161 320101109918000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike along Timalan River Barangay San Agustin, Phase II, Trece Martires City, Cavite	DEO	YES	Competitive Bidding	June 02, 2023	July 19, 2023	July 27, 2023	July 31, 2023	GoP	49,000,000.00	49,000,000.00	Construction of Revetment
23DF0162 320101109919000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike along Timalan River Barangay San Agustin, Phase III, Trece Martires City, Cavite	DEO	YES	Competitive Bidding	June 02, 2023	July 12, 2023	July 21, 2023	July 28, 2023	GoP	49,000,000.00	49,000,000.00	Construction of Revetment

23DF0163 320101109920000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike along Timalan River Barangay San Agustin, Phase IV, Trece Martires City, Cavite	DEO	YES	Competitive Bidding	June 02, 2023	July 12, 2023	July 21, 2023	July 28, 2023	GoP	49,000,000.00		49,000,000.00	49,000,000.00	Construction of Revetment
23DF0164 300226106562000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Palico I, Imus, Cavite	DEO	YES	Competitive Bidding	June 09, 2023	June 29, 2023	July 20, 2023	July 27, 2023	GoP	4,950,000.00		4,950,000.00	4,950,000.00	Construction (Completion) of Multi-Purpose Building
23DF0166	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Dasmariñas-General Trias-Tanza (General Trias Section), General Trias, Cavite	DEO	YES	Competitive Bidding	June 09, 2023	July 07, 2023	July 19, 2023	July 24, 2023	GoP	77,200,000.00		77,200,000.00	77,200,000.00	Construction of Road
23DF0167 3002115102555000	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Building, Construction of Batong Dalig Diversion Road, Kawit, Cavite	DEO	YES	Competitive Bidding	June 09, 2023	June 29, 2023	July 20, 2023	July 27, 2023	GoP	96,500,000.00		96,500,000.00	96,500,000.00	Construction of Road
23DF0168 300226106527000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building in Barangay Ligtong II, Rosario, Cavite	DEO	YES	Competitive Bidding	June 16, 2023	July 06, 2023	July 18, 2023	July 21, 2023	GoP	4,950,000.00		4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
23DF0169 300205100620000	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors, Water Supply System, Construction of Solar Water System, Noveleta, Cavite	DEO	YES	Competitive Bidding	June 27, 2023	July 18, 2023	July 26, 2023	July 31, 2023	GoP	9,800,000.00		9,800,000.00	9,800,000.00	Construction of 2 units Solar Water System
23DF0170 300101200001000	Construction of 4STY 8CL School Building at Bagbag II Elementary School, Rosario, Cavite	DEO	YES	Competitive Bidding	June 27, 2023	July 18, 2023	July 26, 2023	July 31, 2023	GoP	30,000,000.00		30,000,000.00	30,000,000.00	Complete Construction of 4STY 8CL Building (Stairwell 5m width, steel casement windows at rear portion, security grills for front, jalousie windows, fire protection system, overhead and cistern tank, additional construction of 12 units cottages with tables and benches and pathway concretized with

23DF0171 300101200001000	Construction of 45TY 12CL School Building at Imus Integrated School, Imus City, Cavite	DEO	YES	Competitive Bidding	June 27, 2023	July 18, 2023	July 26, 2023	July 31, 2023	GoP	33,419,511.11	33,419,511.11	33,419,511.11	Partial Construction of 45TY 12CL Building (Stairwell 5m width, steel casement windows at rear portion, security grills for front, jalousie windows, fire protection system, overhead and disterm tank)
23DF0172 300226106550000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Anabu II-C (Elysian), Imus, Cavite	DEO	YES	Competitive Bidding	July 04, 2023	July 25, 2023	August 14, 2023	August 22, 2023	GoP	4,950,000.00	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
23DF0173 300226106550000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Poblacion II, Imus, Cavite	DEO	YES	Competitive Bidding	July 04, 2023	July 25, 2023	August 14, 2023	August 22, 2023	GoP	6,930,000.00	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building
23DF0174 300226106554000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Poblacion II, Imus, Cavite	DEO	YES	Competitive Bidding	July 04, 2023	July 25, 2023	August 14, 2023	August 22, 2023	GoP	6,930,000.00	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building
23DF0176 310105100869000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Manila-Cavite Rd - K0027 + 403 - K0027 + 987, K0029 + 205 - K0029 + 780	DEO	YES	Competitive Bidding	July 04, 2023	July 25, 2023	August 14, 2023	August 22, 2023	GoP	32,340,000.00	32,340,000.00	32,340,000.00	Rehabilitation/ Reconstruction/ Upgrading of Road
23DF0178 300220101573000	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose facility (Health Center) Barangay Manggahan, Gen. Trias City, Cavite	DEO	YES	Competitive Bidding	July 19, 2023	August 10, 2023	August 23, 2023	August 29, 2023	GoP	14,700,000.00	14,700,000.00	14,700,000.00	Construction of Building (Health Center)
23DF0179 300226104500000	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Binakayan, Kawit, Cavite (Phase 2)- Completion of Public Market	DEO	YES	Competitive Bidding	July 19, 2023	August 10, 2023	August 23, 2023	August 29, 2023	GoP	79,200,000.00	79,200,000.00	79,200,000.00	Construction of Multi-Purpose Building
23DF0180	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose building, Barangay Biciatan, Gen. Trias City, Cavite	DEO	YES	Competitive Bidding	July 19, 2023				GoP	99,000,000.00	99,000,000.00	99,000,000.00	Construction of Multi-Purpose Building

23DF0181	Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building at Barangay Carsadang Bago I, Imus, Cavite	DEO	YES	Competitive Bidding	July 28, 2023	August 17, 2023	August 24, 2023	August 30, 2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF0182	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court) in Barangay 14, Cavite City, Cavite	DEO	YES	Competitive Bidding	July 28, 2023	August 17, 2023	August 24, 2023	August 30, 2023	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
23DF0183	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Labanan sa Binakayan Div Rd - K0022 + 449 - K0022 + 846	DEO	YES	Competitive Bidding	July 28, 2023	August 17, 2023	August 24, 2023	August 30, 2023	GoP	16,367,960.00		16,367,960.00	Widening of Road
23DF0184	Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Multipurpose Hall), Buhay na Tubig, Imus, Cavite	DEO	YES	Competitive Bidding	July 28, 2023	August 17, 2023	August 24, 2023	August 30, 2023	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Hall
23DF0186	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Dasmarinas-General Trias-Tanza (Tanza Section), Cavite	DEO	YES	Competitive Bidding	July 28, 2023	August 17, 2023	August 24, 2023	September 06, 2023	GoP	77,200,000.00		77,200,000.00	Construction of Bridge
23DF0187	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Facility (Imus Public Market Building 2), Imus City, Cavite	DEO	YES	Competitive Bidding	August 04, 2023	August 24, 2023	September 15, 2023	September 22, 2023	GoP	19,800,000.00		19,800,000.00	Rehabilitation of Building
23DF0188	Local Program National Building Program Buildings And Other Structures Construction (Completion) of Multi-Purpose Building of DPWH Cavite 1st DEO, Brgy. De Ocampo, Trece Martires City, Cavite	DEO	YES	Competitive Bidding	August 04, 2023	August 24, 2023	September 15, 2023	September 22, 2023	GoP	70,821,350.00		70,821,350.00	Construction (Completion) of Building
23DF0189	Local Program National Building Program Buildings And Other Structures Construction of Disaster Risk Reduction Management Building, Rosario, Cavite	DEO	YES	Competitive Bidding	August 25, 2023	September 14, 2023	September 21, 2023	September 28, 2023	GoP	29,400,000.00		29,400,000.00	Construction of Building
23DF0191	Demolition of Structures/ Improvement Affected by the Implementation of the Cavite-Laguna Expressway (CALAX) Project at the Municipalities of Kawit, Imus, Gen. Trias, Cavite	DEO	YES	Competitive Bidding	September 06, 2023	September 26, 2023	October 18, 2023	October 24, 2023	GoP	12,801,955.00		12,801,955.00	Municipalities of Kawit, Imus, Gen. Trias, Cavite
23DF0197	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Flood Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Pumping Station including Drainage System along Imus River, Imus City, Cavite	DEO	YES	Competitive Bidding	September 29, 2023	October 20, 2023	October 25, 2023	October 27, 2023	GoP	49,000,000.00		49,000,000.00	Construction of Pumping Station Building

23DF0198	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Dasmariñas-General Trias Tanza (Tanza Section), Cavite	DEO	YES	Competitive Bidding	September 29, 2023	October 20, 2023				GoP	75,439,84.00		75,439,84.00		Construction of Road with Drainage
23DF0199	Construction of Noveleta Municipal Hall, Phase 2, Poblacion, Noveleta, Cavite	DEO	YES	Competitive Bidding	October 24, 2023	November 16, 2023	November 23, 2024	November 29, 2023		GoP	14,475,000.00		14,475,000.00		Construction of Building
23DF0200	Construction of Pedestrian Overpass along Kawit-Noveleta Diversion Road, Tabon 1, Kawit, Cavite	DEO	YES	Competitive Bidding	October 24, 2023	November 16, 2023	November 23, 2024	November 29, 2023		GoP	24,125,000.00		24,125,000.00		Construction of Pedestrian Overpass
23DF0201	Construction of Revetment along Taguilid River, Brgy. Kaingen, Kawit, Cavite	DEO	YES	Competitive Bidding	October 24, 2023	November 16, 2023	November 23, 2024	November 29, 2023		GoP	28,950,000.00		28,950,000.00		Construction of Retaining Wall with Sheet Pile
23DF0202	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Sta. Clara, General Trias City, Cavite	DEO	YES	Competitive Bidding	October 24, 2023	November 16, 2023	November 23, 2024	November 29, 2023		GoP	28,950,000.00		28,950,000.00		Construction of Road with RCPC Drainage
23DF0203	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures Protecting Public Infrastructures/ Facilities Construction of Revetment along Imus River, Brgy. Pasong Buaya, Imus, Cavite	DEO	YES	Competitive Bidding	October 24, 2023	November 16, 2023	November 23, 2024	November 29, 2023		GoP	57,900,000.00		57,900,000.00		Construction of Revetment
23DF0204	Capital Outlay – Rehabilitation of Disaster-Related Infrastructure and Other Facilities – Release of Funds for the Reconstruction/Rehabilitation of Obispo Bridge, Tanza, Cavite	DEO	YES	Competitive Bidding	November 09, 2023	November 29, 2023	December 14, 2023	December 19, 2023		GoP	14,475,000.00		14,475,000.00		Reconstruction/ Rehabilitation of Bridge
23DF0205	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Navarro, General Trias City, Cavite	DEO	YES	Competitive Bidding	December 05, 2023	December 27, 2023	December 29, 2023	December 29, 2023		GoP	19,300,000.00		19,300,000.00		Construction of Multi-Purpose Building
23DF0206	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps – Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Slope Protection at Alapan, City of Imus, Cavite	DEO	YES	Competitive Bidding	January 19, 2024	February 15, 2024				GoP	19,300,000.00		19,300,000.00		Construction of Stone Masonry wall

DPWH Cavite 1st DEO Final Annual Procurement Plan for FY 2023 (Goods and Services)

P049	23GDF0001 Purchasing of Laptop Unit for the Contactless Attendance Module (CAM) Application to be Installed at the Auditing Office inside DPWH Cavite 1st DEO premises	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	N/A	January 19, 2023	Jan. 20, 2023	GoP	59,400.00	-	59,400.00	Procurement of Goods/Services
P049	23GDF0002 Purchasing of Genuine Printer Repair Parts to be installed in Ineo Color Laser A3 printers owned by DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	N/A	February 6, 2023	Feb. 27, 2023	GoP	51,340.00	-	51,340.00	Procurement of Goods/Services
P049	23GDF0003 Purchasing of Construction Materials for the Repair and Maintenance for Cracks and Joint Sealing of Concrete Pavements for various National Road under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	N/A	February 6, 2023	Feb. 16, 2023	GoP	696,350.00	696,350.00	-	Procurement of Goods/Services
P049	23GDF0004 Purchasing of Construction Materials for the Repair of Broken Manhole Cover, Concrete Curb & Gutter, Minor Drainage Structure and Signages along National Road under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	N/A	February 6, 2023	Feb. 20, 2023	GoP	543,453.75	543,453.75	-	Procurement of Goods/Services
P049	23GDF0005 Purchasing of Office Furnitures for Office of the District Engineer of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	N/A	February 7, 2023	Feb. 27, 2023	GoP	74,250.00	-	74,250.00	Procurement of Goods/Services
P049	23GDF0006 Purchasing of Laptop Units for the Implementation of Customer Satisfaction Survey Application (CuSSA) in DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	N/A	February 27, 2023	March 15, 2023	GoP	346,500.00	-	346,500.00	Procurement of Goods/Services
P049	23GDF0007 Purchasing of Repair Parts for the Overhauling of Diesel Engine (4D32-EH) Carriage of Kneading Machine used in Maintenance of National Road under Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	N/A	February 27, 2023	March 8, 2023	GoP	95,175.00	95,175.00	-	Procurement of Goods/Services
P049	23GDF0008 PURCHASING OF HEAVY EQUIPMENT FOR THE USE OF MAINTENANCE CREW UNDER DPWH CAVITE 1ST DISTRICT ENGINEERING OFFICE	DEO	NO	Competitive Bidding	Feb. 14, 2023	March 7, 2023	March 7, 2023	March 13, 2023	March 21, 2023	GoP	29,800,000.00	29,800,000.00	-	Procurement of Goods/Services
P049	23GDF0009 Purchasing of various Janitorial and GSO Supplies for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	N/A	March 13, 2023	March 23, 2023	GoP	539,492.50	-	539,492.50	Procurement of Goods/Services
P049	23GDF0010 Purchasing of various Office Supplies for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	N/A	March 13, 2023	March 24, 2023	GoP	842,176.25	-	842,176.25	Procurement of Goods/Services
P049	23GDF0011 Purchasing of various Office Ink and Paper Consumables for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	N/A	March 13, 2023	March 23, 2023	GoP	455,354.00	-	455,354.00	Procurement of Goods/Services
P049	23GDF0012 Purchasing of Genuine Kyocera Printer Consumables for the use of various Sections under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	N/A	March 13, 2023	March 20, 2023	GoP	424,070.00	-	424,070.00	Procurement of Goods/Services

P049	23GDF0013 Purchasing of Office Equipment for the use of various sections under DPWH Cavite 1st District Engineering Office	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 13, 2023	March 23, 2023	GoP	609,328.00	-	609,328.00	Procurement of Goods/Services
P049	23GDF0014 Purchasing of Furnitures for the use of Finance Section, Administrative Section and Office of the District Engineer of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 13, 2023	March 23, 2023	GoP	391,000.00	-	391,000.00	Procurement of Goods/Services
P049	23GDF0015 Purchasing of Video LED Wall to be installed in the recently completed Office Building of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 2, 2023	March 23, 2023	April 3, 2023	April 12, 2023	GoP	4,874,999.00	-	4,874,999.00	Procurement of Goods/Services
P049	23GDF0016 Purchasing of Construction Materials for the use in the Repair of Broken manhole Cover, Concrete Curb & Gutter, Minor Drainage Structure and Signages along National Roads under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 20, 2023	April 6, 2023	GoP	510,933.00	510,933.00	-	Procurement of Goods/Services
P049	23GDF0017 Purchasing of Construction Materials for the use in the Repainting of Faded Pavement Markings of various National Road in DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 10, 2023	March 31, 2023	April 18, 2023	April 25, 2023	GoP	1,281,900.00	1,281,900.00	-	Procurement of Goods/Services
P049	23GDF0018 Purchasing of Construction Materials for the use in the Asphalt Patching along Juanito R. Remulla Sr. Road, Noveleta-Naictagayay Road and Kawit-Noveleta Diversion Road under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 10, 2023	March 31, 2023	April 18, 2023	April 25, 2023	GoP	2,236,727.50	2,236,727.50	-	Procurement of Goods/Services
P049	23GDF0019 Provision of DPWH Security Services Requirement of Security Personnel to be deployed at DPWH Cavite 1st District Engineering Office, Trece Martires City, Cavite for 12 months (May 2023-April 2024)	DEO	NO	Competitive Bidding	March 15, 2023	April 4, 2023	April 18, 2023	April 25, 2023	GoP	2,524,442.40	-	2,524,442.40	Procurement of Goods/Services
P049	23GDF0020 Purchasing of GNSS RTK Equipment to be used in the field operations of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 17, 2023	April 4, 2023	April 18, 2023	April 25, 2023	GoP	5,940,000.00	-	5,940,000.00	Procurement of Goods/Services
P049	23GDF0021 Purchasing of Construction Materials for the Installation of Prismatic Safety Devices of Bridges along National Roads under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 27, 2023	April 19, 2023	GoP	906,380.00	906,380.00	-	Procurement of Goods/Services
P049	23GDF0022 Purchasing of Various Road Safety Devices to be used in the Maintenance of National Roads under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 20, 2023	April 11, 2023	April 18, 2023	April 25, 2023	GoP	3,983,289.75	3,983,289.75	-	Procurement of Goods/Services
P049	23GDF0023 Purchasing of Outdoor Audio Visual Equipment to be installed within the premises of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 21, 2023	April 11, 2023	April 18, 2023	April 28, 2023	GoP	7,499,000.00	-	7,499,000.00	Procurement of Goods/Services
P049	23GDF0024 Purchase of meals including accommodation for the employees 2023 Strategic Planning Activity of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	April 3, 2023	April 3, 2023	GoP	990,000.00	-	990,000.00	Procurement of Goods/Services
P049	23GDF0025 Purchase of various materials to be used in the 2023 Strategic Planning Activity of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	April 3, 2023	April 12, 2023	GoP	129,475.00	-	129,475.00	Procurement of Goods/Services

P049	23GDF0026 Purchasing of Oil and Lubricants for the Preventive Maintenance of Various Vehicles and Equipment for the Maintenance of National Roads under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	May 2, 2023	May 11, 2023	GoP	307,492.00	307,492.00	Procurement of Goods/Services
P049	23GDF0028 Purchasing of Genuine Inreo Printer Parts for the repair of various IT Equipment owned by DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	May 22, 2023	May 31, 2023	GoP	28,566.00	28,566.00	Procurement of Goods/Services
P049	23GDF0029 Purchasing of Genuine Kyocera Printer Parts for the repair of Taskalfa Printer under Finance Section of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	May 22, 2023	May 31, 2023	GoP	17,127.20	17,127.20	Procurement of Goods/Services
P049	23GDF0030 Purchasing of Air Conditioning Unit to be installed in the Office of the District Engineer, DPWH Cavite 1st DEO, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	May 25, 2023	June 2, 2023	GoP	49,000.00	49,000.00	Procurement of Goods/Services
P049	23GDF0031 Purchasing of Color Laser A3 Printers for the use of various sections under DPWH Cavite 1st DEO, Trece Martires City	DEO	NO	Competitive Bidding	May 23, 2023	June 14, 2023	June 27, 2023	July 4, 2023	GoP	1,900,800.00	1,900,800.00	Procurement of Goods/Services
P049	23GDF0032 Purchase of Supplies for Automated Traffic Data Collection Program and other NRTSP Related Activities for CY 2023	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	June 5, 2023	June 9, 2023	GoP	428,800.00	428,800.00	Procurement of Goods/Services
P049	23GDF0033 Purchase of Fuel, Oil and other vehicle Lubricants to be used by service vehicles and equipment included in the Official Inventory List of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	May 30, 2023	June 20, 2023	July 4, 2023	July 11, 2023	GoP	2,311,200.00	2,311,200.00	Procurement of Goods/Services
P049	23GDF0034 Purchasing of Construction Materials for the Re-painting of National Bridges, Railing and Curve & Gutter along various National Roads under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	June 13, 2023	June 22, 2023	GoP	790,727.00	790,727.00	Procurement of Goods/Services
P049	23GDF0035 Purchasing of various Janitorial and GSO Supplies for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	June 14, 2023	July 7, 2023	GoP	572,060.00	572,060.00	Procurement of Goods/Services
P049	23GDF0036 Purchasing of various Office Supplies for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	June 14, 2023	July 3, 2023	GoP	687,009.50	687,009.50	Procurement of Goods/Services
P049	23GDF0037 Purchasing of Office Equipment, Furnitures and other electrical supplies for the use of various sections under DPWH Cavite 1st District Engineering Office	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	June 19, 2023	June 28, 2023	GoP	661,595.00	661,595.00	Procurement of Goods/Services

DPWH Cavite 1st DEO Final Annual Procurement Plan for FY 2023 (Consultancy Projects)

23CSDP01	Conduct of Consultancy Services for the Parcellary Survey of Road Project in Brgy. Punta, Tanza, CaviteCavite	DEO	NO	Competitive Bidding	Sep 11 2023	Oct 05 2023	Oct 19 2023	Oct 26 2023	GoP	750,000.00	750,000.00	Parcellary Survey of Road
23CSDP02	Conduct of Consultancy Services for Sub Surface Soil Exploration and Geotechnical Investigation of Various Revetment and Road Projects of Cavite 1st District Engineering Office	DEO	NO	Competitive Bidding	Dec 27 2023	Jan 23 2024	Jan 30 2024	Jan 31 2024	GoP	1,200,000.00	1,200,000.00	Sub Surface Soil Exploration and Geotechnical Investigation

Submitted By:


REYNANTE B. SALAZAR, SR.
 BAC Secretariat

Recommended By:


NENETTE K. IGUA
 BAC Chairperson

Approved By:


ROLANDO F. VALDEZ
 District Engineer