

DPWH Surigao del Norte 1st DEO Indicative Annual Procurement Plan (IAPP Non-CSE) for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance - Secondary Roads Dapa- Jct. Cancohay Rd - K0003 + 000 - K0005 + 581	Construction Section	YES	Competitive Bidding	11/22/2022	12/13/2022	01/18/2023	1/23/2023	GoP	90,840,000.00		90,840,000.00	Preventive Maintenance - Secondary Roads
2	Preventive Maintenance - Secondary Roads Dapa Jct. Cancohay Rd - K0008 + 200 - K0008 + 945	Construction Section	YES	Competitive Bidding	11/22/2022	12/13/2022	01/18/2023	1/23/2023	GoP	26,233,000.00		26,233,000.00	Preventive Maintenance - Secondary Roads
3	Preventive Maintenance - Secondary Roads Dapa Jct. Cancohay Rd - K0005 + 800 - K0006 + 000, K0007 + 902 - K0008 + 160	Construction Section	YES	Competitive Bidding	11/22/2022	12/13/2022	01/18/2023	1/23/2023	GoP	16,395,000.00		16,395,000.00	Preventive Maintenance - Secondary Roads
4	Preventive Maintenance - Secondary Roads Dapa - Gen. Luna Rd - K0001 + 398 - K0002 + 008, K0003 + 056 - K0003 + 162	Construction Section	YES	Competitive Bidding	11/22/2022	12/13/2022	01/18/2023	1/23/2023	GoP	24,235,000.00		24,235,000.00	Preventive Maintenance - Secondary Roads
5	Preventive Maintenance - Tertiary Roads Dapa- Union- Gen. Luna Rd - K0001 + 027 - K0003 + 407	Construction Section	YES	Competitive Bidding	11/22/2022	12/13/2022	01/18/2023	1/23/2023	GoP	83,827,000.00		83,827,000.00	Preventive Maintenance - Tertiary Roads
6	Preventive Maintenance - Tertiary Roads Jct Del Carmen - Sta. Monica - Sn Isidro Rd - K0019 + (-212) - K0019 + 000, K0019 + (-300) - K0019 + (-212), K0019 + (-362) - K0019 + (-300), K0019 + 000 - K0019 + 735	Construction Section	YES	Competitive Bidding	11/22/2022	12/13/2022	01/18/2023	1/23/2023	GoP	19,518,000.00		19,518,000.00	Preventive Maintenance - Tertiary Roads
7	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Dapa- Gen. Luna Rd - K0001 + (-946) - K0001 + (-935), K0006 + 104 - K0008 + 120, K0013 + 536 - K0013 + 621	Construction Section	YES	Competitive Bidding	11/22/2022	12/13/2022	01/18/2023	1/23/2023	GoP	52,663,000.00		52,663,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
8	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Dapa- Jct. Cancohay Rd - K0002 + 116 - K0002 + 863, K0013 + 505 - K0014 + 100, K0014 + 779 - K0014 + 910	Construction Section	YES	Competitive Bidding	11/22/2022	12/13/2022	01/18/2023	1/23/2023	GoP	38,042,000.00		38,042,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
9	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct. Del Carmen - Sta Monica - Sn Isidro Rd - K0055 + 273 - K0055 + 891	Construction Section	YES	Competitive Bidding	11/24/2022	12/15/2022	01/20/2023	1/25/2023	GoP	15,796,000.00		15,796,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
10	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct. Del Carmen - Sta Monica - Sn Isidro Rd - K0054 + 620 - K0054 + 652, K0054 + 850 - K0055 + 093, K0055 + 178 - K0055 + 260	Construction Section	YES	Competitive Bidding	11/24/2022	12/15/2022	01/20/2023	1/25/2023	GoP	12,384,000.00		12,384,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
11	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct. Osmeña- Pilar Rd - K0017 + 000 - K0017 + 826	Construction Section	YES	Competitive Bidding	11/24/2022	12/15/2022	01/20/2023	1/25/2023	GoP	28,498,000.00		28,498,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads

12	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct. Nat'l Rd. Antipolo- Tuburan- Quezon- Mabini Rd - K0013 + 143 - K0013 + 970	Construction Section	YES	Competitive Bidding	11/24/2022	12/15/2022	01/20/2023	1/25/2023	GoP	28,532,000.00		28,532,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
13	Road Widening - Secondary Roads Sayak Airport (S00025SG) - Chainage 0 - Chainage 58	Construction Section	YES	Competitive Bidding	11/24/2022	12/15/2022	01/20/2023	1/25/2023	GoP	2,200,000.00		2,200,000.00	Road Widening - Secondary Roads
14	Road Widening - Secondary Roads Jct. Osmeña- Pilar Rd - K0021 + 000 - K0023 + 600	Construction Section	YES	Competitive Bidding	11/24/2022	12/15/2022	01/20/2023	1/25/2023	GoP	75,000,000.00		75,000,000.00	Road Widening - Secondary Roads
15	Rehabilitation of Shore Protection Structure, Barangay Bitaug, Burgos, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/24/2022	12/15/2022	01/20/2023	1/25/2023	GoP	50,200,000.00		50,200,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
16	Construction of Flood Control Structure, Mabini, San Benito, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/24/2022	12/15/2022	01/20/2023	1/25/2023	GoP	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
17	Construction of Flood Control Structure, Nuevo Campo, San Benito, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/24/2022	12/15/2022	01/20/2023	1/25/2023	GoP	30,000,000.00		30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
18	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Brgy. Tawin-tawin to World class Cloud 9 Surfing Spot, Gen. Luna, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/29/2022	12/20/2022	01/24/2023	1/30/2023	GoP	43,051,000.00		43,051,000.00	(Tourism, Road Infrastructure Program- TRIP)
19	Construction of Road, Brgy. Bongdo to Brgy. Nuevo Campo, San Benito, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/29/2022	12/20/2022	01/24/2023	1/30/2023	GoP	45,000,000.00		45,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
20	Construction of Road, Brgy. Maasin to Brgy. Katipunan, Pilar, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/29/2022	12/20/2022	01/24/2023	1/30/2023	GoP	23,000,000.00		23,000,000.00	the National Road/s leading to Major/Strategic Public Buildings/ Facilities
21	Construction of Shore Protection, Brgy. 3 Pob., Gen. Luna, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/29/2022	12/20/2022	01/24/2023	1/30/2023	GoP	80,000,000.00		80,000,000.00	Flood Mitigation Structure Protecting Public Infrastructure/ Facilities
22	Construction of Road, Brgy. Poblacion 4, Gen. Luna, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/29/2022	12/20/2022	01/24/2023	1/30/2023	GoP	5,000,000.00		5,000,000.00	the National Road/s leading to Major/Strategic Public Buildings/ Facilities
23	Construction of Road, Brgy. Poblacion 2, Gen. Luna, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/29/2022	12/20/2022	01/24/2023	1/30/2023	GoP	20,000,000.00		20,000,000.00	the National Road/s leading to Major/Strategic Public Buildings/ Facilities
24	Construction of Slope Protection Structure along NRJ Don Paulino- Bingag- Osmeña Road(KM 001+000- K001+500) Phase 1, Dapa, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/29/2022	12/20/2022	01/24/2023	1/30/2023	GoP	60,000,000.00		60,000,000.00	Flood Mitigation Structure Protecting Public Infrastructure/ Facilities
25	Construction of 2-Storey Multi-Purpose Building (Government office), Purok 1, General Luna, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/29/2022	12/20/2022	01/24/2023	1/30/2023	GoP	20,000,000.00		20,000,000.00	Multi-purpose Buildings/ Facilities to Support Social Services
26	Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Building), General Luna, Surigao del Norte	Construction Section	YES	Competitive Bidding	11/29/2022	12/20/2022	01/24/2023	1/30/2023	GoP	10,000,000.00		10,000,000.00	Multi-purpose Buildings/ Facilities to Support Social Services
27	Rehabilitation of Multi-Purpose Building (Public Market), Burgos, Surigao del Norte	Construction Section	YES	Competitive Bidding	12/1/2022	12/22/2022	01/26/2023	1/31/2023	GoP	5,000,000.00		5,000,000.00	Multi-purpose Buildings/ Facilities to Support Social Services
28	Construction of Multi-Purpose Building (Brgy. Sta. Fe Tourism Center), Brgy. Sta. Fe, General Luna, Surigao del Norte	Construction Section	YES	Competitive Bidding	12/1/2022	12/22/2022	01/26/2023	1/31/2023	GoP	10,000,000.00		10,000,000.00	Multi-purpose Buildings/ Facilities to Support Social Services

29	Rehabilitation of Multi-Purpose Building (General Luna Gymnasium) Phase II, Purok 1, Gen. Luna, Surigao del Norte	Construction Section	YES	Competitive Bidding	12/1/2022	12/22/2022	01/26/2023	1/31/2023	GoP	25,000,000.00		25,000,000.00	Multi-purpose Buildings/ Facilities to Support Social Services
30	Construction of Multi-Purpose Building, Barangay Nueva Estrella, Socorro, Surigao del Norte	Construction Section	YES	Competitive Bidding	12/1/2022	12/22/2022	01/26/2023	1/31/2023	GoP	5,000,000.00		5,000,000.00	Multi-purpose Buildings/ Facilities to Support Social Services
31	Rehabilitation of Multipurpose Building (Gymnasium), Pilar, Barangay Pilaring, Pilar, Surigao del Norte	Construction Section	YES	Competitive Bidding	12/1/2022	12/22/2022	01/26/2023	1/31/2023	GoP	5,000,000.00		5,000,000.00	Multi-purpose Buildings/ Facilities to Support Social Services
32	Rehabilitation of Multipurpose Building (Gymnasium), Brgy Del Carmen, San Isidro, Surigao del Norte	Construction Section	YES	Competitive Bidding	12/1/2022	12/22/2022	01/26/2023	1/31/2023	GoP	5,000,000.00		5,000,000.00	Multi-purpose Buildings/ Facilities to Support Social Services
33	Rehabilitation of Multipurpose Building (Covered/ Basketball Court), Brgy Maribojoc, San Benito, Surigao del Norte	Construction Section	YES	Competitive Bidding	12/1/2022	12/22/2022	01/26/2023	1/31/2023	GoP	5,000,000.00		5,000,000.00	Multi-purpose Buildings/ Facilities to Support Social Services
34	Rehabilitation of Multi- Purpose Building (Gymnasium), Brgy. T. Arlan, Sta. Monica, Surigao del Norte	Construction Section	YES	Competitive Bidding	12/1/2022	12/22/2022	01/26/2023	1/31/2023	GoP	5,000,000.00		5,000,000.00	Multi-purpose Buildings/ Facilities to Support Social Services
35	Improvement of DPWH Surigao del Norte 1st DEO Building, Dapa, Surigao del Norte	Construction Section	YES	Competitive Bidding	12/1/2022	12/22/2022	01/26/2023	1/31/2023	GoP	14,800,000.00		14,800,000.00	Multipurpose Facilities
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		0			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.3 Take-Over of Contra	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.4 Adjacent or Contigu	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.6 Scientific, Scholarly	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.7 Highly Technical Co	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.8 Defense Cooperatio	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.9 - Small Value Procu	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.10 Lease of Real Prop	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.12 Community Partici	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.13 UN Agencies, Int'l	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	NP-53.14 Direct Retail Purch	N/A	N/A	Indicate Date	Indicate Date		0			

Prepared by:

GERARDO M. METANTE
Head, BAC Secretariat

Recommended by:

DEMILYN M. CASTRENCE
BAC Chairperson

Approved:

ANNIE S. DELA VEGA
OIC-District Engineer


DPWH Surigao Del Norte 1st DEO Indicative FY 2023 APP for CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	CONSULTING SERVICES FOR THE CONDUCT OF SOIL TESTING / EXPLORATION FOR THE 1. Construction of 2-Storey Multi-Purpose Building (Government office), Purok 1, General Luna, Surigao del Norte 2. Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Building), General Luna, Surigao del Norte.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	2/8/2023	2/16/2023	2/28/2023	3/4/2023	GoP	600,000.00		600,000.00	Consulting Services

Prepared by:


GERARDO M. METANTE
Head, BAC Secretariat

Recommended by:


DEMILYN M. CASTRENCE
BAC Chairperson

Approved:


ANNIE S. DELA VEGA
OIC-District Engineer

17 18

17 18

	1 st Quarter 2023	SDN1DEO	No	Shopping	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	GoP	800,000.00		800,000.00	Shopping/Public bidding
	2 nd Quarter 2023	SDN1DEO	No	Shopping	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	GoP	800,000.00		800,000.00	Shopping/Public bidding
	3 rd Quarter 2023	SDN1DEO	No	Shopping	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	GoP	800,000.00		800,000.00	Shopping/Public bidding
	4 th Quarter 2023	SDN1DEO	No	Shopping	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	GoP	800,000.00		800,000.00	Shopping/Public bidding
5	COMMON MAINTENANCE/ CONSTRUCTION MATERIALS & SUPPLIES												
	1 st Quarter 2023	SDN1DEO	No	Shopping	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	2 nd Quarter 2023	SDN1DEO	No	Shopping	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	3 rd Quarter 2023	SDN1DEO	No	Shopping	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
	4 th Quarter 2023	SDN1DEO	No	Shopping	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	GoP	1,500,000.00		1,500,000.00	Shopping/Public bidding
6	PAPER MATERIALS & PRODUCTS												
	1 st Quarter 2023	SDN1DEO	No	Shopping	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	GoP	700,000.00		700,000.00	Shopping/Public bidding
	2 nd Quarter 2023	SDN1DEO	No	Shopping	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	GoP	700,000.00		700,000.00	Shopping/Public bidding
	3 rd Quarter 2023	SDN1DEO	No	Shopping	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	GoP	700,000.00		700,000.00	Shopping/Public bidding
	4 th Quarter 2023	SDN1DEO	No	Shopping	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	GoP	700,000.00		700,000.00	Shopping/Public bidding
7	LIGHTING, FIXTURES AND ACCESSORIES												
	1 st Quarter 2023	SDN1DEO	No	Shopping	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	GoP	50,000.00		50,000.00	Shopping/Public bidding
	2 nd Quarter 2023	SDN1DEO	No	Shopping	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	GoP	50,000.00		50,000.00	Shopping/Public bidding
	3 rd Quarter 2023	SDN1DEO	No	Shopping	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	GoP	50,000.00		50,000.00	Shopping/Public bidding
	4 th Quarter 2023	SDN1DEO	No	Shopping	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	GoP	50,000.00		50,000.00	Shopping/Public bidding


8	VEHICLE REPAIR & MAINTENANCE/ OTHER EQUIPMENT												
	1 st Quarter 2023	SDN1DEO	No	Shopping	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	GoP	700,000.00		700,000.00	Shopping/Public bidding
	2 nd Quarter 2023	SDN1DEO	No	Shopping	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	GoP	700,000.00		700,000.00	Shopping/Public bidding
	3 rd Quarter 2023	SDN1DEO	No	Shopping	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	GoP	700,000.00		700,000.00	Shopping/Public bidding
	4 th Quarter 2023	SDN1DEO	No	Shopping	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	GoP	700,000.00		700,000.00	Shopping/Public bidding
9	COMPUTER SUPPLIES/ COMMON ICT EQUIPMENT												
	1 st Quarter 2023	SDN1DEO	No	Shopping	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	GoP	500,000.00		500,000.00	Shopping/Public bidding
	2 nd Quarter 2023	SDN1DEO	No	Shopping	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	GoP	500,000.00		500,000.00	Shopping/Public bidding
	3 rd Quarter 2023	SDN1DEO	No	Shopping	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	GoP	500,000.00		500,000.00	Shopping/Public bidding
	4 th Quarter 2023	SDN1DEO	No	Shopping	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	GoP	500,000.00		500,000.00	Shopping/Public bidding
10	OFFICE PRINTER / PHOTOCOPIER SUPPLIES & CONSUMABLES												
	1 st Quarter 2023	SDN1DEO	No	Shopping	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	GoP	2,200,000.00		2,200,000.00	Shopping/Public bidding
	2 nd Quarter 2023	SDN1DEO	No	Shopping	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	GoP	2,200,000.00		2,200,000.00	Shopping/Public bidding
	3 rd Quarter 2023	SDN1DEO	No	Shopping	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	GoP	2,200,000.00		2,200,000.00	Shopping/Public bidding
	4 th Quarter 2023	SDN1DEO	No	Shopping	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	GoP	2,200,000.00		2,200,000.00	Shopping/Public bidding
11	OFFICE FURNITURE / FIXTURES												
	1 st Quarter 2023	SDN1DEO	No	Shopping	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	GoP	250,000.00		250,000.00	Shopping/Public bidding
	2 nd Quarter 2023	SDN1DEO	No	Shopping	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	GoP	250,000.00		250,000.00	Shopping/Public bidding
	3 rd Quarter 2023	SDN1DEO	No	Shopping	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	GoP	250,000.00		250,000.00	Shopping/Public bidding
	4 th Quarter 2023	SDN1DEO	No	Shopping	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	GoP	250,000.00		250,000.00	Shopping/Public bidding

12	FUEL, FUEL ADDITIVES & LUBRICANTS												
	1 st Quarter 2023	SDN1DEO	No	Shopping	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	1 st Qtr. 2023	GoP	2,000,000.00		2,000,000.00	Shopping/Public bidding
	2 nd Quarter 2023	SDN1DEO	No	Shopping	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	2 nd Qtr. 2023	GoP	2,000,000.00		2,000,000.00	Shopping/Public bidding
	3 rd Quarter 2023	SDN1DEO	No	Shopping	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	3 rd Qtr. 2023	GoP	2,000,000.00		2,000,000.00	Shopping/Public bidding
	4 th Quarter 2023	SDN1DEO	No	Shopping	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	4 th Qtr. 2023	GoP	2,000,000.00		2,000,000.00	Shopping/Public bidding

Prepared by:

Recommended by:

Approved:


GERARDO M. METANTE
 Head, BAC Secretariat


DEMILYN M. CASTRENCE
 BAC Chairperson


ANNIE S. DELA VEGA
 OIC-District Engineer