

# DPWH NO2DEO, Sibulan, Negros Oriental Annual Procurement Plan for FY 2024

Non-Common-Use Supplies and Equipment (Non-CSE)(Changes within 2nd Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MO OE	CO		
300221106544000	24HK0001-Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Mag-abo to Barangay Tambojangin, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Road	
30022611477000	24HK0002-Basic Infrastructure Program: Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tambojangin, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building	
300226114758000	24HK0003-Basic Infrastructure Program: Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Jugno, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building	
300226114746000	24HK0004-Basic Infrastructure Program: Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bio-os, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building	

300221106545000	24HK0005-Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Pal-ew to Barangay Sto. Niño, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1/-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
300221104033000	24HK0006-Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay 2, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1/-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
300226114741000	24HK0007-Basic Infrastructure Program - Multi- Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay 2, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1/-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226114753000	24HK0008-Basic Infrastructure Program - Multi- Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Consolacion, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1/-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300221165476000	24HK0009-Basic Infrastructure Program - Multi- Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Napasuan, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1/-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building



300226114764000	24HK0010-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Pantao, Mabinyay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114747000	24HK0011-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bugnay, Mabinyay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114742000	24HK0012-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay 4, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300203102653000	24HK0013-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Access Road leading to Tanjay Boardwalk, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations

300203102478000	24HK0014-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Tinapayan - Cambajao Road leading to Puncak, Tanawan, Balugo, Sibulan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300203101789000	24HK0015-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road from Sitio Palangling leading to Tindog Bato Lake, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300203101788000	24HK0016-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road from Crossing Tabuac to Cantumbol Dos Falls, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300203101791000	24HK0017-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Bugsook Falls, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations

300203101789000	24HK0018-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Negros Oriental State University (Mabina Campus) going to Sitio Bangkal to Proper Old Namangka leading to Cayaso Cave, Brgy. Poblacion, Mabina, Negros Oriental	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300204101610000	24HK0019-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sitio Cantugot, Brgy. Sab-ahan connecting to LCC Duyan ng Pag-ibig Foundation Inc. Farm School and Bais-Dumaguete National Road in support of the Coffee Industry, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	14,700,000.00	-	14,700,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones



300204101610000	24HK0020-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sitio Nalandan - Sitio Cambayugon connecting National Highway (Boundary Tamsu) in support of Cacao Processing Industry, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	14,700,000.00	-	14,700,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
300226114767000	24HK0021-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Miguel, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226114748000	24HK0022-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bulwang, Mabina, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300203102666000	24HK0023-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Access Road leading to Tugay Falls, Brgy. Sab-ahan, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations

300203102188000	24HK0024-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – Bais - Cambagahan Road leading to Niludhan Falls, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300226114771000	24HK0025-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, North Poblacion, Barangay Poblacion, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
300226114744000	24HK0026-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, North Poblacion, Barangay Poblacion, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300221106549000	24HK0027-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tangculogan, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Road



300226114744000	24HK0028-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay 1, Dumaguete City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226114772000	24HK0029-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Cangnating, Sibulan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226114754000	24HK0030-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Enrique Villanueva, Sibulan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114757000	24HK0031-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Jantianon, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114761000	24HK0032-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Mabunao, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building



300226114763000	24HK0033-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Panam-angan, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114766000	24HK0034-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sab-ahan, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114769000	24HK0035-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tagpo, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114749000	24HK0036-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Cambagahan, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114755000	24HK0037-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Himodongon, Mabiney, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

300221106544000	24HK0038-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Lumbangan, Mabinyay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226114752000	24HK0039-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Cansal-ing, Mabinyay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114760000	24HK0040-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Luyang, Mabinyay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
300226114751000	24HK0041-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Canggohob, Mabinyay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building



300203102790000	24HK0042-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Slab Barangay Road 1 leading to Kan-unto/ Pasalan Falls, Purok, Bougainville, Roses, Santan, Calachuchi & Water Shed Area, Brgy. Slab, Amilan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300226114743000	24HK0043-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay 5, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300203102651000	24HK0044-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Access Road leading to Bahía de Bais, Dewey Island, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300203102652000	24HK0045-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Access Road leading to Sulfur Lagoon, Brgy. San Miguel, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations

300203102650000	24HK0046-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road TRIP) - Concreting of Access Road Brgy. Cangohob leading to Cantumbol Dos Falls, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300226114765000	24HK0047-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114766000	24HK0048-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Cruz Nuevo, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
30022611475000	24HK0049-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Cambanjao, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building



320102106966000	24HK0050-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Dike, Barangay Panalaan, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
32010111185000	24HK0051-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Control Structure along Novallas River, Barangay Sta. Cruz Viejo, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	144,750,000.00	-	144,750,000.00	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems
320102106562000	24HK0052-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Tamogong River Control Structure, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	115,800,000.00	-	115,800,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
32010111214000	24HK0053-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems - Rehabilitation of River Control Structure, Barangay Consolacion, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	115,800,000.00	-	115,800,000.00	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems

32010210590000	24HK0054-Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Construction of Flood Mitigation Structure, Construction of Namangyan River Control, Mabinyay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	87,611,385.00	-	87,611,385.00	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems
300226114745000	24HK0055-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bagtic, Mabinyay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
300221106544000	24HK0056-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Control Structure along Amian River, Barangay Tambuhangin, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	144,750,000.00	-	144,750,000.00	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems
300226114756000	24HK0057-Basic Infrastructure Program - multi-Purpose Buildings/ Facilities to Support Social Services - Construction of (Completion) Multi-Purpose Building, Barangay Inapoy, Mabinyay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building



300204101609000	24HK0058-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - E.J. Blanco Road Connecting to the Dumaguete North Road and Flores Avenue in Support of Dumaguete City Food Industry, Dumaguete City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	19,600,000.00	-	19,600,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
320101112114000	24HK0059-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Calabrugan CIS Flood/ Slope Protection Works/ River Sill, Sibulan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	19,600,000.00	-	19,600,000.00	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems
320102106967000	24HK0061-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Ilog River Control (Intermittent Section), Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/21-28/2023	12/11/2023	01/29/2024	01/31/2024	GoP	29,400,000.00	-	29,400,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300226114739000	24HK0062-Construction of Multi-Purpose Building, Sibulan High School, Brgy. Poblacion, Sibulan, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

300226114738000	24HK0063-Construction (Completion) of Multi-Purpose Building, Barangay Camanajac, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114737000	24HK0064-Construction (Completion) of Multi-Purpose Building, Barangay Taclobo, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226114773000	24HK0065-Construction of Multi-Purpose Building, Barangay Poblacion, Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
310101101540000	24HK0066-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads at Bais-Kabankalan Road-K0061+796-K0063+093, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	29,773,380.00	-	29,773,380.00	Preventive Maintenance (Asphalt Overlay) Primary Roads
310101101541000	24HK0067-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads at Bais-Kabankalan Road-K0067+277-K0069+000, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	41,086,500.00	-	41,086,500.00	Preventive Maintenance (Asphalt Overlay) Primary Roads
310101101542000	24HK0068-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads at Bais-Kabankalan Road-K0085+848-K0086+301, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	20,109,600.00	-	20,109,600.00	Preventive Maintenance (Asphalt Overlay) Primary Roads



310101101543000	24HK0069-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads at Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) - K0000+308-K0001+810, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	42,999,460.00	-	42,999,460.00	Preventive Maintenance (Asphalt Overlay) Primary Roads
310101101544000	24HK0070-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads at Dumaguete South Road - K0000+383-K0001+270, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	28,474,880.00	-	28,474,880.00	Preventive Maintenance (Asphalt Overlay) Primary Roads
310103101653000	24HK0071-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads at Bayawan-Mabinyay Road - K0144+000-K0145+036,K0146+801-K0147+780, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	42,286,020.00	-	42,286,020.00	Preventive Maintenance (Asphalt Overlay) Tertiary Roads
310102101863000	24HK0072-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads at Sta. Catalina-Pamploña-Tanjay City - K0035+860-K0036+217,K0037+408-K0038+940, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	41,064,940.00	-	41,064,940.00	Preventive Maintenance (Asphalt Overlay) Secondary Roads

310204101779000	24HK0073-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads, Metro Dumaguete Diversion Road, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	67,550,000.00	-	67,550,000.00	Construction of Road and bridge widening
310305101973000	24HK0074-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Ocay Br. (B00074NR) along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan), Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	29,400,000.00	-	29,400,000.00	Widening of Permanent Bridges
310305101974000	24HK0075-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Calo Br. (B00076NR) along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan), Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	22,295,000.00	-	22,295,000.00	Widening of Permanent Bridges
310305101971000	24HK0076-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Ayungulan (San Jose) Br. (B00078NR) along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan), Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	15,190,000.00	-	15,190,000.00	Widening of Permanent Bridges



300221106542000	24HK0077-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Brgy. San Antonio to Brgy. Calabnugan, Sibulan, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	4,950,000.00	-	4,950,000.00	Concreting of Road
300221106543000	24HK0078-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Brgy. Polo, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	4,950,000.00	-	4,950,000.00	Concreting of Road
300221106544000	24HK0079-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Brgy. Bajumpandan, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	4,950,000.00	-	4,950,000.00	Concreting of Road
310201101437000	24HK0080-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads - Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) - K0026+548 - K0026+700, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	13,609,920.00	-	13,609,920.00	Road Widening- Primary Roads

310305101977000	24HK0081-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program; Widening of Permanent Bridges, Jilicon Br. (Cantilevered) (B00080NR) along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan), Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	11,270,000.00	-	11,270,000.00	Widening of Permanent Bridges
310305101975000	24HK0082-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Tapon Norte Br. (B00079NR) along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan), Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	21,500,000.00	-	21,500,000.00	Widening of Permanent Bridges
300214101242000	24HK0083-Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation of Roadway Lighting along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) (S00353NR) - K0006+1250 - K0006+1350, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	1,048,600.00	-	1,048,600.00	Installation of Roadway Lighting
300214101243000	24HK0084-Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/ Application/ Construction of Signage, Pavement Markings/ Roadway Lighting along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) (S00353NR) - K0006+1350 - K0006+1550, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	1,470,600.00	-	1,470,600.00	Construction of signages, pavement markings, roadway lighting



300214101245000	24HK0085-Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation of Roadway Lighting along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) (S00353NR) - K0011+774 - K0012+589, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	5,458,600.00	-	5,458,600.00	Installation of Roadway Lighting
310201101300000	24HK0086-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads - Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) - K0021+973 - K0022+538, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	63,252,000.00	-	63,252,000.00	Road Widening-Primary Roads
310201101436000	24HK0087-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads - Bais Kabankalan Rd - K0096+381 - K0096+904, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	33,429,800.00	-	33,429,800.00	Road Widening-Primary Roads
310102101598000	24HK0088-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sta. Catalina - Pampuna - Tanjay City - K0052+440 - K0056+820, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	96,500,000.00	-	96,500,000.00	Preventive Maintenance (Asphalt Overlay) Secondary Roads

310104100699000	24HK0089-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Dumaguete North Road (Dumaguete - Jct Bais - Kabankalan) K0025+238 - K0026+305, K0027+420-K0029+000, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	83,955,000.00	-	83,955,000.00	Rehab/Reconst/ Upgrading of damaged paved roads-Primary Roads
310104100759000	24HK0090-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Dumaguete North Road (Dumaguete - Jct Bais - Kabankalan) K0002+084 - K0002+863, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	24,598,000.00	-	24,598,000.00	Rehab/Reconst/ Upgrading of damaged paved roads-Primary Roads
310104100760000	24HK0091-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Dumaguete North Road (Dumaguete - Jct Bais - Kabankalan) K0020+455 - K0021+857, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	45,080,000.00	-	45,080,000.00	Rehab/Reconst/ Upgrading of damaged paved roads-Primary Roads



310104100762000	24HK0092-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Dumaguete North Road (Dumaguete - Jct Bais - Kabankalan) K0041+340 - K0042+732, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	45,080,000.00	-	45,080,000.00	Rehab/Reconst/ Upgrading of damaged paved roads-Primary Roads
310104100763000	24HK0093-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Bais - Kabankalan Rd - K0096+381 - K0097+000, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	22,932,000.00	-	22,932,000.00	Rehab/Reconst/ Upgrading of damaged paved roads-Primary Roads
300221106541000	24HK0094-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Bantayan, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	4,950,000.00	-	4,950,000.00	Concreting of Road
310104100668000	24HK0095-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) K0011+228 - K0012+589, K0013+226 - K0013+922, Negros Oriental	Construction Section	NO	Competitive Bidding	02/15-22/2024	03/06/2024	03/28/2024	03/31/2024	GoP	65,620,000.00	-	65,620,000.00	Rehab/Reconst/ Upgrading of damaged paved roads-Primary Roads

310102101894000	24HK0096-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sta. Catalina - Pamploña - Tanjay City - K0058+000 + K0059+360, Negros Oriental	Construction Section	NO	Competitive Bidding	02/15-22/2024	03/06/2024	03/28/2024	03/31/2024	GoP	30,939,580.00	-	30,939,580.00	Preventive Maintenance (Asphalt Overlay) Secondary Roads
300221106546000	24HK0097-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sto. Niño, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	02/15-22/2024	03/06/2024	03/28/2024	03/31/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
300221106547000	24HK0098-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Brgy. Bahi-an, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	02/15-22/2024	03/06/2024	03/28/2024	03/31/2024	GoP	9,900,000.00	-	9,900,000.00	Rehabilitation of Road
310104100761000	24HK0099-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) K0035+046 - K0036+500, Negros Oriental	Construction Section	NO	Competitive Bidding	02/22-29/2024	03/13/2024	03/31/2024	04/10/2024	GoP	46,060,000.00	-	46,060,000.00	Rehab/Reconst/ Upgrading of damaged paved roads-Primary Roads
300221106548000	24HK0100-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Panam-angan, Bais City, Negros Oriental	Construction Section	NO	Competitive Bidding	02/22-29/2024	03/13/2024	03/31/2024	04/10/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of road



300221106544000	24HK0101-Construction of 2 Units 2-Storey 6-Classroom School Building in Mabinaay Central School, Barangay Poblacion, Municipality of Mabinaay, Negros Oriental	Construction Section	NO	Competitive Bidding	02/27-3/05/24	03/18/2024	03/31/2024	04/10/2024	GoP	39,800,000.00	-	39,800,000.00	Construction of school building
310201101289000	24HK0102-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads - Bais - Kabankalan Rd - K0099+000 - K0099+820, Negros Oriental	Construction Section	NO	Competitive Bidding	02/27-3/05/24	03/18/2024	03/31/2024	04/10/2024	GoP	51,938,180.00	-	51,938,180.00	Road Widening-Primary Roads
30022114736000	24HK0103-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Poblacion Women's Association Center (POWAS), Pamplona, Negros Oriental	Construction Section	NO	Competitive Bidding	03/6-13/2024	03/26/2024	04/15/2024	04/27/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building
300205100011000	24HK0104-Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System at 1. Fabiana G. Barogon Memorial Elementary School, Sitio Camansi, Barangay Novallas, Tanjay City, Negros Oriental; 2. Graciano Barogon Sr. Memorial High School, Sitio Camansi, Barangay Novallas, Tanjay City, Negros Oriental; 3. Napasuan Elementary School, Barangay Napasuan, Mabinaay, Negros Oriental; 4. Dr. Ernesto Uy Memorial High School, Barangay Lumbangan, Mabinaay, Negros Oriental; 5. Hagtu Elementary School, Barangay Hagtu, Mabinaay, Negros Oriental	Construction Section	NO	Competitive Bidding	03/6-13/2024	03/26/2024	04/15/2024	04/27/2024	GoP	2,895,000.00	-	2,895,000.00	Const/Rehab of Water Supply/Septage and Sewerage/Rainwater Collector System

32010111173000	24HK0105-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tamogong River Control Structure, Bais City, Negros Oriental	Construction Section	NO	Competitive Bidding	3/13-20/2024	04/02/2024	04/22/2024	04/27/2024	GoP	96,500,000.00	-	96,500,000.00	Construction of River Control Structure
320101112115000	24HK0106-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tanjay River Control Structure, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	3/13-20/2024	04/02/2024	04/22/2024	04/27/2024	GoP	39,200,000.00	-	39,200,000.00	Construction of River Control Structure
300219102586000	24HK0107-Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Shore Protection, Barangay Loooc to Barangay Piapi, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	3/13-20/2024	04/02/2024	04/22/2024	04/27/2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Shore Protection



300219102585000	24HK0108-Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Shore Protection, Barangay Looc, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	3/13-20/2024	04/02/2024	04/22/2024	04/27/2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Shore Protection
310203210749000	24HK0109-Concreting of Sitio Naghalin to Sitio Kamansi, Brgy. Novallas FMR, Brgy. Novallas, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	3/13-20/2024	04/02/2024	04/22/2024	04/27/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road
300214101244000	24HK0110-Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Roadway Lighting Structures along Dumaguete North Road, Amlan, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	98,000,000.00	-	98,000,000.00	Installation of Roadway Lighting
310203210805000	24HK0111-Concreting of Brgy. Bahian FMR, Brgy. Bahian, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road FMR
310203210803000	24HK0112-Concreting of Brgy. Calasga-an FMR, Brgy. Calasga-an, Bais City, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road FMR
310203210782000	24HK0113-Concreting of Sitio Tumapak to Sitio Matotob, Brgy. Dahile FMR, Brgy. Dahile, Mabina, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road FMR

300219102587000	24HK0114-Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Looc Shore Protection, Looc, Sibulan, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Shore Protection
300225101679000	24HK0115-Basic Infrastructure Program (BIP): BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Riverbank Protection Structure along Ilog River, Mabina, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	99,000,000.00	-	99,000,000.00	Construction of Riverbank Protection Structure
310203210808000	24HK0117-Concreting of Brgy. Cansaling FMR, Brgy. Cansaling, Mabina, Negros Oriental	Construction Section	NO	Competitive Bidding	04/3-10/2024	04/23/2024	05/13/2024	05/23/2024	GoP	19,900,000.00	-	19,900,000.00	Concreting of Road FMR
310203210804000	24HK0118-Concreting of Brgy. Maningcao FMR, Brgy. Maningcao, Sibulan, Negros Oriental	Construction Section	NO	Competitive Bidding	04/3-10/2024	04/29/2024	05/21/2024	05/30/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road FMR
310203210807000	24HK0119-Concreting of Brgy. Novallas FMR, Brgy. Novallas, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	04/3-10/2024	04/29/2024	05/21/2024	05/30/2024	GoP	19,900,000.00	-	19,900,000.00	Concreting of Road FMR
200000100019000	24HK0120-Repair/ Maintenance of DPWH Building Negros Oriental II District Engineering Office, Bodega A, Sibulan, Negros Oriental	Maintenance Section	NO	Competitive Bidding	04/3-10/2024	04/29/2024	05/21/2024	05/30/2024	GoP	1,200,000.00	-	1,200,000.00	Repair/Maintenance of building
200000100019000	24HK0121-Repair/Maintenance of DICT Building, Main Building, Sta. Catalina Street, Dumaguete City, Negros Oriental	Maintenance Section	NO	Competitive Bidding	04/17-24/2024	05/07/2024	05/27/2024	06/06/2024	GoP	1,800,000.00	-	1,800,000.00	Repair/Maintenance of building
310203210806000	24HK0122-Concreting of Brgy. Azagra FMR, Brgy. Azagra, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	04/23-30/2024	05/14/2024	06/04/2024	06/14/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road FMR



200000100020000	24HK0123-Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems - Repair/ Maintenance of Day River Revetment 2, Mabinyay, Negros Oriental	Maintenance Section	NO	Competitive Bidding	04/23-30/2024	05/14/2024	06/04/2024	06/14/2024	GoP	4,000,000.00	-	4,000,000.00	Repair/Maintenance of river revetment
32010111158000	24HK0124-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Banica River Control Structure, Barangay Balugo, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	48,250,000.00	-	48,250,000.00	Construction of multi-purpose building
32010111159000	24HK0125-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Banica River Control Structure, Barangay Candau-ay, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	48,250,000.00	-	48,250,000.00	Construction of River Control Structure
30022510169000	24HK0126-Basic Infrastructure Program (BIP): BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities: Construction of Flood Mitigation Structure along Tanjay River Pamploña Section, Pamploña, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	99,000,000.00	-	99,000,000.00	Construction of flood mitigation structure

300219102588000	24HK0127-Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities: Construction of Bulod River Control (Upstream), Mabina, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	96,500,000.00	-	96,500,000.00	Construction of river control (upstream)
300225102159000	24HK0128-Basic Infrastructure Program (BIP): BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Rehabilitation of Tanjay River Control Structure, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	99,000,000.00	-	99,000,000.00	Rehabilitation of river control structure
320102106533000	24HK0129-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Namangyan River Control, Bagtic, Mabina, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	96,500,000.00	-	96,500,000.00	Construction of river control structure
310101101247000	24HK0130-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) - K0031+000 - K0031+1001, Negros Oriental	Construction Section	NO	Competitive Bidding	04/29-5/6/2024	05/20/2024	05/27/2024	05/29/2024	GoP	29,400,000.00	-	29,400,000.00	Preventive Maintenance (Asphalt Overlay) Primary Roads



310101101246000	24HK0131-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) - K0039+500 - K0040+218, Negros Oriental	Construction Section	NO	Competitive Bidding	04/29-5/6/2024	05/20/2024	05/27/2024	05/29/2024	GoP	29,400,000.00	-	29,400,000.00	Preventive Maintenance (Asphalt Overlay) Primary Roads
310101101245000	24HK0132-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) - K0040+218 - K0041+340, Negros Oriental	Construction Section	NO	Competitive Bidding	04/29-5/6/2024	05/20/2024	05/27/2024	05/29/2024	GoP	39,200,000.00	-	39,200,000.00	Preventive Maintenance (Asphalt Overlay) Primary Roads
310104100764000	24HK0133-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Bais Kabankalan Rd - K0093+586 - K0094+000, Negros Oriental	Construction Section	NO	Competitive Bidding	04/29-5/6/2024	05/20/2024	05/27/2024	05/29/2024	GoP	17,150,000.00	-	17,150,000.00	Rehab/Reconst/ Upgrading of damaged paved roads-Primary Roads
300116202139000	24HK0134-Construction of Farm-to-Mill Road, Brgy. Tara, Mabinay, Negros Oriental - Brgy. Pantao, Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	05/9-16/2024	05/29/2024	06/06/2024	06/19/2024	GoP	16,663,695.87	-	16,663,695.87	Concreting of road Farm-to-Mill Road
300116202139000	24HK0135-Construction of Farm-to-Mill Road, Sitio Polog, Samac, Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	05/9-16/2024	05/29/2024	06/06/2024	06/19/2024	GoP	16,663,695.87	-	16,663,695.87	Concreting of road Farm-to-Mill Road
DAR ORS 06-104322-2023-12-000132	24HK0136-Concreting of FMR in Brgy. Silab, Amian, Negros Oriental	Construction Section	NO	Competitive Bidding	05/15-22/2024	06/04/2024	06/25/2024	07/04/2024	GoP	24,875,000.00	-	24,875,000.00	Concreting of road FMR

DAR ORS 06-104322-2023-12-000132	24HK0137-Concreting of FMR in Brgy. Lonoy, Bais City, Negros Oriental	Construction Section	NO	Competitive Bidding	05/15-22/2024	06/04/2024	06/25/2024	07/04/2024	GoP	24,875,000.00	-	24,875,000.00	Concreting of road FMR
300226114734000	24HK0138-Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Sports Complex), Mablinay, Negros Oriental	Construction Section	NO	Competitive Bidding	05/22-29/2024	06/11/2024	06/20/2024	06/24/2024	GoP	29,700,000.00	-	29,700,000.00	Construction of multi-purpose building
300221106539000	24HK0139-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Bridge (Phase I), Barangay 1, Bais City, Negros Oriental	Construction Section	NO	Competitive Bidding	06/26-7/3/2024	07/16/2024	07/24/2024	08/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of bridge
300101200001000	24HK0140-Construction of Three (3) Storey Nine (9) Classrooms School Building at Camanjan Elementary School, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	07/18-8/7/2024	08/07/2024	08/28/2024	09/06/2024	GoP	29,850,000.00	-	29,850,000.00	School Building
320101110584000	24HK0141-Repair/Rehabilitation of Temporary Office for Negros Island Region (NIR) at the DPWH Bureau of Equipment Service, Bto-os, Amilan, Negros Oriental	Construction Section	NO	Competitive Bidding	11/5-23/2024	11/25/2024	11/29/2024	12/05/2024	GoP	15,000,000.00	-	15,000,000.00	Repair/Rehab.
300219102585000	24HK0142-Repair/Rehabilitation of DPWH Building at Cangmatang, Sibulan, Negros Oriental	Construction Section	NO	Competitive Bidding	12/3-23/2024	12/23/2024	12/27/2024	01/10/2025	GoP	9,000,000.00	-	9,000,000.00	Repair/Rehab.

Submitted by:

Recommended by:

Approved by:

  
**MONALISA U. DOMEN**  
 Head, Procurement Unit

  
**MARYLIN O. FULMARAN**  
 BAC Chairperson

  
**NOLI M. ALCANTARA**  
 District Engineer