

(DPWH Negros Occidental 1st District Engineering Office) FY 2023 Updated Final APP Non-CSE (Changes within 1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102105486000	23GK0001 - Construction of Flood Control Structure with Esplanade of Himoga-an River, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	31-Jan-2023	10-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	86,849,994.23		86,849,994.23	Flood Control Structure
320101109139000	23GK0002 - Construction of Seawall at Barangay Zone I, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	31-Jan-2023	10-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	86,849,997.34		86,849,997.34	Seawall
320101110116000	23GK0003 - Construction of Flood Mitigation Structure: Construction of Flood Control Structure along Minabuno River, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	25-Oct-2022	15-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	39,199,987.76		39,199,987.76	Flood Control Structure
320102105487000	23GK0004 - Construction of Flood Control Structure, Imbang River, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	31-Jan-2023	10-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	96,499,981.33		96,499,981.33	Flood Control Structure
320102105488000	23GK0005 - Construction of Flood Control Structure along Malago River, Abut. "A" EB, Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	31-Jan-2023	10-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	86,849,975.57		86,849,975.57	Flood Control Structure
320102105489000	23GK0006 - Construction of Flood Control Structure along Malago River, Abut. "B" Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	31-Jan-2023	10-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	86,849,992.44		86,849,992.44	Flood Control Structure
300221103816000	23GK0007 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Malagay Creek, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11-Oct-2022	03-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,997.56		4,949,997.56	Flood Control Structure
320101109140000	23GK0008 - Construction of Flood Control Structure, Carugiat Creek, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	31-Jan-2023	10-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	96,499,996.21		96,499,996.21	Flood Control Structure
310101101037000	23GK0017 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Road (S00406NR) - K0015 + 500 - K0015 + 730	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	27-Oct-2022	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	6,924,677.27		6,924,677.27	Asphalt Overlay
310304101132000	23GK0029 - Rehabilitation/Major Repair of Bridge - Trozo Bridge - B00169NR along Bacolod North Rd	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11-Oct-2022	03-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	5,879,999.89		5,879,999.89	Repair of Bridge
310304101133000	23GK0030 - Rehabilitation/Major Repair of Bridge - Madalag Bridge - B00158NR along Bacolod North Rd	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11-Oct-2022	03-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,899,999.93		4,899,999.93	Repair of Bridge
300203102445000	23GK0035 - Construction of Concrete Road - Jct. Martesan leading to Lakawon Island Resort, Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10-Nov-2022	06-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	24,499,997.21		24,499,997.21	Concrete Road
310107100545000	23GK0037 - Construction of Road Slope Protection Structure - Bacolod North Road (S00406NR) - K0028 + 487 - K0030 + 073	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	36,014,998.67		36,014,998.67	Road Slope Protection
310109101341000	23GK0039 - Construction of Road Slope Protection Structure: Silay-Lantawan Rd (S00028NR) - K0032 + 350 - K0032 + 700	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10-Nov-2022	06-Dec-2022	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	48,019,998.91		48,019,998.91	Road Slope Protection
310109101342000	23GK0040 - Construction of Road Slope Protection Structure - along Silay-Lantawan Rd (S00028NR) - K0037 + 316 - K0037 + 334, K0037 + 368 - K0037 + 420, K0037 + 624 - K0037 + 650, K0037 + 900 - K0038 + 100	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10-Nov-2022	06-Dec-2022	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	44,099,997.53		44,099,997.53	Road Slope Protection

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310207100273000	23GK0049 - Off Carriageway Improvement: Shoulder Paving - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) - K0014 + (-437) - K0025 + 429, K0025 + 597 - K0025 + 659, K0026 + 000 - K0035 + 286	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	25-Apr-2023	16-May-2023	14-Jun-2023	23-Jun-2023	FY 2023 GAA-DPWH Infrastructure Program	29,059,932.60		29,059,932.60	Off Carriageway Improvement
310209100437000	23GK0051 - Off Carriageway Improvement: Shoulder Paving - Jct Murcia-Cansilayan-Damsite-Abuanan-Bago City Rd - K0017 + (-386) - K0025 + 305	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	25-Apr-2023	16-May-2023	01-Jun-2023	09-Jun-2023	FY 2023 GAA-DPWH Infrastructure Program	29,238,299.40		29,238,299.40	Off Carriageway Improvement
310209100438000	23GK0052 - Off Carriageway Improvement: Shoulder Paving - Silay-Lantawan Rd (S00030NR) - K0022 + (-332) - K0029 + 408	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	29-Nov-2022	20-Dec-2022	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	29,426,457.16		29,426,457.16	Off Carriageway Improvement
300219101664000	23GK0054 - Rehabilitation of Flood Control Structure along Malihaw River (Phase I), Barangay VI-A and Barangay IX, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Dec-2022	27-Dec-2022	31-Jan-2023	10-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	86,849,986.31		86,849,986.31	Flood Control Structure
300219101665000	23GK0055 - Construction of Foreshore Protection, Zone IV, Barangay VI-A and Barangay IX, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Dec-2022	27-Dec-2022	31-Jan-2023	10-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	53,074,992.48		53,074,992.48	Foreshore Protection
300221103815000	23GK0056 - Construction of Road, Barangay Plaridel, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,995.78		4,949,995.78	Road
300221103816000	23GK0057 - Construction of Road, Barangay Sta. Teresa, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,997.56		4,949,997.56	Road
300221103817000	23GK0058 - Construction of Road, Barangay Burgos, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,993.84		4,949,993.84	Road
300221103818000	23GK0059 - Construction of Bridge, Barangay Mabini, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,998.05		4,949,998.05	Bridge
300221103819000	23GK0060 - Construction of Road, Barangay Jerusalem, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,996.12		4,949,996.12	Road
300221103820000	23GK0061 - Construction of Road, Barangay 21, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,998.02		4,949,998.02	Road
300221103821000	23GK0062 - Construction of Road, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	5,939,996.57		5,939,996.57	Road
300221103829000	23GK0063 - Construction of Road, Barangay Canlusan, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	19,799,993.08		19,799,993.08	Road
300224100025000	23GK0064 - Construction of Causeway, Barangay Chambery, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,994.64		4,949,994.64	Causeway
300223100181000	23GK0065 - Construction of Road (Purok Garganera), Barangay Tadlong, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,995.55		4,949,995.55	Road
300225101337000	23GK0066 - Construction of Flood Mitigation Structure (Irrigation), Barangay Luna, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,962.61		4,949,962.61	Flood Mitigation Structure (Irrigation)
300225101338000	23GK0067 - Construction of Drainage System, Barangay Zone I, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,996.87		4,949,996.87	Drainage System

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225101339000	23GK0068 - Construction of Flood Control Structure (Breakwater), Barangay Balarin, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	5,939,829.15		5,939,829.15	Flood Control Structure (Breakwater)
300225101340000	23GK0069 - Construction of Drainage System, Barangay Zone 12, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	03-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	5,444,918.82		5,444,918.82	Drainage System
300229100402000	23GK0070 - CONSTRUCTION OF WATER SYSTEM (SITIO CABIGUHAN), BARANGAY LOPEZ JAENA, SAGAY CITY, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	22-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,802.61		4,949,802.61	Water System
300229100404000	23GK0071 - CONSTRUCTION OF WATER SUPPLY, BARANGAY PUNTA MESA, MANAPLA, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	22-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,612.27		4,949,612.27	Water Supply
300226102821000	23GK0072 - Construction of Multi-Purpose Building, Barangay Tinampa-an, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	25-Oct-2022	16-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	5,939,999.68		5,939,999.68	Multi-Purpose Building
300226107744000	23GK0073 - Construction (Completion) of Multi-Purpose Building, Barangay Campo Himog-an, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	25-Oct-2022	16-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.94		1,979,999.94	Multi-Purpose Building
300226107745000	23GK0074 - Construction of Multi-Purpose Building, Barangay General Luna, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	05-Oct-2022	26-Oct-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.22		4,949,999.22	Multi-Purpose Building
300226107746000	23GK0075 - Construction (Completion) of Multi-Purpose Building, Barangay Maquiling, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	04-Nov-2022	29-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.86		1,979,999.86	Multi-Purpose Building
300226107747000	23GK0076 - Construction (Completion) of Multi-Purpose Building, Barangay Molocaboc, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.53		1,979,999.53	Multi-Purpose Building
300226107748000	23GK0077 - Construction (Completion) of Multi-Purpose Building Barangay Old Sagay, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	21-Nov-2022	13-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	2,969,999.94		2,969,999.94	Multi-Purpose Building
300226107749000	23GK0078 - Construction of Multi-Purpose Building, (Day Care Center/Health Center), Barangay Paraiso, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11-Oct-2022	03-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.79		4,949,999.79	Multi-Purpose Building
300226107750000	23GK0079 - Construction of Multi-Purpose Building with Perimeter Fence, Barangay Rafaela Barrera, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	05-Oct-2022	26-Oct-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.15		4,949,999.15	Multi-Purpose Building
300226107765000	23GK0080 - Construction of Multi-Purpose Building, Barangay Hawaiian, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	24,749,999.86		24,749,999.86	Multi-Purpose Building
300226107766000	23GK0081 - Construction of Multi-Purpose Building, Barangay Alicante, E.B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11-Oct-2022	03-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,980.43		4,949,980.43	Multi-Purpose Building
300226107768000	23GK0083 - Construction of Multi-Purpose Building, Barangay 19-A, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	9,899,999.47		9,899,999.47	Multi-Purpose Building
300226107769000	23GK0084 - Construction of Multi-Purpose Building, Barangay Madalag, E.B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	21-Nov-2022	13-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.83		4,949,999.83	Multi-Purpose Building
300226107770000	23GK0085 - Rehabilitation of Multi-Purpose Building, Barangay Tabigue, E.B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	04-Nov-2022	29-Nov-2022	17-Mar-2023	27-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.84		4,949,999.84	Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107751000	23GK0086 - Construction (Completion) of Multi-Purpose Building, Barangay Sewahon, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	04-Nov-2022	28-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.37		1,979,999.37	Multi-Purpose Building
300226107752000	23GK0087 - Construction (Completion) of Multi-Purpose Building, Barangay II-A, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	25-Oct-2022	16-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.31		1,979,999.31	Multi-Purpose Building
300226107753000	23GK0088 - Construction (Completion) of Multi-Purpose Building, Barangay Pursima, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10-Nov-2022	06-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.91		1,979,999.91	Multi-Purpose Building
300226107754000	23GK0089 - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Teresa, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	25-Oct-2022	16-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.48		1,979,999.48	Multi-Purpose Building
300226107755000	23GK0090 - Construction (Completion) of Multi-Purpose Building, Barangay I-B, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	04-Nov-2022	28-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.54		1,979,999.54	Multi-Purpose Building
300226107756000	23GK0091 - Construction of Multi-Purpose Building, Barangay Bulanon, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	26-Oct-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.22		4,949,999.22	Multi-Purpose Building
300226107757000	23GK0092 - Construction (Completion) of Multi-Purpose Building, Barangay Magsaysay, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	04-Nov-2022	28-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.60		1,979,999.60	Multi-Purpose Building
300226107758000	23GK0093 - Construction of Multi-Purpose Building, Barangay V.F. Gustilo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	26-Oct-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.22		4,949,999.22	Multi-Purpose Building
300226107771000	23GK0094 - Construction of Multi-Purpose Building, Barangay 2, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11-Oct-2022	03-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	5,939,999.83		5,939,999.83	Multi-Purpose Building
300226107772000	23GK0095 - Construction of Multi-Purpose Building, Barangay 20, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	26-Oct-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	5,444,999.36		5,444,999.36	Multi-Purpose Building
300226102813000	23GK0096 - Construction of Multi-Purpose Building, Barangay 11, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	26-Oct-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.16		4,949,999.16	Multi-Purpose Building
300226107773000	23GK0097 - Construction of Multi-Purpose Building, Barangay 13, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	26-Oct-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.16		4,949,999.16	Multi-Purpose Building
300226107774000	23GK0098 - Construction of Multi-Purpose Building, Barangay Blumenritzt, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	26-Oct-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,992.93		4,949,992.93	Multi-Purpose Building
300226107775000	23GK0099 - Construction of Multi-Purpose Building, Barangay Minoyan, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	26-Oct-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	5,939,996.62		5,939,996.62	Multi-Purpose Building
300226107759000	23GK0100 - Construction (Completion) of Multi-Purpose Building, Barangay Zone 6, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	25-Oct-2022	16-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.66		1,979,999.66	Multi-Purpose Building
300226107760000	23GK0101 - Construction of Multi-Purpose Building, Barangay Sicaba, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	04-Nov-2022	28-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.58		4,949,999.58	Multi-Purpose Building
300226107761000	23GK0102 - Construction (Completion) of Multi-Purpose Building, Barangay Banquerohan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	21-Nov-2022	13-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.72		1,979,999.72	Multi-Purpose Building
300226107762000	23GK0103 - Construction of Multi-Purpose Building, Barangay Andres Bonifacio, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	26-Oct-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,998.63		4,949,998.63	Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107763000	23GK0104 - Construction (Completion) of Multi-Purpose Building, Barangay Zone II, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11-Oct-2022	03-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.96		1,979,999.96	Multi-Purpose Building
300226107764000	23GK0105 - Construction (Completion) of Multi-Purpose Building, Barangay Cabahug, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	21-Nov-2022	13-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	1,979,999.60		1,979,999.60	Multi-Purpose Building
300226107781000	23GK0106 - Construction of Multi-Purpose Building, Barangay Tiglawigan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	26-Oct-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	9,899,999.81		9,899,999.81	Multi-Purpose Building
300105201070000	23GK0107 - Improvement of Main Building of DPWH Negros Occidental 1st DEO, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.49		4,949,999.49	Improvement of Main Building of DPWH
310101101036000	23GK0108 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Road (S00406NR) - K0032+353 - K0032+646, K0034+383 - K0035+370	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	28-Oct-2022	20-Mar-2023	30-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	34,584,192.90		34,584,192.90	Asphalt Overlay
310101101031000	23GK0109 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Road (S00406NR) - K0039+751 - K0041+280	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	28-Oct-2022	16-Mar-2023	24-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	34,512,654.78		34,512,654.78	Asphalt Overlay
310101101032000	23GK0110 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0058+000 - K0059+045, K0068+400 - K0068+480, K0066+100 - K0066+170; (S00408NR) - K0081+460 - K0081+600	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	27-Oct-2022	20-Mar-2023	30-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	19,744,057.56		19,744,057.56	Asphalt Overlay
310105100929000	23GK0111 - Reconstruction to Concrete Pavement: Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00019NR) - K0099 + 703 - K0099 + 763	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	27-Oct-2022	16-Mar-2023	24-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	1,553,297.79		1,553,297.79	Concrete Pavement
310102101366000	23GK0112 - Preventive Maintenance of Road: Asphalt Overlay - Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00019NR) - K0085+000 - K0085+361, K0085+420 - K0085+452, K0085+674 - K0085+776	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	27-Oct-2022	20-Mar-2023	30-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	7,841,955.68		7,841,955.68	Asphalt Overlay
310101101034000	23GK0116 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0041+280 - K0042+266	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	27-Oct-2022	16-Mar-2023	24-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	25,331,038.79		25,331,038.79	Asphalt Overlay
310104100557000	23GK0117 - Reconstruction to Concrete Pavement: Bacolod North Rd (S00026NR) - K007+(-129) - K0007+000, K007+937 - K0008+224, K0007+542 - K0007+937	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	27-Oct-2022	16-Mar-2023	24-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	21,689,355.70		21,689,355.70	Concrete Pavement
310101101035000	23GK0118 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Road (S00393NR) - K0009+000 - K0009+777, (S00024NR) - K0005+(-790) - K0005+050, K0005+700 - K0006+000, (S00025NR) - K0006+(-174) - K0006+100, K0005+107 - K0005+777	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	28-Oct-2022	20-Mar-2023	30-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	44,408,698.52		44,408,698.52	Asphalt Overlay
310104100556000	23GK0120 - Reconstruction to Concrete Pavement: Bacolod North Road (S00406NR) - K0018+099 - K0018+164, K0022+000 - K0022+451, K0022+520 - K0023+080	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Oct-2022	28-Oct-2022	20-Mar-2023	30-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	28,029,957.32		28,029,957.32	Concrete Pavement

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201101174000	23GK0122 - Road Widening - Bacolod North Rd - (S00406NR) - K0066+170 - K0066+206, (S00403NR) - Chainage 0 - Chainage 15	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11-Oct-2022	03-Nov-2022	16-Mar-2023	24-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	1,469,999.86		1,469,999.86	Road Widening
310203100710000	23GK0127 - Road Widening - along Silay - Lantawan Rd (S00030NR) - K0029+043 - K0029+408	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	25-Oct-2022	15-Nov-2022	17-Mar-2023	27-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	13,759,993.07		13,759,993.07	Road Widening
300203102447000	23GK0128 - Access Road leading to Imbang San Fernando - Bayusan Tambara Road, Brgy. San Fernando, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	25-Oct-2022	15-Nov-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	9,799,998.16		9,799,998.16	Access Road
310101100829000	23GK0129 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0036+902 - K0038+000, K0038+829 - K0039+207, K0039+722 - K0039+751, K0060+000 - K0061+000	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	23-Dec-2022	16-Mar-2023	24-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	48,653,366.32		48,653,366.32	Asphalt Overlay
310101100830000	23GK0130 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0042+266 - K0044+000, K0044+222 - K0045+260, K0045+280, K0046+093 - K0046+697, K0047+000 - K0048+010, K0048+384 - K0048+829, K0050+616	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	23-Dec-2022	16-Mar-2023	24-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	86,006,587.35		86,006,587.35	Asphalt Overlay
310110100403000	23GK0132 - Construction of Drainage Structure along Road Bacolod North Rd (S00406NR) - K0033 + 676 - K0035 + 000	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	29-Nov-2022	20-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	31,360,979.93		31,360,979.93	Drainage Structure
300226107767000	23GK0133 - Construction of Multi-Purpose Building, Barangay 2, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	29-Nov-2022	20-Dec-2022	23-Mar-2022	03-Apr-2023	FY 2023 GAA-DPWH Infrastructure Program	9,899,999.93		9,899,999.93	Multi-Purpose Building
310101100831000	23GK0135 - Preventive Maintenance of Road: Bacolod North Rd (S00406NR) - K0029+975 - K0030 + 270, K0033+130 - K0033+185, K0033+210 - K0033+728, K0035+365 - K0036+000	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	23-Dec-2022	20-Mar-2023	30-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	51,006,990.72		51,006,990.72	Preventive Maintenance of Road
310110100401000	23GK0136 - Construction of Drainage Structure along Road Bacolod North Rd (S00024NR) - K0005+500 - K0005+850	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	23-Dec-2022	30-Jan-2023	09-Feb-2023	FY 2023 GAA-DPWH Infrastructure Program	7,937,995.94		7,937,995.94	Drainage Structure
310207100274000	23GK0137 - Off Carriageway Improvement: Construction of Sidewalk - along Bacolod North Road (S00411NR) - K0034 + (-2411) - K0034 + 259	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	23-Dec-2022	21-Jun-2023	30-Jun-2023	FY 2023 GAA-DPWH Infrastructure Program	1,736,996.99		1,736,996.99	Off Carriageway Improvement: Construction of Sidewalk
300215102680000	23GK0138 - Construction of Bridge in Nasipunan - Gloria, Barangay XII, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06-Dec-2022	27-Dec-2022	16-Mar-2023	24-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	52,994,096.16		52,994,096.16	Bridge
310107100546000	23GK0139 - Construction of Road Slope Protection Structure-Bacolod Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) - K0015 + (-318) - K0015 + (-228), K0024 + 805 - K0024 + 827, K0033+000 - K0033+500, K0033+801 - K0033+871, K0034 + 550 - K0034 + 789	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	23-Dec-2022	16-Mar-2023	24-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	20,579,993.98		20,579,993.98	Road Slope Protection Structure
300203102446000	23GK0140 - Construction of Concrete Road-Access Road leading to Pacol Falls, Alimaton Rice Terraces and Prayer Mountain, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	02-Dec-2022	23-Dec-2022	21-Jun-2023	30-Jun-2023	FY 2023 GAA-DPWH Infrastructure Program	34,299,995.66		34,299,995.66	Concrete Road-Access Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310207100270000	23GK0143 - Off-Carriageway Improvement: Construction of Sidewalk - at Specific Locations along Bacolod North Rd - K0031+037 - K0031+146	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10-Jan-2023	31-Jan-2023	26-Apr-2023	08-May-2023	FY 2023 GAA-DPWH Infrastructure Program	7,074,613.95		7,074,613.95	Off-Carriageway Improvement: Construction of Sidewalk
310120100412000	23GK0144 - Construction of Drainage Structure along Road - at Specific Locations along Bacolod North Rd - K0032 + 724 - K0033 + 135, K0033+185 - K0033+649	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10-Jan-2023	31-Jan-2023	20-Mar-2023	30-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	40,086,885.44		40,086,885.44	Drainage Structure
310102101367000	23GK0145 - Preventive Maintenance of Road: Concrete Reblocking - at Specific Locations along Silay - Iantawan Road - K0017+526 - K0019 + 500	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10-Jan-2023	31-Jan-2023	24-May-2023	02-Jun-2023	FY 2023 GAA-DPWH Infrastructure Program	39,778,195.36		39,778,195.36	Concrete Reblocking
310207100271000	23GK0146 - Off-Carriageway Improvement: Construction of Sidewalk - at Specific Locations along Bacolod North Rd - K0031+441 - K0031+902	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10-Jan-2023	31-Jan-2023	25-May-2023	02-Jun-2023	FY 2023 GAA-DPWH Infrastructure Program	27,915,295.58		27,915,295.58	Off-Carriageway Improvement: Construction of Sidewalk
310207100272000	23GK0147 - Off-Carriageway Improvement: Construction of Sidewalk - at Specific Locations along Bacolod North Rd - K0031+146 - K0031+441	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10-Jan-2023	31-Jan-2023	25-May-2023	02-Jun-2023	FY 2023 GAA-DPWH Infrastructure Program	18,261,312.57		18,261,312.57	Off-Carriageway Improvement: Construction of Sidewalk
310207100268000	23GK0148 - Off-Carriageway Improvement: Construction of Sidewalk - at Specific Locations along Bacolod North Rd - K0030+808 - K0030+870	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10-Jan-2023	31-Jan-2023	17-Mar-2023	27-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	4,458,992.66		4,458,992.66	Off-Carriageway Improvement: Construction of Sidewalk
310207100269000	23GK0149 - Off-Carriageway Improvement: Construction of Sidewalk - at Specific Locations along Bacolod North Rd - K0030+870 - K0031+037	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10-Jan-2023	31-Jan-2023	26-Apr-2023	08-May-2023	FY 2023 GAA-DPWH Infrastructure Program	6,631,654.08		6,631,654.08	Off-Carriageway Improvement: Construction of Sidewalk
310103101293000	23GK0150 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Jct New Sagay-Old Sagay Rd - K0088+612 - K0089 + 164	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10-Jan-2023	31-Jan-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	25,295,751.42		25,295,751.42	Asphalt Overlay
310103101291000	23GK0151 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Jct New Sagay-Old Sagay Rd - K0085+675 - K0086 + 642	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	25-Apr-2023	16-May-2023	24-May-2023	02-Jun-2023	FY 2023 GAA-DPWH Infrastructure Program	42,099,815.63		42,099,815.63	Asphalt Overlay
310101101029000	23GK0152 - Preventive Maintenance of Road: Concrete Reblocking - at Specific Locations along Bacolod North Road - K0082+893 - K0083 + 000, K0090+474 - K0091 + 000	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	25-Apr-2023	16-May-2023	24-May-2023	02-Jun-2023	FY 2023 GAA-DPWH Infrastructure Program	22,381,224.08		22,381,224.08	Concrete Reblocking
310101101030000	23GK0153 - Preventive Maintenance of Road: Concrete Reblocking - at Specific Locations along Bacolod North Road - K0053+000 - K0055+000, K0079+500 - K0080 + 075	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	25-Apr-2023	16-May-2023	24-May-2023	02-Jun-2023	FY 2023 GAA-DPWH Infrastructure Program	43,336,570.08		43,336,570.08	Concrete Reblocking
310101101033000	23GK0154 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Bacolod North Rd - K0044+000 - K0044 + 222, K0044+231 - K0045+260	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10-Jan-2023	31-Jan-2023	22-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	17,149,004.30		17,149,004.30	Asphalt Overlay
310103101290000	23GK0155 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Jct New Sagay-Old Sagay Rd - K0084+(-828) - K0084 + 092	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	25-Apr-2023	16-May-2023	24-May-2023	02-Jun-2023	FY 2023 GAA-DPWH Infrastructure Program	39,416,571.20		39,416,571.20	Asphalt Overlay

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100840000	23GK0158 - Preventive Maintenance of Road: Asphalt Overlay - along Bacolod North Road (S00403NR) Chainage 0 - Chainage 3467, (S00409NR) Chainage 0 - Chainage 670, (S00404NR) Chainage 0 - Chainage 73, (S00405NR) Chainage 0 - Chainage 50, (S00410NR) Chainage 0 - Chainage 3470	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	13-Jan-2023	03-Feb-2023	08-Mar-2023	17-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	144,749,997.69		144,749,997.69	Asphalt Overlay
310103101292000	23GK0158 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Jct New Sagay-Old Sagay Rd (S00014NR) - K0084+092 - K0085 + 675, K0086+642 - K0088 + 612	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	13-Jan-2023	03-Feb-2023	15-Mar-2023	24-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	144,749,996.68		144,749,996.68	Asphalt Overlay
300219102051000	23GK0159 - Construction of Flood Control Structures along Magnanod River, Brgy. 2, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	13-Jan-2023	03-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,799,993.26		9,799,993.26	Flood Control Structures
300226107780000	23GK0160 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Alicante Elementary School, E. B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	13-Jan-2023	03-Feb-2023	23-Mar-2023	03-Apr-2023	FY 2023 GAA-DPWH Infrastructure Program	5,939,999.27		5,939,999.27	Multi-Purpose Facility (Covered Court)
300226107778000	23GK0161 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Alicante, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	13-Jan-2023	03-Feb-2023	23-Mar-2023	03-Apr-2023	FY 2023 GAA-DPWH Infrastructure Program	5,939,999.27		5,939,999.27	Multi-Purpose Facility (Covered Court)
300219102050000	23GK0162 - Construction of Seawall with breakwater, Brgy. 6A, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	13-Jan-2023	03-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	29,399,997.54		29,399,997.54	Seawall with breakwater
310201101073000	23GK0163 - Road Widening - Bacolod North Rd - K0061 + 000 - K0062 + 678	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	20-Jan-2023	10-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	48,566,494.30		48,566,494.30	Road Widening
300221103824000	23GK0164 - Construction of Tuburan - Takas Road, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	20-Jan-2023	10-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	6,929,998.81		6,929,998.81	Road
300221103827000	23GK0165 - Construction of Road in Brgy. Baviera, City of Sagay, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	20-Jan-2023	10-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,992.20		4,949,992.20	Road
300221103822000	23GK0166 - Construction of Road, Hacienda Gloria, Brgy. Concepcion, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	20-Jan-2023	10-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,996.18		4,949,996.18	Road
300221101483000	23GK0167 - Construction of Road, Brgy. Concepcion, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	20-Jan-2023	10-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	19,799,991.30		19,799,991.30	Road
300221103826000	23GK0168 - Construction of Road, Brgy. Bagtic, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	20-Jan-2023	10-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,998.25		4,949,998.25	Road
300221103823000	23GK0169 - Construction of Road, Brgy. 8, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	20-Jan-2023	10-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,899,971.42		9,899,971.42	Road
300221103825000	23GK0170 - Construction of Road, Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	20-Jan-2023	10-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.40		4,949,999.40	Road
300221103828000	23GK0171 - Construction of Road at Barangay Luna, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	20-Jan-2023	10-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,899,996.73		9,899,996.73	Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100403000	23GK0172 - Construction of Level III Potable Water System, Brgy. Alicante, Brgy. Batea, Brgy. Damgo, Brgy. Manta-Angan, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	20-Jan-2023	10-Feb-2023	23-Mar-2023	03-Apr-2023	FY 2023 GAA-DPWH Infrastructure Program	49,499,850.58		49,499,850.58	Level III Potable Water System
300214100561000	23GK0173 - Construction of Covered Pathway along Victorias Elementary School and Alejandro Acuña Yap Quiña Memorial Elementary School at Brgy. 4, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	20-Jan-2023	10-Feb-2023	21-Mar-2023	31-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	4,899,999.34		4,899,999.34	Covered Pathway
300205100885000	23GK0174 - Construction of Solar Water System, Municipality of Murcia, Province Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	27-Jan-2023	16-Feb-2023	07-Mar-2023	17-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,899,535.26		9,899,535.26	Solar Water System
300205100884000	23GK0175 - Construction of Solar Water System, Municipality of EB Magalona, Province Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	27-Jan-2023	16-Feb-2023	07-Mar-2023	17-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,899,535.26		9,899,535.26	Solar Water System
300205100889000	23GK0176 - Construction of Solar Water System, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	27-Jan-2023	16-Feb-2023	07-Mar-2023	17-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,899,535.26		9,899,535.26	Solar Water System
300205100888000	23GK0177 - Construction of Solar Water System, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	27-Jan-2023	16-Feb-2023	07-Mar-2023	17-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,899,535.26		9,899,535.26	Solar Water System
300205100887000	23GK0178 - Construction of Solar Water System, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	27-Jan-2023	16-Feb-2023	07-Mar-2023	17-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,899,535.26		9,899,535.26	Solar Water System
300226107779000	23GK0179 - Construction of Multi-Purpose Building, Barangay 19-A, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	31-Jan-2023	21-Feb-2023	23-Mar-2023	03-Apr-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.78		4,949,999.78	Multi-Purpose Building
300205100886000	23GK0180 - CONSTRUCTION OF SOLAR WATER SYSTEM, SILAY CITY, PROVINCE OF NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02-Feb-2023	23-Feb-2023	07-Mar-2023	17-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,799,988.46		9,799,988.46	Solar Water System
300205100883000	23GK0181 - CONSTRUCTION OF SOLAR WATER SYSTEM, VICTORIAS CITY, PROVINCE OF NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02-Feb-2023	23-Feb-2023	07-Mar-2023	17-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,799,988.46		9,799,988.46	Solar Water System
300205100890000	23GK0182 - CONSTRUCTION OF SOLAR WATER SYSTEM, VICTORIAS CITY, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02-Feb-2023	23-Feb-2023	07-Mar-2023	17-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,799,988.46		9,799,988.46	Solar Water System
300226107777000	23GK0183 - Construction of Multi-Purpose Facility (Covered Court), San Jacinto Relocation Site, Brgy. San Fernando, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02-Feb-2023	23-Feb-2023	23-Mar-2023	03-Apr-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.40		4,949,999.40	Multi-Purpose Building
300226107776000	23GK0184 - Construction of Multi-Purpose Facility (Covered Court), Alasigan, Brgy. Dos Hermanas, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02-Feb-2023	23-Feb-2023	23-Mar-2023	03-Apr-2023	FY 2023 GAA-DPWH Infrastructure Program	4,949,999.20		4,949,999.20	Multi-Purpose Building
300220101699000	23GK0185 - Rehabilitation of Multi-Purpose Building, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02-Feb-2023	23-Feb-2023	10-Mar-2023	20-Mar-2023	FY 2023 GAA-DPWH Infrastructure Program	9,799,999.20		9,799,999.20	Multi-Purpose Building
300215102682000	23GK0186 - Construction of Bridge, Brgy. Hawaiian, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02-Feb-2023	23-Feb-2023	15-Mar-2023	24-Mar-2023	FY 2023 - DA Farm-to-Market Road	57,899,999.95		57,899,999.95	Bridge
300116201297000	23GK0187 - Concreting of Brgy. Mabini FMR, Brgy. Mabini, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	21-Feb-2023	14-Mar-2023	26-Apr-2023	08-May-2023	FY 2023 - DA Farm-to-Market Road	11,939,996.79		11,939,996.79	Farm-to-Market Road
300116201297000	23GK0188 - Concreting of Brgy. Poblacion 2 FMR, Brgy. Poblacion 2, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	21-Feb-2023	14-Mar-2023	26-Apr-2023	08-May-2023	FY 2023 - DA Farm-to-Market Road	11,939,995.33		11,939,995.33	Farm-to-Market Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000	23GK0189 - Concreting of Quinarayan - Telyang Road, Brgy. San Pablo FMR, Brgy. San Pablo, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	21-Feb-2023	14-Mar-2023	26-Apr-2023	08-May-2023	FY 2023 - DA Farm-to-Market Road	11,939,995.83		11,939,995.83	Farm-to-Market Road
300116201297000	23GK0190 - Concreting of Brgy. Katilingban FMR, Brgy. Katilingban, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	21-Feb-2023	14-Mar-2023	26-Apr-2023	08-May-2023	FY 2023 - DA Farm-to-Market Road	12,934,998.19		12,934,998.19	Farm-to-Market Road
300116201297000	23GK0191 - Concreting of Brgy. Bagtic FMR, Brgy. Bagtic, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	21-Feb-2023	14-Mar-2023	05-May-2023	15-May-2023	FY 2023 - DA Farm-to-Market Road	12,934,998.44		12,934,998.44	Farm-to-Market Road
300116201297000	23GK0192 - Concreting of Brgy. Cudangdang FMR, Brgy. Cudangdang, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	21-Feb-2023	14-Mar-2023	05-May-2023	15-May-2023	FY 2023 - DA Farm-to-Market Road	11,939,996.51		11,939,996.51	Farm-to-Market Road
300116201297000	23GK0193 - Concreting of Brgy. Tabigue to Brgy. Cudangdang FMR, Brgy. Tabigue and Brgy. Cudangdang, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	21-Feb-2023	14-Mar-2023	05-May-2023	15-May-2023	FY 2023 - DA Farm-to-Market Road	11,939,998.94		11,939,998.94	Farm-to-Market Road
310207100271000	23GK0194 - Construction of Rainwater Collection System (RWCS): 1. Don Simplicio Lizares Elementary School, Brgy. Matabang, Talisay City, Negros Occidental; 2. Don Homero H. Tampico Elementary School, Silay City, Negros Occidental; 3. Maja 1 Elementary School, Brgy. San Pablo, Manapla, Negros Occidental; 4. Cotcot Elementary School, Cadiz City, Negros Occidental; 5. Sir Arthur Cooper Elementary School, Brgy. Paraiso, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03-Mar-2023	24-Mar-2023	31-May-2023	09-Jun-2023	FY 2023 RA 11936 Regular 2023 CURRENT	2,315,999.56		2,315,999.56	Rainwater Collection System (RWCS)
300219101664000	23GK0195 - Improvement of DPWH Office (Living Quarter's Building, COA Office, Maintenance Office)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	21-Mar-2023	12-Apr-2023	26-Apr-2023	08-May-2023	FY 2023 Special Budget for Engineering and Administrative Overhead	5,199,998.19		5,199,998.19	Improvement of DPWH Office
200000100020000	23GK0196 - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities: Repair/Maintenance of the ff. 1) Guinhalaran River Revetment 5, Silay City, Negros Occidental 2) Drainage Structure along Vito Port Road, K0092+000 - K0094+479 (with exceptions), Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05-Apr-2023	25-Apr-2023	08-May-2023	18-May-2023	FY 2023 RA 11936 Regular Current	1,641,652.33		1,641,652.33	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities
300219101665000	23GK01 - Supply and Delivery of Fuel for use in the DPWH - Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental (1st Quarter, 2023)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	09-Feb-2023	02-Mar-2023	10-Mar-2023	21-Mar-2023	CY 2023 EAO	3,379,156.00		3,379,156.00	Fuel
200000100017000	23GK02 - Supply and Delivery of Fuel for use in Various Equipment and Grasscutters in the Maintenance Section, DPWH - Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03-Mar-2023	24-Mar-2023	30-Mar-2023	07-Apr-2023	CY 2023 MOOE	1,308,560.00		1,308,560.00	Fuel

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100840000 310201101073000	23GGK03 - Supply and Delivery of Office Equipment Consumables (Ink) for use in the Different Sections (Administrative Section, Planning and Design Section, Construction Section, Finance Section, Quality Assurance Section and Maintenance Section) at DPWH - Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03-Mar-2023	24-Mar-2023	30-Mar-2023	07-Apr-2023	CY 2023 EAO	3,786,118.00		3,786,118.00	Ink
310101101035000	23GGK04 - Supply and Delivery of Office Equipment Consumables (Maintenance Box) for use in the Different Sections (Administrative Section, Planning and Design Section, Construction Section, Finance Section, Quality Assurance Section and Maintenance Section) at DPWH - Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03-Mar-2023	24-Mar-2023	30-Mar-2023	07-Apr-2023	CY 2023 EAO	787,000.00		787,000.00	Maintenance Box
200000100821000	23GGK05 - SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR USE IN THE PLANNING AND DESIGN SECTION, DPWH - NEGROS OCCIDENTAL 1ST DISTRICT ENGINEERING OFFICE, MATABANG, TALISAY CITY, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	31-Mar-2023	25-Apr-2023	08-May-2023	17-May-2023	CY 2023 PDE	1,665,712.00		1,665,712.00	Office Supplies
310101101036000	23GGK06 - SUPPLY AND DELIVERY OF OFFICE EQUIPMENT (LAPTOP COMPUTERS) FOR USE IN THE CUSSA OF DIFFERENT SECTIONS (ODE (PIO, PROCUREMENT), ADMINISTRATIVE SECTION, QUALITY ASSURANCE SECTION AND MAINTENANCE SECTION) AT DPWH - NEGROS OCCIDENTAL 1ST DISTRICT ENGINEERING OFFICE, MATABANG, TALISAY CITY, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	31-Mar-2023	25-Apr-2023	08-May-2023	17-May-2023	CY 2023 EAO	700,000.00		700,000.00	Laptop Computers
310201101073000	23GGK07 - Supply and Delivery of Office Supplies for use in the Administrative Section and Construction Section, DPWH - Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05-May-2023	30-May-2023	13-Jun-2023	22-Jun-2023	CY 2023 EAO	926,000.00		926,000.00	Office Supplies
300215102680000	23GGK08 - Supply and Delivery of Office Equipment (Desktop Computers, Laptop Computers and Printer) for use in the Administrative Section (Cash Unit) and Information and Communication Technology Staff (ODE), at DPWH - Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05-May-2023	30-May-2023	13-Jun-2023	22-Jun-2023	CY 2023 EAO	1,170,000.00		1,170,000.00	Desktop Computers, Laptop Computers and Printer
	23GK0157 - Preventive Maintenance of Road: Asphalt Overlay - along Bacolod North Road (500406NR) K0062+678 - K0066 + 120, Brgy. Daga - Brgy. Tinampayan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	13-Jan-2023	03-Feb-2023	11-Apr-23	21-Apr-23	FY 2023 GAA-DPWH Infrastructure Program	86,541,186.71		86,541,186.71	Asphalt Overlay
	23GK0197 - Repair of Classrooms at Don Felix T. Lacson Memorial National High School, Brgy. Capitan Ramon, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08-May-23	30-May-23	29-Jul-23	08-Aug-23	CY 2023 Basic Educational Facilities Fund (BEEF)	2,001,002.89		2,001,002.89	School Buildings

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23GK0198 - Repair of Classrooms at Violeta Integrated School, Brgy. Capitán Ramon, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08-May-23	30-May-23	29-Jul-23	08-Aug-23	CY 2023 Basic Educational Facilities Fund (BEEF)	1,081,004.30		1,081,004.30	School Buildings
	23GK0199 - Repair of Classrooms at M.V. Gamboa Elementary School, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08-May-23	30-May-23	29-Jul-23	08-Aug-23	CY 2023 Basic Educational Facilities Fund (BEEF)	3,993,184.54		3,993,184.54	School Buildings
	23GK0200 - Repair of Classrooms at Cadiz East I Elementary School, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08-May-23	30-May-23	29-Jul-23	08-Aug-23	CY 2023 Basic Educational Facilities Fund (BEEF)	2,548,886.29		2,548,886.29	School Buildings
	23GK0201 - Repair of Classrooms at Cadiz East Elementary School II, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08-May-23	30-May-23	29-Jul-23	08-Aug-23	CY 2023 Basic Educational Facilities Fund (BEEF)	3,891,859.04		3,891,859.04	School Buildings
	23GK0202 - Repair of Classrooms at Don Homero H. Tanpinco Elementary School, Brgy. Capitán Ramon, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08-May-23	30-May-23	29-Jul-23	08-Aug-23	CY 2023 Basic Educational Facilities Fund (BEEF)	3,021,808.42		3,021,808.42	School Buildings
	23GK0203 - Improvement of DPWH (MQC Building)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	17-May-23	14-Jun-23	05-Jul-23	17-Jul-23	FY 2023 Special Budget for Engineering and Administrative Overhead	4,799,999.20		4,799,999.20	Improvement of DPWH
	23GK0204 - Maintenance, Repair and Rehabilitation of Infrastructure facilities and other Related Activities (MQC Building and MQC Stockroom Building)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	17-May-23	14-Jun-23	05-Jul-23	17-Jul-23	FY 2023 RA 11936 Regular Current	1,103,355.79		1,103,355.79	Maintenance, Repair and Rehabilitation of Infrastructure facilities
	23GK0205 - Construction of 1STYSCL Villacin ES, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	30-May-23	21-Jun-23	10-Jul-23	20-Jul-23	CY 2023 Basic Educational Facilities Fund (BEEF)	10,639,890.33		10,639,890.33	School Buildings
	23GK0206 - Construction of 1STYSCL Old Sagay National High School, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	30-May-23	21-Jun-23	10-Jul-23	20-Jul-23	CY 2023 Basic Educational Facilities Fund (BEEF)	10,639,890.33		10,639,890.33	School Buildings
	23GK0207 - Construction of 1STY6CL Don H. Maravilla MS, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	30-May-23	21-Jun-23	10-Jul-23	20-Jul-23	CY 2023 Basic Educational Facilities Fund (BEEF)	13,999,999.59		13,999,999.59	School Buildings
	23GK0208 - Construction of 2STY4CL Estado ES, Victorias, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08-Jun-2023	29-Jun-2023	10-Jul-23	20-Jul-23	CY 2023 Basic Educational Facilities Fund (BEEF)	15,999,999.54		15,999,999.54	School Buildings
	23GK0209 - Supply and Delivery of Desktop Computers assigned in Various Sections/Unit as stated in approved PPMP and ILG of IT Equipment at DPWH - Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	31-May-2023	21-Jun-2023	03-Jul-23	10-Jul-23	CY 2023 EAO	2,250,000.00		2,250,000.00	Desktop Computers
	23GK0210 - Supply and Delivery of Fuel for use in the DPWH - Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	07-Jun-23	29-Jun-23	11-Jul-23	18-Jul-23	CY 2023 EAO	2,065,000.00		2,065,000.00	Fuel

Prepared by:

MARCELINO C. ESTALES
Head, BAC Secretariat

Recommending Approval:

ARNEL P. TORREFRANCA
BAC Chairperson

Approved:

DENE B. BALDONADO, JR.
Head of Procuring Entity