



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
23EF0001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads Palawan Circum. Rd (Panalingaan-Tugplia-Lalud) K0250+693 – K0250+751, K0267+759 – K0267+828, K0269+089 – K0269+171, K0273+547 – K0273+587, Brgy. Panalingaan, Rizal, Palawan	5060403001	Construction Section	Public Bidding	22-Sep-22	13-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund (01000000)	39,200,000.00	-	39,200,000.00	Reconstruction of 6.7m width, 280m thick RCCP with Concrete Shoulder, Reinforced Concrete Slope Protection, Reinforced PCRP, Live Canal, RCBC and other Miscellaneous Structure	
23EF0002	Road Widening – Secondary Roads Puerto Princesa South Rd K0081+1003 – K0082+313, Nerra, Palawan	5060403001	Construction Section	Public Bidding	22-Sep-22	13-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund (01000000)	7,938,000.00	-	7,938,000.00	Road Widening from 2 to 4 lanes 3.35m width per lane, 280mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures	
23EF0003	Paving of Unpaved Roads – Secondary Roads Puerto Princesa South Rd K0138+331 – K0138+431, Sornio Espada, Palawan	5060403001	Construction Section	Public Bidding	22-Sep-22	13-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund (01000000)	6,468,000.00	-	6,468,000.00	Construction of Road (6.70m width – 280 thk PCRP) Including Reinforced Concrete Retaining Wall with Precast Concrete Piles and Drainage Structure	
23EF0005	Construction of Batang Balang River Flood Control Structure, Sta.0+200 – Sta.0+900 U/S Downstream, Barangay Balang-Batang, Nerra, Palawan	5060403002	Construction Section	Public Bidding	22-Sep-22	13-Oct-22	31-Jan-23	10-Feb-23 (01000000)	Regular Agency Fund (01000000)	50,662,500.00	-	50,662,500.00	Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions	
23EF0006	Construction of Salogon River Flood Control Structure, Sta.0+520 – Sta.1+080 R/S Downstream, Sta.0+480 – Sta.0+620 U/S Downstream, Barangay Salogon, Brooke's Point, Palawan	5060403002	Construction Section	Public Bidding	22-Sep-22	13-Oct-22	31-Jan-23	10-Feb-23 (01000000)	Regular Agency Fund (01000000)	50,662,500.00	-	50,662,500.00	Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions and Sheet Piles 6.00m	
23EF0007	Construction/Improvement of Access Roads, Tabud Road leading to Tabud Waterfalls, Brooke's Point, Palawan	5060403001	Construction Section	Public Bidding	22-Sep-22	13-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund (01000000)	19,600,000.00	-	19,600,000.00	Road Concrete 6.1m width, 230mm thick Portland Cement Concrete Pavement Including Concrete Shoulder, Drainage and Miscellaneous Structures	
23EF0008	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads Puerto Princesa South Rd – K0122+722 – K0123+805 Nerra, Palawan	5060403001	Construction Section	Public Bidding	23-Sep-22	14-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund (01000000)	24,500,000.00	-	24,500,000.00	Reconstruction of 6.1 m Width, 280mm Thick Portland Cement Concrete Pavement and Miscellaneous Structures	
23EF0009	Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Quezon-Aranayuan Rd - K0162+687 Quezon, Palawan	5060403002	Construction Section	Public Bidding	23-Sep-22	14-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of Three (3) - Barrel 3.0m x 2.4m x 18.0m RCBC	
23EF0010	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads PPSR Jct (Abo-alo)-Quezon Rd – K0132 + 897 – K0132 + 911 Nerra, Palawan	5060403001	Construction Section	Public Bidding	23-Sep-22	14-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund (01000000)	2,450,000.00	-	2,450,000.00	Construction of 200mm Thick Reinforced Concrete Slope Protection Including 230mm Thick Concrete Shoulder and other Miscellaneous Items	
23EF0011	Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Puerto Princesa South Rd – K0131+940 Sornio Espada, Palawan	5060403001	Construction Section	Public Bidding	23-Sep-22	14-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of Three (3) - Barrel 3.0m x 2.1m x 21.0m RCBC	
23EF0012	Construction of CulAsian Flood Control Structure, Sta. 0 + 082 – Sta. 0 + 162 R/S Downstream Barangay CulAsian, Rizal, Palawan	5060403002	Construction Section	Public Bidding	23-Sep-22	14-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of 200mm Thick Concrete Slope Protection (Revetment) with 5m Steel Sheet Pile	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EFO013	Construction of Ransang River Flood Control Structure, Sta. 0 + 000 – Sta. 0 + 300 R/35 Upstream Barangay Ransang, Rizal, Palawan	5060403002	Construction Section	Public Bidding	23-Sep-22	14-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	24,500,000.00	-	24,500,000.00	Construction of 200mm Thick Concrete Slope Protection (Retewment) with Gabions
23EFO014	Construction/Improvement of Access Roads leading to Malalong Multi-Purpose Cooperative Road in Support of Oil Palm Industry of Sofronio Española, Palawan	5060403001	Construction Section	Public Bidding	23-Sep-22	14-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	9,800,000.00	-	9,800,000.00	Road Concreteing 6.70m Width, 280mm Thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EFO015	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads Puerto Princesa South Rd - K0120+850 – K0122+715 Narra, Palawan	5060403001	Construction Section	Public Bidding	29-Sep-22	19-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	42,815,220.00	-	42,815,220.00	Reconstruction of 6.1 m Width, 280mm Thick Portland Cement Concrete Pavement and Miscellaneous Structures
23EFO016	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads Aramaywan-Berang-Pho Princessa Rd K0181+109 – K0181+129 Quezon, Palawan	5060403001	Construction Section	Public Bidding	29-Sep-22	19-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	3,136,000.00	-	3,136,000.00	Construction of 200mm Thick Reinforced Concrete Slope Protection with 2m depth Concrete Footing, Line Canal and Concrete Shoulder
23EFO017	Construction of Langleto Flood Control Structure, Sta. 0+410 – Sta. 0+910 R/5 Upstream Barangay Barang Barang, Brooke's Point, Palawan	5060403002	Construction Section	Public Bidding	29-Sep-22	27-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	44,100,000.00	-	44,100,000.00	Construction of 200mm Thick Concrete Slope Protection (Retewment) with Gabions
23EFO018	Construction of Abot-Abot River Flood Control Structure, Sta.0+000 – Sta.0+200 R/5 Upstream Barangay Abot-Abot, Sofronio Española, Palawan	5060403002	Construction Section	Public Bidding	29-Sep-22	19-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	24,500,000.00	-	24,500,000.00	Construction of 200mm Thick Concrete Slope Protection (Retewment) with Gabions
23EFO019	Construction/Improvement of Access Road leading to Labog Hotspring Barangay Labog, Sofronio Española, Palawan	5060403001	Construction Section	Public Bidding	29-Sep-22	19-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	7,448,000.00	-	7,448,000.00	Construction of 6.10m Width, 230mm Thick Portland Cement Concrete Pavement Including Concrete Shoulder, Drainage and Miscellaneous Structures
23EFO020	Construction/Improvement of Access Road leading to Opis Taat Bato Cultural Community Brgy. Ransang, Rizal, Palawan	5060403001	Construction Section	Public Bidding	29-Sep-22	19-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	19,600,000.00	-	19,600,000.00	Construction of 6.10m Width, 230mm Thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EFO021	Construction of Batang Balang River Irrigation System Lateral E Service Road (KATUBIGAN – Kalsada Tungo sa Panguligan Barangay Malinao, Narra, Palawan	5060403001	Construction Section	Public Bidding	29-Sep-22	26-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	11,326,840.00	-	11,326,840.00	Paving of Unpaved Road (5m Width 200mm Thick)
23EFO022	Construction/Upgrading/Rehabilitation of Drainage along National Road – Secondary Roads PPSC Jct (Abot-abot) Quezon Rd – K0145+400 – K0145+406 Quezon, Palawan	5060403001	Construction Section	Public Bidding	29-Sep-22	19-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	9,800,000.00	-	9,800,000.00	Construction of Three (3) - Barrel 3.0m x 3.0m x 18.0m RCBC
23EFO023	Paving of Unpaved Roads – Secondary Roads Culandannum-Panlanggan Cross Country Rd – (S000659PV) Drainage 2168 – Bataraza, Palawan	5060403001	Construction Section	Public Bidding	30-Sep-22	20-Oct-22	31-Jan-23	10-Feb-23 (01000000)	Regular Agency Fund	84,635,325.00	-	84,635,325.00	Construction of Portland Cement Concrete Pavement (6.70m Width, 280mm Thick), Concrete Shoulder, Reinforced Concrete Box & Pipe Culvert, Reinforced Concrete Line Canal, Grouted Riprap Metal Guard Rail on Concrete Post, Chevron and other Miscellaneous Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of 18/ REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EF0024	Construction of Box Culvert in Sitio Saming and Palang Landa, Rizal, Palawan	5060403001	Construction Section	Public Bidding	30-Sep-22	20-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	9,800,000.00	-	9,800,000.00	Construction of 3 Barrel Box Culvert 3.00m x 2.10m x 18.0m and 2 Barrel Box Culvert 3.00m x 2.40m x 18.00m
23EF0025	Construction/Improvement of Access Roads, Tagpineso Road leading to Eco-Tourism Site in Salogon Brooke's Point, Palawan	5060403001	Construction Section	Public Bidding	30-Sep-22	26-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	35,280,000.00	-	35,280,000.00	Construction of 6.10m Width, 230mm Thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EF0026	Construction of Road, Barangay Calumpang Quezon, Palawan	5060403001	Construction Section	Public Bidding	30-Sep-22	20-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	9,900,000.00	-	9,900,000.00	Concreting of Road – 6.1m Width, 230mm Thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EF0027	Construction of Road, Barangay Tereza Nera, Palawan	5060403001	Construction Section	Public Bidding	30-Sep-22	20-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	9,900,000.00	-	9,900,000.00	Concreting of Road – 6.1m Width, 230mm Thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EF0028	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapses, and Landslide – Secondary Roads Puerto Princesa South Rd – K0140+036 – K0140+082, K0141+916 – K0141+973 Sofronio Española, Palawan	5060403001	Construction Section	Public Bidding	06-Oct-22	27-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	10,780,000.00	-	10,780,000.00	Construction of Reinforced Concrete Retaining Wall with Sheet Piles
23EF0029	Construction of Road, Barangay Calaseguen Brooke's Point, Palawan	5060403001	Construction Section	Public Bidding	06-Oct-22	27-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	9,900,000.00	-	9,900,000.00	Construction of 6.10m width, 230mm Thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EF0030	Construction of Road, Barangay Imuhod Brooke's Point, Palawan	5060403001	Construction Section	Public Bidding	06-Oct-22	27-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	9,900,000.00	-	9,900,000.00	Construction of 230mm thick RCCP 6.1m width, RCBC and other Miscellaneous Structure
23EF0031	Construction of Road, Barangay Punta Baja Rizal, Palawan	5060403001	Construction Section	Public Bidding	06-Oct-22	27-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	9,900,000.00	-	9,900,000.00	Concreting of Road – 6.1m width, 230mm Thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EF0032	Construction of Road, Barangay Ranang Rizal, Palawan	5060403001	Construction Section	Public Bidding	06-Oct-22	27-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	9,900,000.00	-	9,900,000.00	Construction of Concrete Road – 6.1m width, 230mm Thick including 2 Lane – 910mm) x 10m RCPC and other Miscellaneous Structures
23EF0033	Construction of Road, Barangay Panitan Quezon, Palawan	5060403001	Construction Section	Public Bidding	06-Oct-22	27-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	9,900,000.00	-	9,900,000.00	Concreting of Road – 5.0m Width, 230mm Thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EF0034	Construction/Improvement of Access Roads leading to Punang Christian Muslim Heave Road connecting Barangay Road of Punang in Support of Oil Palm Industry, Sofronio Española, Palawan	5060403001	Construction Section	Public Bidding	06-Oct-22	27-Oct-22	27-Jan-23	06-Feb-23 (01000000)	Regular Agency Fund	9,800,000.00	-	9,800,000.00	Construction of 6.70m width, 280mm Thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EF0035	Construction of Road, Barangay Salogon Brooke's Point, Palawan	5060403001	Construction Section	Public Bidding	06-Oct-22	28-Oct-22	27-Jan-23	06-Feb-23 (01/000000)	Regular Agency Fund (01/000000)	9,900,000.00	-	9,900,000.00	Concrete of Road - 5.0m Width, 230mm Thick Portland Cement Concrete Pavement Including Drainage and other Miscellaneous Structures
23EF0036	Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads Palawan Circum. Rd K0211+763 - K0211+815, K0214+468 - K0214+498, K0228+482 - K0228+547 Rizal, Palawan	5060403001	Construction Section	Public Bidding	06-Oct-22	28-Oct-22	27-Jan-23	06-Feb-23 (01/000000)	Regular Agency Fund (01/000000)	6,468,000.00	-	6,468,000.00	Construction of 200mm thick Reinforced Concrete Slope Protection, Concrete Shoulder, 280mm thick PCP, Remove and Replace and other Miscellaneous Structures
23EF0038	Construction of Annex Building of DPWH Palawan 2nd DEO Nerra, Palawan	5060404001	Construction Section	Public Bidding	07-Oct-22	28-Oct-22	27-Jan-23	06-Feb-23 (01/000000)	Regular Agency Fund (01/000000)	9,800,000.00	-	9,800,000.00	Construction of Container Van Parking with 200.00m Covered Pathway, 1866.00cu.m, Embankment, 466.50cu.m, Chemically Stabilized Road Mix and 1955.00sq.m. Painting of Metal Structures Including Container Van
23EF0039	Construction of Road, Barangay Princess Urduja Nerra, Palawan	5060403001	Construction Section	Public Bidding	07-Oct-22	28-Oct-22	14-Mar-23	21-Mar-23 (01/000000)	Regular Agency Fund (01/000000)	9,900,000.00	-	9,900,000.00	Construction of 6.10m width, 230mm thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EF0040	Construction of Road, Barangay Sandoval Nerra, Palawan	5060403001	Construction Section	Public Bidding	07-Oct-22	28-Oct-22	27-Jan-23	06-Feb-23 (01/000000)	Regular Agency Fund (01/000000)	9,900,000.00	-	9,900,000.00	Construction of Portland Cement Concrete Pavement (5.0m wide, 0.23m thick), Gravel Shoulder, Reinforced Concrete Pipe Culvert and other Miscellaneous Structures
23EF0041	Construction/ Improvement of Access Roads, Manit Falls Road leading to Salsaban Falls, Brgy. Arbangos Brooke's Point, Palawan	5060403001	Construction Section	Public Bidding	07-Oct-22	28-Oct-22	27-Jan-23	06-Feb-23 (01/000000)	Regular Agency Fund (01/000000)	21,560,000.00	-	21,560,000.00	Construction/ Widening of Bridge - 1 lane 4.20m wide x 43m long 3 span RC/G bridge with Steel Sheet Piles river bank slope/scour protection
23EF0042	Construction of Road, Barangay Campung Uay, Rizal, Palawan	5060403001	Construction Section	Public Bidding	14-Oct-22	04-Nov-22	27-Jan-23	06-Feb-23 (01/000000)	Regular Agency Fund (01/000000)	9,900,000.00	-	9,900,000.00	Construction of Road (5m width-230mm Thk. PCP) Including Drainage Structures
23EF0043	Construction of Road, Barangay Culandanan, Bataaza, Palawan	5060403001	Construction Section	Public Bidding	14-Oct-22	04-Nov-22	27-Jan-23	06-Feb-23 (01/000000)	Regular Agency Fund (01/000000)	9,900,000.00	-	9,900,000.00	Construction of Portland Cement Concrete Pavement (6.1m width, 0.23m Thk.), Gravel Shoulder, Reinforced Concrete Box and Pipe Culvert and other Miscellaneous Structures
23EF0044	Construction (Completion) of DPWH Palawan 2nd DEO Compound, Nerra, Palawan	5060404001	Construction Section	Public Bidding	14-Oct-22	04-Nov-22	27-Jan-23	06-Feb-23 (01/000000)	Regular Agency Fund (01/000000)	7,203,000.00	-	7,203,000.00	Completion of DPWH Perimeter Fence, Renovation of Existing Old Guard House Building with 2 Chambered Septic Vault, Construction of Q/S Pump Room (3.0m x 3.0m) with (3.0m x 2.4m Ramp), Construction of Guard House (3.20 m x 5.50 m) and Construction of Maintenance Storage Building (20.0 m x 10.0 m)
23EF0045	Widening of Permanent Bridges Bato-Bato Br. 1 (800036PW) along Puerto Princess South Rd, Nerra, Palawan	5060403001	Construction Section	Public Bidding	14-Oct-22	04-Nov-22	27-Jan-23	06-Feb-23 (01/000000)	Regular Agency Fund (01/000000)	44,100,000.00	-	44,100,000.00	Construction of Two Lanes 9.20m wide x 16.50m long steel I-beam girder bridges placed at both sides of existing bridge complex with slope protection guardrails, solar studs and street lights including construction of pavement within the bridge location
23EF0046	Widening of Permanent Bridges Nais Br. (800122PW) along Puerto Princess South Rd, Brooke's Point, Palawan	5060403001	Construction Section	Public Bidding	14-Oct-22	16-Nov-22	27-Jan-23	06-Feb-23 (01/000000)	Regular Agency Fund (01/000000)	45,570,000.00	-	45,570,000.00	Construction of Two Lanes - 2 lanes 8m wide x 18.60m long RC/G bridge placed at both sides of existing bridge complex with PCP road approaches, road and bridge slope protection, guardrails, road studs and solar street lights



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EF0047	Construction of New Bridges Cornajes Br. along Calandann-Panalingaan Cross Country Road, Rural, Palawan	5060403001	Construction Section	Public Bidding	14-Oct-22	04-Nov-22	13-Jun-23	14-Jun-23	Regular Agency Fund (01000000)	29,400,000.00	-	29,400,000.00	Partial construction of new 2-lanes, 9.54m wide x 25.0m long PC&C bridge with RCCP road approach both ends, road, bridge slope protection, guardrails, road solar studs and solar street lights
23EF0048	Construction of Panacan River Flood Control Structure, Sta. 0 + 070 - Sta. 0 + 770 R/S Upstream, Barangay Poblacion, Marra, Palawan	5060403002	Construction Section	Public Bidding	14-Oct-22	04-Nov-22	31-Jan-23	10-Feb-23	Regular Agency Fund (01000000)	50,421,250.00	-	50,421,250.00	Construction of 200mm thick Concrete Slope Protection (Revetment) with gabions and 6m Steel Sheet Pile
23EF0049	Rehabilitation/ Reconstruction/ Upgrading of Damaged Pavement Roads - Secondary Roads PRSR Jct (Abu-abo) Quezon Rd - K0133 + 450 - K0134 + 400, Quezon, Palawan	5060403001	Construction Section	Public Bidding	25-Oct-22	15-Nov-22	09-Mar-23	17-Mar-23	Regular Agency Fund (01000000)	32,303,740.00	-	32,303,740.00	Reconstruction of 6.7 m width, 280mm Thick Portland Cement Concrete Pavement Including Concrete Shoulder, Grouted Riprap and other Miscellaneous Structure
23EF0050	Rehabilitation/ Reconstruction/ Upgrading of Damaged Pavement Roads - Secondary Roads PRSR Jct (Abu-abo) Quezon Rd - K0144 + 343 - K0144 + 903, Quezon, Palawan	5060403001	Construction Section	Public Bidding	25-Oct-22	15-Nov-22	09-Mar-23	17-Mar-23	Regular Agency Fund (01000000)	15,813,280.00	-	15,813,280.00	Reconstruction of 6.7 m width, 280mm Thick Portland Cement Concrete Pavement Including Concrete Shoulder, Grouted Riprap and other Miscellaneous Structure
23EF0052	Rehabilitation / Reconstruction of Roads with Slops, Slope Collapse and Landslide- Secondary Roads Quezon-Panara Bija Rd K0189 + 511 - K0189 + 541, K0190 + 000 - K0190 + 037, K0190 + 066 - K0190 + 222, K0190 + 267 - K0190 + 291, K0190 + 641 - K0190 + 691, Quezon, Palawan	5060403001	Construction Section	Public Bidding	25-Oct-22	15-Nov-22	14-Mar-23	21-Mar-23	Regular Agency Fund (01000000)	7,840,000.00	-	7,840,000.00	Construction of Concrete Slope Protection with Sheet Pile, Retaining Wall, Shoulder, Reconstruction of RCCP and other Miscellaneous Items
23EF0053	Rehabilitation / Reconstruction of Roads with Slops, Slope Collapse and Landslide- Secondary Roads Quezon-Panara Bija Rd K0154 + 010 - K0154 + 030, K0161 + 580 - K0161 + 618, K0165 + 1029 - K0166 + 002, K0167 + 825 - K0167 + 857, Quezon, Palawan	5060403001	Construction Section	Public Bidding	25-Oct-22	15-Nov-22	20-Mar-23	22-Mar-23	Regular Agency Fund (01000000)	8,281,000.00	-	8,281,000.00	Construction of Reinforced Concrete Retaining Wall Including Metal Guardrails
23EF0054	Rehabilitation / Reconstruction of Roads with Slops, Slope Collapse and Landslide- Secondary Roads Quezon-Aranaywan Rd K0158 + 876 - K0158 + 911, K0166 + 960 - K0166 + 1000, K0167 + 050 - K167 + 105, Quezon, Palawan	5060403001	Construction Section	Public Bidding	25-Oct-22	15-Nov-22	20-Mar-23	22-Mar-23	Regular Agency Fund (01000000)	15,680,000.00	-	15,680,000.00	Construction of Concrete Slope Protection with Steel Sheet Pile, Concrete Shoulder and other Miscellaneous Structures
23EF0055	Rehabilitation / Reconstruction of Roads with Slops, Slope Collapse and Landslide- Secondary Roads Calandann-Panalingaan Cross Country Rd - (S9006SPW) Challenge, 6941, Challenge 7061, Challenge 9060 - Challenge 9095, Challenge 9103 - Challenge 9135, Bataraza, Palawan	5060403001	Construction Section	Public Bidding	25-Oct-22	16-Nov-22	09-Mar-23	17-Mar-23	Regular Agency Fund (01000000)	12,740,000.00	-	12,740,000.00	Construction of Concrete Slope Protection with Steel Sheet Piles
23EF0056	Paving of Unpaved Roads- Tertiary Roads Palawan Circumferential Rd (Panalingaan- Tagbilara Latud) - K0253 + 682 - K0253 + 840, Palawan	5060403001	Construction Section	Public Bidding	25-Oct-22	16-Nov-22	14-Mar-23	21-Mar-23	Regular Agency Fund (01000000)	4,385,500.00	-	4,385,500.00	Construction of 6.70m width, 280mm thick RCCP Including Drainage and other Miscellaneous Structures
23EF0057	Construction of New Bridges Calumbang Br. along Calandann-Panalingaan Cross Country Road (Phase III), Bataraza, Palawan	5060403001	Construction Section	Public Bidding	25-Oct-22	16-Nov-22	21-Mar-23	22-Mar-23	Regular Agency Fund (01000000)	11,760,000.00	-	11,760,000.00	Raising of grade bridge approaches with embankment fill and complete concrete paving. With lane markings, including construction of Road side slope protection, and installation of metal beam guardrails and fence gates.
23EF0058	Widening of Permanent Bridges Oayyan Br. (800128PW) along Puerto Princesa South Rd, Bataraza, Palawan	5060403001	Construction Section	Public Bidding	25-Oct-22	16-Nov-22	27-Jan-23	06-Feb-23	Regular Agency Fund (01000000)	47,726,000.00	-	47,726,000.00	Construction of two (2) - 2 lane bridge 7.70m wide x 20.70m long (P&S SS&D) placed at both sides of existing bridge approach with RCCP bridge approaches, road & bridge slope protection, guardrails, road studs & solar street lights



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EF0059	Construction of Panilian River Flood Control Structure, Sta. 0 + 131 - Sta. 0 + 280 B/S Downstream, Barangay Panilian, Quezon, Palawan	5060403002	Construction Section	Public Bidding	25-Oct-22	16-Nov-22	14-Mar-23	21-Mar-23	Regular Agency Fund (01000000)	24,500,000.00	-	24,500,000.00	Construction of 200mm thick Concrete Slope Protection (Revetment) with gabions
23EF0060	Construction of Maligajo Seaside Flood Control Structure, Sta. 0 + 000 - Sta. 0 + 135, Barangay Maligajo, Narra, Palawan	5060403002	Construction Section	Public Bidding	25-Oct-22	26-Jan-23	13-Jun-23	14-Jun-23	Regular Agency Fund (01000000)	24,500,000.00	-	24,500,000.00	Construction of 200mm thick Concrete Slope Protection (Revetment) with Steel Sheet Pile
23EF0061	Construction of Calby River Flood Control Structure, Sta. 0 + 620 - Sta. 0 + 820 R/S Upstream, Barangay Taburi, Rizal, Palawan	5060403002	Construction Section	Public Bidding	25-Oct-22	16-Nov-22	27-Apr-23	28-Apr-23	Regular Agency Fund (01000000)	19,600,000.00	-	19,600,000.00	Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions and 6m Steel Sheet Pile
23EF0062	Widening of Permanent Bridges Caratogan Br. (B000332PW) along Puerto Pricesa South Rd, Narra, Palawan	5060403001	Construction Section	Public Bidding	28-Oct-22	23-Nov-22	27-Jan-23	06-Feb-23	Regular Agency Fund (01000000)	45,668,000.00	-	45,668,000.00	Construction of two units- 2 lanes 9.20m wide x 18.57m long steel I-beam girder bridges placed at both sides of existing bridge complete with bridge approaches, pavement, slope protection, metal guardrails, solar studs and street LED lights
23EF0063	Construction of New Bridges Callagui Br. along Aramaywan-Berong Puerto Pricesa Road (Phase 1), Quezon, Palawan	5060403001	Construction Section	Public Bidding	28-Oct-22	23-Nov-22	27-Apr-23	28-Apr-23	Regular Agency Fund (01000000)	31,850,000.00	-	31,850,000.00	Partial construction of new 2 lanes, 9.54m wide x 30.0m long PSCG bridge with PCRP road approach both ends, road, bridge slope protection, guardrails, road solar studs and solar LED street lights
23EF0064	Widening of Permanent Bridges Puanag Br. (B000606PW) along Puerto Pricesa South Rd., Sofronio Española, Palawan	5060403001	Construction Section	Public Bidding	28-Oct-22	23-Nov-22	31-Jan-23	10-Feb-23	Regular Agency Fund (01000000)	53,557,500.00	-	53,557,500.00	Construction of 3-6 lanes 13.15 m wide x 35 m long PSCG bridge placed at left side of existing bridge complete with PCRP road approaches, road and bridge slope protection, guardrails, road studs and solar LED street lights
23EF0065	Widening of Permanent Bridges Parian Br. 1 (B000421PW) along Puerto Pricesa South Rd, Narra, Palawan	5060403001	Construction Section	Public Bidding	28-Oct-22	23-Nov-22	31-Jan-23	10-Feb-23	Regular Agency Fund (01000000)	50,469,500.00	-	50,469,500.00	Construction of two units- 2 lanes 9.20m wide x 16.30m long steel I-beam girder bridges placed at both sides of existing bridge complete with bridge approaches pavement with sidewalk at 2nd approach at right side only, slope protection, metal guardrails and solar studs and street LED lights
23EF0066	Widening of Permanent Bridges Parian Br. 2 (B000431PW) along Puerto Pricesa South Rd, Narra, Palawan	5060403001	Construction Section	Public Bidding	28-Oct-22	23-Nov-22	31-Jan-23	10-Feb-23	Regular Agency Fund (01000000)	50,180,000.00	-	50,180,000.00	Construction of two units- 2 lanes 9.20m wide x 16.40m long steel I-beam girder bridges placed at both sides of existing bridge complete with bridge approaches pavement with sidewalk at 1st approach at right side only, slope protection, metal guardrails and solar studs and street LED lights
23EF0067	Widening of Permanent Bridges Amas Br. (B00116PW) along Puerto Pricesa South Rd, Brooke's Point, Palawan	5060403001	Construction Section	Public Bidding	04-Nov-22	29-Nov-22	31-Jan-23	10-Feb-23	Regular Agency Fund (01000000)	55,584,000.00	-	55,584,000.00	Construction of two (2) - 2 lane bridges 7.70m wide x 25.60m long (Tria Shab) placed at both sides of existing bridge complete with PCRP, bridge approaches, road & bridge slope protection, guardrails, road studs & solar LED street lights
23EF0068	Widening of Permanent Bridges Gumubat Br. (B000331PW) along Puerto Pricesa South Rd, Narra, Palawan	5060403001	Construction Section	Public Bidding	04-Nov-22	29-Nov-22	31-Jan-23	10-Feb-23	Regular Agency Fund (01000000)	58,382,500.00	-	58,382,500.00	Construction of two (2) units - 2 lanes 9.20m wide x 22.40m long steel I-beam girder bridges placed at both sides of existing bridge complete with bridge approaches pavement, slope protection, metal guardrails, solar studs and solar LED street lights
23EF0069	Widening of Permanent Bridges Inopong Br. (B00123PW) along Puerto Pricesa South Rd., Batawana, Palawan	5060403001	Construction Section	Public Bidding	01-Dec-22	21-Dec-22	31-Jan-23	10-Feb-23	Regular Agency Fund (01000000)	83,955,000.00	-	83,955,000.00	Construction of 2 lanes - 2 lane bridges 7.70m wide x 41.50m long (Tria Shab) placed at both sides of existing bridge complete with PCRP, bridge approaches, road & bridge slope protection, guardrails, road studs & solar LED street lights



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EF0070	Construction of Solar Water System, Barangay Bato Bato, Narra, Palawan	5060403004	Construction Section	Public Bidding	07-Feb-23	10-Mar-23	24-Mar-23	27-Mar-23	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of Solar Water System with Control Room (3.20m x 4.20m), 100 cu.m. Concrete Ground Tank (7Mx7Mx2M), 33 Solar Panels, Solar Pumping System, Perimeter Fence and Drilling Works
23EF0071	Construction of Solar Water System, Barangay Urdija, Narra, Palawan	5060403004	Construction Section	Public Bidding	07-Feb-23	10-Mar-23	30-May-23	31-May-23	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of Solar Water System with Control Room (3.20m x 4.20m), 100 cu.m. Concrete Ground Tank (7Mx7Mx2M), 33 Solar Panels, Solar Pumping System, Perimeter Fence and Drilling Works
23EF0072	Construction of Solar Water System, Barangay Malinao, Narra, Palawan	5060403004	Construction Section	Public Bidding	07-Feb-23	10-Mar-23	24-Mar-23	27-Mar-23	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of Solar Water System with Control Room (5.20m x 4.20m), 30 cu.m. Glassfiber Reinforced Plastic (GFRP) Tank (5Mx3Mx2M), 33 Solar Panels, Solar Pumping System, Perimeter Fence, 2 Solar LED Light Post and Drilling Works
23EF0073	Construction of Solar Water System, Barangay Calalegas, Narra, Palawan	5060403004	Construction Section	Public Bidding	07-Feb-23	10-Mar-23	24-Mar-23	27-Mar-23	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of Solar Water System with Control Room (5.20m x 4.20m), 100 cu.m. Concrete Ground Tank (7Mx7Mx2M), 33 Solar Panels, Solar Pumping System, Perimeter Fence and Drilling Works
23EF0074	Construction of Road, Brgy. Malinao, Narra, Palawan	5060403001	Construction Section	Public Bidding	07-Feb-23	27-Feb-23	24-Mar-23	27-Mar-23	Regular Agency Fund (01000000)	14,850,000.00	-	14,850,000.00	Construction of Road (5m width - 230mm thick RCCP), Including Drainage Structures
23EF0075	Construction of Panacan Seawall, Brgy. Panacan, Municipality of Narra, Palawan	5060403002	Construction Section	Public Bidding	07-Feb-23	27-Feb-23	24-Mar-23	27-Mar-23	Regular Agency Fund (01000000)	19,600,000.00	-	19,600,000.00	Construction of Seawall (Concrete Slope Protection, Hand-laid Rock Embankment and PNC Sheet Piles); Stamped Concrete (Pathway) and Solar LED Street Lights
23EF0076	Construction of Solar Water System, Municipality of Brooke's Point, Province of Palawan	5060403004	Construction Section	Public Bidding	09-Feb-23	10-Mar-23	24-Mar-23	27-Mar-23	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of Solar Water System with Control Room (5.20Mx4.20M), 100 cu.m. Concrete Ground Tank (7Mx7Mx2M), 33 Solar Panels, Solar Pumping System, Perimeter Fence and Drilling Works
23EF0077	Construction of Solar Water System, Municipality of Rizal, Province of Palawan	5060403004	Construction Section	Public Bidding	09-Feb-23	10-Mar-23	24-Mar-23	27-Mar-23	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of Solar Water System with Control Room (5.20Mx4.20M), 30 cu.m. Concrete Glass Fiber Reinforced Plastic (GFRP) Elevated Tank (5Mx3Mx2M), 33 Solar Panels, Solar Pumping System, Perimeter Fence and Drilling Works
23EF0078	Construction of Solar Water System, Municipality of Quzon, Province of Palawan	5060403004	Construction Section	Public Bidding	09-Feb-23	10-Mar-23	30-May-23	31-May-23	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of Solar Water System with Control Room (5.20Mx4.20M), 100 cu.m. Concrete Ground Tank (7Mx7Mx2M), 33 Solar Panels, Solar Pumping System, Perimeter Fence and Drilling Works
23EF0079	Construction of Multi-Purpose Facility (Covered Gym), Narra Integrated School, Narra, Palawan	5060403004	Construction Section	Public Bidding	09-Feb-23	28-Feb-23	24-Mar-23	27-Mar-23	Regular Agency Fund (01000000)	7,920,000.00	-	7,920,000.00	Construction of 20m x 30m Covered Court with Basketball Goal and Stage (6.2m x 5.25m), 4 Comfort Rooms and 3 Chambered Septic Vault
23EF0080	Construction of Computer Learning Center in Brooke's Point, Palawan	5060404001	Construction Section	Public Bidding	09-Feb-23	28-Feb-23	23-Mar-23	24-Mar-23	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of 2-Storey Building (3.50m x 23.00m including a 5m width stairwell, steel casement window at rear portion with security grilles for the front glasser windows, fire protection system, overhead tank and cistern)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EF0081	Construction of Computer Learning Center in Brgy. San Isidro, Narra, Palawan	5060403001	Construction Section	Public Bidding	09-Feb-23	28-Feb-23	23-Mar-23	24-Mar-23	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of 2 Units - One (1) Storey Building (7.00m x 18.00m plus corridor (2.50m)) with Reinforced Concrete Gates, 744D Ramp with Handrails, window grilles at front and rear windows and parapet wall
23EF0082	Construction of Solar Water System, Municipality of Bababac, Province of Palawan	5060403004	Construction Section	Public Bidding	09-Feb-23	10-Mar-23	13-Jun-23	14-Jun-23	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of Solar Water System with Reverse Osmosis Building (10.00mx5.00m), 77 Solar Panels, Perimeter Fence and Solar LED Light Post
23EF0083	Construction of Command and Control Building with Antenna Tower, Brgy. Catigpagan, Bababac, Palawan	5060404001	Construction Section	Public Bidding	09-Feb-23	28-Feb-23	16-Mar-23	21-Mar-23	Regular Agency Fund (01000000)	18,330,900.00	-	18,330,900.00	Phase 1: Construction of Structural Members (Rile, Footing, Column, Beam, Slab, Stairs), Embankment, Exterior and Interior Walls, Window at Control Room, Electrical and Plumbing Rough-in
23EF0084	Concreting of Brgy. Dumangueta FMR, Brgy. Dumangueta, Narra, Palawan	5060403001	Construction Section	Public Bidding	14-Feb-23	07-Mar-23	23-Mar-23	24-Mar-23	Special Account - Locally Funded/Domestic Grants Fund (03000000)	11,940,000.00	-	11,940,000.00	Construction of 5,00m width, 200mm thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EF0085	Concreting of Brgy. Bato-Bato FMR, Brgy. Bato-Bato, Narra, Palawan	5060403001	Construction Section	Public Bidding	14-Feb-23	07-Mar-23	23-Mar-23	24-Mar-23	Special Account - Locally Funded/Domestic Grants Fund (03000000)	11,940,000.00	-	11,940,000.00	Road Upgrading (Gravel to Concrete) 5.00m width: 200mm thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EF0086	Concreting of Brgy. Puang FMR, Brgy. Puang, Sofronio Española, Palawan	5060403001	Construction Section	Public Bidding	14-Feb-23	07-Mar-23	23-Mar-23	24-Mar-23	Special Account - Locally Funded/Domestic Grants Fund (03000000)	11,940,000.00	-	11,940,000.00	Construction of 200mm thick PCP 5m width, RC/C and other Miscellaneous Structure
23EF0087	Concreting of Purok Gamok, Brgy. Punta Baja FMR, Brgy. Punta Baja, Rizal, Palawan	5060403001	Construction Section	Public Bidding	14-Feb-23	07-Mar-23	23-Mar-23	24-Mar-23	Special Account - Locally Funded/Domestic Grants Fund (03000000)	14,925,000.00	-	14,925,000.00	Construction of 200mm thick PCP 5.00m width, Chemically Stabilized Road Including Drainage Structure
23EF0088	Concreting of Brgy. Ransang FMR, Brgy. Ransang, Rizal, Palawan	5060403001	Construction Section	Public Bidding	28-Feb-23	21-Mar-23	22-May-23	23-May-23	Special Account - Locally Funded/Domestic Grants Fund (03000000)	14,925,000.00	-	14,925,000.00	Construction of 6.10m width, 230mm Thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EF0089	Concreting of Brgy. Campung Ulay FMR, Brgy. Campung Ulay, Rizal, Palawan	5060403001	Construction Section	Public Bidding	28-Feb-23	21-Mar-23	22-May-23	23-May-23	Special Account - Locally Funded/Domestic Grants Fund (03000000)	14,925,000.00	-	14,925,000.00	Road Upgrading (Gravel to Concrete) 5.00m Width: 200mm thick Portland Cement Concrete Pavement Including Drainage and Miscellaneous Structures
23EF0090	Cluster I - 1. Construction of Rainwater Collector System (RWCS) Dumangueta National High School 2. Construction of Rainwater Collector System, Estrella Village Elementary School Narra, Palawan	5060403004	Maintenance Section	Public Bidding	28-Feb-23	21-Mar-23	17-May-23	27-May-23	Regular Agency Fund (01000000)	772,000.00	-	772,000.00	Construction of One (1) Unit Rainwater Collector System
23EF0091	Cluster II - 1. Construction of Rainwater Collector System (RWCS) Upijan Elementary School 2. Construction of Rainwater Collector System (RWCS) Panitan National High School 1. Narra, Palawan 2. Sofronio Española, Palawan	5060403004	Maintenance Section	Public Bidding	28-Feb-23	21-Mar-23	13-Apr-23	23-Apr-23	Regular Agency Fund (01000000)	772,000.00	-	772,000.00	Construction of One (1) Unit Rainwater Collector System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EF0002	Cluster III - 1. Construction of Rainwater Collector System (RWCS) Tabad Elementary School 2. Construction of Rainwater Collector System (RWCS) Tapalang Elementary School Bataraza, Palawan	506403004	Maintenance Section	Public Bidding	28-Feb-23	21-Mar-23	13-Apr-23	30-Jun-23	Regular Agency Fund (01000000)	772,000.00	-	772,000.00	Construction of One (1) Unit Rainwater Collector System
23EF0003	Cluster I - 1. Repair/Maintenance of DPWH Building Palawan II District Engineering Office Maintenance Building 1 2. Repair/Maintenance of DPWH Building Palawan II District Engineering Office Quasipoo Building National Highway, Brgy. Antipulan, Narra, Palawan	5021304001	Maintenance Section	Public Bidding	11-May-23	31-May-23	20-Jun-23	30-Jun-23	Regular Agency Fund (01000000)	644,874.00	644,874.00	-	Repair/Maintenance of Building
23EF0004	Repair/Maintenance of DND Building - Headquarters Marine Battalion Landing Team-4, BQC Building Camp Dapgo Brgy. Abor-Abor, Sofronio Española, Palawan	5021304001	Maintenance Section	Public Bidding	11-May-23	31-May-23	20-Jun-23	30-Jun-23	Regular Agency Fund (01000000)	429,204.00	429,204.00	-	Repair/Maintenance of Building
23EF0005	Repair/Maintenance of DND Building - Headquarters Marine Battalion Landing Team-4, EP Barracks Building Camp Dapgo, Abor-Abor, Sofronio Española, Palawan	5021304001	Maintenance Section	Public Bidding	11-May-23	31-May-23	20-Jun-23	30-Jun-23	Regular Agency Fund (01000000)	817,692.00	817,692.00	-	Repair/Maintenance of Building
23EF0006	Repair/Maintenance of DPWH Building - Palawan II District Engineering Office Main Building National Highway, Brgy. Antipulan, Narra, Palawan	5021304001	Maintenance Section	Public Bidding	11-May-23	31-May-23	20-Jun-23	30-Jun-23	Regular Agency Fund (01000000)	666,845.00	666,845.00	-	Repair/Maintenance of Building
23EF0007	Repair/Maintenance of DPWH Building - Palawan II District Engineering Office Auditor's Office Building Brgy. Antipulan, Narra, Palawan	5021304001	Maintenance Section	Public Bidding	11-May-23	31-May-23	20-Jun-23	30-Jun-23	Regular Agency Fund (01000000)	605,788.00	605,788.00	-	Repair/Maintenance of Building
23EF0008	Repair/Maintenance of DND Building Headquarters Marine Battalion Landing Team-4 NCO Barracks/Trainer's Bldg Camp Dapgo, Brgy. Abor-Abor, Sofronio Española, Palawan	5021304001	Maintenance Section	Public Bidding	11-May-23	31-May-23	20-Jun-23	30-Jun-23	Regular Agency Fund (01000000)	590,902.00	590,902.00	-	Repair/Maintenance of Building
GOODS AND SERVICES													
23GEF001 (RFQ)	Supply and Delivery of Materials for use in the Repair/Maintenance of Roadside Structure (Guardrails Re-painting) Along PPSR Jct. (Abor-Abor) - Quezon Rd. and Quezon - Aranyayan Rd. K0129+590-K0144+315 (Int. Section) and K0147+500-K0156+200 (Int. Section), Quezon, Palawan	5021303001	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	23-Mar-23	11-Apr-23	20-Apr-23	10-May-23	Regular Agency Fund (01000000)	376,507.00	376,507.00	-	Supply and Delivery
23GEF002 (RFQ)	Supply and Delivery of Materials for use in the Repair/Maintenance of Roadside Structure (Drainage Markers) along Quezon-Punta Baja rd. and PCR (Rear-Panalinggan Section) K0157+(-040)-K0203+315 & K0204+(-770)-K0244+612 (Intermittent Section), Quezon and Rural, Palawan	5021303001	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	23-Mar-23	11-Apr-23	20-Apr-23	10-May-23	Regular Agency Fund (01000000)	236,215.32	236,215.32	-	Supply and Delivery
23GEF003 (RFQ)	Supply and Delivery of Personal Protective Equipment(PPE) for Maintenance Crew and Field personnel, DPWH Palawan 2nd DEO, Narra, Palawan	5021303001	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	23-Mar-23	11-Apr-23	20-Apr-23	10-May-23	Regular Agency Fund (01000000)	230,000.00	230,000.00	-	Supply and Delivery
23GEF004 (RFQ)	Supply and Delivery of Hand Tools for use of Maintenance Crew and Field Personnel, Palawan 2nd DEO, Narra, Palawan	5021303001	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	23-Mar-23	11-Apr-23	20-Apr-23	10-May-23	Regular Agency Fund (01000000)	143,000.00	143,000.00	-	Supply and Delivery



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of Bids/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GEF005 (RFQ)	Supply and Delivery of Materials (Advance Warning Signs) for use in the Repair/Maintenance of National Roads along PRR Jct. (Abor-Abo) - Quezon Rd., Quezon-Aranayuen rd., Aramayuen-Berong-PPR, Quezon-Punta Baja Rd., and Palawan Circumferential Rd. (Rizal-Panalligagan Section), K0129+(-1007)-K0145+856;K0146+(-150)-K0175+065; K0175+065-K0205+825;K0146+(-187)-K0203+315; and K0204+(-770)-K0244+612 (Intermittent Sections), Quezon and Rizal, Palawan	5021303001	Supply and Property Unit	Regulated Procurement - Small Value Procurement (Sec. 53.9)	23-Mar-23	11-Apr-23	20-Apr-23	10-May-23	Regular Agency Fund (010000000)	40,089.60	40,089.60	-	Supply and Delivery
23GEF006 (RFQ)	Supply and Delivery of Office Supplies, for use in the Office of the District Engineer, of DPWH Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Regulated Procurement - Small Value Procurement (Sec. 53.9)	23-Mar-23	11-Apr-23	20-Apr-23	10-May-23	Regular Agency Fund (010000000)	170,020.00	170,020.00	-	Supply and Delivery
23GEF007	Supply and Delivery of Materials for use in the Repair/Maintenance of Concrete Pavement (Gratching and Sealing) along National Roads, this District, K0077+000-K0247+993 (Intermittent Section), Narra, Sofronio Española, Brooke's Point and Batangas, Palawan	5021303001	Supply and Property Unit	Public Bidding	23-Mar-23	25-Apr-23	04-May-23	12-May-23	Regular Agency Fund (010000000)	991,104.00	991,104.00	-	Supply and Delivery
23GEF008	Supply and Delivery of Materials for use in the Repair/Maintenance of Guardrails (Re-painting) along Puerto Princess South Road - K0079+460-K0247+132 (Int. Section), Palawan Circumferential Road-Rizal-Panalligagan Section)-K0226+000-K0244+000 (Int. Section) and Palawan Circumferential Road - (Panalligagan Land Section) - K0249+200-K0250+300 (Int. Section), Narra, Sofronio Española, Brooke's Point, Batangas, Quezon and Rizal Palawan	5021303001	Supply and Property Unit	Public Bidding	23-Mar-23	25-Apr-23	24-May-23	02-Jun-23	Regular Agency Fund (010000000)	1,663,000.00	1,663,000.00	-	Supply and Delivery
23GEF009	Supply and Delivery of Unleaded Gasoline, 2T Oil and Diesel Fuel for use of Heavy Equipment,Service Vehicle, Grass Cutter and Chainsaw, DPWH - Palawan 2nd District Engineering Office	5020309000	Supply and Property Unit	Public Bidding	03-May-23	23-May-23	05-Jun-23	14-Jun-23	Regular Agency Fund (010000000)	1,994,250.00	1,994,250.00	-	Supply and Delivery
23GEF010	Supply and Delivery of Diesel Fuel for use of Office Generators and DPWH Service Vehicle in the Office of the District Engineer, DPWH - Palawan 2nd District Engineering Office	5020309000	Supply and Property Unit	Public Bidding	23-Mar-23	25-Apr-23	04-May-23	12-May-23	Regular Agency Fund (010000000)	388,650.00	388,650.00	-	Supply and Delivery
23GEF011	Supply and Delivery of Motor Vehicle for use of Construction Section, DPWH - Palawan 2nd DEO, Narra, Palawan	5021306001	Supply and Property Unit	Public Bidding	13-Apr-23	04-May-23	12-May-23	19-May-23	Regular Agency Fund (010000000)	1,850,000.00	1,850,000.00	-	Supply and Delivery
23GEF012	Supply and Delivery of Office Equipment and Semi-Expendable Office Equipment for use of Construction Section, DPWH - Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Public Bidding	13-Apr-23	04-May-23	18-May-23	26-May-23	Regular Agency Fund (010000000)	500,000.00	500,000.00	-	Supply and Delivery
23GEF013	Supply and Delivery of Technical Scientific Equipment for use of Quality Assurance Section, DPWH - Palawan 2nd DEO, Narra, Palawan	5020321013	Supply and Property Unit	Public Bidding	13-Apr-23	04-May-23	18-May-23	26-May-23	Regular Agency Fund (010000000)	406,000.00	406,000.00	-	Supply and Delivery
23GEF014	Supply and Delivery of Tires, Oil and Lubricants for use of Nissan Pick-up with Plate No. JDE-778, Nissan Pathfinder with DPWH No. H13917, 4x2 Pick-up Mitsubishi Strada with DPWH No. 7699, Nissan Frontier VAS-537, Other Service and Equipment of this District, DPWH - Palawan 2nd DEO, Narra, Palawan	5020309000	Supply and Property Unit	Public Bidding	13-Apr-23	04-May-23	12-May-23	19-May-23	Regular Agency Fund (010000000)	1,200,000.00	1,200,000.00	-	Supply and Delivery
23GEF015	Supply and Delivery of Diesel Fuel for use of DPWH Service Vehicles and Equipment,	5020309000	Supply and Property Unit	Public Bidding	13-Apr-23	04-May-23	12-May-23	19-May-23	Regular Agency Fund (010000000)	509,790.00	509,790.00	-	Supply and Delivery



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
23GEF016 (RFQ)	Supply & Delivery of Spare parts for Repair of Service vehicle assigned to Office of Assistant District Engineer, this District Narra, Palawan	5020321099	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	13-Apr-23	20-Apr-23	27-Apr-23	23-May-23	Regular Agency Fund (01000000)	64,662.00	64,662.00	-	Supply and Delivery	
23GEF017 (RFQ)	Supply & Delivery of Other Supplies and Materials for use of Construction Section DPWH – Palawan 2nd DEO, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	13-Apr-23	20-Apr-23	27-Apr-23	31-May-23	Regular Agency Fund (01000000)	116,780.00	116,780.00	-	Supply and Delivery	
23GEF018	Supply and Delivery of Construction & Heavy Equipment for use of DPWH – Palawan 2nd DEO, Narra, Palawan	5020321099	Supply and Property Unit	Public Bidding	19-Apr-23	09-May-23	29-May-23	08-Jun-23	Regular Agency Fund (01000000)	5,890,000.00	5,890,000.00	-	Supply and Delivery	
23GEF019	Cluster 1 – 1. Supply and Delivery of Office Supplies, Other Supplies & Materials and Semi-Expendable Office Equipment for use of Administrative Section 2. Supply and Delivery of Office Supplies and Other Supplies and Materials for use of Administrative Section (General Service Unit) 3. Supply and Delivery of Office Supplies for use of Planning and Design Section DPWH – Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Public Bidding	03-May-23	23-May-23	05-Jun-23	14-Jun-23	Regular Agency Fund (01000000)	1,080,684.00	1,080,684.00	-	Supply and Delivery	
23GEF020	Supply and Delivery of Spareparts for Repair of Service vehicle and Heavy Equipment assigned at Maintenance Section, this District, DPWH – Palawan 2nd DEO, Narra, Palawan	5020309000	Supply and Property Unit	Public Bidding	03-May-23	23-May-23	05-Jun-23	14-Jun-23	Regular Agency Fund (01000000)	839,774.00	839,774.00	-	Supply and Delivery	
23GEF021	Supply and Delivery of Diesel Fuel for use of Service Vehicle and Generator Set in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	5020309000	Supply and Property Unit	Public Bidding	03-May-23	23-May-23	05-Jun-23	14-Jun-23	Regular Agency Fund (01000000)	300,000.00	300,000.00	-	Supply and Delivery	
23GEF022 (RFQ)	Supply and Delivery of Information and Communication Technology (IT) Equipment for use of Maintenance section DPWH – Palawan 2nd DEO, Narra, Palawan	5020321003	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	03-May-23	11-May-23	18-May-23	31-May-23	Regular Agency Fund (01000000)	111,393.32	111,393.32	-	Supply and Delivery	
23GEF023 (RFQ)	Supply and Delivery of Other Supplies and Materials for use of Planning and Design Section DPWH – Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	03-May-23	11-May-23	18-May-23	29-May-23	Regular Agency Fund (01000000)	42,000.00	42,000.00	-	Supply and Delivery	
23GEF024 (RFQ)	Supply and Delivery of Semi-Expendable Office Equipment for use in the Office of the Commission on Audit DPWH – Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	03-May-23	11-May-23	18-May-23	31-May-23	Regular Agency Fund (01000000)	43,000.00	43,000.00	-	Supply and Delivery	
23GEF025 (RFQ)	Supply and Delivery of Office Supplies and Other Supplies for use in the Office of the District Engineer DPWH – Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	03-May-23	11-May-23	18-May-23	29-May-23	Regular Agency Fund (01000000)	249,195.00	249,195.00	-	Supply and Delivery	
23GEF026 (RFQ)	Supply and Delivery of Office Supplies and Janitorial Supplies for use in the Office of the Commission on Audit DPWH – Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	03-May-23	11-May-23	18-May-23	29-May-23	Regular Agency Fund (01000000)	102,318.00	102,318.00	-	Supply and Delivery	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GEF027 (RFQ)	Supply and Delivery of Office Supplies for use in the Office of the District Engineer, DPWH – Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	17-May-23	25-May-23	05-Jun-23	19-Jun-23	Regular Agency Fund (01000000)	100,000.00	100,000.00	-	Supply and Delivery
23GEF028 (RFQ)	Supply and Delivery of Office Supplies, Semi Expendable Furniture and Fixtures and Other Supplies and Materials for use of Finance Section DPWH – Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	17-May-23	25-May-23	05-Jun-23	13-Jun-23	Regular Agency Fund (01000000)	247,725.40	247,725.40	-	Supply and Delivery
23GEF029 (RFQ)	Supply and Delivery of Inventory/ Common Office Supplies and Other Supplies and Materials for use of Construction Section, DPWH – Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	17-May-23	25-May-23	05-Jun-23	13-Jun-23	Regular Agency Fund (01000000)	319,010.00	319,010.00	-	Supply and Delivery
23GEF030 (RFQ)	Supply and Delivery of Semi Expendable Furniture and Fixture for use of Finance Section, DPWH – Palawan 2nd DEO, Narra, Palawan	5020302000	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	17-May-23	25-May-23	05-Jun-23	13-Jun-23	Regular Agency Fund (01000000)	28,200.00	28,200.00	-	Supply and Delivery
23GEF031 (RFQ)	Supply and Delivery of Office Equipment and Office Supplies for use of Finance Section, DPWH – Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	17-May-23	25-May-23	05-Jun-23	13-Jun-23	Regular Agency Fund (01000000)	327,700.00	327,700.00	-	Supply and Delivery
23GEF032 (RFQ)	Supply and Delivery of Office Equipment for use in the Office of the District Engineer (District Information Office) DPWH – Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	17-May-23	25-May-23	05-Jun-23	13-Jun-23	Regular Agency Fund (01000000)	224,160.00	224,160.00	-	Supply and Delivery
23GEF033 (RFQ)	Supply and Delivery of Office Supplies for use of Maintenance Section, this district, DPWH – Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	17-May-23	25-May-23	05-Jun-23	09-Jun-23	Regular Agency Fund (01000000)	88,697.20	88,697.20	-	Supply and Delivery
23GEF034 (RFQ)	Supply and Delivery of Materials for use in the Repair/Maintenance of National Bridges along Puerto Princesa South Road, Narra, Española, Brooke's Point & Balatara, Palawan	5021303001	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	17-May-23	25-May-23	05-Jun-23	13-Jun-23	Regular Agency Fund (01000000)	356,625.76	356,625.76	-	Supply and Delivery
23GEF035	Supply and Delivery of Materials for use in the Repair/Maintenance of Bridges (Patching and Sealing of Concrete Decks) along National Roads, this district, Ijlan Br. (K0130+569) - Sabakan Br. (K0144+306), Alifonso XII (K0146+327) – Sumorong Br. (K0244+706) & Imunod Br. (K0147+723) – Tagpoblante Br. (K0195+201) Intermittent Section, Quezon and Rizal, Palawan	5021303001	Supply and Property Unit	Public Bidding	17-May-23	06-Jun-23	29-Jun-23	07-Jul-23	Regular Agency Fund (01000000)	997,755.60	997,755.60	-	Supply and Delivery
23GEF036	Supply and Delivery of Materials for use in the Repair/Maintenance of Bridges (Patching and Sealing of Concrete Decks) along National Roads, this district, Apo-aporawan Bridge (K0079+512) – Cayuan Br. (K0245+010) Intermittent Section, Narra, Sofronio Española, Brooke's Point, Balatara, Quezon and Rizal, Palawan	5021303001	Supply and Property Unit	Public Bidding	17-May-23	06-Jun-23	16-Jun-23	26-Jun-23	Regular Agency Fund (01000000)	999,040.00	999,040.00	-	Supply and Delivery
23GEF037	Supply and Delivery of Oil and Lubricant for use of Heavy Equipment and Service Vehicle, this district, DPWH-Palawan 2nd DEO, Narra, Palawan	5020309000	Supply and Property Unit	Public Bidding	17-May-23	06-Jun-23	16-Jun-23	26-Jun-23	Regular Agency Fund (01000000)	538,540.00	538,540.00	-	Supply and Delivery



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND
DISTRICT ENGINEERING OFFICE
MIMAROPA REGION (IV-B)

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP)
Updated (Non-CSE) (Changes within the 1st semester of 2023)

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GEF038	Supply and Delivery of Unleaded Gasoline, 2T Oil and Diesel Fuel for use of Heavy Equipment, Service Vehicle, Grasscutter and Chainsaw, this district, DPWH-Palawan 2nd DEO, Narra, Palawan	5020309000	Supply and Property Unit	Public Bidding	17-May-23	06-Jun-23	16-Jun-23	26-Jun-23	Regular Agency Fund (01000000)	1,671,800.00	1,671,800.00	-	Supply and Delivery
23GEF039	Supply and Delivery of Construction & Heavy Equipment for use of DPWH-Palawan 2nd DEO, Narra, Palawan	5021305002	Supply and Property Unit	Public Bidding	24-May-23	14-Jun-23	26-Jun-23	05-Jul-23	Regular Agency Fund (01000000)	1,462,500.00	1,462,500.00	-	Supply and Delivery
23GEF040	Supply and Delivery of Office Equipment for use of DPWH-Palawan 2nd DEO, Narra, Palawan	5021305002	Supply and Property Unit	Public Bidding	29-May-23	20-Jun-23	05-Jul-23	14-Jul-23	Regular Agency Fund (01000000)	3,100,000.00	3,100,000.00	-	Supply and Delivery
23GEF041 (RFQ)	Supply and Delivery of IT Equipment, Parts, Tools and Software for use of Finance Section, DPWH - Palawan 2nd DEO, Narra, Palawan	5020321003	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	08-Jun-23	19-Jun-23	26-Jun-23	03-Jul-23	Regular Agency Fund (01000000)	375,000.00	375,000.00	-	Supply and Delivery
23GEF042 (RFQ)	Supply and Delivery of Common Office Supplies for use of Maintenance Section, DPWH - Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	08-Jun-23	19-Jun-23	06-Jul-23	12-Jul-23	Regular Agency Fund (01000000)	82,133.00	82,133.00	-	Supply and Delivery
23GEF043 (RFQ)	Supply and Delivery of Office Supplies for use of Maintenance Section, this district, DPWH - Palawan 2nd DEO, Narra, Palawan	5020301002	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	08-Jun-23	19-Jun-23	26-Jun-23	03-Jul-23	Regular Agency Fund (01000000)	161,541.60	161,541.60	-	Supply and Delivery
23GEF044 (RFQ)	Supply and Delivery of Technical and Specific Equipment for use of Planning and Design Section, DPWH - Palawan 2nd DEO, Narra, Palawan	5020321003	Supply and Property Unit	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	08-Jun-23	19-Jun-23	26-Jun-23	03-Jul-23	Regular Agency Fund (01000000)	201,436.00	201,436.00	-	Supply and Delivery
CONSULTING SERVICES													
23CSEF01	Cluster 1 - 1. Geotechnical Investigation for the Construction of Command Control Building with Antenna Tower, Brgy. Calagupan, Subic Bay, Palawan 2. Geotechnical Investigation for the Widening of Permanent Bridge Inopong Bridge, Bataraa, Palawan	5060403001	Planning and Design Section	Public Bidding	13-Apr-23	23-May-23	05-Jun-23	13-Jun-23	Regular Agency Fund (01000000)	751,813.06	-	751,813.06	Geotechnical Investigation

Prepared by:

ARNEL C. PORTALES
Engineer III/Procurement Head

Recommended by:

EUGENIO R. KATON
Engineer III/BAC Chairman

Approved by:

NOEL L. FUENTEBELLA
District Engineer