

Department of Public Works and Highways-Cagayan Second District Engineering Office FY 2024 Final Annual Procurement Plan (APP) Non-CSE for Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106215000	24BC0003-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Structure along Cagayan River, Dungao Section, Sto. Nifio, Cagayan (Package 1), Sto. Nifio, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Nov-23	19-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
320102106247000	24BC0004-ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Dugo Flood Control along Abulug River, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	15-Nov-23	5-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
310106101097000	24BC0007-ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Cagayan-Apayao Rd - K0514+063-K0514+200, K0516+087-K0516+662	Cagayan 2nd DEO	Yes	Competitive Bidding	20-Nov-23	11-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	10,437,980.00		10,437,980.00	RCP: Roads - Construction - PCCP
310106101099000	24BC0008-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction /Upgrading of Damaged Paved Roads-Tertiary Roads-Claveria-Diablo-Luzon-Cagayan Bdry Road-K0619+905-K06200+007, K0620+024-K0620+084, Claveria, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	2,462,740.00		2,462,740.00	RCP: Roads Construction-PCCP
310106101098000	24BC0009-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Construction/Upgrading of Damaged Paved Roads-Cagayan-Apayao Rd (Tuao-Rizal Section) - K0538+744-K0539+488, K0543+347-K0543+901	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Oct-23	21-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	42,463,400.00		42,463,400.00	RCP: Roads Construction-PCCP
310204102799000	24BC0010-OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Allacapan Bypass Road, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Oct-23	21-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	RCP: Roads Construction-PCCP RCSPS- Roads: Construction Slope Protection using Structural Measures (e.g. Revetment, retaining structures, wirenet)
310204101297000	24BC0011-OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Claveria Diversion Road, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Oct-23	21-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	60,312,500.00		60,312,500.00	RCP: Roads Construction-PCCP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310209100482000	24BC0012-Organizational Outcome 1:Ensure Safe and Reliable National Road System-Network Development Program- Off Carriageway Improvement-Tertiary Roads-Jct. Logac-Lasam-Gagabutan Road-KO716+(-885)-KO716+265, Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	24,031,560.00		24,031,560.00	RCP: Roads Construction-PCCP RCSPS- Roads: Construction Slope Protection using Structural Measures (e.g. Revetment, retaining structures, wirenet)
310212100276000	24BC0013-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program-Paving of Unpaved Roads-Tertiary Roads-Jct. Logac-Lasam-Gagabutan Road-(S00656LZ) Chainage 3045-Chainage 4738, Rizal, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Oct-23	21-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	46,060,000.00		46,060,000.00	RCP: Roads Construction-PCCP
300203101536000	24BC0014-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road along Minanga Namuac Road Leading to Estuary Sand Dunes and Beaches, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	20-Nov-23	11-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	13,720,000.00		13,720,000.00	RCP: Roads Construction-PCCP
300203102591000	24BC0016-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road leading to Beach Resorts, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	15-Nov-23	5-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	RCP: Roads Construction-PCCP
300203102743000	24BC0017-Convergence and Special Support Program-construction/Improvement of Access Roads leading to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road leading to Garaw-Garaw Falls, Kittag, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
300203102121000	24BC0018-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism road Infrastructure Program-TRIP)-Access Road Leading to Namilagan Cave, Namuac, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
300203102744000	24BC0019-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road Leading to Sicalao Falls, Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	20-Nov-23	11-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102370000	24BC0020-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Jct. Centro Lasam-Sto.Niño-Plat Road leading to Basilica Minore of Our Lady of Plat, Sto. Niño, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
300203102369000	24BC0021-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Matucay-Silagan Road leading to Silagan Falls and Caves, Brgy. Silangan, Allacapan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP
300203102745000	24BC0024-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Sanchez Mira Bay View Boulevard Including Access Road leading to Beach Resorts, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Oct-23	21-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	17,150,000.00		17,150,000.00	RCP: Roads Construction-PCCP
300204101365000	24BC0025-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Access Road leading to Palusao-Niug in Support of Vegetables and Crops Industry, Sto. Niño, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	RCP: Roads Construction-PCCP
300204101362000	24BC0026-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Aggunetan-Taggao-Viga Barangay Road to Jct. Logac-Gagabutan Road Connecting to Coconut, Banana and Citrus Plantation and Processing, Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	20-Nov-23	11-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	RCP: Roads Construction-PCCP
300204101358000	24BC0028-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Basiguian Road leading to Manila North Road connecting to Agri-Business Industry (Livestock Production, Vegetable, Rice, Corn and Coconut), Calog Sur, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	2,646,000.00		2,646,000.00	RCP: Roads Construction-PCCP
300204101364000	24BC0029-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Cabatacan East Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Cacao Plantation and Processing , cabatacan East, Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Oct-23	21-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	20,580,000.00		20,580,000.00	RCP: Roads Construction-PCCP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101360000	24BC0030-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)- Cagayan-Apayao Road to Brgy. Liwan connecting Brgy. Anungu-Anurature Road leading to Mango and Peanut Growers, Rizal, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Oct-23	21-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	RCP: Roads Construction-PCCP
300204101367000	24BC0031-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Centro 2 - Nagbaranganan - Cagayan State University Road Connecting to Cacao Plantation Area in Support of Cacao Industry, Centro 2, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	20-Nov-23	11-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	RCP: Roads Construction-PCCP
300204101566000	24BC0032-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Dungun barangay Road, Sitio Lumitong to Manila North Road connecting to Agri-Business Industry (Nipa and Corn), Sta. Cruz, Pamplona, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP
300204101359000	24BC0033-Convergence and Special Support Program-Construction/Improvement of Access Roads leading Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Gandia Barangay Road leading to Jct. Ayaga (Abulug)-Ballesteros-Aparri Road connecting to Aquatic Resources, Coconut Plantation and Livestock, Alinunu, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Oct-23	21-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	11,760,000.00		11,760,000.00	RCP: Roads Construction-PCCP
300204101359000	24BC0034-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Jct. Manila North Road leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Labben, Bessang, Capagaran, Mapurao, Nagattatan, and Utan, Allacapan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	RCP: Roads Construction-PCCP
300204100877000	24BC0035-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Jct. Manila North Road leading to Meat, Citrus, Rambutan and Dragon Fruit Plantation, Ballesteros, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	11,760,000.00		11,760,000.00	RCP: Roads Construction-PCCP
300204101567000	24BC0036-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Lulubangan Barangay Road to Manila North Road Connecting to Pineapple, Citrus Fruits, Banana, Coconut Plantation & Processing, Balingit, Pamplona, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	20-Nov-23	11-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101568000	24BC0037-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Manila North Road to Callungan-Masisit Road leading to Coconut Growers, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	15-Nov-23	5-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
300204101569000	24BC0038-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Manila North Road to Langagan-Santor Bangan Road leading to Coconut Growers, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	15-Nov-23	5-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
300204101368000	24BC0039-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Pacac-Dalayap-San Juan-Tubel connecting to Coconut Food Processing Area, Pacac, Allacapan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP RCSPS- Roads: Construction Slope Protection using Structural Measures : (e.g. Revetment, Retaining Structures, Wirenet)
300204101361000	24BC0041-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) San Pedro-Magsaysay-Cabataan West Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Banana, Coconut, and Cacao Plantation and Processing, Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	8-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	8,526,000.00		8,526,000.00	RCP: Roads Construction-PCCP
300204101357000	24BC0042-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in Support of Agribusiness, Banguian, and Sta. Filomena, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Oct-23	21-Nov-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	RCP: Roads Construction-PCCP
300207101113000	24BC0044-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of 2nd Cagayan Provincial Mobile Force Company Building Including Multi-Purpose Building, Pamplona, Cagayan, Phase III	Cagayan 2nd DEO	Yes	Competitive Bidding	20-Nov-23	11-Dec-23	31-Jan-24	08-Feb-24	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
300207101115000	24BC0046-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Barracks, Charlie Company, 171B SID, Camp Sicalao, Lasam, Cagayan, Phase III	Cagayan 2nd DEO	Yes	Competitive Bidding	20-Nov-23	11-Dec-23	31-Jan-24	08-Feb-24	Government of the Philippines (current year's budget)	7,840,000.00		7,840,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300207101116000	24BC0047-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Barracks, Pamplona Municipal Police, Pamplona, Cagayan, Phase II	Cagayan 2nd DEO	Yes	Competitive Bidding	20-Nov-23	11-Dec-23	31-Jan-24	08-Feb-24	Government of the Philippines (current year's budget)	1,960,000.00		1,960,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
300207101117000	24BC0048-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Camp, Philippine Army (PA), Balanni, Sto. Nifio, Cagayan, Phase III	Cagayan 2nd DEO	Yes	Competitive Bidding	9-Jan-24	29-Jan-24	31-Jan-24	08-Feb-24	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
300207101118000	24BC0049-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Camp, Philippine Army (PA), Matucay, Allacapan, Cagayan, Phase III	Cagayan 2nd DEO	Yes	Competitive Bidding	20-Nov-23	11-Dec-23	31-Jan-24	08-Feb-24	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
300226109490000	24BC0054-Convergence and Special Support Program-Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Western Cagayan School of Arts and Trades, Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Nov-23	19-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
300105201316000	24BC0056-LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Motorpool, DPWH Cagayan 2nd DEO, Libertad, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	20-Nov-23	11-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
300221105228000	24BC0057-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities- Concreting of Sto. Domingo Barangay Road, Plat, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	1-Dec-23	27-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
300226111439000	24BC0058-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building (RHU), Claveria, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	1-Dec-23	27-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111438000	24BC0059-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services- Rehabilitation of Sto. Niño Multi-Purpose Building (Municipal Hall), Sto. Niño, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	1-Dec-23	27-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
300203102367000	24BC0060-CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)- Abulug- Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Ballesteros, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	1-Dec-23	27-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
300226111435000	24BC0061-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services- Completion of Multi-Purpose Building (Gymnasium), Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	1-Dec-23	27-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
300226111436000	24BC0062-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Warat Multi-Purpose Building, Plat, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	1-Dec-23	27-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
300203102366000	24BC0063-CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)- Abulug- Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	1-Dec-23	27-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	RCP: Roads Construction- PCCP
300226111434000	24BC0064-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services- Completion of Multi-Purpose Building (Municipal Building), Sta. Praxedes, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	1-Dec-23	27-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	BICWOPLC: Buildings: Construction - without Piles - Low Rise - Concrete (frame) (1 to 5 Storeys)
320102106216000	24BC0065-ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Seawall along the Shoreline of Ballesteros, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	1-Dec-23	27-Dec-23	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	FCSP: Flood Control: Construction- Shore Protection (Seawall, Breakwater)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101110516000	24BC0066- ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Sicalao River Control Structure along Zinundungan River Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	14-Dec-23	08-Jan-24	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
30022110529000	24BC0067- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities- Concreting of Abbangkeruan Barangay Road, Pamplona, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	14-Dec-23	08-Jan-24	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	RCP: Roads - Construction - PCCP
300221105231000	24BC0068- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Concreting of Capacuan Barangay Road, Rizal, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	14-Dec-23	08-Jan-24	25-Jan-24	30-Jan-24	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	RCP: Roads - Construction - PCCP
300221105226000	24BC0069- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of concrete road along Ulanimo St., Brgy Mabuttal, Ballesteros, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	28-Dec-23	17-Jan-24	29-Jan-24	02-Feb-24	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	RCP: Roads Construction-PCCP
300221105225000	24BC0070- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Concreting of Sagpat Road, Poblacion, Calayan, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	28-Dec-23	17-Jan-24	29-Jan-24	02-Feb-24	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	RCP: Roads Construction-PCCP
300204101564000	24BC0071- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL IT)- Dibay- Dilam Road Connecting the Magsidel- Seaport Tourism Road and High Agricultural and Aquatic Production, and Big Ranches, Calayan, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	28-Dec-23	17-Jan-24	29-Jan-24	02-Feb-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
320101111767000	24BC0072- ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Seawall along Shoreline of Ballesteros, Cagayan (Package 1)	Cagayan 2nd DEO	No	Competitive Bidding	2-Jan-24	22-Jan-24	31-Jan-24	08-Feb-24	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	FCSP: Flood Control: Construction-Shore Protection (Seawall, Breaker)
300226111432000	24BC0073- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, San Agustin Elementary School, Brgy. San Agustin, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	2-Jan-24	22-Jan-24	31-Jan-24	08-Feb-24	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111433000	24BC0074- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Brgy. Calog Sur, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	2-Jan-24	22-Jan-24	31-Jan-24	08-Feb-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300203102742000	24BC0075- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)- Abulug- Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Ballesteros, Cagayan (Package A)	Cagayan 2nd DEO	No	Competitive Bidding	2-Jan-24	22-Jan-24	31-Jan-24	08-Feb-24	Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	RCP: Roads Construction-PCCP
300203102741000	24BC0076- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)- Abulug- Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Abulug, Cagayan (Package A)	Cagayan 2nd DEO	No	Competitive Bidding	9-Jan-24	29-Jan-24	08-Feb-24	16-Feb-24	Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	RCP: Roads Construction-PCCP
320102106887000	24BC0077-ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Lucban Flood Control along Abulug River, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
300207101114000	24BC0078-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction (Completion) of Multi-purpose Building with Firing Range, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
310102101476000	24BC0079-ORGANIZATIONAL OUTCOME 1:Ensure Safe and Reliable National Road System-Asset Preservation Program-- Preventive Maintenance - Secondary Roads-Jct. Ayaga (Abulug)-Ballesteros-Aparri Rd - K0674 + 241 - K0677 + 366, K0681 + 000 - K0682 + 345, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	RM Roads: Construction Maintenance
300221105223000	24BC0080-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Concreting of Access Road leading to Military Camp, Matucay, Allacapan, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226111427000	24BC0052-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services: Construction of Multi-Purpose Building, Libertad, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310306100237000	24BC0081-Organizational Outcome: Ensure Safe and Reliable National Road System-Bridge Program-Construction of New Bridges-Ulima Br. 2 along Jct.-Logac-Lasam-Gagabutan Rd	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	116,541,120.00		116,541,120.00	BCCCP-Bridges:Construction-Concrete-(Superstructure)with Cast-in-place piles
300203102582000	24BC0082-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Abulug-Ballesteros Bay View Boulevard Including Access Road Leading to Beach Resorts, Phase 1, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	RCP: Roads Construction-PCCP
300203102583000	24BC0083-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Abulug-Ballesteros Bay View Boulevard Including Access Road Leading to Beach Resorts, Phase 2, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	RCP: Roads Construction-PCCP
320101108809000	24BC0084-Organizational Outcome 2: Protect Lives and Properties against Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage:Construction of Sanchez Mira Flood Control Structure along Sanchez Mira River, Sanchez Mira, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
320102106886000	24BC0085-Organizational Outcome 2: Protect Lives and Properties against Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers:Construction of Libertad Flood Control along Abulug River, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
320102106888000	24BC0086-Organizational Outcome 2: Protect Lives and Properties against Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers:Construction of Simayung Flood Control along Abulug River, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
300215104453000	24BC0087-Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Calog Sur- Libertad Barangay Road, Calog and Libertad, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226111437000	24BC0088-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Rehabilitation of Sanchez Mira Multi-Purpose Building (Municipal Hall), Sanchez Mira, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221105224000	24BC0089:Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities-Concreting of Road, Barangay Guiddam, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	RCP: Roads Construction-PCCP
300221105227000	24BC0090:Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities-Concreting of Centro East Barangay Road, Ballesteros, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	25-Jan-24	13-Feb-24	23-Feb-24	27-Apr-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	RCP: Roads Construction-PCCP
300204101366000	24BC0027-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Bagu Barangay Road to Manila North Road connecting to Sitio Kugamat Banana and Palm Plantation and By-product Processing Industry, Bagu, Pamplona, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	7-Feb-24	26-Feb-24	07-Mar-24	11-Mar-24	Government of the Philippines (current year's budget)	17,150,000.00		17,150,000.00	RCP: Roads Construction-PCCP
300204101570000	27BC0040-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-San Julian-Tayak Barangay Road Leading to Manila North Road (MNR) Connecting to Agri Business Industry-aquatic Resources, Vegetables, Rice and Nipa by Products (Nipa Wine, Vinegar), Siguiran, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	7-Feb-24	26-Feb-24	07-Mar-24	11-Mar-24	Government of the Philippines (current year's budget)	27,440,000.00		27,440,000.00	RCP: Roads Construction-PCCP
300204101571000	27BC0043-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Sto. Tomas Barangay Road leading to Manila North Road (MNR) leading to Agribusiness Industry (Aquatic Resources, Livestock, Vegetables and Coconut), Sto. Tomas, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	7-Feb-24	26-Feb-24	07-Mar-24	11-Mar-24	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	RCP: Roads Construction-PCCP
300204101563000	24BC0091-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Jct. Manila North Road to Pineapple and Sarakat Plantation, Salongsong, Santa Praxedes, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	7-Feb-24	26-Feb-24	07-Mar-24	11-Mar-24	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	RCP: Roads Construction-PCCP
300204101565000	24BC0092-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Pacac-Binubungan connecting to Coconut Food Processing Area, Allacapan, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	7-Feb-24	26-Feb-24	07-Mar-24	11-Mar-24	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	RCP: Roads Construction-PCCP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101373000	24BC0093-ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program-Preventive Maintenance - Tertiary Roads-Ayaga-Sta. Marcela-Flora-Lasam Rd - K0670 + (-394) - K0671 + 047, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	7-Feb-24	26-Feb-24	07-Mar-24	11-Mar-24	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	RM Roads: Construction Maintenance
300226109487000	24BC0094-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, (Government Center Package 4), Libertad, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	7-Feb-24	26-Feb-24	07-Mar-24	11-Mar-24	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300221105230000	24BC0095-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities-Construction of Labben-Utan Road, Brgy. Capagaran-Brgy. Nagattatan-Brgy. Mapurao-Brgy. Utan, Allacapan, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	7-Feb-24	26-Feb-24	07-Mar-24	11-Mar-24	Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	RCP: Roads Construction-PCCP
300226109489000	24BC0053:Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Package 2, Barangay Libertad, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Feb-24	5-Mar-24	15-Mar-24	19-Mar-24	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300225101836000	24BC0096-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Construction of Union Flood Control Structure along Cadcadir River, Claveria, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Feb-24	5-Mar-24	15-Mar-24	19-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
300225101837000	24BC0097-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Construction of Flood Control Structure along Chico River, Aquib, Piat, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Feb-24	5-Mar-24	15-Mar-24	19-Mar-24	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
300225101838000	24BC0098-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Construction of River Control Structure along Langangan River, Sta. Praxedes, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Feb-24	5-Mar-24	15-Mar-24	19-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
300226111428000	24BC0099-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Rehabilitation of Sanchez Mira Multi-Purpose Building (Municipal Hall), Sanchez Mira, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Feb-24	5-Mar-24	15-Mar-24	19-Mar-24	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111429000	24BC0100-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Guiddam, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Feb-24	5-Mar-24	15-Mar-24	19-Mar-24	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226111430000	24BC0101-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Municipal Disaster and Risk Reduction and Managemnr Office, Sta. Praxedes, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Feb-24	5-Mar-24	15-Mar-24	19-Mar-24	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226111431000	24BC0102-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of multi-Purpose Building (Government Center), Libertad, Abulug, Cagayan (Phase 1)	Cagayan 2nd DEO	No	Competitive Bidding	15-Feb-24	5-Mar-24	15-Mar-24	19-Mar-24	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300215104452000	24BC0050:Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG):Construction of EAAIS Main Canal East-Extension Service Road, Barangay Dagupan, Allacapan, Cagayan (KATUBIGAN - Kalsada Tungo sa Patubigan)	Cagayan 2nd DEO	No	Competitive Bidding	28-Feb-24	18-Mar-24	28-Mar-24	04-Apr-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
310204102801000	24BC0103-ORGANIZATIONAL OUTCOME 1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction of By-Pass and Diversion Roads- Alcala-Santo Niño-Lasam Road (Tammucco Bridge), Santo Niño, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	28-Feb-24	18-Mar-24	28-Mar-24	04-Apr-24	Government of the Philippines (current year's budget)	43,610,000.00		43,610,000.00	BCCCP:Bridges:Construction-Concrete-(Superstructure)with Cast-in-place piles
300214100656000	24BC0104-CONVERGENCE SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle user's Charge (MVUC) as per R.A. 11239-Installation of Solar Powered Roadway Lighting along Jct. Logac-Lasam-Gagabutan Road-K0716+(-885)-K0740+194, K0741+(-629)-K0744+000	Cagayan 2nd DEO	No	Competitive Bidding	28-Feb-24	18-Mar-24	28-Mar-24	04-Apr-24	Government of the Philippines (current year's budget)	88,200,000.00		88,200,000.00	TEMS: Traffic Engineering Management System (including Road Safety Devices)

Prepared by:

KRISTIAN T. RAGUIRAG

Engineer II
Head, BAC Secretariat

01-24-2024

Recommending Approval:

ROMEO D. YAGUIN, MPA

OIC, Office of the Asst. District Engineer
BAC, Chairperson

Date: 01-24-2024

Approved:

RELLIE S. DALMACEDA

OIC, Office of the District Engineer

Date: 01-24-2024