



Republic of the Philippines  
Department of Public Works and Highways  
**LOWER KALINGA DISTRICT ENGINEERING OFFICE**  
Bulanao, Tabuk City, Kalinga, Cordillera Administrative Region

**INDICATIVE ANNUAL PROCUREMENT PLAN (FY 2025) FOR INFRASTRUCTURE**

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Primary Roads: Manuel S. Ayrao Boulevard - K0498 + 037 - K0499 + 095	DPWH	Yes	Competitive Bidding	10/15/2024	11/04/2024	01/24/2025	01/07/2025	NEP 2025	38,478,000.00	769,560.00	37,708,440.00	Preventive Maintenance - Primary Roads: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Primary Roads: Manuel S. Ayrao Boulevard - K0511 + 311 - K0512 + 450, K0512 + 931 - K0513 + 211, K0514 + 575 - K0514 + 773, K0519 + 317 - K0520 + 163	DPWH	Yes	Competitive Bidding	10/15/2024	11/04/2024	01/24/2025	01/07/2025	NEP 2025	42,167,000.00	843,340.00	41,323,660.00	Preventive Maintenance - Primary Roads: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Secondary Roads: Mt. Province Bdy-Calanan-Pinukpuk-About Rd (Cagayan-Calanan Sect) - K0485 + 000	DPWH	Yes	Competitive Bidding	10/15/2024	11/04/2024	01/24/2025	01/07/2025	NEP 2025	45,494,000.00	909,880.00	44,584,120.00	Preventive Maintenance - Secondary Roads: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Tertiary Roads: Babalan-Pinukpuk Rd - K0511 + 671 - K0515 + 347	DPWH	Yes	Competitive Bidding	10/17/2024	11/06/2024	01/28/2025	01/10/2025	NEP 2025	45,643,000.00	912,860.00	44,730,140.00	Preventive Maintenance - Tertiary Roads: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads: Manuel S. Ayrao Boulevard - K0515 + 000 - K0516 + 000	DPWH	Yes	Competitive Bidding	10/17/2024	11/06/2024	01/28/2025	01/10/2025	NEP 2025	22,140,000.00	442,800.00	21,697,200.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads: Mt. Province Bdy-Calanan-Pinukpuk-About Rd (Cagayan-Calanan Sect) - K0483 + 000 - K0483 + 180	DPWH	Yes	Competitive Bidding	10/17/2024	11/06/2024	01/28/2025	01/10/2025	NEP 2025	5,599,000.00	111,980.00	5,487,020.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads: Babalan-Pinukpuk Rd - K0506 + 300 - K0506 + 500, K0523 + 873 - K0523 + 410	DPWH	Yes	Competitive Bidding	10/22/2024	11/05/2024	01/28/2025	01/10/2025	NEP 2025	7,372,000.00	147,440.00	7,224,560.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads: Tabuk-Barawe via Tanudan-Barlig Rd - K0521 + 1013 - K0521 + 1313	DPWH	Yes	Competitive Bidding	10/22/2024	11/05/2024	01/28/2025	01/10/2025	NEP 2025	9,331,000.00	186,620.00	9,144,380.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads: Manuel S. Ayrao Boulevard - K0510 + 671 - K0510 + 688, K0513 + 433 - K0513 + 458, K0513 + 766 - K0513 + 786, K0514 + 732 - K0514 + 745, K0515 + 240 - K0515 + 300	DPWH	Yes	Competitive Bidding	10/22/2024	11/05/2024	01/28/2025	01/10/2025	NEP 2025	12,000,000.00	240,000.00	11,760,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads

SUBMITTED BY:

**MARIVIC PAGUIA**  
Engineer III  
Head, Procurement Unit

RECOMMENDING APPROVAL:

by:

**GENEROSO T. MUIAY**  
Engineer III  
BAC Chairperson

APPROVED:

**PAULINO D. BANGANAN**  
BAC-Vice Chairperson

**RUBEN M. OYAM**  
District Engineer



# INDICATIVE ANNUAL PROCUREMENT PLAN (FY 2025) FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PUP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt Province Bdry-Calanan-Pinukuk-About Rd (Cagajuan-Calanan Sect) - K0475 + 389 - K0475 + 470, K0475 + 782 - K0475 + 842, K0477 + 341 - K0477 + 422, K0479 + 000 - K0479 + 146, K0480 + 071 - K0480 + 181, K0480 + 262 - K0480 + 351, K0481 + 215 - K0481 + 254, K0484 + 734 - K0484 + 864	DPWH	Yes	Competitive Bidding	10/24/2024	11/13/2024	01/31/2025	01/15/2025	NEP 2025	33,500,000.00	670,000.00	32,830,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt Province Bdry-Calanan-Pinukuk-About Rd (Calanan-Pinukuk Sect) - K0498 + 847 - K0498 + 955, K0503 + 510 - K0503 + 619, K0516 + 852 - K0516 + 892	DPWH	Yes	Competitive Bidding	10/24/2024	11/13/2024	01/31/2025	01/15/2025	NEP 2025	11,300,000.00	226,000.00	11,074,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt Province Bdry-Calanan-Pinukuk-About Rd (Pinukuk-About Sect) - K0526 + 211 - K0526 + 223, K0528 + 647 - K0528 + 656, K0531 + 281 - K0531 + 322, K0531 + 750 - K0531 + 769, K0532 + 446 - K0532 + 490, K0532 + 596 - K0532 + 609, K0532 + 635 - K0532 + 659, K0534 + 421 - K0534 + 463, K0534 + 631 - K0534 + 650	DPWH	Yes	Competitive Bidding	10/24/2024	11/13/2024	01/31/2025	01/15/2025	NEP 2025	16,000,000.00	320,000.00	15,680,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawa via Tanudan-Baring Rd - K0516 + 588 - K0516 + 620, K0516 + 688 - K0516 + 753, K0531 + 273 - K0531 + 313, K0531 + 550 - K0531 + 583	DPWH	Yes	Competitive Bidding	10/29/2024	11/18/2024	02/04/2025	01/15/2025	NEP 2025	14,500,000.00	290,000.00	14,210,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Buluan-Paracelis Rd - K0505 + 438 - K0505 + 470, K0506 + 948 - K0506 + 989, K0510 + 788 - K0510 + 800	DPWH	Yes	Competitive Bidding	10/29/2024	11/18/2024	02/04/2025	01/15/2025	NEP 2025	4,900,000.00	98,000.00	4,802,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Buluan-Paracelis Rd (Aghnamawag-Bulo-Callagdao Sect) - K0502 + (-016) - K0502 + 001	DPWH	Yes	Competitive Bidding	10/29/2024	11/18/2024	02/04/2025	01/15/2025	NEP 2025	2,500,000.00	50,000.00	2,450,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Rizal Nail Rd (Gabalag-Kinrama-Sr Francisco Sect) - K0533 + 567 - K0533 + 635	DPWH	Yes	Competitive Bidding	10/29/2024	11/18/2024	02/04/2025	01/15/2025	NEP 2025	2,100,000.00	42,000.00	2,058,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads

SUBMITTED BY:

RECOMMENDING APPROVAL:

APPROVED:

MARVIC F. PAGALIA  
Engineer III  
Head, Procurement Unit

GENEROSO T. MUKAY  
Engineer III  
BAC Chairperson

PAULINO D. BANGANAN  
BAC-Vice Chairperson

RYBY A. UYAM  
District Engineer



# INDICATIVE ANNUAL PROCUREMENT PLAN (FY 2025) FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of BJ/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Road Widening - Primary Roads: Manuel S. Agyao Boulevard - K0510 + 084 - K0510 + 387 - K0514 + 549 - K0514 + 789 - K0518 + 000 - K0519 + 317 - K0525 + 598 - K0526 + 193	DPWH	Yes	Competitive Bidding	10/31/2024	11/20/2024	02/04/2025	01/16/2025	NEP 2025	52,306,000.00	1,830,710.00	50,475,290.00	Road Widening - Primary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Road Widening - Secondary Roads: Ml Province Bdry-Calanan-Pinukuk-Abut Rd (Cagayan-Calanan Sect) - K0494 + 728 - K0495 + 388	DPWH	Yes	Competitive Bidding	10/31/2024	11/20/2024	02/04/2025	01/16/2025	NEP 2025	12,320,000.00	246,400.00	12,073,600.00	Road Widening - Secondary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Road Widening - Secondary Roads: Ml Province Bdry-Calanan-Pinukuk-Abut Rd (Calanan-Pinukuk Sect) - K0502 + 000 - K0503 + 191	DPWH	Yes	Competitive Bidding	10/31/2024	11/20/2024	02/04/2025	01/16/2025	NEP 2025	23,931,000.00	478,620.00	23,452,380.00	Road Widening - Secondary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Road Widening - Tertiary Roads: Bulanao-Paracelis Rd - K0500 + (-1035) - K0500 + 548 - K0500 + 629	DPWH	Yes	Competitive Bidding	10/31/2024	11/20/2024	02/04/2025	01/16/2025	NEP 2025	3,936,000.00	78,720.00	3,857,280.00	Road Widening - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Road Widening - Tertiary Roads: Bulao National Rd (Aghamawag-Bulo-Callagdao Sect) - K0510 + 283 - K0510 + 548	DPWH	Yes	Competitive Bidding	11/05/2024	11/25/2024	02/24/2025	02/06/2025	NEP 2025	5,639,000.00	112,780.00	5,526,220.00	Road Widening - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Road Widening - Tertiary Roads: Rizal Natl Rd (Lwan West-Babag-Macuy Sect) - K0524 + 672 - K0524 + 730	DPWH	Yes	Competitive Bidding	11/05/2024	11/25/2024	02/24/2025	02/06/2025	NEP 2025	1,234,000.00	24,680.00	1,209,320.00	Road Widening - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Construction of Missing Links/ New Roads: Tabuk-Barawe via Tandun-Barila Road, Kalinaa	DPWH	Yes	Competitive Bidding	11/05/2024	11/25/2024	02/24/2025	02/06/2025	NEP 2025	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Missing Links/ New Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Off-Carriageway Improvement - Tertiary Roads: Malabo Natl Rd (Aghamawag-Malabo-Bulo Sect) - K0511 + (-091)	DPWH	Yes	Competitive Bidding	11/05/2024	11/25/2024	02/24/2025	02/06/2025	NEP 2025	6,000,000.00	120,000.00	5,880,000.00	Off-Carriageway Improvement - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Off-Carriageway Improvement - Tertiary Roads: Namban-Isabela Rd - K0509 + (-903)	DPWH	Yes	Competitive Bidding	11/05/2024	11/25/2024	02/24/2025	02/06/2025	NEP 2025	10,000,000.00	200,000.00	9,800,000.00	Off-Carriageway Improvement - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Paving of Unpaved Roads - Tertiary Roads: Rizal Natl Rd (Babag-Khina-Sn-Francisco Sect) - K0535 + 270 - K0535 + 287 - K0535 + 303.20 - K0535 + 312	DPWH	Yes	Competitive Bidding	11/05/2024	11/25/2024	02/24/2025	02/06/2025	NEP 2025	600,000.00	12,000.00	588,000.00	Paving of Unpaved Roads - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program Widening of Permanent Bridges: Allog Br. (B0097/L2) along Manuel S. Agyao Boulevard	DPWH	Yes	Competitive Bidding	11/07/2024	11/27/2024	02/24/2025	02/07/2025	NEP 2025	59,200,000.00	2,072,000.00	57,128,000.00	Widening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structure, Manang River Section (Left Side), Sino Sapote, Barangay Pinukuk Junction, Pinukuk, Kalinaa	DPWH	Yes	Competitive Bidding	11/07/2024	11/27/2024	02/24/2025	02/07/2025	NEP 2025	100,000,000.00	3,500,000.00	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

SUBMITTED BY:

RECOMMENDING APPROVAL:

APPROVED:

MARVIC P. PAGLA  
Engineer III  
Lead, Procurement Unit

GENEROSO I. MUKAY  
Engineer III  
BAC Chairperson

PAULINO D. BANGANAN  
BAC-Vice Chairperson

RUBY ADYAM  
District Engineer



# INDICATIVE ANNUAL PROCUREMENT PLAN (FY 2025) FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structure, Downstream Section, Barangay Amnactan, Pinukpuk, Kalinga	DPWH <b>LKDECO</b>	Yes	Competitive Bidding	11/07/2024	11/27/2024	02/24/2025	02/07/2025	NEP 2025	100,000,000.00	3,500,000.00	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structure along Cal- owan River, Barangay Malagat, Pinukpuk, Kalinga	DPWH <b>LKDECO</b>	Yes	Competitive Bidding	11/12/2024	12/11/2024	03/17/2025	03/03/2025	NEP 2025	100,000,000.00	3,500,000.00	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Impounding Dam, Amiao Small Water Impounding Project, Tabuk City, Kalinga	DPWH <b>LKDECO</b>	Yes	Competitive Bidding	11/12/2024	12/11/2024	03/17/2025	03/03/2025	NEP 2025	15,000,000.00	300,000.00	14,700,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structure along Manang River at Culeyaran, Barangay Junction, Pinukpuk, Kalinga	DPWH <b>LKDECO</b>	Yes	Competitive Bidding	11/12/2024	12/11/2024	03/17/2025	03/03/2025	NEP 2025	30,000,000.00	600,000.00	29,400,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Rehabilitation of Flood Control Structure along Chico River at Barangay Suyang, Tabuk City, Kalinga	DPWH <b>LKDECO</b>	Yes	Competitive Bidding	11/12/2024	12/11/2024	03/17/2025	03/03/2025	NEP 2025	20,000,000.00	400,000.00	19,600,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Rehabilitation of Flood Control Structure along Chico River, Sta. 104+937 - Sta. 104+237, Barangay Amiao, Tabuk City, Kalinga	DPWH <b>LKDECO</b>	Yes	Competitive Bidding	11/05/2024	12/04/2024	03/11/2025	02/24/2025	NEP 2025	20,000,000.00	400,000.00	19,600,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Structure along Chico River at Damisle, Barangay Bantay, Tabuk City, Kalinga	DPWH <b>LKDECO</b>	Yes	Competitive Bidding	11/14/2024	12/04/2024	03/11/2025	02/24/2025	NEP 2025	50,000,000.00	1,000,000.00	49,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Structure along Chico River at Danisle, Barangay Bantay, Tabuk City, Kalinga	DPWH <b>LKDECO</b>	Yes	Competitive Bidding	11/14/2024	12/04/2024	03/11/2025	02/24/2025	NEP 2025	15,000,000.00	300,000.00	14,700,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) : Maculay-Greenhills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro, Rizal (Luan) Kalinga	DPWH <b>LKDECO</b>	Yes	Competitive Bidding	11/14/2024	12/04/2024	03/11/2025	02/24/2025	NEP 2025	10,000,000.00	200,000.00	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) : Access Road leading to Banga-Banga Falls, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/14/2024	12/04/2024	03/11/2025	02/24/2025	NEP 2025	10,000,000.00	200,000.00	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations

SUBMITTED BY:

RECOMMENDING APPROVAL:

APPROVED:

**MARVIC P. PAGULA**  
Engineer III  
BAC, Procurement Unit

**GENEROSO T. MUKAY**  
Engineer III  
BAC Chairperson

**PAULINO D. BANGANAN**  
BAC-Vice Chairperson

**RUBY A. UYAM**  
District Engineer



# INDICATIVE ANNUAL PROCUREMENT PLAN (FY 2025) FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-17) : Lucog-Magnoao Road connecting Mt. Province Boundary-Calaran-Abut National Road and Magnoao Road in support to the Coffee and Tiger Grass Processing, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/19/2024	12/09/2024	03/18/2025	03/03/2025	NEP 2025	10,000,000.00	200,000.00	9,800,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-17) : Babalg West Lwan West Albangbang Access Road connecting Enrie-Tabuk National Road and Albangbang Access Road in support to Veggie Noodles/Chips Processing and Sugarcane Processing, Rizal, Kalinga	LYPED											
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-17) : Bangaan-Bakir Access Road connecting Lwan West National Road and Bangaan-Bakir Access Road in support to Veggie Noodle Processing Industry, Rizal, Kalinga	LYPED											
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-17) : Bawac Barning Access Road connecting Tabuk Banaue via Tanundan Baring National Road Banaue Section and Barning Tabuk Pangol Provincial Road in support to Coffee, Fruit, and Root Crops Processing Industry, Tanundan, Kalinga	DPWH	Yes	Competitive Bidding	11/19/2024	12/09/2024	03/18/2025	03/03/2025	NEP 2025	10,000,000.00	200,000.00	9,800,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-17) : Talac/ Tangbay Road-Guileyon-Pinukpuk in support of Coffee Processing Industry and Processed Fruit Industry, Tabuk City, Kalinga	LYPED											
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-17) : Talac/ Tangbay Road-Guileyon-Pinukpuk in support of Coffee Processing Industry and Processed Fruit Industry, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/19/2024	12/09/2024	03/18/2025	03/03/2025	NEP 2025	11,210,000.00	224,200.00	10,985,800.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11240 : Installation/Application of Road Safety Facilities (Roadway Lighting) along Manuel S. Agyao Boulevard - K0496 + 500 - K0499 + 369	DPWH	Yes	Competitive Bidding	11/21/2024	12/11/2024	03/21/2025	03/03/2025	NEP 2025	39,664,000.00	793,280.00	38,870,720.00	Installation/Application of Road Safety Facilities/Roadway Lighting
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11241 : Installation/Application of Road Safety Facilities (Roadway Lighting) along Tabuk-Banaue via Tanundan-Baring Rd - K0516 + 200 - K0521 + 506	DPWH	Yes	Competitive Bidding	11/21/2024	12/11/2024	03/21/2025	03/03/2025	NEP 2025	39,663,000.00	793,260.00	38,869,740.00	Installation/Application of Road Safety Facilities/Roadway Lighting

SUBMITTED BY:

MARVIC T. PAGALA  
Engineer III

Head, Procurement Unit

RECOMMENDING APPROVAL:

by:

GENEROSO T. MUKAY  
Engineer III

BAC Chairperson

APPROVED:

RUBEN AYAM  
District Engineer

PAULINO D. BANGANAN  
BAC-Vice Chairperson



# INDICATIVE ANNUAL PROCUREMENT PLAN (FY 2025) FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11242 : Installation/Application of Road Safety Facilities (Roadway Lighting) along Mt Province Bdry-Calamian-Pinukuk-About Rd (Calaman-Pinukuk Sect) - K0501 + 000 - K0502 + 543	DPWH	Yes	Competitive Bidding	11/21/2024	12/11/2024	03/21/2025	03/03/2025	NEP 2025	18,021,000.00	360,420.00	17,660,580.00	Installation/Application of Road Safety Facilities(Roadway Lighting)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities : Construction of Road, Baranaga-Mangail, Tanundan, Kalinga	DPWH	Yes	Competitive Bidding	11/21/2024	12/11/2024	03/21/2025	03/03/2025	NEP 2025	30,000,000.00	600,000.00	29,400,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities : Construction of Panlao Road, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/26/2024	12/16/2024	03/24/2025	03/07/2025	NEP 2025	10,000,000.00	200,000.00	9,800,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Road, Seet-Mabaca-Talococ-Mangail, Phase II, Tanundan, Kalinga	DPWH	Yes	Competitive Bidding	11/26/2024	12/16/2024	03/24/2025	03/07/2025	NEP 2025	65,000,000.00	2,275,000.00	62,725,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Road, Baranaga-Mangail, Phase II, Tanundan, Kalinga	DPWH	Yes	Competitive Bidding	11/26/2024	12/16/2024	03/24/2025	03/07/2025	NEP 2025	15,000,000.00	300,000.00	14,700,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Road, Panlao, Phase II, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/26/2024	12/16/2024	03/24/2025	03/07/2025	NEP 2025	5,000,000.00	100,000.00	4,900,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities: Rehabilitation of Flood Control Structure, Purok Riverside, Poblacion Tara, Pinukuk, Kalinga	DPWH	Yes	Competitive Bidding	11/26/2024	12/16/2024	03/24/2025	03/07/2025	NEP 2025	25,000,000.00	500,000.00	24,500,000.00	Rehabilitation of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Road, New Pinococ, Calacacan Cemetery, San Quintin-San Antonio, Maculey-Malapyal and Lwan East Access Road, Barangay Pinococ, Barangay Calacacan, Barangay San Quintin, Barangay Maculey and Barangay Lwan East, Pinukuk and Rizal, Kalinga	DPWH	Yes	Competitive Bidding	11/26/2024	12/16/2024	03/24/2025	03/07/2025	NEP 2025	6,000,000.00	60,000.00	5,940,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Road, San Pedro, Santor Access Road, Barangay San Pedro and Barangay Santor, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	11/26/2024	12/16/2024	03/28/2025	03/10/2025	NEP 2025	6,000,000.00	60,000.00	5,940,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Road, Mabaca-Pangol, Upper Tangbay, Ambilin-Callagdao, Olibo Access Road, Barangay Mabaca, Barangay New Tangbay, Barangay Bualanao Centro, and Barangay Bantay, Tanudana and Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/26/2024	12/16/2024	03/28/2025	03/10/2025	NEP 2025	8,500,000.00	85,000.00	8,415,000.00	Construction of Road

SUBMITTED BY:

RECOMMENDING APPROVAL:

by:

APPROVED:

**MARVIC I. PAGANA**  
Engineer  
Head, Procurement Unit

**GENEROSO T. MUKAY**  
Engineer III  
BAC Chairperson

**PAULINO D. BANGSANAN**  
BAC-Vice Chairperson

**RUBEN A. BRAM**  
District Engineer



# INDICATIVE ANNUAL PROCUREMENT PLAN (FY 2025) FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Road, Purok 4, Mapaoy (Baliyao Section) Access Road, Barangay Agbanmawag and Barangay Ipal, Tabuk City, Kalina	DPWH	Yes	Competitive Bidding	11/28/2024	12/18/2024	03/28/2025	03/10/2025	NEP 2025	6,000,000.00	60,000.00	5,940,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Road, Tuliao, Laya West, Bullo-Bassit Access Road, Barangay Calanan, Barangay Laya West, Barangay Bullo, Tabuk City, Kalina	DPWH	Yes	Competitive Bidding	11/28/2024	12/18/2024	03/28/2025	03/10/2025	NEP 2025	6,000,000.00	60,000.00	5,940,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Road, Dilag, Gogob, Green Hills Access Road, Barangay Dilag, Barangay Gogob and Barangay Bulanao Centro, Tabuk City, Kalina	DPWH	Yes	Competitive Bidding	11/28/2024	12/18/2024	03/28/2025	03/10/2025	NEP 2025	5,000,000.00	50,000.00	4,950,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions): Construction of Road, Burinan, Buaya, Lay-asan, Namipitan, Malibing Bridge, Barangay Pangol, Barangay Lay-asan, Barangay Bullo, and Barangay Cudal, Tandan and Tabuk City, Kalina	DPWH	Yes	Competitive Bidding	11/28/2024	12/18/2024	03/28/2025	03/10/2025	NEP 2025	8,000,000.00	80,000.00	7,920,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/Facilities: Construction of Flood Control Structure, Mapao, Bogtoy Alanganjan, San Felipe, Ubog, Barangay Mapao, Barangay Apatan, and Barangay Magsaysay, Pinukpuk and Tabuk City, Kalina	DPWH	Yes	Competitive Bidding	11/28/2024	12/18/2024	03/28/2025	03/10/2025	NEP 2025	7,000,000.00	70,000.00	6,930,000.00	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/Facilities: Construction of Flood Control Structure, Se-et, Agumt-in, Pangol, Barangay Se-et, Barangay Mabaca, Barangay Pangol, Tandan, Kalina	DPWH	Yes	Competitive Bidding	11/28/2024	12/18/2024	03/28/2025	03/10/2025	NEP 2025	6,000,000.00	60,000.00	5,940,000.00	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/Facilities: Construction of Flood Control Structure, Bliss, Nambaran, New Tanglag, Bantay-Bides, Purok 3-Purok 4, Laya West, Barangay Nambaran, Barangay New Tanglag, Barangay Bantay, Barangay Tuga, Barangay Laya West, Tabuk City, Kalina	DPWH	Yes	Competitive Bidding	11/28/2024	12/18/2024	03/28/2025	03/10/2025	NEP 2025	6,500,000.00	65,000.00	6,435,000.00	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services: Construction of Multi-Purpose Building, Pinukpuk, Kalina	DPWH	Yes	Competitive Bidding	12/03/2024	12/23/2024	04/01/2025	03/13/2025	NEP 2025	6,000,000.00	60,000.00	5,940,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services: Construction of Multi-Purpose Building, Tabuk City, Kalina	DPWH	Yes	Competitive Bidding	12/03/2024	12/23/2024	04/01/2025	03/13/2025	NEP 2025	8,000,000.00	80,000.00	7,920,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services: Construction (Completion) of Multi-Purpose Building, Lower Luto, Barangay Lower Luto, Tandan, Kalina	DPWH	Yes	Competitive Bidding	12/03/2024	12/23/2024	04/01/2025	03/13/2025	NEP 2025	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building


SUBMITTED BY:

RECOMMENDING APPROVAL:

by:

APPROVED:

  
MARIVIC T. PASMALA  
Engineer III  
Head, Procurement Unit

  
GENEROSO T. MUKAY  
Engineer III  
BAC Chairperson

  
PAULINO B. BANGANAN  
BAC-Vice Chairperson

  
REMY A. JAYAM  
District Engineer



**INDICATIVE ANNUAL PROCUREMENT PLAN (FY 2025) FOR INFRASTRUCTURE**


Code (PAP)	Procurement Project	PMO / End User	Is this an Early Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services: Construction (Completion) of Multi-Purpose Building, Calanan, Barangay Calanan, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/03/2024	12/23/2024	03/25/2025	03/07/2025	NEP 2025	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services: Construction of Multi-Purpose Building, Barangay Casigayan and Barangay Dagupan Centro, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/03/2024	12/23/2024	03/25/2025	03/07/2025	NEP 2025	6,000,000.00	60,000.00	5,940,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Major/Strategic Public Buildings/Facilities Structural and Resilience Program: Construction (Completion) of Multi-Purpose Building (Open Gym), Bayao, Barangay Canalog National High School, Lacerog West, Barangay Bayao, Barangay Canalog, Barangay Lacerog West, Pinukpok and Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/03/2024	12/23/2024	03/25/2025	03/07/2025	NEP 2025	7,000,000.00	70,000.00	6,930,000.00	Construction of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Mega Dike Project along Chico River, Sta. 82+047 - Sta. 82+587 (L/S), Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/05/2024	12/25/2024	04/08/2025	03/20/2025	NEP 2025	100,000,000.00	3,500,000.00	96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Project along Sallan River, Junction, Sta. 01+550 - Sta. 02+090 (R/S), Pinukpok, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/10/2024	12/30/2024	04/15/2025	03/28/2025	NEP 2025	100,000,000.00	3,500,000.00	96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) : Construction of Two (2) Storey Living Quarters (Enlisted Personnel Barracks), H503rd Inf Bde, Bigy Calanan, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/19/2024	01/08/2025	04/22/2025	04/04/2025	NEP 2025	17,500,000.00	350,000.00	17,150,000.00	Construction/Improvement of Various Infrastructure in Support of National Security
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities : Construction of Oel to Blook Access Road, Barangay Magaaga, Pinukpok, Kalinga	DPWH	Yes	Competitive Bidding	12/19/2024	01/08/2025	04/22/2025	04/04/2025	NEP 2025	30,000,000.00	300,000.00	29,700,000.00	Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities
	Local Program - National Building Program Buildings and Other Structures Multipurpose / Facilities: Construction (Completion) of DPWH Lower Kalinga DEO Building, Tabuk, Kalinga	DPWH	Yes	Competitive Bidding	12/19/2024	01/08/2025	04/22/2025	04/04/2025	NEP 2025	50,000,000.00	500,000.00	49,500,000.00	Construction (Completion) of DPWH Lower Kalinga DEO Building, Tabuk, Kalinga
										<b>1,724,748,000.00</b>		<b>1,681,865,450.00</b>	

SUBMITTED BY:


  
**MARVIC T. PASERA**  
 Engineer III  
 Head, Procurement Unit

RECOMMENDING APPROVAL:

by:

  
**GENEROSO T. MUKAY**  
 Engineer III  
 BAC Chairperson

APPROVED:

  
**PAULINO D. BANGANAN**  
 BAC-Vice Chairperson

  
**RUBEN A. YAM**  
 District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**LOWER KALINGA DISTRICT ENGINEERING OFFICE**  
Bulanao, Tabuk City, Kalinga, Cordillera Administrative Region

Name of Office: DPWH, LOWER KALINGA DISTRICT ENGINEERING OFFICE

**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2025 for GOODS**

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Is this an Early Procurement Activities? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FIRST QUARTER:													
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	No	Public Bidding	2/3-10/2025	2/24/2024	2/28/2025	03/05/2025	GAA 2025	1,500,000.00			Common-use Supplies and Equipment
	Purchase of Other Supplies, Materials and Equipment	DPWH-LKDEO	No	Small Value Procurement	1/17-24/2025	1/24/2025	1/30/2025	1/31/2025	GAA 2024	1,000,000.00			Other Supplies, Materials and Equipment
	Furnishing of Hardware/ Construction Materials	DPWH-LKDEO	No	Small Value Procurement	2/3-10/2025	2/24/2024	2/28/2025	03/05/2025	GAA 2025	1,000,000.00			Hardware/Construction Materials
	Purchase of Medical Supplies and Materials	DPWH-LKDEO	No	Small Value Procurement	1/17-24/2025	1/24/2025	1/30/2025	1/31/2025	GAA 2025	320,000.00			Medical Supplies and Materials
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	1/17-24/2025	02/06/2025	02/10/2025	2/18/2025	GAA 2025	3,000,000.00			Fuel
	Purchase Common-Use Supplies	DPWH-LKDEO	No	PS-DBM	First Quarter	First Quarter	First Quarter	First Quarter	GAA 2025	100,000.00			
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		First Quarter	First Quarter	First Quarter	First Quarter	GAA 2025	240,000.00			Reimbursement/Emergency Purchase
sub-total:										7,160,000.00			
SECOND QUARTER:													
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	No	Public Bidding	4/4-11/2025	4/24/2025	4/29/2025	05/02/2025	GAA 2025	1,500,000.00			Common-use Supplies and Equipment
	Purchase of Spare Parts, Tires, Batteries and Lubricants	DPWH-LKDEO	No	Public Bidding	4/14-21/2025	05/05/2025	05/08/2025	05/16/2025	GAA 2025	3,000,000.00			Spare Parts, Tires, Batteries and Lubricants
	Purchase of Other Supplies, Materials and Equipment	DPWH-LKDEO	No	Small Value Procurement	4/14-21/2025	05/05/2025	05/08/2025	05/16/2025	GAA 2025	1,000,000.00			Other Supplies, Materials and Equipment
	Furnishing of Hardware/ Construction Materials	DPWH-LKDEO	No	Public Bidding	4/4-11/2025	4/24/2025	4/29/2025	05/02/2025	GAA 2025	2,000,000.00			Hardware/Construction Materials
	Purchase of Medical Supplies and Materials	DPWH-LKDEO	No	Small Value Procurement	4/4-11/2025	4/24/2025	4/29/2025	05/02/2025	GAA 2025	220,000.00			Medical Supplies and Materials
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	4/4-11/2025	4/24/2025	4/29/2025	05/02/2025	GAA 2025	3,000,000.00			Fuel
	Purchase Common-Use Supplies	DPWH-LKDEO	No	PS-DBM	Second Quarter	Second Quarter	Second Quarter	Second Quarter	GAA 2025	100,000.00			
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		Second Quarter	Second Quarter	Second Quarter	Second Quarter	GAA 2025	240,000.00			Reimbursement/Emergency Purchase
sub-total:										11,060,000.00			
THIRD QUARTER:													
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	No	Public Bidding	7/5-13/2025	7/25/2025	7/30/2025	08/02/2025	GAA 2025	1,500,000.00			Common-use Supplies and Equipment
	Purchase of Other Supplies, Materials and Equipment	DPWH-LKDEO	No	Small Value Procurement	7/18-25/2025	08/08/2025	08/12/2025	8/15/2025	GAA 2025	1,000,000.00			Other Supplies, Materials and Equipment
	Furnishing of Hardware/ Construction Materials	DPWH-LKDEO	No	Public Bidding	7/5-13/2025	7/25/2025	7/30/2025	08/02/2025	GAA 2025	1,500,000.00			Hardware/Construction Materials



## INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2025 for GOODS

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Is this an Early Procurement Activities? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Medical Supplies, Materials and PPE's	DPWH-LKDEO	No	Small Value Procurement	7/18-25/2025	08/08/2025	08/12/2025	8/15/2025	GAA 2025	500,000.00			Medical Supplies and Materials
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	7/5-13/2025	7/25/2025	7/30/2025	08/02/2025	GAA 2025	3,000,000.00			Fuel
	Purchase Common-Use Supplies	DPWH-LKDEO	No	PS-DBM	Third Quarter	Third Quarter	Third Quarter	Third Quarter	GAA 2025	100,000.00			
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		Third Quarter	Third Quarter	Third Quarter	Third Quarter	GAA 2025	240,000.00			Reimbursement/Emergency Purchase
sub-total:										7,840,000.00			
FOURTH QUARTER:													
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	No	Public Bidding	10/03-10/2025	10/23/2025	10/28/2025	10/31/2025	GAA 2025	1,500,000.00			Common-use Supplies and Equipment
	Purchase of Other Supplies, Materials and Equipment	DPWH-LKDEO	No	Small Value Procurement	10/17-24/2025	11/07/2025	11/12/2025	11/17/2025	GAA 2025	1,000,000.00			Other Supplies, Materials and Equipment
	Furnishing of Hardware/ Construction Materials	DPWH-LKDEO	No	Small Value Procurement	10/03-10/2025	10/23/2025	10/28/2025	10/31/2025	GAA 2025	1,000,000.00			Hardware/Construction Materials
	Purchase of Spare Parts, Tires, Batteries and Lubricants	DPWH-LKDEO	No	Public Bidding	10/17-24/2025	11/07/2025	11/12/2025	11/17/2025	GAA 2025	2,000,000.00			Spare Parts, Tires, Batteries and Lubricants
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	10/03-10/2025	10/23/2025	10/28/2025	10/31/2025	GAA 2025	3,000,000.00			Fuel
	Medical Check-up/Examination	DPWH-LKDEO	No	Small Value Procurement	10/17-24/2025	11/07/2025	11/12/2025	11/17/2025	GAA 2025	800,000.00			Medical Services
	Purchase Common-Use Supplies	DPWH-LKDEO	No	PS-DBM	Fourth Quarter	Fourth Quarter	Fourth Quarter	Fourth Quarter	GAA 2025	100,000.00			
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		Fourth Quarter	Fourth Quarter	Fourth Quarter	Fourth Quarter	GAA 2025	240,000.00			Reimbursement/Emergency Purchase
sub-total:										9,640,000.00			
grand-total:										35,700,000.00			

PREPARED BY:

  
MARIVIC T. PABALANA  
Head, Procurement Unit

Certified Funds Available /  
Certified Appropriate Funds

  
MARIZA D. CANAO  
Administrative Officer IV (B.O.-II)

SUBMITTED BY:

  
GENEROSO T. MUCAY  
BAC Chairman

APPROVED BY:

  
RUBEN M. UYAM  
District Engineer

DPWH-G&S-02: The APP is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PPMs from the End-User/Implementing Units and the indicative/final budget under the NEP/GAA. The BAC Secretariat shall extract the common use supplies to be procured through DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**LOWER KALINGA DISTRICT ENGINEERING OFFICE**  
Bulanao, Tabuk City, Kalinga, Cordillera Administrative Region



## CERTIFICATION

THIS IS TO CERTIFY that DPWH-Lower Kalinga District Engineering Office does not have yet Consultancy projects for FY 2025.

This certification is being issued to support the FY 2025 Indicative APP NON-CSE, this 27<sup>th</sup> day of September 2024.

  
**RUBY A. UYAM**  
District Engineer

CAR.15.5MTP/GTM

