




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Leyte First District Engineering Office VIII
Pawing, Palo, Leyte

DPWH, LEYTE 1ST DEO
RMU, HRIS
DATE: 09-10-21
FILE No.: 3739
DOC. CODE: 0147

September 17, 2021

MEMORANDUM

FOR : NERIE D. BUENO
Regional Director
DPWH Regional Office VIII
Baras, Palo
Leyte



ATTENTION : Procurement Staff/BAC Office

**SUBJECT : Submission of Indicative Annual Procurement Plan
(APP) Non CSE for FY 2022 based on NEP**

As per Memorandum dated September 10, 2021, Re: Conduct of Early Procurement Activities (EPA) of at least 50% the Total Value of the FY 2022 Procurement Projects based and posting of approved Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 based on NEP, we are submitting herewith the Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 for Civil Works, and Goods and Services of this office.

Also, please be informed that this office has no projects under Consulting Services for FY 2022 (please see attached Certification).

For our compliance. Thank you.

Very truly yours,

JOHNNY M. ACOSTA
District Engineer

End: 1) Indicative Annual Procurement Plan (APP) Non CSE FY 2022 for Civil Works, and Goods and Services
2) Certification of no Indicative Annual Procurement Plan (APP) under Consulting Services for FY 2022

cc: portula.nonilon@dpwh.gov.ph

RO8.10.5 PU/LAT

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 - Leyte First DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22IC0001 - Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) (S00024LT), K0911+(-118) - K0912 +833, Palo, Leyte ABC: P43,342,010.00; 90 CD	Const. Section	YES	Competitive Bidding	Oct. 22 - 28, 2021	Nov. 11, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	44,914,000.00	-	44,914,000.00	Asphalt Overlay
-	22IC0002 - Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) (S00024LT), K0917+004 - K0918 +601, Palo, Leyte ABC: P33,532,785.00; 80 CD	Const. Section	YES	Competitive Bidding	Oct. 22 - 28, 2021	Nov. 11, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	34,749,000.00	-	34,749,000.00	Asphalt Overlay
-	22IC0003 - Asset Preservation - Preventive Maintenance - Primary Roads - Palo-Carigara-Ormoc Road (S00034LT), K0916+(-809) - K0917 +189, Palo, Leyte ABC: P48,250,000.00; 95 CD	Const. Section	YES	Competitive Bidding	Oct. 22 - 28, 2021	Nov. 11, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	50,000,000.00	-	50,000,000.00	Asphalt Overlay
-	22IC0004 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Pawing-Campetic Road (S00056LT), K0917+(-334) - K0917 +986, Palo, Leyte ABC: P27,734,100.00; 48 CD	Const. Section	YES	Competitive Bidding	Oct. 22 - 28, 2021	Nov. 11, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	28,740,000.00	-	28,740,000.00	Asphalt Overlay
-	22IC0005 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Tanauan-Dagami Road (S00059LT), K0924+000 - K0925 +000, Tanauan, Leyte ABC: P20,884,530.00; 43 CD	Const. Section	YES	Competitive Bidding	Oct. 22 - 28, 2021	Nov. 11, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	21,642,000.00	-	21,642,000.00	Asphalt Overlay
-	22IC0006 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Tanauan-Dagami Road (S00059LT), K0927+615 - K0928 +226, Tanauan, Leyte ABC: P19,300,000.00; 66 CD	Const. Section	YES	Competitive Bidding	Oct. 22 - 28, 2021	Nov. 11, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	20,000,000.00	-	20,000,000.00	Rehab./Reconstruction/Upgrading of Damaged Roads
-	22IC0007 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Road, Daang Maharlika (LT) (S00024LT), K0912+469 - K0912+833, Palo, Leyte ABC: P14,475,000.00; 149 CD	Const. Section	YES	Competitive Bidding	Nov. 05 - 11, 2021	Nov. 25, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	15,000,000.00	-	15,000,000.00	Const./Rehabilitation of Drainage

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 - Leyte First DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22IC0008 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Road, Daang Maharlika (LT) (S00024LT), K0918+601 - K0920+127, Palo, Leyte ABC: P48,250,000.00; 219 CD	Const. Section	YES	Competitive Bidding	Nov. 05 - 11, 2021	Nov. 25, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	50,000,000.00	-	50,000,000.00	Const./Rehabilitation of Drainage
-	22IC0009 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Road, Palo-Carigara-Ormoc Road (S00034LT), K0920+800 - K0921+514, Palo, Leyte ABC: P28,950,000.00; 191 CD	Const. Section	YES	Competitive Bidding	Nov. 05 - 11, 2021	Nov. 25, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	30,000,000.00	-	30,000,000.00	Const./Rehabilitation of Drainage
-	22IC0010 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Road, Jct Tacloban-Baybay South Road - Government Center Road Network (S00052LT), K0918+(-170) - K0918+510, Palo, Leyte ABC: P14,475,000.00; 149 CD	Const. Section	YES	Competitive Bidding	Nov. 05 - 11, 2021	Nov. 25, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	15,000,000.00	-	15,000,000.00	Const./Rehabilitation of Drainage
-	22IC0011 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Road, Tanauan-Dagami Road (S00059LT), K0922+(-470) - K0922+(-358), Tanauan, Leyte ABC: P2,412,500.00; 47 CD	Const. Section	YES	Competitive Bidding	Nov. 05 - 11, 2021	Nov. 25, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	2,500,000.00	-	2,500,000.00	Const./Rehabilitation of Drainage
-	22IC0012 - Network Development Program - Road Widening -Primary Roads - Palo-Carigara-Ormoc Road (S00034LT) K0929+586 - K0929+920, Alangalang, Leyte ABC: P11,614,740.00; 76 CD	Const. Section	YES	Competitive Bidding	Nov. 12 - 18, 2021	Dec. 02, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	12,036,000.00	-	12,036,000.00	Road Widening
-	22IC0013 - Network Development Program- Road Widening -Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00066LT) Chainage 6176 - Chainage 6723, Babatngon, Leyte ABC: P19,300,000.00; 119 CD	Const. Section	YES	Competitive Bidding	Nov. 12 - 18, 2021	Dec. 02, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	20,000,000.00	-	20,000,000.00	Road Widening

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 - Leyte First DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22IC0014 - Network Development Program- Road Widening -Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00064LT) K0911+540 - K0913+036, Babatngon, Leyte ABC: P43,425,000.00; 166 CD	Const. Section	YES	Competitive Bidding	Nov. 12 - 18, 2021	Dec. 02, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	45,000,000.00	-	45,000,000.00	Road Widening
-	22IC0015 - Network Development Program- Road Widening -Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00064LT) K0921+190 - K0921+1011, Babatngon, Leyte ABC: P28,950,000.00; 138 CD	Const. Section	YES	Competitive Bidding	Nov. 12 - 18, 2021	Dec. 02, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	30,000,000.00	-	30,000,000.00	Road Widening
-	22IC0016 - Network Development Program- Road Widening -Tertiary Roads - Mainit-San Miguel-Santol Road (S00061LT) K0941+004 - K0942+006, San Miguel, Leyte ABC: P28,950,000.00; 138 CD	Const. Section	YES	Competitive Bidding	Nov. 12 - 18, 2021	Dec. 02, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	30,000,000.00	-	30,000,000.00	Road Widening
-	22IC0017 - Network Development Program- Road Widening -Tertiary Roads - Sta. Fe-Pastrana-Dagami Road (S00041LT) K0927+300 - K0928+411, Sta. Fe, Leyte ABC: P43,425,000.00; 166 CD	Const. Section	YES	Competitive Bidding	Nov. 12 - 18, 2021	Dec. 02, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	45,000,000.00	-	45,000,000.00	Road Widening
-	22IC0018 - Network Development Program- Road Widening -Tertiary Roads - Tanauan-Dagami Road (S00059LT) K0925+000 - K0925+124, K0925+155 - K0925+353, Tanauan, Leyte ABC: P9,321,900.00; 63 CD	Const. Section	YES	Competitive Bidding	Nov. 12 - 18, 2021	Dec. 02, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	9,660,000.00	-	9,660,000.00	Road Widening
-	22IC0019 - Network Development Program- Road Widening -Tertiary Roads - Tanauan-Dagami Road (S00059LT) K0926+000 - K0927+000, Tanauan, Leyte ABC: P28,950,000.00; 138 CD	Const. Section	YES	Competitive Bidding	Nov. 12 - 18, 2021	Dec. 02, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	30,000,000.00	-	30,000,000.00	Road Widening

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 - Leyte First DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22IC0020 - Const./Maint. of Flood Mitigation Facilities within Major River Basins and Principal River - Construction of Flood Control along Solano River, Tanauan, Leyte ABC: P43,425,000.00; 226 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2021	Dec. 07, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	45,000,000.00	-	45,000,000.00	Const. of Flood Protection Structure
-	22IC0021 - Const./Maint. of Flood Mitigation Facilities within Major River Basins and Principal River - Construction/Maint. of Flood Mitigation Structure and Drainage System, Construction of Flood Control along Binahaan River, Sta. 2+800 to Sta. 3+143, Brgy. San Joaquin, Palo, Leyte ABC: P47,285,000.00; 246 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2021	Dec. 07, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	49,000,000.00	-	49,000,000.00	Const. of Flood Protection Structure
-	22IC0022 - Const./Maint. of Flood Mitigation Facilities within Major River Basins and Principal River - Construction/Maint. of Flood Mitigation Structure and Drainage System, Construction of Flood Control along Binahaan River, Sta. 27+320 to Sta. 27+663, Brgy. Guinguan, Tanauan, Leyte ABC: P47,285,000.00; 246 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2021	Dec. 07, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	49,000,000.00	-	49,000,000.00	Const. of Flood Protection Structure
-	22IC0023 - Convergence and Special Support Program - Const./Improvement of Access Roads Leading to Declared Tourism Destinations, Guindapunan-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Guindapunan, Palo, Leyte ABC: P9,650,000.00; 83 CD	Const. Section	YES	Competitive Bidding	Nov. 19 - 25, 2021	Dec. 09, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	10,000,000.00	-	10,000,000.00	Road Widening
-	22IC0024 - Convergence and Special Support Program - Const./Improvement of Access Roads Leading to Declared Tourism Destinations, Salvacion-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Salvacion, Palo, Leyte ABC: P9,650,000.00; 83 CD	Const. Section	YES	Competitive Bidding	Nov. 19 - 25, 2021	Dec. 09, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	10,000,000.00	-	10,000,000.00	Road Widening
-	22IC0025 - Construction/Rehab. of Water Supply/Septage and Sewerage/Rain Water Collector System Water Supply System, Construction of Level III Water Supply System, San Miguel, Leyte ABC: P46,320,000.00; 216 CD	Const. Section	YES	Competitive Bidding	Nov. 19 - 25, 2021	Dec. 09, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	48,000,000.00	-	48,000,000.00	Const./Rehab. of Water Supply System

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 - Leyte First DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22IC0026 - Construction/Rehab. of Water Supply/Septage and Sewerage/Rain Water Collector System Water Supply System, Construction of Level III Water Supply System, Tolosa, Leyte ABC: P48,250,000.00; 225 CD	Const. Section	YES	Competitive Bidding	Nov. 19 - 25, 2021	Dec. 09, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	50,000,000.00	-	50,000,000.00	Const./Rehab. of Water Supply System
-	22IC0027 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge, Barangay San Miguelay, Sta. Fe, Leyte ABC: P4,825,000.00; 146 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2021	Dec. 14, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	5,000,000.00	-	5,000,000.00	Construction of Bridge
-	22IC0028 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Doña Brigida, Tolosa, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2021	Dec. 14, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	5,000,000.00	-	5,000,000.00	Concreting of Road
-	22IC0029 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tibak, Sta. Fe, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2021	Dec. 14, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	5,000,000.00	-	5,000,000.00	Concreting of Road
-	22IC0030 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road, from Barangay Santol to Barangay Borseth, Alangalang, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2021	Dec. 14, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	5,000,000.00	-	5,000,000.00	Concreting of Road
-	22IC0031 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, Barangay Sta Cruz, Palo, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2021	Dec. 14, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center)
-	22IC0032 - Construction of Multi-Purpose Building (Evacuation Center), Barangay Divisorio, Alangalang, Leyte ABC: P4,825,000.00; 89 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 - Leyte First DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22IC0033 - Construction of Multi-Purpose Building (Evacuation Center), Barangay Victoria, Sta. Fe, Leyte ABC: P4,825,000.00; 89 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center)
-	22IC0034 - Construction of Multi-Purpose Building, Alangalang Agro Industrial School, Binongtoan, Alangalang, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22IC0035 - Construction of Multi-Purpose Building, Barangay Camire, Tanauan, Leyte ABC: P4,825,000.00; 89 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	22IC0036 - Construction of Multi-Purpose Building, Barangay District I, Babatngon, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22IC0037 - Construction of Multi-Purpose Building, Barangay Lourdes, Alangalang, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22IC0038 - Construction of Multi-Purpose Building, Barangay Lukay, Babatngon, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 - Leyte First DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22IC0039 - Construction of Multi-Purpose Building, Barangay Mawodpawod, San Miguel, Leyte ABC: P4,825,000.00; 89 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	22IC0040 - Construction of Multi-Purpose Building, Barangay San Andres, San Miguel, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22IC0041 - Construction of Multi-Purpose Building, Barangay San Isidro, Tanauan, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22IC0042 - Construction of Multi-Purpose Building, Barangay San Ricardo, Babatngon, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22IC0043 - Construction of Multi-Purpose Building, Barangay San Vicente, Tolosa, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22IC0044 - Construction of Multi-Purpose Building, San Miguel National High School, Barangay Cayare, San Miguel, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 - Leyte First DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22IC0045 - Construction of Multi-Purpose Building, Sta. Fe Stand Alone Senior High School, Barangay Pilit, Sta. Fe, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22IC0046 - Rehabilitation of Multi-Purpose Building, Barangay San Joaquin, Palo, Leyte ABC: P4,825,000.00; 89 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22IC0047 - Rehabilitation of Multi-Purpose Building, Limbuan Daku Elementary School, Limbuan Daku, Tanauan, Leyte ABC: P5,790,000.00; 150 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Multi-Purpose Building
-	22IC0048 - Construction (Phase 1) of Field Office Building - Department of Social Welfare and Development, Palo, Leyte ABC: P19,300,000.00; 190 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	20,000,000.00	-	20,000,000.00	Construction of Field Office Building
-	22IC0049 - Rehabilitation of the Main Building, NEDA Regional Office, Palo, Leyte ABC: P6,755,000.00; 170 CD	Const. Section	YES	Competitive Bidding	Nov. 26 - Dec. 02, 2021	Dec. 16, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of the Main Building
-	22IC0050 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, K0916+581 - K0916+681, Babatngon, Leyte ABC: P48,250,000.00; 159 CD	Const. Section	YES	Competitive Bidding	Oct. 29 - Nov. 04, 2021	Nov. 18, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Reconstruction of Slope Protection Structure

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 - Leyte First DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22IC0051 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, K0922+800 - K0923+000, Babatngon, Leyte ABC: P48,250,000.00; 159 CD	Const. Section	YES	Competitive Bidding	Oct. 29 - Nov. 04, 2021	Nov. 18, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Reconstruction of Slope Protection Structure
-	22IC0052 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Leyte-Samar Inter- Provincial Road, K0911+838 - K0912+331, Babatngon, Leyte ABC: P48,250,000.00; 159 CD	Const. Section	YES	Competitive Bidding	Oct. 29 - Nov. 04, 2021	Nov. 18, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Reconstruction of Slope Protection Structure
-	22IC0053 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tigbao-Pulak-Sta. Fe Road, K0912+264 - K0912+853, Sta. Fe, Leyte ABC: P48,250,000.00; 159 CD	Const. Section	YES	Competitive Bidding	Oct. 29 - Nov. 04, 2021	Nov. 18, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Reconstruction of Slope Protection Structure
-	22IC0054 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road, K0907+399 - K0908+174, Babatngon, Leyte ABC: P62,725,000.00; 206 CD	Const. Section	YES	Competitive Bidding	Oct. 29 - Nov. 04, 2021	Nov. 18, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	65,000,000.00	-	65,000,000.00	Rehabilitation/Reconstruction of Slope Protection Structure
-	22IC0055 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road, K0908+350 - K0908+946, Babatngon, Leyte ABC: P62,725,000.00; 206 CD	Const. Section	YES	Competitive Bidding	Oct. 29 - Nov. 04, 2021	Nov. 18, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	65,000,000.00	-	65,000,000.00	Rehabilitation/Reconstruction of Slope Protection Structure
-	22IC0056 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road, K0915+584 - K0915+610, Babatngon, Leyte ABC: P67,550,000.00; 221 CD	Const. Section	YES	Competitive Bidding	Oct. 29 - Nov. 04, 2021	Nov. 18, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	70,000,000.00	-	70,000,000.00	Rehabilitation/Reconstruction of Slope Protection Structure

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 - Leyte First DEO


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22IC0057 - Network Development- Construction of By-Pass and Diversion Roads, Palo West Bypass Road, Palo, Leyte ABC: P9,650,000.00; 63 CD	Const. Section	YES	Competitive Bidding	Oct. 29 - Nov. 04, 2021	Nov. 18, 2021	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	To issue BAC Res.declaring Short of Award Pending of Approval/Receipt of GAA CY 2022 Fund/SARO	GoP	10,000,000.00	-	10,000,000.00	Road Widening
-	22GIC0001 - Supply and Delivery of Bituminous Asphalt and Emulsified Asphalt used for Repair of National Roads. ABC: P1,114,675.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	1,114,675.00	1,114,675.00	-	Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District
-	22GIC0002 - Supply and Delivery of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads ABC: P1,334,933.60.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	1,334,933.60	1,334,933.60	-	Supply of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads within the District
-	22GIC0003 - Supply and Delivery of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District ABC: P756,000.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	756,000.00	756,000.00	-	Supply of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District
-	22GIC0004 - Supply and Delivery of ReflectORIZED Traffic Paint used for Repainting of Bridges along National Roads ABC: P232,368.50; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	232,368.50	232,368.50	-	Supply of ReflectORIZED Traffic Paint used for Repainting of Bridges along National Roads within the District
-	22GIC0005 - Supply and Delivery of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District ABC: P1,205,000.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	1,205,000.00	1,205,000.00	-	Supply of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Indicative Annual Procurement Plan (APP) Non CSE for FY 2022 - Leyte First DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22GIC0006 - Supply of Reflectorized Traffic Paint used for Repainting of Bridges & Pavement Markings along National Roads ABC: P765,600.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	765,600.00	765,600.00	-	Supply of Reflectorized Traffic Paint used for Repainting of Bridges and Pavement Markings along National Roads within the District (Special Maintenance).
-	22GIC0007 - Supply and Delivery of Hauling Materials for Low shoulder along National Roads within the District. ABC: P1,609,843.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	1,609,843.00	1,609,843.00	-	Supply and Delivery of Hauling Materials for Low shoulder along National Roads within the District
-	22GIC0008 - Supply and Delivery of Uniforms and Tools for the Maintenance Personnel of DPWH - Leyte 1st DEO ABC: P1,500,000.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	1,500,000.00	1,500,000.00	-	Supply and Delivery of Hauling Materials for Low shoulder along National Roads within the District
-	22GIC0009 - Supply and Delivery of Laboratory Apparatus and Chemicals - Leyte 1st DEO ABC: P12,933,235.00; 30 CD	Quality Assurance Section	NO	Competitive Bidding	May 04 - 10, 2022	June 01, 2022	June 13, 2022	June 14 - 19, 2022	GoP	12,933,235.00	-	12,933,235.00	Supply and Delivery of Laboratory Apparatus and Chemicals


Prepared by:


LEAH A. TAGNIPES
OIC-Head, Procurement Unit

Recommending Approval:


ADELFA A. BONIFACIO
BAC Chairman

Approved:


JOHNNY M. ACOSTA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Leyte First District Engineering Office VIII
Pawing, Palo, Leyte

CERTIFICATION

THIS IS TO CERTIFY that this office will not be submitting the **Indicative Annual Procurement Plan (APP) Non CSE FY 2022 under Consulting Services**, for we have no Consulting Services project for FY 2022.

Issued this 17th day of September, 2021 at DPWH, Leyte First DEO, Pawing, Palo, Leyte.


JOHNNY M. ACOSTA
District Engineer