

**Department of Public Works and Highways Quezon III District Engineering Office Annual Procurement Plan Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each		Procurement Activity		Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101849000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abuyon-Buenavista Rd - K0263 + 580 - K0263 + 700, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 25, 2024		GoP	14,699,971.78	-	14,699,971.78	Construction of Slope Protection Structure
24DM0002	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0373+924 - K0374+289, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023			GoP	14,699,946.51	-	14,699,946.51	Reconstruction of Concrete Pavement
24DM0003	Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Road - K0376+448 - K0376+568, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023			GoP	19,599,936.61	-	19,599,936.61	Construction of Slope Protection Structure and Canal
24DM0004	Access Road Leading to Hinguilwin Falls, Brgy. Hinguilwin , Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023			GoP	19,599,926.99	-	19,599,926.99	Construction of Concrete Pavement with Proposed Slope Protection and Canal
310108101852000	Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mulanay - Sn Francisco Road - K0277+400 - K0277+600, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 25, 2024		GoP	24,499,906.69	-	24,499,906.69	Construction Slope Protection Structure with Paved Shoulder
300226113136000	Construction of Multi-Purpose Building (Covered Court), Barangay Kalllayan Ibaba, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 26, 2024		GoP	4,899,984.41	-	4,899,984.41	Construction of Multi-Purpose Building
300226113113000	Construction of Multi-Purpose Building, Barangay Cawayan II, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 26, 2024		GoP	4,899,967.30	-	4,899,967.30	Construction of Multi-Purpose Building
300226113096000	Construction of Multi-Purpose Building (Covered Court), Barangay Castillo, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 26, 2024		GoP	4,899,998.01	-	4,899,998.01	Construction of Multi-Purpose Building
300226113114000	Construction of Multi-Purpose Building, Brgy. Kinagunan Ibaba, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024		GoP	4,899,986.61	-	4,899,986.61	Construction of Multi-Purpose Building
300226113109000	Construction of Multi-Purpose Building (Covered Court), Barangay Walay, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 26, 2024		GoP	4,899,934.81	-	4,899,934.81	Construction of Multi-Purpose Building
310111100693000	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0277+000 - K0278+000, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 25, 2024		GoP	9,799,947.28	-	9,799,947.28	Construction of Lined Canal with Proposed Shoulder
24DM0012	Construction of Mabato - Pansoy Road, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 12, 2023	December 05, 2023			GoP	62,724,912.89	-	62,724,912.89	Construction of Concrete Pavement with Proposed Slope Protection
310208100612000	Network Development Program - Off-Carriageway Improvement -Secondary Roads - Mulanay - Sn Francisco Rd -K0287+000 - K0287+780, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 12, 2023	December 05, 2023	January 25, 2024		GoP	9,799,484.01	-	9,799,484.01	Construction of Concrete Shoulder with Proposed Retaining Wall
310208100609000	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Abuyon - Buenavista Rd - K0266+320 - K0267+233, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	November 12, 2023	December 05, 2023	January 26, 2024		GoP	9,799,620.23	-	9,799,620.23	Construction of Concrete Shoulder and Concrete Reblocking
310105101127000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - MSR Jct-Lopez-Buenavista Rd - K0238 + (-880) - K0238 + (-750), K0245 + 575 - K0245 + 713, K0247 + 245 - K0247 + 565, Buenavista,	Quezon III DEO	YES	Competitive Bidding	November 12, 2023	December 05, 2023	January 25, 2024		GoP	9,799,937.93	-	9,799,937.93	Concrete Reblocking with Proposed Paved Shoulder and Lined Canal

**Department of Public Works and Highways Quezon III District Engineering Office Annual Procurement Plan Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each		Procurement Activity		Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113110000	Construction of Multi-Purpose Building (Covered Court), Luwalhati D. Edaño National High School, Barangay Nasalaan, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024		GoP	4,899,982.60	-	4,899,982.60	Construction of Multi-Purpose Building
300226113106000	Construction of Multi-Purpose Building (Covered Court), Barangay Tagabas Ilaya, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024		GoP	4,899,990.38	-	4,899,990.38	Construction of Multi-Purpose Building
300226113095000	Construction of Multi-Purpose Building (Covered Court), Barangay Camflora, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024		GoP	4,899,940.16	-	4,899,940.16	Construction of Multi-Purpose Building
300226113098000	Construction of Multi-Purpose Building (Covered Court), Barangay Ibabang Wasay, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024		GoP	4,899,993.27	-	4,899,993.27	Construction of Multi-Purpose Building
300226113099000	Construction of Multi-Purpose Building (Covered Court), Barangay Ilayang Panaon, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024		GoP	4,899,988.56	-	4,899,988.56	Construction of Multi-Purpose Building
310208100615000	Network Development Program - Off-Carriageway Improvement -Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd -K0363+000 - K0363+700, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024		GoP	9,799,866.34	-	9,799,866.34	Construction of Concrete Shoulder
310208100610000	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0274 + 095 - K0274 + 373, K0275 + (-630) - K0275 + (-408), Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 25, 2024		GoP	9,799,935.38	-	9,799,935.38	Construction of Concrete Shoulder with Proposed Canal
300226113092000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Malaya, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024		GoP	4,899,986.37	-	4,899,986.37	Construction of Multi-Purpose Building
300226113093000	Construction of Multi-Purpose Building (Barangay Hall), Barangay San Pablo, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024		GoP	4,899,994.46	-	4,899,994.46	Construction of Multi-Purpose Building
24DM0025	Construction of Poblacion - Pinagbayanan , Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023			GoP	48,999,980.25	-	48,999,980.25	Concreting of Road with Proposed Slope Protection and Lined Canal
310303101724000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Botanog Br. (B02966LZ) along Mulanay-Sn Francisco Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024		GoP	11,292,447.87	-	11,292,447.87	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303101728000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Kanguinsa Br. (B03258LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024		GoP	14,699,990.89	-	14,699,990.89	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303101731000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Mulanay Br. (B02965LZ) along Mulanay-Sn Francisco Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024		GoP	14,699,932.85	-	14,699,932.85	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303101732000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Naguilid Br. (B01666LZ) along Talaba-Summit-Panaon Rd, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024		GoP	11,289,589.88	-	11,289,589.88	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303101735000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tagabas Br. (B02538LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024		GoP	19,599,910.93	-	19,599,910.93	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303101737000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Walay Br. (B02953LZ) along P Burgos-Pototanin Jct, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024		GoP	15,111,587.15	-	15,111,587.15	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck



**Department of Public Works and Highways Quezon III District Engineering Office Annual Procurement Plan Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each		Procurement Activity		Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304101272000	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Ajos Br. (B02542LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024			GoP	17,020,572.75	-	17,020,572.75	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder
310303101727000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Guinhalinan Br. (B01580LZ) along Abuyon-Buenavista Rd, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024		GoP	19,599,910.31	-	19,599,910.31	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder
310303101730000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Maralahay Br. (B02545LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024		GoP	16,659,991.23	-	16,659,991.23	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303101723000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Vigo Br. (B03264LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024			GoP	27,400,727.19	-	27,400,727.19	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310105101129000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - P Burgos-Pototanin Jct - K0157+000 - K0157+578, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 25, 2024		GoP	10,468,264.49	-	10,468,264.49	Rehabilitation of Asphalt with Concrete Reblocking
24DM0037	Construction of Flood Control Structure along Piris River, Buenavista, Package 1, Quezon, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023			GoP	96,499,829.82	-	96,499,829.82	Construction of Flood Control Structure
310208100611000	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0295 + 000 - K0295 + 560, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024		GoP	9,799,997.53	-	9,799,997.53	Construction of Concrete Shoulder and Concrete Reblocking
310303101725000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Busdak Br. (B02974LZ) along Mulanay - Sn Francisco Rd, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024		GoP	7,766,485.15	-	7,766,485.15	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303101726000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Daniwidiw Br. (B02546LZ) along Gumaca - Pitogo - Mulanay - Sn Narciso Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024		GoP	19,452,608.01	-	19,452,608.01	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303101736000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Taingon Br. (B02975LZ) along Mulanay-Sn Francisco Rd, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024		GoP	8,819,904.77	-	8,819,904.77	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303101729000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Malaya Br. (B03364LZ) along MSR Jct -Lopez-Catanaun Rd, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024		GoP	10,549,510.28	-	10,549,510.28	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder
310303101734000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Sta. Maria Dao Br. (B03365LZ) along MSR Jct - Lopez - Catanaun Rd, Catanaun, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024		GoP	11,073,970.28	-	11,073,970.28	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder
310303101722000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Bangad Br. (B04498LZ) along Mulanay - Sn Francisco Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024		GoP	7,421,381.99	-	7,421,381.99	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder
310303101733000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Perez Br. (B02617LZ) along MSR Jct - Lopez - Buenavista - Rd, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024		GoP	17,737,993.16	-	17,737,993.16	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck and Proposed Slope Protection

**Department of Public Works and Highways Quezon III District Engineering Office Annual Procurement Plan Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each		Procurement Activity		Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DM0046	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0312 + 807 - K0312 + 812, K0312 + 825 - K0313 + 550, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023			GoP	9,799,987.58	-	9,799,987.58	Paving of Concrete Shoulder with Reblocking
310102101811000	Asset Preservation Program - Preventive Maintenance - Secondary Roads -MSR Jct - Lopez - Buenavista Rd - K0239+000 - K0239+500, K0243+025 - K0243+130, K0243+160 - K0243+927, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024		GoP	14,699,141.41	-	14,699,141.41	Asphalt Overlay
24DM0048	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - MSR Jct - Lopez - Catanauan Rd - K0242+736 - K0242+759, K0242+833 - K0242+842, K0242+883 - K0242+915, K0243+122 -	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023			GoP	15,679,918.57	-	15,679,918.57	Construction of Slope Protection with Proposed Concrete Shoulder
24DM0049	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - MSR Jct - Lopez - Buenavista Rd K0238+785 - K0238+865, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023			GoP	11,759,905.79	-	11,759,905.79	Construction of Slope Protection with Proposed Concrete Shoulder
310105101128000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0310 + 900 - K0311 + 850, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024		GoP	14,699,985.38	-	14,699,985.38	Reconstruction of Concrete Pavement with Paving of Shoulder and Drainage
310108101850000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0219 + 105 - K0219 + 120, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024		GoP	3,195,775.54	-	3,195,775.54	Construction of Slope Protection
300226113101000	Construction of Multi-Purpose Building (Covered Court), Barangay Olongtao Ibaba, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024		GoP	4,899,997.28	-	4,899,997.28	Construction of Multi-Purpose Building
300226113108000	Construction of Multi-Purpose Building (Covered Court), Barangay Villa Magsaysay, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024		GoP	4,899,953.80	-	4,899,953.80	Construction of Multi-Purpose Building
310102101810000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0215+(-514) - K0215+(-431), K0215+(-365) - K0215+(-314), K0229+000 - K0230+000, Macalelon and Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024		GoP	15,163,468.80	-	15,163,468.80	Asphalt Overlay with Proposed Concrete Reblocking
310111100691000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0365 + 190 - K0365 + 700, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024		GoP	9,799,866.69	-	9,799,866.69	Construction of Lined Canal with Proposed Retaining Wall and RCPC
24DM0057	Construction of Flood Control Structure along catanauan River, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023			GoP	96,499,932.85	-	96,499,932.85	Construction of Flood Control Structure
310112100506000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0250 + 650 - K0251 + 232, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024		GoP	9,799,956.27	-	9,799,956.27	Construction of Lined Canal with Proposed Concrete Shoulder and Slope Protection
300226113094000	Construction of Multi-Purpose Building (Covered Court), Barangay Cabullihan, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024		GoP	4,899,978.59	-	4,899,978.59	Construction of Multi-Purpose Building
300226113103000	Construction of Multi-Purpose Building (Covered Court), Barangay San Jose, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024		GoP	4,899,918.01	-	4,899,918.01	Construction of Multi-Purpose Building



**Department of Public Works and Highways Quezon III District Engineering Office Annual Procurement Plan Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each		Procurement Activity		Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310208100613000	Network Development Program - Off-Carriageway Improvement - Secondary Roads - P Burgos-Pototanin Jct - K0170 + 010 - K0170 + 146, K0170 + 180 - K0170 + 533, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024		GoP	9,799,945.21	-	9,799,945.21	Paving of Concrete Shoulder with Proposed Retaining Wall
310204102828000	Network Development Program - Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Package 3, Quezon, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024		GoP	48,999,907.04	-	48,999,907.04	Concreting of Road with Proposed Lined Canal and Slope Protection
310102101813000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - P Burgos - Pototanin Jct - K0159+616 - K0160+160, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 25, 2024		GoP	14,699,694.16	-	14,699,694.16	Asphalt Overlay with Road Reblocking
310209100513000	Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Catanaun - Buenavista Rd - K0279+100 - K0279+900, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024		GoP	9,787,284.16	-	9,787,284.16	Paving of Concrete Shoulder with Proposed Lined Canal
310105101126000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0212+480 - K0213+000, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 25, 2024		GoP	9,799,987.31	-	9,799,987.31	Rehabilitation of Asphalt with Concrete Reblocking
300226113105000	Construction of Multi-Purpose Building (Covered Court), Barangay Sildora, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024		GoP	4,899,950.50	-	4,899,950.50	Construction of Multi-Purpose Building
300226113097000	Construction of Multi-Purpose Building (Covered Court), Barangay Duhat, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024		GoP	4,899,914.46	-	4,899,914.46	Construction of Multi-Purpose Building
310112100505000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Catanaun - Buenavista Rd - K0267+200 - K0267+550, K0270+170 - K0270+534, Catanaun, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 25, 2024		GoP	9,799,984.95	-	9,799,984.95	Construction of Lined Canal with Paving of Shoulder and Proposed Slope Protection
310111100692000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - MSR Jct-Lopez-Buenavista Rd - K0239 + 750 - K0240 + 575, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024		GoP	9,799,977.44	-	9,799,977.44	Construction of Lined Canal
310111100690000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0271 + 900 - K0272 + 826, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 25, 2024		GoP	9,799,966.22	-	9,799,966.22	Construction of Lined Canal with Paving of Shoulder
24DM0071	Network Development Program - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023			GoP	53,074,995.46	-	53,074,995.46	Concreting of Road with Proposed RCBC and RCPC
24DM0072	Network Development Program - Construction of By-Pass and Diversion Roads - Padre Burgos By-Pass Road, Package 3, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023			GoP	53,074,968.45	-	53,074,968.45	Concreting of Road with Proposed Slope Protection
310102101812000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - Sn Francisco Rd - K0276+(-027) - K0276+068, K0281+447 - K0282+000, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 25, 2024		GoP	8,780,626.28	-	8,780,626.28	Asphalt Overlay with Road Reblocking, Off-Carriageway Improvement and Slope Protection
300214101108000	Installation of Road Safety Devices, Road Signs and Pavement Markings along Sn Francisco-Sn Andres-Sn Narciso Rd - K0312 + 812 - K0321 + 005, K0322 + (-955) - K0327 + 000, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024		GoP	14,699,945.12	-	14,699,945.12	Installation of Road Safety Devices, Road Signs and Pavement Markings

**Department of Public Works and Highways Quezon III District Engineering Office Annual Procurement Plan Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each		Procurement Activity		Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113107000	Construction of Multi-Purpose Building (Covered Court), Barangay Tagbacan Silangan, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024		GoP	4,899,926.09	-	4,899,926.09	Construction of Multi-Purpose Building
300214101109000	Installation of Road Safety Devices, Road Signs and Pavement Markings along Sn Francisco -Sn Andres- Sn Narciso Rd - K0351+(-714)-K0353+000, K0359+000-K0368+000, K0385+000-K0401+000, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024		GoP	14,699,824.37	-	14,699,824.37	Installation of Road Safety Devices, Road Signs and Pavement Markings
24DM0077	Construction of San Francisco - San Andres Road, Barangay Mabunga, Barangay Sto. Niño, San Francisco, Quezon, Package 1, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023			GoP	62,724,926.59	-	62,724,926.59	Concreting of Road with Proposed Lined Canal
24DM0078	Construction of Flood Control Structure along Busokbusokan River, Barangay San Vicente, San Narciso, Quezon, Package 1, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023			GoP	96,499,982.76	-	96,499,982.76	Construction of Flood Control Structure
300214101105000	Installation of Road Safety Devices, Road Signs and Pavement Markings along Catanaunan-Buenavista Rd - K0265+000 - K0288+000, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024		GoP	14,699,978.74	-	14,699,978.74	Installation of Road Safety Devices, Road Signs and Pavement Markings
24DM0080	Construction of Flood Control, Barangay 1 and Barangay 5, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023			GoP	101,729,333.27	-	101,729,333.27	Construction of Flood Control Structure
300214101106000	Installation of Road Safety Devices, Road Signs and Pavement Markings along MSR Jct-Lopez-Buenavista Rd - K0238 + (-1055) - K0249 + 181, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024		GoP	14,699,909.63	-	14,699,909.63	Installation of Road Safety Devices, Road Signs and Pavement Markings
300214101104000	Installation of Road Safety Devices along Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0273 + 500 -K0274 + 000, Barangay Ajos, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024		GoP	862,390.89	-	862,390.89	Installation of Road Safety Devices
300214101107000	Installation of Road Safety Devices, Road Signs and Pavement Markings along P Burgos – Pototanin Jct - K0188+000 - K0203+490, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024		GoP	14,699,973.53	-	14,699,973.53	Installation of Road Safety Devices, Road Signs and Pavement Markings
310204102827000	Network Development Program - Construction of By-Pass and Diversion Roads - Catanaunan Diversion Road, Package 5, Quezon, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 25, 2024		GoP	34,299,939.96	-	34,299,939.96	Concreting of Gravel Road with Paving of Shoulder, Proposed RCPC and Slope Protection
300205101299000	Construction of Water Supply System (Level III), San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024		GoP	44,099,989.61	-	44,099,989.61	Construction of Water Supply System
300226113102000	Construction of Multi-Purpose Building (Covered Court), Barangay Pugon, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024		GoP	4,899,986.37	-	4,899,986.37	Construction of Multi-Purpose Building
300226113111000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Danlagan, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024		GoP	6,859,904.37	-	6,859,904.37	Construction of Multi-Purpose Building
300226113083000	Construction (Completion) of Multi-Purpose Building, Barangay Huyon-Huyon, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024			GoP	2,939,914.50	-	2,939,914.50	Construction of Multi-Purpose Building
24DM0089	Construction of Flood Mitigation Structure at Poblacion Wide and Barangay San Ignacio, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024			GoP	72,374,888.84	-	72,374,888.84	Construction of Drainage Structure
24DM0090	Construction of Flood Mitigation Structure at Poblacion Wide, Catanaunan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024			GoP	72,374,909.50	-	72,374,909.50	Construction of Drainage Structure



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Openin- of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113112000	Construction of Multi-Purpose Building (Senior Citizens Center), Barangay Poblacion, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024			GoP	4,899,994.91	-	4,899,994.91	Construction of Multi-Purpose Building
								TOTAL: (CIVIL WORKS)		1,740,268,433.61			

**DOMINGO P. VILLARUEL**  
Engineer III (Procurement Unit)  
BAC Secretariat Head

**FERDINAND Y. RICABIANCA**  
Chief, Planning & Design Section  
BAC Vice Chairperson

**MICHAEL P. ROSARIA**  
Officer-in-Charge  
Office of the District Engineer  
Head of the Procuring Entity  
Date: January 29, 2024

**Department of Public Works and Highways Quezon III District Engineering Office Annual Procurement Plan Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM0001	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041102/DPWH Property #H1-8566 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	15,840.00		15,840.00	Procurement of Vehicle Parts
24GDM0002	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	16,920.00		16,920.00	Procurement of Vehicle Parts
24GDM0003	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #130110/DPWH Property #H1-7926 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	15,180.00		15,180.00	Procurement of Vehicle Parts
24GDM0004	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	14,880.00		14,880.00	Procurement of Vehicle Parts
24GDM0005	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	12,240.00		12,240.00	Procurement of Vehicle Parts
24GDM0006	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043604/DPWH Property #H1-5415 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	4,572.00		4,572.00	Procurement of Vehicle Parts
24GDM0007	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #6260 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	12,000.00		12,000.00	Procurement of Vehicle Parts
24GDM0008	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	14,520.00		14,520.00	Procurement of Vehicle Parts
24GDM0009	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO 2342/DPWH Property #H1-7928 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	11,280.00		11,280.00	Procurement of Vehicle Parts
24GDM0010	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property #H1-6571 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	53,280.00		53,280.00	Procurement of Vehicle Parts
24GDM0011	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-620/DPWH Property #H1-5504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	21,216.00		21,216.00	Procurement of Vehicle Parts



**Department of Public Works and Highways Quezon III District Engineering Office Annual Procurement Plan Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Estimated Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM0012	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	15,180.00		15,180.00	Procurement of Vehicle Parts
24GDM0013	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	84,960.00		84,960.00	Procurement of Vehicle Parts
24GDM0014	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	8,700.00		8,700.00	Procurement of Vehicle Parts
24GDM0015	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAQ-4125/DPWH Property #H1-9030 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024			GoP	14,352.00		14,352.00	Procurement of Vehicle Parts
<b>TOTAL: (GOODS &amp; SERVICES)</b>										<b>299,280.00</b>			

Prepared by:

**DOMINGO P. VILLARUEL**  
Engineer III (Procurement Unit)  
BAC Secretariat Head

Date: January 29, 2024

Noted by:

**FERDINAND Y. RICABLANCA**  
Chief, Planning & Design Section  
BAC Vice Chairperson

Date: January 29, 2024

Approved by:

**MICHAEL D. ROSARIA**  
Officer-in-Charge  
Office of the District Engineer  
Head of the Procuring Entity  
Date: January 29, 2024

Department of Public Works and Highways Quezon III District Engineering Office Annual Procurement Plan Non-Common-Use Supplies and Equipment for FY 2024 Consultancy Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Contract Signing	Total	MOOE	
	N/A											
								TOTAL: (CONSULTING SERVICES)		-		

Prepared by:

**DOMINGO P. VILLARUEL**  
Engineer III (Procurement Unit)  
BAC Secretariat Head

Date: January 29, 2024

Noted by:

**FERDINAND Y. RICA BLANCA**  
Chief, Planning & Design Section  
BAC Vice Chairperson

Date: January 29, 2024

Approved by:

**MICHAEL P. ROSARIA**  
Officer-in-Charge  
Office of the District Engineer  
Head of the Procuring Entity  
Date: January 29, 2024