

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010210094 1000	Asset Preservation - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0399 + 103 - K0401 + 804	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	33,732,548.61	-	33,732,548.61	Asphalt Overlay of 1,470 L.M. with concrete rebidding of 0.28m thk. PCCP
31010510068 1000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Guimaca-Itog-Mulanay-Sn Narciso Rd - K0217 + 027 - K0218 + 000, K0218 + 981 - K0218 + 182	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	35,425,795.56	-	35,425,795.56	Reconstruction of Concrete Pavement
31010810112 2000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Secondary Roads - MSR Jct-Lopez- Buena Vista Rd - K0239 + 500 - K0239 + 620, K0243 + 100 - K0243 + 140	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	39,578,182.46	-	39,578,182.46	Concrete of Off - Carriage Way with Slope Protection Crib type Wall
31011110041 2000	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0398 + 360 - K0397 + 360	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	19,599,918.40	-	19,599,918.40	Construction of Drainage Structure along Road
31020910036 1000	Network Development - Off-Carriageway Improvement- Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0243 + 326 - K0243 + 636, K0243 + 993 - K0244 + 521	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	31,791,150.73	-	31,791,150.73	Off-Carriageway Improvement: Paving Shoulders
30021910083 7000	Construction of Flood Control of Hinguin River, Brgy. Hinguin Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	19,599,729.78	-	19,599,729.78	Construction of Flood Control
32010210458 5000	Construction of Flood Control Structure along Catanauan River (Sta. 2+000 - Sta. 2+375 Right-Side) Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	February 07, 2022	Monday, February 14, 2022	GoP	68,514,978.22	-	68,514,978.22	Construction of 5m high revetment
32010210458 4000	Construction of Flood Control Structure along Catanauan River (Sta. 2+000 - Sta. 2+375 Left-Side) Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	February 07, 2022	Monday, February 14, 2022	GoP	68,514,957.90	-	68,514,957.90	Revetment Wall
32010210458 3000	Construction of Flood Control Structure along Catanauan River (Sta. 1+625 - Sta. 2+000) Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	February 07, 2022	Monday, February 14, 2022	GoP	68,997,457.22	-	68,997,457.22	Construction of 5m high revetment
31020910043 1000	Network Development - Off-Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0317 + 592 - K0317 + 777	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	March 24, 2022	Friday, April 01, 2022	GoP	3,604,412.60	-	3,604,412.60	Off Carriageway 0.23m Thick and 2.0m Width with Lined Canal
31010610076 6000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Catanauan-Buena Vista Rd - K0250 + 292 - K0251 + 000, K0261 + 189 - K0261 + 236	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	24,499,951.94	-	24,499,951.94	Reconstruction of Concrete Pavement
31010610062 3000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Hulanay-Sn Francisco Rd - K0283 + 003 - K0283 + 100, K0285 + 741 - K0286 + 727, K0290 + 760 - K0291 + 000, K0294 + 000 - K0295 + 000, K0299 + 882 - K0300 + 000	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	November 05, 2021	March 23, 2022	Thursday, March 31, 2022	GoP	73,081,335.47	-	73,081,335.47	Reconstruction of Concrete Pavement
31010810112 0000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Secondary Roads - Guimaca-Itog-Mulanay- Sn Narciso Rd - K0240 + 300 - K0240 + 900, K0276 + 000 - K0277 + 000	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	November 05, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	29,399,989.80	-	29,399,989.80	Construction of Road Slope Protection Structure
31010810112 3000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres- Sn Narciso Rd - K0318 + 550 - K0318 + 610	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	39,199,940.91	-	39,199,940.91	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of TB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020810039 1000	Network Development - Off-Carriageway Improvement - Secondary Roads - P Burgos-Potananin Jct - K0195 + 123 - K0198 + 174	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	February 07, 2022	Monday, February 14, 2022	GoP	58,903,595.86	-	58,903,595.86	Shoulder Paving / Construction
31020410104 7000	Network Development - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, Quezon	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	November 05, 2021	February 07, 2022	Monday, February 14, 2022	GoP	96,499,936.47	-	96,499,936.47	Construction of Concrete Road
31011110041 1000	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0278 + 1003 - K0280 + 687, K0280 + 707.40 - K0281 + 000	Quezon III DEO	YES	Competitive Bidding	September 29, 2021	October 21, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	19,205,969.78	-	19,205,969.78	Construction of Drainage Structure along Road
31010210053 5000	Asset Preservation - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0219 + 000 - K0222 + 162, K0224 + 000 - K0224 + 700, K0246 + 000 - K0246 + 929	Quezon III DEO	YES	Competitive Bidding	September 30, 2021	October 25, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	32,087,135.58	-	32,087,135.58	Concrete Reblocking
31020810039 2000	Network Development - Off-Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0351 + (-659) - K0352 + 923	Quezon III DEO	YES	Competitive Bidding	September 30, 2021	October 25, 2021	February 07, 2022	Monday, February 14, 2022	GoP	49,526,675.74	-	49,526,675.74	Shoulder Paving / Construction
31010810087 1000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapses, and Landslide - Secondary Roads - Sn Francisco-Sn Andres- Sn Narciso Rd - K0314 + 150 - K0314 + 350, K0322 + 000 - K0323 + 000	Quezon III DEO	YES	Competitive Bidding	September 30, 2021	October 25, 2021	February 07, 2022	Monday, February 14, 2022	GoP	58,809,808.41	-	58,809,808.41	Construction of Road Slope Protection Structure
31011110040 8000	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0268 + 085 - K0269 + 085, K0269 + 132 - K0271 + 000	Quezon III DEO	YES	Competitive Bidding	September 30, 2021	October 25, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	38,569,792.37	-	38,569,792.37	Construction of Drainage Structure along Road
31020810039 0000	Network Development - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0251 + 173 - K0253 + 017, K0253 + 060 - K0254 + 611	Quezon III DEO	YES	Competitive Bidding	September 30, 2021	October 25, 2021	February 07, 2022	Monday, February 14, 2022	GoP	65,145,054.70	-	65,145,054.70	Shoulder Paving / Construction
31020810043 0000	Network Development - Off-Carriageway Improvement - Secondary Roads - Mulanay-Sn Francisco Rd - K0280 + 741 - K0283 + 013	Quezon III DEO	YES	Competitive Bidding	September 30, 2021	October 25, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	44,441,979.90	-	44,441,979.90	Shoulder Paving / Construction
31020910033 2000	Network Development - Off-Carriageway Improvement - Tertiary Roads - Catanauan-Buanavista Rd - K0258 + 653 - K0260 + 696, K0260 + 712 - K0262 + 000	Quezon III DEO	YES	Competitive Bidding	September 30, 2021	October 25, 2021	March 23, 2022	Thursday, March 31, 2022	GoP	61,064,147.51	-	61,064,147.51	Shoulder Paving / Construction
31010510062 4000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - P Burgos-Potananin Jct - K0155 + 000 - K0157 + 000, K0161 + 770 - K0162 +370	Quezon III DEO	YES	Competitive Bidding	September 30, 2021	October 25, 2021	February 07, 2022	Monday, February 14, 2022	GoP	81,864,714.93	-	81,864,714.93	Rehabilitation of Asphalt Road
31020410150 3000	Network Development - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Quezon	Quezon III DEO	YES	Competitive Bidding	September 30, 2021	October 25, 2021	February 07, 2022	Monday, February 14, 2022	GoP	40,529,895.32	-	40,529,895.32	Construction of Gravel Road
30022010070 4000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Doongan Ilaya, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 09, 2021	November 08, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	9,799,974.22	-	9,799,974.22	Multi-Purpose Buildings
30022010070 2000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Cutcutan, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 09, 2021	November 08, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	9,799,999.62	-	9,799,999.62	Multi-Purpose Buildings
30022010070 9000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Tuhian, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 09, 2021	November 08, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	5,879,993.83	-	5,879,993.83	Multi-Purpose Buildings
30022010070 6000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Macpac, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 16, 2021	November 09, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	5,879,993.83	-	5,879,993.83	Construction of Multi-Purpose Buildings

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022010069 9000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Bolo, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 16, 2021	November 09, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	5,879,993.83	-	5,879,993.83	Construction of Multi-Purpose Buildings
30022010070 1000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Catumbao, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 16, 2021	November 09, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	5,879,993.83	-	5,879,993.83	Construction of Multi-Purpose Buildings
30022610185 3000	Construction of Multi-Purpose Building, Barangay Hagonghong, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	October 16, 2021	November 23, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	9,799,995.88	-	9,799,995.88	Construction of Multi-Purpose Buildings
30022610185 2000	Construction of Multi-Purpose Building, Barangay Buayog, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	October 16, 2021	November 23, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	9,799,995.04	-	9,799,995.04	Construction of Multi-Purpose Buildings
30022010070 3000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Dabican, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 28, 2021	November 22, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	5,880,000.00	-	5,880,000.00	Construction of Multi-Purpose Buildings
30022010071 3000	Construction of Multi-Purpose Building (Covered Court), Binagbag ES, Apdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 28, 2021	November 22, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	9,799,999.12	-	9,799,999.12	Construction of Multi-Purpose Buildings
30022010071 2000	Construction of Multi-Purpose Building (Covered Court) at San Pedro, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	October 28, 2021	November 22, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	9,799,999.52	-	9,799,999.52	Construction of Multi-Purpose Buildings
30022010071 0000	Construction of Multi-Purpose Building (Covered Court) at Don Juan Vercelos Elementary School, Quezon	Quezon III DEO	YES	Competitive Bidding	October 28, 2021	November 22, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	9,799,999.03	-	9,799,999.03	Construction of Multi-Purpose Buildings
32012010458 7000	Construction of Flood Control Structure along Catanaunan River (Sta. 3+625 - Sta. 4+000) Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 28, 2021	November 22, 2021	February 07, 2022	Monday, February 14, 2022	GoP	68,997,339.85	-	68,997,339.85	Construction of Flood Control Structure
31010810112 1000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0290 + 300 - K0291 + 308	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	29,399,963.66	-	29,399,963.66	Construction of Road Slope Protection Structure
31010210093 6000	Asset Preservation - Preventive Maintenance - Secondary Roads - Mulanay-Sn Francisco Rd - K0280 + 100 - K0280 + 440, K0280 + 600 - K0281 + 000, K0282 + 000 - K0283 + 000, K0283 + 000 - K0293 + 849	Quezon III DEO	YES	Competitive Bidding	October 28, 2021	November 22, 2021	March 24, 2022	Friday, April 01, 2022	GoP	19,320,672.25	-	19,320,672.25	Concrete Reblocking
32010110812 6000	Construction of Seawall in Brgy. Itabang Kailayan, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 28, 2021	November 22, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	27,439,935.51	-	27,439,935.51	Construction of Seawall Structures
31020810042 8000	Network Development - Off-Carriageway Improvement - Secondary Roads - Abuyon-Buenavista Rd - K0258 + 452 - K0259 + 575	Quezon III DEO	YES	Competitive Bidding	October 28, 2021	November 22, 2021	March 24, 2022	Friday, April 01, 2022	GoP	22,181,246.64	-	22,181,246.64	Shoulder Paving / Construction
31020810042 9000	Network Development - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0234 + 989 - K0235 + 000, K0236 + 978 - K0237 + 788, K0237 + 789 - K0238 + 000, K0241 + 454 - K0242 + 000	Quezon III DEO	YES	Competitive Bidding	October 28, 2021	November 22, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	29,792,921.91	-	29,792,921.91	Shoulder Paving / Construction
32010210459 3000	Construction of Flood Control Structures along Catanaunan River (Sta. 4+202 - Sta. 4+577) Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 30, 2021	November 24, 2021	February 07, 2022	Monday, February 14, 2022	GoP	68,997,392.35	-	68,997,392.35	Construction of Flood Control Structures
30021510152 1000	Construction of Road, Tagbacan Ilaya-Tagbacan Siangan, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	9,899,900.94	-	9,899,900.94	Construction of Concrete Road
31010210093 4000	Asset Preservation - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0216 + 886 - K0217 + 027, K0233 + 838 - K0234 + 000, K0234 + 293 - K0234 + 358, K0234 + 369 - K0234 + 900, K0236 + 254 - K0237 + 240, K0241 + 600 - K0242 + 300	Quezon III DEO	YES	Competitive Bidding	October 30, 2021	November 24, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	21,454,127.49	-	21,454,127.49	Concrete Reblocking
30021410022 2000	Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along MSR Jct-Lopez-Catanaunan Rd - K0254 + 275 - K0255 + 199	Quezon III DEO	YES	Competitive Bidding	October 30, 2021	November 24, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	7,306,562.16	-	7,306,562.16	Asphalt Overlay

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of TB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021510151 6000	Construction of Road, Brgy. Camflora, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	9,799,024.29	-	9,799,024.29	Construction of Concrete Road
31030310127 3000	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Bahay Br. (B032631Z) along San Francisco-Sn Andres-Sn Narciso Rd	Quezon III DEO	YES	Competitive Bidding	October 30, 2021	November 24, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	4,899,735.94	-	4,899,735.94	Retrofitting / Strengthening of Bridge
31030310127 4000	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Gabok Br. (B017791Z) along Catanauan- Buenavista Rd	Quezon III DEO	YES	Competitive Bidding	October 30, 2021	November 24, 2021	January 26, 2022	Wednesday, February 02, 2022	GoP	4,899,917.59	-	4,899,917.59	Retrofitting / Strengthening of Bridge
31010210094 0000	Asset Preservation - Preventive Maintenance - Secondary Roads - P Burgos-Potolatin Jct - K0166 + 000 - K0167 + 000, K0170 + 180 - K0171 + 000, K0194 + 669 - K0194 + 820, K0195 + 000 - K0197 + 000, K0198 + 174 - K0200 + 745	Quezon III DEO	YES	Competitive Bidding	October 30, 2021	November 24, 2021	January 26, 2022	Friday, February 04, 2022	GoP	44,714,404.90	-	44,714,404.90	Concrete Reblocking
32010210458 6000	Construction of Flood Control Structure along Catanauan River (Sta. 3+250 - Sta. 3+625) Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	October 30, 2021	November 24, 2021	February 07, 2022	Monday, February 14, 2022	GoP	68,997,384.32	-	68,997,384.32	Rehabilitation of Flood Mitigation
30021410022 3000	Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Pitogo Jct-Pob Rd - K0205 + 000 - K0206 + 000, K0207 + 000 - K0207 + 1210	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	17,361,216.73	-	17,361,216.73	Asphalt Overlay
30021410022 1000	Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Catanauan-Buenavista Rd - K0250 + 276 - K0251 + 000	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	5,829,978.94	-	5,829,978.94	Asphalt Overlay
30021510151 7000	Construction of Road, Cometa - San Roque-Kaulihan, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	9,799,990.60	-	9,799,990.60	Construction of Concrete Road
30021510151 3000	Construction of Road (Phase 1) in Sitio Cayugog- Bulagong, Brgy. Sta. Rosa, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	19,799,979.83	-	19,799,979.83	Construction of Concrete Road
30022610184 7000	Construction of Multi-Purpose Building, Barangay Cawayanin Ibab, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	4,899,999.99	-	4,899,999.99	Construction of Multi-Purpose Building
30022610184 8000	Construction of Multi-Purpose Building, Barangay San Pablo Suha, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
30022610184 9000	Construction of Multi-Purpose Building, Barangay San Vicente Silangan, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
30022610185 1000	Construction of Multi-Purpose Building, Barangay Poblacion 10, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
30022010071 1000	Construction of Multi-Purpose Building (Covered Court) at F. Nafadiego, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	9,799,994.29	-	9,799,994.29	Construction of Multi-Purpose Building
31030310127 2000	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Alos Br. (B025421Z) along Gumaca-Pitogo- Mulanay-Sn Narciso Rd	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	6,859,626.97	-	6,859,626.97	Retrofitting / Strengthening of Bridge
32010110812 5000	Construction of Seawall in Brgy. F. De Jesus, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2021	December 22, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	44,245,961.62	-	44,245,961.62	Construction of Seawall
30021510151 1000	Construction of Ila. Panaon Road to Tubigan Road in Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 05, 2021	December 28, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	13,719,833.54	-	13,719,833.54	Construction of Concrete Road
30021510151 4000	Construction of Road, Brgy. Balagtas Road to Mabini Road in Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 05, 2021	December 28, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	14,699,988.97	-	14,699,988.97	Construction of Concrete Road
31030310127 5000	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Bigo Br. (B032641Z) along Sn Francisco-Sn Andres-Sn Narciso Rd	Quezon III DEO	YES	Competitive Bidding	December 05, 2021	December 28, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	9,799,852.00	-	9,799,852.00	Retrofitting / Strengthening of Bridge

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101276000	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Maralayan Br. (R02545LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd	Quezon III DEO	YES	Competitive Bidding	December 05, 2021	December 28, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	7,839,935.92	-	7,839,935.92	Retrofitting / Strengthening of Bridge
310303101277000	Bridges - Retrofitting/ Strengthening of Permanent Bridges - Tayuman Br. (R02973LZ) along Mulanay-Sn Francisco Rd	Quezon III DEO	YES	Competitive Bidding	December 05, 2021	December 28, 2021	March 21, 2022	Tuesday, March 29, 2022	GoP	9,799,943.72	-	9,799,943.72	Retrofitting / Strengthening of Bridge
300226101844000	Construction of Multi-Purpose Building (Phase 1), Barangay Gabasan, Catanaulan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 05, 2021	December 28, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	4,899,990.97	-	4,899,990.97	Construction of Multi-Purpose Buildings
300219100835000	Construction of Flood Control at Amontay River, Brgy. Pocol, Pitogo Quezon	Quezon III DEO	YES	Competitive Bidding	December 05, 2021	December 28, 2021	January 27, 2022	Thursday, February 03, 2022	GoP	9,799,946.19	-	9,799,946.19	Construction of Flood Control
300215101519000	Construction of Road, San Nicolas - San Vicente- Vista Hermosa, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	December 13, 2021	January 11, 2022	January 28, 2022	Friday, February 04, 2022	GoP	9,899,694.26	-	9,899,694.26	Construction of Concrete Road
300215101525000	Concreting of Road at Brgy. San Jose Anyao, Catanaulan, Quezon	Quezon III DEO	NO	Competitive Bidding	December 13, 2021	January 11, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	14,699,992.86	-	14,699,992.86	Construction of Concrete Road
300221101101000	Construction of Road, Barangay San Jose Anyao, Catanaulan, Quezon	Quezon III DEO	NO	Competitive Bidding	December 13, 2021	January 11, 2022	January 28, 2022	Friday, February 04, 2022	GoP	4,899,996.15	-	4,899,996.15	Construction of Concrete Road
300215101524000	Construction of Road at Brgy. Maandang Sabang Siliangan, Catanaulan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2022	February 08, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	14,699,173.62	-	14,699,173.62	Construction of Concrete Road
300226101846000	Construction of Multi-Purpose Building (Phase 1), Barangay San Isidro Ilaya, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2022	February 08, 2022	February 14, 2022	Thursday, February 17, 2022	GoP	4,899,999.73	-	4,899,999.73	Construction of Multi-Purpose Building
300226101834000	Construction of Multi-Purpose Building, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	February 15, 2022	March 07, 2022	March 14, 2022	Monday, March 21, 2022	GoP	19,599,694.40	-	19,599,694.40	Construction of Multi-Purpose Building
3102051010860000	Network Development - Construction of Missing Links/ New Roads - San Francisco- San Andres- San Narciso Road, Package 6, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2022	February 08, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	96,499,999.64	-	96,499,999.64	Construction of Concrete Road
310303101279000	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Sampalac Br. (R03261LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd	Quezon III DEO	NO	Competitive Bidding	December 13, 2021	January 04, 2022	January 28, 2022	Friday, February 04, 2022	GoP	4,949,947.64	-	4,949,947.64	Retrofitting / Strengthening of Bridge
310102100939000	Asset Preservation - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0202 + 000 - K0202 + 650	Quezon III DEO	NO	Competitive Bidding	December 21, 2021	January 10, 2022	March 24, 2022	Friday, April 01, 2022	GoP	19,599,933.58	-	19,599,933.58	Reblocking of Concrete Road
310102100937000	Asset Preservation - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0167 + 000 - K0168 + 175	Quezon III DEO	NO	Competitive Bidding	December 21, 2021	January 10, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	14,699,940.43	-	14,699,940.43	Asphalt Overlay
3101111010049000	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0299 + 000 - K0300 + 000	Quezon III DEO	NO	Competitive Bidding	December 21, 2021	January 10, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	19,599,965.65	-	19,599,965.65	Construction/Rehabilitation of Drainage
3102041010150900	Network Development - Construction of By-Pass and Diversion Roads - Catanaulan Diversion Road, (Package 2), Quezon	Quezon III DEO	NO	Competitive Bidding	December 21, 2021	January 10, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	62,724,968.20	-	62,724,968.20	Concreting of Gravel Road
300215101523000	Construction of Road, Sitio Sigares to Sitio Yugno, Barangay Camflora , San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	December 30, 2021	January 25, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	24,499,699.55	-	24,499,699.55	Construction of Concrete Road
300226101842000	Construction of Multi-Purpose Building (Phase 1), Barangay Bacang Ilaya, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	December 30, 2021	January 25, 2022	January 28, 2022	Friday, February 04, 2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi - Purpose Building
320103108128000	Construction of Flood Control Structures along Piris River, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	December 30, 2021	January 25, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	29,399,864.62	-	29,399,864.62	Construction of Flood Control
310109100857000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide - Tertiary Roads - Talaba-Summit-Panson Rd (Socorro Section), Unisan , Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 18, 2022	May 18, 2022	Thursday, May 26, 2022	GoP	24,499,910.54	-	24,499,910.54	Construction of Slope Protection Structure

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100938000	Asset Preservation - Preventive Maintenance - Secondary Roads - San Francisco-San Andres-San Narciso Rd - K0371 + 350 - K0372 + 000, K0373 + 924 - K0374 + 200, K0374 + 750 - K0375 + 200, K0387 + 600 - K0387 + 680, K0387+880 - K0387 + 940, K0389 + 900 - K0389 + 920	Quezon III DEO	NO	Competitive Bidding	December 30, 2021	January 25, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	9,799,936.82	-	9,799,936.82	Reconstruction of Concrete Road
300215101515000	Roads leading to Major / Strategic Public Buildings / Facilities - Construction of Road, Brig. Bani - San Isidro, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	January 11, 2022	January 31, 2022	February 14, 2022	Thursday, February 17, 2022	GoP	9,799,941.04	-	9,799,941.04	Construction of Concrete Road
300220100715000	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of DENR Building at Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 11, 2022	January 31, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	14,699,993.11	-	14,699,993.11	Construction of Multi - Purpose Building
300220100714000	Construction of Multi - Purpose Building (Unisan Museum Phase 3), Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 11, 2022	January 31, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	6,860,000.00	-	6,860,000.00	Construction of Multi - Purpose Building
300220100700000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Bulagsong	Quezon III DEO	NO	Competitive Bidding	January 11, 2022	January 31, 2022	February 14, 2022	Thursday, February 17, 2022	GoP	9,799,998.06	-	9,799,998.06	Construction of Multi - Purpose Building
300220100698000	Construction of Multi-Purpose Building (Barangay Hall and Daycare Center) at Catumbo, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2022	February 08, 2022	February 14, 2022	Thursday, February 17, 2022	GoP	4,899,991.65	-	4,899,991.65	Construction of Multi-Purpose Building
310108100867000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide - P Burgos-Pototanin 3rd Rd (Malibico Section), Pagbilao, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 18, 2022	May 18, 2022	Thursday, May 26, 2022	GoP	96,499,992.56	-	96,499,992.56	Reconstruction of Concrete Road
300221101105000	Construction of Road, Sitio Maligaya, Barangay Sta. Rosa, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2022	February 08, 2022	February 14, 2022	Thursday, February 17, 2022	GoP	4,899,928.66	-	4,899,928.66	Construction of Concrete Road
300215101522000	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Tubigan Bridge going to Brgy. Pinagbayan, Pitoño, Quezon	Quezon III DEO	NO	Competitive Bidding	February 16, 2022	March 08, 2022	March 14, 2022	Monday, March 21, 2022	GoP	14,699,946.88	-	14,699,946.88	Access Roads and/or Bridges from the National Road/s
300226101856000	BP - Multi - Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion 1, Catanauan Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2022	February 15, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	9,799,997.81	-	9,799,997.81	Multi -Purpose Buildings/Facilities
300226101843000	BP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Building (Phase I), Doongan Ilaya , Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2022	February 15, 2022	February 21, 2022	Monday, February 28, 2022	GoP	4,899,991.65	-	4,899,991.65	Multi -Purpose Buildings/Facilities
300221101104000	Improvement of Road, Sitio Tambon, Barangay Madlao, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2022	February 15, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	4,899,647.48	-	4,899,647.48	Improvement of Road
300220100697000	Emergency Response Center (Command Center) at Barangay Poblacion, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2022	February 15, 2022	February 21, 2022	Monday, February 28, 2022	GoP	19,599,960.92	-	19,599,960.92	Emergency Response Center (Command Center)
300215100127000	SIPAG: Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road along Latagan - Buenavista, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	February 01, 2022	February 21, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	96,499,914.82	-	96,499,914.82	Access Roads and/or Bridges from the National Road/s
310109100829000	Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0238 + 000 - K0241 + 000, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 01, 2022	February 21, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	96,413,265.47	-	96,413,265.47	Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Tertiary Roads
300215100128000	Construction of Road along Patabog - Ilayang Yuni, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	February 01, 2022	February 21, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	96,499,953.58	-	96,499,953.58	Construction of Road

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010510069 2000	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - San Francisco - San Andres - San Narciso Rd - K0372+853 - K0375+200 - K0375+464, K0383+300 - K0383+470, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	February 01, 2022	February 21, 2022	March 24, 2022	Friday, April 01, 2022	GoP	14,699,949.74	-	14,699,949.74	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
30021510013 0000	Construction of Road along Tapacan Siangan - San Jose Anyao, Catanduan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 01, 2022	February 21, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	96,499,695.65	-	96,499,695.65	Construction of Road
30021510152 0000	Construction of Road, Sitio Central 2 - Sitio Badyawa, Brgy. Doongan Ilaya, Catanduan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 01, 2022	February 21, 2022	March 01, 2022	Wednesday, March 09, 2022	GoP	9,799,977.50	-	9,799,977.50	Construction of Road
30021910083 6000	Construction of Flood Control Structure, Brgy. Biga, Piliog, Quezon	Quezon III DEO	NO	Competitive Bidding	February 01, 2022	February 21, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	48,999,734.61	-	48,999,734.61	Construction of Flood Control Structure
31010210094 2000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - MSR Jct-Lopez- Catanduan Rd - K0253 + 200 - K0255 + 199, Catanduan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 01, 2022	February 21, 2022	August 04, 2022	Thursday, August 11, 2022	GoP	47,774,935.40	-	47,774,935.40	Construction of Asphalt Overlay
30021510017 3000	SIPAG: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Slips, Slope Collapse and Landslide at Brgy. Kinagunan, Adangnan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 18, 2022	May 10, 2022	Thursday, May 19, 2022	GoP	96,499,969.78	-	96,499,969.78	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road
30021910013 4000	SIPAG: Flood Mitigation Structures Protection Public Infrastructure / Facilities - Construction of Seawall, Catanduan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 01, 2022	February 21, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	96,499,953.91	-	96,499,953.91	Flood Mitigation Structures Protection Public Infrastructure / Facilities - Construction of Seawall
30021510151 8000	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Pits Bridge, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	February 01, 2022	February 21, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	9,799,913.14	-	9,799,913.14	Access Roads and/or Bridges from the National Road/s
30021510017 2000	SIPAG: Access Roads and / or Bridges from the National Road / Leading to Major / Strategic Public Buildings / Facilities - Rehabilitation of Road with Slips, Slope Collapse and Landslide at Brgy. Marao, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 18, 2022	May 18, 2022	Thursday, May 19, 2022	GoP	96,499,952.25	-	96,499,952.25	Access Roads and/or Bridges from the National Road/s
31011110041 0000	Asset Preservation Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads - San Francisco- San Andres-San Narciso Rd - K0312 + (-100) - K0312 + 812, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	February 08, 2022	March 01, 2022	March 24, 2022	Friday, April 01, 2022	GoP	19,599,904.82	-	19,599,904.82	Access Roads and/or Bridges from the National Road/s
30010520072 1000	Construction of Evacuation Center in Brgy. Ibabang Kallayan, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 08, 2022	March 01, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	19,598,083.05	-	19,598,083.05	Construction of Evacuation Center
30022010071 7000	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building, E Nanadiego, Mulanay Quezon	Quezon III DEO	NO	Competitive Bidding	February 08, 2022	March 01, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	9,799,991.48	-	9,799,991.48	Multi-Purpose Buildings/ Facilities
30022010070 8000	Construction of Multi - Purpose Building (Covered Court) at Brgy. San Vicente Kaniuran, Catanduan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 08, 2022	March 01, 2022	March 07, 2022	Monday, March 14, 2022	GoP	5,880,000.00	-	5,880,000.00	Construction of Multi - Purpose Building
32010110812 7000	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Poblacion Wide to Brgy. San Jose, Gen. Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	February 08, 2022	March 01, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	29,399,907.64	-	29,399,907.64	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
32010110812 9000	Construction of Slope Protection at Brgy. Castillo, Piliog, Quezon	Quezon III DEO	NO	Competitive Bidding	February 08, 2022	March 01, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	14,699,799.99	-	14,699,799.99	Construction of Slope Protection
30022010070 5000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Mabini, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	February 08, 2022	March 01, 2022	March 07, 2022	Monday, March 14, 2022	GoP	9,799,999.31	-	9,799,999.31	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020510091 3000	Network Development - Construction of Missing Links / New Roads - San Francisco - San Andres - San Narciso Road, Package 7, Quezon	Quezon III DEO	NO	Competitive Bidding	February 08, 2022	March 01, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	29,399,249.06	-	29,399,249.06	Construction of Missing Links / New Roads
30022610185 7000	Construction of Multi-Purpose Building Macaleon, Quezon	Quezon III DEO	NO	Competitive Bidding	February 15, 2022	March 07, 2022	March 14, 2022	Monday, March 21, 2022	GoP	19,599,881.55	-	19,599,881.55	Construction of Multi-Purpose Building
30022610185 6000	Construction of Multi - Purpose Building, Camflora National Highschool - Annex, Sitio Tubigan, Barangay Talisay, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	February 15, 2022	March 07, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
30022010070 7000	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Building (Covered Court) at Brgy. Pootol, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 15, 2022	March 07, 2022	March 14, 2022	Monday, March 21, 2022	GoP	14,699,990.35	-	14,699,990.35	Construction of Multi-Purpose Building
30010520072 0000	Rehabilitation of Newly Constructed Office Building of DPWH Quezon 3rd DEO, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 15, 2022	March 07, 2022	March 14, 2022	Monday, March 21, 2022	GoP	6,859,798.08	-	6,859,798.08	Rehabilitation of Newly Constructed Office Building
30022710005 9000	Rehabilitation of PUP General Luna School Building, Barangay 7, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	February 15, 2022	March 07, 2022	March 14, 2022	Monday, March 21, 2022	GoP	9,799,999.25	-	9,799,999.25	Rehabilitation of School Building
30022110110 2000	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Brgy. Cagdel-San Roque- Cabulihan Ibaa-Cabulihan Ilaya Road, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 16, 2022	March 08, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	4,949,759.10	-	4,949,759.10	Access Roads and/or Bridges from the National Road/s
30022110110 3000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Brgy Pagdadamayay, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	February 16, 2022	March 08, 2022	March 21, 2022	Tuesday, March 29, 2022	GoP	9,899,835.15	-	9,899,835.15	Access Roads and/or Bridges from the National Road/s
31020410152 1000	Network Development Program - Construction of By- Pass and Diversion Roads - Padre Burgos By-Pass Road, Quezon	Quezon III DEO	NO	Competitive Bidding	February 16, 2022	March 08, 2022	March 14, 2022	Monday, March 21, 2022	GoP	67,199,238.53	-	67,199,238.53	Network Development Program - Construction of By- Pass and Diversion Roads
31020410132 7000	Network Development Program - Construction of By- Pass and Diversion Roads - Unisan Diversion Road, Quezon	Quezon III DEO	NO	Competitive Bidding	February 16, 2022	March 08, 2022	March 14, 2022	Monday, March 21, 2022	GoP	38,999,937.61	-	38,999,937.61	Network Development Program - Construction of By- Pass and Diversion Roads
30021910013 3000	Construction of Flood Control Structure with Bridge, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	February 23, 2022	March 15, 2022	May 10, 2022	Thursday, May 19, 2022	GoP	96,499,893.43	-	96,499,893.43	Construction of Flood Control Structure with Bridge
31010810085 2000	Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0316 + 000 - K0317 + 500	Quezon III DEO	NO	Competitive Bidding	February 23, 2022	March 15, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	90,524,851.05	-	90,524,851.05	Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads
31030510159 7000	Bridge Program- Widening of Permanent Bridges - Balsahan Br. (801856LZ) along Sn Francisco-Sn Andres- Sn Narciso Rd	Quezon III DEO	NO	Competitive Bidding	February 23, 2022	March 15, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	14,699,930.14	-	14,699,930.14	Bridge Program- Widening of Permanent Bridges
30021910013 3000	SIPAG: Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Control Structure, Brgy. Amontay, Pogo, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 17, 2022	May 18, 2022	Thursday, May 26, 2022	GoP	96,499,945.79	-	96,499,945.79	Flood Mitigation Structures
30021510012 9000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road along Tagabas Ibaa - Doongan Ilaya, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 17, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	96,499,922.74	-	96,499,922.74	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges f
30022010071 6000	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi- Purpose Building, San Andres Building, Barangay Poblacon, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 17, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	9,799,449.77	-	9,799,449.77	Multi-Purpose Buildings/ Facilities

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022010071 9000	Construction of Multi - Purpose Building (Municipal Hall) Phase 2, Gen. Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 17, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Multi - Purpose Building
30022010071 8000	SPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 17, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	9,799,998.69	-	9,799,998.69	Multi-Purpose Buildings/ Facilities
30022610185 5000	Construction (Completion) of Multi - Purpose Building, Brgy. Pobocan, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 17, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	4,900,000.00	-	4,900,000.00	Construction (Completion) of Multi - Purpose Building
30022010072 0000	Construction (Completion) of Coconut Research and Development Center (Phase 3), Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 17, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	29,399,990.32	-	29,399,990.32	Construction (Completion) of Coconut Research and Development Centre
30021510151 2000	SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road along Pobocan - Cedit with Bridge, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 17, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	48,999,964.53	-	48,999,964.53	Access Roads and/or Bridges from the National Road/s
30021510013 2000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings / Facilities - Construction of Sumilang Bridge with Approaches, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 17, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	96,499,642.47	-	96,499,642.47	Access Roads and/or Bridges from the National Road/s
31030630002 7000	Bridge Program - Construction of New Bridges - Banaag Br. along Gumaca - Pitojo - Mulanay - San Narciso	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 17, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	72,374,982.65	-	72,374,982.65	Bridge Program - Construction of New Bridges
31020410176 0000	Network Development - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, (package 3), Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 17, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	29,399,868.13	-	29,399,868.13	Network Development - Construction of By-Pass and Diversion Roads
30011620129 7000	Concreting of Brgy. Hinguin FMR, Brgy. Hinguin, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	February 25, 2022	March 18, 2022	March 23, 2022	Thursday, March 31, 2022	GoP	11,939,994.00	-	11,939,994.00	Concreting of FMR
22DM0145	Improvement/Rehabilitation of Various DPWH Buildings at DPWH Quezon 3rd DEO, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	May 18, 2022	June 13, 2022	June 23, 2022	Friday, July 01, 2022	GoP	6,499,947.06	6,499,947.06	-	Rehabilitation of Various Building
32010210458 5000	Construction of Flood Control Structures along Catanauan River (Right-Side) Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	May 18, 2022	June 13, 2022	June 23, 2022	Friday, July 01, 2022	GoP	13,635,127.10	-	13,635,127.10	Construction of Flood Control Structure
22DM0147	Repair/Maintenance of Drainage along Gumaca-Pitojo-Mulanay-San Narciso Road (S0425612), KD0221-895 - KD223+104, Brgy. Camas, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	June 18, 2022	July 12, 2022	July 25, 2022	Tuesday, July 26, 2022	GoP	1,499,998.05	1,499,998.05	-	Repair/Maintenance of drainage structure
22DM0148	Repair/Maintenance of DILE Building, PNP Building, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	June 18, 2022	July 12, 2022	July 25, 2022	Tuesday, July 26, 2022	GoP	1,499,991.40	1,499,991.40	-	Repair/Maintenance of Public Building
30021910013 3000	SIPAG: Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction of Flood Control Structure, Brgy. Arantay, Pitojo, Quezon	Quezon III DEO	NO	Competitive Bidding	June 23, 2022	July 14, 2022	July 26, 2022	Thursday, July 28, 2022	GoP	20,264,745.29	-	20,264,745.29	Construction of Flood Control
30010120000 1000	Construction of Two (2) Storey, Four (4) Classroom School Building at Dayap Elementary School, Agdangan Quezon	Quezon III DEO	NO	Competitive Bidding	July 07, 2022	August 01, 2022	November 14, 2022	Tuesday, November 22, 2022	GoP	14,123,861.57	14,123,861.57	-	Construction of School Building
30010120000 1000	Construction of Two (2) Storey, Four (4) Classroom School Building at E. Licup Elementary School, Agdangan Quezon	Quezon III DEO	NO	Competitive Bidding	July 07, 2022	August 01, 2022	November 14, 2022	Tuesday, November 22, 2022	GoP	14,074,109.58	14,074,109.58	-	Construction of School Building
30020510000 7000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rainwater Collector System, Quezon III, Legislative District	Quezon III DEO	NO	Competitive Bidding	September 17, 2022	October 11, 2022	October 25, 2022	Wednesday, November 02, 2022	GoP	3,463,580.11	3,463,580.11	-	Construction/Installation of Water Tank including Structural Steel Platform

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)		CO	Remarks (brief description of Project)
													Total	MOOE		
22DM0153	Construction of Stockroom & Parking Area (Former Temporary Office of Construction and Maintenance Section), DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	September 17, 2022	October 11, 2022	October 25, 2022	Wednesday, November 02, 2022	GoP				5,999,984.72	5,999,984.72	-	Construction of Two Storey Stockroom & Parking Area
22DM0154	Construction of Pipe Testing Machine and Universal Testing Machine House Enclosure, DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	September 17, 2022	October 11, 2022	October 25, 2022	Wednesday, November 02, 2022	GoP				5,999,849.31	5,999,849.31	-	Construction of One Storey Testing Machine House
22DM0155	Construction/Completion of Stockroom (Mezzanine), DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	September 17, 2022	October 11, 2022	October 25, 2022	Wednesday, November 02, 2022	GoP				2,999,927.66	2,999,927.66	-	Installation of Mezzanine
22DM0156	Improvement of Parking Area (Beside Covered Court), DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	September 17, 2022	October 11, 2022	October 25, 2022	Wednesday, November 02, 2022	GoP				7,999,996.60	7,999,996.60	-	Construction of Covered Parking Area
22DM0157	Repair/Rehabilitation/Improvement of Slope Protection Structure with Road Slips, Slope Collapse and Landslide along Catanauan - Buenavista Road, K0277+250 - K0277+500, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	November 23, 2022	December 15, 2022	December 20, 2022	Friday, December 23, 2022	GoP				25,117,101.76	25,117,101.76	-	Rehabilitation of slope protection structure with concrete shoulder and reblocking
22DM0158	Reconstruction of Gumaca - Pitogo - Mularay - San Narciso Road, K0289+500 - K0289+600, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	November 23, 2022	December 15, 2022	December 20, 2022	Friday, December 23, 2022	GoP				9,649,997.30	9,649,997.30	-	Rehabilitation of slope protection structure with concrete shoulder and reblocking
22DM0159	Reconstruction of Gumaca - Pitogo - Mularay - San Narciso Road, K0289+800 - K0289+900, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	November 23, 2022	December 15, 2022	December 20, 2022	Friday, December 23, 2022	GoP				9,649,999.46	9,649,999.46	-	Rehabilitation of slope protection structure with proposed RPC and lined canal
TOTAL: (CIVIL WORKS)													4,514,867,116.01	4,514,867,116.01		
GRAND TOTAL:																

Prepared by:

DOMINGO D. VILLARUEL
Engineer III (Procurement Unit)
BAC Secretariat Head

Date: January 17, 2023

Noted by:

FERNANDO Y. RICABLANCA
Chief, Planning & Design Section
BAC Chairperson

Date: January 17, 2023

Approved by:

JORGE C. PASTA
Officer-in-Charge
Office of the District Engineer
Head of the Procuring Entity
Date: January 17, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/Polling of IB/B/E/C	Submission/O Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
n/a	II. CONSULTING SERVICES													
												-		
										TOTAL: (CONSULTING SERVICES)		-		
										GRAND TOTAL:		-		

DOMINGO P. VILLARUEL
Engineer III (Procurement Unit)
BAC Secretariat Head

Date: January 17, 2023

FERDINAND Y. RICABLANCA
Chief, Planning & Design Section
BAC Chairperson

Date: January 17, 2023

JORGE C. PASIA
Officer-in-Charge
Office of the District Engineer
Head of the Procuring Entity
Date: January 17, 2023

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	III. GOODS & SERVICES												
	22GDM0003 2022-01-0003 Procurement of Vehicle Parts Including Job Order for Service Vehicle with Plate No. NFX6063/DPWH Property No. H1-8504 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 27, 2022	February 03, 2022	February 07, 2022	N/A	GOP 2022	18,600.00		18,600.00	AWARDED
	22GDM0004 2022-01-0004 Procurement of Vehicle Parts and Job Order for Use in the Repair of Service Vehicle with DPWH Property No. H1-5998 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 27, 2022	February 03, 2022	February 07, 2022	N/A	GOP 2022	12,000.00		12,000.00	AWARDED
	22GDM0005 2022-01-0005 Procurement of Vehicle Parts Including Job Order for Service Vehicle with Plate No. NGL-8921/DPWH Property No. H1-8567 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 27, 2022	February 03, 2022	February 07, 2022	N/A	GOP 2022	12,240.00		12,240.00	AWARDED
	22GDM0006 2022-01-0006 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate No.: DAO2344/DPWH Property No. H1-7927 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 27, 2022	February 03, 2022	February 07, 2022	N/A	GOP 2022	11,016.00		11,016.00	AWARDED
	22GDM0007 2022-01-0007 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate No.: 030102/DPWH Property # H1-5999 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 27, 2022	February 03, 2022	February 07, 2022	N/A	GOP 2022	14,280.00		14,280.00	AWARDED
	22GDM0008 2022-01-0008 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate No. NEP-1752/DPWH Property No. H1-8566 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 27, 2022	February 03, 2022	February 07, 2022	N/A	GOP 2022	47,640.00		47,640.00	AWARDED
	22GDM0009 2022-01-0009 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with DPWH Property No. H1-7926 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 27, 2022	February 03, 2022	February 07, 2022	N/A	GOP 2022	15,024.00		15,024.00	AWARDED
	22GDM0010 2022-01-0010 Procurement of Consumable Parts (Toner) for Copier Machine in Quezon III District Engineering Office Catanduan, Quezon	Quezon III DEO	NO	Shopping	January 27, 2022	February 03, 2022	February 07, 2022	N/A	GOP 2022	426,470.00		426,470.00	AWARDED
	22GDM0013 2022-01-0013 Procurement of Medical Supplies and Medicines for Emergency Preparedness and Quick Response for use in the Office of District Engineer, DPWH Quezon III DEO Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	43,770.45		43,770.45	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IS/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDM0014	2022-01-0014 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. NFX-6056/DPWH Property No. H1-5505 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	11,940.00		11,940.00	AWARDED
22GDM0015	2022-01-0015 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. 043603/DPWH Property No. H1-5825 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	6,090.00		6,090.00	AWARDED
22GDM0016	2022-01-0016 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. A3-0558/DPWH Property No. H1-6261 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	7,152.00		7,152.00	AWARDED
22GDM0017	2022-01-0017 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. 043605/DPWH Property No. H1-5883 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	18,300.00		18,300.00	AWARDED
22GDM0018	2022-01-0018 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. SFG-495/DPWH Property No. H1-4233 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	32,820.00		32,820.00	AWARDED
22GDM0019	2022-01-0019 Procurement of Vehicle Parts for the Repair of Service with Plate No. B2-G358/DPWH Property No. H1-6336 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	7,536.00		7,536.00	AWARDED
22GDM0020	2022-01-0020 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. 043602/DPWH Property No. H1-6571 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	20,676.00		20,676.00	AWARDED
22GDM0021	2022-01-0021 Procurement of Vehicle Parts Including Job Order for the use in the Repair of Service Vehicle w/ Plate # SIV-600/DPWH Property # H1-5503 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	47,100.00		47,100.00	AWARDED
22GDM0022	2022-01-0022 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. NFX-6056/DPWH Property No. H1-5503 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	22,140.00		22,140.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GDM0023 2022-01-0023 Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, Thermoplastic Pavement Markings, K0255+000 – K0262+000 & K0272+000 – K0276+000 Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	602,032.00		602,032.00	AWARDED
	22GDM0024 2022-01-0024 Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road (S04256L2), ReflectORIZED Traffic Paint Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	698,112.00		698,112.00	AWARDED
	22GDM0025 2022-01-0025 Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road, K0153+000 – K0155+000, K0157+000 – K0161+000, K0162+500 – K0166+000 & K0171+000 – K0194+000, Cracks & Joint Sealing Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	902,878.00		902,878.00	AWARDED
	22GDM0026 2022-01-0026 Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road, MSR Junction Lopez-Catanaulan Road & Catanaulan-Buenavista Road, Cracks & Joint Sealing and Vegetation Control Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	600,101.00		600,101.00	AWARDED
	22GDM0027 2022-01-0027 Procurement of ASBC Materials for use in the Repair/Maintenance along Catanaulan-Buenavista Road, K0266+000 – K0279+000 (Shouldering) Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	February 11, 2022	February 18, 2022	February 24, 2022	N/A	GOP 2022	900,276.00		900,276.00	AWARDED
	22GDM0028 2022-01-0028 Procurement of Parts/Consumables (Toner) for Xerox Copier TASKalfa 4052CI and FS-625MFP to be used at DPWH Quezon III DEO Catanaulan, Quezon	Quezon III DEO	NO	Shopping	February 15, 2022	February 22, 2022	February 28, 2022	N/A	GOP 2022	49,670.40		49,670.40	AWARDED
	22GDM0029 2022-01-0029 Procurement of Materials and Supplies to be used in the Repair/Rehabilitation/Maintenance of Buildings & Facilities at DPWH Quezon III District Engineering Office Catanaulan, Quezon	Quezon III DEO	NO	Shopping	February 15, 2022	February 22, 2022	February 28, 2022	N/A	GOP 2022	49,978.90		49,978.90	AWARDED
	22GDM0030 2022-01-0030 Procurement of Vehicle Parts Including Job Order to be used in the Repair of Service Vehicle with DPWH Property No. H1-6259/Plate No. 040101 Detailed at DPWH Quezon III DEO, Catanaulan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 15, 2022	February 22, 2022	February 28, 2022	N/A	GOP 2022	7,732.00		7,732.00	AWARDED
	22GDM0031 2022-01-0031 Procurement of Vehicle Parts to be used in the Repair of Heavy Equipment (Backhoe) with DPWH Property No. F17-140 Detailed at DPWH Quezon III DEO, Catanaulan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 15, 2022	February 22, 2022	February 28, 2022	N/A	GOP 2022	25,920.00		25,920.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	22GDM0032 2022-01-0032 Procurement of Vehicle Parts to be used in the Repair of Heavy Equipment (Dumptruck) with DPWH Property No. H1-6886/Plate No. 040104 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 15, 2022	February 22, 2022	February 28, 2022	N/A	GOP 2022	17,724.00		17,724.00	AWARDED
	22GDM0035 2022-01-0035 Procurement of Common Supplies and Ink for use in the Office of the District Engineer, DPWH Quezon III DEO Catanduan, Quezon	Quezon III DEO	NO	Shopping	February 22, 2022	March 01, 2022	March 03, 2022	N/A	GOP 2022	499,604.40		499,604.40	AWARDED
	22GDM0036 2022-01-0036 Procurement of Copier Parts and Consumables (Toner) for Gestetner JMC 2000 Copier Machine to be used at DPWH Quezon III DEO Catanduan, Quezon	Quezon III DEO	NO	Shopping	February 22, 2022	March 01, 2022	March 03, 2022	N/A	GOP 2022	349,219.58		349,219.58	AWARDED
	22GDM0037 2022-01-0037 Procurement of Fire Extinguisher for use in Quezon III District Engineering Office Catanduan, Quezon	Quezon III DEO	NO	Shopping	February 22, 2022	March 01, 2022	March 03, 2022	N/A	GOP 2022	46,916.80		46,916.80	AWARDED
	22GDM0038 2022-01-0038 Procurement of Various Materials and Cleaning Supplies to be used in DPWH Quezon III DEO Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 22, 2022	March 01, 2022	March 03, 2022	N/A	GOP 2022	49,804.26		49,804.26	AWARDED
	22GDM0039 2022-01-0039 Procurement of Vehicle Parts Including Job Order to be used in the Repair of Service Vehicle with DPWH Property No. H1-5998/Plate No. 030102 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 22, 2022	March 01, 2022	March 03, 2022	N/A	GOP 2022	11,471.00		11,471.00	AWARDED
	22GDM0040 2022-01-0040 Procurement of Engine Lubricant and Various Vehicle Parts Including Labor to be used in the Repair of Service Vehicle with DPWH Property No. H1-8504/Plate No. NFX-6063 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 22, 2022	March 01, 2022	March 03, 2022	N/A	GOP 2022	10,020.00		10,020.00	AWARDED
	22GDM0041 2022-01-0041 Procurement of Vehicle Parts Including Labor to be used in the Repair of Service Vehicle with DPWH Property No. H1-8567/Plate No. NGL-8921 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 22, 2022	March 01, 2022	March 03, 2022	N/A	GOP 2022	65,496.00		65,496.00	AWARDED
	22GDM0042 2022-01-0042 Procurement of Various Vehicle Parts to be used in the Repair of Service Vehicle with DPWH Property No. H1-8566/Plate No. NEP-1752 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 22, 2022	March 01, 2022	March 03, 2022	N/A	GOP 2022	78,760.00		78,760.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22GDM0043	2022-02-0043 Procurement of Materials to be used in the Construction of New Power House & Rehabilitation of DPWH Quezon III DEO Water Tank Stand & Water Pipe Line at Brgy. Malandang Sabang Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 03, 2022	March 10, 2022	March 14, 2022	N/A	GOP 2022	49,914.00		49,914.00	AWARDED
22GDM0044	2022-02-0044 Procurement of Various Vehicle Parts and Paint Materials Including Labor to be used in the Repair of Service Vehicle with DPWH Property No. H1-5504/Plate No. SIV-620 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 03, 2022	March 10, 2022	March 14, 2022	N/A	GOP 2022	56,759.00		56,759.00	AWARDED
22GDM0045	2022-02-0045 Procurement of Vehicle Parts (Tires) for Service Vehicle with DPWH Property No. H1-5577 Plate No. SOT-264 Detailed at DPWH Quezon III District Engineering Office Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 03, 2022	March 10, 2022	March 14, 2022	N/A	GOP 2022	28,200.00		28,200.00	AWARDED
22GDM0046	2022-02-0046 Procurement of Engine Lubricant and Various Vehicle Parts Including Labor to be used in the Repair of Service Vehicle with DPWH Property No. H1-5504/Plate No. SIV-620 Detailed at DPWH Quezon III District Engineering Office Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 03, 2022	March 10, 2022	March 14, 2022	N/A	GOP 2022	14,618.00		14,618.00	AWARDED
22GDM0049	2022-02-0049 Procurement of Engine Lubricant and Vehicle Parts (Tires) Including Job Order for the Repair of Service Vehicle with DPWH Property No. H1-8595/Plate No. DAV-1077 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 03, 2022	March 10, 2022	March 14, 2022	N/A	GOP 2022	73,260.00		73,260.00	AWARDED
22GDM0050	2022-02-0050 Procurement of Engine Lubricant Including Job Order of Service Vehicle with DPWH Property No. H1-7927/Plate No. DAO-2344 Detailed at DPWH Quezon III District Engineering Office Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 03, 2022	March 10, 2022	March 14, 2022	N/A	GOP 2022	12,472.00		12,472.00	AWARDED
22GDM0051	2022-02-0051 Procurement of Engine Lubricant for the Maintenance of Heavy Equipment (Dump Truck) with DPWH Property No. H3-6543/Plate No. SLF-151 Detailed at DPWH Quezon III District Engineering Office Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 03, 2022	March 10, 2022	March 14, 2022	N/A	GOP 2022	9,960.00		9,960.00	AWARDED
22GDM0052	2022-02-0052 Procurement of Vehicle Parts (Battery) for the Repair of Heavy Equipment (Road Grader) with DPWH Property No. NI-2287 Detailed at DPWH Quezon III District Engineering Office Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 03, 2022	March 10, 2022	March 14, 2022	N/A	GOP 2022	26,784.00		26,784.00	AWARDED
22GDM0053	2022-02-0053 Purchased of Survey Supplies for the Preparation of Preliminary Detailed Engineering of Projects within Quezon III DEO Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 03, 2022	March 10, 2022	March 14, 2022	N/A	GOP 2022	43,200.00		43,200.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDM0054	2022-02-0054 Calibration of Survey Equipment use for Preliminary Detailed Engineering of Projects within Quezon III DEO Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 03, 2022	March 10, 2022	March 14, 2022	N/A	GOP 2022	400,000.00		400,000.00	AWARDED
22GDM0055	2022-03-0055 Procurement of Engine Lubricant and Vehicle Parts for the Repair of Service Vehicle Including Job Order with DPWH Property No. H1-4185/Plate No. SED-968 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 08, 2022	March 16, 2022	March 18, 2022	N/A	GOP 2022	11,378.00		11,378.00	AWARDED
22GDM0056	2022-03-0056 Procurement of Vehicle Parts and Engine Oil Including Job Order for the Repair/Maintenance of Service Vehicle with DPWH Property No. H1-6260/Plate No. 040101 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 08, 2022	March 16, 2022	March 18, 2022	N/A	GOP 2022	18,213.00		18,213.00	AWARDED
22GDM0057	2022-03-0057 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with DPWH Property No. H1-3504/Plate No. STV-620 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 08, 2022	March 16, 2022	March 18, 2022	N/A	GOP 2022	22,800.00		22,800.00	AWARDED
22GDM0058	2022-03-0058 Procurement of Vehicle Parts (Tires) for the Repair of Service Vehicle with DPWH Property No. H1-8568/Plate No. NEP-1753 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 08, 2022	March 16, 2022	March 18, 2022	N/A	GOP 2022	30,000.00		30,000.00	AWARDED
22GDM0061	2022-03-0061 Procurement of Road Safety Concrete Barriers to be used for the Implementation of Maintenance Activities, Quezon III	Quezon III DEO	NO	Competitive Bidding	March 16, 2022	April 05, 2022	5/19/2022-20-2022	Monday, May 23, 2022	EAO 2022	1,314,500.00	1,314,500.00		AWARDED
22GDM0062	2022-03-0062 Procurement of Goods needed during Inspection of Various Projects in DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	GOP 2022	525,420.00		525,420.00	AWARDED
22GDM0063	2022-03-0063 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with DPWH Property No. F17-140 Detailed at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	GOP 2022	49,059.00		49,059.00	AWARDED
22GDM0064	2022-03-0064 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with Plate # AGN-485/DPWH Property # H2-0291 Detailed at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	GOP 2022	35,832.00		35,832.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
22GDM0065	2022-03-0065 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ DPWH Property # Z18-330 (ROAD ROLLER) Detailed at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	13,200.00		13,200.00	AWARDED
22GDM0066	2022-03-0066 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ DPWH Property # N1-2287 (GRADER) Detailed at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	14,892.00		14,892.00	AWARDED
22GDM0067	2022-03-0067 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SFG-586/DPWH Property # H1-4234 Detailed at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	58,708.10		58,708.10	AWARDED
22GDM0068	2022-03-0068 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle w/ Plate # SDT-264/DPWH Property # H1-5577 Detailed at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	14,040.00		14,040.00	AWARDED
22GDM0069	2022-03-0069 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with DPWH Property # H1-8600 Detailed at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	8,436.00		8,436.00	AWARDED
22GDM0070	2022-03-0070 Procurement of Vehicle Parts Including Job Order in the Repair of Service Vehicle with DPWH Property No. H1-8567 Detailed at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	7,572.00		7,572.00	AWARDED
22GDM0071	2022-03-0071 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with DPWH Property No. H1-6336 Detailed at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	5,808.00		5,808.00	AWARDED
22GDM0072	2022-03-0072 Procurement of Vehicle Parts for use Including Job Order in the Repair of Service Vehicle w/ Plate # SKA-490/DPWH Property # H1-5070 Detailed at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	11,580.00		11,580.00	AWARDED
22GDM0073	2022-03-0073 Procurement of Vehicle Parts Including Job Order for use in the Repair of Heavy Equipment w/ DPWH Property No. H1-6771 Detailed at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	7,968.00		7,968.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDM0074	2022-03-0074 Procurement of Job Order of Service Vehicle with DPWH Property No. H1-6571 Detailed at Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	GOP 2022	6,000.00		6,000.00	AWARDED
22GDM0075	2022-03-0075 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with DPWH Property No. H1-7926 Detailed at Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	GOP 2022	63,000.00		63,000.00	AWARDED
22GDM0076	2022-03-0076 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # RP-045201/DPWH Property # H1-5861 Detailed at Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 22, 2022	March 29, 2022	March 31, 2022	N/A	GOP 2022	192,060.00		192,060.00	AWARDED
22GDM0078	2022-03-0078 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NFX-6063/DPWH Property # H1-8504 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 24, 2022	March 31, 2022	April 04, 2022	N/A	GOP 2022	32,460.00		32,460.00	AWARDED
22GDM0079	2022-03-0079 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043603/DPWH Property # H1-5825 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 24, 2022	March 31, 2022	April 04, 2022	N/A	GOP 2022	43,632.00		43,632.00	AWARDED
22GDM0080	2022-03-0080 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # RGN-485/DPWH Property # H2-0291 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 24, 2022	March 31, 2022	April 04, 2022	N/A	GOP 2022	15,360.00		15,360.00	AWARDED
22GDM0081	2022-03-0081 Procurement of Spare Parts for use in the Repair of Heavy Equipment DPWH Property # LX-47 (BACKHOE LOADER) Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 24, 2022	March 31, 2022	April 04, 2022	N/A	GOP 2022	10,656.00		10,656.00	AWARDED
22GDM0082	2022-03-0082 Procurement of Spare Parts for use in the Repair of Heavy Equipment DPWH Property # L2-1501 (PAYLOADER) Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 24, 2022	March 31, 2022	April 04, 2022	N/A	GOP 2022	49,450.00		49,450.00	AWARDED
22GDM0083	2022-03-0083 Procurement of Vehicle Parts for use including Job Order in the Repair of Service Vehicle with Plate # 030102/DPWH Property # H1-5999 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 24, 2022	March 31, 2022	April 04, 2022	N/A	GOP 2022	23,652.00		23,652.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Department of Public Works and Highways Quezon III District Engineering Office													
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GDM0084 2022-03-0084 Procurement of Spare Parts (TIRES) for use in the Repair of Heavy Equipment DPWH Property # LX-47 (BACKHOE LOADER) Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 31, 2022	April 07, 2022	April 12, 2022	N/A	GOP 2022	64,800.00		64,800.00	AWARDED
	22GDM0085 2022-03-0085 Purchased of Campaign Materials for National Women's Month Celebration, DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 31, 2022	April 07, 2022	April 12, 2022	N/A	GOP 2022	30,000.00		30,000.00	AWARDED
	22GDM0086 2022-03-0086 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # H1-6261 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 31, 2022	April 07, 2022	April 12, 2022	N/A	GOP 2022	11,280.00		11,280.00	AWARDED
	22GDM0087 2022-03-0087 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130105/DPWH Property # H1-5883 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 31, 2022	April 07, 2022	April 12, 2022	N/A	GOP 2022	73,620.00		73,620.00	AWARDED
	22GDM0090 2022-04-0090 Purchased of Customized File Folder to be used in DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Shopping	April 07, 2022	April 18, 2022	April 22, 2022	N/A	GOP 2022	251,220.00		251,220.00	AWARDED
	22GDM0091 2022-04-0091 Procurement of Copier Parts to be used in the Repair of Gestner JMC 2000 Copier Machine, DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Shopping	April 07, 2022	April 18, 2022	April 22, 2022	N/A	GOP 2022	26,079.65		26,079.65	AWARDED
	22GDM0092 2022-04-0092 Procurement of Cleaning Supplies and Various Safety Devices to be used in DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 07, 2022	April 18, 2022	April 22, 2022	N/A	GOP 2022	49,368.00		49,368.00	AWARDED
	22GDM0093 2022-04-0093 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041102/DPWH Property # H1-5566 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 07, 2022	April 18, 2022	April 22, 2022	N/A	GOP 2022	18,330.00		18,330.00	AWARDED
	22GDM0094 2022-04-0094 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 51V-600/DPWH Property # H1-5503 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 12, 2022	April 20, 2022	April 25, 2022	N/A	GOP 2022	16,902.00		16,902.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Department of Public Works and Highways - Quezon III District Engineering Office													
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	22GDM0095 2022-04-0095 Purchased of Supplies for the Preparation of Data Collection gathered on Annual Visual Road Condition (RoCoRD) Survey of 346.32 km Road within DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Shopping	April 12, 2022	April 20, 2022	April 25, 2022	N/A	GOP 2022	85,000.00		85,000.00	AWARDED
	22GDM0096 2022-04-0096 Procurement of Spare Parts to be used in the Maintenance of Sharp DX2500 Copier Machine Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Shopping	April 12, 2022	April 20, 2022	April 25, 2022	N/A	GOP 2022	190,344.00		190,344.00	AWARDED
	22GDM0097 2022-04-0097 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # H1-5998 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 12, 2022	April 20, 2022	April 25, 2022	N/A	GOP 2022	18,126.00		18,126.00	AWARDED
	22GDM0098 2022-04-0098 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040102/DPWH Property # H1-6571 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 12, 2022	April 20, 2022	April 25, 2022	N/A	GOP 2022	29,370.00		29,370.00	AWARDED
	22GDM0099 2022-04-0099 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NFX-6066/DPWH Property # H1-8505 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 12, 2022	April 20, 2022	April 25, 2022	N/A	GOP 2022	17,130.00		17,130.00	AWARDED
	22GDM0102 2022-04-0102 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAO 2342/DPWH Property # H1-7928 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 26, 2022	May 04, 2022	May 06, 2022	N/A	GOP 2022	23,760.00		23,760.00	AWARDED
	22GDM0103 2022-04-0103 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # H1-6258 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 26, 2022	May 04, 2022	May 06, 2022	N/A	GOP 2022	13,500.00		13,500.00	AWARDED
	22GDM0104 2022-04-0104 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130103/DPWH Property # H1-7927 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 26, 2022	May 04, 2022	May 06, 2022	N/A	GOP 2022	10,476.00		10,476.00	AWARDED
	22GDM0105 2022-04-0105 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 045201/DPWH Property # H1-5861 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 03, 2022	May 11, 2022	May 16, 2022	N/A	GOP 2022	18,180.00		18,180.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	22GDM0106 2022-04-0106 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAV-1078/DPWH Property # H1-8600 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 03, 2022	May 11, 2022	May 16, 2022	N/A	GOP 2022	77,196.00		77,196.00	AWARDED
	22GDM0107 2022-04-0107 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 040102/DPWH Property # H1-6571 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 03, 2022	May 11, 2022	May 16, 2022	N/A	GOP 2022	112,776.00		112,776.00	AWARDED
	22GDM0108 2022-04-0108 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043603/DPWH Property # H1-5825 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 03, 2022	May 11, 2022	May 16, 2022	N/A	GOP 2022	5,244.00		5,244.00	AWARDED
	22GDM0109 2022-04-0109 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NEP-1753/DPWH Property # H1-8568 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 03, 2022	May 11, 2022	May 16, 2022	N/A	GOP 2022	4,242.00		4,242.00	AWARDED
	22GDM0110 2022-04-0110 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # DAV-1077/DPWH Property # H1-8599 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 03, 2022	May 11, 2022	May 16, 2022	N/A	GOP 2022	16,428.00		16,428.00	AWARDED
	22GDM0111 2022-04-0111 Procurement of IT Equipment to be used in DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	May 03, 2022	May 23, 2022	June 07, 2022	Wednesday, June 08, 2022	EAO 2022	6,105,000.00	6,105,000.00		AWARDED
	22GDM0112 2022-04-0112 Procurement of Consumables Toner to be used for TASKALFA 4052CI Detailed in the Planning and Design Section, DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Shopping	May 03, 2022	May 11, 2022	May 16, 2022	N/A	GOP 2022	204,518.40		204,518.40	AWARDED
	22GDM0113 2022-04-0113 Purchased of Supplies and IT Equipment for the Bridge Condition Survey within Quezon III Legislative District, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 03, 2022	May 11, 2022	May 16, 2022	N/A	GOP 2022	169,035.00		169,035.00	AWARDED
	22GDM0114 2022-04-0114 Procurement of Cleaning Supplies and Various Safety Devices to be used in DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 03, 2022	May 11, 2022	May 16, 2022	N/A	GOP 2022	49,754.70		49,754.70	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Department of Public Works and Highways Quezon III District Engineering Office, Catanauan, Quezon													
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	22GDM0117 2022-05-0117 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130103/DPWH Property # H1-7927 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 11, 2022	May 18, 2022	May 20, 2022	N/A	GOP 2022	18,480.00		18,480.00	AWARDED
	22GDM0118 2022-05-0118 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SFG-346/DPWH Property # H1-4203 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 11, 2022	May 18, 2022	May 20, 2022	N/A	GOP 2022	6,438.00		6,438.00	AWARDED
	22GDM0119 2022-05-0119 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SFG-586/DPWH Property # H1-4234 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 11, 2022	May 18, 2022	May 20, 2022	N/A	GOP 2022	11,016.00		11,016.00	AWARDED
	22GDM0120 2022-05-0120 Procurement of Spare Parts for use in the Repair of Heavy Equipment with Plate # SBX-489/DPWH Property # H2-0297 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 11, 2022	May 18, 2022	May 20, 2022	N/A	GOP 2022	5,160.00		5,160.00	AWARDED
	22GDM0121 2022-05-0121 Procurement and Installation of Window Blinds for the DPWH Quezon III DEO Two-Story Building in Catanauan, Quezon	Quezon III DEO	NO	Shopping	May 11, 2022	May 18, 2022	May 20, 2022	N/A	GOP 2022	771,150.00		771,150.00	AWARDED
	22GDM0122 2022-05-0122 Procurement of Spare Parts for use in the Repair of Service Vehicle with Plate # REP-910/DPWH Property # H2-0292 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 20, 2022	May 27, 2022	May 31, 2022	N/A	GOP 2022	49,401.00		49,401.00	AWARDED
	22GDM0123 2022-05-0123 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041103/DPWH Property # H1-8504 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 20, 2022	May 27, 2022	May 31, 2022	N/A	GOP 2022	11,700.00		11,700.00	AWARDED
	22GDM0124 2022-05-0124 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041101/DPWH Property # H1-8567 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 20, 2022	May 27, 2022	May 31, 2022	N/A	GOP 2022	11,220.00		11,220.00	AWARDED
	22GDM0125 2022-05-0125 Procurement of Spare Parts for use in the Repair of Heavy Equipment with Plate # 040104/DPWH Property # H3-6885 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 20, 2022	May 27, 2022	May 31, 2022	N/A	GOP 2022	8,160.00		8,160.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GDM0128 2022-05-0128 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # H1-6260 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 21, 2022	May 30, 2022	June 01, 2022	N/A	GOP 2022	67,860.00		67,860.00	AWARDED
	22GDM0129 2022-05-0129 Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Piogo-Mulanay-San Narciso Road and Talaba-Summit-Panabo Road, Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	May 21, 2022	May 30, 2022	June 01, 2022	N/A	GOP 2022	400,890.00		400,890.00	AWARDED
	22GDM0130 2022-05-0130 Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Piogo-Mulanay-San Narciso Road, K0263+200 - K0273+300 and Mulanay-San Francisco Road, K0300+100 - K0311+600, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	May 21, 2022	May 30, 2022	June 01, 2022	N/A	GOP 2022	801,453.00		801,453.00	AWARDED
	22GDM0131 2022-05-0131 Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road, K0384+000 - K0393+000 (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	May 21, 2022	May 30, 2022	June 01, 2022	N/A	GOP 2022	899,904.00		899,904.00	AWARDED
	22GDM0132 2022-05-0132 Procurement of Painting Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road, ReflectORIZED Traffic Paint, Intermittent Section Quezon III	Quezon III DEO	NO	Small Value Procurement	May 21, 2022	May 30, 2022	June 01, 2022	N/A	GOP 2022	698,112.00		698,112.00	AWARDED
	22GDM0133 2022-05-0133 Procurement of Painting Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road, Thermoplastic Pavement Markings, K0276+400 - K0309+900, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	May 21, 2022	May 30, 2022	June 01, 2022	N/A	GOP 2022	766,815.00		766,815.00	AWARDED
	22GDM0134 2022-05-0134 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 31V-600/DPWH Property # H1-5503 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 21, 2022	May 30, 2022	June 01, 2022	N/A	GOP 2022	65,316.00		65,316.00	AWARDED
	22GDM0135 2022-05-0135 Procurement of Spare Parts for use in the Repair of Heavy Equipment DPWH Property # F17-108 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 25, 2022	June 01, 2022	June 03, 2022	N/A	GOP 2022	21,012.00		21,012.00	AWARDED
	22GDM0136 2022-05-0136 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # H1-6261 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 25, 2022	June 01, 2022	June 03, 2022	N/A	GOP 2022	16,548.00		16,548.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDM0137	2022-05-0137 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # H1-6259 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 25, 2022	June 01, 2022	June 03, 2022	N/A	GOP 2022	12,156.00		12,156.00	AWARDED
22GDM0138	2022-05-0138 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SJV-620/DPWH Property # H1-5504 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 25, 2022	June 01, 2022	June 03, 2022	N/A	GOP 2022	15,060.00		15,060.00	AWARDED
22GDM0139	2022-05-0139 Purchased of Automated Traffic Classifier (ATC) and Supplies to be used in Traffic Count Survey within Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 25, 2022	June 01, 2022	June 03, 2022	N/A	GOP 2022	276,000.00		276,000.00	AWARDED
22GDM0140	2022-05-0140 Provision of DPWH Security Services for its Office Buildings and Compound Requiring at least seven (7) Security Guards at any time of the 24 hour round-the-clock duty at DPWH, Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	May 25, 2022	June 14, 2022	June 29, 2022	Thursday, June 30, 2022	BAO 2022	2,186,496.00	2,186,496.00		AWARDED
22GDM0143	2022-06-0143 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SFG-495/DPWH Property # H1-4233 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 08, 2022	June 15, 2022	June 17, 2022	N/A	GOP 2022	10,776.00		10,776.00	AWARDED
22GDM0144	2022-06-0144 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043602/DPWH Property # H1-6571 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 08, 2022	June 15, 2022	June 17, 2022	N/A	GOP 2022	28,770.00		28,770.00	AWARDED
22GDM0145	2022-06-0145 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # H1-5998 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 08, 2022	June 15, 2022	June 17, 2022	N/A	GOP 2022	6,120.00		6,120.00	AWARDED
22GDM0146	2022-06-0146 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SKA-490/DPWH Property # H1-5070 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	33,900.00		33,900.00	AWARDED
22GDM0147	2022-06-0147 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # C40101/DPWH Property # H1-6259 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	5,400.00		5,400.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)				Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	22GDM0148 2022-06-0148 Procurement of Spare Parts for use in the Repair of Heavy Equipment with Plate # JMB-791/DPWH Property # H3-6771 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	21,120.00		21,120.00	AWARDED
	22GDM0149 2022-06-0149 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043603/DPWH Property # H1-5825 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	17,904.00		17,904.00	AWARDED
	22GDM0150 2022-06-0150 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043604/DPWH Property # H1-5415 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	7,764.00		7,764.00	AWARDED
	22GDM0151 2022-06-0151 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041108/DPWH Property # H1-8505 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	11,532.00		11,532.00	AWARDED
	22GDM0152 2022-06-0152 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SDT-264/DPWH Property # H1-5577 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	13,416.00		13,416.00	AWARDED
	22GDM0153 2022-06-0153 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # B2-6358/DPWH Property # H1-6336 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	7,068.00		7,068.00	AWARDED
	22GDM0154 2022-06-0154 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SJV-620/DPWH Property # H1-5504 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	69,240.00		69,240.00	AWARDED
	22GDM0155 2022-06-0155 Procurement of Materials and Various Safety Devices to be used in DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	49,687.44		49,687.44	AWARDED
	22GDM0159 2022-06-0159 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130110/DPWH Property # H1-7926 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	36,480.00		36,480.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GDM0160 2022-06-0160 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 045201/DPWH Property # H1-5861 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	48,994.00		48,994.00	AWARDED
	22GDM0161 2022-06-0161 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041103/DPWH Property # H1-8568 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	14,340.00		14,340.00	AWARDED
	22GDM0162 2022-06-0162 Procurement of Spare Parts for use in the Repair of Heavy Equipment DPWH Property # L2-1426 (PAYLOADER) Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	46,575.00		46,575.00	AWARDED
	22GDM0163 2022-06-0163 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041102/DPWH Property # H1-8566 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 30, 2022	July 08, 2022	June 12, 2022	N/A	GOP 2022	15,732.00		15,732.00	AWARDED
	22GDM0164 2022-06-0164 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # H1-5999 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 08, 2022	June 15, 2022	July 19, 2022	N/A	GOP 2022	18,564.00		18,564.00	AWARDED
	22GDM0165 2022-06-0165 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 130105/DPWH Property # H1-5883 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 08, 2022	June 15, 2022	July 19, 2022	N/A	GOP 2022	17,820.00		17,820.00	AWARDED
	22GDM0166 2022-06-0166 Procurement of Battery for use in the Repair of Office Generator Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 08, 2022	June 15, 2022	July 19, 2022	N/A	GOP 2022	28,800.00		28,800.00	AWARDED
	22GDM0167 2022-06-0167 Procurement of Spare Parts for use in the Repair of Heavy Equipment DPWH Property # F17-108 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 08, 2022	June 15, 2022	July 19, 2022	N/A	GOP 2022	29,076.00		29,076.00	AWARDED
	22GDM0168 2022-06-0168 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # H1-6261 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 08, 2022	June 15, 2022	July 19, 2022	N/A	GOP 2022	9,840.00		9,840.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
	22GDM0169 2022-06-0169 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041103/DPWH Property # H1-8504 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 08, 2022	June 15, 2022	July 19, 2022	GOP 2022	12,360.00		12,360.00	AWARDED
	22GDM0170 2022-06-0170 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NG1-8921/DPWH Property # H1-8567 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 08, 2022	June 15, 2022	July 19, 2022	GOP 2022	16,260.00		16,260.00	AWARDED
	22GDM0171 2022-06-0171 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # H1-6258 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 08, 2022	June 15, 2022	July 19, 2022	GOP 2022	13,080.00		13,080.00	AWARDED
	22GDM0174 2022-06-0174 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # NFX-6066/DPWH Property # H1-8505 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 08, 2022	June 15, 2022	July 19, 2022	GOP 2022	10,680.00		10,680.00	AWARDED
	22GDM0175 2022-07-0175 Procurement of Spare Parts for use in the Repair of Service Vehicle with Plate # RGN-485/DPWH Property # H2-0291 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 19, 2022	July 26, 2022	July 28, 2022	GOP 2022	48,950.00		48,950.00	AWARDED
	22GDM0176 2022-07-0176 Procurement of Spare Parts for use in the Repair of Service Vehicle with Plate # SBX-489/DPWH Property # H2-0297 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 19, 2022	July 26, 2022	July 28, 2022	GOP 2022	22,500.00		22,500.00	AWARDED
	22GDM0177 2022-07-0177 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SDT-264/DPWH Property # H1-5577 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 19, 2022	July 26, 2022	July 28, 2022	GOP 2022	5,280.00		5,280.00	AWARDED
	22GDM0178 2022-07-0178 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # H1-5999 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 19, 2022	July 26, 2022	July 28, 2022	GOP 2022	77,760.00		77,760.00	AWARDED
	22GDM0179 2022-07-0179 Procurement of Common Supplies and Ink for use in the Office of the District Engineer, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Shopping	July 19, 2022	July 26, 2022	July 28, 2022	GOP 2022	322,640.00		322,640.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Department of Public Works and Highways Quezon III District Engineering Office, Catanauan, Quezon													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GDM0180 2022-07-0180 Procurement of ANTIGEN Test Kit to be used for the Conduct of Mandatory Random Covid-19 ANTIGEN Swab Test. Office of the District Engineer, DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 19, 2022	July 26, 2022	July 28, 2022	N/A	GOP 2022	576,000.00		576,000.00	AWARDED
	22GDM0181 2022-07-0181 Purchased of Concrete Testing Machine to be used in Quality Assurance Laboratory for Testing of Concrete Pipes in DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	August 02, 2022	August 30, 2022	September 07, 2022	Thursday, September 08, 2022	EAO 2022	9,890,400.00	9,890,400.00		AWARDED
	22GDM0184 2022-07-0184 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAV-1077/DPWH Property # H1-8599 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	August 02, 2022	August 11, 2022	August 15, 2022	N/A	GOP 2022	9,540.00		9,540.00	AWARDED
	22GDM0185 2022-07-0185 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043604/DPWH Property # H1-5415 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	August 02, 2022	August 11, 2022	August 15, 2022	N/A	GOP 2022	13,140.00		13,140.00	AWARDED
	22GDM0186 2022-07-0186 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # H1-5998 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	August 02, 2022	August 11, 2022	August 15, 2022	N/A	GOP 2022	10,080.00		10,080.00	AWARDED
	22GDM0187 2022-07-0187 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130103/DPWH Property # H1-7927 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	August 02, 2022	August 11, 2022	August 15, 2022	N/A	GOP 2022	10,476.00		10,476.00	AWARDED
	22GDM0188 2022-07-0188 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle Plate # DAV-1078/DPWH Property # H1-8600 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	August 02, 2022	August 11, 2022	August 15, 2022	N/A	GOP 2022	16,032.00		16,032.00	AWARDED
	22GDM0189 2022-07-0189 Procurement of Spare Parts Including Job Order for use in the Repair of Heavy Equipment DPWH Property # Z18-330(ROAD ROLLER) Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	August 02, 2022	August 11, 2022	August 15, 2022	N/A	GOP 2022	4,260.00		4,260.00	AWARDED
	22GDM0190 2022-07-0190 Purchased of Automated Traffic Classifier (ATC) to be used in Traffic Count Survey within Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	August 02, 2022	August 11, 2022	August 15, 2022	N/A	GOP 2022	200,000.00		200,000.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22GDM0191	2022-07-0191 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SFG-495/DPWH Property # H1-4233 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	August 02, 2022	August 11, 2022	August 15, 2022	N/A	GOP 2022	3,000.00		3,000.00	AWARDED
22GDM0192	2022-07-0192 Procurement of Spare Parts Including Job Order for use in the Repair of Heavy Equipment with Plate # SBX-489/DPWH Property # H2-0297 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	August 02, 2022	August 11, 2022	August 15, 2022	N/A	GOP 2022	17,742.00		17,742.00	AWARDED
22GDM0193	2022-07-0193 Procurement of IT Equipment and devices to be used in DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	August 02, 2022	August 11, 2022	August 15, 2022	N/A	GOP 2022	299,750.00		299,750.00	AWARDED
22GDM0199	2022-08-0199 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NGL-8921/DPWH Property # H1-8567 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	9,720.00		9,720.00	AWARDED
22GDM0200	2022-08-0200 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043603/DPWH Property # H1-6571 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	18,480.00		18,480.00	AWARDED
22GDM0201	2022-08-0201 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043603/DPWH Property # H1-5825 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	16,680.00		16,680.00	AWARDED
22GDM0202	2022-08-0202 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # DAO-2342/DPWH Property No. H1-7928 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	20,772.00		20,772.00	AWARDED
22GDM0203	2022-08-0203 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SVV-600/DPWH Property No. H1-5503 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	6,036.00		6,036.00	AWARDED
22GDM0204	2022-08-0204 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # H1-6259 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	15,264.00		15,264.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDM0205	2022-08-0205 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NFX-6066/DPWH Property # H1-8505 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	8,460.00		8,460.00	AWARDED
22GDM0206	2022-08-0206 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SV-620/DPWH Property # H1-5504 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	26,586.00		26,586.00	AWARDED
22GDM0207	2022-08-0207 Procurement of Spare Parts Including Job Order for use in the Repair of Heavy Equipment with DPWH Property # UX-47 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	11,448.00		11,448.00	AWARDED
22GDM0208	2022-08-0208 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130110/DPWH Property # H1-7926 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	36,960.00		36,960.00	AWARDED
22GDM0209	2022-08-0209 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NFX-6056/DPWH Property No. H1-8503/DPWH Property No. H1-8503 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	16,500.00		16,500.00	AWARDED
22GDM0210	2022-08-0210 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SFG-346/DPWH Property # H1-4203 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	6,780.00		6,780.00	AWARDED
22GDM0211	2022-08-0211 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NEP-1753/DPWH Property # H1-8568 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	6,866.00		6,866.00	AWARDED
22GDM0214	2022-08-0214 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # JM-3791/DPWH Property # H3-6771 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	6,840.00		6,840.00	AWARDED
22GDM0215	2022-08-0215 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # A3-5395/DPWH Property # H1-6258 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	17,520.00		17,520.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)				Remarks (brief description of Project)
					Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	22GDM0216 2022-09-0216 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SRX-489/DPWH Property # H2-0297 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	9,202.00		9,202.00	AWARDED
	22GDM0217 2022-09-0217 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 045201/DPWH Property # H1-5861 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 14, 2022	September 21, 2022	October 11, 2022	N/A	GOP 2022	7,080.00		7,080.00	AWARDED
	22GDM0218 2022-09-0218 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # CR-4122/DPWH Property # H1-5998 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 17, 2022	September 26, 2022	October 11, 2022	N/A	GOP 2022	91,200.00		91,200.00	AWARDED
	22GDM0219 2022-09-0219 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041103/DPWH Property No. H1-8504 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 17, 2022	September 26, 2022	October 11, 2022	N/A	GOP 2022	81,180.00		81,180.00	AWARDED
	22GDM0220 2022-09-0220 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130110/DPWH Property # H1-7926 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 17, 2022	September 26, 2022	October 11, 2022	N/A	GOP 2022	84,960.00		84,960.00	AWARDED
	22GDM0221 2022-09-0221 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # H1-5999 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 17, 2022	September 26, 2022	October 11, 2022	N/A	GOP 2022	91,260.00		91,260.00	AWARDED
	22GDM0222 2022-09-0222 Purchased of Supplies for the Preparation of Detailed Engineering Design Plans within Quezon III Legislative District, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 17, 2022	September 26, 2022	October 11, 2022	N/A	GOP 2022	1,000,000.00		1,000,000.00	AWARDED
	22GDM0223 2022-09-0223 Procurement of Painting Materials for use in the Repair/Maintenance along Padre Burgos - Poblacion Junction Road, Thermoplastic Pavement Markings, K0157+000 - K0166+000 & K0171+000 - K0194+000, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	September 17, 2022	September 26, 2022	October 04, 2022	N/A	GOP 2022	601,828.00		601,828.00	AWARDED
	22GDM0224 2022-09-0224 Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca - Pitojo - Mulanay - San Narciso Road, K0214+000 - K0262+180 and K0275+000 - K0294+023, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	September 17, 2022	September 26, 2022	October 04, 2022	N/A	GOP 2022	798,669.00		798,669.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GDM0225 2022-09-0225 Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca - Pito - Mulanay - San Narciso Road and San Francisco - San Andres - San Narciso Road, ReflectORIZED Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	September 17, 2022	September 26, 2022	October 04, 2022	N/A	GOP 2022	500,156.00		500,156.00	AWARDED
	22GDM0226 2022-09-0226 Procurement of ASBC Materials for use in the Repair/Maintenance along Mulanay - San Francisco Road, K0284+800 - K0291+702 (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	September 17, 2022	September 26, 2022	October 04, 2022	N/A	GOP 2022	400,488.00		400,488.00	AWARDED
	22GDM0227 2022-09-0227 Procurement of ASBC Materials for use in the Repair/Maintenance along Gumaca - Pito - Mulanay - San Narciso Road, K0276+000 - K0290+000 and K0272+000 - K0274+095 (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	September 17, 2022	September 26, 2022	October 04, 2022	N/A	GOP 2022	799,980.00		799,980.00	AWARDED
	22GDM0228 2022-09-0228 Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Junction Road, Catanauan - Buena Vista Road and Buena Vista - San Narciso (Abyon) Road, Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	September 17, 2022	September 26, 2022	October 04, 2022	N/A	GOP 2022	500,204.00		500,204.00	AWARDED
	22GDM0231 2022-09-0231 Purchase of Consumables for Kyocera Multi Function Laser Taskalfa 4052CI to be used in the Planning and Design Section, DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Shopping	September 17, 2022	September 26, 2022	October 11, 2022	N/A	GOP 2022	58,416.00		58,416.00	AWARDED
	22GDM0234 2022-09-0234 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NEP-1752/DPWH Property # H1-8566 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 29, 2022	October 06, 2022	October 12, 2022	N/A	GOP 2022	10,980.00		10,980.00	AWARDED
	22GDM0235 2022-09-235 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043604/DPWH Property # H1-5415 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 29, 2022	October 06, 2022	October 12, 2022	N/A	GOP 2022	16,500.00		16,500.00	AWARDED
	22GDM0236 2022-09-236 Procurement Of Vehicle Parts Including Job Order For Use In the Repair of Service Vehicle With Plate # CR-4122/ DPWH Property # H1-5998 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 29, 2022	October 06, 2022	October 12, 2022	N/A	GOP 2022	21,900.00		21,900.00	AWARDED
	22GDM0237 2022-09-237 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 82-G358/DPWH Property # H1-6336 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 29, 2022	October 06, 2022	October 12, 2022	N/A	GOP 2022	6,960.00		6,960.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22GDM0238	2022-09-238 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAV-1078/DPWH Property # H1-8600 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 29, 2022	October 06, 2022	October 12, 2022	N/A	GOP 2022	10,620.00		10,620.00	AWARDED
22GDM0239	2022-09-239 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041103/ DPWH Property # H1-8504 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 29, 2022	October 06, 2022	October 12, 2022	N/A	GOP 2022	11,220.00		11,220.00	AWARDED
22GDM0240	2022-09-240 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SDT-264/DPWH Property #H1-5577 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 29, 2022	October 06, 2022	October 12, 2022	N/A	GOP 2022	13,800.00		13,800.00	AWARDED
22GDM0241	2022-09-241 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # CI-8915/DPWH Property #H1-6571 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 29, 2022	October 06, 2022	October 12, 2022	N/A	GOP 2022	72,450.00		72,450.00	AWARDED
22GDM0242	2022-09-242 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # M4Q3603/DPWH Property #H1-5825 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	September 29, 2022	October 06, 2022	October 12, 2022	N/A	GOP 2022	11,442.00		11,442.00	AWARDED
22GDM0243	2022-09-0243 Purchase of Consumables to be used in DPWH Quezon III Catanduan, Quezon	Quezon III DEO	NO	Shopping	October 05, 2022	October 12, 2022	October 17, 2022	N/A	GOP 2022	960,853.40		960,853.40	AWARDED
22GDM0244	2022-09-0244 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SVT 600 / DPWH Property #H1-5503 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 05, 2022	October 12, 2022	October 17, 2022	N/A	GOP 2022	28,776.00		28,776.00	AWARDED
22GDM0245	2022-09-0245 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SED 968 / DPWH Property #H1-4185 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 05, 2022	October 12, 2022	October 17, 2022	N/A	GOP 2022	4,800.00		4,800.00	AWARDED
22GDM0246	2022-09-0246 Procurement of Parts for use in the Repair of Office Generator Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 05, 2022	October 12, 2022	October 17, 2022	N/A	GOP 2022	15,000.00		15,000.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	22GDM0247 2022-09-0247 Procurement of Split Type Aircon to be used in Procurement Unit, DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 05, 2022	October 12, 2022	October 17, 2022	N/A		GOP 2022	49,830.00		49,830.00	AWARDED
	22GDM0250 2022-10-0250 Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca - Pitoogo - Mularay - San Narciso Road, K0244+000 - K0247+000 (Drainage Structures), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	October 05, 2022	October 12, 2022	October 17, 2022	N/A		GOP 2022	557,234.22		557,234.22	AWARDED
	22GDM0251 2022-10-0251 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NFX-6066 / DPWH Property #H1-8505 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 13, 2022	October 20, 2022	October 24, 2022	N/A		GOP 2022	107,100.00		107,100.00	AWARDED
	22GDM0252 2022-10-0252 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAV-1077 / DPWH Property #H1-8599 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 13, 2022	October 20, 2022	October 24, 2022	N/A		GOP 2022	101,066.00		101,066.00	AWARDED
	22GDM0253 2022-10-0253 Purchase of consumables/spare parts to be used in the repair/maintenance of SHARP COPIER DX2500 detailed in Records Unit and SHARP COPIER AR6020N detailed in Maintenance Section, DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Shopping	October 13, 2022	October 20, 2022	October 24, 2022	N/A		GOP 2022	195,633.60		195,633.60	AWARDED
	22GDM0254 2022-10-0254 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # CI-8915/ DPWH Property #H1-6571 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 13, 2022	October 20, 2022	October 24, 2022	N/A		GOP 2022	15,996.00		15,996.00	AWARDED
	22GDM0255 2022-10-0255 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # A3-5395/ DPWH Property #H1-6258 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 13, 2022	October 20, 2022	October 24, 2022	N/A		GOP 2022	14,916.00		14,916.00	AWARDED
	22GDM0256 2022-10-0256 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # DAO-2344/ DPWH Property #H1-7927 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 13, 2022	October 20, 2022	October 24, 2022	N/A		GOP 2022	30,660.00		30,660.00	AWARDED
	22GDM0257 2022-10-0257 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # A3-5777/ DPWH Property #H1-6260 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 13, 2022	October 20, 2022	October 24, 2022	N/A		GOP 2022	20,040.00		20,040.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Department of Public Works and Highways Quezon III District Engineering Office													
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GDM0258 2022-10-0258 Procurement of Various Construction Office Supplies to be used in DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Shopping	October 13, 2022	October 20, 2022	October 24, 2022	N/A	GOP 2022	49,532.86		49,532.86	AWARDED
	22GDM0259 2022-10-0259 Procurement of Vehicle Parts Including For Use in the Repair of Service Vehicle With Plate #B2G-358/DPWH Property # H1-6336 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 19, 2022	October 26, 2022	October 28, 2022	N/A	GOP 2022	38,400.00		38,400.00	AWARDED
	22GDM0260 2022-10-0260 Procurement of Vehicle Parts For Use in the Repair of Heavy Equipment with Plate # JM-791 / DPWH Property # H3L-6771 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 19, 2022	October 26, 2022	October 28, 2022	N/A	GOP 2022	24,000.00		24,000.00	AWARDED
	22GDM0261 2022-10-0261 Procurement of Vehicle Parts For Use in the Repair of Heavy Equipment with Plate #SLF-151/DPWH Property # H9-6543 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 19, 2022	October 26, 2022	October 28, 2022	N/A	GOP 2022	41,400.00		41,400.00	AWARDED
	22GDM0262 2022-10-0262 Procurement of Vehicle Parts For Use in the Repair of Heavy Equipment with DPWH Property # LX-47 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 19, 2022	October 26, 2022	October 28, 2022	N/A	GOP 2022	114,000.00		114,000.00	AWARDED
	22GDM0263 2022-10-0263 Procurement of Medical Supplies and Medicines for Emergency Preparedness and Quick Response for use in the Office of the District Engineer, DPWH Quezon III DEO Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 19, 2022	October 26, 2022	October 28, 2022	N/A	GOP 2022	49,657.57		49,657.57	AWARDED
	22GDM0266 2022-10-0266 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #DAV 1077 / DPWH Property # H1-8599 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 27, 2022	November 03, 2022	November 07, 2022	N/A	GOP 2022	11,760.00		11,760.00	AWARDED
	22GDM0267 2022-10-0267 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #NEP 1753 / DPWH Property # H1-8568 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 27, 2022	November 03, 2022	November 07, 2022	N/A	GOP 2022	18,840.00		18,840.00	AWARDED
	22GDM0268 2022-10-0268 Procurement of Vehicle Parts For Use in the Repair of Service Vehicle with Plate #041102/ DPWH Property # H1-8566 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 27, 2022	November 03, 2022	November 07, 2022	N/A	GOP 2022	13,500.00		13,500.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
	22GDM0269 2022-10-0269 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #040101 / DPWH Property # H1-6259 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 27, 2022	November 03, 2022	November 07, 2022	GOP 2022	30,900.00		30,900.00	AWARDED
	22GDM0270 2022-10-0270 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #045201 / DPWH Property # H1-5861 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 27, 2022	November 03, 2022	November 07, 2022	GOP 2022	8,280.00		8,280.00	AWARDED
	22GDM0271 2022-10-0271 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate # 041106/DPWH Property # H1-8503 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 27, 2022	November 03, 2022	November 07, 2022	GOP 2022	93,996.00		93,996.00	AWARDED
	22GDM0272 2022-10-0272 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #3V-620 / DPWH Property # H1-5504 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 27, 2022	November 03, 2022	November 07, 2022	GOP 2022	49,290.00		49,290.00	AWARDED
	22GDM0273 2022-10-0273 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #040101 / DPWH Property # H1-6261 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 27, 2022	November 03, 2022	November 07, 2022	GOP 2022	30,240.00		30,240.00	AWARDED
	22GDM0274 2022-10-0274 Procurement of Equipment Parts for Use in the Repair Heavy Equipment with Plate #REP-910 / DPWH Property # H2-0292 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 27, 2022	November 03, 2022	November 07, 2022	GOP 2022	105,240.00		105,240.00	AWARDED
	22GDM0275 2022-10-0275 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #045201 / DPWH Property # H1-5861 Detailed at DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	October 27, 2022	November 03, 2022	November 07, 2022	GOP 2022	105,720.00		105,720.00	AWARDED
	22GDM0278 2022-10-0278 Procurement of Various Janitorial Supplies and Restroom Fixtures for Office Building Maintenance, DPWH-Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Shopping	November 16, 2022	November 23, 2022	December 01, 2022	GOP 2022	320,652.19		320,652.19	AWARDED
	22GDM0279 2022-11-0279 Procurement of Copier Parts to be used in the maintenance /repair of TASKALFA 4052CI Detailed in the Planning and Design Section, DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Shopping	November 16, 2022	November 23, 2022	December 01, 2022	GOP 2022	46,639.20		46,639.20	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	22GDM0280 2022-11-0280 Procurement of Road Safety Concrete Barriers to be Used for the Implementation of Maintenance Activities, Quezon III	Quezon III DEO	NO	Competitive Bidding	November 16, 2022	December 07, 2022	December 12, 2022	Tuesday, December 13, 2022	EAO 2022	3,231,360.00	3,231,360.00		AWARDED
	22GDM0281 2022-11-0281 Procurement Of Vehicle Parts Including Job Order for Use in the Repair Of Service Vehicle with Plate # SKA-490 / DPWH Property # H1-5070 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 16, 2022	November 23, 2022	December 01, 2022	N/A	GOP 2022	10,020.00		10,020.00	AWARDED
	22GDM0282 2022-11-0282 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate # 043605 / DPWH Property # H1-5883 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 16, 2022	November 23, 2022	December 01, 2022	N/A	GOP 2022	12,084.00		12,084.00	AWARDED
	22GDM0283 2022-11-0283 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate # DAO-2342 / DPWH Property # H1-7928 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 16, 2022	November 23, 2022	December 01, 2022	N/A	GOP 2022	15,480.00		15,480.00	AWARDED
	22GDM0284 2022-11-0284 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #041101 / DPWH Property # H1-8567 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 16, 2022	November 23, 2022	December 01, 2022	N/A	GOP 2022	11,220.00		11,220.00	AWARDED
	22GDM0285 2022-11-0285 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #53V-620 / DPWH Property # H1-5504 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 16, 2022	November 23, 2022	December 01, 2022	N/A	GOP 2022	13,800.00		13,800.00	AWARDED
	22GDM0286 2022-11-0286 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #041106 / DPWH Property # H1-8503 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 16, 2022	November 23, 2022	December 01, 2022	N/A	GOP 2022	12,755.00		12,755.00	AWARDED
	22GDM0289 2022-11-0289 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #130110/DPWH Property # H1-7926 Detailed at DPWH-Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 23, 2022	December 01, 2022	December 05, 2022	N/A	GOP 2022	21,540.00		21,540.00	AWARDED
	22GDM0290 2022-11-0290 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property # H1-5998 Detailed at DPWH-Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 24, 2022	December 01, 2022	December 05, 2022	N/A	GOP 2022	56,520.00		56,520.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDM0291	2022-11-0291 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property # H1-6574 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 23, 2022	December 01, 2022	December 05, 2022	N/A	GOP 2022	18,240.00		18,240.00	AWARDED
22GDM0292	2022-11-0292 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property # H1-5999 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 24, 2022	December 01, 2022	December 05, 2022	N/A	GOP 2022	57,456.00		57,456.00	AWARDED
22GDM0293	2022-11-0293 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle Plate # 041103/DPWH Property # H1-8568 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 23, 2022	December 01, 2022	December 05, 2022	N/A	GOP 2022	43,476.00		43,476.00	AWARDED
22GDM0294	2022-11-0294 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041106/DPWH Property # H1-8505 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 23, 2022	December 01, 2022	December 05, 2022	N/A	GOP 2022	11,100.00		11,100.00	AWARDED
22GDM0295	2022-11-0295 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SKA-490/DPWH Property # H1-5070 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 23, 2022	December 01, 2022	December 05, 2022	N/A	GOP 2022	48,924.00		48,924.00	AWARDED
22GDM0296	2022-11-0296 Purchase of Campaign Materials to be used in the Preparation for the Gender and Development (GAD) Integration Framework in Road Infrastructure Sector and other Related Activities 2022 18-Day End VAW Campaign, DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 25, 2022	December 05, 2022	December 07, 2022	N/A	GOP 2022	30,000.00		30,000.00	AWARDED
22GDM0297	2022-11-0297 Procurement of Equipment Parts Including Job Order for use in the Repair of Heavy Equipment with Plate # 040104/DPWH Property # H3-6886 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 25, 2022	December 06, 2022	December 07, 2022	N/A	GOP 2022	70,440.00		70,440.00	AWARDED
22GDM0298	2022-11-0298 Procurement of Equipment Parts for use in the Repair of Heavy Equipment with Plate # REP-910/DPWH Property # H2-0292 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 25, 2022	December 05, 2022	December 07, 2022	N/A	GOP 2022	41,796.00		41,796.00	AWARDED
22GDM0299	2022-11-0299 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SFG-495/DPWH Property # H1-4233 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 25, 2022	December 05, 2022	December 07, 2022	N/A	GOP 2022	10,440.00		10,440.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22GDM0300	2022-11-0300 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # H1-6258 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 25, 2022	December 06, 2022	December 07, 2022	N/A	GOP 2022	60,000.00		60,000.00	AWARDED
22GDM0301	2022-11-0301 Procurement of Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property # LX-47 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 25, 2022	December 06, 2022	December 07, 2022	N/A	GOP 2022	66,000.00		66,000.00	AWARDED
22GDM0302	2022-11-0302 Procurement of Construction Materials for use in the Repair/Maintenance along San Francisco-San Narciso Road K0369+000 - K0401+804, Cracks & Joint Sealing, Interim Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 25, 2022	December 06, 2022	December 07, 2022	N/A	GOP 2022	800,750.00		800,750.00	AWARDED
22GDM0303	2022-11-0303 Procurement of Painting Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road, Buenavista - San Narciso (Abuyon) Road and MSR Junction Lopez-Catanduan Road, ReflectORIZED Traffic Paint, Interim Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 25, 2022	December 06, 2022	December 07, 2022	N/A	GOP 2022	498,864.00		498,864.00	AWARDED
22GDM0304	2022-11-0304 Procurement of ASBC Materials for use in the Repair/Maintenance along Catanduan-Buenavista Road, K0255+630 - K0278+600 (Shouldering), Interim Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 25, 2022	December 06, 2022	December 07, 2022	N/A	GOP 2022	750,464.00		750,464.00	AWARDED
22GDM0305	2022-11-0305 Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, Mulanay-San Francisco Road and San Francisco-San Narciso Road (Talisay Section), Cracks & Joint Sealing and Vegetation Control, Interim Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 25, 2022	December 06, 2022	December 07, 2022	N/A	GOP 2022	700,088.00		700,088.00	AWARDED
22GDM0306	2022-11-0306 Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, Thermoplastic Pavement Markings, K0215+000 - K0220+000 & K0248+000 - K0255+052, Interim Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 25, 2022	December 06, 2022	December 07, 2022	N/A	GOP 2022	801,226.00		801,226.00	AWARDED
22GDM0308	2022-11-0308 Purchased of Supplies for the Preparation of Detailed Engineering Design Plans within Quezon III Legislative District, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	November 30, 2022	December 07, 2022	December 12, 2022	N/A	GOP 2022	1,000,000.00		1,000,000.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	22GDM0312 2022-12-0312 Procurement of Construction Materials for use in the Repair/Maintenance along Catanaun-Buenavista Road (K0279+158 - K0291+094, Lopez - Buenavista Road (K0238+(-)1055 - K0249+181 and Buenavista (Abyon) San Narciso Road K0250+(-)800 - K0257+173, Cracks & Joint Sealing, Intermittent Section, Quezon III DEO, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	December 03, 2022	December 12, 2022	December 14, 2022	N/A	GOP 2022		952,878.00		952,878.00	AWARDED
	22GDM0313 2022-12-0313 Procurement of Painting Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04253LZ), K0377+037 - K0388+413, Thermoplastic Pavement Markings, Intermittent Section, Quezon III DEO, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	December 03, 2022	December 12, 2022	December 14, 2022	N/A	GOP 2022		951,845.00		951,845.00	AWARDED
	22GDM0314 2022-12-0314 Procurement of Painting Materials for use in the Repair/Maintenance along Catanaun-Buenavista Road, Lopez-Buenavista Road and Buenavista-San Narciso (Abyon) Road, ReflectORIZED Traffic Paint, Intermittent Section, Quezon III DEO, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	December 03, 2022	December 12, 2022	December 14, 2022	N/A	GOP 2022		850,025.00		850,025.00	AWARDED
	22GDM0315 2022-12-0315 Procurement of Painting Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road and Taleba-Summit-Panaron Road, ReflectORIZED Traffic Paint, Intermittent Section, Quezon III DEO, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	December 03, 2022	December 12, 2022	December 14, 2022	N/A	GOP 2022		850,025.00		850,025.00	AWARDED
	22GDM0316 2022-12-0316 Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04263LZ), K0324+700 - K0324+800 (Regravelling), Intermittent Section, Quezon III DEO, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	December 03, 2022	December 12, 2022	December 14, 2022	N/A	GOP 2022		901,168.00		901,168.00	AWARDED
	22GDM0317 2022-12-0317 Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04263LZ), K0325+950 - K0326+000 (Regravelling), Intermittent Section, Quezon III DEO, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	December 03, 2022	December 12, 2022	December 14, 2022	N/A	GOP 2022		901,056.00		901,056.00	AWARDED
	22GDM0318 2022-12-0318 Procurement of ASBC Materials for use in the Repair/Maintenance along Gumata-Pitogo-Mulanay-San Narciso Road (S04257LZ), K0279+000 - K0287+006 (Shouldering), Intermittent Section, Quezon III DEO, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	December 03, 2022	December 12, 2022	December 14, 2022	N/A	GOP 2022		900,684.00		900,684.00	AWARDED
	22GDM0319 2022-12-0319 Procurement of ASBC Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road (S02040LZ), K0188+062 - K0203+490 (Shouldering), Intermittent Section, Quezon III DEO, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	December 03, 2022	December 12, 2022	December 14, 2022	N/A	GOP 2022		900,000.00		900,000.00	AWARDED

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	22GDM0320 2022-12-0320 Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road, Talaba-Summit-Panaon Road, Pitogo Junction-Pobocan Road and Gumaca-Pitogo-Mulanay-San Narciso Road (S0425SLZ), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	December 03, 2022	December 12, 2022	December 14, 2022	N/A	GOP 2022	800,880.00		800,880.00	AWARDED
	22GDM0321 2022-12-0321 Procurement of Construction Materials for use in the Repair/Maintenance of Drainage along Gumaca-Pitogo-Mulanay-San Narciso Road, KD248+627 - KD248+669, Brgy. San Isidro, Catanauan, Quezon, Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	December 03, 2022	December 12, 2022	December 14, 2022	N/A	GOP 2022	500,136.90		500,136.90	AWARDED
	22GDM0322 2022-12-0322 Procurement of Various Tools and Personal Protective Equipment To be used by Maintenance Staffs and Crew for the Implementation of Maintenance Activities, DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	December 03, 2022	December 12, 2022	December 14, 2022	N/A	GOP 2022	564,015.00		564,015.00	AWARDED
								TOTAL: (GOODS & SERVICES)		62,128,446.02			
								GRAND TOTAL:		62,128,446.02			

Prepared by:

DOMINGO P. VILLARUEL
Engineer III (Procurement Unit)
BAC Secretariat Head

Date: January 17, 2023

Noted by:

FERDINAND Y. RICALANCA
Chief, Planning & Design Section
BAC Chairperson

Date: January 17, 2023

Approved by:

JORGE C. PASIA
Officer-in-Charge
Office of the District Engineer
Head of the Procuring Entity
Date: January 17, 2023