

**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300222100177000	Construction of Road, Barangay Ilayang Yuni - White Cliff, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 12, 2022	December 06, 2022	March 17, 2023	March 23, 2023	GoP	4,949,916.74	-	4,949,916.74	Concreting of Road 5m Wide with Proposed Triple Barrel RCBC
300221103414000	Construction of Road, Barangay Villa Batabat - Ligpit Bantayan, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 12, 2022	December 06, 2022	March 17, 2023	March 23, 2023	GoP	4,949,968.61	-	4,949,968.61	Concreting of Road 5m Wide with Proposed RCPC
310303101462000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Bintaayin Br. (B01697LZ) along Talaba-Summit-Panaon Rd, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 21, 2022	January 10, 2023	January 30, 2023	February 08, 2023	GoP	4,899,927.13	-	4,899,927.13	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder
310303101461000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Panaon Br. (B01696LZ) along Talaba-Summit-Panaon Rd, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 21, 2022	January 10, 2023	January 30, 2023	February 08, 2023	GoP	6,859,957.37	-	6,859,957.37	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder
310303101460000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Pinamasagan Br. (B01193LZ) along Abuyon-Buenavista Rd, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	December 21, 2022	January 10, 2023	January 30, 2023	February 08, 2023	GoP	4,899,977.95	-	4,899,977.95	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
300221103405000	Construction of Road, Barangay Cabulihan Ilaya - San Roque, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 12, 2022	December 06, 2022	March 17, 2023	March 23, 2023	GoP	4,949,613.32	-	4,949,613.32	Concreting of Road 5m Wide
310105100877000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0366 + 630 - K0368 + 000, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 12, 2022	December 06, 2022	February 27, 2023	March 07, 2023	GoP	28,650,283.74	-	28,650,283.74	Reconstruction of Concrete Pavement with Proposed RCBC, Slope Protection and Lined Canal
310303101463000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Pacabit Br. (B01774LZ) along Catanauan-Buenavista Rd, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 21, 2022	January 10, 2023	January 30, 2023	February 08, 2023	GoP	4,899,939.71	-	4,899,939.71	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303101464000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Calauagin Br. (B02289LZ) along MSR-Lopez Catanauan Rd, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 21, 2022	January 10, 2023	January 30, 2023	February 08, 2023	GoP	6,859,941.41	-	6,859,941.41	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303101465000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Gultong Br. (B02949LZ) along P Burgos-Pototanin Jct, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	February 12, 2023	March 07, 2023	March 17, 2023	March 23, 2023	GoP	4,899,918.85	-	4,899,918.85	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310108101515000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0225+000 - K0225+200, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	14,699,919.73	-	14,699,919.73	Construction of Slope Protection Structure
300226106795000	Construction of Multi-Purpose Building , Barangay Taquin, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	March 29, 2023	April 04, 2023	GoP	4,899,998.24	-	4,899,998.24	Construction of Multi-Purpose Building
310102101314000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0238 + 000 - K0240 + 697, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	35,687,432.43	-	35,687,432.43	Asphalt Overlay with Concrete Reblocking
310102101317000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Padre Burgos - Pototanin Jct. Road - K0188+094 - K0190+794, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	35,686,296.85	-	35,686,296.85	Asphalt Overlay with Concrete Reblocking
300221103409000	Construction of Road, Barangay Magsaysay, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	March 17, 2023	March 23, 2023	GoP	4,949,996.85	-	4,949,996.85	Concreting of Road
310105100875000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Secondary Roads - Abuyon - Buenavista Rd - K0252+390 - K0252+450, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	1,587,413.66	-	1,587,413.66	Reconstruction of Concrete Pavement with Proposed Slope Protection
310204102338000	Network Development Program - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Kinagunan Ibaba Br. (Package 3), Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	30,379,907.80	-	30,379,907.80	Construction of Bridge
300226106798000	Construction of Multi-Purpose Building, Buenavista Central Elementary School, Barangay Poblacion, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	4,899,999.01	-	4,899,999.01	Construction of Multi-Purpose Building
300226106803000	Construction of Multi-Purpose Building, Barangay Osmeña, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	4,899,955.95	-	4,899,955.95	Construction of Multi-Purpose Building
300226106804000	Construction of Multi-Purpose Building, Bagupaye National High School, Barangay Bagupaye, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	March 29, 2023	April 04, 2023	GoP	4,899,990.91	-	4,899,990.91	Construction of Multi-Purpose Building
300226106801000	Construction of Multi-Purpose Building, Barangay Pagasa, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	4,899,916.37	-	4,899,916.37	Construction of Multi-Purpose Building
300226106810000	Construction of Multi-Purpose Building, Barangay Del Rosario, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	4,899,994.09	-	4,899,994.09	Construction of Multi-Purpose Building



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226106794000	Construction of Multi-Purpose Building, Calantas National High School, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	4,899,996.72	-	4,899,996.72	Construction of Multi-Purpose Building
300226106802000	Construction of Multi-Purpose Building, Barangay Luctob, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	4,899,988.56	-	4,899,988.56	Construction of Multi-Purpose Building
300226106799000	Construction of Multi-Purpose Building, Barangay Mabini Ilava, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GoP	4,899,988.56	-	4,899,988.56	Construction of Multi-Purpose Building
310102101316000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay-Sn Francisco Rd - K0280 + 687 - K0281 + 000, K0280+ 100 - K0280+440, K0280+600 - K0280 + 687, K0282 + 000 - K0283 + 000, K0293 + 000 - K0293 + 849 , Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	December 01, 2022	December 21, 2022	February 27, 2023	March 07, 2023	GoP	28,302,648.73	-	28,302,648.73	Asphalt Overlay with Concrete Reblocking
310205100997000	Network Development Program - Construction of Missing Links/ New Roads - San Francisco - San Andres - San Narciso Road, Package 7, Quezon, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	December 01, 2022	December 21, 2022	March 13, 2023	March 20, 2023	GoP	63,689,955.74	-	63,689,955.74	Construction of Concrete Pavement with Proposed Slope Protection
310102101313000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0271 + 000 - K0273 + 000, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	December 01, 2022	December 21, 2022	January 30, 2023	February 08, 2023	GoP	26,480,254.41	-	26,480,254.41	Asphalt Overlay with Concrete Reblocking
310105100876000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0207 + (-295) - K0207 + 824, Pitogo Quezon	Quezon III DEO	YES	Competitive Bidding	December 01, 2022	December 21, 2022	January 30, 2023	February 08, 2023	GoP	19,599,786.48	-	19,599,786.48	Asphalt Overlay
300221103407000	Construction of Road, Barangay Pajarillo - Anos, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	December 01, 2022	December 21, 2022	March 17, 2023	March 23, 2023	GoP	4,949,965.48	-	4,949,965.48	Construction of Concrete Pavement
300226106797000	Construction (Completion) of Multi-Purpose Building, Barangay Don Juan Vercelos, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	December 01, 2022	December 21, 2022	January 30, 2023	February 08, 2023	GoP	2,449,994.98	-	2,449,994.98	Construction of Multi-Purpose Building
300226106805000	Construction of Multi-Purpose Building, Sampaloc National High School, Barangay Sampaloc, Pitogo Quezon	Quezon III DEO	YES	Competitive Bidding	December 01, 2022	December 21, 2022	January 30, 2023	February 08, 2023	GoP	4,899,997.87	-	4,899,997.87	Construction of Multi-Purpose Building
300226106818000	Construction of Multi-Purpose Building, Barangay San Diego, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	December 01, 2022	December 21, 2022	January 30, 2023	February 08, 2023	GoP	4,899,994.09	-	4,899,994.09	Construction of Multi-Purpose Building
300221103408000	Construction of Road, Barangay San Pablo Suha - Sta. Maria Dao, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 23, 2022	January 17, 2023	March 17, 2023	March 23, 2023	GoP	4,949,965.98	-	4,949,965.98	Concrete of Road 5m Wide
300221103406000	Construction of Road, Barangay Ibabang Pacatin - Ibabang Soliyao, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2023	February 07, 2023	March 17, 2023	March 23, 2023	GoP	4,949,724.54	-	4,949,724.54	Construction of Concrete Pavement with proposed Slope Protection
310204101327000	Network Development Program - Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Quezon, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2023	February 07, 2023	February 17, 2023	February 27, 2023	GoP	34,299,909.50	-	34,299,909.50	Construction of Gravel Road with proposed Slope Protection and Lined Canal
300222100176000	Construction of Road, Barangay San Vicente Kanluran - Villarica, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2023	February 07, 2023	March 17, 2023	March 23, 2023	GoP	4,949,483.73	-	4,949,483.73	Construction of Concrete Pavement
300219101424000	Construction of Flood Control Mitigation Structure, Sitio Sapang Palay Barangay 10 and Cawayan Ibabang , Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2023	February 07, 2023	February 17, 2023	February 27, 2023	GoP	96,499,982.12	-	96,499,982.12	Construction of Flood Wall Structures and proposed Lined Canal
310204102339000	Network Development Program - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, Quezon, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2023	February 07, 2023	February 17, 2023	February 27, 2023	GoP	34,299,988.52	-	34,299,988.52	Construction of Concrete Pavement with proposed Slope Protection
300219101451000	Construction of Seawall at Barangay Marao (Package 1), Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2023	February 07, 2023	February 17, 2023	February 27, 2023	GoP	96,499,903.46	-	96,499,903.46	Construction of Seawall
300219101452000	Construction of Seawall at Barangay Marao (Package 2), Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	January 17, 2023	February 07, 2023	February 17, 2023	February 27, 2023	GoP	96,499,903.53	-	96,499,903.53	Construction of Seawall
320102105425000	Construction of Flood Control Structure along Catanauan River, Sta. 3 + 675 - Sta. 4 + 100, Right Side, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 20, 2023	February 09, 2023	February 17, 2023	February 27, 2023	GoP	67,549,419.49	-	67,549,419.49	Construction of Flood Control Structure
320102105426000	Construction of Flood Control Structure along Catanauan River, Sta. 4 + 100 - Sta. 4 + 525, Right Side, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 20, 2023	February 09, 2023	February 17, 2023	February 27, 2023	GoP	67,549,901.08	-	67,549,901.08	Construction of Flood Control Structure
320102105424000	Construction of Flood Control Structure along Catanauan River, Sta. 3 + 250 - Sta. 3 + 675, Right Side, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 20, 2023	February 09, 2023	February 17, 2023	February 27, 2023	GoP	77,199,944.15	-	77,199,944.15	Construction of Flood Control Structure
310108101516000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0313 + 660 - K0313 + 800, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	January 20, 2023	February 09, 2023	May 11, 2023	May 19, 2023	GoP	14,699,982.99	-	14,699,982.99	Construction of Slope Protection with Concrete Reblocking



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100943000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Catanauan-Buenavista Rd - K0267 + 880 - K0268 + 315, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 20, 2023	February 09, 2023	February 27, 2023	March 07, 2023	GoP	9,393,290.41	-	9,393,290.41	Asphalt Overlay
310103101247000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0248 + 700 - K0248 + 881, K0248+130 - K0248 + 700, K0248 + 881 - K0249 + 181, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 20, 2023	February 09, 2023	February 17, 2023	February 27, 2023	GoP	12,308,564.25	-	12,308,564.25	Asphalt Overlay
300219101439000	Construction of Catanauan Seawall, Barangay 5 - Baranagay Madulao, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 27, 2023	February 16, 2023	February 27, 2023	March 07, 2023	GoP	96,499,959.25	-	96,499,959.25	Construction of Seawall
300215103257000	Construction of Access Road, Barangay San Pedro, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	January 27, 2023	February 16, 2023	March 08, 2023	March 16, 2023	GoP	19,599,959.88	-	19,599,959.88	Concreting of Road 5m Wide with Proposed RCPC
300215103256000	Construction of Access Road, Barangay Tagbacan Ilaya - Tagbacan Silangan, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 31, 2023	February 21, 2023	March 08, 2023	March 16, 2023	GoP	19,599,943.84	-	19,599,943.84	Concreting of Road 5m wide with proposed Slope Protection and Lined Canal
300226106809000	Construction (Completion) of Multi-Purpose Building, Baranagay Milagrosa, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 31, 2023	February 21, 2023	March 08, 2023	March 16, 2023	GoP	1,959,990.90	-	1,959,990.90	Completion of Multi-Purpose Building
300226106806000	Construction of Multi-Purpose Building, Barangay San Antonio Pala, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 31, 2023	February 21, 2023	March 08, 2023	March 16, 2023	GoP	4,899,997.69	-	4,899,997.69	Construction of Multi-Purpose Building
300226106800000	Construction (Completion) of Multi-Purpose Building, Baranagay Madulao, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 31, 2023	February 21, 2023	March 08, 2023	March 16, 2023	GoP	2,448,456.48	-	2,448,456.48	Completion of Multi-Purpose Building
300226106807000	Construction of Multi-Purpose Building, Barangay Matandang Sabang Kanluran, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 31, 2023	February 21, 2023	March 08, 2023	March 16, 2023	GoP	4,899,999.52	-	4,899,999.52	Construction of Multi-Purpose Building
300226106808000	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion 6, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 31, 2023	February 21, 2023	March 08, 2023	March 16, 2023	GoP	2,939,999.76	-	2,939,999.76	Completion of Multi-Purpose Building
300226106796000	Construction of Multi-Purpose Building, Acaciahan Elementary School, Barangay Ilayang Yuni, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	January 31, 2023	February 21, 2023	March 28, 2023	April 04, 2023	GoP	4,964,825.00	-	4,964,825.00	Construction of Multi-Purpose Building
310102101315000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0248 + 000 - K0249 + 725, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 31, 2023	February 21, 2023	March 08, 2023	March 16, 2023	GoP	22,780,312.90	-	22,780,312.90	Asphalt Overlay with Concrete Reblocking
310204101521000	Network Development Program - Construction of By-Pass and Diversion Roads - Padre Burgos By-Pass Road, Quezon, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	January 31, 2023	February 21, 2023	March 08, 2023	March 16, 2023	GoP	39,199,943.55	-	39,199,943.55	Construction of Gravel Road with proposed Slope Protection
300215103262000	Construction of Access Road, Barangay Pagdadamayay - Rizal - Punta, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	January 31, 2023	February 21, 2023	March 08, 2023	March 16, 2023	GoP	19,599,990.15	-	19,599,990.15	Concreting of Road 5m Wide
300220101611000	Construction of New Municipal Building Phase 4, Baranagay 09, Poblacion, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 04, 2023	February 28, 2023	March 13, 2023	March 20, 2023	GoP	19,599,939.47	-	19,599,939.47	Construction of Municipal Building
300224100015000	Construction of Coastal Road with Seawall along Catanauan Bay, (Sta. 4+380- Sta 4+745), Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 04, 2023	February 28, 2023	March 29, 2023	April 04, 2023	GoP	96,499,886.76	-	96,499,886.76	Construction of Coastal Road with Seawall
300215103255000	Construction of Bridge, San Roque Bridge and Approaches, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 04, 2023	February 28, 2023	March 08, 2023	March 16, 2023	GoP	19,599,902.47	-	19,599,902.47	Construction of Bridge
300225100777000	Construction of Flood Control Structure along Aodangoan River (Phase II), Aodangoan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 04, 2023	February 28, 2023	March 29, 2023	April 04, 2023	GoP	96,499,426.07	-	96,499,426.07	Construction of Flood Control Structure
300215103264000	Construction of Access Road, Bagong Silang - Villa Batabat - San Vicente, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	February 12, 2023	March 07, 2023	March 17, 2023	March 23, 2023	GoP	19,599,965.86	-	19,599,965.86	Concreting of Road with proposed Slope Protection and RCPC
300215103260000	Construction of Access Road, Barangay Sto. Niño-Pagsanaghan, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	February 12, 2023	March 07, 2023	March 17, 2023	March 23, 2023	GoP	19,599,913.38	-	19,599,913.38	Concreting of Road with proposed RCPC
300215103259000	Construction of Access Road, Barangay Magsaysay - Anonang, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	February 12, 2023	March 07, 2023	March 17, 2023	March 23, 2023	GoP	19,599,980.94	-	19,599,980.94	Concreting of Road with Proposed Slope Protection
300225101209000	Construction of Flood Control Structure along Aodangoan River, Aodangoan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 12, 2023	March 07, 2023	March 17, 2023	March 23, 2023	GoP	24,499,634.50	-	24,499,634.50	Construction of Flood Control Structure
300205100672000	Construction of Public Water Supply System Level III, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	February 18, 2023	March 14, 2023	March 20, 2023	March 29, 2023	GoP	19,599,941.81	-	19,599,941.81	Construction of Water Supply System
300226106812000	Construction of Multi-Purpose Building (School Building), San Andres Elementary School, Brgy. Poblacion, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	February 18, 2023	March 14, 2023	March 29, 2023	April 04, 2023	GoP	19,599,900.77	-	19,599,900.77	Construction of Multi-Purpose Building
300215103258000	Construction of Access Road, Sitio Philseed Barangay Cambuga, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	February 18, 2023	March 14, 2023	March 20, 2023	March 29, 2023	GoP	19,599,940.98	-	19,599,940.98	Concreting of Road with proposed Slope Protection and RCPC
300221103412000	Construction (Concreting) of Road, Brgy. Pacabil, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 18, 2023	March 14, 2023	March 20, 2023	March 29, 2023	GoP	9,799,966.10	-	9,799,966.10	Concreting of Road with Proposed Slope Protection



# **Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101610000	Construction of Multi-Purpose Building (Public Market) Phase 2, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	February 18, 2023	March 14, 2023	March 31, 2023	April 10, 2023	GoP	19,599,999.92	-	19,599,999.92	Construction of Multi-Purpose Building
300220101601000	Construction of Multi-Purpose Buildings, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 02, 2023	March 22, 2023	April 04, 2023	April 12, 2023	GoP	24,499,924.15	-	24,499,924.15	Construction of Multi-Purpose Buildings
300205100674000	Construction of Public Water Supply System Level III, (Poblacion), Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	March 02, 2023	March 22, 2023	April 27, 2023	May 05, 2023	GoP	19,599,995.43	-	19,599,995.43	Construction of Water Supply System
300220101603000	Construction of Multi-Purpose Building (Municipal Hall) Phase 3, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	March 02, 2023	March 22, 2023	April 04, 2023	April 12, 2023	GoP	29,398,711.52	-	29,398,711.52	Construction of Multi-Purpose Building
300220101612000	Construction of Multi-Purpose Buildings, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	March 02, 2023	March 22, 2023	April 04, 2023	April 12, 2023	GoP	19,599,908.70	-	19,599,908.70	Construction of Multi-Purpose Building
300221103413000	Construction of Local Road, Brgy. Bolo, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	March 02, 2023	March 22, 2023	April 04, 2023	April 12, 2023	GoP	14,699,887.93	-	14,699,887.93	Concreting of Road with proposed RCPC
300227100087000	Construction (Improvement) of Multi-Purpose Building (Municipal Building), Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	March 02, 2023	March 22, 2023	May 11, 2023	May 19, 2023	GoP	9,799,995.89	-	9,799,995.89	Improvement of Multi-Purpose Building
300221103410000	Construction of Road, Brgy. Cawayanin Ilaya, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	March 02, 2023	March 22, 2023	April 04, 2023	April 12, 2023	GoP	14,699,216.05	-	14,699,216.05	Concreting of Road with proposed Slope Protection and RCPC
300205100673000	Construction of Public Water Supply System Level III, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	March 02, 2023	March 22, 2023			GoP	19,599,923.11	-	19,599,923.11	Construction of Water Supply System
23DM0081	Construction of Flood Control Structures along Catanaun River, Package A, Quezon, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	March 02, 2023	March 22, 2023			GoP	72,374,756.44	-	72,374,756.44	Construction of Flood Control Structures
300219101999000	Construction of Flood Control Structure along Gultung River, Barangay Sipat, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	March 07, 2023	March 28, 2023	April 17, 2023	April 26, 2023	GoP	12,249,981.54	-	12,249,981.54	Construction of Flood Control Structure
300205100666000	Construction of Solar Water System, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	March 07, 2023	March 28, 2023	April 27, 2023	May 05, 2023	GoP	9,799,993.91	-	9,799,993.91	Construction of Solar Water System
300205100665000	Construction of Solar Water System, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 07, 2023	March 28, 2023	April 27, 2023	May 05, 2023	GoP	9,799,995.63	-	9,799,995.63	Construction of Solar Water System
300205100667000	Construction of Solar Water System, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	March 07, 2023	March 28, 2023	April 27, 2023	May 05, 2023	GoP	9,799,965.71	-	9,799,965.71	Construction of Solar Water System
300220101606000	Construction of Multi-Purpose Buildings, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	March 07, 2023	March 28, 2023	April 17, 2023	April 26, 2023	GoP	43,119,952.05	-	43,119,952.05	Construction of Multi-Purpose Buildings
300220101604000	Construction of Multi-Purpose Buildings, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	March 07, 2023	March 28, 2023	April 17, 2023	April 26, 2023	GoP	28,419,999.99	-	28,419,999.99	Construction of Multi-Purpose Buildings
300226106815000	Construction of Multi-Purpose Facility, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	March 08, 2023	March 29, 2023	April 18, 2023	April 26, 2023	GoP	13,719,989.14	-	13,719,989.14	Construction of Multi-Purpose Facility
300226106814000	Construction of Multi-Purpose Facility, Gen. Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	March 08, 2023	March 29, 2023	April 18, 2023	April 26, 2023	GoP	13,719,997.92	-	13,719,997.92	Construction of Multi-Purpose Facility
300226106817000	Construction of Multi-Purpose Facility, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	March 08, 2023	March 29, 2023	April 18, 2023	April 26, 2023	GoP	13,719,997.43	-	13,719,997.43	Construction of Multi-Purpose Facility
300226106813000	Construction of Multi-Purpose Facility, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 08, 2023	March 29, 2023	April 18, 2023	April 26, 2023	GoP	13,719,961.42	-	13,719,961.42	Construction of Multi-Purpose Facility
300226106816000	Construction of Multi-Purpose Facility, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	March 08, 2023	March 29, 2023	April 18, 2023	April 26, 2023	GoP	13,719,985.32	-	13,719,985.32	Construction of Multi-Purpose Facility
300220101609000	Construction of Multi-Purpose Buildings, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	March 08, 2023	March 29, 2023	April 18, 2023	April 26, 2023	GoP	19,599,949.96	-	19,599,949.96	Construction of Multi-Purpose Buildings
300215103252000	Construction of Access Road, Barangay Tulay Buhangin, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	March 08, 2023	March 29, 2023	April 18, 2023	April 26, 2023	GoP	19,599,960.67	-	19,599,960.67	Concreting of Road with proposed Slope Protection and RCPC
300215103263000	Construction of Access Road, Barangay Abuyon - Bani - San Isidro, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	March 08, 2023	March 29, 2023	April 18, 2023	April 26, 2023	GoP	19,599,903.36	-	19,599,903.36	Concreting of Road with proposed Retaining Wall
300215103261000	Construction of Access Road, Barangay Poblacion, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	March 08, 2023	March 29, 2023	April 18, 2023	April 26, 2023	GoP	19,599,924.68	-	19,599,924.68	Concreting of Road
300226106811000	Construction (Completion) of Multi-Purpose Building (Municipal Hall Building Annex), Poblacion, Barangay 9, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	March 10, 2023	March 30, 2023	April 19, 2023	April 27, 2023	GoP	39,199,933.44	-	39,199,933.44	Completion of Multi-Purpose Building
300215103253000	Construction of Access Road, Barangay San Vicente, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	March 10, 2023	March 30, 2023	April 19, 2023	April 27, 2023	GoP	19,599,941.96	-	19,599,941.96	Concreting of Roads
300220101599000	Construction of Multi-Purpose Buildings, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	March 10, 2023	March 30, 2023	April 19, 2023	April 27, 2023	GoP	19,599,925.11	-	19,599,925.11	Construction of Multi-Purpose Buildings
300220101602000	Construction of Multi-Purpose Buildings, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	March 10, 2023	March 30, 2023	April 19, 2023	April 27, 2023	GoP	48,019,873.28	-	48,019,873.28	Construction of Multi-Purpose Buildings
300205100677000	Construction of Public Water Supply System Level III, (Poblacion), San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	March 10, 2023	March 30, 2023	April 27, 2023	May 05, 2023	GoP	19,599,947.53	-	19,599,947.53	Construction of Water Supply System
300205100668000	Construction of Solar Water System, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	March 10, 2023	March 30, 2023	April 27, 2023	May 05, 2023	GoP	9,799,978.01	-	9,799,978.01	Construction of Water Supply System
300215103254000	Construction of Access Road, Barangay Villarica - Magsaysay Road, Gen. Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	March 10, 2023	March 30, 2023	April 19, 2023	April 27, 2023	GoP	19,599,743.51	-	19,599,743.51	Concreting of Road with proposed Slope Protection
300220101600000	Construction of Multi-Purpose Buildings, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 10, 2023	March 30, 2023	April 19, 2023	April 27, 2023	GoP	46,059,916.42	-	46,059,916.42	Construction of Multi-Purpose Buildings
300220101605000	Construction of Multi-Purpose Buildings, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	March 10, 2023	March 30, 2023	April 19, 2023	April 27, 2023	GoP	14,699,934.31	-	14,699,934.31	Construction of Multi-Purpose Buildings



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100669000	Construction of Public Water Supply System Level III, (Poblacion), Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	March 10, 2023	March 30, 2023	April 27, 2023	May 05, 2023	GoP	19,599,924.48	-	19,599,924.48	Construction of Water Supply System
300205100675000	Construction of Public Water Supply System Level III, Barangay Poblacion, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	March 10, 2023	March 30, 2023			GoP	19,599,958.13	-	19,599,958.13	Construction of Water Supply System
300205100670000	Construction of Unisan Water System Level III Phase 2, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 12, 2023	April 04, 2023	April 27, 2023	May 05, 2023	GoP	19,599,900.02	-	19,599,900.02	Construction of Water System
300205100678000	Construction of Public Water Supply System Level III, Barangay Poblacion, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	March 12, 2023	April 04, 2023	April 27, 2023	May 05, 2023	GoP	19,599,926.01	-	19,599,926.01	Construction of Water Supply System
300205100676000	Construction of Public Water Supply System Level III, Barangay Poblacion, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	March 12, 2023	April 04, 2023	April 27, 2023	May 05, 2023	GoP	19,599,926.19	-	19,599,926.19	Construction of Water Supply System
300205100671000	Construction of Macalelon Water System Level III Phase 2, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	March 12, 2023	April 04, 2023			GoP	29,399,986.20	-	29,399,986.20	Construction of Water System
300228100327000	Construction of Evacuation Center, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	March 12, 2023	April 04, 2023	April 20, 2023	April 27, 2023	GoP	19,600,000.00	-	19,600,000.00	Construction of Evacuation Center
300220101608000	Construction of Multi-Purpose Buildings, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	March 12, 2023	April 04, 2023	April 20, 2023	April 27, 2023	GoP	19,599,942.85	-	19,599,942.85	Construction of Multi-Purpose Buildings
300220101607000	Construction of Multi-Purpose Buildings, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	March 12, 2023	April 04, 2023	April 20, 2023	April 27, 2023	GoP	19,599,935.73	-	19,599,935.73	Construction of Multi-Purpose Buildings
300105201033000	Rehabilitation (Completion) of Newly Constructed Office Building of DPWH Quezon 3rd DEO, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 12, 2023	April 04, 2023	April 20, 2023	April 27, 2023	GoP	7,839,862.66	-	7,839,862.66	Completion of Office Building
300215102549000	Construction of Macalelon - Lopez Road, Package 1, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	March 12, 2023	April 04, 2023	April 20, 2023	April 27, 2023	GoP	96,499,968.04	-	96,499,968.04	Construction of Gravel Road with proposed Slope Protection and RCPC
200000100020000	Repair/Maintenance of Drainage Structure along Catanauan - Buenavista Road, K0271+962 - K0272+257 (with exceptions), Brgy. San Roque, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 30, 2023	April 25, 2023	May 22, 2023	May 30, 2023	GoP	1,099,012.86	1,099,012.86	-	Repair/Maintenance of Drainage Structure
300205100007000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Quezon III, Legislative District	Quezon III DEO	NO	Competitive Bidding	March 30, 2023	April 25, 2023	May 22, 2023	May 30, 2023	GoP	2,315,822.18	2,315,822.18	-	Construction/Installation of Water Tank including Structural Steel Platform
300228100326000	Construction of San Francisco District Hospital, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	May 29, 2023	June 20, 2023			GoP	19,599,935.96	-	19,599,935.96	Construction of District Hospital
23DM0120	Opening and Concreting of Brgy. Cabulihan to Brgy. Sumag Weste FMR Brgy. Cabulihan to Brgy. Sumag Weste, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	June 17, 2023	July 11, 2023			GoP	11,939,996.71	11,939,996.71	-	Concreting of road with proposed RCPC
23DM0121	Concreting of Brgy. Kanlurang Calutan FMR, Brgy. Kanlurang Calutan, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	June 17, 2023	July 11, 2023			GoP	11,939,913.97	11,939,913.97	-	Concreting of road with proposed RCPC
23DM0122	Concreting of Brgy. White Cliff FMR, Brgy. White Cliff, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	June 17, 2023	July 11, 2023			GoP	19,899,917.33	19,899,917.33	-	Concreting of road with proposed Slope Protection
23DM0123	Opening and Concreting of Brgy. Kinagunan Ibaba to Brgy. Kinagunan Ilaya FMR, Brgy. Kinagunan Ibaba and Brgy. Kinagunan Ilaya, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	June 17, 2023	July 11, 2023			GoP	14,924,833.65	14,924,833.65	-	Concreting of road with proposed RCPC and RCBC
23DM0124	Construction of Two (2) Storey, Four (4) Classroom School Building at Don Abadilla Elementary School, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	June 26, 2023	July 18, 2023			GoP	15,099,966.71	15,099,966.71	-	Construction of School Building
23DM0125	Construction of Two (2) Storey, Four (4) Classroom School Building at Caligdal National High School, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	June 26, 2023	July 18, 2023			GoP	14,899,968.49	14,899,968.49	-	Construction of School Building
300221103411000	Construction of Road with Solar Lights, Brgy. Bayanihan, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	July 08, 2023	August 01, 2023			GoP	14,699,951.04	-	14,699,951.04	Reconstruction of Concrete Pavement with proposed Lined Canal, RCPC and Solar Lights
<b>TOTAL: (CIVIL WORKS)</b>										<b>2,801,524,300.77</b>			

Prepared by:

**DOMINGO P. VILLARUEL**  
Engineer III (Procurement Unit)  
BAC Secretariat Head

Date: July 26, 2023

Noted by:

**MICHAEL P. ROSARIA**  
Assistant District Engineer  
BAC Chairperson

Date: July 26, 2023

Approved by:

**JORGE C. PASTA**  
Officer-in-Charge  
Office of the District Engineer  
Head of the Procuring Entity  
Date: July 26, 2023



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
N/A													
								TOTAL: (CONSULTING SERVICES)		-			

Date: July 26, 2023

Date: July 26, 2023

**JORGE C. PASTA**  
Officer-in-Charge  
Office of the District Engineer  
Head of the Procuring Entity  
Date: July 26, 2023



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215100173000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SJV-620/DPWH Property # H1-5504 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	18,756.00	-	18,756.00	Procurement of Vehicle Parts
300215100173000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	37,200.00	-	37,200.00	Procurement of Vehicle Parts
300215100173000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	13,980.00	-	13,980.00	Procurement of Vehicle Parts
300215100173000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8504 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	17,220.00	-	17,220.00	Procurement of Vehicle Parts
300215100173000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	12,600.00	-	12,600.00	Procurement of Vehicle Parts
300215100173000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO 2342/DPWH Property #H1-7928 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	13,680.00	-	13,680.00	Procurement of Vehicle Parts
300215100173000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #H1-6258 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	45,312.00	-	45,312.00	Procurement of Vehicle Parts
300215100173000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	17,400.00	-	17,400.00	Procurement of Vehicle Parts
300215100173000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	33,600.00	-	33,600.00	Procurement of Vehicle Parts
23GDM0012	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO 2342/DPWH Property #H1-7928 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	8,580.00	-	8,580.00	Procurement of Vehicle Parts
200000100017000	Procurement of Heavy Equipment Parts Including Job Order for use in the Repair of Heavy Equipment with Plate #SBX-489/DPWH Property #H2-0297 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	23,088.00	23,088.00	-	Procurement of Heavy Equipment Parts
300215100173000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	30,156.00	-	30,156.00	Procurement of Vehicle Parts
300215100173000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6260 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	18,480.00	-	18,480.00	Procurement of Vehicle Parts
300215100173000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #DAQ 4125/DPWH Property #H1-9030 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 19, 2023	January 26, 2023	January 30, 2023	February 22, 2023	GoP	19,200.00	19,200.00	-	Procurement of Vehicle Parts
200000100017000	Procurement of Parts for use in the Repair of Heavy Equipment with Plate #040104/DPWH Property #H3h-6885 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 20, 2023	January 27, 2023	February 08, 2023	February 27, 2023	GoP	148,500.00	148,500.00	-	Procurement of Heavy Equipment Parts



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Procurement of Parts for use in the Repair of Heavy Equipment with Plate #040104/DPWH Property #H3h-6886 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 20, 2023	January 27, 2023	February 08, 2023	February 27, 2023	GoP	148,500.00	148,500.00	-	Procurement of Heavy Equipment Parts
200000100017000	Procurement of Parts for use in the Repair of Heavy Equipment with DPWH Property #F17-108 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 20, 2023	January 27, 2023	February 08, 2023	February 27, 2023	GoP	156,000.00	156,000.00	-	Procurement of Heavy Equipment Parts
23GDM0020	Procurement of Parts for use in the Repair of Office Generator Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 25, 2023	February 02, 2023	February 07, 2023	February 27, 2023	GoP	32,880.00	-	32,880.00	Procurement of Parts for use in the Repair of Office Generator
200000100017000	Procurement of Heavy Equipment Parts Including Job Order for use in the Repair of Heavy Equipment with DPWH Property #LX-47 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 25, 2023	February 02, 2023	February 07, 2023	February 27, 2023	GoP	12,612.00	-	12,612.00	Procurement of Heavy Equipment Parts
23GDM0022	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #H1-7926 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 25, 2023	February 02, 2023	February 07, 2023	February 27, 2023	GoP	17,280.00	-	17,280.00	Procurement of Vehicle Parts
23GDM0023	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 25, 2023	February 02, 2023	February 07, 2023	February 27, 2023	GoP	12,360.00	-	12,360.00	Procurement of Vehicle Parts
23GDM0024	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SDT 264/DPWH Property #H1-5577 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 25, 2023	February 02, 2023	February 07, 2023	February 27, 2023	GoP	6,780.00	-	6,780.00	Procurement of Vehicle Parts
23GDM0025	Procurement of Service Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043604/DPWH Property #H1-7927 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 26, 2023	February 03, 2023	February 08, 2023	February 27, 2023	GoP	239,460.00	-	239,460.00	Procurement of Vehicle Parts
23GDM0026	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property #H1-6571 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 26, 2023	February 03, 2023	February 08, 2023	February 27, 2023	GoP	84,876.00	-	84,876.00	Procurement of Vehicle Parts
23GDM0027	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 26, 2023	February 03, 2023	February 08, 2023	February 27, 2023	GoP	70,800.00	-	70,800.00	Procurement of Vehicle Parts
23GDM0028	Procurement of Various Construction and Electrical Supplies and Devices to be used for the Repair/Maintenance/Improvement of Office Building, DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 26, 2023	February 03, 2023	February 08, 2023	February 27, 2023	GoP	205,116.00	-	205,116.00	Procurement of Various Construction and Electrical Supplies and Device
23GDM0029	Procurement of Medical Supplies and Medicines for Emergency Preparedness and Quick Response for use in the Office of the District Engineer, DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	January 26, 2023	February 03, 2023	February 08, 2023	February 27, 2023	GoP	225,373.35	-	225,373.35	Procurement of Medical Supplies and Medicines
23GDM0032	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041102/DPWH Property #H1-8566 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	February 09, 2023	February 16, 2023	February 20, 2023	March 15, 2023	GoP	41,700.00	-	41,700.00	Procurement of Vehicle Parts
23GDM0033	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #045201/DPWH Property # H1-5861 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	February 10, 2023	February 17, 2023	February 24, 2023	March 15, 2023	GoP	84,960.00	-	84,960.00	Procurement of Vehicle Parts
23GDM0034	Procurement of Service Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6261 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	February 10, 2023	February 17, 2023	February 24, 2023	March 15, 2023	GoP	76,200.00	-	76,200.00	Procurement of Vehicle Parts
23GDM0035	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	February 09, 2023	February 16, 2023	February 20, 2023	March 15, 2023	GoP	20,976.00	-	20,976.00	Procurement of Vehicle Parts



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GDM0036	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	February 09, 2023	February 16, 2023	February 20, 2023	March 15, 2023	GoP	19,380.00	-	19,380.00	Procurement of Vehicle Parts
200000100017000	Procurement of Parts for use in the Repair of Heavy Equipment with DPWH Property #F17-108 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	February 11, 2023	February 20, 2023	February 27, 2023	March 15, 2023	GoP	9,828.00	9,828.00	-	Procurement of Heavy Equipment Part
200000100017000	Procurement of Heavy Equipment Parts Including Job Order for use in the Repair of Heavy Equipment with DPWH Property #LX-47 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	February 11, 2023	February 20, 2023	February 27, 2023	March 15, 2023	GoP	35,280.00	35,280.00	-	Procurement of Heavy Equipment Part
200000100017000	Procurement of Equipment Parts Including Job Order for use in the Repair Heavy Equipment with Plate #RGN-485/DPWH Property #H2-0291 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	February 11, 2023	February 20, 2023	February 27, 2023	March 15, 2023	GoP	38,604.00	38,604.00	-	Procurement of Heavy Equipment Part
23GDM0040	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043603/DPWH Property #H1-5825 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	February 11, 2023	February 20, 2023	February 27, 2023	March 15, 2023	GoP	7,296.00	-	7,296.00	Procurement of Vehicle Parts
310204102338000 320102105424000 320102105425000 320102105426000 300219101439000 300219101424000 300219101451000 300219101452000 31020510097000 300224100015000	Procurement of Heavy Equipment for use in the Implementation of Construction Activities of Infrastructure Projects at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	February 15, 2023	March 07, 2023	April 03, 2023	April 11, 2023	GoP	18,850,000.00	-	18,850,000.00	Procurement of Heavy Equipment
23GDM0042	Procurement of Parts (Outdoor Main Control Board) Including Installation for Carrier Split Type Air-Conditioning unit and Preventive Maintenance of Various Air-Conditioning units (1st Quarter of 2023) in DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	February 17, 2023	February 27, 2023	March 03, 2023	March 17, 2023	GoP	197,880.00	-	197,880.00	Procurement of Parts (Outdoor Main Control Board) Including Installation for Carrier Split Type Air-Conditioning unit and Preventive Maintenance
23GDM0043	Refilling of Portable Fire Extinguishers, DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	February 17, 2023	February 27, 2023	March 03, 2023	March 17, 2023	GoP	72,000.00	-	72,000.00	Refilling of Portable Fire Extinguishers
310102101313000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1078/DPWH Property #H1-8600 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 01, 2023	March 13, 2023	March 15, 2023	April 13, 2023	GoP	11,520.00	-	11,520.00	Procurement of Vehicle Parts
310102101313000	Procurement of Service Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SFG-346/DPWH Property #H1-4203 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 01, 2023	March 13, 2023	March 15, 2023	April 13, 2023	GoP	9,000.00	-	9,000.00	Procurement of Vehicle Parts
310102101313000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 01, 2023	March 13, 2023	March 15, 2023	April 13, 2023	GoP	22,512.00	-	22,512.00	Procurement of Vehicle Parts
310102101313000	Procurement of Service Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043604/DPWH Property #H1-7927 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 01, 2023	March 13, 2023	March 15, 2023	April 13, 2023	GoP	20,844.00	-	20,844.00	Procurement of Vehicle Parts
310102101313000	Procurement of Service Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6261 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 01, 2023	March 13, 2023	March 15, 2023	April 13, 2023	GoP	18,360.00	-	18,360.00	Procurement of Vehicle Parts
310102101313000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 01, 2023	March 13, 2023	March 15, 2023	April 13, 2023	GoP	25,716.00	-	25,716.00	Procurement of Vehicle Parts



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101313000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO 2342/DPWH Property #H1-7928 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 01, 2023	March 13, 2023	March 17, 2023	April 13, 2023	GoP	86,280.00	-	86,280.00	Procurement of Vehicle Parts
23GDM0053	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 01, 2023	March 13, 2023	March 17, 2023	April 13, 2023	GoP	169,440.00	-	169,440.00	Procurement of Vehicle Parts
200000100491000	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, K0219+000-K0226+792 & K0260+000-K0274+373, Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 07, 2023	March 14, 2023	March 20, 2023	April 13, 2023	GoP	646,841.00	646,841.00	-	Procurement of Painting Materials
200000100017000	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road, K0153+(-)958-K0203+490, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 07, 2023	March 14, 2023	March 20, 2023	April 13, 2023	GoP	535,486.00	535,486.00	-	Procurement of Construction Materials
200000100018000	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, ReflectORIZED Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 07, 2023	March 14, 2023	March 20, 2023	April 13, 2023	GoP	552,013.00	552,013.00	-	Procurement of Painting Materials
200000100017000	Procurement of ASBC Materials for use in the Repair/Maintenance along Catanaunan-Buenavista Road, K0279+000-K0291+094(Shouldering), Intermittent Section, Quezon III	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 07, 2023	March 14, 2023	March 20, 2023	April 13, 2023	GoP	485,415.00	485,415.00	-	Procurement of ASBC Materials
200000100017000	Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road, San Francisco-San Andres-San Narciso Road (Casay Section) (S04252LZ) & San Francisco-San Andres-San Narciso Road (S04263LZ), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 07, 2023	March 14, 2023	March 20, 2023	April 13, 2023	GoP	500,640.00	500,640.00	-	Procurement of Construction Materials
200000100017000	Procurement of Construction Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04253LZ), K0351+(-)703-K0401+803, Asphalt Cold Mix, Intermittent Section, Quezon III	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 07, 2023	March 14, 2023	March 20, 2023	April 13, 2023	GoP	504,504.00	504,504.00	-	Procurement of Construction Materials
310102101313000	Procurement of computer peripherals and accessories to be used in DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	Shopping	March 07, 2023	March 14, 2023	March 20, 2023	April 13, 2023	GoP	295,805.90	-	295,805.90	Procurement of computer peripherals and accessories
310108101515000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043605/DPWH Property #H1-5883 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 17, 2023	March 27, 2023	March 29, 2023	April 27, 2023	GoP	18,576.00	-	18,576.00	Procurement of Vehicle Parts
310108101515000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SVJ 600/DPWH Property # H1-5503 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 17, 2023	March 27, 2023	March 29, 2023	April 27, 2023	GoP	36,240.00	-	36,240.00	Procurement of Vehicle Parts
310108101515000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 17, 2023	March 27, 2023	March 29, 2023	April 27, 2023	GoP	19,680.00	-	19,680.00	Procurement of Vehicle Parts
310108101515000 310204102338000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 17, 2023	March 27, 2023	March 29, 2023	April 27, 2023	GoP	22,380.00	-	22,380.00	Procurement of Vehicle Parts
310108101515000 310204102338000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 17, 2023	March 27, 2023	March 29, 2023	April 27, 2023	GoP	12,960.00	-	12,960.00	Procurement of Vehicle Parts
310108101515000 310204102338000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 17, 2023	March 27, 2023	March 29, 2023	April 27, 2023	GoP	17,100.00	-	17,100.00	Procurement of Vehicle Parts
310204101327000	Purchased of Customized File Folder to be used in DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	Shopping	March 28, 2023	April 04, 2023	April 11, 2023	May 02, 2023	GoP	172,800.00	-	172,800.00	Purchased of Customized File Folder



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101463000 310303101460000 300226106794000 300226106797000 300226106798000	Procurement of Common Supplies for the 1st quarter of 2023 for use in the Office of the District Engineer, DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Shopping	March 28, 2023	April 04, 2023	April 11, 2023	May 02, 2023	GoP	355,889.95	-	355,889.95	Procurement of Common Supplies
310106100943000 310303101462000 310303101464000 310303101465000 310303101463000	Procurement of Consumables for the 1st quarter of 2023 to be used for Printers in DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Shopping	March 28, 2023	April 04, 2023	April 11, 2023	May 02, 2023	GoP	509,084.58	-	509,084.58	Procurement of Consumables for the 1st quarter of 2023
310204101327000	Procurement of Consumables for the 1st quarter of 2023 to be used for copier machine model no. DX-2500, detailed in the Office of the District Engineer, and AR-6020N, detailed in the Quality & Maintenance Section, DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Shopping	March 28, 2023	April 04, 2023	April 11, 2023	May 02, 2023	GoP	96,420.00	-	96,420.00	Procurement of Consumables for the 1st quarter of 2023 to be used for copier machine
310204101327000	Procurement of Consumables for the 1st quarter of 2023 to be used for copier machine model no. Taskalfa 4052CI, detailed in the Planning and Design Section, DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Shopping	March 28, 2023	April 04, 2023	April 11, 2023	May 02, 2023	GoP	124,542.00	-	124,542.00	Procurement of Consumables for the 1st quarter of 2023 to be used for copier machine
310106100943000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6258 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 28, 2023	April 04, 2023	April 11, 2023	May 02, 2023	GoP	15,000.00	-	15,000.00	Procurement of Vehicle Parts
310106100943000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SFG-495/DPWH Property #H1-4233 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 28, 2023	April 04, 2023	April 11, 2023	May 02, 2023	GoP	6,744.00	-	6,744.00	Procurement of Vehicle Parts
200000100017000	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, K0215+(-)514-K0274+373, Cracks and Joint Sealing Intermittent Section, Quezon III	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 29, 2023	April 05, 2023	April 12, 2023	May 02, 2023	GoP	504,027.00	504,027.00	-	Procurement of Construction Materials
200000100491000	Procurement of Painting Materials for use in the Repair/Maintenance along Catanaun-Buenavista Road and MSR Junction Lopez-Catanaun Road, ReflectORIZED Traffic Paint Intermittent Section, Quezon III	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 29, 2023	April 05, 2023	April 12, 2023	May 02, 2023	GoP	500,156.00	500,156.00	-	Procurement of Painting Materials
200000100017000	Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road, K0369+600-K0374+272 (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 29, 2023	April 05, 2023	April 12, 2023	May 02, 2023	GoP	500,340.00	500,340.00	-	Procurement of ASBC Materials
200000100017000	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road, Talaba-Summit-Panaon Road and Gumaca (Sisirin)-Pitogo-Mulanay-San Narciso Road, Cracks and Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 29, 2023	April 05, 2023	April 12, 2023	May 02, 2023	GoP	500,520.00	500,520.00	-	Procurement of Construction Materials
200000100017000	Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road, K0276+(-)027 K0311+850, Asphalt Cold Mix, Intermittent Section, Quezon III	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 29, 2023	April 05, 2023	April 12, 2023	May 02, 2023	GoP	500,976.00	500,976.00	-	Procurement of Construction Materials
310204102338000 310204101521000	Procurement of Road Safety Concrete Barriers to be used for the Implementation of Maintenance Activities, DPWH Quezon III DEO, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	March 29, 2023	April 05, 2023	April 12, 2023	May 02, 2023	GoP	998,784.00	998,784.00	-	Procurement of Road Safety Concrete Barriers
310204101327000 310204102339000	Procurement of Consumables for the 1st quarter of 2023 to be used for Copier Machine model no. IM C2000, Detailed in the Procurement Unit and Finance Section, DPWH Quezon III DEO, Catanaun, Quezon	Quezon III DEO	NO	Shopping	March 29, 2023	April 05, 2023	April 12, 2023	May 02, 2023	GoP	228,888.92	-	228,888.92	Procurement of Consumables for the 1st quarter of 2023 to be used for Copier Machine
310105100877000 310106100943000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	April 06, 2023	April 14, 2023	April 18, 2023	May 11, 2023	GoP	24,360.00	-	24,360.00	Procurement of Vehicle Parts
23GDM0086	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAQ 4125/DPWH Property #H1-9030 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	April 06, 2023	April 14, 2023	April 18, 2023	May 11, 2023	GoP	20,460.00	-	20,460.00	Procurement of Vehicle Parts
23GDM0087	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041102/DPWH Property #H1-8566 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	April 06, 2023	April 14, 2023	April 18, 2023	May 11, 2023	GoP	11,748.00	-	11,748.00	Procurement of Vehicle Parts



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GDM0088	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SKA-490/DPWH Property #H1-5070 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	April 06, 2023	April 14, 2023	April 18, 2023	May 11, 2023	GoP	11,400.00	-	11,400.00	Procurement of Vehicle Parts
310105100877000 310106100943000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SDT 264/DPWH Property #H1-5577 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	April 06, 2023	April 14, 2023	April 18, 2023	May 11, 2023	GoP	30,948.00	-	30,948.00	Procurement of Vehicle Parts
310106100943000	Procurement of Service Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043604/DPWH Property #H1-7927 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	April 06, 2023	April 14, 2023	April 18, 2023	May 11, 2023	GoP	78,720.00	-	78,720.00	Procurement of Vehicle Parts
310106100943000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO 2342/DPWH Property #H1-7928 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	April 12, 2023	April 19, 2023	April 21, 2023	May 11, 2023	GoP	15,120.00	-	15,120.00	Procurement of Vehicle Parts
310106100943000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	April 12, 2023	April 19, 2023	April 21, 2023	May 11, 2023	GoP	19,500.00	-	19,500.00	Procurement of Vehicle Parts
310106100943000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #045201/DPWH Property # H1-5861 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	April 12, 2023	April 19, 2023	April 21, 2023	May 11, 2023	GoP	14,100.00	-	14,100.00	Procurement of Vehicle Parts
310105100877000 310106100943000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SED 968/DPWH Property #H1-4185 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	NP-53.9 - Small Value Procurement	April 12, 2023	April 19, 2023	April 21, 2023	May 11, 2023	GoP	9,780.00	-	9,780.00	Procurement of Vehicle Parts
23GDM0111	Provision of DPWH Security Services for its office buildings and compound requiring at least seven (7) Security Guards at any time of the 24-hour round-the-clock duty, DPWH Quezon III District Engineering Office Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	May 17, 2023	June 06, 2023	June 29, 2023	July 01, 2023	GoP	2,550,528.00	-	2,550,528.00	Provision of DPWH Security Services for its office buildings and compound
23GDM0099	Procurement of Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property #N1-2287 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	April 27, 2023	May 04, 2023	May 08, 2023		GoP	38,040.00	-	38,040.00	Procurement of Heavy Equipmet Parts
23GDM0100	Procurement of Heavy Equipment Parts Including Job Order for use in the Repair of Heavy Equipment with Plate #SBX-489/DPWH Property #H2-0297 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	April 27, 2023	May 04, 2023	May 08, 2023		GoP	11,520.00	-	11,520.00	Procurement of Heavy Equipmet Parts
23GDM0101	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #DAV-1078/DPWH Property #H1-8600 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	April 27, 2023	May 04, 2023	May 08, 2023		GoP	19,080.00	-	19,080.00	Procurement of Vehicle Parts
23GDM0102	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SVJ-620/DPWH Property #H1-5504 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	April 27, 2023	May 04, 2023	May 08, 2023		GoP	17,076.00	-	17,076.00	Procurement of Vehicle Parts
23GDM0103	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043603/DPWH Property #H1-5825 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	April 27, 2023	May 04, 2023	May 08, 2023		GoP	8,760.00	-	8,760.00	Procurement of Vehicle Parts
23GDM0104	Procurement of Service Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6261 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	April 27, 2023	May 04, 2023	May 08, 2023		GoP	21,024.00	-	21,024.00	Procurement of Vehicle Parts
23GDM0105	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	April 27, 2023	May 04, 2023	May 08, 2023		GoP	25,980.00	-	25,980.00	Procurement of Vehicle Parts



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GDM0106	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	April 27, 2023	May 04, 2023	May 08, 2023		GoP	29,924.00	-	29,924.00	Procurement of Vehicle Parts
23GDM0107	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1078/DPWH Property #H1-8600 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	April 27, 2023	May 04, 2023	May 08, 2023		GoP	71,400.00	-	71,400.00	Procurement of Vehicle Parts
23GDM0108	Procurement of Common Janitorial Supplies to be used in DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	Shopping	May 03, 2023	May 10, 2023	May 12, 2023		GoP	179,230.00	-	179,230.00	Procurement of Common Janitorial Supplies
23GDM0112	Purchased of Supplies to be used in Quality Assurance Laboratory for testing of Construction Materials DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	May 18, 2023	May 25, 2023	May 29, 2023		GoP	972,710.75	-	972,710.75	Purchased of Supplies to be used in Quality Assurance Laboratory for testing of Construction Materials
23GDM0113	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-620/DPWH Property #H1-5504 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	May 18, 2023	May 25, 2023	May 29, 2023		GoP	84,540.00	-	84,540.00	Procurement of Vehicle Parts
23GDM0114	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	May 19, 2023	May 26, 2023	May 30, 2023		GoP	12,360.00	-	12,360.00	Procurement of Vehicle Parts
23GDM0115	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	May 19, 2023	May 26, 2023	May 30, 2023		GoP	14,040.00	-	14,040.00	Procurement of Vehicle Parts
23GDM0116	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1078/DPWH Property #H1-8600 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	May 19, 2023	May 26, 2023	May 30, 2023		GoP	12,060.00	-	12,060.00	Procurement of Vehicle Parts
23GDM0117	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property #H1-6571 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	May 19, 2023	May 26, 2023	May 30, 2023		GoP	33,120.00	-	33,120.00	Procurement of Vehicle Parts
23GDM0118	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6258 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	May 19, 2023	May 26, 2023	May 30, 2023		GoP	40,200.00	-	40,200.00	Procurement of Vehicle Parts
23GDM0119	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	May 19, 2023	May 26, 2023	May 30, 2023		GoP	12,180.00	-	12,180.00	Procurement of Vehicle Parts
23GDM0120	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	May 19, 2023	May 26, 2023	May 30, 2023		GoP	30,300.00	-	30,300.00	Procurement of Vehicle Parts
23GDM0121	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #B2-G358/DPWH Property #H1-6336 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	May 19, 2023	May 26, 2023	May 30, 2023		GoP	22,200.00	-	22,200.00	Procurement of Vehicle Parts
23GDM0124	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 05, 2023	June 13, 2023	June 15, 2023		GoP	22,500.00	-	22,500.00	Procurement of Vehicle Parts
23GDM0125	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property #H1-6571 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 05, 2023	June 13, 2023	June 15, 2023		GoP	7,080.00	-	7,080.00	Procurement of Vehicle Parts



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GDM0126	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #130110/DPWH Property #H1-7926 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 05, 2023	June 13, 2023	June 15, 2023		GoP	23,904.00	-	23,904.00	Procurement of Vehicle Parts
23GDM0127	Procurement of Parts for use in the Repair of Heavy Equipment with Plate #040108/DPWH Property #H3-6771 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 05, 2023	June 13, 2023	June 15, 2023		GoP	12,768.00	-	12,768.00	Procurement of Heavy Equipment Parts
23GDM0128	Procurement of Heavy Equipment Parts Including Job Order for use in the Repair of Heavy Equipment with DPWH Property #LX-47 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 05, 2023	June 13, 2023	June 15, 2023		GoP	30,684.00	-	30,684.00	Procurement of Heavy Equipment Parts
23GDM0131	Procurement of electrical supplies, tools and equipment to be used for office building maintenance, DPWH Quezon III District Engineering Office Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 20, 2023	June 27, 2023			GoP	380,264.52	-	380,264.52	Procurement of electrical supplies, tools and equipment
23GDM0132	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #03102/DPWH Property #H1-5999 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 21, 2023	June 29, 2023			GoP	23,736.00	-	23,736.00	Procurement of Vehicle Parts
23GDM0133	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 21, 2023	June 29, 2023			GoP	7,056.00	-	7,056.00	Procurement of Vehicle Parts
23GDM0134	Procurement of Service Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043604/DPWH Property #H1-7927 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 21, 2023	June 29, 2023			GoP	14,268.00	-	14,268.00	Procurement of Vehicle Parts
23GDM0135	Procurement of Equipment Parts Including Job Order for use in the Repair Heavy Equipment with Plate #RGN-485/DPWH Property #H2-0291 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 21, 2023	June 29, 2023			GoP	15,006.00	-	15,006.00	Procurement of Heavy Equipment Parts
23GDM0136	Procurement of Service Vehicle Parts Including Job Order for use in the Repair of Heavy Equipment with Plate #SBX-489/DPWH Property #H2-0297 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 21, 2023	June 29, 2023			GoP	25,020.00	-	25,020.00	Procurement of Vehicle Parts
23GDM0137	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SFG-495/DPWH Property #H1-4233 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 21, 2023	June 29, 2023			GoP	21,360.00	-	21,360.00	Procurement of Vehicle Parts
23GDM0138	Procurement of Parts Including Job Order for use in the Repair of Heavy Equipment with Plate #SLF-151/DPWH Property #H3 6543 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 21, 2023	June 29, 2023			GoP	23,928.00	-	23,928.00	Procurement of Heavy Equipment Parts
23GDM0139	Procurement of Parts for use in the Repair of Heavy Equipment with DPWH Property #F17-108 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 21, 2023	June 29, 2023			GoP	24,384.00	-	24,384.00	Procurement of Heavy Equipment Parts
23GDM0140	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SVJ 600/DPWH Property #H1-5503 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 21, 2023	June 29, 2023			GoP	75,720.00	-	75,720.00	Procurement of Vehicle Parts
23GDM0141	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	June 21, 2023	June 29, 2023			GoP	72,540.00	-	72,540.00	Procurement of Vehicle Parts
23GDM0144	Procurement of Service Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6261 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 04, 2023	July 11, 2023			GoP	20,520.00	-	20,520.00	Procurement of Vehicle Parts
23GDM0145	Procurement of Parts for use in the Heavy Equipment with Plate #040104/DPWH Property #H3-6885 Detailed at DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 04, 2023	July 11, 2023			GoP	39,600.00	-	39,600.00	Procurement of Heavy Equipment Parts



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GDM0146	Procurement of Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property #N1-2287 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 04, 2023	July 11, 2023			GoP	20,160.00	-	20,160.00	Procurement of Vehicle Parts
23GDM0147	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041102/DPWH Property #H1-8566 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 04, 2023	July 11, 2023			GoP	16,320.00	-	16,320.00	Procurement of Vehicle Parts
23GDM0148	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 04, 2023	July 11, 2023			GoP	19,740.00	-	19,740.00	Procurement of Vehicle Parts
23GDM0149	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043604/DPWH Property #H1-5415 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 04, 2023	July 11, 2023			GoP	19,560.00	-	19,560.00	Procurement of Vehicle Parts
23GDM0150	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 04, 2023	July 11, 2023			GoP	13,140.00	-	13,140.00	Procurement of Vehicle Parts
23GDM0151	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6260 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 04, 2023	July 11, 2023			GoP	18,444.00	-	18,444.00	Procurement of Vehicle Parts
23GDM0152	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SVJ 600/DPWH Property #H1-5503 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 04, 2023	July 11, 2023			GoP	87,456.00	-	87,456.00	Procurement of Vehicle Parts
23GDM0155	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 05, 2023	July 12, 2023			GoP	19,080.00	-	19,080.00	Procurement of Vehicle Parts
23GDM0156	Procurement of Service Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SFG-346/DPWH Property #H1-4203 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 05, 2023	July 12, 2023			GoP	18,288.00	-	18,288.00	Procurement of Vehicle Parts
23GDM0157	Procurement of Parts for use in the Repair of Heavy Equipment with Plate #040104/DPWH Property #H3-6885 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 05, 2023	July 12, 2023			GoP	27,600.00	-	27,600.00	Procurement of Heavy Equipment Parts
23GDM0158	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO 2342/DPWH Property #H1-7928 Detailed at DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 05, 2023	July 12, 2023			GoP	19,410.00	-	19,410.00	Procurement of Vehicle Parts



**Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated (Non-CSE) for FY 2023 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GDM0159	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 05, 2023	July 12, 2023			GoP	82,236.00	-	82,236.00	Procurement of Vehicle Parts
23GDM0160	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 05, 2023	July 12, 2023			GoP	95,970.00	-	95,970.00	Procurement of Vehicle Parts
23GDM0161	Procurement of Common Supplies for use in the Office of the District Engineer, DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	Shopping	July 08, 2023	July 17, 2023			GoP	844,003.25	-	844,003.25	Procurement of Common Supplies
23GDM0162	Procurement of Printer Consumables to be used in DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	Shopping	July 08, 2023	July 17, 2023			GoP	872,447.52	-	872,447.52	Procurement of Printer Consumables
23GDM0163	Procurement of Photocopier Consumables and Spare Parts to be used for Copier Model No. AR6020N, detailed in the Quality Assurance & Maintenance Section, and DX2500, detailed in the Office of the District Engineer, DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	Shopping	July 08, 2023	July 17, 2023			GoP	264,312.00	-	264,312.00	Procurement of Photocopier Consumables and Spare Parts
23GDM0164	Procurement of Consumables to be used for copier machine model no. IM C2000, detailed in the Procurement Unit and Finance Section, DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	Shopping	July 08, 2023	July 17, 2023			GoP	535,535.00	-	535,535.00	Procurement of Consumables to be used for copier machine
23GDM0165	Procurement of Consumables to be used for copier machine model no. KYOCERA Taskalfa 4052CI, detailed in Planning and Design Section and KYOCERA, FS-6525MFP detailed in Construction Section, DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	Shopping	July 08, 2023	July 17, 2023			GoP	188,525.44	-	188,525.44	Procurement of Consumables to be used for copier machine
23GDM0166	Procurement of Laptop computers to be used in the full implementation of CuSSA and Inkjet printers to replace defective units in the Finance Section, DPWH Quezon III District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 08, 2023	July 17, 2023			GoP	185,000.00	-	185,000.00	Procurement of Laptop computers
23GDM0167	Procurement of Construction Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04253LZ), K0358+900-K0397+870, Cracks & Joint Sealing, Intermittent Section Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 08, 2023	July 17, 2023			GoP	802,434.00	802,434.00	-	Procurement of Construction Materials
23GDM0168	Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04263LZ), K0322+(-)955-K0352+998 (Regraveling), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 08, 2023	July 17, 2023			GoP	500,112.00	500,112.00	-	Procurement of ASBC Materials
23GDM0169	Procurement of Painting Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road (S02057LZ), K0299+600-K0305+000, Thermoplastic Pavement Markings, Intermittent Section Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 08, 2023	July 17, 2023			GoP	500,397.00	500,397.00	-	Procurement of Painting Materials
23GDM0170	Procurement of Construction Materials for use in the Repair/Maintenance along MSR Junction Lopez-Catanaunan Road, Catanaunan-Buenavista Road, MSR Junction Lopez-Buenavista Road and Buenavista-(Abuyon) San Narciso Road, Cracks & Joint Sealing and Vegetation Control, Intermittent Section Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	July 08, 2023	July 17, 2023			GoP	500,080.00	500,080.00	-	Procurement of Construction Materials
<b>TOTAL: (GOODS &amp; SERVICES)</b>										<b>41,082,376.18</b>			

Prepared by:

**DOMINGO P. VILLARUEL**  
Engineer III (Procurement Unit)  
BAC Secretariat Head

Date: July 26, 2023

Noted by:

**MICHAEL P. ROSARIA**  
Assistant District Engineer  
BAC Chairperson

Date: July 26, 2023

Approved by:

**JORGE C. PASIA**  
Officer-in-Charge  
Office of the District Engineer  
Head of the Procuring Entity  
Date: July 26, 2023