

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221105377000	24BK0001 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Diodol Road, Barangay Diodol, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/10/2023	10/31/2023	1/24/2024	2/1/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105382000	24BK0002 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Rang-ayan Road, Barangay Rang-ayan, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/10/2023	10/31/2023	1/24/2024	2/1/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105360000	24BK0003 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Alicia Road, Barangay Alicia, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/10/2023	10/31/2023	1/24/2024	2/1/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105384000	24BK0004 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of San Martin Road, Barangay of San Martin, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/10/2023	10/31/2023	1/24/2024	2/1/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105373000	24BK0005 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Calaoacan Road, Barangay Calaoacan, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/10/2023	10/31/2023	1/24/2024	2/1/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105376000	24BK0006 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Dingasan Road, Barangay Dingasan, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/13/2023	11/7/2023	1/24/2024	2/1/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105380000	24BK0007 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Nagabgaben Road, Barangay Nagabgaben, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/13/2023	11/7/2023	1/24/2024	2/1/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105379000	24BK0008 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Macate Road, Barangay Macate, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/13/2023	11/7/2023	1/24/2024	2/1/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105374000	24BK0009 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Del Pilar Road, Barangay Del Pilar, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/13/2023	11/7/2023	1/24/2024	2/1/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101240000	24BK0010 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Divisoria Sur - San Salvador - Dungo Road Connecting Banana Chips Making, Feeds Processing, Muscovado Processing and Sugar Cane Juice Making and Cordon - Aurora Road (National Secondary Road) in support of the Agri-business: Food and Resourced Based Processing, Maddela and Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/13/2023	11/13/2023	1/26/2024	2/2/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of concrete road
300221105375000	24BK0011 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of San Salvador Road, Barangay San Salvador, Maddela, Quirino (Phase 2)	Construction Section	YES	Competitive Bidding	10/13/2023	11/13/2023	1/26/2024	2/2/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105386000	24BK0012 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Villa Norte Road, Barangay Villa Norte, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/13/2023	11/13/2023	1/26/2024	2/2/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300203102581000	24BK0013- Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Access Road leading to Kimmalgong Falls, Jose Ancheta, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/27/2023	11/23/2023	1/31/2024	2/7/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of concrete road
300203101565000	24BK0014 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Access Road leading to Napipiwongan, Mabo and Dibiwen Falls, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/27/2023	11/20/2023	1/26/2024	2/2/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of concrete road
300203101560000	24BK0015 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Access Road leading to Bantay Lakay in Calaocan, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/27/2023	11/20/2023	1/26/2024	2/2/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of concrete road
300221105372000	24BK0016 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Balagbag Road, Barangay Balagbag, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/27/2023	11/20/2023	1/26/2024	2/2/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215103130000	24BK0017 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of ADRIS Main Canal Service Road, Barangay Villa Pagaduan, Aglipay, Quirino (KATUBIGAN-Kalsada tungo sa Patubigan)	Construction Section	YES	Competitive Bidding	11/8/2023	11/28/2023	1/29/2024	2/2/2024	GoP	36,219,000.00	-	36,219,000.00	Construction of concrete road
300203102375000	24BK0018 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Access Road leading to Governor's Rapid, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/8/2023	11/28/2023	1/29/2024	2/2/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of concrete road
300221105375000	24BK0019 - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Diduyon Road, Barangay Diduyon, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/8/2023	11/28/2023	1/29/2024	2/2/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105381000	24BK0020 - Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Pinaripad Sur Road, Barangay Pinaripad Sur, Aglipay Quirino	Construction Section	YES	Competitive Bidding	11/14/2023	12/4/2023	1/29/2024	2/2/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105378000	24BK0021 - Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Gundaway Road, Barangay Gundaway, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/14/2023	12/4/2023	1/29/2024	2/2/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105377000	24BK0022 - Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Ysmael Road, Barangay Ysmael, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/14/2023	12/4/2023	1/29/2024	2/2/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105394000	24BK0023 - Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Zamora Road, Barangay Zamora, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/14/2023	12/4/2023	1/29/2024	2/2/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300203102585000	24BK0024 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Pedlisan Falls, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/17/2023	12/6/2023	1/31/2024	2/7/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of concrete road
300226111824000	24BK0026 - Construction of Multi-Purpose Building, Zamora Elementary School, Zamora, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/17/2023	12/6/2023	1/30/2024	2/2/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
310203100756000	24BK0027 - etwork Development Program - Road Widening - Tertiary Roads - Dumabato - Balligui Rd - K0373+836 - K0374+933, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/29/2023	12/19/2023	1/31/2024	2/7/2024	GoP	65,000,000.00	-	65,000,000.00	Road Widening

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101389000	24BK0028 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT) Palacian - Victoria Road Connecting Loom weaving and Feeds processing Jct Victoria - Kasibu Road (National Tertiary Road), Dumabato - Balligui Road (National Tertiary Road) and Cordon - Aurora (National Secondary Road) in Support of Agri-Business: Food and Resourced Based Processing, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/29/2023	12/19/2023	1/30/2024	2/6/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of concrete road
300221105383000	24BK0029 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of San Benigno Road, Barangay San Benigno, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/29/2023	12/19/2023	1/30/2024	2/6/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
320101111783000	24BK0030 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Francisco CIS Gabion Protection Works along Main Canal, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	12/5/2023	12/13/2023	1/31/2024	2/7/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure
300204101388000	24BK0031 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program (ROLL-IT) Ramos - San Ramon Road Connecting Feeds Processing and Cordon - Aurora Road (National Secondary Road) in Support of Agri-business: Food and Resourced Based Processing, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	12/5/2023	12/13/2023	1/31/2024	2/7/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of concrete road
300203102378000	24BK0025 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Eagle's Beak - Batumbaket, Diffun, Quirino	Construction Section	YES	Competitive Bidding	12/8/2023	12/15/2023	1/31/2024	2/7/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of concrete road
310105101097000	24BK0037 - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato), K0358+390-K0358+520, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	12/23/2023	12/16/2024	1/31/2024	2/7/2024	GoP	2,721,000.00	-	2,721,000.00	Construction of concrete road
310109101560000	24BK0038 - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Dumabato-Balligui Rd, K0375+758-K0376+520, K0376+580-K0377+140, Maddela, Quirino	Construction Section	NO	Competitive Bidding	12/23/2023	12/16/2024	1/31/2024	2/7/2024	GoP	18,930,000.00	-	18,930,000.00	Construction of Slope Protection

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101559000	24BK0039 - Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)- Access Road leading to Asaklat Caves, Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	1/9/2024	1/29/2024	2/13/2024	2/21/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of concrete road
300204101390000	24BK0040 - Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads leveraging linkages for Industry and Trade Infrastructure Program-Roll-It)-Dibul-Gamis Road connecting Fossilized Flower Making and Cordon-Aurora Road (National Secondary Road) in support of Gifts and Houseware Industry, Saguday, Quirino	Construction Section	NO	Competitive Bidding	1/9/2024	1/29/2024	2/13/2024	2/21/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of concrete road
300203102584000	24BK0041 - Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)- Access Road leading to Maria Angela Falls, Maddela, Quirino	Construction Section	NO	Competitive Bidding	1/9/2024	1/29/2024	2/13/2024	2/21/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300203101563000	24BK0042 - Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)- Access Road leading to Ganano Falls, Diffun, Quirino	Construction Section	NO	Competitive Bidding	1/25/2024	2/14/2024	2/28/2024	3/7/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of concrete road
300221105361000	24BK0043 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Road, Don Mariano Perez, Diffun, Quirino	Construction Section	NO	Competitive Bidding	1/25/2024	2/14/2024	2/28/2024	3/7/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105371000	24BK0044 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Road, Ricarte Sur, Diffun, Quirino	Construction Section	NO	Competitive Bidding	1/25/2024	2/14/2024	2/28/2024	3/7/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105364000	24BK0045 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Road, Isidro Paredes, Diffun, Quirino	Construction Section	NO	Competitive Bidding	1/25/2024	2/14/2024	2/28/2024	3/7/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105370000	24BK0046 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Road, Divisoria Sur, Maddela, Quirino	Construction Section	NO	Competitive Bidding	1/25/2024	2/14/2024	2/28/2024	3/7/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101391000	24BK0047 - Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads leveraging linkages for Industry and Trade Infrastructure Program-Roll-It) - Maldanum-San Bernabe Road Connecting Feeds Processing (Corn/Cassava) and Echague-Jones-Maddela Rd and Cordon-Aurora Rd in support of the Agri-business Food and Resourced Based Processing, Maddela, Quirino	Construction Section	NO	Competitive Bidding	1/25/2024	2/16/2024	2/29/2024	3/8/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of concrete road
300226111820000	24BK0048 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Provincial Director's Quarter, San Leonardo, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	1/25/2024	2/16/2024	2/29/2024	3/8/2024	GoP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
310102101737000	Asset Preservation Program - Preventive Maintenance-Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0354 + 123 - K0355 + 192	Construction Section	NO	Competitive Bidding	2/6/2024	2/26/2024	3/5/2024	3/7/2024	GoP	43,925,000.00	-	43,925,000.00	Asphalt Overlay
310102101738000	Asset Preservation Program - Preventive Maintenance-Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0340 + 200 - K0341 + 356	Construction Section	NO	Competitive Bidding	2/6/2024	2/26/2024	3/5/2024	3/7/2024	GoP	40,381,000.00	-	40,381,000.00	Asphalt Overlay
310202101644000	Network Development Program-Road Widening-Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0365 + 957 - K0367 + 602	Construction Section	NO	Competitive Bidding	2/6/2024	2/26/2024	3/5/2024	3/7/2024	GoP	32,695,000.00	-	32,695,000.00	Road Widening
310202101516000	Network Development Program-Road Widening-Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0324 + 430 - K0324 + 501, K0324 + 541 - K0325+725	Construction Section	NO	Competitive Bidding	2/6/2024	2/26/2024	3/5/2024	3/7/2024	GoP	52,871,000.00	-	52,871,000.00	Road Widening
310103101534000	Asset Preservation Program - Preventive Maintenance-Tertiary Roads Dumabato - Balligui Rd - K0373 + 836 - K0374 + 000, K0375 + 000 - K0376 + 000	Construction Section	NO	Competitive Bidding	2/6/2024	2/26/2024	3/5/2024	3/7/2024	GoP	21,185,000.00	-	21,185,000.00	Asphalt Overlay
300226111821000	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building in Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	2/7/2024	2/27/2024	3/6/2024	3/8/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
300226111822000	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, San Marcos, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	2/7/2024	2/27/2024	3/6/2024	3/8/2024	GoP	11,000,000.00	-	11,000,000.00	Construction (Completion) of Multi-Purpose Building
310102101735000	Asset Preservation Program - Preventive Maintenance-Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0324 + 000 - K0324 + 250	Construction Section	NO	Competitive Bidding	2/7/2024	2/27/2024	3/6/2024	3/8/2024	GoP	5,127,000.00	-	5,127,000.00	Asphalt Overlay

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310302100465000	Replacement of Permanent Weak Bridge - Bumabato Br. (B04453IZ) Phase II along Dumabato Balligui Rd	Construction Section	NO	Competitive Bidding	2/7/2024	2/27/2024	3/6/2024	3/8/2024	GoP	100,000,000.00	-	100,000,000.00	Replacement of Permanent Bridge
300226111826000	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, PENRO Diffun, Andres Bonifacio, Diffun, Quirino	Construction Section	NO	Competitive Bidding	2/7/2024	2/27/2024	3/6/2024	3/8/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
310102101736000	Asset Preservation Program - Preventive Maintenance-Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0323 + 003 - K0323 + 746	Construction Section	NO	Competitive Bidding	2/7/2024	2/27/2024	3/6/2024	3/8/2024	GoP	26,005,000.00	-	26,005,000.00	Asphalt Overlay
300226111823000	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of DPWH Multi-Purpose Building, Mangandingay, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	2/8/2024	3/1/2024	3/11/2024	3/13/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
320102106906000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Addalam River Flood Control, Downstream (Disilud Section) , Aglipay, Quirino	Construction Section	NO	Competitive Bidding	2/8/2024	3/1/2024	3/11/2024	3/13/2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Flood Mitigation Structure
300230100050000	Basic Infrastructure Program (BIP) - Public Water Supply System - Rehabilitation of Water System, Diduyon, Maddela, Quirino	Construction Section	NO	Competitive Bidding	2/8/2024	3/1/2024	3/11/2024	3/13/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Water System
310306100258000	Bridge Program - Construction of New Bridges - La Conwap Br. along Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax, Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	2/8/2024	3/1/2024	3/11/2024	3/13/2024	GoP	35,000,000.00	-	35,000,000.00	Construction of New Bridge
300221105393000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Cabugao, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	2/8/2024	3/1/2024	3/11/2024	3/13/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105392000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Villa Pena, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	2/8/2024	3/1/2024	3/11/2024	3/13/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105362000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Road, Gundaway, Cabarroguis, Quirino (Phase 1)	Construction Section	NO	Competitive Bidding	2/8/2024	3/1/2024	3/11/2024	3/13/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
310108101836000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads - NRJ Villa Sur - San Pedro - Cabua - an - Ysmael - Disimungal Rd - K0368 + 508 - K0368 + 766, K0368 + 1087 - K0369 + 246	Construction Section	NO	Competitive Bidding	2/13/2024	3/4/2024	3/12/2024	3/14/2024	GoP	15,500,000.00	-	15,500,000.00	Construction of Slope Protection

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310306100257000	Bridge Program - Construction of New Bridges - Bucao Br. Along Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax, Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	2/13/2024	3/4/2024	3/12/2024	3/14/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of New Bridge
300221105363000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Road, Sto. Domingo, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	2/13/2024	3/4/2024	3/12/2024	3/14/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105365000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Road, Dihal, Saguday, Quirino	Construction Section	NO	Competitive Bidding	2/13/2024	3/4/2024	3/12/2024	3/14/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
310202101643000	Network Development Program-Road Widening-Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0325 + 325 - K0326 + 355	Construction Section	NO	Competitive Bidding	2/13/2024	3/4/2024	3/12/2024	3/14/2024	GoP	31,560,000.00	-	31,560,000.00	Road Widening
300221105366000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Road, Diodol, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	2/13/2024	3/4/2024	3/12/2024	3/14/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105367000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Road, Dagupan, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	2/13/2024	3/4/2024	3/12/2024	3/14/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
310105101098000	Aset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0360 + 407 - K0360 + 946	Construction Section	NO	Competitive Bidding	2/13/2024	3/4/2024	3/12/2024	3/14/2024	GoP	30,282,000.00	-	30,282,000.00	Construction of concrete road
300221105391000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Mangandingay, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/14/2024	3/18/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105390000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Ricarte Norte, Diffun, Quirino	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/14/2024	3/18/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105389000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Magsaysay, Diffun, Quirino	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/14/2024	3/18/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300221105388000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Gregorio Pimentel, Diffun, Quirino	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/14/2024	3/18/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106908000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control (Lusod Section) , Maddela, Quirino	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/14/2024	3/18/2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Flood Mitigation Structure
300221105368000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Road, San Salvador, Maddela, Quirino (Phase 1)	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/14/2024	3/18/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
310202101515000	Network Development Program-Road Widening-Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0363 + 500 - K0365+000	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/18/2024	3/20/2024	GoP	62,750,000.00	-	62,750,000.00	Road Widening
300221105369000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Road, Sta. Maria, Maddela, Quirino	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/18/2024	3/20/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of concrete road
300226111825000	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Quirino General High School, Zamora, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/18/2024	3/20/2024	GoP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
300215104518000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Mataddi, Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/18/2024	3/20/2024	GoP	2,000,000.00	-	2,000,000.00	Construction of concrete road
300215104517000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Gamis, Saguday, Quirino	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/18/2024	3/20/2024	GoP	2,000,000.00	-	2,000,000.00	Construction of concrete road
300215104516000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Burgos, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	2/15/2024	3/6/2024	3/18/2024	3/20/2024	GoP	2,000,000.00	-	2,000,000.00	Construction of concrete road
300228100532000	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Maddela District Hospital, Maddela, Quirino	Construction Section	NO	Competitive Bidding	2/20/2024	3/11/2024	3/19/2024	3/21/2024	GoP	20,000,000.00	-	20,000,000.00	Construction (Completion) of Multi-Purpose Building
300215104515000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Balligui, Maddela, Quirino	Construction Section	NO	Competitive Bidding	2/20/2024	3/11/2024	3/19/2024	3/21/2024	GoP	2,000,000.00	-	2,000,000.00	Construction of concrete road
300215104514000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Alicia, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	2/20/2024	3/11/2024	3/19/2024	3/21/2024	GoP	2,000,000.00	-	2,000,000.00	Construction of concrete road

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104513000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Aklan Village, Diffun, Quirino	Construction Section	NO	Competitive Bidding	2/20/2024	3/11/2024	3/19/2024	3/21/2024	GoP	2,000,000.00	-	2,000,000.00	Construction of concrete road
320102106907000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Addalam River Flood Control, Upstream (Disilud Section) , Aglipay, Quirino	Construction Section	NO	Competitive Bidding	2/20/2024	3/11/2024	3/19/2024	3/21/2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Flood Mitigation Structure
300214101003000	Installation of Signage - Warning, Advisory and Regulatory Signs and Pavement Markings along Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) (S04192LZ) - K0368 + 800 - K0369 + 800, Barangay Buenavista, Maddela, Quirino	Construction Section	NO	Competitive Bidding	2/20/2024	3/11/2024	3/19/2024	3/21/2024	GoP	1,200,000.00	-	1,200,000.00	Installation of Signage
320101111783000	Soil Testing/Exploration of Proposed Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of San Francisco CIS Gabion Protection Works along Main Canal, San Francisco, Aglipay, Quirino	Planning & Design Section	YES	Competitive Bidding	10/7/2023	11/6/2023	1/31/2024	2/7/2024	GoP	158,713.34	-	158,713.34	Soil exploration
310302100465000	Soil Testing/Exploration of Proposed Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Cagayan River Flood Control (Manglad Section), Manglad, Maddela, Quirino	Planning & Design Section	YES	Competitive Bidding	10/7/2023	11/6/2023	1/31/2024	2/7/2024	GoP	158,713.34	-	158,713.34	Soil exploration
320102106908000	Soil Testing/Exploration of Proposed Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Cagayan River Flood Control (Lusod Section), Lusod, Maddela, Quirino	Planning & Design Section	YES	Competitive Bidding	10/7/2023	11/6/2023	1/31/2024	2/7/2024	GoP	158,713.34	-	158,713.34	Soil exploration
320102106907000	Soil Testing/Exploration of Proposed Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Addalam River Flood Control, Upstream (Disilud Section), Palacian, Aglipay, Quirino	Planning & Design Section	YES	Competitive Bidding	10/7/2023	11/6/2023	1/31/2024	2/7/2024	GoP	158,713.34	-	158,713.34	Soil exploration
310302100465000	Soil Testing/Exploration of Proposed Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Addalam River Flood Control, Downstream (Pinaripad Sur Section), Pinaripad Sur, Aglipay, Quirino	Planning & Design Section	YES	Competitive Bidding	10/7/2023	11/6/2023	1/31/2024	2/7/2024	GoP	158,713.34	-	158,713.34	Soil exploration
320102106906000	Soil Testing/Exploration of Proposed Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Addalam River Flood Control, Downstream (Disilud Section), Palacian, Aglipay, Quirino	Planning & Design Section	YES	Competitive Bidding	10/7/2023	11/6/2023	1/31/2024	2/7/2024	GoP	158,713.34	-	158,713.34	Soil exploration

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310302100465000	Soil Testing/Exploration of Proposed Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction along Cagayan River, San Pedro River, San Pedro, Maddela, Quirino	Planning & Design Section	YES	Competitive Bidding	10/7/2023	11/6/2023	1/31/2024	2/7/2024	GoP	158,713.34	-	158,713.34	Soil exploration
310302100465000	Soil Testing/Exploration of Proposed Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction along Cagayan River, Sangbay River, Sangbay, Maddela, Quirino	Planning & Design Section	YES	Competitive Bidding	10/7/2023	11/6/2023	1/31/2024	2/7/2024	GoP	158,713.34	-	158,713.34	Soil exploration
310302100465000	Soil Testing/Exploration of Proposed Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction along Cagayan River, Ponggo River, Ponggo, Nagtipunan, Quirino	Planning & Design Section	YES	Competitive Bidding	10/7/2023	11/6/2023	1/31/2024	2/7/2024	GoP	158,713.34	-	158,713.34	Soil exploration
310302100465000	Soil Testing/Exploration of Proposed Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Nalungutan River Control Downstream (along Cagayan River), San Dioniso II, Nagtipunan, Quirino	Planning & Design Section	YES	Competitive Bidding	10/7/2023	11/6/2023	1/31/2024	2/7/2024	GoP	158,713.34	-	158,713.34	Soil exploration
	Purchase of Common Office Supplies	this district	NO	Shopping	2/5/2024	2/8/2024	2/12/2024	2/17/2024	GoP	308,210.00	-	308,210.00	Common Office Supplies
	Purchase of Common Janitorial Supplies	this district	NO	Shopping	2/5/2024	2/8/2024	2/12/2024	2/17/2024	GoP	33,605.00	-	33,605.00	Common Janitorial Supplies
	Purchase of Fuel	this district	NO	Shopping	2/6/2024	2/9/2024	2/13/2024	2/18/2024	GoP	684,333.90	-	684,333.90	Fuel
	Purchase of Office Equipment	this district	NO	Shopping	2/6/2024	2/9/2024	2/15/2024	2/20/2024	GoP	566,275.56	-	566,275.56	Office Equipment
	Purchase of Construction/Materials and Supplies	this district	NO	Competitive Bidding	2/12/2024	2/15/2024	2/21/2024	2/26/2024	GoP	1,375,800.00	-	1,375,800.00	Construction/Materials and Supplies
	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	2/16/2024	2/19/2024	2/23/2024	2/28/2024	GoP	455,000.00	-	455,000.00	Office Service Vehicle
	Repair and Maintenance of Office Equipment	this district	NO	NP-53.9 - Small Value Procurement	2/16/2024	2/19/2024	2/23/2024	2/28/2024	GoP	194,050.00	-	194,050.00	Office Equipment
	Purchase of Vehicle Parts & Accessories	this district	NO	NP-53.9 - Small Value Procurement	3/8/2024	3/11/2024	3/15/2024	3/20/2024	GoP	398,195.00	-	398,195.00	Vehicle Parts & Accessories
	Purchase of Fuel/ Fuel Additives	this district	NO	Direct Contracting	3/12/2024	3/15/2024	3/21/2024	3/25/2024	GoP	860,582.09	-	860,582.09	Fuel/ Fuel Additives
	Repair and Maintenance of Air Conditioning System	this district	NO	Shopping	3/15/2024	3/18/2024	3/22/2024	3/26/2024	GoP	30,000.00	-	30,000.00	Air Conditioning System
	Repair and Maintenance of Photo Copier Machine	this district	NO	Shopping	3/19/2024	3/22/2024	3/28/2024	4/1/2024	GoP	30,000.00	-	30,000.00	Photo Copier Machine

FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair and Maintenance of Printer	this district	NO	Shopping	3/26/2024	3/29/2024	4/4/2024	4/8/2024	GoP	30,000.00	-	30,000.00	Printer
	Purchase of Unforeseen Expenditures	this district	NO	Shopping	3/29/2024	4/1/2024	4/5/2024	4/9/2024	GoP	745,000.00	-	745,000.00	Unforeseen Expenditures
	Purchase of Common Office Supplies	this district	NO	Competitive Bidding	4/9/2024	4/12/2024	4/16/2024	4/22/2024	GoP	2,536,009.92	-	2,536,009.92	Common Office Supplies
	Purchase of Common Janitorial Supplies	this district	NO	Shopping	4/12/2024	4/15/2024	4/19/2024	4/25/2024	GoP	40,950.00	-	40,950.00	Common Janitorial Supplies
	Purchase of Computer Supplies	this district	NO	Competitive Bidding	4/16/2024	4/19/2024	4/23/2024	4/29/2024	GoP	2,101,431.25	-	2,101,431.25	Computer Supplies
	Purchase of Electrical Supplies	this district	NO	Shopping	4/19/2024	4/22/2024	4/26/2024	5/2/2024	GoP	3,800.00	-	3,800.00	Electrical Supplies
	Purchase of Office Equipment	this district	NO	Shopping	4/23/2024	4/26/2024	5/2/2024	5/6/2024	GoP	930,444.00	-	930,444.00	Office Equipment
	Purchase of Fuel	this district	NO	Direct Contracting	4/26/2024	4/29/2024	5/3/2024	5/9/2024	GoP	73,000.00	-	73,000.00	Fuel/ Fuel Additives
	Purchase of Fuel/ Fuel Additives	this district	NO	Direct Contracting	4/30/2024	5/3/2024	5/7/2024	5/13/2024	GoP	690,979.90	-	690,979.90	Fuel/ Fuel Additives
	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	5/10/2024	5/13/2024	5/17/2024	5/22/2024	GoP	455,000.00	-	455,000.00	Office Service Vehicle
	Purchase of Inventory Office Equipment Parts & Accessories	this district	NO	Shopping	5/10/2024	5/13/2024	5/17/2024	5/22/2024	GoP	135,355.20	-	135,355.20	Office Equipment Parts & Accessories
	Repair and Maintenance of Office Equipment	this district	NO	NP-53.9 - Small Value Procurement	5/17/2024	5/20/2024	5/24/2024	5/29/2024	GoP	433,730.00	-	433,730.00	Office Equipment
	Purchase of Shop Equipment & Tools	this district	NO	NP-53.9 - Small Value Procurement	5/17/2024	5/20/2024	5/24/2024	5/29/2024	GoP	80,000.00	-	80,000.00	Shop Equipment & Tools
	Purchase of Construction/Materials and Supplies	this district	NO	Competitive Bidding	5/24/2024	5/27/2024	5/31/2024	6/5/2024	GoP	5,127,660.00	-	5,127,660.00	Construction/Materials and Supplies
	Purchase of Vehicle Parts & Accessories	this district	NO	NP-53.9 - Small Value Procurement	5/24/2024	5/27/2024	5/31/2024	6/5/2024	GoP	545,317.50	-	545,317.50	Vehicle Parts & Accessories
	Repair and Maintenance of Air Conditioning System	this district	NO	Shopping	6/7/2024	6/10/2024	6/14/2024	6/19/2024	GoP	30,000.00	-	30,000.00	Air Conditioning System
	Repair and Maintenance of Photo Copier Machine	this district	NO	Shopping	6/7/2024	6/10/2024	6/14/2024	6/19/2024	GoP	30,000.00	-	30,000.00	Photo Copier Machine
	Repair and Maintenance of Printer	this district	NO	Shopping	6/14/2024	6/17/2024	6/21/2024	6/26/2024	GoP	30,000.00	-	30,000.00	Printer
	Purchase of Unforeseen Expenditures	this district	NO	Shopping	6/21/2024	6/24/2024	6/28/2024	7/3/2024	GoP	768,050.00	-	768,050.00	Unforeseen Expenditures
	Purchase of Common Office Supplies	this district	NO	Shopping	7/9/2024	7/12/2024	7/16/2024	7/22/2024	GoP	818,390.92	-	818,390.92	Common Office Supplies
	Purchase of Common Janitorial Supplies	this district	NO	Shopping	7/9/2024	7/12/2024	7/16/2024	7/22/2024	GoP	32,530.00	-	32,530.00	Common Janitorial Supplies
	Purchase of Electrical Supplies	this district	NO	Shopping	7/12/2024	7/15/2024	7/19/2024	7/25/2024	GoP	8,750.00	-	8,750.00	Electrical Supplies


FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Computer Supplies	this district	NO	Shopping	7/16/2024	7/19/2024	7/23/2024	7/29/2024	GoP	5,950.00	-	5,950.00	Computer Supplies
	Purchase of Office Equipment	this district	NO	Competitive Bidding	7/16/2024	7/19/2024	7/25/2024	7/29/2024	GoP	1,530,578.08	-	1,530,578.08	Office Equipment
	Purchase of Fuel	this district	NO	Direct Contracting	7/19/2024	7/22/2024	7/26/2024	8/1/2024	GoP	73,000.00	-	73,000.00	Fuel/ Fuel Additives
	Purchase of Fuel/ Fuel Additives	this district	NO	Direct Contracting	7/23/2024	7/26/2024	7/30/2024	8/5/2024	GoP	692,333.90	-	692,333.90	Fuel/ Fuel Additives
	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	7/24/2024	7/27/2024	7/31/2024	8/6/2024	GoP	455,000.00	-	455,000.00	Office Service Vehicle
	Purchase of Inventory Office Equipment Parts & Accessories	this district	NO	Competitive Bidding	7/26/2024	7/29/2024	8/2/2024	8/8/2024	GoP	2,304,415.00	-	2,304,415.00	Office Equipment Parts & Accessories
	Repair and Maintenance of Office Equipment	this district	NO	NP-53.9 - Small Value Procurement	8/6/2024	8/9/2024	8/13/2024	8/19/2024	GoP	255,000.00	-	255,000.00	Office Equipment
	Purchase of Health & Safety Equipment	this district	NO	NP-53.9 - Small Value Procurement	8/6/2024	8/9/2024	8/13/2024	8/19/2024	GoP	92,656.00	-	92,656.00	Health & Safety Equipment
	Purchase of Construction/Materials and Supplies	this district	NO	Competitive Bidding	8/9/2024	8/12/2024	8/16/2024	8/22/2024	GoP	1,015,690.00	-	1,015,690.00	Construction/Materials and Supplies
	Purchase of Vehicle Parts & Accessories	this district	NO	NP-53.9 - Small Value Procurement	8/13/2024	8/16/2024	8/20/2024	8/26/2024	GoP	329,310.00	-	329,310.00	Vehicle Parts & Accessories
	Repair and Maintenance of Air Conditioning System	this district	NO	Shopping	9/3/2024	9/6/2024	9/10/2024	9/16/2024	GoP	30,000.00	-	30,000.00	Air Conditioning System
	Repair and Maintenance of Photo Copier Machine	this district	NO	Shopping	9/3/2024	9/6/2024	9/10/2024	9/16/2024	GoP	30,000.00	-	30,000.00	Photo Copier Machine
	Repair and Maintenance of Printer	this district	NO	Shopping	9/10/2024	9/13/2024	9/17/2024	9/23/2024	GoP	30,000.00	-	30,000.00	Printer
	Purchase of Unforeseen Expenditures	this district	NO	Shopping	9/13/2024	9/16/2024	9/20/2024	9/26/2024	GoP	848,400.00	-	848,400.00	Unforeseen Expenditures
	Purchase of Common Office Supplies	this district	NO	Shopping	10/8/2024	10/11/2024	10/15/2024	10/21/2024	GoP	730,637.92	-	730,637.92	Common Office Supplies
	Purchase of Construction/Materials and Supplies	this district	NO	Competitive Bidding	10/8/2024	10/11/2024	10/15/2024	10/21/2024	GoP	401,105.00	-	401,105.00	Construction/Materials and Supplies
	Purchase of Common Janitorial Supplies	this district	NO	Shopping	10/12/2024	10/15/2024	10/21/2024	10/25/2024	GoP	33,375.00	-	33,375.00	Common Janitorial Supplies
	Purchase of Computer Supplies	this district	NO	Shopping	10/15/2024	10/18/2024	10/22/2024	10/28/2024	GoP	30,000.00	-	30,000.00	Computer Supplies
	Purchase of Vehicle Parts & Accessories	this district	NO	NP-53.9 - Small Value Procurement	10/15/2024	10/18/2024	10/22/2024	10/28/2024	GoP	30,000.00	-	30,000.00	Vehicle Parts & Accessories
	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	10/18/2024	10/21/2024	10/25/2024	10/31/2024	GoP	455,000.00	-	455,000.00	Office Service Vehicle
	Purchase of Inventory Office Equipment Parts & Accessories	this district	NO	Shopping	10/22/2024	10/25/2024	10/29/2024	11/4/2024	GoP	30,000.00	-	30,000.00	Office Equipment Parts & Accessories


FY 2024 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE _ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Fuel	this district	NO	Direct Contracting	11/19/2024	11/22/2024	11/26/2024	12/2/2024	GoP	73,000.00	-	73,000.00	Fuel/ Fuel Additives
	Purchase of Fuel/ Fuel Additives	this district	NO	Direct Contracting	11/19/2024	11/22/2024	11/26/2024	12/2/2024	GoP	680,979.90	-	680,979.90	Fuel/ Fuel Additives
	Repair and Maintenance of Office Equipment	this district	NO	NP-53.9 - Small Value Procurement	11/21/2024	11/24/2024	11/28/2024	12/4/2024	GoP	255,000.00	-	255,000.00	Office Equipment
	Repair and Maintenance of Air Conditioning System	this district	NO	Shopping	12/10/2024	12/13/2024	12/17/2024	12/23/2024	GoP	30,000.00	-	30,000.00	Air Conditioning System
	Repair and Maintenance of Photo Copier Machine	this district	NO	Shopping	12/10/2024	12/13/2024	12/17/2024	12/23/2024	GoP	30,000.00	-	30,000.00	Photo Copier Machine
	Repair and Maintenance of Printer	this district	NO	Shopping	12/17/2024	12/20/2024	12/26/2024	12/30/2024	GoP	30,000.00	-	30,000.00	Printer
	Purchase of Unforeseen Expenditures	this district	NO	Shopping	12/28/2024	12/31/2024	1/6/2025	1/10/2025	GoP	700,000.00	-	700,000.00	Unforeseen Expenditures
	Purchase of Unforeseen Expenditures	this district	NO	NP-53.9 - Small Value Procurement	11/8/2024	11/12/2024	11/18/2024	11/20/2024	GoP	726,625.00	-	726,625.00	Unforeseen Expenditures


Prepared by:


BRENDA B. CARBONEL
 Engineer III
 Head, Procurement Unit

Recommending Approval:


RUSSELL G. LOZANO
 Chief, Planning & Design Section
 BAC Chairman

Approved by:


JEREMIAS A. PASCUAL
 Officer-In-Charge
 Office of the District Engineer