

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AD0037	Construction/Maintenance of Flood Mitigation within major River Basins and Principal River : Construction of Buaya River Control (Brgy. Paoc Norte, Bani, and Cabartan Section), Sta. Lucia, Ilocos Sur	Construction Section	Public Bidding	11/11/2017 to 11/17/2017	11/29/2017	12/19/2017	12/20/2017 to 12/27/2017	GAA FY 2018	₱19,600,000.00	-	-	Construction
18AD0038	Construction/Maintenance of Flood Mitigation within major River Basins and Principal River : Construction of Buaya River Flood Control (Upstream Section, Brgys. Tampugo, Besalan, Quinsoriano) Sta. Cruz, Ilocos Sur	Construction Section	Public Bidding	11/11/2017 to 11/17/2017	11/29/2017	12/19/2017	12/20/2017 to 12/27/2017	GAA FY 2018	₱34,300,000.00	-	-	Construction
18AD0039	Construction/Maintenance of Flood Mitigation within major River Basins and Principal River : Construction of Pantoc Seawall, Narvacan, Ilocos Sur	Construction Section	Public Bidding	10/12/2017 to 10/19/2017	11/3/2017	11/26/2017	11/27/2017 to 12/3/2017	GAA FY 2018	₱19,600,010.88	-	-	Construction of Seawall
18AD0040	Construction/Maintenance of Flood Mitigation within major River Basins and Principal River : Construction of Flood Control Structures along Silag - Sta. Maria, Ilocos Sur	Planning & Design Section	Public Bidding	10/17/2017 to 10/23/2017	11/7/2017	11/27/2017	11/28/2017 to 12/4/2018	GAA FY 2018	₱19,600,242.31	-	-	Construction
18AD0041	Construction/Improvement of Access Roads leading to Decalified Tourism Destination : Access Road leading to Baey Anito Waterfalls, Brgy. Anaao, Allern, Ilocos Sur	Planning & Design Section	Public Bidding	1/17/2018 to 1/23/2018	2/8/2018	2/28/2018	3/1/2018 to 3/7/2018	GAA FY 2018	₱34,300,000.00	-	-	Road Concreting
18AD0042	Construction/Improvement of Access Roads leading to Decalified Tourism Destination : Access Road leading to Sangbay ni Ragsak Falls, Brgy. Urzadan, Suyoy, Ilocos Sur	Construction Section	Public Bidding	11/24/2017 to 11/30/2017	12/13/2017	1/4/2018	1/5/2018 to 1/11/2018	GAA FY 2018	₱34,300,000.00	-	-	Road Concreting
18AD0043	Construction/Improvement of Access Roads leading to Decalified Tourism Destination : Cervantes-Sigay Road leading to Tirad Pass via Brgy. Libang, Cervantes, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	10/12/2017 to 10/16/2017	10/12/2017	11/2/2017	11/6/2017 to 11/10/2017	GAA FY 2018	₱19,600,000.00	-	-	Road Concreting
18AD0044	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local projects : Construction and Improvement of Road at Cabugao Proper, Suyoy, Ilocos Sur	Construction Section	Public Bidding	10/17/2017 to 10/23/2017	11/7/2017	11/27/2017	11/28/2017 to 12/4/2017	GAA FY 2018	₱4,900,000.00	-	-	Construction of Concrete Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AD0045	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local projects : Construction and Improvement of Road at Sitio Bangbangkag Brgy. Cabugao, Suyo, Ilocos Sur	Construction Section	Public Bidding	10/17/2017 to 10/23/2017	11/7/2017	11/27/2017	11/28/2017 to 12/4/2017	GAA FY 2018	₱4,900,000.00	-	-	Construction of Concrete Road
18AD0046	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local projects : Construction of Candon-Banayoyo Circumferential Road (From Jct. MNR, Tablac to Banayoyo National Highway) Candon City and Banayoyo, Ilocos Sur	Construction Section	Public Bidding	11/12/2017 to 11/18/2017	11/29/2017	12/27/2017	12/28/2017 to 1/3/2018	GAA FY 2018	₱39,200,000.00	-	-	Construction/Rehab of Concrete Road
18AD0047	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local projects : Construction of Nagbukel-Abra Road. Nagbukel, Ilocos Sur	Construction Section	Public Bidding	10/12/2017 to 10/18/2017	11/3/2017	11/27/2017	11/28/2017 to 12/4/2017	GAA FY 2018	₱39,200,000.62	-	-	Road Opening and Construction of Concrete Road
18AD0048	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local projects : Construction of Salcedo-del Pilar Road leading to Tirad Pass, Salcedo and del Pilar, Ilocos Sur	Planning & Design Section	Public Bidding	11/11/2017 to 11/17/2017	11/29/2017	12/19/2017	12/20/2017 to 12/27/2017	GAA FY 2018	₱39,199,999.99	-	-	Construction of Concrete Road
18AD0049	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local projects : Construction of Sta. Cruz-Sigay- Del Pilar Road leading to Tirad Pass Shrine, Sta. Cruz, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	10/26/2017 to 11/1/2017	11/21/2017	12/10/2017	12/11/2017 to 12/27/2017	GAA FY 2018	₱49,000,000.00	-	-	Construction /Continuation of Concrete Road
18AD0050	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local projects : Construction of Sugpon Road leading to Sugpo-Sudipen Road, Sugpon, Ilocos Sur	Planning & Design Section	Public Bidding	10/12/2017 to 10/18/2017	11/3/2017	11/26/2017	11/27/2017 to 12/3/2017	GAA FY 2018	₱19,600,000.25	-	-	Construction/Rehab of Concrete Road
18AD0051	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local projects : Road Upgrading/ Concreting of Road leading to Bureyok Falls, Nagbukel, Ilocos Sur	Construction Section	Public Bidding	11/11/2017 to 11/17/2017	11/29/2017	12/19/2017	12/20/2017 to 12/27/2017	GAA FY 2018	₱11,270,001.89	-	-	Concreting of Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AD0052	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local projects : Road Upgrading/Concreting of Sta. Cruz-Sigay Road leading to Kagitungan Falls, Brgy Daligan, Sta. Cruz, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	10/30/2017 to 11/23/2017	11/23/2017	12/18/2017	12/19/2017 to 12/26/2017	GAA FY 2018	₱8,820,000.00	-	-	Construction of Concrete Road
18AD0053	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local projects : Construction of Mabilila Sur Road,Mabilila Sur, Santa, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	10/10/2017 to 10/16/2017	10/31/2017	11/21/2017	11/22/2017 to 11/28/2017	GAA FY 2018	₱4,900,000.00	-	-	Construction of Flood Control
18AD0054	Off Carriageway Improvement along Jct. Santiago – Banayoyo – Lidlidda – San Emilio – Quirino Road, K0395+000 – K0395+336	Maintenance Section	Public Bidding	12/6/2017 to 12/12/2017	12/27/2017	1/16/2018	1/17/2018 to 1/19/2018	GAA FY 2018	₱3,233,476.50	-	-	Off-Carriageway Improvement : Shoulder Paving/Construction
18AD0055	Construction/Upgrading/Rehabilitation of Drainage along National Roads, Cervantes-Quirino Road, K0402+802-K0403+020, K0403+020-K0405+020, K0405+260, K0405+660-K0405+760, K0406+080-K0406+160, K0406+340-K0407+907, K0407+108-K0407+303,K0408+817-K0408+850,K0409+706-K0409+794	Maintenance Section	Public Bidding	12/6/2017 to 12/12/2017	12/27/2017	1/16/2018	1/17/2018 to 1/19/2018	GAA FY 2018	₱6,565,995.36	-	-	Off-Carriageway Improvement : Shoulder Paving/Construction
18AD0056	Construction of Multi-Purpose Building (Candon Sports Complex), Bagani Campo, Candon City, Ilocos Sur	Construction Section	Public Bidding	12/8/2017 to 12/14/2017	12/28/2017	1/17/2018	1/18/2018 to 1/24/2018	GAA FY 2018	₱29,400,000.00	-	-	Construction of Building
18AD0057	Construction of Barangay Road, Brgy- Banagaang, Santa, Ilocos Sur	Planning & Design Section	Public Bidding	10/30/2017 to 11/5/2017	11/23/2017	12/13/2017	1/18/2018 to 1/24/2018	GAA FY 2018	₱1,000,000.00	-	-	Construction of Barangay Road
18AD0061	Construction of Barangay Road Poblacion Spillway, Quirino, Ilocos Sur	Construction Section	Public Bidding	12/6/2017 to 12/12/2017	12/27/2017	1/16/2018	12/14/2017 to 12/20/2017	GAA FY 2018	₱35,199,999.90	-	-	Construction of Spillway
18AD0062	Construction of Brgy. Road, Brgy. Magsaysay, Santa, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	12/29/2017 to 1/4/2018	1/16/2018	2/5/2018	2/6/2018 to 2/12/2018	GAA FY 2018	₱1,000,000.00	-	-	Construction of Roads
18AD0063	Construction of Brgy. Road, Brgy. Quezon, Santa, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	12/29/2017 to 1/4/2018	1/16/2018	2/5/2018	2/6/2018 to 2/12/2018	GAA FY 2018	₱1,000,000.00	-	-	Construction of Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)	
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
18AD0064	Construction of Brgy. Road, Brgy. Ampandula, Santa, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	12/29/2017 to 1/4/2018	1/16/2018	2/5/2018	2/6/2018 to 2/12/2018	GAA FY 2018	₱1,000,000.00	-	-	Construction of Roads
18AD0065	Construction of Brgy. Road, Brgy. Basug, Santa, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	12/29/2017 to 1/4/2018	1/16/2018	2/5/2018	2/6/2018 to 2/12/2018	GAA FY 2018	₱1,000,000.00	-	-	Construction of Roads
18AD0066	Construction of Brgy. Road, Brgy. Sacuyya Norte, Santa, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	12/29/2017 to 1/4/2018	1/16/2018	2/5/2018	2/6/2018 to 2/12/2018	GAA FY 2018	₱1,000,000.00	-	-	Construction of Roads
18AD0067	Construction of Brgy. Road, Brgy. Manueva, Santa, Ilocos	Quality Assurance & Hydrology	Public Bidding	12/29/2017 to 1/4/2018	1/16/2018	2/5/2018	2/6/2018 to 2/12/2018	GAA FY 2018	₱1,000,000.00	-	-	Construction of Roads
18AD0068	Construction of Brgy. Road, Brgy. Cabangaran, Santa, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	12/29/2017 to 1/4/2018	1/16/2018	2/5/2018	2/6/2018 to 2/12/2018	GAA FY 2018	₱1,000,000.00	-	-	Construction of Roads
18AD0069	Construction of Multipurpose Building (covered court), Brgy. Namalangan, Santa, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	12/29/2017 to 1/4/2018	1/16/2018	2/5/2018	2/6/2018 to 2/12/2018	GAA FY 2018	₱1,000,000.00	-	-	Construction of Building
18AD0070	Construction of Multipurpose Building (covered court), Brgy. Labut Sur, Santa, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	12/29/2017 to 1/4/2018	1/16/2018	2/5/2018	2/6/2018 to 2/12/2018	GAA FY 2018	₱1,000,000.00	-	-	Construction of Building
18AD0071	Construction of Multipurpose Building (covered court), Brgy. Labut Norte, Santa, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	12/29/2017 to 1/4/2018	1/16/2018	2/5/2018	2/6/2018 to 2/12/2018	GAA FY 2018	₱1,000,000.00	-	-	Construction of Building
18AD0072	Construction/Improvement of Access Roads leading to Tourism Destinations: Construction of Road including other structures leading to Palacapac Eco Tourism, Brgy. Palacapac, Candon City, Ilocos Sur	Construction Section	Public Bidding	12/29/2017 to 1/4/2018	1/19/2018	2/12/2019	2/13/2018 to 2/19/2018	GAA FY 2018	₱9,800,000.00	-	-	Construction of Roads
18AD0073	Construction of San Emilio-Del Pilar Road leading to Tirad Pass San Emilio, Ilocos Sur	Construction Section	Public Bidding	12/29/2017 to 1/4/2018	1/19/2018	2/12/2019	2/13/2018 to 2/19/2018	GAA FY 2018	₱24,500,000.00	-	-	Construction of Roads
18AD0074	Construction/UPgrading/Rehabilitation of Drainage along National Roads, Manila North Road, K0360+000-K0363+000	Construction Section	Public Bidding	1/17/2018 to 1/23/2018	1/30/2018	2/19/2018	2/20/2018 to 2/26/2018	GAA FY 2018	₱19,600,000.00	-	-	Construction of Roads
18AD0077	Construction of Various Multi-Purpose Buidlings, Santa, Ilocos Sur	Quality Assurance & Hydrology	Public Bidding	1/17/2018 to 1/23/2018	1/30/2018	2/19/2018	2/20/2018 to 2/26/2018	GAA FY 2018	₱2,940,000.00	-	-	Construction of Building
18AD0081	Rehabilitation/Improvement of Local Roads, San Esteban, Ilocos Sur	Construction Section	Public Bidding	1/17/2018 to 1/23/2018	1/30/2018	2/19/2018	2/20/2018 to 2/26/2018	GAA FY 2018	₱29,400,000.00	-	-	Construction of Roads

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

[illegible]

18AD00001(CS)	Consultancy Services for the Soil Exploration for the Construction of various Flood Control/River Control/Seawall along Ilocos Sur 2nd DEO, Ilocos Sur	ILOCOS SUR 2ND DISTRICT	PUBLIC BIDDING	9/8/2017 to 9/14/2017	10/13/2017	11/2/2017	11/10/2017	CY-2018 DPWH Infra Program	₱1,700,000.00	-	Sub-Surface Exploration of Building= 34 boreholes
18AD00002(CS)	Consultancy Services for the Soil Exploration for the Construction of various Bridges along Ilocos Sur 2nd DEO, Ilocos Sur	ILOCOS SUR 2ND DISTRICT	PUBLIC BIDDING	8/7/2017 to 8/14/2017	9/7/2017	9/29/2017	10/5/2017	CY-2018 DPWH Infra Program	₱2,925,000.00	-	Sub-Surface Exploration of Building= 39 boreholes

[illegible]

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Electrical/Mechanical/Carpentry Equipment	IS 2nd DEO	Small Value Procurement	-	-	-	-		-	-	-	Electrical/Mechanical/Carpentry Equipment
9	First Aid Kits	IS 2nd DEO	Shopping	As the need arises					₱4,250.00	-	-	Medicine Kit
2nd Quarter												
1	Common Office Supplies, Electrical Supplies, Office Devices	IS 2nd DEO	Agency to Agency	N/A	N/A	N/A	N/A		₱1,600,757.63	-	-	Common Supplies
2	IT Equipment	IS 2nd DEO	Small Value Procurement	-	-	-	-		-	-	-	Equipments
3	Maintenanance Supplies & Gears	IS 2nd DEO	Public Bidding	As the need arises					₱13,855,250.00	-	-	Maintainance Supplies & Gears
4	Fuel, Oils & Lubricants	IS 2nd DEO	Public Bidding	As the need arises					₱1,971,950.00	-	-	Fuels, Oils & Lubricants
5	Repair & Maint. of Various Service/Vehicles & Equipment	IS 2nd DEO	Public Bidding	As the need arises					₱1,750,000.00	-	-	Repair & Maint. Of Various Service Vehicles & Equipment
6	Laboratory Equipment & Accessories	IS 2nd DEO	Public Bidding	4/3/2018	4/10/2018	4/11/2018	4/12/2018		₱1,016,746.00	-	-	Laboratory Equipment & Accessories
7	Construction Equipment	IS 2nd DEO	Small Value Procurement	-	-	-	-		-	-	-	Construction Equipment
8	Electrical/Mechanical/Carpentry Equipment	IS 2nd DEO	Small Value Procurement	-	-	-	-		-	-	-	Electrical/Mechanical/Carpentry Equipment

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilu Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	First Aid Kits	IS 2nd DEO	Shopping	As the need arises					₱4,250.00	-	-	Medicine Kit
3rd Quarter												
1	Common Office Supplies, Electrical Supplies, Office Devices	IS 2nd DEO	Agency to Agency	N/A	N/A	N/A	N/A		₱1,600,757.63	-	-	Common Supplies
2	IT Equipment	IS 2nd DEO	Small Value Procurement	-	-	-	-		-	-	-	Equipments
3	Maintenanace Supplies & Gears	IS 2nd DEO	Public Bidding	As the need arises					₱13,855,250.00	-	-	Maintainance Supplies & Gears
4	Fuel, Oils & Lubricants	IS 2nd DEO	Public Bidding	As the need arises					₱1,971,950.00	-	-	Fuels, Oils & Lubricants
5	Repair & Maint. of Various Service Vehicles & Equipment	IS 2nd DEO	Public Bidding	As the need arises					₱1,750,000.00	-	-	Repair & Maint. Of Various Service Vehicles & Equipment
6	Laboratory Equipment & Accessories	IS 2nd DEO	Public Bidding	7/3/2018	7/10/2018	7/11/2018	7/12/2018		₱1,016,746.00	-	-	Laboratory Equipment & Accessories
7	Construction Equipment	IS 2nd DEO	Small Value Procurement	-	-	-	-		-	-	-	Construction Equipment
8	Electrical/Mechanical/Carpentry Equipment	IS 2nd DEO	Small Value Procurement	-	-	-	-		-	-	-	Electrical/Mechanical/Carpentry Equipment
9	First Aid Kits	IS 2nd DEO	Shopping	As the need arises					₱4,250.00	-	-	Medicine Kit

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IS/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4th Quarter												
1	Common Office Supplies, Electrical Supplies, Office Devices	IS 2nd DEO	Agency to Agency	N/A	N/A	N/A	N/A		₱1,600,757.63	-	-	Common Supplies
2	IT Equipment	IS 2nd DEO	Small Value Procurement	-	-	-	-		-	-	-	Equipments
3	Maintenance Supplies & Gears	IS 2nd DEO	Public Bidding	As the need arises					₱13,855,250.00	-	-	Maintenance Supplies & Gears
4	Fuel, Oils & Lubricants	IS 2nd DEO	Public Bidding	As the need arises					₱1,971,950.00	-	-	Fuels, Oils & Lubricants
5	Repair & Maint. of Various Service Vehicles & Equipment	IS 2nd DEO	Public Bidding	As the need arises					₱1,750,000.00	-	-	Repair & Maint. Of Various Service Vehicles & Equipment
6	Laboratory Equipment & Accessories	IS 2nd DEO	Public Bidding	10/2/2018	10/9/2018	10/10/2018	10/11/2018		₱1,016,746.00	-	-	Laboratory Equipment & Accessories
7	Construction Equipment	IS 2nd DEO	Small Value Procurement	-	-	-	-		-	-	-	Construction Equipment
8	Electrical/Mechanical/Carpentry Equipment	IS 2nd DEO	Small Value Procurement	-	-	-	-		-	-	-	Electrical/Mechanical/Carpentry Equipment
9	First Aid Kits	IS 2nd DEO	Shopping	As the need arises					₱4,250.00	-	-	Medicine Kit

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Contract Signing	Total	MOOE	CO

LA UNION 1ST DISTRICT ENGINEERING OFFICE

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Contract Signing	Total	MOOE	CO

INFRASTRUCTURE PROJECTS

18AE0001	Off-Carriageway Improvement Along San Juan - San Gabriel Road K0282+000 to K0282+482, Brgy. Bambanay, San Juan, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	10/26/2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	P2,271,800.00		P2,271,800.00	482 Lm. Road
18AE0002	Construction of Multi-Purpose Building at Brgy. Namtutan, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	10/26/2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	P3,960,000.00		P3,960,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0004	Construction of Multi-Purpose Building at Barangay Pao Norte, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	10/26/2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	P3,960,000.00		P3,960,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0005	Construction of Multi-Purpose Building at Brgy. Poblacion, San Gabriel, La Union (Phase II)	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	10/26/2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	P7,920,000.00		P7,920,000.00	Construction of Multi-Purpose Building
18AE0006	Construction of Drainage at Brgy. Catbangan, City of San Fernando, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	10/26/2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	P2,178,000.00		P2,178,000.00	161 Lm. PCCP, 200 Lm. Concrete Canal
18AE0007	Construction of Slope Protection and Drainage Canal at Brgy. Mameltac, City of San Fernando, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	10/26/2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	P1,980,000.00		P1,980,000.00	253 Lm. Concrete Flume; 53 Lm. Stone Masonry

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)	
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
18AE0008	Rehabilitation of Waterways, Brgy. Sapilang, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	10/26/2017	January 15 - 16, 2018	GAA FY 2018	January 25 - 26, 2018	₱4,950,000.00		₱4,950,000.00	131.80 Lm. Slope Protection (Rubble Concrete with Mattresses)
18AE0009	Completion of Multi-Purpose Building at Brgy. Magallanes, Luna, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	10/26/2017	January 15 - 16, 2018	GAA FY 2018	January 25 - 26, 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0010	Construction of Multi-Purpose Building at Sagayad ES, Brgy. Sagayad, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 11 - 17, 2017	11/2/2017	January 15 - 16, 2018	GAA FY 2018	January 25 - 26, 2018	₱1,188,000.00		₱1,188,000.00	Construction of Multi-Purpose Building
18AE0011	Construction of Multi-Purpose Building at Barangay Ilocanos Sur, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 11 - 17, 2017	11/2/2017	January 15 - 16, 2018	GAA FY 2018	January 25 - 26, 2018	₱4,455,000.00		₱4,455,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0012	Rehabilitation/Improvement of Amburayan River Control at Brgy. Ma. Cristina, Bangar, La Union	DPWH - LUED 1	Public Bidding	October 12 - 18, 2017	11/2/2017	January 15 - 16, 2018	GAA FY 2018	January 26 - 29, 2018	₱19,600,000.00		₱19,600,000.00	Rehabilitation of Amburayan River Control
18AE0013	Preventive Maintenance along Luna - Bangar Road, K0308+ 530 to K0309+ 266, Brgy. Paratong, Bangar, La Union	DPWH - LUED 1	Public Bidding	October 12 - 18, 2017	11/2/2017	January 15 - 16, 2018	GAA FY 2018	January 26 - 29, 2018	₱6,534,640.00		₱6,534,640.00	703 Lm. overlay, 130 m Correction
18AE0014	Off-Carriageway Improvement Along Luna-Bangar Road K0306+000 to K0306+555 Brgy. Rimos, Luna, La Union	DPWH - LUED 1	Public Bidding	October 12 - 18, 2017	11/2/2017	January 15 - 16, 2018	GAA FY 2018	January 26 - 29, 2018	₱2,719,500.00		₱2,719,500.00	555 Lm. Road
18AE0019	Rehabilitation of Waterways, Brgy. Ili Norte, San Juan, La Union	DPWH - LUED 1	Public Bidding	October 13 - 19, 2017	11/3/2017	January 15 - 16, 2018	GAA FY 2018	January 25 - 26, 2018	₱4,950,000.00		₱4,950,000.00	140 Lm. Concrete Revetment

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AE0020	Preventive Maintenance along San Fernando-Bagulin Road, K0272+420 to K0272+828 and K0279+1000 to K0280+700	DPWH - LUED 1	Public Bidding	October 13 - 19, 2017	11/3/2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	₱9,566,760.00		₱9,566,760.00	1117 L.m. Overlay, 147 m Correction
18AE0021	Construction of Fisheries Research Training Institute at Brgy. Paraolr, Balaoan, La Union	DPWH - LUED 1	Public Bidding	October 13 - 19, 2017	11/3/2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	₱3,960,000.00		₱3,960,000.00	Construction of Fisheries Research Training Institute
18AE0023	Preventive Maintenance along Bacnotan-Luna-Balaoan Road, K0294+111 to K0294+950, Brgy. Paraolr, Balaoan, La Union	DPWH - LUED 1	Public Bidding	October 19 - 25, 2017	11/8/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA FY 2018	₱7,185,360.00		₱7,185,360.00	839 L.m. Overlay; 106 m Correction
18AE0024	Construction of Multi-Purpose Building at Brgy. Bacsil, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 19 - 25, 2017	11/8/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA FY 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi-Purpose Building
18AE0025	Construction of Multi-Purpose Building at Brgy. Santiago Sur, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 19 - 25, 2017	11/8/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱3,960,000.00		₱3,960,000.00	Construction of Multi-Purpose Building
18AE0026	Rehabilitation/Major Repair of Bridge - Darigayos Br. (B00662L2) along Bacnotan - Luna - Balaoan Rd.	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	11/14/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱11,760,000.00		₱11,760,000.00	75 L.m. Bridge
18AE0027	Retrofitting/Strengthening of Bridge - Busilac Br. (B00664L2) along Luna - Bangar Rd.	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	11/14/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱68,600,000.00		₱68,600,000.00	Retrofitting of 195.47 L.m. Bridge
18AE0028	Upgrading of Drainage Structure along Road - San Fernando Airport Road - K0266+348 - K0266+586	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	11/14/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱6,163,220.00		₱6,163,220.00	Upgrading of 271 L.m. Drainage

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (PnP)			REMARKS (Brief Description of Program/Activity/ Project)	
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
18AE0029	Concreting of Road, Brgy. Cadacian, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	11/14/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱4,950,000.00		₱4,950,000.00	Road: Length = 432.00; Width = 4.50mm
18AE0030	Rehabilitation and Improvement of Catbangen Creek, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 26 - November 1, 2017	11/15/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱19,800,000.00		₱19,800,000.00	265 l.m. Concrete Revetment (both sides)
18AE0031	Rehabilitation and Improvement of Bacnotan Creek, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	October 26 - November 1, 2017	11/15/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱19,800,000.00		₱19,800,000.00	375 l.m. Concrete Revetment (both sides)
18AE0032	Rehabilitation and Improvement of Pagudpud - San Vicente Creek, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 26 - November 1, 2017	11/15/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱19,800,000.00		₱19,800,000.00	296.20 l.m. Crib Wall, 39.50 l.m. Box Culvert, 220 l.m. Riprap
18AE0033	Construction (Completion) of Multi- Purpose Building, Blday, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 27 - November 2, 2017	11/16/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱2,772,000.00		₱2,772,000.00	Construction of Multi-Purpose Building
18AE0034	Rehabilitation of Paved Road - San Juan - San Gabriel Road, K0278+804 to K0279+800, Brgy. Sto. Rosario, San Juan, La Union	DPWH - LUED 1	Public Bidding	October 28 - November 3, 2017	11/17/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱20,230,800.00		₱20,230,800.00	876 m. Carriageway, 345 m. Concrete Flume
18AE0035	Completion of Multi-Purpose Building at Brgy. Sto. Domingo Sur, Luna, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2017	11/22/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱990,000.00		₱990,000.00	Completion of Multi-Purpose Building
18AE0036	Rehabilitation/Improvement of Amburayan River Control at Brgy. Namatugan, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2018	11/28/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱24,500,000.00		₱24,500,000.00	180 l.m. (9 set of Spur Dike)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
18AE0037	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Sentol, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2019	11/29/2017	January 15 - 16, 2018	GAA CY 2018	₱4,950,000.00		₱4,950,000.00	Rehabilitation of Multi-Purpose Building
18AE0038	Rehabilitation/Improvement of Amburayan River Control at Brgy. Up- Upias, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2020	11/30/2017	January 15 - 16, 2018	GAA CY 2018	₱24,500,000.00		₱24,500,000.00	260 L.m. Earth Dike
18AE0039	Construction of Multi-Purpose Building, Brgy. Talogtog, San Juan, La Union	DPWH - LUED 1	Public Bidding	November 10 - 16, 2017	12/1/2017	January 15 - 16, 2018	GAA CY 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi-Purpose Building
18AE0040	Construction of One (1) Classroom and Rehabilitation of Office Building, Brgy. Gunabang, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	November 14 - 20, 2017	12/4/2017	January 15 - 16, 2018	GAA CY 2018	₱1,980,000.00		₱1,980,000.00	Construction of One (1) Classroom and Rehabilitation of Office Building
18AE0041	Off-Carriageway Improvement: Shoulder Paving/Construction San Fernando Port Road - K0267+(-393) - K0267+752, Brgy. Madayegdeg-Brgy. Poro, City of San Fernando, La Union	DPWH - LUED 1	Public Bidding	November 14 - 20, 2017	12/4/2017	January 15 - 16, 2018	GAA CY 2018	₱5,729,080.00		₱5,729,080.00	1,970 sq.m. Shoulder, 330 sq.m. Gutter, 162.50 sq.m. Canal
18AE0042	Completion of Multi-Purpose Building RTC-City Prosecutor's Office, Brgy. Sevilla, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	12/12/2017	January 15 - 16, 2018	GAA CY 2018	₱2,277,000.00		₱2,277,000.00	Completion of Multi-Purpose Building
18AE0043	Construction of Multi-Purpose Building at Brgy. Salcedo, Luna, La Union	DPWH - LUED 1	Public Bidding	January 10 - 16, 2018	1/30/2018	February 5 - 6, 2018	GAA CY 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi-Purpose Building
18AE0044	Construction of Multi-Purpose Building at Brgy. Salcedo, Luna, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	12/12/2017	January 15 - 16, 2018	GAA CY 2018	₱19,600,000.00		₱19,600,000.00	Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AE0045	Rehabilitation/Improvement of Amburayan River Control at Brgy. Ilocano, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	12/12/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱9,900,000.00		₱9,900,000.00	Construction of 280 Lm. revetment
18AE0046	Construction of Taboc Seawall and Baywalk Pavement Brgy. Taboc, San Juan, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	12/12/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱2,970,000.00		₱2,970,000.00	Length = 350.00 Lm. PCCP, Thick = 200mm, Width = 2000mm/Lane
18AE0047	Rehabilitation/Improvement of Amburayan River Control at Brgy. Ipet, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 29 - December 5, 2017	12/19/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱19,600,000.00		₱19,600,000.00	150 Lm. Earth Dike
18AE0048	Construction of Regional Office of NCIP for Region I, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	12/12/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱10,338,570.00		₱10,338,570.00	Construction of Regional Office
18AE0049	Construction of Multi-Purpose Building (Senior Citizens Building), Brgy. III Sur, San Juan, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	12/12/2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	₱9,900,000.00		₱9,900,000.00	Construction of Multi-Purpose Building (Senior Citizens Building)
18AE0050	Construction (Completion) of Multi- Purpose Building at Brgy. Bungro, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	12/26/2017	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi-Purpose Building
18AE0051	Construction of Multi-Purpose Building at Brgy. Masitong, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	12/26/2017	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi-Purpose Building
18AE0052	Rehabilitation/Improvement of Amburayan River Control at Sitio Pudoc, Brgy. Alzate, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	12/26/2017	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	₱9,800,000.00		₱9,800,000.00	135 Lm. Dike

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
18AE0053	Rehabilitation/Improvement of Ambrayan River Control at Brgy. Alzate, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	12/26/2017	January 16 - 17, 2018	January 26 & 29, 2018	₱19,600,000.00		₱19,600,000.00	266 Lm. Concrete Dike
18AE0054	Construction of Road Slope Protection Structure, San Juan - San Gabriel Road, K0280+093 to K0280+400, Brgy. Sto. Rosario, San Juan, La Union	DPWH - LUED 1	Public Bidding	December 7 - 13, 2017	12/27/2017	January 16 - 17, 2018	January 26 & 29, 2018	₱11,662,000.00		₱11,662,000.00	307 Lm. Slope Protection Structure
18AE0055	Road Widening - Manila North Road - K0303+811 - K0306+497, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 7 - 13, 2017	12/27/2017	January 16 - 17, 2018	January 26 & 29, 2018	₱74,450,690.00		₱74,450,690.00	5.982 lane km. (0.28 m. thk.) Widening, 500 Lm. Drainage
18AE0056	Road Widening of Ancheta Mabini St. at Catbangan, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 7 - 13, 2017	12/27/2017	January 16 - 17, 2018	January 26 & 29, 2018	₱39,200,000.00		₱39,200,000.00	Widening, l= 3153 Lm., w= varies, Carriageway l= 150 Lm., w = 6.10m., Drainage Canal l= 872 Lm., l=629 (cover only)
18AE0057	Construction of Concrete Road - Bitalag - Quirino Road, connecting Manila North Road in support of the Cement Industry, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	December 12 - 18, 2017	1/2/2018	January 16 - 17, 2018	January 26 & 29, 2018	₱93,526,250.00		₱93,526,250.00	Construction of 4,063m. Carriageway and 644m. Conc. Flume
18AE0058	Rehabilitation/Improvement of Ambrayan River Control at Brgy. Consuegra, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 14 - 20, 2017	1/3/2018	January 16 - 17, 2018	January 26 & 29, 2018	₱4,900,000.00		₱4,900,000.00	40 Lm. Spur Dike
18AE0059	Rehabilitation of Paved Road Bacnotan - Luna - Bangar Road K0301+194 to K0302+419, K0295+1003.20 to K0297+000	DPWH - LUED 1	Public Bidding	December 14 - 20, 2017	1/3/2018	January 16 - 17, 2018	January 26 & 29, 2018	₱51,770,200.00		₱51,770,200.00	2,279 Lm. (PCCP t=280mm)
18AE0060	Construction of Road Slip Protection Structures - San Fernando - Baguulin Rd - K0284+270 to K0284+380	DPWH - LUED 1	Public Bidding	December 16 - 22, 2017	1/8/2018	January 16 - 17, 2018	January 26 & 29, 2018	₱39,200,000.00		₱39,200,000.00	110 Lm. Slope Protection Structure

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
18AE0061	Rehabilitation/Improvement of San Juan River Control, Brgy. Taboc, San Juan, La Union	DPWH - LUED 1	Public Bidding	December 21 - 27, 2017	1/10/2018	January 16 - 17, 2018	January 26 & 29, 2018	₱19,600,000.00		₱19,600,000.00	Rehabilitation/ Improvement of San Juan River Control (Grouted Riprap, Structural Steel Sheet Pile)
18AE0062	Concreting of Farm to Market Road, Brgy. Corrooy, Santol, La Union	DPWH - LUED 1	Public Bidding	December 28 - January 3, 2018	1/17/2018	January 23 - 24, 2018	February 2 & 5, 2018	₱4,975,000.00		₱4,975,000.00	Road A. 363m. PCCP w=5.50., B..85m. PCCP w=5.00, thickness = 200mm.
18AE0063	Concreting of Farm to Market Road, Brgy. Nagyubuyan, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 28 - January 3, 2018	1/17/2018	January 23 - 24, 2018	February 2 & 5, 2018	₱4,975,000.00		₱4,975,000.00	Roads: 390 m. PCCP, width = 5.00, thickness = 200 mm.
18AE0064	Concreting of Road with Slope Protection Brgy. Apaleng, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 28 - January 3, 2018	1/17/2018	January 23 - 24, 2018	February 2 & 5, 2018	₱4,950,000.00		₱4,950,000.00	Roads: Length = 385m. PCCP, Width = 5.00 m. Stone Masonry
18AE0065	Construction of Flood Control Structures along Baroro River, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	1/19/2018	January 25 - 26, 2018	February 5 - 6, 2018	₱58,800,000.00		₱58,800,000.00	Construction of Grouted Riprap, Stone Masonry, Gabions and Mattresses
18AE0066	Off-Carriageway Improvement: Shoulder Paving/Construction - Bacnotan - Luna - Balaocan Rd K0284+(-783) - K0285+246, K0285+322 - K0288+568, K0288+671, K0289+060, K0291+000 - K0294+001	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	1/19/2018	January 25 - 26, 2018	February 5 - 6, 2018	₱58,479,965.00		₱58,479,965.00	2,279 Lm. (PCCP t=280mm)
18AE0067	Construction (Completion) of Multi-Purpose Building, Brgy. Cabarsican, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	1/19/2018	January 25 - 26, 2018	February 5 - 6, 2018	₱1,980,000.00		₱1,980,000.00	Construction (Completion) of Multi-Purpose Building
18AE0068	Construction of Multi-Purpose Building, Brgy. Pacpaco, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	1/19/2018	January 25 - 26, 2018	February 5 - 6, 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilã Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAIP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AE0069	Widening of Bridge - Maragayap East Br. (802654LZ) along Manila North Road	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	1/19/2018	January 25 - 26, 2018	February 5 - 6, 2018	GAA CY 2018	₱49,000,000.00		₱49,000,000.00	Widening of Bridge
18AE0070	Construction of Concrete Road - Bucao - Amontoc Access Road leading to Tangadan Falls, Brgy. Bucao, San Gabriel, La Union	DPWH - LUED 1	Public Bidding	December 31 - January 6, 2018	1/22/2018	January 26 & 29, 2018	February 6 - 7, 2018	GAA CY 2018	₱67,550,000.00		₱67,550,000.00	4.66 lane km road, cross drainage
18AE0071	Widening of Bridge - Borobor Br. (802657LZ) along Manila North Road	DPWH - LUED 1	Public Bidding	December 31 - January 6, 2018	1/22/2018	January 26 & 29, 2018	February 6 - 7, 2018	GAA CY 2018	₱57,900,000.00		₱57,900,000.00	Widening of 60.00 Lm. Bridge
18AE0072	Construction of Concrete Road - Access Road leading to Municipal Tree Park and all Pavilion and Retreat Center (Poblacion), Sasaba Rice Terraces, Bimmukalaw and Pimmalangka Waterfalls, Gong(Native Tomb) and Amburayan River, Brgy. Corrooy, Santol, La Union	DPWH - LUED 1	Public Bidding	December 31 - January 6, 2018	1/22/2018	January 26 & 29, 2018	February 6 - 7, 2018	GAA CY 2018	₱77,200,000.00		₱77,200,000.00	6.34 lane km. Road
18AE0073	Rehabilitation of Paved National Road - Alliem - Sudipen Road - K0316+000 - K0318+401, Brgy. Namaltugan, Sudipen, La Union	DPWH - LUED 1	Public Bidding	December 31 - January 6, 2018	1/22/2018	January 26 & 29, 2018	February 6 - 7, 2018	GAA CY 2018	₱64,051,290.00		₱64,051,290.00	1.948 m. Carriageway
18AE0074	Construction of San Fernando City Baywalk, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	2/12/2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	₱49,500,000.00		₱49,500,000.00	Construction of 2 km Baywalk
18AE0075	Completion of a Multi-Purpose Building - Covered Court, Barangay Ill Sur, San Juan, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	2/12/2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	₱2,970,000.00		₱2,970,000.00	Completion of Multi-Purpose Building
18AE0076	Construction of a Multi-Purpose Building, Barangay Dailangayan Este, City of San Fernando, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	2/12/2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	₱4,950,000.00		₱4,950,000.00	Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AE0077	Construction of a Multi-Purpose Building, Masupe Elementary School, Balaocan, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	2/12/2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi-Purpose Building
18AE0078	Extension of Regional Office, PDEA Regional Office 1, Camp Diego Silang, Cariatan, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	2/12/2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	₱4,950,000.00		₱4,950,000.00	Construction of Extension of PDEA Regional Office I
18AE0079	Construction of a Multi-Purpose Building, Barangay Dinanum, San Juan, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	2/12/2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi-Purpose Building
18AE0080	Construction of Drainage System, San Fernando-San Juan Bypass Road (Sevilla-Tanqui-Biday Section), San Fernando City, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	2/12/2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	₱29,400,000.00		₱29,400,000.00	Construction of Drainage System

CONSULTING SERVICES

18CS0001	Sub-Surface Exploration for the Construction of Ten (10) Slope Protection Structures and Two (2) Flood Control Structures within the First District of La Union	DPWH - LUED 1	Public Bidding	Feb. 7 - 13, 2018	March 7, 2018	March 15 - 16, 2018	March 19 - 20 , 2018	PDE 2018	₱5,511,316.38		₱5,511,316.38	Construction of Ten (10) Slope Protection Structures and Two (2) Flood Control Structures
----------	---	---------------	----------------	-------------------	---------------	---------------------	----------------------	----------	---------------	--	---------------	---

GOODS AND SERVICES

18PG0001	Procurement of Various Laboratory Equipments for use in the Quality Assurance Section, DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union (First Partial)	Quality Assurance Section	Public Bidding	February 5 - February 14, 2018	February 14, 2018	February 19, 2018	February 23, 2018	CY 2018 GAA	₱2,879,605.00		₱2,879,605.00	Digital Mortar Mixer Controls; Vicomatic- Automatic Electronic Apparatus; Autoclave cement for expansion of cement; Mold Briquette (Brass); Wet Sieving Apparatus w/ pressure gauge; Length Compactor Digital Versions; etc.
18PG0002	Procurement of Various Laboratory Equipments for use in the Quality Assurance Section, DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union (Second Partial)	Quality Assurance Section	Public Bidding	April 11 - April 20, 2018	April 20, 2018	April 24, 2018	April 27, 2018	CY 2018 GAA	₱2,881,265.00		₱2,881,265.00	Beaker Graduated (Glass); Refrigerator; Balance Analytical; Flask Volumetric (Glass) with Stopper; Fumehood 48"; etc.
18PG0003	Procurement of 1 Unit Passenger Van and 1 unit Pick-up for use in the DPWH- La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Public Bidding	July 11 - July 20, 2017	7/20/2018	7/27/2018	7/31/2018	CY 2018 GAA	₱3,200,000.00		₱3,200,000.00	Passenger Van; Pick-up

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd, Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PG0004	Procurement of Various Laboratory Equipments for use in the Quality Assurance Section, DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union (Third Partial)	Quality Assurance Section	Public Bidding	July 11 - July 20, 2017	7/20/2018	7/27/2018	7/31/2018	CY 2018 GAA	₱2,882,110.00		₱2,882,110.00	Curing Bath w/ Cooler; CBR Compression Testing Machine; Penetrometer Standard Semi-Automatic, Digital Electronic; Oven Asphalt Pavlab; etc.
18PG0005	Procurement of Various Laboratory Equipments for use in the Quality Assurance Section, DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union (Fourth and Final Partial)	Quality Assurance Section	Public Bidding	September 10 - September 19, 2018	September 19, 2018	September 24, 2018	September 28, 2018	CY 2018 GAA	₱2,883,000.00		₱2,883,000.00	Furnace Muffle; Cone Penetration; Ductility Machine; Laboratory Moller; Marshall Impact Automatic Compactor
PG-2018-0001	Furnishing and Delivery of Thermoplastic Pavement Materials (1st Quarter)	Maintenance Section	Small Value Procurement	January 26 - January 31, 2018	1/31/2018	2/2/2018	2/6/2018	CY2018 (ROUTINE MAINT.)	₱968,957.85	968957.85		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumine; Rope (Cotton 0.25" dia.30)
PG-2018-0002	Supply and Delivery of Oil and Lubricants for use in the Various Service Vehicles and Equipments of DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	Maintenance Section	Small Value Procurement	January 30 - February 5, 2018	2/5/2018	2/8/2018	2/9/2018	CY2018 (ROUTINE MAINT.)	₱184,500.00	184500		Motor Oil (Diesel & Gasoline) Gear Oil (Diesel & Gasoline) 2T Oil, Brake fluid Oil # 10, Oil # 30, Distilled Water, Grease, Oil Filter & Fuel Filter (Heavy Equipment, Disposable type, Assorted)
PG-2018-0003	Furnishing and Delivery of Painting Materials along Luna - Bangar Road, KO304+(-715) to KO310+1018 with exceptions	Maintenance Section	Small Value Procurement	February 19 - February 23, 2018	February 23, 2018	February 27, 2018	February 28, 2018	CY2018 (ROUTINE MAINT.)	₱296,058.00	296058		ReflectORIZED Traffic Paint (White) Paint Thinner, Paint Brush 4"
PG-2018-0004	Supply and Delivery of Various Office Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union (1st Quarter)	DPWH-LUED I	Small Value Procurement	March 9 - March 13, 2018	3/13/2018	3/15/2018	3/19/2018	CY 2018 GAA	₱354,276.04		₱354,276.04	Common Office Supplies
PG-2018-0005	Supply and Delivery of Various Computer Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	March 9 - March 13, 2018	3/13/2018	3/15/2018	3/19/2018	CY 2018 GAA	₱69,969.00		₱69,969.00	Common Computer Supplies
PG-2018-0006	Furnishing and Delivery of Road Safety Devices along Primary and Secondary National Roads within the First District of La Union	Maintenance Section	Small Value Procurement	March 9 - March 13, 2018	3/13/2018	3/15/2018	3/19/2018	CY2018 (ROUTINE MAINT.)	₱802,463.99	802463.99		Road Safety Devices

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P=)P)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PG-2018-0007	Supply and Delivery of Construction Materials for the Repair/ Maintenance of San Fernando - Bagulin Road, Brgy. Bangbangolan, San Fernando City, La Union	Maintenance Section	Small Value Procurement	March 23 - March 27, 2018	3/27/2018	3/29/2018	4/2/2018	CY2018 (ROUTINE MAINT.)	9687,179.28	687179.28		Portland Cement; Sand; Gravel; Weepholes; Filler Cloth; Boulders
PG-2018-0008	Supply and Delivery of Diesel Fuel and Gasoline Premium for use in the Operation of Various Service Vehicles and Equipment of DPWH-LUED I Office (1st Quarter)	DPWH-LUED I	Small Value Procurement	March 23 - March 27, 2018	3/27/2018	3/29/2018	4/2/2018	CY 2018 GAA	9499,500.00		9499,500.00	Diesel fuel; Gasoline Premium
PG-2018-0009	Supply and Delivery of Desktop Computer for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 10 - April 16, 2018	4/16/2018	4/18/2018	4/20/2018	CY 2018 GAA	180,000.00	180000		Desktop Computers
PG-2018-0010	Supply and Delivery of Laptop Computers for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 10 - April 16, 2018	4/16/2018	4/18/2018	4/20/2018	CY 2018 GAA	130,000.00	130000		Laptop Computers
PG-2018-0011	Supply and Delivery of Inkjet Printer A3 for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 10 - April 16, 2018	4/16/2018	4/18/2018	4/20/2018	CY 2018 GAA	95,000.00	95000		Inkjet Printer A3
PG-2018-0012	Supply and Delivery of Smartphone for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 10 - April 16, 2018	4/16/2018	4/18/2018	4/20/2018	CY 2018 GAA	60,000.00	60000		Smartphone, GPS-Capable
PG-2018-0013	Furnishing and Delivery of Water Proof Outdoor Jacket and Pants Rain Coat (Orange) within the First District of La Union	Maintenance Section	Small Value Procurement	April 10 - April 16, 2018	4/16/2018	4/18/2018	4/20/2018	CY2018 (ROUTINE MAINT.)	132,300.00	132300		Water Proof Outdoor Jacket and Pants Rain Coat (Orange)
PG-2018-0014	Supply and Delivery of Spare Parts Use in the Operation/Repair of Various Service Vehicles & Equipment of the Maintenance Section, DPWH - La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 12 - April 17, 2018	4/17/2018	4/19/2018	4/20/2018	CY2018 (ROUTINE MAINT.)	81,140.00	81140		Spare Parts and Accessories

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAIP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PG-2018-0015	Furnishing and Delivery of Aggregate Base Course for the Repair and Maintenance along San Fernando - Baguulin Road, K0270+000 to K0285+368 with exceptions	Maintenance Section	Small Value Procurement	April 23 - April 27, 2018	4/27/2018	5/2/2018	5/4/2018	CY2018 (ROUTINE MAINT.)	₱249,112.50	249112.5		Aggregates Base Course
PG-2018-0016	Furnishing and Delivery of Aggregate Base Course for the Repair and Maintenance along Bacnotan - Luna - Balaocan Road, K0284+(-400) to K0307+000 with exceptions	Maintenance Section	Small Value Procurement	April 23 - April 27, 2018	4/27/2018	5/2/2018	5/4/2018	CY2018 (ROUTINE MAINT.)	₱298,935.00	298935		Aggregates Base Course
PG-2018-0017	Supply and Delivery of Various Office Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union (1st Quarter)	DPWH-LUED I	Small Value Procurement	April 23 - April 27, 2018	4/27/2018	5/2/2018	5/4/2018	CY 2018 GAA	₱354,276.04		₱354,276.04	Common Office Supplies
PG-2018-0018	Supply and Delivery of Various Computer Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 23 - April 27, 2018	4/27/2018	5/2/2018	5/4/2018	CY 2018 GAA	₱69,969.00		₱69,969.00	Common Computer Supplies
PG-2018-0019	Furnishing and Delivery of Painting Materials along Secondary National Bridges within the First District of La Union	Maintenance Section	Small Value Procurement	May 24 - May 29, 2018	5/29/2018	5/31/2018	6/4/2018	CY2018 (ROUTINE MAINT.)	₱422,777.00	422772		ReflectORIZED Thermoplastic Paint (White); ReflectORIZED Thermoplastic Paint (Yellow); Latex Gloss (Black); Paint Thinner; Paint Brush (4"); Paint Brush (1/4")
PG-2018-0020	Furnishing and Delivery of Thermoplastic Pavement Materials, Lingsat, City of San Fernando, La Union (2nd Quarter)	Maintenance Section	Small Value Procurement	May 31 - June 4, 2018	6/4/2018	6/6/2018	6/8/2018	CY2018 (ROUTINE MAINT.)	₱959,999.25	959999.25		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumine; Rope (Colton 0.25" dia.30)
PG-2018-0021	Supply and Delivery of Oil and Lubricants for use in the Various Service Vehicles and Equipments of DPWH - La Union First Engineering District, Lingsat, San Fernando City, La Union (2nd Quarter)	DPWH-LUED I	Small Value Procurement	June 13 - June 18, 2018	6/18/2018	6/20/2018	6/22/2018	CY2018 (ROUTINE MAINT.)	₱112,110.00	112110		Motor Oil (Diesel & Gasoline) Gear Oli (Diesel & Gasoline) 2T Oil, Brake fluid Oil # 10, Oil # 30, Distilled Water, Grease, Oil Filter & Fuel Filter (Heavy Equipment, Disposable type, Assorted)
PG-2018-0022	Furnishing and Delivery of Painting Materials along Luna - Bangar Road, KO304+(-715) to KO310+1018 with exceptions	Maintenance Section	Small Value Procurement	June 13 - June 18, 2018	6/18/2018	6/20/2018	6/22/2018	CY2018 (ROUTINE MAINT.)	₱296,058.00	296058		ReflectORIZED Traffic Paint (White) Paint Thinner, Paint Brush 4"

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PG-2018-0023	Repair/Maintenance of San Fernando - Baguulin Road, Brgy. Baraotas, San Fernando City, La Union	Maintenance Section	Small Value Procurement	June 21 - June 25, 2018	6/25/2018	6/28/2018	7/2/2018	CY2018 (ROUTINE MAINT.)	₱660,660.00	660660		Portland Cement; Sand; Gravel; 4" PVC Pipe; Filter Cloth; Boulders
PG-2018-0024	Repair and Maintenance along Alliem - Sudipen Road	Maintenance Section	Small Value Procurement	June 21 - June 25, 2018	6/25/2018	6/28/2018	7/2/2018	CY2018 (ROUTINE MAINT.)	₱423,555.53	423555.53		Common Borrow (w/ 25% Shrinkage Factor); Agg. Subbase Course (w/ 15% Shrinkage Factor); Cement; Sand; Gravel Fill; Weep Holes (PVC); Filter Cloth; Boulders; Miscellaneous
PG-2018-0025	Supply and Delivery of Diesel Fuel and Gasoline Premium for use in the Operation of Various Service Vehicles and Equipment of DPWH-LUED I Office (2nd Qtr)	DPWH-LUED I	Small Value Procurement	July 12 - July 16, 2018	7/16/2018	7/18/2018	7/20/2018	CY 2018 GAA	₱499,500.00		₱499,500.00	Diesel fuel; Gasoline Premium
PG-2018-0026	Supply and Delivery of Construction Materials for the Repair/Rehabilitation of Road San Juan - San Gabriel Road	Maintenance Section	Small Value Procurement	July 12 - July 16, 2018	7/16/2018	7/18/2018	7/20/2018	CY2018 (ROUTINE MAINT.)	₱760,890.95	760890.95		Common Borrow (w/ 25% Shrinkage Factor); Agg. Subbase Course (w/ 15% Shrinkage Factor); Sand; Gravel Fill; Cement; R.C. Pipes (910mm. Dia.); Sand Bedding / Selected Sandy Soil; Weep Holes (PVC); Filter Cloth; Boulders
PG-2018-0027	Furnishing and Delivery of Maintenance Supplies along Secondary National Roads and Bridges within the 1st District of La Union	Maintenance Section	Small Value Procurement	July 12 - July 16, 2018	7/16/2018	7/18/2018	7/20/2018	CY2018 (ROUTINE MAINT.)	₱154,822.50	154822.5		Wheel Borrow; Broom stick; Grass Cutter; Nylon Rope 1" dia
PG-2018-0028	Supply and Delivery of Common Office Supplies, Electrical Supplies, Office Device for use at the DPWH-LUED I, Lingsat, SFC (3rd Qtr)	DPWH-LUED I	Small Value Procurement	August 6 - August 10, 2018	8/10/2017	8/14/2017	8/16/2017	CY 2018 GAA	₱354,245.92		₱354,245.92	Common Office Supplies, Electrical Supplies, Office Device
PG-2018-0029	Supply and Delivery of Common Computer Supplies for use at the DPWH-LUED I, Lingsat, SFC (3rd Qtr)	DPWH-LUED I	Small Value Procurement	August 6 - August 10, 2018	8/10/2017	8/14/2017	8/16/2017	CY 2018 GAA	₱84,728.18		₱84,728.18	Common Computer Supplies, Office Supplies
PG-2018-0030	Supply and Delivery of Aggregates Base Course along Manila North Road	Maintenance Section	Small Value Procurement	August 6 - August 10, 2018	8/10/2017	8/14/2017	8/16/2017	CY2018 (ROUTINE MAINT.)	₱295,701.50	299701.5		Aggregates Base Course

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PG-2018-0031	Furnishing and Delivery of Asphalt Premix (Hotmix) for use in the Repair and Maintenance along Bacnotan-Luna-Balaocan Road	Maintenance Section	Small Value Procurement	August 6 - August 10, 2018	8/10/2017	8/14/2017	8/16/2017	CY2018 (ROUTINE MAINT.)	₱241,500.00	241500		Asphalt Premix (Hot Mix)
PG-2018-0032	Supply and Delivery of Construction Materials for use in the Repair and Maintenance of various Roads and Bridges within First district of La Union (3rd Qtr.)	Maintenance Section	Small Value Procurement	September 3 - September 7, 2018	9/7/2018	9/12/2018	9/14/2018	CY2018 (ROUTINE MAINT.)	₱150,076.50	150076.5		Portland Cement, Sand,Gravel, RivermIx, Ordinary plywood, 1/4"x88, Tang. RO 2X2X12, CW Nails, 12mm dia.x6.00 dia. RSB, 16mm dia.x6.00 dia. RSB, 20mm dia. x6.00dia RSB,GI Tie Wire, Welding rod, Hacksaw Blade, Hollow Blocks, 3/4 Plywood
PG-2018-0033	Supply and Delivery of Thermoplastic Pavement Materials for use at the DPWH-LUED I, Lingsat, San Fernando City, La Union (3rd Qtr)	Maintenance Section	Small Value Procurement	September 3 - September 7, 2018	9/7/2018	9/12/2018	9/14/2018	CY2018 (ROUTINE MAINT.)	₱957,822.60	957822.6		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calumine; Rope (Cotton 0.25" dia.30)
PG-2018-0034	Furnishing and Delivery of Painting Materials for use along Manila North Road, KO275+000 to KO296+000 with exceptions (3rd Qtr)	Maintenance Section	Small Value Procurement	September 19 - September 24, 2018	9/24/2018	9/26/2018	9/28/2018	CY2018 (ROUTINE MAINT.)	₱250,320.00	250320		ReflectORIZED Traffic Paint (White) Paint Thinner, Paint Brush 4"
PG-2018-0035	Supply and Delivery of Diesel fuel and Gasoline Premium for use in the operation of various service vehicles and equipment of DPWH-LU DEO (3rd Qtr)	DPWH-LUED I	Small Value Procurement	September 19 - September 24, 2018	9/24/2018	9/26/2018	9/28/2018	CY2018 (ROUTINE MAINT.)	₱499,000.00	499000		Diesel fuel Gasoline Premium
PG-2018-0036	Supply and Delivery of various lubricants for use in the operation of various service vehicles and equipment of DPWH-LU DEO (3rd Qtr)	Maintenance Section	Small Value Procurement	September 19 - September 24, 2018	9/24/2018	9/26/2018	9/28/2018	CY2018 (ROUTINE MAINT.)	₱160,000.00	160000		Motor Oil (Diesel & Gasoline) Gear Oil (Diesel & Gasoline) 2T Oil Brake fluid, Oil # 10, & 30, Distilled Water, Grease, Oil Filter & Fuel Filter (Heavy Equipment Disposable type, Assorted)
PG-2018-0037	Supply and Delivery of Mylar Paper for use at the DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	DPWH-LUED I	Small Value Procurement	September 19 - September 24, 2018	9/24/2018	9/26/2018	9/28/2018	CY 2018 GAA	₱264,000.00		₱264,000.00	Mylar Paper (75 microns) double matte Quick Dry, 24" x 20 meters; Mylar Paper (75 microns) double matte Quick Dry, 36" x 20 meters
PG-2018-0038	Supply and Delivery of White Paper and 345 Toner for use at the Planning and Design Section, DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	Planning and Design Section	Small Value Procurement	September 19 - September 24, 2018	9/24/2018	9/26/2018	9/28/2018	CY 2018 GAA	₱140,000.00		₱140,000.00	White Paper, 3" Core (36" x 50 yards); 345 Toner (2 Bottles 400 gr. + waste container)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PG-2018-0039	Furnishing and Delivery of Painting Materials for use along San Fernando Port Road, KO267+(-)393 to KO269+789 and San Fernando Airport Road, KO265+(-)273 to KO267+125 with exceptions	Maintenance Section	Small Value Procurement	October 22 - October 25, 2018	10/25/2018	10/30/2017	11/2/2018	CY2018 (ROUTINE MAINT.)	₱250,320.00	250320		ReflectORIZED Traffic Paint (White) Paint Thinner, Paint Brush 4"
PG-2018-0040	Supply and Delivery of Handtools, Rake, Bolo (Tabas), Wheel Borrow, Nylon for grasscutter)	Maintenance Section	Small Value Procurement	October 22 - October 25, 2018	10/25/2018	10/30/2017	11/2/2018	CY2018 (ROUTINE MAINT.)	₱150,050.00	150050		Handtools; Rake; Bolo (Tabas);Wheel Borrow; nylon (for grasscutter)
PG-2018-0041	Supply and Delivery of Thermoplastic Pavement Materials for use at the DPWH-LUED I, Lingsat, San Fernando City, La Union (4th Qtr)	Maintenance Section	Small Value Procurement	October 22 - October 25, 2018	10/25/2018	10/30/2017	11/2/2018	CY2018 (ROUTINE MAINT.)	₱957,822.60	957822.6		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calumline; Rope (Cotton 0.25" dia.30)
PG-2018-0042	Furnishing and Delivery of Painting Materials for use along Manila North Road, KO275+000 to KO296+000 with exceptions (2nd Qtr)	Maintenance Section	Small Value Procurement	November 7 - November 9, 2018	11/9/2018	11/13/2018	11/15/2018	CY2018 (ROUTINE MAINT.)	₱250,320.00	250320		ReflectORIZED Traffic Paint (White) Paint Thinner, Paint Brush 4"
PG-2018-0043	Furnishing and Delivery of Asphalt Materials for use in the Repair and Maintenance along Bacnotan-Luna-Balaocan Road, KO284+070 to KO307+714 with exceptions	Maintenance Section	Small Value Procurement	November 7 - November 12, 2018	11/12/2018	11/15/2018	11/19/2018	CY2018 (ROUTINE MAINT.)	₱241,500.00	241500		Asphalt Sealant
PG-2018-0044	Furnishing and Delivery of Asphalt Premix (Hotmix) for use in the Repair and Maintenance along Bacnotan-Luna-Balaocan Road, KO284+070 to KO307+714 with exceptions	Maintenance Section	Small Value Procurement	November 7 - November 12, 2018	11/12/2018	11/15/2018	11/19/2018	CY2018 (ROUTINE MAINT.)	₱496,125.00	496125		Asphalt Premix (Hot Mix)
PG-2018-0045	Supply and Delivery of Aggregates Base Course along Manila North Road, KO275+000 to KO304+000 with exceptions(4th Qtr)	Maintenance Section	Small Value Procurement	November 7 - November 12, 2018	11/12/2018	11/15/2018	11/19/2018	CY2018 (ROUTINE MAINT.)	₱299,701.50	299701.5		Aggregates Base Course
PG-2018-0046	Supply and Delivery of Common Office Supplies, Electrical Supplies, Office Device for use at the DPWH-LUED I, Lingsat, SFC (4th Qtr)	DPWH-LUED I	Small Value Procurement	November 7 - November 12, 2018	11/12/2018	11/15/2018	11/19/2018	CY 2018 GAA	₱352,462.24		₱352,462.24	Common Office Supplies, Electrical Supplies, Office Device

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PG-2018-0047	Supply and Delivery of Common Computer Supplies for use at the DPWH-LUED I, Lingsat, SFC	DPWH-LUED I	Small Value Procurement	November 7 - November 12, 2018	11/12/2018	11/15/2018	11/19/2018	CY 2018 GAA	₱84,728.18		₱84,728.18	Common Computer Supplies, Office Supplies
PG-2018-0048	Supply and Delivery of Construction Materials for use in the Repair and Maintenance of various Roads and Bridges within First district of La Union (4th Qtr.)	Maintenance Section	Small Value Procurement	November 26 - November 29, 2018	11/29/2018	12/3/2018	12/5/2018	CY2018 (ROUTINE MAINT.)	₱199,000.00	199000		6pcs - 25mm dia. Reinf. Steel Bars, Curing Compound, Asphalt Sealant, Ready Mix Concrete, 3500 psi @ 14days, Concrete Saw Blade (Diamond Blade 14"), Pipe Sleeve 2" dia. Grease/Tar, Aggregate Subbase Course
PG-2018-0049	Furnishing and Delivery of Painting Materials for use along San Fernando-Bagulin Road, KO270+(-)1013 to KO285+368 and San Juan-San Gabriel Road,KO 278+420 to KO285+1121 with exceptions	Maintenance Section	Small Value Procurement	November 26 - November 29, 2018	11/29/2018	12/3/2018	12/5/2018	CY2018 (ROUTINE MAINT.)	₱499,000.00	499000		Reflectorized Traffic Paint (White) Paint Thinner, Paint Brush 4"
PG-2018-0050	Furnishing and Delivery of Asphalt Materials for use in the Repair and Maintenance along Bacnotan-Luna-Balaoan Road, KO284+070 to KO307+714 with exceptions	Maintenance Section	Small Value Procurement	December 10 - December 14, 2018	12/14/2018	12/17/2018	12/19/2018	CY2018 (ROUTINE MAINT.)	₱294,840.00	294840		Hot Asphalt; Emulsified Asphalt
PG-2018-0051	Furnishing and Delivery of Construction Materials for the Repair and Maintenance of Bacnotan - Luna, Balaoan Road	Maintenance Section	Small Value Procurement	December 10 - December 14, 2018	12/14/2018	12/17/2018	12/19/2018	CY2018 (ROUTINE MAINT.)	₱349,074.60	349074.6		6pcs - 25mm dia. Reinf. Steel Bars, Curing Compound, Asphalt Sealant, Ready Mix Concrete, 3500 psi @ 14days, Concrete Saw Blade (Diamond Blade 14"), Pipe Sleeve 2" dia. Grease/Tar, Aggregate Subbase Course
PG-2018-0052	Supply and Delivery of Vehicle Parts and Accessories for use in the DPWH-LUED I, Lingsat, SFC	DPWH-LUED I	Small Value Procurement	December 10 - December 14, 2018	12/14/2018	12/17/2018	12/19/2018	CY2018 (ROUTINE MAINT.)	₱50,000.00	50000		Spare Parts and Accessories
PG-2018-0053	Repair and Maintenance of Office Equipment for DPWH-LUED I, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 10 - December 14, 2018	12/14/2018	12/17/2018	12/19/2018	CY2018 (ROUTINE MAINT.)	₱50,000.00	50000		CPU; UPS; etc.
PG-2018-0054	Furnishing and Delivery of Painting Materials for use along Manila North Road, KO275+000 to KO296+000 with exceptions (4th Qtr)	Maintenance Section	Small Value Procurement	December 10 - December 14, 2018	12/14/2018	12/17/2018	12/19/2018	CY2018 (ROUTINE MAINT.)	₱250,320.00	250320		Reflectorized Traffic Paint (White) Paint Thinner, Paint Brush 4"

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PG-2018-0055	Supply and Delivery of Diesel fuel and Gasoline Premium for use in the operation of various service vehicles and equipment of DPWH-LU DEO (4th qtr)	Maintenance Section	Small Value Procurement	December 17 - December 21, 2018	12/21/2018	12/24/2018	12/28/2018	CY2018 (ROUTINE MAINT.)	₱499,000.00	499000		Diesel fuel; Gasoline Premium
PG-2018-0056	Supply and Delivery of various lubricants for use in the operation of various service vehicles and equipment of DPWH-LU DEO (4th Qtr)	Maintenance Section	Small Value Procurement	December 17 - December 21, 2018	12/21/2018	12/24/2018	12/28/2018	CY2018 (ROUTINE MAINT.)	₱184,500.00	184500		Motor Oil (Diesel & Gasoline) Gear Oil (Diesel & Gasoline) 2T Oil, Brake fluid, Oil # 10, & 30, Distilled Water, Grease, Oil Filter & Fuel Filter (Heavy Equipment, Disposable type, Assorted)
PG-2018-0057	Supply and Delivery of Desktop Computer for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	12/21/2018	12/24/2018	12/28/2018	CY 2018 GAA	₱110,000.00	110000		Desktop Computers
PG-2018-0058	Supply and Delivery of Laptop Computers for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	12/21/2018	12/24/2018	12/28/2018	CY 2018 GAA	₱130,000.00	130000		Laptop Computers
PG-2018-0059	Supply and Delivery of Inkjet Printer A3 for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	12/21/2018	12/24/2018	12/28/2018	CY 2018 GAA	₱95,000.00	95000		InkJet Printer A3
PG-2018-0060	Supply and Delivery of Smartphone for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	12/21/2018	12/24/2018	12/28/2018	CY 2018 GAA	₱55,000.00	55000		Smartphone, GPS-Capable
PG-2018-0061	Supply and Delivery of Polo Shirt with Collar for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	12/21/2018	12/24/2018	12/28/2018	CY 2018 GAA	₱76,487.50		₱76,487.50	Polo Shirt with Collar

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PG-2018-0062	Supply and Delivery of Safety Devices, Gadgets and Gears for use in the conduct of RBIA within La Union 1st DEO	Planning and Design Section	Small Value Procurement	December 17 - December 21, 2018	12/21/2018	12/24/2018	12/28/2018	CY 2018 GAA	9433,350.00		9433,350.00	Running Shoes; Tape Measure (5m); Jacket
PG-2018-0063	Supply and Delivery of Mylar Paper for use at the DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	12/21/2018	12/24/2018	12/28/2018	CY 2018 GAA	9264,000.00		9264,000.00	Mylar Paper (75 microns) double matte Quick Dry, 24" x 20 meters; Mylar Paper (75 microns) double matte Quick Dry, 36" x 20 meters
PG-2018-0064	Supply and Delivery of White Paper and 345 Toner for use at the Planning and Design Section, DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	Planning and Design Section	Small Value Procurement	December 17 - December 21, 2018	12/21/2018	12/24/2018	12/28/2018	CY 2018 GAA	9140,000.00		9140,000.00	White Paper, 3" Core (36" x 50 yards); 345 Toner (2 Bottles 400 gr. + waste container)

LA UNION 2ND DISTRICT ENGINEERING OFFICE

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

INFRASTRUCTURE PROJECTS

18AF0001	CONSTRUCTION OF BARANGAY ROAD, BRGY. GANA, CABA, LA UNION	LUSDEO	Public Bidding	Sept. 14-20, 2017	10/4/2017	10/11/2017	10/12/2017	GAA 2018	91,929,985.78		91,929,985.78	CONCRETING OF BRGY. ROAD
18AF0002	CONSTRUCTION OF BARANGAY ROAD, BRGY. STA. FE, AGOO, LA UNION	LUSDEO	Public Bidding	Sept. 14-20, 2017	10/4/2017	10/11/2017	10/12/2017	GAA 2018	91,929,662.80		91,929,662.80	CONSTRUCTION OF LOCAL ROAD W/ DOUBLE BARREL BOX
18AF0003	CONSTRUCTION OF LOCAL ROAD, BRGY. TABTABUNAGO, ROSARIO, LA UNION	LUSDEO	Public Bidding	Sept. 14-20, 2017	10/4/2017	10/11/2017	10/12/2017	GAA 2018	91,929,987.65		91,929,987.65	CONCRETING OF BRGY. ROAD
18AF0004	CONSTRUCTION OF BARANGAY ROAD, BRGY. CENTRAL EAST, BAUANG, LA UNION	LUSDEO	Public Bidding	Sept. 14-20, 2017	10/4/2017	10/11/2017	10/12/2017	GAA 2018	91,929,993.33		91,929,993.33	CONCRETING OF BRGY. ROAD
18AF0005	CONSTRUCTION OF BARANGAY ROAD, BRGY. DILI, BAUANG, LA UNION	LUSDEO	Public Bidding	Sept. 14-20, 2017	10/4/2017	10/11/2017	10/12/2017	GAA 2018	91,929,990.31		91,929,990.31	CONCRETING OF BRGY. ROAD

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AF0006	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DULAO, ARINGAY, LA UNION	LUSDEO	Public Bidding	Sept. 14-20, 2017	10/4/2017	10/11/2017	10/12/2017	GAA 2018	₱1,929,999.72		₱1,929,999.72	COVERED COURT
18AF0007	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. UPPER SAN AGUSTIN, BAUANG, LA UNION	LUSDEO	Public Bidding	Sept. 14-20, 2017	10/4/2017	10/11/2017	10/12/2017	GAA 2018	₱1,929,999.72		₱1,929,999.72	COVERED COURT
18AF0008	CONSTRUCTION OF MULTI-PURPOSE BUILDING, TANGLAG ES, BRGY. TANGLAG, ROSARIO, LA UNION	LUSDEO	Public Bidding	Sept. 14-20, 2017	10/4/2017	10/11/2017	10/12/2017	GAA 2018	₱1,929,999.72		₱1,929,999.72	COVERED COURT
18AF0009	CONSTRUCTION OF MULTI-PURPOSE BUILDING SAN JOSE NATIONAL HIGH SCHOOL, BRGY. SAN JOSE, CABA, LA UNION	LUSDEO	Public Bidding	Sept. 14-20, 2017	10/4/2017	10/11/2017	10/12/2017	GAA 2018	₱1,929,999.72		₱1,929,999.72	COVERED COURT
18AF0010	CONSTRUCTION OF MULTI-PURPOSE BUILDING NORTHERN NAGUILIAN NATIONAL HIGH SCHOOL, BRGY. GUSING NORTE, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Sept. 15-21, 2017	10/5/2017	10/12/2017	10/13/2017	GAA 2018	₱1,929,999.72		₱1,929,999.72	COVERED COURT
18AF0011	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GUMOT- NAGCOLORAN, ROSARIO, LA UNION	LUSDEO	Public Bidding	Sept. 15-21, 2017	10/5/2017	10/12/2017	10/13/2017	GAA 2018	₱1,929,999.72		₱1,929,999.72	COVERED COURT
18AF0012	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DALIPOEN, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Sept. 15-21, 2017	10/5/2017	10/12/2017	10/13/2017	GAA 2018	₱2,412,499.89		₱2,412,499.89	COVERED COURT
18AF0013	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NAGSIDORISAN, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Sept. 15-21, 2017	10/5/2017	10/12/2017	10/13/2017	GAA 2018	₱2,412,499.89		₱2,412,499.89	COVERED COURT
18AF0014	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. AL-ALINAO, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Sept. 15-21, 2017	10/5/2017	10/12/2017	10/13/2017	GAA 2018	₱2,412,499.89		₱2,412,499.89	COVERED COURT
18AF0015	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. AMBARACAO, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Sept. 15-21, 2017	10/5/2017	10/12/2017	10/13/2017	GAA 2018	₱2,412,499.89		₱2,412,499.89	COVERED COURT
18AF0016	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DARAMUANGAN, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Sept. 15-21, 2017	10/5/2017	10/12/2017	10/13/2017	GAA 2018	₱2,412,499.89		₱2,412,499.89	COVERED COURT

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAIP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AF0017	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LIOAC SUR, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Sept. 14-20, 2017	10/4/2017	10/10/2017	10/11/2017	GAA 2018	₱2,412,499.89		₱2,412,499.89	COVERED COURT
18AF0018	NETWORK DEVELOPMENT, ROAD WIDENING OF PRIMARY ROADS ALONG RABON-DAMORTIS ROAD- K0404+332-K040+734, K0405+384-K0406+364, ROSARIO, LA UNION	LUSDEO	Public Bidding	Sept. 29- Oct. 5, 2017	10/18/2017	10/26/2017	10/27/2017	GAA 2018	₱37,949,503.73		₱37,949,503.73	ROAD WIDENING
18AF0019	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS, TERTIARY ROADS, ALONG AGOO BEACH ROAD K0236+(502)-K0236+040, AGOO, LA UNION	LUSDEO	Public Bidding	Sept. 29- Oct. 5, 2017	10/18/2017	10/26/2017	10/27/2017	GAA 2018	₱13,820,727.30		₱13,820,727.30	ROAD RECONSTRUCTION
18AF0020	REHABILITATION OF BARANGAY ROAD BRGY. SAN JOAQUIN SUR AND SAN JOAQUIN NORTE, AGOO, LA UNION	LUSDEO	Public Bidding	Sept. 29- Oct. 5, 2017	10/18/2017	10/26/2017	10/27/2017	GAA 2018	₱1,929,999.55		₱1,929,999.55	REHABILITATION OF BARANGAY ROAD
18AF0021	CONSTRUCTION OF BARANGAY ROAD, GUERERO, BAUANG, LA UNION	LUSDEO	Public Bidding	Sept. 29- Oct. 5, 2017	10/18/2017	10/26/2017	10/27/2017	GAA 2018	₱1,929,991.52		₱1,929,991.52	CONSTRUCTION OF BARANGAY ROAD
18AF0022	CONSTRUCTION OF BARANGAY ROAD, BRGY. BAAY, BAGULIN, LA UNION	LUSDEO	Public Bidding	Oct. 5-11, 2017	10/24/2017	11/2/2017	11/3/2017	GAA 2018	₱1,929,998.84		₱1,929,998.84	CONSTRUCTION OF BARANGAY ROAD
18AF0023	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PALINA, PUGO, LA UNION	LUSDEO	Public Bidding	Oct. 5-11, 2017	10/24/2017	11/2/2017	11/3/2017	GAA 2018	₱1,929,999.99		₱1,929,999.99	COVERED COURT
18AF0024	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PONGPONG, STO. TOMAS, LA UNION	LUSDEO	Public Bidding	Oct. 5-11, 2017	10/24/2017	11/2/2017	11/3/2017	GAA 2018	₱1,929,999.85		₱1,929,999.85	TWO STOREY MULTI-PURPOSE BUILDING
18AF0025	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. AMBITACAY, STO. TOMAS, LA UNION	LUSDEO	Public Bidding	Oct. 5-11, 2017	10/24/2017	11/2/2017	11/3/2017	GAA 2018	₱1,929,999.85		₱1,929,999.85	TWO STOREY MULTI-PURPOSE BUILDING
18AF0026	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CALUMBAYA, BAUANG, LA UNION	LUSDEO	Public Bidding	Sept. 14-20, 2017	10/4/2017	10/11/2017	10/12/2017	GAA 2018	₱1,929,999.85		₱1,929,999.85	TWO STOREY MULTI-PURPOSE BUILDING

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AF0027	REHABILITATION/RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED NATIONAL ROADS, SECONDARY ROADS ALONG ROSARIO-PUGO ROAD, K0216+-1004-K0216+(-664), K0225+-154-K0225+226,K0225+247- K0225+520, ROSARIO AND PUGO, LA UNION	LUSDEO	Public Bidding	Oct. 19-25, 2017	11/7/2017	11/15/2017	11/16/2017	GAA 2018	₱14,494,254.93		₱14,494,254.93	ROAD REHABILITATION/ RECONSTRUCTION/UPGRADING
18AF0028	CONSTRUCTION/REHABILITATION OF ARINGAY RIVER FLOOD CONTROL, BRGY. STA CECILIA, ARINGAY, LA UNION	LUSDEO	Public Bidding	Oct. 19-25, 2017	11/7/2017	11/15/2017	11/16/2017	GAA 2018	₱21,230,000.00		₱21,230,000.00	CONSTRUCTION OF REVETMENT
18AF0029	CONSTRUCTION/REHABILITATION OF BAUANG RIVER FLOOD CONTROL, BRGY. PUGO, BAUANG, LA UNION	LUSDEO	Public Bidding	Oct. 19-25, 2017	11/7/2017	11/15/2017	11/16/2017	GAA 2018	₱26,054,951.82		₱26,054,951.82	CONSTRUCTION OF REVETMENT
18AF0030	CONTINUATION OF RHU, BRGY. PAYOCPOC SUR, BAUANG, LA UNION	LUSDEO	Public Bidding	Oct. 19-25, 2017	11/7/2017	11/15/2017	11/16/2017	GAA 2018	₱1,929,936.96		₱1,929,936.96	RURAL HEALTH UNIT
18AF0031	CONSTRUCTION OF SLOPE PROTECTION (PRESIDENT ELPIDIO QUIRINO NATIONAL HIGH SCHOOL), BRGY. SAN AGUSTIN EAST, AGOO, LA UNION	LUSDEO	Public Bidding	Oct. 19-25, 2017	11/7/2017	11/15/2017	11/16/2017	GAA 2018	₱1,929,973.39		₱1,929,973.39	CONSTRUCTION OF SLOPE PROTECTION (GABION TYPE)
18AF0032	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES LUGUIT BR. (B00666L2) ALONG BAUANG-BAGUIO RD., NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Oct. 19-25, 2017	11/7/2017	11/15/2017	11/16/2017	GAA 2018	₱4,149,494.81		₱4,149,494.81	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE
18AF0033	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, STO. TOMAS, LA UNION	LUSDEO	Public Bidding	Oct. 19-25, 2017	11/7/2017	11/15/2017	11/16/2017	GAA 2018	₱1,929,999.50		₱1,929,999.50	STAGE AND BLEACHER
18AF0034	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PATAC, STO. TOMAS, LA UNION	LUSDEO	Public Bidding	Oct. 19-25, 2017	11/7/2017	11/15/2017	11/16/2017	GAA 2018	₱1,929,999.55		₱1,929,999.55	TWO STOREY MULTI-PURPOSE BUILDING PHASE II
18AF0035	REHABILITATION/RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS, PRIMARY ROADS, BAUANG- BAGUIO ROAD, K0266+-270+-268+000, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Oct. 21-27, 2017	11/9/2017	11/17/2017	11/20/2017	GAA 2018	₱25,089,986.52		₱25,089,986.52	ROAD RECONSTRUCTION FROM PAVED TO CONCRETE
18AF0036	NETWORK DEVELOPMENT, ROAD WIDENING OF PRIMARY ROADS, KENNON ROAD INCLUDING ROAD RIGHT OF WAY, K0214+(-382)- K0215+-158, ROSARIO, LA UNION	LUSDEO	Public Bidding	Nov 4-10, 2017	11/23/2017	11/30/2017	12/1/2017	GAA 2018	₱45,469,263.61		₱45,469,263.61	ROAD WIDENING AND SLOPE PROTECTION

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAIP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AF0037	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING CABARTAN SUR ROADLINKING TO NAGUILIAN-BAGUJO NATIONAL ROAD LEADING TO NAGULIAN BASI AND VINEGAR PROCESSING CENTER, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Nov 4-10, 2017	11/23/2017	11/30/2017	12/1/2017	GAA 2018	₱45,837,490.18		₱45,837,490.18	ROAD CONCRETING
18AF0038	CONSTRUCTION OF COVERED COURT, SOUTHERN NAGUILIAN NATIONAL HIGH SCHOOL, AMBARACAO SUR, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Nov 4-10, 2017	11/23/2017	11/30/2017	12/1/2017	GAA 2018	₱1,929,046.36		₱1,929,046.36	COVERED COURT
18AF0039	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BACCUTT NORTE, BAUANG, LA UNION	LUSDEO	Public Bidding	Nov 4-10, 2017	11/23/2017	11/30/2017	12/1/2017	GAA 2018	₱4,824,999.65		₱4,824,999.65	COVERED COURT/MP8 BLDG./BLEACHER
18AF0040	CONSTRUCTION OF FLOOD CONTROL, BRGY. STO. ROSARIO EAST, ARINGAY, LA UNION	LUSDEO	Public Bidding	Nov 4-10, 2017	11/23/2017	11/30/2017	12/1/2017	GAA 2018	₱1,929,988.39		₱1,929,988.39	CONSTRUCTION OF SPUR DIKE
18AF0041	CONSTRUCTION OF GABION REVETMENT, BRGY. GUSING NORTE, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Nov 9-15, 2017	11/28/2017	12/6/2017	12/7/2017	GAA 2018	₱28,943,759.84		₱28,943,759.84	CONSTRUCTION OF GABION REVETMENT
18AF0042	CONSTRUCTION OF GROINS, SAN CARLOS, CABA, LA UNION	LUSDEO	Public Bidding	Nov. 16-22, 2017	12/5/2017	12/13/2017	12/14/2017	GAA 2018	₱24,125,000.00		₱24,125,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (GROINS)
18AF0043	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARIQUIR, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Nov. 16-22, 2017	12/5/2017	12/13/2017	12/14/2017	GAA 2018	₱2,412,840.47		₱2,412,840.47	COVERED COURT
18AF0044	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO SANGBAY FALLS AND MINI RICE TERRACES, BRGY. GUSING NORTE, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Nov.25-1, 2017	12/14/2017	12/21/2017	12/22/2017	GAA 2018	₱24,124,735.45		₱24,124,735.45	CONCRETING
18AF0045	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CABARTAN NORTE, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Nov.25-1, 2017	12/14/2017	12/21/2017	12/22/2017	GAA 2018	₱2,412,499.98		₱2,412,499.98	COVERED COURT AND COMPLETION OF BUILDING
18AF0046	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CABARTAN SUR, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	Nov.25-1, 2017	12/14/2017	12/21/2017	12/22/2017	GAA 2018	₱1,929,999.66		₱1,929,999.66	COVERED COURT BUILDING

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AF0047	CONSTRUCTION OF A STANDARD DISTRICT ENGINEERING OFFICE BUILDING (LA UNION 2ND DEO), SAN JOAQUIN SUR, AGOO, LA UNION	LUSDEO	Public Bidding	Nov. 29- Dec. 5, 2017	12/19/2017	12/26/2017	12/27/2017	GAA 2018	₱45,410,511.62		₱45,410,511.62	GOVERNMENT BUILDING
18AF0048	WIDENING OF TUBOD BRIDGE (802630L2) ALONG MANILA NORTH ROAD K0226+173, STO. TOMAS, LA UNION	LUSDEO	Public Bidding	Nov. 29- Dec. 5, 2017	12/19/2017	12/26/2017	12/27/2017	GAA 2018	₱18,226,239.70		₱18,226,239.70	WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO LANES
18AF0049	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NAGUILIAN-BAGULIN RIVER, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	December 9-15, 2017	12/28/2017	1/5/2018	1/8/2018	GAA 2018	₱48,250,000.00		₱48,250,000.00	CONSTRUCTION OF GABION REVETMENT
18AF0050	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING ARINGAY-TUBAO ALTERNATE ROAD LEADING TO ASIN HOT SPRING AND BAGUTO CITY, ARINGAY-TUBAO, LA UNION	LUSDEO	Public Bidding	December 9-15, 2017	12/28/2017	1/5/2018	1/8/2018	GAA 2018	₱28,949,893.46		₱28,949,893.46	PAVING OF SHOULDER
18AF0051	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PRINCIPE RIVER, STA. MONICA, AGOO, LA UNION	LUSDEO	Public Bidding	December 9-15, 2017	12/28/2017	1/5/2018	1/8/2018	GAA 2018	₱24,124,999.81		₱24,124,999.81	CONSTRUCTION OF CONCRETE REVETMENT
18AF0052	EXTENSION OF GROINS, SAN MANUEL SUR, AGOO, LA UNION	LUSDEO	Public Bidding	December 9-15, 2017	12/28/2017	1/5/2018	1/8/2018	GAA 2018	₱24,124,999.92		₱24,124,999.92	CONSTRUCTION OF SLOPE PROTECTION STRUCTURE (EXTENSION OF GROINS)
18AF0053	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, SECONDARY ROADS ALONG AGOO-BAGUIO CITY ROAD, K0247+620-K0247+726, K0247+965-K0248+088, TUBAO, LA UNION	LUSDEO	Public Bidding	December 9-15, 2017	12/28/2017	1/5/2018	1/8/2018	GAA 2018	₱17,948,952.14		₱17,948,952.14	CONSTRUCTION OF ROAD SLOPE PROTECTION
18AF0054	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BAUANG RIVER, BRGY. CALUMBAYA, BAUANG, LA UNION	LUSDEO	Public Bidding	December 22-28, 2017	1/11/2018	1/18/2018	1/19/2018	GAA 2018	₱23,634,779.99		₱23,634,779.99	CONSTRUCTION OF CONCRETE REVETMENT
18AF0055	CONSTRUCTION OF MULTI-PURPOSE TYPE A GYMNASIUM PHASE II, DEFEMINHS, AGOO, LA UNION	LUSDEO	Public Bidding	December 22-28, 2017	1/11/2018	1/18/2018	1/19/2018	GAA 2018	₱19,323,308.37		₱19,323,308.37	MULTI-PURPOSE BUILDING

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AF0056	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, PRIMARY ROADS ALONG BAUJANG-BAGUIO ROAD, K0273+290-K0273+368, K0273+326-K0273+467, K0257+827- K0275+885, K0275+970-K0276+000, NAGUILIAN AND BURGOS, LA UNION	LUSDEO	Public Bidding	December 22-28, 2017	1/11/2018	1/18/2018	1/19/2018	GAA 2018	₱19,106,992.75		₱19,106,992.75	CONSTRUCTION OF ROAD SLOPE PROTECTION
18AF0057	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. URAYONG, BAUJANG, LA UNION	LUSDEO	Public Bidding	December 22-28, 2017	1/11/2018	1/18/2018	1/19/2018	GAA 2018	₱2,894,999.56		₱2,894,999.56	COVERED COURT, STAGE AND BLEACHER
18AF0058	CONSTRUCTION OF REINFORCED CONCRETE BOX CULVERT WITH CONCRETE PAVEMENT, BRGY. TUBOD, ST. TOMAS, LA UNION	LUSDEO	Public Bidding	December 22-28, 2017	1/11/2018	1/18/2018	1/19/2018	GAA 2018	₱1,929,986.23		₱1,929,986.23	CONSTRUCTION OF RCBC WITH CONCRETE
18AF0059	PREVENTIVE MAINTENANCE OF TERTIARY ROADS ALONG AGOO BEACH ROAD K0236+040-K0237+050, K0237+930-K0238+196, AGOO, LA UNION	LUSDEO	Public Bidding	December 22-28, 2017	1/11/2018	1/18/2018	1/19/2018	GAA 2018	₱10,668,974.15		₱10,668,974.15	ASPHALT OVERLAY
18AF0060	NETWORK DEVELOPMENT ROAD WIDENING OF SECONDARY ROADS,AGOO-BAGUIO CITY ROAD K0242+960 – K0243+965	LUSDEO	Public Bidding	January 18-24, 2018	2/6/2018	2/12/2018	2/13/2018	GAA 2018	₱29,064,734.24		₱29,064,734.24	ROAD WIDENING WITH DRAINAGE, PCCP (L=1,023.00m, W=3.35.00m, THk=0.28m)
18AF0061	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ARINGAY RIVER, STO. ROSARIO EAST, ARINGAY, LA UNION	LUSDEO	Public Bidding	January 25-31, 2018	2/13/2018	2/19/2018	2/20/2018	GAA 2018	₱50,000,000.00		₱50,000,000.00	CONST. OF FLOOD CONTROL STRUCTURES
18AF0062	WIDENING OF CUPANG BRIDGE (802631L2), ALONG MNR	LUSDEO	Public Bidding	January 25-31, 2018	2/13/2018	2/19/2018	2/20/2018	GAA 2018	₱33,000,000.00		₱33,000,000.00	WIDENING OF BRIDGE
18AF0063	WIDENING OF BAGBAG BRIDGE (802640L2), ALONG MNR	LUSDEO	Public Bidding	January 25-31, 2018	2/13/2018	2/19/2018	2/20/2018	GAA 2018	₱31,000,000.00		₱31,000,000.00	WIDENING OF BRIDGE
18AF0064	WIDENING OF BAGBAG OESTE BRIDGE (802641L2), ALONG MNR	LUSDEO	Public Bidding	January 25-31, 2018	2/13/2018	2/19/2018	2/20/2018	GAA 2018	₱16,000,000.00		₱16,000,000.00	WIDENING OF BRIDGE
18AF0065	WIDENING OF STA RITA BRIDGE (802637L2), ALONG MNR	LUSDEO	Public Bidding	January 25-31, 2018	2/13/2018	2/19/2018	2/20/2018	GAA 2018	₱16,000,000.00		₱16,000,000.00	WIDENING OF BRIDGE

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAIP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI 2018	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AF0066	REHAB/RECONST. OF ROADS W/ SLIPS, SLOPE COLLAPSE & LANDSLIDE, SECONDARY ROADS, ROSARIO-PUGO RD, K0217+020-K0217+288, K0217+500-K0217+850, K0217+865- K0217+910, K0233+360-K0223+480	LUSDEO	Public Bidding	January 30-Feb. 5, 2018	2/20/2018	2/26/2018	2/27/2018	GAA 2018	₱45,165,000.00		₱45,165,000.00	CONSTRUCTION OF ROAD SLOPE PROTECTION
18AF0067	CONSTRUCTION OF HANGING BRIDGE, BRGY. POBLACION, PUGO, LA UNION	LUSDEO	Public Bidding	January 30-Feb. 5, 2018	2/20/2018	2/26/2018	2/27/2018	GAA 2018	₱2,000,000.00		₱2,000,000.00	CONST. OF HANGING BRIDGE
18AF0068	CONST./UPGRADING/REHAB OF DRAINAGE ALONG NAT'L. ROADS, PRIMARY ROAD, MNR K0252+200- K0254+038, K0254+727-255+658	LUSDEO	Public Bidding	January 30-Feb. 5, 2018	2/20/2018	2/26/2018	2/27/2018	GAA 2018	₱19,535,000.00		₱19,535,000.00	CONST. OF DRAINAGE
18AF0069	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG NAGUILIAN- BAGULIN RIVER, PHASE II, NAGUILIAN, LA UNION	LUSDEO	Public Bidding	January 30-Feb. 5, 2018	2/20/2018	2/26/2018	2/27/2018	GAA 2018	₱50,000,000.00		₱50,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
18AF0070	CONSTRUCTION OF LOCAL ACCESS ROAD (PHASE 1), AGOO TO ARINGAY, LA UNION	LUSDEO	Public Bidding	January 30-Feb. 5, 2018	2/20/2018	2/26/2018	2/27/2018	GAA 2018	₱50,000,000.00		₱50,000,000.00	CONSTRUCTION OF LOCAL ACCESS ROAD
18AF0071	CONSTRUCTION OF MULTI PURPOSE BLDG (GYMNASIUM), DON EUFEMIO F. ERIGUEL MEMORIAL NATTOAL HIGH SCHOOL, AGOO, LA UNION	LUSDEO	Public Bidding	January 30-Feb. 5, 2018	2/20/2018	2/26/2018	2/27/2018	GAA 2018	₱30,000,000.00		₱30,000,000.00	CONST. OF MULTI PURSE BLDG (GYMNASIUM)
18AF0072	CONCRETING OF ROAD, BRGY. CONCEPTION, ROSARIO, LA UNION	LUSDEO	Public Bidding	January 30-Feb. 5, 2018	2/20/2018	2/26/2018	2/27/2018	GAA 2018	₱5,000,000.00		₱5,000,000.00	CONCRETING OF ROAD

CONSULTING SERVICES

-	-	-	-	-	-	-	-	-	-	-	-	Certification of No Consultancy Services to Bid for FY 2018
---	---	---	---	---	---	---	---	---	---	---	---	--

GOODS AND SERVICES

18AF0001G	PURCHASE/DELIVERY OF PRINTING SUPPLIES	ADMINISTRATIVE SECTION	Public Bidding	2/1/2018	2/19/2018	2/23/2018	2/27/2018	EAO	₱500,250.00		₱500,250.00	PURCHASE/DELIVERY OF PRINTING SUPPLIES
-----------	---	------------------------	----------------	----------	-----------	-----------	-----------	-----	-------------	--	-------------	--

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)	
				Advertisements/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
18AF0002G	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (SUPPLY/PURCHASE OF ASPHALT SEALANT)	MAINTENANCE SECTION	Public Bidding	2/2/2018	2/22/2018	3/1/2018	3/5/2018	ROUTINE MAINT. CY 2018	₱800,790.00	₱800,790.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (SUPPLY/PURCHASE OF ASPHALT SEALANT)
18AF0003G	MAINTENANCE OF VARIOUS EQUIPMENTS (SUPPLY/DELIVERY OF LUBRICANTS)	MAINTENANCE SECTION	Public Bidding	2/2/2018	2/22/2018	3/1/2018	3/5/2018	ROUTINE MAINT. CY 2018	₱750,150.00	₱750,150.00		MAINTENANCE OF VARIOUS EQUIPMENTS (SUPPLY/DELIVERY OF LUBRICANTS)
18AF0004G	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (Supply/Purchase of Asphalt Sealant), 2ND DISTRICT OF LA UNION	MAINTENANCE SECTION	Public Bidding	3/16/2018	4/3/2018	4/9/2018	4/10/2018	Routine Maintenance CY 2018	₱749,000.00	₱749,000.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (Supply/Purchase of Asphalt Sealant), 2ND DISTRICT OF LA UNION
18AF0005G	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (Supply/Purchase of ReflectORIZED Thermoplastic Pavement Marking Materials), 2ND DISTRICT OF LA UNION	MAINTENANCE SECTION	Public Bidding	3/16/2018	4/3/2018	4/9/2018	4/10/2018	Routine Maintenance CY 2018	₱852,152.00	₱852,152.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (Supply/Purchase of ReflectORIZED Thermoplastic Pavement Marking Materials), 2ND DISTRICT OF LA UNION
18AF0006G	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (Supply/Purchase of ReflectORIZED Traffic Paint), 2ND DISTRICT OF LA UNION	MAINTENANCE SECTION	Public Bidding	3/16/2018	4/3/2018	4/9/2018	4/10/2018	ROUTINE MAINT. CY 2018	₱750,250.00	₱750,250.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (Supply/Purchase of ReflectORIZED Traffic Paint), 2ND DISTRICT OF LA UNION
18AF0007G	REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (Repair of Mitsubishi Stake Truck, H2-240/SDF 793), 2nd District of La Union	MAINTENANCE SECTION	Public Bidding	3/16/2018	4/3/2018	4/9/2018	4/10/2018	ROUTINE MAINT. CY 2018	₱250,000.00	₱250,000.00		REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (Repair of Mitsubishi Stake Truck, H2-240/SDF 793), 2nd District of La Union
18AF0008G	REPAIR/MAINTENANCE OF HEAVY EQUIPMENT (UPKEEP/REPAINTING OF HINO DUMPRUCK H3-4852/SBG962), 2nd District of La Union	MAINTENANCE SECTION	Public Bidding	3/16/2018	4/3/2018	4/9/2018	4/10/2018	ROUTINE MAINT. CY 2018	₱250,000.00	₱250,000.00		REPAIR/MAINTENANCE OF HEAVY EQUIPMENT (UPKEEP/REPAINTING OF HINO DUMPRUCK H3-4852/SBG962), 2nd District of La Union
18AF0009G	SUPPLY/DELIVERY OF EQUIPMENT FOR TWO STAR RATING (TESTS FOR CEMENT), 2ND DISTRICT OF LA UNION	MATERIALS QUALITY ASSURANCE SECTION	Public Bidding	3/20/2018	4/4/2018	4/11/2018	4/16/2018	EAO	₱2,950,000.00	₱2,950,000.00		SUPPLY/DELIVERY OF EQUIPMENT FOR TWO STAR RATING (TESTS FOR CEMENT), 2ND DISTRICT OF LA UNION
18AF0010G	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (SUPPLY/DELIVERY OF ASPHALT PREMIX)	MAINTENANCE SECTION	Public Bidding	3/16/2018	4/3/2018	4/9/2018	4/10/2018	ROUTINE MAINT. CY 2018	₱2,500,000.00	₱2,500,000.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (SUPPLY/DELIVERY OF ASPHALT PREMIX)
18AF0011G	CONDUCT OF ADDITIONAL PRELIMINARY DETAILED ENGINEERING (Supply/Delivery of Materials)	MATERIALS QUALITY ASSURANCE SECTION	Public Bidding	3/30/2018	4/18/2018	4/24/2018	4/26/2018	CAPITAL OUTLAY (PDE) 2018	₱1,200,000.00	₱1,200,000.00		CONDUCT OF ADDITIONAL PRELIMINARY DETAILED ENGINEERING (Supply/Delivery of Materials)
18AF0012G	PURCHASE OF OFFICE EQUIPMENT (SUPPLY/DELIVERY OF EQUIPMENT)	ADMINISTRATIVE SECTION	Public Bidding	3/30/2018	4/18/2018	4/24/2018	4/26/2018	EAO	₱800,000.00	₱800,000.00		PURCHASE OF OFFICE EQUIPMENT (SUPPLY/DELIVERY OF EQUIPMENT)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AF0013G	PURCHASE OF OFFICE EQUIPMENT (SUPPLY/DELIVERY OF EQUIPMENT)	PLANNING AND DESIGN SECTION	Public Bidding	3/30/2018	4/18/2018	4/24/2018	4/26/2018	EAO	₱350,000.00		₱350,000.00	PURCHASE OF OFFICE EQUIPMENT (SUPPLY/DELIVERY OF EQUIPMENT)
18AF0014G	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS within La Union Second Engineering District (Supply/Purchase of Emulsified Asphalt)	MAINTENANCE SECTION	Public Bidding	4/8/2018	4/27/2018	5/3/2018	5/5/2018	ROUTINE MAINT. CY 2018	₱295,587.50	₱295,587.50		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS within La Union Second Engineering District (Supply/Purchase of Emulsified Asphalt)
18AF0015G	REPAIR /MAINTENANCE OF EQUIPMENT (Supply/Delivery of Fuel)	MAINTENANCE SECTION	Public Bidding	4/12/2018	5/2/2018	5/8/2018	5/10/2018	ROUTINE MAINT. CY 2018	₱680,000.00	₱680,000.00		REPAIR /MAINTENANCE OF EQUIPMENT (Supply/Delivery of Fuel)
18AF0016G	DELIVERY OF OFFICE SUPPLIES	ADMINISTRATIVE SECTION	Public Bidding	4/12/2018	5/2/2018	5/8/2018	5/10/2018	EAO	₱548,000.00		₱548,000.00	DELIVERY OF OFFICE SUPPLIES
18AF0017G	PURCHASE OF EQUIPMENT FOR ENGINEERING SURVEY AND INVESTIGATION	PLANNING AND DESIGN SECTION	Public Bidding	4/23/2018	5/11/2018	5/16/2018	5/18/2018	PDE 2018	₱1,500,000.00		₱1,500,000.00	PURCHASE OF EQUIPMENT FOR ENGINEERING SURVEY AND INVESTIGATION
18AF0018G	PURCHASE OF OFFICE EQUIPMENT	ADMINISTRATIVE SECTION	Public Bidding	4/23/2018	5/11/2018	5/16/2018	5/18/2018	EAO	₱235,000.00		₱235,000.00	PURCHASE OF OFFICE EQUIPMENT
18AF0019G	CALIBRATION OF LABORATORY EQUIPMENTS	MATERIALS QUALITY ASSURANCE SECTION	Public Bidding	5/25/2018	6/14/2018	6/20/2018	6/22/2018	EAO	₱251,396.50		₱251,396.50	CALIBRATION OF LABORATORY EQUIPMENTS
18AF0020G	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (SUPPLY/PURCHASE OF ASPHALT SEALANT)	MAINTENANCE SECTION	Public Bidding	July 6 - 12, 2018	7/25/2018	8/1/2018	8/3/2018	Routine Maintenance 2018	₱517,880.00	₱517,880.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (SUPPLY/PURCHASE OF ASPHALT SEALANT)
18AF0021G	REPAIR/MAINTENANCE OF EQUIPMENTS (SUPPLY/DELIVERY OF LUBRICANTS)	MAINTENANCE SECTION	Public Bidding	July 6 - 12, 2018	7/25/2018	8/1/2018	8/3/2018	Routine Maintenance 2018	₱287,937.00	₱287,937.00		REPAIR/MAINTENANCE OF EQUIPMENTS (SUPPLY/DELIVERY OF LUBRICANTS)
18AF0022G	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (SUPPLY/PURCHASE OF PERSONAL PROTECTIVE EQUIPMENTS)	MAINTENANCE SECTION	Public Bidding	July 6 - 12, 2018	7/25/2018	8/1/2018	8/3/2018	Routine Maintenance 2018	₱746,940.25	₱746,940.25		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (SUPPLY/PURCHASE OF PERSONAL PROTECTIVE EQUIPMENTS)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilá Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)				REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18AF0023G	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF MINOR TOOLS)	MAINTENANCE SECTION	Public Bidding	July 9 - 15, 2018	7/27/2018	7/31/2018	8/2/2018	Routine Maintenance 2018	₱113,724.95	₱113,724.95		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF MINOR TOOLS)
18AF0024G	REPAIR /MAINTENANCE OF EQUIPMENT (Supply/Delivery of Fuel)	MAINTENANCE SECTION	Public Bidding	August 3-10, 2018	8/22/2018	8/30/2018	9/6/2018	Routine Maintenance 2018	₱460,354.66	₱460,354.66		REPAIR /MAINTENANCE OF EQUIPMENT (Supply/Delivery of Fuel)
18AF0025G	CONDUCT OF ROAD SLOPE MANAGEMENT (SUPPLY/DELIVERY OF MATERIALS FOR ROAD SLOPE MANAGEMENT)	PLANNING AND DESIGN SECTION	Public Bidding	September 20-27, 2018	10/10/2018	10/17/2018	10/19/2018	Fund 101 FY2018 GAA (RSM)	₱150,000.00	₱150,000.00	₱150,000.00	SUPPLY/DELIVERY OF MATERIALS FOR ROAD SLOPE MANAGEMENT
18AF0026G	CONDUCT OF BRIDGE MANAGEMENT SYSTEM (SUPPLY/DELIVERY OF MATERIALS FOR BRIDGE MANAGEMENT SYSTEM)	PLANNING AND DESIGN SECTION	Public Bidding	September 20-27, 2018	10/10/2018	10/17/2018	10/19/2018	Fund 101 FY2018 GAA (BMS)	₱180,000.00	₱180,000.00	₱180,000.00	SUPPLY/DELIVERY OF MATERIALS FOR BRIDGE MANAGEMENT SYSTEM
18AF0027G	PURCHASE/SUPPLY OF OFFICE EQUIPMENT FOR GEOTAGGING (SURVEYS AND MAINTENANCE REPORTING)	PLANNING AND DESIGN SECTION	Public Bidding	September 20-27, 2018	10/10/2018	10/17/2018	10/19/2018	Fund 101 FY2018 GAA	₱250,000.00		₱250,000.00	PURCHASE/SUPPLY OF OFFICE EQUIPMENT FOR GEOTAGGING (SURVEYS AND MAINTENANCE REPORTING)

PANGASINAN 1ST DISTRICT ENGINEERING OFFICE

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)				REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	

INFRASTRUCTURE PROJECTS

CY 2018 PROJECTS	18AG0001-Construction Local Road, Brgy-Goyoden, Bolinao, Pangasinan	Pang. 1 st RD	PUBLIC BIDDING	09/8-14/2017	9/29/2017	-	-	GAA 2018	₱3,920,000.00			Construction Local Road
CY 2018 PROJECTS	18AG0002-Construction Local Road, Brgy. Victory to Salud, Bolinao, Pangasinan	Pang. 1 st RD	PUBLIC BIDDING	09/8-14/2017	9/29/2017	-	-	GAA 2018	₱3,920,000.00			Construction Local Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Contract Signing	Total	MOOE	
CY 2018 PROJECTS	18AG0003-Construction Local Road, Brgy. Liwa-Liwa-Luciente II, Bolinao, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/8-14/2017	9/29/2017	-	GAA 2018	₱4,900,000.00			Construction Local Road
CY 2018 PROJECTS	18AG0004-Construction Local Road, Brgy. Luciente II, Bolinao, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/8-14/2017	9/29/2017	-	GAA 2018	₱4,900,000.00			Construction Local Road
CY 2018 PROJECTS	18AG0005-Construction Local Road, Brgy. Pocal-Pocal, Alaminos City, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/8-14/2017	9/29/2017	-	GAA 2018	₱1,960,000.00			Construction Local Road
CY 2018 PROJECTS	18AG0006-Construction Local Road, Brgy. Batarao, Anda, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/8-14/2017	9/29/2017	-	GAA 2018	₱1,960,000.00			Construction Local Road
CY 2018 PROJECTS	18AG0007-Construction Local Road, Brgy. Awag-Poblacion, Anda, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/8-14/2017	9/29/2017	-	GAA 2018	₱1,960,000.00			Construction Local Road
CY 2018 PROJECTS	18AG0008-Construction Local Road, Brgy. Arwas, Bani, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/8-14/2017	9/29/2017	-	GAA 2018	₱1,960,000.00			Construction Local Road
CY 2018 PROJECTS	18AG0009-Construction Local Road, Brgy. Daloy-Daloy-Luciente 1st, Bolinao, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/13-19/2017	10/4/2017	-	GAA 2018	₱1,960,000.00			Construction Local Road
CY 2018 PROJECTS	18AG0010-Road Concreting-Luciente II, Bolinao, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/13-19/2017	10/4/2017	-	GAA 2018	₱1,960,000.00			Road Concreting
CY 2018 PROJECTS	18AG0011-Road Concreting-Catungi, Bolinao, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/13-19/2017	10/4/2017	-	GAA 2018	₱1,960,000.00			Road Concreting
CY 2018 PROJECTS	18AG0012-Construction Local Road, Brgy. Concordia-Arnedo, Bolinao, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/13-19/2017	10/4/2017	-	GAA 2018	₱2,940,000.00			Construction Local Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (PHP)				REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
CY 2018 PROJECTS	18AG0013-Construction Local Road, Brgy. Goyoden, Bolinao, Pangasinan	Pang. 1 ^o SO.	PUBLIC BIDDING	09/13-19/2017	10/4/2017	-	-	GAA 2018	₱3,920,000.00			Construction Local Road
CY 2018 PROJECTS	18AG0014-Construction Local Road, Brgy. Binabalian to Goyoden, Bolinao, Pangasinan	Pang. 1 ^o SO.	PUBLIC BIDDING	09/13-19/2017	10/4/2017	-	-	GAA 2018	₱3,920,000.00			Construction Local Road
CY 2018 PROJECTS	18AG0015-Construction Local Road, Brgy. Lucero, Bolinao, Pangasinan	Pang. 1 ^o SO.	PUBLIC BIDDING	09/13-19/2017	10/4/2017	-	-	GAA 2018	₱3,920,000.00			Construction Local Road
CY 2018 PROJECTS	18AG0016-Asset Preservation- Preventive Maintenance-Secondary Roads Alaminos-Bolinao Road (KO323+199-KO324+634; KO339+632- KO340+530) at Bani, Pangasinan	Pang. 1 ^o SO.	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	-	-	GAA 2018	₱36,213,940.00			Asphalt Overlay of Carriageway Including Shoulder Thickness: 80.00mm
CY 2018 PROJECTS	18AG0017-RE-INVITATION- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads Alaminos- Bolinao Road (KO351+100 - KO351+170) AT Culang, Bolinao, Pangasinan	Pang. 1 ^o SO.	PUBLIC BIDDING	11/27-12/03/2017	12/18/2017	-	-	GAA 2018	₱19,600,000.00			Construction of Slope Protection (Gabions)
CY 2018 PROJECTS	18AG0018-Asset Preservation -Preventive Maintenance-Secondary Roads at Pangasinan-Zambales Road (KO310+1012-KO311+814) Mabini, Pangasinan	Pang. 1 ^o SO.	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	-	-	GAA 2018	₱11,413,080.00			Asphalt Overlay of Carriage Including Shoulder Thickness: 80.00 mm
CY 2018 PROJECTS	18AG0019- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Secondary Roads Bani-Agno Road (KO345+250 - KO345+342) AT Bangan Oda, Agno, Pangasinan	Pang. 1 ^o SO.	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	-	-	GAA 2018	₱11,760,000.00			Construction of Slope Protection (Stone Masonry)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0020- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Secondary Roads Pangasinan-Zambales Road (KO303+076 - KO303+260) AT Caranglaan, Mabini, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	-	-	GAA 2018	₱14,700,000.00			Construction of Slope Protection (Gabions)
CY 2018 PROJECTS	18AG0021-Asset Preservation- Rehabilitation/Reconstruction/Upgradin g of Damaged Paved Roads Secondary Roads Pangasinan-Zambales (KO275+083-KO276+500); Pangasinan- Zambales (KO308+543-KO309+000) AT Infanta, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	-	-	GAA 2018	₱48,115,060.00			Reconstruction of Paved Road(Asphalt, 2 Lanes) to Paved Road (Concrete, 4 Lanes) with Roadway Excavation
CY 2018 PROJECTS	18AG0022-Construction of Multi- Purpose Building at Brgy. Namagbagan, Anda, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0023-Construction of Multi- Purpose Building at Brgy. Magaysay, Agno, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0024-Construction of Multi- Purpose Building at Brgy. Poblacion, Dasol, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0025-Construction of Multi- Purpose Building at Brgy. Ambabaay, Bani, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0026-Construction of Multi- Purpose Building at Brgy. Seselangen, Sual, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0027-Construction of Multi- Purpose Building at Brgy. Victoria, Sual, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0028-Construction of Multi- Purpose Building at Brgy. Caranglaan, Mabini, Pangasinan	Pang. 1 st SO	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAIP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0029-Construction of Multi-Purpose Building at Brgy. Bisocol, Alaminos City, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0030-Construction of Multi-Purpose Building at Brgy. Polo, Alaminos City, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0031-Construction of Multi-Purpose Building at Brgy. Calabeng, Bani, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0032-Construction of Multi-Purpose Building at Brgy. Gayusan, Agno, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0033-Construction of Multi-Purpose Building at Brgy. Luac, Bani, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0034-Construction of Multi-Purpose Building at Brgy. Cato, Infanta, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/03-09/2017	10/25/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0035-Construction of Multi-Purpose Building at Brgy. Bayambang, Infanta, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/03-09/2017	10/25/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0036-Construction of Multi-Purpose Building at Brgy. Ranao, Bani, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/03-09/2017	10/25/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0037-Construction of Multi-Purpose Building at Brgy. San Roque, Alaminos City, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/03-09/2017	10/25/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0038-Construction of Multi-Purpose Building at Brgy. Macandocandong, Anda, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/03-09/2017	10/25/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0039-Construction of Multi-Purpose Building at Brgy. Sioasio East, Sual, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/03-09/2017	10/25/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0040-Construction of Multi-Purpose Building at Brgy. Naguysay, Dasol, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/03-09/2017	10/25/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0041-Construction of Multi-Purpose Building at Brgy. Pangapisan, Alaminos City, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/03-09/2017	10/25/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0042-Construction of Multi-Purpose Building at Brgy. Bolaen, Sual, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/03-09/2017	10/25/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0043-Construction of Multi-Purpose Building at Brgy. San Miguel, Bani, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/03-09/2017	10/25/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0044-Rehab./Reconstr. Of Natl. Roads w/ Slips, Slope Collapse and Landslide-Secondary Roads Burgos Agno Road KO303+527-KO303+600_KO308+279-KO308+385 at Bangan Oda, Agno Pangasinan and Caranglaan, Mabini, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/03-09/2017	10/25/2017	-	-	GAA 2018	₱25,480,000.00			Rehab./Reconstr. Of Natl. Roads w/ Slips, Slope Collapse and Landslide- Secondary Roads
CY 2018 PROJECTS	18AG0045-Construction of Local Road, Brgy. Arnedo (Tinimrong), Bolinao, Pangasinan (Phase I) AT Brgy. Arnedo, Bolinao, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	10/11-17/2017	11/2/2017	-	-	GAA 2018	₱11,760,000.00			Concreting of Local Road including Pipe Culvert and Slope Protection Works
CY 2018 PROJECTS	18AG0046-Construction of Multi-Purpose Building (12.00 m.x20.00m.) Gymnasium at Brgy. Niballiv, Mabini, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/03-09/2017	11/24/2017	-	-	GAA 2018	₱1,960,000.00			Construction of 12.00 m x 20.00 m. Multi-Purpose Building (Small Gymnasium)
CY 2018 PROJECTS	18AG0047-Construction of Multi-Purpose Building at Brgy. Roxas, Anda, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/03-09/2017	11/24/2017	-	-	GAA 2018	₱1,960,000.00			Construction of 7.00 m x 8.00 m. 2-Storey Multi-Purpose Building with Electrical & Painting Works

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0048-Construction of Multi-Purpose Building at Brgy. Goyoden, Bolinao, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/03-09/2017	11/24/2017	-	-	GAA 2018	₱1,960,000.00			Construction of 7.00 m x 8.00 m. 2-Storey Multi-Purpose Building with Electrical & Painting Works
CY 2018 PROJECTS	18AG0049-Construction of Multi-Purpose Building at Brgy. Boboy, Agno, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/03-09/2017	11/24/2017	-	-	GAA 2018	₱1,960,000.00			Construction of 7.00 m x 8.00 m. 2-Storey Multi-Purpose Building with Electrical & Painting Works
CY 2018 PROJECTS	18AG0050-Construction of Alaminos-Bani Bypass Road at Alaminos City, Pangasinan (KO001+861)	Pang. 1 st SO.	PUBLIC BIDDING	11/06-12/2017	12/1/2017	-	-	GAA 2018	₱36,475,600.00			Construction of 485 m reinf. Conc. Ret. Wall construction of 3722 lm of masonry railings, provision of side walk, curb, gutter, and solar powered street light
CY 2018 PROJECTS	18AG0051-Network Development-Road Widening – Secondary Roads Pangasinan-Zambales Road at (KO288+886-KO289+905) Dasol, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/06-12/2017	12/1/2017	-	-	GAA 2018	₱29,958,600.00			Widening of 1019 lm x 6.7m PCCP Complete w/ subbase and base course provision of 1339 cu.m. of Stone Masonry, 512 sq.m. of Thermoplastic Pavement Markings and Provision of 50 solar procured Street Light
CY 2018 PROJECTS	18AG0052-Network Development-Off-Carriageway Improvement-Secondary Roads at Pangasinan-Zambales Road (KO309+975 – KO310+1012) Habinl, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/06-12/2017	12/1/2017	-	-	GAA 2018	₱13,475,000.00			Construction of 1029 lm x 6.7m PCCP Complete of Subbase and Base Course, Provision of 503 m stone Masonry, 6477 kg of Reinf. Steel and 122 m3 of Structural Conc.
CY 2018 PROJECTS	18AG0053-Construction of Multi-Purpose Building (16.00 m. x 24.00m.)Gymnasium at Brgy. Luna, Bolinao, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/06-12/2017	12/1/2017	-	-	GAA 2018	₱2,940,000.00			Construction of Multi-Purpose Building (16m x 24m) Complete w/Earthworks Plan and Reinf. Concrete Works, Finishing Works, Electrical Works and Other General Requirement
CY 2018 PROJECTS	18AG0054-Construction of Multi-Purpose Building (16.00 m. x 24.00m.)Gymnasium at Brgy. Tangcarang, Alaminos City, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/06-12/2017	12/1/2017	-	-	GAA 2018	₱2,940,000.00			Construction of Multi-Purpose Building (16m x 24m) Complete w/Earthworks Plan and Reinf. Concrete Works, Finishing Works, Electrical Works and Other General Requirement
CY 2018 PROJECTS	18AG0055-Construction of Multi-Purpose Building 2-Storey at Brgy. Poblacion, Alaminos City, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/06-12/2017	12/1/2017	-	-	GAA 2018	₱3,430,000.00			Construction of 2-Storey Multi-Purpose Building w/ Other General Requirements, Earthworks Plan and Reinforced Concrete Works, Finishing Works and Electrical Works
CY 2018 PROJECTS	18AG0056-Construction of Multi-Purpose Building (16.00 m. x 30.00m.) Gymnasium at Brgy. Poblacion, Agno, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/06-12/2017	12/1/2017	-	-	GAA 2018	₱3,430,000.00			Construction of Multi-Purpose Building (16m x 30m) Complete w/Earthworks Plan and Reinf. Concrete Works, Finishing Works, Electrical Works and Other General Requirement
CY 2018 PROJECTS	18AG0057-Construction of Multi-Purpose Building (Phase-2) at Brgy. Tondol , Anda, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/06-12/2017	12/1/2017	-	-	GAA 2018	₱2,450,000.00			Construction of Multi-Purpose Building Provision of 14.40 Structural conc. provision of Storm Drainage/Downspout, 618 sq.m. of Prepainted Metal Sheets, Plastering of 190 sq.m. and Painting Works of 190.4 sq.m.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilta Rd, Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0058-Construction of Canal- Bolaney, Alaminos City, Pangasinan at Brgy. Bolaney, Alaminos City, Pangasinan	Pang. 1 ^o - ^{MO}	PUBLIC BIDDING	11/06-12/2017	12/1/2017	-	-	GAA 2018	₱1,960,000.00			Construction of Reinforced Concrete Lined Canal
CY 2018 PROJECTS	18AG0059-Construction of Access Road Leading to Lucap Boulevard and Mangrove Park at Barangay Bued, Alaminos City, Pangasinan(KO 0+000- KO 0+162)	Pang. 1 ^o - ^{MO}	PUBLIC BIDDING	11/09-15/2017	12/1/2017	-	-	GAA 2018	₱39,200,000.00			Construction of 1621m of Concrete Sheet pile, Embankment, provision of concrete coping and provision of Gabions for end protection
CY 2018 PROJECTS	18AG0060-Network Development, Road Widening, Tertiary Road, Bani- Aguo Road KO337+970 – KO339+000 at Bani, Pangasinan	Pang. 1 ^o - ^{MO}	PUBLIC BIDDING	11/09-15/2017	12/1/2017	-	-	GAA 2018	₱31,810,800.00			Construction of 1.080 kms. Of PCCP Complete w/ Earthworks, Subbase and Base Courses , Surface Courses and Drainage and Slope protection
CY 2018 PROJECTS	18AG0061-Construction of Alaminos Bypass Road at Alaminos City, Pangasinan (KO320+731 – KO321+150)	Pang. 1 ^o - ^{MO}	PUBLIC BIDDING	11/09-15/2017	12/1/2017	-	-	GAA 2018	₱12,377,400.00			Construction of 250mm Thick. PCCP, Construction of Reinforced Concrete Lined Canal and Provision of Danger Warning Signs
CY 2018 PROJECTS	18AG0062- Construction of Multi- Purpose Building Two (2) Storey at Brgy. Linmansangan, Alaminos City, Pangasinan	Pang. 1 ^o - ^{MO}	PUBLIC BIDDING	11/09-15/2017	12/1/2017	-	-	GAA 2018	₱1,960,000.00			Construction of 2-Storey MPB Complete w/ Other General Requirements, Earthworks Plain and Reinforced Concrete Works, Finishing Works and Electrical Works
CY 2018 PROJECTS	18AG0064-Construction of Flood Mitigation Facilities along Balingcaguing River, Poblacion Section at Mabini, Pangasinan	Pang. 1 ^o - ^{MO}	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱24,500,000.00			Construction of 200 Lm. Reinforced Concrete Revetment, Provision of 10,729.11 cu.m. of Embankment, Provision of 20 Pcs 910mm RC Pipes. Construction and Provision of 400 cu.m. Gabions, 360 cu.m. Mattresses, 1,201.60 sq.m. of filter cloth Provision of 8 pcs Solar Powered Light
CY 2018 PROJECTS	18AG0065-Construction of Flood Mitigation Facilities along Balingcaguing River (Tambacan Section) at Burgos, Pangasinan	Pang. 1 ^o - ^{MO}	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱24,500,000.00			Construction of 180 Lm. Concrete Sheet Pile Revetment, Provision of 4,726.31 m3 of Embankment Construction of 180 Lm. Reinf. Concrete capping and wall and provision of 303m3 of Riprap
CY 2018 PROJECTS	18AG0066-Road Concreting at Barangay Culang, Bolinao, Pangasinan	Pang. 1 ^o - ^{MO}	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱1,960,000.00			Road Concreting at Barangay Culang, Bolinao, Pangasinan
CY 2018 PROJECTS	18AG0067-Road Concreting at Barangay Arnedo, Bolinao, Pangasinan	Pang. 1 ^o - ^{MO}	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱1,960,000.00			Road Concreting at Barangay Culang, Bolinao, Pangasinan
CY 2018 PROJECTS	18AG0068-Road Concreting at Barangay Tangarang, Alaminos City, Pangasinan	Pang. 1 ^o - ^{MO}	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱1,960,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Grovel Shoulder (1.00 width Each side)