

DPWH - Zamboanga City DEO UPDATED Final Annual Procurement Plan (2nd Sem) for Civil Works CY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Pos- ting of IB/REI	Submission/Ope- ning of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO (ALLOCATION)	
CIVIL WORKS													
310101100739000	22JA0001 - PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1899 +805 - K1899 + 947 - K1900 + 000 - K1901 + 000, K1901 + 829 - K1902 + 318	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/15/2021	01/24/2022	02/18/2022	GoP	9,769,512.75	230,487.25	10,000,000.00	PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY- ZAMBOANGA CITY RD - K1899 +805 - K1899 + 947 - K1900 + 000 - K1901 000, K1901 + 829 - K1902 + 318
310101100740000	22JA0002 - PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1918 + 845 - K1920 + 000	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/15/2021	03/18/2022	03/21/2022	GoP	22,681,364.40	482,635.60	23,164,000.00	PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY- ZAMBOANGA CITY RD - K1918 + 845 - K1920 + 000
310204101785000	22JA0003 - CONSTRUCTION OF BY- PASS AND DIVERSION ROADS - NRJ SANGALI BY-PASS ROAD PACKAGE 1, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	11/15/2021	01/24/2022	02/18/2022	GoP	28,843,005.88	11,156,994.12	40,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ SANGALI BY- PASS ROAD PACKAGE 1, ZAMBOANGA CITY
300225100633000	22JA0004 - CONSTRUCTION OF FLOOD CONTROL AT SAAZ RIVER, SAN RAMON, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	02/09/2022	02/28/2022	03/08/2022	03/15/2022	GoP	49,000,000.00	1,000,000.00	50,000,000.00	CONSTRUCTION OF FLOOD CONTROL AT SAAZ RIVER, SAN RAMON, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300225100634000	22JA0005 - CONSTRUCTION OF SHORELINE PROTECTION AT BUSUGAN SECTION, BARANGAY SINUBONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	03/18/2022	03/21/2022	GoP	39,195,927.69	804,072.31	40,000,000.00	CONSTRUCTION OF SHORELINE PROTECTION AT BUSUGAN SECTION, BARANGAY SINUBONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
310204101788000	22JA0006 - CONSTRUCTION OF BY- PASS AND DIVERSION ROADS - NRJ SANGALI BY-PASS ROAD PACKAGE 2, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	01/17/2022	02/10/2022	02/18/2022	GoP	27,340,996.91	12,659,003.09	40,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ SANGALI BY- PASS ROAD PACKAGE 2, ZAMBOANGA CITY
300204101215000	22JA0007 - CONSTRUCTION/ IMPROVEMENT ACCESS ROAD AT SITIO ANULING, PAMUCUTAN TO STA. RITA IN SUPPORT OF HIGH VALUE CROPS (ABACA, CACAO, RUBBER AND COFFEE) UPPER LA PAZ, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	03/14/2022	03/18/2022	03/21/2022	GoP	48,416,876.29	1,583,123.71	50,000,000.00	CONSTRUCTION/ IMPROVEMENT ACCESS ROAD AT SITIO ANULING, PAMUCUTAN TO STA. RITA IN SUPPORT OF HIGH VALUE CROPS (ABACA, CACAO, RUBBER AND COFFEE) UPPER LA PAZ, ZAMBOANGA CITY.
300202100218000	22JA0008 - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO PANUBIGAN WHARF, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	02/19/2022	02/28/2022	03/08/2022	03/15/2022	GoP	31,376,251.92	641,748.08	32,018,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO PANUBIGAN WHARF, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
320101108465000	22JA0009 - CONSTRUCTION OF SHORELINE PROTECTION AT AYALA SECTION, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	02/08/2022	02/15/2022	02/18/2022	GoP	39,104,996.18	1,284,503.82	40,389,500.00	CONSTRUCTION OF SHORELINE PROTECTION AT AYALA SECTION, ZAMBOANGA CITY
310108100968000	22JA0010 - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - ZAMBOANGA CITY- LABUAN-LIMPAPA RD - K1973 + 940 - K1974 + 030, K1973 + 218.74 + K1973 + 282.45, K1974 + 535 - K1974 + 580.30, K1974 + 240 - K1974 + 784.13	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	02/09/2022	02/28/2022	06/01/2022	06/13/2022	GoP	52,607,845.41	6,792,154.59	59,400,000.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1973 + 940 - K1974 + 030, K1973 + 218.74 - K1973 + 282.45, K1974 + 535 - K1974 + 580.30, K1974 + 790 - K1974 +
320101108468000	22JA0011 - CONSTRUCTION OF ZAMBOANGA ECONOMIC ZONE SEAFRONT, SAN RAMON SHORELINE PROTECTION, SAN RAMON, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	02/15/2022	02/18/2022	GoP	24,499,642.36	500,357.64	25,000,000.00	CONSTRUCTION OF ZAMBOANGA ECONOMIC ZONE SEAFRONT, SAN RAMON SHORELINE PROTECTION, SAN RAMON, ZAMBOANGA CITY

310305101535000	22JA0012 - WIDENING OF PERMANENT BRIDGES - LABUAN BR. (B01921MM) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA RD	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	03/18/2022	03/21/2022	GoP	48,345,493.50	11,054,506.50	59,400,000.00	WIDENING OF PERMANENT BRIDGES - LABUAN BR. (B01921MM) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA RD
320101108466000	22JA0014 - CONSTRUCTION OF SHORELINE PROTECTION AT LIMPAPA SECTION, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	03/08/2022	03/08/2022	GoP	48,993,522.88	1,006,477.12	50,000,000.00	CONSTRUCTION OF SHORELINE PROTECTION AT LIMPAPA SECTION, ZAMBOANGA CITY
310204101371000	22JA0015 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ BOALAN - TUGBUNGAN DIVERSION ROAD, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	11/15/2021	02/10/2022	02/18/2022	GoP	42,136,291.30	863,708.70	43,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ BOALAN - TUGBUNGAN DIVERSION ROAD, ZAMBOANGA CITY
310105100774000	22JA0016 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 928 - K1973 + 206, K1973 + 206 - K1973 + 500	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	02/12/2022	03/14/2022	03/21/2022	03/22/2022	GoP	12,401,183.02	1,337,816.98	13,739,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 928 - K1973 + 206, K1973 + 206 - K1973 + 500
320101108467000	22JA0017 - CONSTRUCTION OF SHORELINE PROTECTION AT SINUNUC SECTION, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	01/24/2022	02/18/2022	GoP	39,581,710.00	808,290.00	40,390,000.00	22JA0017 - CONSTRUCTION OF SHORELINE PROTECTION AT SINUNUC SECTION, ZAMBOANGA CITY
300221101799000	22JA0018 - CONSTRUCTION OF ROAD, BARANGAY CABATANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	02/04/2022	02/28/2022	03/11/2022	03/15/2022	GoP	29,463,356.90	536,643.10	30,000,000.00	CONSTRUCTION OF ROAD, BARANGAY CABATANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
310104100433000	22JA0019 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1887 + 317 - K1887 + 700	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	11/15/2021	03/21/2022	03/21/2022	GoP	11,376,054.02	241,945.98	11,618,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1887 + 317 - K1887 + 700
310102101054000	22JA0020 - PREVENTIVE MAINTENANCE - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1956 + 000 - K1956 + 386.39	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	02/09/2022	02/28/2022	03/21/2022	03/23/2022	GoP	8,797,806.45	202,193.55	9,000,000.00	PREVENTIVE MAINTENANCE - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1956 + 000 - K1956 + 386.39
300219101143000	22JA0021 - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE, SINUNUC, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	01/28/2022	03/21/2022	03/23/2022	GoP	19,600,000.00	400,000.00	20,000,000.00	CONSTRUCTION OF SLOPE PROTECTION STRUCTURE, SINUNUC, ZAMBOANGA CITY
320102105080000	22JA0023 - CONSTRUCTION OF FLOOD CONTROL AT TUMAGA RIVER BASIN, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	02/17/2022	03/14/2022	03/17/2022	GoP	19,517,852.63	482,147.37	20,000,000.00	CONSTRUCTION OF FLOOD CONTROL AT TUMAGA RIVER BASIN, ZAMBOANGA CITY
310202101027000	22JA0025 - ROAD WIDENING - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 269 - K1973 + 760, K1973 + 976 - K1974 + 485	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	03/23/2022	03/25/2022	GoP	44,739,140.01	39,359,379.99	84,098,520.00	ROAD WIDENING - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 269 - K1973 + 760, K1973 + 976 - K1974 + 485
300221101788000	22JA0027 - CONSTRUCTION OF CONCRETE ROAD AT MASABA-MINA, UPPER MASABA, BARANGAY QUINIPUT, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	01/24/2022	02/18/2022	GoP	4,925,263.16	74,736.84	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT MASABA-MINA, UPPER MASABA, BARANGAY QUINIPUT, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101789000	22JA0028 - CONSTRUCTION OF CONCRETE ROAD AT MCS JUNCTION, BARANGAY PASOBOLONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/15/2021	01/24/2022	02/18/2022	GoP	4,897,969.51	102,030.49	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT MCS JUNCTION, BARANGAY PASOBOLONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101790000	22JA0029 - CONSTRUCTION OF CONCRETE ROAD AT NATIONAL ROAD JUNCTION, DIVISORIA - LUMBANGAN ROAD BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/15/2021	02/10/2022	02/18/2022	GoP	4,948,725.91	51,274.09	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT NATIONAL ROAD JUNCTION, DIVISORIA - LUMBANGAN ROAD BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR

300221101791000	22JA0030 - CONSTRUCTION OF CONCRETE ROAD AT PEREZ DRIVE LUMIYAP, BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	02/19/2022	01/25/2022	03/18/2022	03/21/2022	GoP	4,624,710.22	375,289.78	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT PEREZ DRIVE LUMIYAP, BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300207100802000	22JA0031 - CONSTRUCTION OF ACCESS ROAD W/ DRAINAGE, LT ELUM AIR STATION, HILL 900, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	01/28/2022	2/15/2022	02/18/2022	GoP	10,978,811.32	4,021,188.68	15,000,000.00	CONSTRUCTION OF ACCESS ROAD W/ DRAINAGE, LT ELUM AIR STATION, HILL 900, ZAMBOANGA CITY
310201100908000	22JA0032 - ROAD WIDENING - PRIMARY ROADS - PAGADIAN CITY- ZAMBOANGA CITY RD - K1882 + 452 - K1883 + 794	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	02/17/2022	03/23/2022	03/25/2022	GoP	51,047,405.48	23,924,304.52	74,971,710.00	ROAD WIDENING - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1882 + 452 - K1883 + 794
310111100475000	22JA0033 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - ZAMBOANGA CITY - LABUAN-LIMPAPA RD - K1947 + 080 - K1947 + 900	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/14/2022	03/18/2022	03/21/2022	GoP	14,700,000.00	300,000.00	15,000,000.00	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - ZAMBOANGA CITY - LABUAN-LIMPAPA RD - K1947 + 080 - K1947 + 900
310111100474000	22JA0034 - REHABILITATION/MAJOR REPAIR OF DRAINAGE STRUCTURE ALONG ROAD - ZAMBOANGA CITY - LABUAN-LIMPAPA RD - K1944 + 747 - K1945 + 599.30	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/14/2022	03/18/2022	03/21/2022	GoP	14,290,461.77	707,538.23	14,998,000.00	REHABILITATION/MAJOR REPAIR OF DRAINAGE STRUCTURE ALONG ROAD ZAMBOANGA CITY - LABUAN-LIMPAPA RD - K1944 + 747 - K1945 + 599.30
310107100342000	22JA0035 - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1869 + 830 - K1869 + 876	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	01/28/2022	02/28/2022	03/08/2022	03/15/2022	GoP	57,649,063.50	857,956.50	58,507,020.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - PAGADIAN CITY- ZAMBOANGA CITY RD - K1869 + 830 - K1869 + 876
310111100476000	22JA0036 - CONSTRUCTION/ UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1952 + 000 - K1952 + 1000	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/14/2022	03/18/2022	03/21/2022	GoP	19,600,000.00	400,000.00	20,000,000.00	CONSTRUCTION/ UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1952 + 000 - K1952 + 1000
300225100629000	22JA0038 - CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	02/28/2022	03/18/2022	03/21/2022	GoP	4,457,665.70	542,334.30	5,000,000.00	CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300225100630000	22JA0039 - CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY ZAMBOWOOD, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	02/28/2022	03/18/2022	03/21/2022	GoP	4,947,714.13	52,285.87	5,000,000.00	CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY ZAMBOWOOD, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300225100631000	22JA0040 - CONSTRUCTION OF DRAINAGE SYSTEM AT SAN ANTONIO DE PADUA VILLAGE, BARANGAY PUTIK, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	02/28/2022	03/18/2022	03/21/2022	GoP	4,736,646.36	263,353.64	5,000,000.00	CONSTRUCTION OF DRAINAGE SYSTEM AT SAN ANTONIO DE PADUA VILLAGE, BARANGAY PUTIK, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300225100632000	22JA0041 - CONSTRUCTION OF FLOOD CONTROL (BOX CULVERT) AT ZONE IIIA BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/14/2022	03/18/2022	03/21/2022	GoP	4,948,347.03	51,652.97	5,000,000.00	CONSTRUCTION OF FLOOD CONTROL (BOX CULVERT) AT ZONE IIIA BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101783000	22JA0042 - CONSTRUCTION OF CONCRETE ROAD AT BARANGAY BOLONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/15/2021	12/15/2021	02/10/2022	02/18/2022	GoP	4,924,207.71	75,792.29	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY BOLONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101784000	22JA0045 - CONSTRUCTION OF CONCRETE ROAD AT BARANGAY TUMITUS, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	01/28/2022	03/14/2022	03/18/2022	03/21/2022	GoP	9,754,166.29	245,833.71	10,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY TUMITUS, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101785000	22JA0046 - CONSTRUCTION OF CONCRETE ROAD AT BARANGAY VITALI, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	12/28/2021	02/10/2022	02/18/2022	GoP	4,911,170.29	88,829.71	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY VITALI, ZAMBOANGA CITY, ZAMBOANGA DEL SUR

300221101786000	22JA0047 - CONSTRUCTION OF CONCRETE ROAD AT CALLE POOK, ZONE IIIA, BARANGAY MERCEDES, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	12/15/2021	02/10/2022	02/18/2022	GoP	4,940,952.05	59,047.95	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT CALLE POOK, ZONE IIIA, BARANGAY MERCEDES, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101792000	22JA0048 - CONSTRUCTION OF CONCRETE ROAD AT PUROK II, BARANGAY LUNZURAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	01/17/2022	02/10/2022	02/18/2022	GoP	4,877,402.04	122,597.96	5,000,000.00	22JA0048 - CONSTRUCTION OF CONCRETE ROAD AT PUROK II, BARANGAY LUNZURAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101793000	22JA0049 - CONSTRUCTION OF CONCRETE ROAD AT RIVER SIDE ZONE III, BARANGAY CULANAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	01/17/2022	02/10/2022	02/18/2022	GoP	4,947,388.40	52,611.60	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT RIVER SIDE ZONE III, BARANGAY CULANAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101794000	22JA0051 - CONSTRUCTION OF CONCRETE ROAD AT SITIO SIGUINAN, BARANGAY BUNGUIAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	12/15/2021	02/10/2022	02/18/2022	GoP	4,918,025.36	81,974.64	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO SIGUINAN, BARANGAY BUNGUIAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101795000	22JA0052 - CONSTRUCTION OF CONCRETE ROAD AT SITIO SUNRISE, BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	02/28/2022	03/08/2022	03/15/2022	GoP	4,934,473.35	65,526.65	5,000,000.00	22JA0052 - CONSTRUCTION OF CONCRETE ROAD AT SITIO SUNRISE, BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101796000	22JA0053 - CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE 4, BARANGAY BOALAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/15/2021	12/15/2021	02/10/2022	02/18/2022	GoP	4,946,822.80	53,177.20	5,000,000.00	22JA0053 - CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE 4, BARANGAY BOALAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101797000	22JA0054 - CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE II, BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	01/17/2022	02/10/2022	02/18/2022	GoP	4,949,667.83	50,332.17	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE II, BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101798000	22JA0056 - CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE VII, BARANGAY VICTORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	02/28/2022	03/21/2022	03/22/2022	GoP	4,897,289.47	102,710.53	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE VII, BARANGAY VICTORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
310204101786000	22JA0057 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS NRJ LAPAKAN-LAMISAHAN-VICTORIA BY-PASS ROAD PACKAGE 2, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	01/28/2022	06/08/2022	06/15/2022	06/24/2022	GoP	41,790,396.65	8,209,603.35	50,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS NRJ LAPAKAN-LAMISAHAN-VICTORIA BY-PASS ROAD PACKAGE 2, ZAMBOANGA CITY
310204101787000	22JA0058 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS NRJ LAPAKAN-LAMISAHAN-VICTORIA BY-PASS ROAD PACKAGE 3, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	01/28/2022	06/08/2022	06/15/2022	06/24/2022	GoP	40,274,084.54	9,725,915.46	50,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS NRJ LAPAKAN-LAMISAHAN-VICTORIA BY-PASS ROAD PACKAGE 3, ZAMBOANGA CITY
300207100803000	22JA0059 - CONSTRUCTION OF HEADQUARTERS BUILDING, ISAFP, WESTMINCOM, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	03/08/2022	04/05/2022	06/01/2022	06/13/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF HEADQUARTERS BUILDING, ISAFP, WESTMINCOM, ZAMBOANGA CITY
300221101787000	22JA0062 - CONSTRUCTION OF CONCRETE ROAD AT LAMISAHAN-VICTORIA ROAD, BARANGAY LAMISAHAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	01/28/2022	02/28/2022	03/08/2022	03/15/2022	GoP	9,857,957.03	142,042.97	10,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT LAMISAHAN-VICTORIA ROAD, BARANGAY LAMISAHAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300226103341000	22JA0063 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY CACAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	01/28/2022	03/14/2022	03/18/2022	03/21/2022	GoP	4,527,805.69	472,194.31	5,000,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY CACAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300116201297000	22JA0064 - CONCRETING OF BRGY. LA PAZ FMR, BRGY. LA PAZ ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	02/04/2022	03/17/2022	03/23/2022	03/24/2022	GoP	11,815,362.10	184,637.90	12,000,000.00	CONCRETING OF BRGY. LA PAZ FMR, BRGY. LA PAZ ZAMBOANGA CITY
300116201297000	22JA0065 - CONCRETING OF SITIO LICOPON, BRGY BOLONG FMR, BRGY. BOLONG, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	02/04/2022	03/14/2022	03/18/2022	03/21/2022	GoP	11,863,480.72	136,519.28	12,000,000.00	CONCRETING OF SITIO LICOPON, BRGY BOLONG FMR, BRGY. BOLONG, ZAMBOANGA CITY


300116201297000	22JA0066 - CONCRETING OF BRGY. SIBULAO FMR, BRGY. SIBULAO, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	02/04/2022	03/14/2022	03/18/2022	03/21/2022	GoP	14,921,579.00	78,421.00	15,000,000.00	CONCRETING OF BRGY. SIBULAO FMR, BRGY. SIBULAO, ZAMBOANGA CITY
300116201297000	22JA0067 - CONCRETING OF BRGY. LIMAONG FMR PHASE II, BRGY. LIMAONG, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	02/04/2022	03/14/2022	03/18/2022	03/21/2022	GoP	14,862,231.22	137,768.78	15,000,000.00	CONCRETING OF BRGY. LIMAONG FMR PHASE II, BRGY. LIMAONG, ZAMBOANGA CITY
Various 01 101101	22JA0068 - REPAIR/ REHABILITATION OF QUALITY ASSURANCE SECTION BUILDING AT DPWH-ZCDEO, DIVISORIA, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	04/27/2022	05/23/2022	06/01/2022	06/13/2022	GoP	6,860,000.00	140,000.00	7,000,000.00	REPAIR/ REHABILITATION OF QUALITY ASSURANCE SECTION BUILDING AT DPWH-ZCDEO, DIVISORIA, ZAMBOANGA CITY
300220100081000	22JA0013 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS FACILITY), GRANDSTAND, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	05/18/2022	08/17/2022	08/24/2022	08/26/2022	GoP	95,811,063.47	4,188,936.53	100,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS FACILITY), GRANDSTAND, ZAMBOANGA CITY
300207100650000	22JA0026 - CONSTRUCTION OF HARDENED TYPHOON SHELTER HANGAR FOR FIXED WING AIRCRAFT, AIR COMBAT COMMAND (ACC), EAAB, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	07/29/2022	08/17/2022	08/24/2022	08/26/2022	GoP	57,799,088.35	1,600,911.65	59,400,000.00	CONSTRUCTION OF HARDENED TYPHOON SHELTER HANGAR FOR FIXED WING AIRCRAFT, AIR COMBAT COMMAND (ACC), EAAB, ZAMBOANGA CITY
300220100948000	22JA0037 - CONSTRUCTION OF 4-STOREY BUILDING BARRACKS, ZAMBOANGA ECONOMIC ZONE, BARANGAY SINUBONG, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	08/23/2022	10/13/2022	10/20/2022	10/24/2022	GoP	29,121,455.18	878,544.82	30,000,000.00	CONSTRUCTION OF 4-STOREY BUILDING BARRACKS, ZAMBOANGA ECONOMIC ZONE, BARANGAY SINUBONG, ZAMBOANGA CITY
300226103338000	22JA0055 - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY TUGBUNGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	08/12/2022	09/19/2022	10/03/2022	10/05/2022	GoP	4,676,690.80	323,309.20	5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY TUGBUNGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300226103339000	22JA0060 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS COLISEUM), BRGY. AYALA, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	07/28/2022	08/17/2022	08/24/2022	08/26/2022	GoP	9,900,000.00	100,000.00	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS COLISEUM), BRGY. AYALA, ZAMBOANGA CITY
300226103340000	22JA0061 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SUB-NATIONAL LABORATORY CAPACITY BUILDING FOR SEROLOGY AND MOLECULAR TESTING), SAN ROQUE, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	08/22/2022	09/12/2022	09/14/2022	09/15/2022	GoP	9,900,000.00	100,000.00	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SUB-NATIONAL LABORATORY CAPACITY BUILDING FOR SEROLOGY AND MOLECULAR TESTING), SAN ROQUE, ZAMBOANGA CITY
200000100020000	22JA0069 - REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE AT VITALI RIVER, SIBULAO SECTION, SIBULAO, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	07/28/2022	08/20/2022	09/26/2022	09/27/2022	GoP	1,500,575.00	54,425.00	1,555,000.00	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE AT VITALI RIVER, SIBULAO SECTION, SIBULAO, ZAMBOANGA CITY
200000100020000	22JA0070 - REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE AT SAN ROQUE RIVER, ZONE-5 SAN ROQUE SECTION, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	07/28/2022	08/17/2022	08/24/2022	08/26/2022	GoP	2,613,539.84	80,460.16	2,694,000.00	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE AT SAN ROQUE RIVER, ZONE-5 SAN ROQUE SECTION, ZAMBOANGA CITY
300205100013000	22JA0071 - CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) AT 1.) COVERED COURT, BRGY. LICOMO, ZAMBOANGA CITY, 2.) COVERED COURT, BRGY. TICTAPUL, ZAMBOANGA CITY, 3.) COVERED COURT, BRGY. LUBIGAN, ZAMBOANGA CITY, 4.) COVERED COURT, BRGY. LIMPAPA, ZAMBOANGA CITY, 5.) COVERED COURT, BRGY. SINUBONG, ZAMBOANGA CITY, 6.) COVERED COURT, BRGY. LUNZURAN, ZAMBOANGA CITY, 7.) COVERED COURT, BRGY. MASIN, ZAMBOANGA CITY, 8.) HEALTH CENTER, BRGY. DULIAN (UPPER BUNGUJAO), ZAMBOANGA CITY, 9.) DATU PANGULUHAN ELEMENTARY SCHOOL, UPPER LA PAZ, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	09/08/2022	09/28/2022	10/03/2022	10/05/2022	GoP	2,664,579.25	364,820.75	3,029,400.00	CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) AT 1.) COVERED COURT, BRGY. LICOMO, ZAMBOANGA CITY, 2.) COVERED COURT, BRGY. TICTAPUL, ZAMBOANGA CITY, 3.) COVERED COURT, BRGY. LUBIGAN, ZAMBOANGA CITY, 4.) COVERED COURT, BRGY. LIMPAPA, ZAMBOANGA CITY, 5.) COVERED COURT, BRGY. SINUBONG, ZAMBOANGA CITY, 6.) COVERED COURT, BRGY. LUNZURAN, ZAMBOANGA CITY, 7.) COVERED COURT, BRGY. MASIN, ZAMBOANGA CITY, 8.) HEALTH CENTER, BRGY. DULIAN (UPPER BUNGUJAO), ZAMBOANGA CITY, 9.) DATU PANGULUHAN ELEMENTARY SCHOOL, UPPER LA PAZ, ZAMBOANGA CITY

20000100019000	22JA0072 - REPAIR AND MAINTENANCE OF DENR BUILDING PHASE II, CENRO COMPOUND, GENERAL VICENTE ALVAREZ STREET, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	09/14/2022	10/03/2022	10/10/2022	10/18/2022	GoP	482,500.00	17,500.00	500,000.00	REPAIR AND MAINTENANCE OF DENR BUILDING PHASE II, CENRO COMPOUND, GENERAL VICENTE ALVAREZ STREET, ZAMBOANGA CITY
20000100019000	22JA0073 - REPAIR/MAINTENANCE OF DOJ BUILDING LRA BUILDING, REGISTRY OF DEEDS OFFICE, PETIT BARRACKS, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	09/14/2022	10/03/2022	10/10/2022	10/18/2022	GoP	881,100.00	8,900.00	890,000.00	REPAIR/MAINTENANCE OF DOJ BUILDING LRA BUILDING, REGISTRY OF DEEDS OFFICE, PETIT BARRACKS, ZAMBOANGA CITY
20000100019000	22JA0074 - REPAIR/MAINTENANCE OF DND BUILDING AFP HEADQUARTER, WESTERN MINDANAO COMMAND DEPUTY COMMANDERS QUARTERS PHASE II CAMP DON BASILIO NAVARRO, CALARIAN, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	09/14/2022	10/03/2022	10/10/2022	10/18/2022	GoP	504,950.49	5,049.51	510,000.00	REPAIR/MAINTENANCE OF DND BUILDING AFP HEADQUARTER, WESTERN MINDANAO COMMAND DEPUTY COMMANDERS QUARTERS PHASE II CAMP DON BASILIO NAVARRO, CALARIAN, ZAMBOANGA CITY
20000100019000	22JA0075 - REPAIR/MAINTENANCE OF DILG BUILDING, TANGLAH LAHI BUILDING, POLICE REGIONAL OFFICE 9, CAMP ROMEO ABENDAN, MERCEDES, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	09/22/2022	10/13/2022	10/20/2022	10/24/2022	GoP	990,000.00	10,000.00	1,000,000.00	22JA0075 - REPAIR/MAINTENANCE OF DILG BUILDING, TANGLAH LAHI BUILDING, POLICE REGIONAL OFFICE 9, CAMP ROMEO ABENDAN, MERCEDES, ZAMBOANGA CITY
20000100019000	22JA0076 - REPAIR/MAINTENANCE OF DND BUILDING AFP HEADQUARTER, WESTERN MINDANAO COMMAND - FEMALE QUARTER, CAMP DON BASILIO NAVARRO, CALARIAN, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	09/28/2022	10/18/2022	10/24/2022	10/26/2022	GoP	643,500.00	6,500.00	650,000.00	22JA0076 - REPAIR/MAINTENANCE OF DND BUILDING AFP HEADQUARTER, WESTERN MINDANAO COMMAND - FEMALE QUARTER, CAMP DON BASILIO NAVARRO, CALARIAN, ZAMBOANGA CITY
20000100019000	22JA0077 - REPAIR/MAINTENANCE OF DND BUILDING AFP HEADQUARTER, WESTERN MINDANAO COMMAND KIOSK AT EVANGELICAL CHURCH, CAMP DON BASILIO NAVARRO, CALARIAN, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	09/28/2022	10/19/2022	10/24/2022	10/26/2022	GoP	693,069.31	6,930.69	700,000.00	REPAIR/MAINTENANCE OF DND BUILDING AFP HEADQUARTER, WESTERN MINDANAO COMMAND KIOSK AT EVANGELICAL CHURCH, CAMP DON BASILIO NAVARRO, CALARIAN, ZAMBOANGA CITY
20000100019000	22JA0078 - REPAIR/MAINTENANCE OF DOJ BUILDING BUREAU OF CORRECTIONS, HEADQUARTERS 2 BUILDING SAN RAMON PRISON AND PENAL FARM, SAN RAMON, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	09/30/2022	10/18/2022	10/24/2022	10/26/2022	GoP	990,000.00	10,000.00	1,000,000.00	REPAIR/MAINTENANCE OF DOJ BUILDING BUREAU OF CORRECTIONS, HEADQUARTERS 2 BUILDING SAN RAMON PRISON AND PENAL FARM, SAN RAMON, ZAMBOANGA CITY
Various 01 1011012022	22JA0079 - REPLACEMENT OF CONCRETE PAVEMENT ALONG PAGADIAN-ZAMBOANGA CITY ROAD WITHIN K1894+000 TO K1932+500 (SELECTED BLOCKS WITH DEPRESSION-INTERMITTENT SECTIONS)	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	10/09/2022	10/25/2022	10/27/2022	10/28/2022	GoP	6,732,132.26	0.00	6,732,132.26	REPLACEMENT OF CONCRETE PAVEMENT ALONG PAGADIAN-ZAMBOANGA CITY ROAD WITHIN K1894+000 TO K1932+500 (SELECTED BLOCKS WITH DEPRESSION-INTERMITTENT SECTIONS)
TOTAL=										1,351,170,321.08	153,183,981.18	1,504,354,282.26	

Prepared By:


TERESITA F. MARQUEZ
 Engineer II
 Head, BAC Secretariat

Recommending Approval:


ROBERTO DONDI F. STA. ELENA
 Assistant District Engineer
 BAC Chairman

Approved by:


JUL-ARAB A. KONG
 District Engineer

DPWH – Zamboanga City DEO UPDATED Final Annual Procurement Plan (2nd Sem) for Goods & Services CY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/RFI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO (ALLOCATION)	
GOODS AND SERVICES													
2022-05-170	Procurement of office device consumable for use in the Administrative Section (Cash Unit) DPWH -DEO Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	05/24/2022	05/30/2022	06/07/2022	06/10/2022	GoP	20,840.00	260.00	21,100.00	Procurement of office device consumable
2022-05-181	Procurement of office equipment and accessories for use in the Finance Section (2nd quarter of 2022) DPWH-DEO Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	05/24/2022	05/30/2022	06/07/2022	06/10/2022	GoP	143,695.00	2,305.00	146,000.00	Procurement of Office equipment and accessories
2022-04-159	Procurement of office medical supplies for use in the Administrative Section, ZCDEO-DPWH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	07/08/2022	07/15/2023	07/25/2022	07/27/2022	GoP	32,800.63	179.56	32,980.19	Procurement of Office medical supplies
2022-05-195	Procurement of common office supplies for use in the Office of the District Engineer, Procurement unit & IT, ZCDEO-DPWH, Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	07/25/2022	08/01/2022	08/10/2022	08/15/2022	GoP	48,200.00	0.00	48,200.00	Procurement of Common office supplies
2022-05-196	Procurement of office equipment for the use in the office of the District Engineer DPWH-DEO, Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	05/31/2022	06/07/2022	06/20/2022	06/23/2022	GoP	74,000.00	1,000.00	75,000.00	Procurement of Office equipment
2022-05-197	Procurement of common office supplies for use in the office of DE, ADE, Procurement Unit, IT & COA of DPWH-ZCDEO	DPWH - Zamboanga City DEO	NO	Shopping	05/31/2022	06/07/2022	06/17/2022	06/21/2022	GoP	342,289.00	2,060.00	344,349.00	Procurement of Common office supplies
2022-06-203	Procurment of office of supplies and device for use in the Construction Section ZCDEO-DPWH, Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	07/07/2022	07/14/2022	07/25/2022	07/29/2022	GoP	759,342.00	2,565.00	761,907.00	Procurment of Office Supplies
2022-06-204	Procurement of office equipment (Air-condition unit) for use in the Construction section, DPWH-ZCDEO	DPWH - Zamboanga City DEO	NO	Shopping	06/08/2022	06/14/2022	06/22/2022	06/27/2022	GoP	101,990.00	21,010.00	123,000.00	Procurement of Office equipment
2022-06-205	Procurement of Office device for use in the Contruction Section DPWH-DEO, Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	06/10/2022	06/17/2022	06/29/2022	07/04/2022	GoP	59,000.00	990.00	59,990.00	Procurement of Office device

2022-06-210	Procurement of office supplies and devices (office furniture) use in the office of ZCDEO-DPWH, Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	07/08/2022	07/14/2022	07/25/2022	07/29/2022	GoP	355,913.00	187.00	356,100.00	Procurement of Office supplies
2022-06-227	Procurement of common office supplies for use in the Maintenance Section ZCDEO-DPWH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	07/13/2022	07/20/2022	07/29/2022	08/04/2022	GoP	694,582.00	711.00	695,293.00	Procurement of Common office supplies
2022-06-212	Procurement of Hardware and Construction supplies (Utility worker) for use in the Management and Administrative Section DPWH-ZCDEO, Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	07/13/2022	07/20/2022	08/16/2022	08/19/2022	GoP	46,800.00	443.00	47,243.00	Procurement of Hardware and Construction Supplies
2022-07-262	Procurement of office IT equipment (Laptop/Desktop) for use in the office of the Resident Auditor DPWH-ZCDEO, Divisoria Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	07/28/2022	08/04/2022	08/12/2022	08/16/2022	GoP	629,950.00	1,050.00	631,000.00	Procurement of office IT equipment
2022-08-263	Procurement of office medical supplies for use in the various items used for First Aide response in all Sections of DPWH-ZCDEO, Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/05/2022	08/10/2022	08/19/2022	08/23/2022	GoP	65,434.40	3,484.66	68,919.06	Procurement of office medical supplies
2022-08-264	Procurement of office equipment (Laptop) supplies and consumables for use in the office of the Asst. District Engineer DPWH-ZCDEO, Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/05/2022	08/10/2022	08/19/2022	08/23/2022	GoP	168,800.00	600.00	169,400.00	Procurement of Office equipment
2022-05-179	Procurement of office equipment supplies and consumables for use in the corrective maintenance of TOYOTA HILUX with a plate no. NCH-3230 assigned in the Construction Section DPWH-DEO, Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	06/27/2022	07/01/2022	07/05/2022	07/08/2022	GoP	140,673.74	0.01	140,673.75	Procurement of office equipment supplies and consumables
2022-06-222	Procurement of Office Equipment (LPG) for use in the reapplication of faded pavement markings along Pagadian-Zamboanga City-Labuan Limpapa road, with in K1852+(-967) to K1938+050 & K1938+050 to K1978+300	DPWH - Zamboanga City DEO	NO	SVP	06/27/2022	07/05/2022	07/15/2022	07/18/2022	GoP	59,225.00	7,855.74	67,080.74	Procurement of Office Equipment
2022-07-233	Procurement of office garments (T-shirts) for use in the 124th DPWH Anniversary ZCDEO-DPWH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	07/14/2022	07/21/2022	08/01/2022	08/04/2022	GoP	244,800.00	20,400.00	265,200.00	Procurement of office Garments
2022-05-193	Procurement of office parts and accessories for use in the Administrative Section (Records,) cash unit,Supply and general services) DPWH-ZCDEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	07/13/2022	07/20/2022	08/01/2022	08/04/2022	GoP	699,950.00	1,523.00	701,473.00	Procurement of Office parts and accessories

2022-07-236	Procurement of Construction Materials (coarse sand) for use in the patching of potholes and concrete pavement along Pagadian-Zamboanga City-Labuan-Limpapa Road,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/11/2022	08/19/2022	08/29/2022	09/02/2022	GoP	190,000.00	0.00	190,000.00	Procurement of Construction Materials
2022-07-241	Procurement of service vehicles parts (side Stepboard) for use in the preventive/corrective maintenance of Totoya Hi-Lux with Plate No. JAM-2907 assigned in the Contruction Setion,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	08/03/2022	08/10/2022	08/19/2022	08/23/2022	GoP	25,792.00	1,657.76	27,449.76	Procurement of Service vehicles parts
2022-07-261	Procurement of office equipment consumables (Fuel) for use in the various operation of vehicles Plate No. SLE-326,B9F125, and NAP-5015 assigned in the Quality Assurance Setion,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/22/2022	08/29/2022	09/07/2022	09/11/2022	GoP	295,050.00	150.00	295,200.00	Procurement of Office equipment consumables
2022-08-266	Procurement of Office Supplies for use in the Administrative Section DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/30/2022	09/07/2022	09/15/2022	09/19/2022	GoP	427,526.00	1,405.00	428,931.00	Procurement of Office Supplies
2022-08-268	Procurement of Office devices and accessories for use in the office of the Resident Auditor DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/19/2022	08/26/2022	09/07/2022	09/11/2022	GoP	96,705.00	595.00	97,300.00	Procurement of Office devices and accessories
2022-08-269	Procurement of Office supplies (Bookbidding,Official Logbook) for use in the Construction Section DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/30/2022	09/07/2022	09/15/2022	09/19/2022	GoP	35,000.00	0.00	35,000.00	Procurement of Office supplies
2022-08-282	Procurement of Office IT Equipment supplies for use in the Additional CCTV materials with installation at DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/19/2022	08/26/2022	09/07/2022	09/11/2022	GoP	284,930.00	1,004.00	285,934.00	Procurement of Office IT Equipment supplies
2022-07-273	Procurement of Office Equipmment consumables (Fuel) for use in the the Road Right of way unit assigned in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/30/2022	09/07/2022	09/15/2022	09/19/2022	GoP	428,378.72	223.30	428,602.02	Procurement of Office Equipmment consumables
2022-08-276	Procurement of Office Devices & Supplies (Kitchen Wares) For the use at the Office of the assistant District Engineer Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/30/2022	09/07/2022	09/15/2022	09/19/2022	GoP	134,192.00	499.00	134,691.00	Procurement of Office Devices & Supplies
2022-08-278	Procurement of Laboratory Supplies for use in the Q A Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/30/2022	09/07/2022	09/15/2022	09/19/2022	GoP	28,922.30	368.00	29,290.30	Procurement of Laboratory Supplies

2022-08-279	Procurement of Common Office Supplies for use in the Q A Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/30/2022	09/07/2022	09/15/2022	09/19/2022	GoP	104,972.05	109.10	105,081.15	Procurement of Common Office Supplies
2022-08-280	Procurement of Office Devices for use in the Quality Assurance Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/30/2022	09/07/2022	09/15/2022	09/19/2022	GoP	148,990.00	248.60	149,238.60	Procurement of Office Devices
2022-08-272	Procurement of Office Devices and Supplies for use in the Administrative Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	08/30/2022	09/07/2022	09/15/2022	09/19/2022	GoP	589,759.00	22.50	589,781.50	Procurement of Office Devices and Supplies
2022-08-274	Procurement of Office Furniture in the DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	09/12/2022	09/19/2022	10/03/2022	10/07/2022	GoP	117,000.00	0.00	117,000.00	Procurement of Office Furniture
2022-08-287	Procurement of Office Computer Supplies for use in the Q A Section DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	09/12/2022	09/19/2022	10/03/2022	10/07/2022	GoP	124,580.00	1,634.00	126,214.00	Procurement of Office Computer Supplies
2022-08-284	Procurement of Office of Janitorial Supplies for use in the Q A section, DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	09/12/2022	09/19/2022	10/03/2022	10/07/2022	GoP	14,991.80	113.22	15,105.02	Procurement of Office of Janitorial Supplies
2022-09-302	Procurement of Office Supplies for use in the Management (PIO), DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/07/2022	10/14/2022	10/24/2022	10/27/2022	GoP	11,346.00	99.00	11,445.00	Procurement of Office Supplies
2022-09-308	Procurement of Computer Supplies for use in the Q A Section, DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/07/2022	10/14/2022	10/24/2022	10/27/2022	GoP	9,800.00	28.00	9,828.00	Procurement of Computer Supplies
2022-09-335	Procurement of Office Equipment (Laptop) for use in the District Engineering Office, DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/07/2022	10/14/2022	10/24/2022	10/27/2022	GoP	502,500.00	1,500.00	504,000.00	Procurement of Office Equipment
2022-09-338	Procurement of Office Equipment/Devices and Supplies for use in the Procurement Unit and NET Ad,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/07/2022	10/14/2022	10/24/2022	10/27/2022	GoP	88,940.00	290.00	89,230.00	Procurement of Office Equipment/Devices and Supplies
2022-09-337	Procurement of Office Equipment (Aircondition) use in the Office of ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/27/2022	11/03/2022	11/07/2022	11/11/2022	GoP	256,200.00	2,800.00	259,000.00	Procurement of Office Equipment
2022-10-347	Procurement of Office Supplies for use in the Survey Unit Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/27/2022	11/03/2022	11/07/2022	11/11/2022	GoP	273,800.00	1,460.00	275,260.00	Procurement of Office Supplies

2022-09-300	Procurement of Office Equipment/Devices for use in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/27/2022	11/03/2022	11/07/2022	11/11/2022	GoP	294,900.00	100.00	295,000.00	Procurement of Office Equipment/Devices
2022-08-275	Procurement of Office Devices DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/27/2022	11/03/2022	11/07/2022	11/11/2022	GoP	214,800.00	1,200.00	216,000.00	Procurement of Office Devices
2022-09-346	Procurement of Office Devices and Supplies for use in the Resident Auditor,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/27/2022	11/03/2022	11/07/2022	11/11/2022	GoP	135,950.00	800.00	136,750.00	Procurement of Office Devices
2022-09-301	Procurement of Office Equipment consumables (Fuel) for use in the operation of various service vehicles assigned in the Construction Section ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/27/2022	11/03/2022	11/07/2022	11/11/2022	GoP	676,900.00	350.00	677,250.00	Procurement of Office Equipment consumables
2022-09-336	Procurement of Office Equipment consumables (Fuel) for use in the operation of various service vehicles assigned in the Planning & Design Section ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/27/2022	11/03/2022	11/07/2022	11/11/2022	GoP	985,000.00	0.00	985,000.00	Procurement of Office Equipment consumables
2022-09-324	Procurement of Office Equipment and (Gen.Set.) for use in the Q A Section ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/27/2022	11/03/2022	11/07/2022	11/11/2022	GoP	976,000.00	4,000.00	980,000.00	Procurement of Office Equipment
2022-10-368	Procurement of Office Devices/Equipment and KitchenWares Supplies for use in the Office of the District Engineer ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/27/2022	11/03/2022	11/07/2022	11/11/2022	GoP	316,570.00	1,188.00	317,758.00	Procurement of Office Devices/Equipment and KitchenWares Supplies
2022-09-307	Procurement of Office Devices/Equipment for use in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/27/2022	11/03/2022	11/07/2022	11/11/2022	GoP	70,400.00	140.00	70,540.00	Procurement of Office Devices/Equipment
2022-09-304	Procurement of Office Furniture for use in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/28/2022	11/07/2022	11/16/2022	11/21/2022	GoP	750,404.00	96.00	750,500.00	Procurement of Office Furniture
2022-09-305	Procurement of Office Devices for use in the Planning & Design Section ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/28/2022	11/07/2022	11/16/2022	11/21/2022	GoP	99,600.00	400.00	100,000.00	Procurement of Office Devices
2022-10-359	Procurement of Office Common Office Supplies for use in the Quality Assurance Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/28/2022	11/07/2022	11/16/2022	11/21/2022	GoP	76,212.00	179.70	76,391.70	Procurement of Office Common Office Supplies

2022-10-357	Procurement of Office Janitorial Supplies for use in the Quality Assurance Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/28/2022	11/07/2022	11/16/2022	11/21/2022	GoP	6,351.95	175.62	6,527.57	Procurement of Office Janitorial Supplies
2022-10-356	Procurement of Office Supplies for use in the Quality Assurance Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/28/2022	11/07/2022	11/16/2022	11/21/2022	GoP	3,898.00	87.80	3,985.80	Procurement of Office Supplies
2022-10-358	Procurement of Office Laboratory Supplies for use in the Quality Assurance Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/28/2022	11/07/2022	11/16/2022	11/21/2022	GoP	24,650.00	165.20	24,815.20	Procurement of Office Laboratory Supplies
2022-10-354	Procurement of Office equipment for use in the DPWH-ZCDEO Official and concerned Personnel in Geotagging and to Facilitate Effective Supervision ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/28/2022	11/07/2022	11/16/2022	11/21/2022	GoP	336,900.00	240.00	337,140.00	Procurement of Office Equipment
2022-08-297	Procurement of Office Supplies for use in the Planning & Design Section ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	10/28/2022	11/07/2022	11/16/2022	11/21/2022	GoP	238,750.00	1,250.00	240,000.00	Procurement of Office Supplies
2022-11-345	Procurement of Heavy Equipment Oil,Lubricants and Supplies for use in the,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	11/18/2022	11/25/2022	12/05/2022	12/08/2022	GoP	996,162.70	1,000.00	997,162.70	Procurement of Heavy Equipment Oil,Lubricants and Supplies
2022-08-286	Procurement of cleaning/servicing Airconditioning for use in the Planning & Design Section ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	11/18/2022	11/25/2022	12/05/2022	12/08/2022	GoP	48,966.40	0.00	48,966.40	Procurement of cleaning/servicing Airconditionin
2022-10-361	Procurement of office equipment/devices supplies for use in the Adminstrative Section ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	11/18/2022	11/25/2022	12/05/2022	12/08/2022	GoP	155,700.00	1,170.00	156,870.00	Procurement of office equipment/devices supplies
2022-10-360	Procurement of office supplies for use in the Adminstrative Section ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	11/18/2022	11/25/2022	12/05/2022	12/08/2022	GoP	248,920.00	550.00	249,470.00	Procurement of office supplies
2022-10-410	Procurement of construction/hardware suplies for use in the maintenance of national roads and bridges,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	11/18/2022	11/25/2022	12/05/2022	12/08/2022	GoP	279,000.00	1,000.00	280,000.00	Procurement of construction/hardware suplies
2022-11-427	Procurement of office supplies for use in the Resident Auditor,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	11/18/2022	11/25/2022	12/05/2022	12/08/2022	GoP	95,480.00	500.00	95,980.00	Procurement of office supplies
2022-09-341	Procurement of office equipment/devices supplies for use in the Maintenance Section ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	11/18/2022	11/25/2022	12/05/2022	12/08/2022	GoP	479,600.00	400.00	480,000.00	Procurement of office equipment/devices supplies

2022-11-452	Procurement of equipment rental for use in the rehab. of damaged road pavement along zc-labuan-limpapa road talisayan old road junction,Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	11/11/2022	12/01/2022	12/09/2022	12/13/2022	GoP	406,820.27	46,290.88	453,111.15	Equipment Rental
2022-10-400	Procurement of office devices supplies for use in the Finance Section ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	312,700.00	1,300.00	314,000.00	Procurement of office devices supplies
2022-11-426	Procurement of office devices/equipment supplies for use in the Administrative Section ,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	118,500.00	500.00	119,000.00	Procurement of office devices/equipment supplies
2022-11-429	Procurement of construction/hardware materials for use in the construction of field office DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	260,000.00	100,000.00	360,000.00	Procurement of construction/hardware materials
2022-11-442	Procurement of office devices/equipment supplies for use in the PIO,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	988,910.00	200.00	989,110.00	Procurement of office devices/equipment supplies
2022-11-463	Procurement of office Supplies for use in the Patalon Field office,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	158,510.00	400.00	158,910.00	Procurement of office Supplies
2022-11-464	Procurement of Common office Supplies Management/COA,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	382,132.00	780.00	382,912.00	Procurement of Common office Supplies
2022-11-472	Procurement of additional office equipment for use in the Q A Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	140,990.00	130.00	141,120.00	Procurement of additional office equipment
2022-11-480	Procurement of office supplies for use in the multi-year planning and scheduling (MYPs) assigned in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	61,761.00	200.00	61,961.00	Procurement of office supplies

2022-11-482	Procurement of office equipment/device for use in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	249,950.00	50.00	250,000.00	Procurement of office equipment/device
2022-11-483	Procurement of office supplies for use in the (RBIA) Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	54,190.00	10.00	54,200.00	Procurement of office supplies
2022-11-486	Procurement of office device for use in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	249,900.00	100.00	250,000.00	Procurement of office device
2022-11-487	Procurement of office computer device (ICT) and supplies for use in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	328,540.00	3.12	328,543.12	Procurement of office computer device (ICT)
2022-12-489	Procurement of office supplies for use in the Administrative Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	449,971.00	825.00	450,796.00	Procurement of office supplies
2022-12-490	Procurement of office consumables (Fuel) for use in the Management/COA,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	999,300.00	600.00	999,900.00	Procurement of office consumables (Fuel)
2022-12-491	Procurement of office supplies for use in the Patalon Field Office,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	111,516.00	424.00	111,940.00	Procurement of office supplies
2022-12-492	Procurement of office supplies for use in the Patalon Field Office,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	134,966.00	704.00	135,670.00	Procurement of office supplies

2022-12-493	Procurement of office equipment for use in the Office of the District Engineer,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	364,420.00	580.00	365,000.00	Procurement of office equipment
2022-12-496	Procurement of office supplies for use in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	64,638.00	14.00	64,652.00	Procurement of office supplies
2022-12-498	Procurement of office device and supplies for use in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	69,474.75	3.25	69,478.00	Procurement of office device and supplies
2022-12-510	Procurement of office IT equipment for use in the Construction Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	502,950.00	1,050.00	504,000.00	Procurement of office IT equipment
2022-12-503	Procurement of office device/equipment supplies for use in the Management/COA,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	559,586.75	663.25	560,250.00	Procurement of office device/equipment supplies
2022-12-504	Procurement of common office supplies for use in the Management/COA,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	442,494.25	8,138.95	450,633.20	Procurement of common office supplies
2022-12-509	Procurement of office devices for use in the electronic messaging (internet access) management,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/22/2022	12/28/2022	01/04/2023	GoP	258,900.00	1,100.00	260,000.00	Procurement of office devices
2022-11-460	Procurement of common office supplies for use in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/23/2022	12/29/2022	01/04/2023	GoP	571,236.00	50.00	571,286.00	Procurement of common office supplies

2022-11-465	Procurement of service vehicles cleaning and supplies for use in the Management/COA,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/23/2022	12/29/2022	01/04/2023	GoP	63,712.00	80.00	63,792.00	Procurement of service vehicles cleaning and supplies
2022-11-484	Procurement of office device (Laptop) for use in the (BMS) Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/23/2022	12/29/2022	01/04/2023	GoP	107,300.00	86.00	107,386.00	Procurement of office device (Laptop)
2022-12-488	Procurement of office equipment consumables (Fuel) for use in the operation of various service vehicles assigned in the Admin Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/23/2022	12/29/2022	01/04/2023	GoP	384,100.00	200.00	384,300.00	Procurement of office equipment consumables (Fuel)
2022-12-499	Procurement of office equipment/device for use in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/23/2022	12/29/2022	01/04/2023	GoP	226,500.00	1,000.00	227,500.00	Procurement of office equipment/device
2022-12-500	Procurement of office equipment consumables (Fuel) for use in the operation of various service vehicles assigned in the Planning & Design Section,DPWH-DEO,Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	Shopping	12/15/2022	12/23/2022	12/29/2022	01/04/2023	GoP	428,439.96	212.90	428,652.86	Procurement of office equipment consumables (Fuel)
2022-12-525	Procurement of Const./Hardware Materials Supplies for use in the Repair/Maint. Of National Roads along ZC-Labuan-Limpapa Road K1938+050 to K1978+900,Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/23/2022	12/29/2022	01/04/2023	GoP	996,146.64	3,690.38	999,837.02	Procurement of Const./Hardware Materials Supplies
2022-12-526	Procurement of Const./Hardware Materials Supplies for use in the Repair/Maint. Of National Roads along Pagadian-ZC-Road K1852+967 to K1938+050,Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/23/2022	12/29/2022	01/04/2023	GoP	988,655.78	11,181.24	999,837.02	Procurement of Const./Hardware Materials Supplies
2022-12-527	Procurement of Const./Hardware Materials Supplies (Hot Asphalt & Coarse Aggreg.) for use in the Repair/Maint. Of National Roads and Bridges (Asphalt Patching) along Pagadian-ZC-Road K1852+967 to	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/23/2022	12/29/2022	01/04/2023	GoP	999,791.60	165.85	999,957.45	Procurement of Const./Hardware Materials Supplies (Hot Asphalt & Coarse Aggreg.)

2022-12-528	Procurement of Const./Hardware Materials Supplies (emulsified asphalt SS1.) for use in the repair of concrete pavement along ZC-Labuan-Limpapa Road within K1941+000 to K1960+000, Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/23/2022	12/29/2022	01/04/2023	GoP	998,075.00	1,876.33	999,951.33	Procurement of Const./Hardware Materials Supplies (emulsified asphalt SS1.)
2022-12-529	Procurement of Const./Hardware Materials Supplies (emulsified asphalt SS1.) for use in the repair of concrete pavement along Pagadian-ZC Road within K1869+000 to K1932+000, Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/23/2022	12/29/2022	01/04/2023	GoP	999,112.50	838.83	999,951.33	Procurement of Const./Hardware Materials Supplies (emulsified asphalt SS1.)
2022-12-521	Procurement of Hardware & Construction Supplies for use in the repainting of concrete barriers (reflectorized traffic paint) along MCLL Highway Zamboanga City within K1929+000 to K1932+500, Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/28/2022	12/29/2022	01/04/2023	GoP	999,472.00	504.00	999,976.00	Procurement of Hardware & Construction Supplies
2022-12-522	Procurement of Hardware & Construction Supplies for use in the repainting of concrete barriers (reflectorized traffic paint) along MCLL Highway Zamboanga City within K1926+000 to K1929+000, Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/28/2022	12/29/2022	01/04/2023	GoP	999,450.00	504.26	999,954.26	Procurement of Hardware & Construction Supplies
2022-12-523	Procurement of Hardware & Construction Supplies for use in the repainting of concrete barriers (reflectorized traffic paint) along MCLL Highway Zamboanga City within K1932+700 to K1926+000, Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/28/2022	12/29/2022	01/04/2023	GoP	999,486.00	504.43	999,990.43	Procurement of Hardware & Construction Supplies
2022-12-532	Procurement of Hardware & Construction Supplies for use in the reapplication of faded pavement markings along Zamboanga City-Labuan-Limpapa Road within K1938+050 to K1978+000, Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/28/2022	12/29/2022	01/04/2023	GoP	964,827.32	541.19	965,368.51	Procurement of Hardware & Construction Supplies
2022-12-534	Procurement of Hardware & Construction Supplies for use in the reapplication of faded pavement markings along Pagadian-Zamboanga City Road within K1852+967 to K1894+000, Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/28/2022	12/29/2022	01/04/2023	GoP	965,230.94	568.10	965,799.04	Procurement of Hardware & Construction Supplies
2022-12-536	Procurement of Hardware & Construction Supplies for use in the reapplication of faded pavement markings along Pagadian-Zamboanga City Road within K1894+000 to K1938+050, Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/28/2022	12/29/2022	01/04/2023	GoP	965,733.76	577.68	966,311.44	Procurement of Hardware & Construction Supplies

2022-12-538	Procurement of Hardware & Construction Supplies for use in the repair/maintenance of national road & bridges along Pagadian-Zamboanga City Road within K1852+967 to K1938+050,Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/28/2022	12/29/2022	01/04/2023	GoP	999,479.80	515.52	999,995.32	Procurement of Hardware & Construction Supplies
2022-12-539	Procurement of Hardware & Construction Supplies for use in the repair/maintenance of national road & bridges along Zamboanga City Labuan-Limpapa K1938+050 to K1978+000,Zamboanga City	DPWH - Zamboanga City DEO	NO	SVP	12/15/2022	12/28/2022	12/29/2022	01/04/2023	GoP	706,761.92	484.08	707,246.00	Procurement of Hardware & Construction Supplies
22JAGS0006	Procurement of Apparatus/Equipment needed for Asphalt Mix for use in the Quality Assurance Section,DPWH-ZCDEO,Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	06/15/2022	06/30/2022	07/05/2022	07/08/2022	GoP	4,000,183.00	982,588.94	4,982,771.94	Procurement of Apparatus/Equipment
22JAGS0007	Procurement of Materials (Hot Asphalt) for the repair/maintenance of National Roads and Bridges along Pagadian-Zamboanga City-Labuan-Limpapa,Z.C.	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	06/29/2022	7/19/2022	07/27/2022	08/02/2022	GoP	3,312,480.00	2,010.00	3,310,470.00	Procurement of Materials (Hot Asphalt)
22JAGS0008	Procurement of Construction/Hardware Materials and Supplies for the Replacement of concrete pavement at Intermittent Sections along Pagadian-Zamboanga City Road,Z.C.	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	07/07/2022	07/27/2022	08/03/2022	08/09/2022	GoP	1,500,000.00	3,394.07	1,496,605.93	Procurement of Construction/Hardware Materials and Supplies
22JAGS0009	Procurement of Office Equipment (Generating Sets) for use in the DPWH-ZCDEO New Building MCLL Highway Zamboanga City.	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	12/08/2022	08/31/2022	09/05/2022	09/09/2022	GoP	1,890,000.00	10,000.00	1,900,000.00	Procurement of Office Equipment
22JAGS0010	Procurement of various presentation and composing for use in the Conference Room and NETAD/ICT,Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	08/16/2022	09/07/22	09/15/2022	09/20/2022	GoP	1,896,000.00	2,000.00	1,898,000.00	Procurement of various presentation and composing
22JAGS0011	Procurement of Office Equipment/Device use in the DPWH Zamboanga District Engineering Office,MCLLH Divisoria,Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	10/06/22	10/25/2022	11/08/2022	11/14/2022	GoP	1,320,000.00	100.00	1,319,900.00	Procurement of Office Equipment/Device

22JAGS0012	Procurement of Office Device For use in the Planning & Design Section, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	10/06/22	10/25/2022	11/08/2022	11/14/2022	GoP	2,515,500.00	4,500.00	2,520,000.00	Procurement of Office Device
22JAGS0013	Procurement of Office Device (Plotter) For use in the Planning & Design Section, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	10/06/22	10/25/2022	11/08/2022	11/14/2022	GoP	1,078,000.00	2,000.00	1,080,000.00	Procurement of Office Device
22JAGS0014	Procurement of Painting Materials for use in the Repainting of Bridges and Railing along Pagadian-Zamboanga City-Labuan-Limpapa Road, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	10/06/22	10/25/2022	11/08/2022	11/14/2022	GoP	2,999,957.45	2,437.45	2,997,520.00	Procurement of Painting Materials
22JAGS0016	Procurement of Office Equipment, Consumables (Fuel) for use in the operation of various service vehicles and other equipment assigned in the Maintenance Section, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	10/27/2022	11/15/2022	12/08/2022	12/12/2022	GoP	1,264,280.00	100.00	1,264,380.00	Procurement of Office Equipment, Consumables
22JAGS0017	Procurement of Office Equipment and Supplies (Digital Color Copier Machine) for use in the Planning & Design Section, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	10/27/2022	11/15/2022	12/08/2022	12/12/2022	GoP	1,172,075.00	3,000.00	1,175,075.00	Procurement of Office Equipment and Supplies
22JAGS0018	Procurement of Office Heavy Equipment (Motor Grader) for use in Highway Maintenance Activities assigned in the Maintenance Section, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	11/07/2022	12/01/2022	12/08/2022	12/13/2022	GoP	4,440,000.00	10,000.00	4,450,000.00	Procurement of Office Heavy Equipment
22JAGS0019	Procurement of Office Heavy Equipment (Wheel Loader) for use in Highway Maintenance Activities assigned in the Maintenance Section, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	11/07/2022	12/01/2022	12/08/2022	12/13/2022	GoP	5,490,000.00	10,000.00	5,500,000.00	Procurement of Office Heavy Equipment
22JAGS0020	Procurement of Equipment/Device use for Geotagging in Planning & Design Section, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	11/23/2022	12/12/2022	12/21/2022	12/27/2022	GoP	1,559,900.00	100.00	1,560,000.00	Procurement of Equipment/Device

22JAGS0021	Procurement of Construction/Hardware Materials & Supplies for use in the Rehabilitation of Damaged Road Pavement along Zamboanga City-Labuan-Limpapa Road Ayala-Talisayan Old Road Junction, Z.C.	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	11/23/2022	12/12/2022	12/21/2022	12/27/2022	GoP	1,045,407.15	1,481.70	1,046,888.85	Procurement of Construction/Hardware Materials & Supplies
22JAGS0022	Procurement JOB-Order to render Security Services at DPWH-ZCDEO, MCLL Highway, Divisoria, Zamboanga City.	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	11/23/2022	12/12/2022	12/21/2022	12/27/2022	GoP	1,811,501.60	194,584.96	1,616,916.64	Procurement JOB-Order to render Security Services
22JAGS0023	Procurement of Office Equipment, Consumables (Fuel) for use in the operation of various service vehicles assigned in the Construction Section, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	12/01/2022	12/20/2022	12/28/2022	01/09/2023	GoP	1,012,500.00	150.00	1,012,350.00	Procurement of Office Equipment, Consumables
22JAGS0024	Procurement of Office Supplies (Furniture & Fixture) for use in the Planning & Design Section, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	12/01/2022	12/20/2022	12/28/2022	01/09/2023	GoP	2,920,940.00	3,400.00	2,924,340.00	Procurement of Office Supplies
22JAGS0025	Procurement of Equipment/Device and Supplies for use in the Planning & Design Section, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	12/01/2022	12/20/2022	12/28/2022	01/09/2023	GoP	2,226,750.00	2,800.00	2,229,550.00	Procurement of Equipment/Device and Supplies
22JAGS0026	Procurement of Equipment/Device Geotagging Activities of the Project Engineers of Construction Section, DPWH Zamboanga District Engineering Office, MCLLH Divisoria, Zamboanga City	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	12/01/2022	12/20/2022	12/28/2022	01/09/2023	GoP	1,690,000.00	100.00	1,689,900.00	Procurement of Equipment/Device

TOTAL=

83,568,880.13 1,518,217.13 84,681,544.30

Prepared By:


TERESITA F. MARQUEZ
 Engineer II
 Head, BAC Secretariat

Recommending Approval:


ROBERTO DONDI F. STA. ELENA
 Assistant District Engineer
 BAC Chairman

Approved by:


JUL-ARAB A. KONG
 District Engineer

DPWH - Zamboanga City DEO UPDATED Final Annual Procurement Plan (2nd Sem) for Civil Works, Goods & Services and Consultancy CY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Pos- ting of IB/REI	Submission/Op- ening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO (ALLOCATION)		
CONSULTANCY SERVICES														
200000100873000	22JAC605 - CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF THE POBLACION II- STA. MARIA ROAD (CROSSING GOV. CAMINS AVE. TO STA. MARIA-PASONANCA ROAD LEADING TO ZAMBOANGA CITY BYPASS ROAD), ZAMBOANGA CITY, REGION IX	DPWH-DEO Zamboanga City	NO	PUBLIC BIDDING	09/07/2022	10/10/2022	10/25/2022	11/07/2022	CY 2022 GOP	5,400,000.00	0.00	5,400,000.00	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF THE POBLACION II- STA. MARIA ROAD (CROSSING GOV. CAMINS AVE. TO STA. MARIA-PASONANCA ROAD LEADING TO ZAMBOANGA CITY BYPASS ROAD), ZAMBOANGA CITY	

Prepared By:


TERESITA F. MARQUEZ
 Engineer II
 Head, BAC Secretariat

Recommending Approval:


ROBERTO DONDI F. STA. ELENA
 Assistant District Engineer
 BAC Chairman

Approved by:


JUL-ARAB A. ROMO
 District Engineer