

DPWH NEGROS OCCIDENTAL 4TH DISTRICT ENGINEERING OFFICE

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023- NON CSE

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31011100586000	23GN0005- Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads, 1st Bypasses - La Castellana - Badilla Rd, K0040+(-649) - K0040+(-479), San Enrique, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-10-2022- 16-10-2022	13-02-2023	27-01-2023	02-06-2023	Government of the Philippines (current year's budget)	1,959,996.92			Construction of drainage with a physical target of 0.170 line km with an average width of 1.59 meters left side and thickness of 30mm
310303101481000	23GN0016: Retrofitting/Strengthening of Permanent Bridges - Calagan Bc (B00478NR) along Bacolod South Rd., Bago City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	20-10-2022 - 10-2022	27-02-2023	27-01-2023	02-06-2023	Government of the Philippines (current year's budget)	19,599,992.42			Rehabilitation/Strengthening of Bridge Superstructure
300105201072000	23GN0017: Improvement of Main Office Building of DPWH Negros Occidental 4th DEO, Brgy- Lag-aan, Bago City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	20-10-2022 - 10-2022	27-02-2023	27-01-2023	02-06-2023	Government of the Philippines (current year's budget)	2,411,635.25			Improvement of Main Building, waterproofing of roofdeck, repainting of the main building and replacement of damaged ceiling
300226107631000	23GN0018: Construction of Multi-Purpose Building at Durom Relocation Site, Barangay San Miguel, La Carlota City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-11-2022 - 11-2022	16-02-2023	27/01/2023	02-06-2023	Government of the Philippines (current year's budget)	4,949,993.80			Construction of Multi- Purpose Building , six (6) span covered court, 30m x 15m
300226107626000	23GN0019: Rehabilitation of Multi-Purpose Building, Barangay Buay, Bago City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-11-2022 - 11-2022	14-03-2023	27-01-2023	02-06-2023	Government of the Philippines (current year's budget)	4,949,992.05			Construction of One (1) Unit, Two (2) Story, Multi-Purpose Building (Evacuation Center) with a total floor area of 160 sq.m. and Fifteen (15) spans concrete fence
300226107624000	23GN0020: Construction of Multi-Purpose Building, Barangay Haguimut, La Carlota City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-11-2022 - 11-2022	24-03-2023	27-01-2023	02-06-2023	Government of the Philippines (current year's budget)	4,949,990.14			Construction one (1) Unit, Two (2) Story, Multi-Purpose Building (Evacuation Center) with a total floor area of 160 sq.m. and 185 sq.m concrete pavement
300226107622000	23GN0021: Construction of Multi-Purpose Building, Barangay Aguilan, Bago City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-11-2022 - 11-2022	24-03-2023	27-01-2023	02-06-2023	Government of the Philippines (current year's budget)	4,949,991.03			Construction of One (1) Unit, Two (2) Story, Multi-Purpose Building (Evacuation Center) with a total floor area of 160 sq.m. and 199 sq.m. concrete pavement
300226107629000	23GN0025: Construction of Multi-Purpose Building, Barangay Makwal, Portovedra, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	22-11-2022 - 11-2022	23-03-2023	27-01-2023	02-06-2023	Government of the Philippines (current year's budget)	4,949,997.07			Construction of Multi-Purpose Building, Five (5) bleachers
300226107628000	23GN0026: Construction of Multi-Purpose Building, Barangay Cambura, Portovedra, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	22-11-2022 - 11-2022	23-03-2023	27-01-2023	02-06-2023	Government of the Philippines (current year's budget)	4,949,991.01			Construction of Multi- Purpose Building , six (6) span covered court, 30m x 15m
300226107623000	23GN0027: Construction of Multi-Purpose Building, Barangay Central 7also, Valladolid, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	22-11-2022 - 11-2022	27-03-2023	27-01-2023	02-06-2023	Government of the Philippines (current year's budget)	4,949,992.82			Construction of One (1) Unit, Two (2) Story, Multi-Purpose Building (Evacuation Center) with a total floor area of 160 sq.m. and Fifteen (15) spans concrete fence
300226107634000	23GN0028: Construction of Multi-Purpose Building, Portovedra, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	22-11-2022 - 11-2022	04-03-2023	27-01-2023	02-06-2023	Government of the Philippines (current year's budget)	4,949,992.35			Construction of One (1) Unit, Two (2) Story, Multi-Purpose Building with a total floor area of 160 sq.m. and concrete pavement 235 sq.m. 0.15m thk
300226107625000	23GN0030: Construction of Multi-Purpose Building, Barangay Bataan, San Enrique, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	29-11-2022 - 06-12-2022	04-03-2023	27-01-2023	06-02-2023	Government of the Philippines (current year's budget)	4,949,997.11			Construction of Multi-Purpose building, five (5) span covered court, 25m x 15m and PMWD toilet

310200100440000	23GND032: Off-Cantilever Improvement - Tertiary Roads - Bicolod South Rd (Old Road), K0025+080) - K0025+240 K0025+180) - K0025+080), Bago City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	29-11-2022 - 05-12-2022	30-03-2023	27-01-2023	06-02-2023	Government of the Philippines (current year's budget)	4,115,999.68		4,115,999.68	Paving of shoulders with total length of 420 linear meters, width of 1.5 meters and thickness of 0.25 meters
300226107630000	23GND038: Construction of Multi-Purpose Building, Barangay Binabuhian, Bago City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	6-12-2022 - 12-12-2022	23-03-2023	27-01-2023	06-02-2023	Government of the Philippines (current year's budget)	4,949,993.26		4,949,993.26	Construction one (1) Unit, One (1) Story, Multi-Purpose building with a total floor area of 80 sq.m and repair/rehabilitation of existing covered court
300226107642000	23GND040: Construction of Multi-Purpose Building (Covered Court), Barangay Busay, Bago City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	6-12-2022 - 12-12-2022	11-01-2023	27-01-2023	06-02-2023	Government of the Philippines (current year's budget)	4,949,992.91		4,949,992.91	Construction of three (3) spans covered court and one (1) unit, two (2) story, Multi-Purpose building with a total area of 102 sq.m.
300226107633000	23GND041: Rehabilitation of Multi-Purpose Building, Barangay Dulon, Bago City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	6-12-2022 - 12-12-2022	11-01-2023	27-01-2023	06-02-2023	Government of the Philippines (current year's budget)	4,949,992.67		4,949,992.67	Rehabilitation of Multi-Purpose Building
300226107633000	23GND042: Construction of Multi-Purpose Building (Phase II), Barangay Pobocan, San Enrique, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	6-12-2022 - 12-12-2022	24-04-2023	27-01-2023	06-02-2023	Government of the Philippines (current year's budget)	4,949,997.05		4,949,997.05	Construction of Multi-Purpose Building, four (4) spans covered court and stage
310100101565000	23GND049: Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide - Secondary Roads - Jct. Baguwa-La Castellana-Iabula Rd. - K0053+953 - K0054+049, La Carlota City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	9-15/12/2022	05-02-2023	27-01-2023	06-02-2023	Government of the Philippines (current year's budget)	8,202,499.55		8,202,499.55	Rehabilitator/ Reconstruction of Road with signs, Slope Collapse and Landslide with a project length of 96.00 m, slope protection, 3.35m width widening with a thickness of 0.30m and 1.5m width shoulder paving with thickness of 0.25m with provision of solar lightings
310106100849000	23GND033: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Jct. Palencia-Boy Scout Campsite Rd. K0061+200 - K0063+000, La Carlota City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	29-11-2022 - 5-12-2022	05-02-2023	06-02-2023	17-02-2023	Government of the Philippines (current year's budget)	65,334,355.96		65,334,355.96	Reconstruction of concrete road with a total physical target of 4.142 Lane Km, carriageway width of 6.10 meters along K0061+200 to K0062+240 and 5.00 meters along K0062+240 to K0063+040, with thickness of 300mm on entire length. Proposed shoulder paving with total physical target of 0.9759 lane km provided with 1.00 meter width with 230mm thickness
300206100899000	23GND061: Construction of Solar Water System at Kangalan Barangay, La Carlota City, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	10-02-2023 - 16-02-2023	24-04-2023	15-03-2023	27-03-2023	Government of the Philippines (current year's budget)	9,899,993.97		9,899,993.97	Well Drilling of 100m, Installation of Photovoltaic System, Construction of 35 cu m reinforced concrete water reservoir and power house, installation of submersible pump, booster pump, chlorinator machine and mechanical control/accessories and installation of 2,600m distribution pipelines
300206100900000	23GND062: Construction of Solar Water System at Barangay Binabuhian, Bago City, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	10-02-2023 - 16-02-2023	05-02-2023	15-03-2023	27-03-2023	Government of the Philippines (current year's budget)	9,899,992.81		9,899,992.81	Well Drilling of 100m, Installation of Photovoltaic System, Construction of 35 cu m reinforced concrete water reservoir and power house, installation of submersible pump, booster pump, chlorinator machine and mechanical control/accessories and installation of 2,600m distribution pipelines
300206100901000	23GND063: Construction of Solar Water System at Barangay Malarzo, Bago City, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	10-02-2023 - 16-02-2023	15-05-2023	15-03-2023	27-03-2023	Government of the Philippines (current year's budget)	9,899,996.63		9,899,996.63	Well Drilling of 100m, Installation of Photovoltaic System, Construction of 35 cu m reinforced concrete water reservoir and power house, installation of submersible pump, booster pump, chlorinator machine and mechanical control/accessories and installation of 2,600m distribution pipelines

300205100902000	223GN0064 Construction of Solar Water System at Barangay Ayungon, Municipality of Valhodel, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	14-02-2023 - 20-02-2023	15-05-2023	15-03-2023	27-03-2023	Government of the Philippines (current year's budget)	9,899,996.89			Well Drilling of 100cm, installation of Photovoltaic System, Construction of 35 cum reinforced concrete water reservoir and power house, installation of submersible pump, booster pump, chlorinator machine and mechanical controls/accessories and installation of 2,800m distribution pipelines
310104100558000	223GN0010 Reconstruction to Concrete Pavement - Bacodod South Rd (S00127NR) - K0042+406 - K0043+334, K0043+967 - K0044+304, K0044+393 - K0044+482, Portovedra, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-10-2022 - 16-10-2022	15-05-2023	17-03-2023	04-04-2023	Government of the Philippines (current year's budget)	33,191,611.02			Reconstruction of 390 Lm paved asphalt to paved concrete road with 13.4m width and 940 Lm paved asphalt to paved concrete with 6.7m width, 0.3m thickness and has a total physical target of 3.56 lane km
310106100976000	223GN0022 Rehabilitation/Reconstruction/Upgrading of Damaged Primary Roads, Tertiary Roads, Sum-ag Abadog Rd (S00165NR), K0011+200.00 - K0011+371.50, Bigay Tabunan, Bagyo City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-11-2022 - 16-11-2022	15-05-2023	17-03-2023	28-03-2023	Government of the Philippines (current year's budget)	2,290,259.46			Concrete Reconstruction of 139.50 Lm road inner lane with 0.30m thickness, 6.10m width and a total physical target of 0.279 lane km as specified
31010101039000-PC	223GN0037 Preventive Maintenance - Primary Roads - Bacodod South Rd - (S00127NR) K0024+(-879) - K0024+(-043), Bagyo City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	6-12-2022 - 12-12-2022	15-05-2023	17-03-2023	29-03-2023	Government of the Philippines (current year's budget)	20,205,639.84			Asphalt Overlay of 636 linear m road, 50mm thick and a total physical target of 3.344 lane km
310206100485000	223GN0045 Off-Corridor/Right-of-Way Improvement - Secondary Roads, Bagyo Mambucal Rd, K0025+(-165) - K0034+404, Bagyo City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	8-12-2022 - 14-12-2022	15-05-2023	17-03-2023	28-03-2023	Government of the Philippines (current year's budget)	94,636,584.53			a 9,586 Lm. of paved shoulder with additional accessories of a single arm post and street light, reflectorized pavement markings, pavement rumble strips and a total physical target of 19.192 lane km
310209100399000	223GN0046 Off-Corridor/Right-of-Way Improvement - Tertiary Roads, Bagyo Mambucal Rd, K0043+000 - K0052+128, Bagyo City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	8-12-2022 - 14-12-2022	22-05-2023	21-03-2023	29-03-2023	Government of the Philippines (current year's budget)	79,567,405.83			Shoulder paving with total physical target of 16,802 lane km provided with 2.00 - 1.50m width and thickness of 250mm additional accessories of single arm post with street lights, metal beam guardrails, internally illuminated (solid) pavement leveled marker/strips, and reflectorized pavement markings
300223100184000	223GN0001 Construction of DSB - Carmen-RSB Road, Barangay DSB and Barangay RSB, Municipality of Portovedra and La Carlota City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-10-2022 - 16-10-2022	06-02-2023	24-03-2023	31-03-2023	Government of the Philippines (current year's budget)	9,899,992.59			Construction of Concrete Road with a Total Physical Target of 1.480 Lane Km, width of 5 meters, thickness of 200mm
30022110386000	223GN0004 Construction of DSB - Carmen-RSB Road, Barangay DSB and Barangay RSB, Municipality of Portovedra and La Carlota City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-10-2022 - 16-10-2022	06-06-2023	24-03-2023	31-03-2023	Government of the Philippines (current year's budget)	4,949,991.49			Construction of 324.50 Linear Meter Gravel to Concrete Road with Thickness of 200mm and have a Total Physical Target of 0.085 Lane Km
300221103852000	223GN0006 Rehabilitation of SPA-BP-Philippines Centralo Center Road, Barangay La Granja, La Carlota City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-10-2022 - 16-10-2022	06-06-2023	24-03-2023	31-03-2023	Government of the Philippines (current year's budget)	4,949,999.32			Rehabilitation of road with total physical target of 0.600 lane km with lane width of 3.05m and thickness of 200mm
30022310019000	223GN0007 Rehabilitation of La Granja Mabini Road, Barangay La Granja and Barangay Mabini, Municipality of Portovedra and City of La Carlota, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-10-2022 - 16-10-2022	06-06-2023	24-03-2023	31-03-2023	Government of the Philippines (current year's budget)	4,950,000.00			Rehabilitation of road with total physical target of 0.598 lane km with lane width of 3.05m and thickness of 200mm
300221103853000	223GN0008 Rehabilitation of Eco-Center-MRF-Employees Village II Road, Sta. 00+000 - Sta. 00+343, Bigay Tabunan, La Carlota City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	10-10-2022 - 16-10-2022	06-09-2023	24-03-2023	31-03-2023	Government of the Philippines (current year's budget)	4,949,996.19			Construction of road with total physical target of 0.598 lane km with lane width of 6.10m and thickness of 200mm

300223100187000	22GND009: Construction of Ddaio - Felisa Road, Barangay Ddaio and Barangay Felisa, City of Bagu and City of Bacolod, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	10-10-2022 - 16-10-2022	06-09-2023	24-03-2023	31-03-2023	Government of the Philippines (current year's budget)	4,949,994.91			Construction of road with total physical target of 0.695 lane km, width of 6.10m and thickness of 200mm, concrete of 300.41m, road, 250mm thick and a total physical target of 0.600 lane kilometer
300223103851000	22GND012: Construction of DSB-Kabunihan Road, Barangay DSB, Portavendra, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	10-10-2022 - 16-10-2022	06-09-2023	24-03-2023	31-03-2023	Government of the Philippines (current year's budget)	4,949,999.35			Construction of Road with a total physical target of 0.292 Lane Km, width of 5.00 meters and thickness of 250mm PCCP including slope protection
300223100188000	22GND013: Construction of Guanturan - Batuan (Valadolid) - Batuan (La Carlota) Road, Barangay Guanturan, Barangay Batuan (Valadolid), and Barangay Batuan (La Carlota), Municipality of San Enrique, Municipality of Valadolid, and City of La Carlota, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	10-10-2022 - 16-10-2022	06-09-2023	24-03-2023	31-03-2023	Government of the Philippines (current year's budget)	4,949,990.87		4,949,990.87	Construction of concrete road with a total physical target 0.7153 Lane Km, width 5 meters and thickness of 200mm
300223100189000	22GND014: Construction of Hagiunt-Danao-Alsopas-Burgos Road, Brgy. Hagiunt and Brgy. Burgos, La Carlota City and Portavendra, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	20-10-2022 - 26-10-2022	19/06/2023	24-03-2023	31-03-2023	Government of the Philippines (current year's budget)	4,949,991.77		4,949,991.77	Construction of Concrete road with a total physical target of 0.742 Lane Km, width 5.00 meters and thickness of 250mm
300223100186000	22GND015: Construction of Sagpas Ayungon (Valadolid) Road, Brgy. Sagpas and Barangay Ayungon (Valadolid), City of Bagu and Municipality of Valadolid, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	20-10-2022 - 26-10-2022	19/06/2023	24-03-2023	31-03-2023	Government of the Philippines (current year's budget)	4,949,997.45		4,949,997.45	Construction of roads with a total physical target of 0.423 Lane Km, width 3.05 meters and thickness of 250mm, with having of shoulders with total physical target 0.423 Lane Km, width 1.00meters and thickness of 250mm
300223100185000	22GND029: Construction of Buenavista Rizal - Malin - La Cragia Road, Barangay Buenavista Rizal, Barangay Malin and Barangay La Cragia, Municipality of Portavendra and City of La Carlota, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	22-11-2022 - 28-11-2022	12-12-2022	24-03-2023	31-03-2023	Government of the Philippines (current year's budget)	4,949,999.99		4,949,999.99	Concrete 481 l.m. road with 0.200m thickness, 6.00 width from Sta. 00+000 - Sta. 00+040 of section 1 and 4.00m width the rest of cross-sections and total a total physical target of 0.862 lane km
310103101294000	22GND034: Preventive Maintenance - Tertiary Roads, Jct. San Enrique, Portavendra Bypass Rd (S020203NR) - K0045+000 - K0045+467, San Enrique-Portavendra, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	2-12-2022 - 8-12-2022	21-12-2022	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	6,086,777.67		6,086,777.67	Asphalt overlay of 497 l.m. road, 50mm thick and a total physical target of 0.99 lane km
310101100832000	22GND035: Preventive Maintenance - Primary Roads - Bacolod South Rd - K0030+013 - K0032+736, Valadolid, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	2-12-2022 - 8-12-2022	21-12-2022	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	64,278,649.28		64,278,649.28	Asphalt Overlay of 2,725 l.m. with 50mm thickness 13.40m width with total physical target of 10.900 lane km
310101101038000	22GND036: Preventive Maintenance of Road - Primary Roads - Bacolod South Rd - K0018+713 - K0018+801, Bagu City, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	2-12-2022 - 8-12-2022	21-12-2022	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	2,385,318.86		2,385,318.86	Asphalt Overlay of 88 l.m. road, 50mm thick and a total physical target of 0.352 lane km
310106100850000	22GND043: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Bagu - Mamuloc Rd - K0052+128 - K0054+727, Bagu City, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	7-12-2022 - 12-12-2022	27-12-2022	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	82,527,760.87		82,527,760.87	Reconstruction of concrete road with a total physical target of 5.208 lane km width 6.10 meters and thickness of 300mm and shoulder paving with a total physical target of 5.057 lane km, width 3.00 meters and thickness of 200mm with 701.00 linear meters graded (rip and level) canal both sides and 38 pos solar red street light
3101121000435000	22GND047: Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Sum-ag - Abuanan Rd, K0021+(-275) - K0022+387, Bagu City, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	8-12-2022 - 14-12-2022	27-12-2022	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	16,209,193.23		16,209,193.23	Construction/ Upgrading/ Rehabilitation of Drainage along Sum-ag Abuanan National Road with a total target length of 1.519 km
320101109171000	22GND090: Construction of Bank Protection along Carmen-ag Creek, La Carlota City, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	9-12-2022 - 15-12-2022	28-12-2022	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	81,059,992.57		81,059,992.57	Construction of 1212.80 l.m. flood control structure (stone masonry) with hand laid rock embankment

32010210504000	22GANO051 Construction of Flood Mitigation Structures along Biago River, Biago City, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	9-12-2022 - 15-12-2022	28-12-2022	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	80,094,995.15			80,094,995.15	Construction of 490 LM flood mitigation structure (stone masonry) with 750mm structural steel sheet piles
320102105493000	22GANO052 Construction of River Bank Protection along Sum-ag River, Biago City, Negros Occidental	No	Engr. Mayo Palajo	Competitive Bidding	28-01-2023 - 01-02-2023	14-02-2023	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	80,094,990.85			80,094,990.85	Construction of 1987 L.m. flood control structure (stone masonry) with hand-aid rock embankment
310109101344000	22GANO053 Rehabilitation/Reconstruction of Roads with Slops, Slope Collapses, and Landslide - Tertiary Road, Jct. Palencia - Boy Scout Campsite Rd. K0061+1111 - K0061+1194, La Carlota City, Negros Occidental	No	Engr. Mayo Palajo	Competitive Bidding	9-02-2023 - 15-02-2023	28-02-2023	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	8,329,999.89			8,329,999.89	Rehabilitation/ reconstruction of Roads with Slops, slope Collapse and Landslides - Tertiary Road with a total length of 0.094 Lane Km
300221103857000	22GANO055 Construction of Road Tying Retention Site, Biagy, Carmona, Portoveneta, Negros Occidental	No	Engr. Mayo Palajo	Competitive Bidding	10-02-2023 - 16-02-2023	01-03-2023	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	9,899,998.58			9,899,998.58	Concreting of 850 L.m. of road with 0.200m thickness, 5.00m width and total physical target of 1.70 lane km
300221103858000	22GANO056 Construction of Access Road, Biagy, Ubay, Palapandan, Negros Occidental	No	Engr. Mayo Palajo	Competitive Bidding	10-02-2023 - 16-02-2023	01-03-2023	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	9,899,999.53			9,899,999.53	Concreting of 600 L.m. of road with 0.250m thickness, 6.10m width and total physical target of 1.20 lane km
3002211038555000	22GANO057 Construction of Local Road from Biagy, Guitolant to Biagy, Bataun, San Enrique, Negros Occidental	No	Engr. Mayo Palajo	Competitive Bidding	10-02-2023 - 16-02-2023	01-03-2023	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	9,899,993.77			9,899,993.77	Construction of Concrete Road with a Total Physical Target of 1,834 Lane Km, 5.00 meters width and thickness of 200mm provided with graded riprap on both sides
300221103854000	22GANO058 Construction of Biago Napoles- Malapang Road, Biagy, Napoles, Biago City, Negros Occidental	No	Engr. Mayo Palajo	Competitive Bidding	10-02-2023 - 16-02-2023	01-03-2023	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	9,899,994.35			9,899,994.35	Construction of Concrete Road with a Total Physical Target of 1000 Lane Km, 6.10 meters width and thickness of 250mm
32010110118000	22GANO059 Construction of Flood Mitigation Structure along Tesek River, Municipality of San Enrique, Negros Occidental	No	Engr. Mayo Palajo	Competitive Bidding	10-02-2023 - 16-02-2023	01-03-2023	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	29,399,998.33			29,399,998.33	Construction of 251,101m Flood Mitigation Structure (stone masonry)
300221103859000	22GANO060 Construction of Reinforced Concrete Deck Girder (RCDG) Bridge including Approaches and Side Slope Protection at Biagy, Carmona to Siao Siao Trinidad Road, Biagy, Don Salvador Benavido, Portoveneta, Negros Occidental	No	Engr. Mayo Palajo	Competitive Bidding	10-02-2023 - 16-02-2023	01-03-2023	27-03-2023	04-04-2023	Government of the Philippines (current year's budget)	24,749,993.42			24,749,993.42	Construction of Reinforced Concrete Deck Girder (RCDG) Bridge with a Total Physical Target of 199.92 sq.m including 221 ft.m approaches with a physical target of 0.442 lane km.
310203100647000	22GANO024 Road Widening - Jct. Portoveneta - La Castellana Rd - K0055+500 - K0057+500, Portoveneta, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	22-11-2022 - 28-11-2022	12-12-2022	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	67,199,991.56			67,199,991.56	Road widening of concrete road with a total physical target of 3,996 Lane Km, width 6.70 meters and thickness of 200mm, with 1,995.00 linear meters graded riprap lined canal
310203100646000	22GANO048 Road Widening - Tertiary Road - Jct. Portoveneta - La Castellana Rd - K0045(-995) - K0046+000, Portoveneta, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	9-15-129-12-2022 - 15-12-2022/2022	28-12-2022	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	67,199,991.27			67,199,991.27	Road widening of concrete road with a total physical target of 3,976 Lane Km, width 6.70 meters and thickness of 200mm, with 1,995.00 linear meters graded riprap lined canal
300214100407000	22GANO069 Construction of Local Road, Siao Elena, Biagy, Ayungon, La Carlota City, Negros Occidental	No	Engr. Mayo Palajo	Competitive Bidding	9-02-2023 - 01-03-2023	14-03-2023	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	9,899,998.92			9,899,998.92	Concreting of 600 L.m road with 0.250m thickness, 5.00m width from Sta 00+000 - Sta 00+800 of Section 1 and 1201 m road with 0.20m thickness, 5.00m width the rest of cross-sections and a total physical target of 1,440 lane km
300225101344000	22GANO054 Installation of Road Infrastructure Safety along Bacod South Road (GS0723(R)-K0011+(-469) - K0018+819, Biago City, Negros Occidental	No	Engr. Mayo Palajo	Competitive Bidding	10-02-2023 - 16-02-2023	17-03-2023	28-03-2023	11-04-2023	Government of the Philippines (current year's budget)	96,499,995.91			96,499,995.91	Installation of 442 pcs solar LED streetlights and 12530 pcs of internally illuminated Solar Pavement Studs
300225101344000	22GANO074 Construction of Flood Mitigation Structures along Patic Creek, Palapandan, Negros Occidental (Phase 2)	No	Engr. Mayo Palajo	Competitive Bidding	23-02-2023 - 01-3-2023	17-03-2023	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	49,499,999.57			49,499,999.57	Construction of 400 L.m flood mitigation structure (stone masonry)
310202101455000	22GANO023 Road Widening - Secondary Road - Jct. Baggawa - La Castellana - Ibabala Road, K0046+510 - K0047+084, K0053+463 - K0053+100, La Carlota City, Negros Occidental	Yes	Engr. Mayo Palajo	Competitive Bidding	10-11-2022 - 16-11-2022	12-12-2022	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	23,323,197.71			23,323,197.71	Road Widening with a total physical target of 2,206 Lane Km, width of 3.65m and thickness of 200mm

300226105623000	23GND031: Completion of Covered Court in Doñ Salvador Benedito Memorial School, Brgy. Brulahan, Bago City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	28-11-2022 - 5-12-2022	19-12-2022	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	2,969,995.15			2,969,995.15	Construction of Two (2) span covered court and extension of stage
300226107641000	23GND065: Construction of Multi-Purpose Building, La Carlota City, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	14-02-2023 - 20-02-2023	06-03-2023	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	5,197,495.28			5,197,495.28	Construction of One (1) Unit, Two (2) Story, Multi-Purpose Building with a total floor area of 160 sq.m and 204.30 sq.m concrete pavement with paver blocks
300226107639000	23GND066: Construction of Multi-Purpose Building, Bago City, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	14-02-2023 - 20-02-2023	06-03-2023	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	5,197,495.33			5,197,495.33	Construction of One (1) Unit, Two (2) Story, Multi-Purpose Building with a total floor area of 160 sq.m and 414.0 sq.m concrete pavement
300226107640000	23GND067: Construction of Multi-Purpose Building, Municipality of Portovedra, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	14-02-2023 - 20-02-2023	06-03-2023	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	5,197,495.88			5,197,495.88	Construction of One (1) Unit, Two (2) Story, Multi-Purpose Building with a total floor area of 160 sq.m and 46.6 sq.m concrete pavement with tiles and repainting of existing structures
300226107638000	23GND068: Construction of Multi-Purpose Building, Municipality of San Enrique, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	14-02-2023 - 20-02-2023	06-03-2023	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	5,197,491.97			5,197,491.97	Construction of One (1) Unit, Two (2) Story, Multi-Purpose Building with a total floor area of 160 sq.m and 154.10 sq.m concrete pavement with tiles and repainting of existing structures
300226107636000	23GND070: Construction of Multi-Purpose Building, Brgy. Malapang, Bago City, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	23-02-2023 - 01-03-2023	14-03-2023	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	7,919,996.45			7,919,996.45	Construction of Multi-Purpose Building, Six (6) Span Covered Court 30m x 18m with stage and bleachers
300226107635000	23GND071: Construction of Multi-Purpose Facility (Covered Court), Central Philippines State University (Valadolid Extension Class), Valladolid, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	23-02-2023 - 01-03-2023	14-03-2023	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	9,899,993.02			9,899,993.02	Construction of Seven (7) Span Covered Court 35m x 18m with stage and bleachers with electrical
300226107637000	23GND072: Construction of Multi-Purpose Building, Brgy. Gomez, Portovedra, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	23-02-2023 - 01-03-2023	14-03-2023	28-03-2023	04-04-2023	Government of the Philippines (current year's budget)	7,919,995.18			7,919,995.18	Construction of One (1) Unit, Two (2) Story, Multi-Purpose Building with a Total Floor area of 160 sq.m. and four (4) span covered court 20m x 18m
31020910040000	23GND044: Off-ramp/improvement - Tertiary Road, Bago-Mambusa Rd, K0055-000.00 - K0060+588.00, Bago City, Negros Occidental	Yes	Engr. Mayo Pelagio	Competitive Bidding	8-12-2022 - 14-12-2022	27-12-2022	05-04-2023	19-04-2023	Government of the Philippines (current year's budget)	57,899,993.13			57,899,993.13	Off-ramp/improvement with project length of 5.051 km on both sides, thickness of 0.250m and width of 1.00m on first 1.017km on both sides and 1.50m on the succeeding 4.034km on both sides also with provision graded riprap canal on specific stations on the project
300206100639000	23GND073: Construction of Flood Mitigation Structures along Bago River-Cayan-Cabo Section, Brgy. Culo and Brgy. Taponog, Palapandan, Negros Occidental (Phase 1)	No	Engr. Mayo Pelagio	Competitive Bidding	23-02-2023 - 01-03-2023	17-03-2023	05-04-2023	19-04-2023	Government of the Philippines (current year's budget)	98,999,990.35			98,999,990.35	Construction of 420 Lm flood mitigation structure (stone masonry) with 7.875m structural steel sheet piles
300226100406000	23GND075: Construction of Water Supply System - Level II at Salameña, Barangay San Miguel, La Carlota City, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	10-03-2023 - 16-03-2023	28-03-2023	08-05-2023	12-05-2023	Government of the Philippines (current year's budget)	4,949,990.29			4,949,990.29	Installation of 60mm dia. and 50mm dia. HDPE water distribution line with total length of 7,520 linear meter and chlorinator equipment
300206100010000	23GND076: Construction of Rain Water Collection System (RWCS), 1. Bago City Elementary School District II-A SDO, Bago City, Negros Occidental, 2. Jabes Elementary School, Brgy. Malapang, Bago City, Negros Occidental, 3. Louisiana National High School, Brgy. Ma-a-o, Bago City, Negros Occidental, 4. Nayon Elementary School, Brgy. Nayon, San Enrique, Negros Occidental, 5. San Juan Elementary School, Brgy. San Juan, Portovedra, Negros Occidental, 6. San Isidro Elementary School, Brgy. San Isidro, Portovedra, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	28-03-2023 - 03-04-2023	17-04-2023	08-05-2023	12-05-2023	Government of the Philippines (current year's budget)	2,315,991.43			2,315,991.43	Construction of Six (6) Unit Cylindrical Reinforced Concrete Rain Water Collector with a capacity of 4 cu.m, with gutter and downspout
300206100010000	23GND077: Concreting of Silo Bughos, Brgy. La Grana to Silo Molave, Brgy. Nagpas FMR, Brgy. La Grana and Brgy. Nagpas, La Carlota City, Negros Occidental	No	Engr. Mayo Pelagio	Competitive Bidding	5-04-2023 - 11-04-2023	24-04-2023	08-05-2023	12-05-2023	Government of the Philippines (current year's budget)	11,939,994.48			11,939,994.48	Construction of Concrete Road with a Total Physical Target of 1,570 line km, 5.00 meters width and thickness of 250mm provided with shoulder on both sides

200000100020000	232SN0078: Repair/Maintenance of Drainage along Sum-ag Abuanan Road (S00167NR). K0021(+405) - K0021+000, Bagu City, Negros Occidental	No	Engr. Mayo Pelajo	Competitive Bidding	19-04-2023 - 25-03-2023	08-05-2023	01-06-2023	06-06-2023	Government of the Philippines (current year's budget)	1,799,951.81		1,799,951.81	Construction of 405 l.m Grouded Riprap Lane Canal
2000001000401000	P.O. # 2023-01-001: Procurement of Fuel, Oil and Lubricants for use of various maintenance equipment for the repair of National Roads and Bridges including vegetation control along road shoulders, ditches and canals within the district.	No	Engr. Alex V. Lorynna	Direct Contracting	12-12-2022 - 14-12-2022	01-04-2023	06-01-2023	10-01-2023	Government of the Philippines (current year's budget)	616,424.00	616,424.00		Procurement of Fuel, Oil and Lubricants
310101100695000-EAO	P.O. # 2023-02-002 Procurement of Spare Parts of Photocopier Minnie Bizhub BH-282 with serial number A11V011004508 of Maintenance Section DPMH Neg Occ. 4th DEO, Bagu City, Neg. Occ.	No	Engr. Alex V. Lorynna	Direct Contracting	N/A	02-02-2023	08-02-2023	10-02-2023	Government of the Philippines (current year's budget)	10,862.00	10,862.00		Procurement of Spare Parts
200000100017000	P.O. # 2023-02-003 Procurement of Materials for use in Resurfacing of Unpaved Road Shoulders along Sum-ag Abuanan Road (S00165NR). K0016+800 - (both sides), Bagu City, Neg. Occ.	No	Engr. Alex V. Lorynna	NP-53.9 - Small Value Procurement	29-12-2022 - 31-12-2022	01-04-2023	13-02-2023	15-02-2023	Government of the Philippines (current year's budget)	402,300.00	402,300.00		Procurement of Materials
300226102873000-EAO	P.O. # 2023-02-004 Procurement of IT Equipment for use in Information and Communications Technology Staff DPMH, Neg Occ. 4th DEO, Bagu City, Neg. Occ.	No	Edelfz C. Cubos	NP-53.9 - Small Value Procurement	9-02-2023 - 11-2-2023	13-02-2023	16-02-2023	20-02-2023	Government of the Philippines (current year's budget)	77,640.00		77,640.00	Procurement of IT Equipment
310106100849000-EAO	P.O. # 2023-02-005 Procurement of IT Equipment for use in Supply & Property & General Services Unit, Administrative Section, DPMH, Neg. Occ. 4th DEO, Bagu City, Neg. Occ.	No	Mr. Jheala V. Lavanda	NP-53.9 - Small Value Procurement	9-02-2023 - 11-2-2023	13-02-2023	16-02-2023	20-02-2023	Government of the Philippines (current year's budget)	128,000.00		128,000.00	Procurement of IT Equipment
300226102873000-EAO	P.O. # 2023-02-006 Procurement of Roller and Drum Unit for use in Photocopier Developer MEO-258 with SN A7201470001561 under Finance Section DPMH Neg Occ. 4th DEO, Bagu City, Neg. Occ.	No	May Grace G. Torres	Direct Contracting	N/A	13-02-2023	16-02-2023	20-02-2023	Government of the Philippines (current year's budget)	17,404.00		17,404.00	Procurement of Roller and Drum Unit
300223100086000-EAO	P.O. # 2023-03-007 Procurement of One (1) piece Drum Unit DR312K for use in Photocopier Developer MEO 367 under Administrative Section, DPMH Neg. Occ. 4th DEO, Bagu City, Neg. Occ.	No	Mr. Jheala V. Lavanda	Direct Contracting	N/A	27-02-2023	02-03-2023	06-03-2023	Government of the Philippines (current year's budget)	9,500.00		9,500.00	Procurement of One (1) piece Drum Unit DR312K
200000100017000	P.O. # 2023-03-008 Procurement of Materials for use in Resurfacing of Unpaved Road Shoulders along Jct. Baguener, La Carlasmata Road (S00179NR) K0050+850-K0051+372 (both sides), La Carlasmata City Neg. Occ.	No	Engr. Alex V. Lorynna	NP-53.9 - Small Value Procurement	23-02-2023 - 25-02-2023	27-02-2023	03-03-2023	07-03-2023	Government of the Philippines (current year's budget)	450,360.00	450,360.00		Procurement of Materials
200000100017000	P.O. # 2023-03-009 Procurement of Fuel, Oil and Lubricants for use of various maintenance equipment for the repair of National Roads and Bridges including vegetation control along road shoulders, ditches and canals within the district	No	Engr. Alex V. Lorynna	Direct Contracting	13-02-2023 - 15-02-2023	16-02-2023	07-03-2023	09-03-2023	Government of the Philippines (current year's budget)	693,620.00	693,620.00		Procurement of Fuel, Oil and Lubricants
200000100132000	P.O. # 2023-03-010 Procurement of Surveys, Accessories and Office Supplies ill, for the conduct of RML at Construction Improvement of Access Roads leading to Declared Tourism Destinations Maluan-Palaan Road and Tnago Mountain Resort (Hidden Valley)	No	Engr. Ballhazar D. Jara, Jr.	NP-53.9 - Small Value Procurement	10-03-2023 - 12-02-2023	14-03-2023	20-03-2023	22-03-2023	Government of the Philippines (current year's budget)	54,201.00		54,201.00	Procurement of Surveys Accessories and Office Supplies
200000100017000	P.O. # 2023-03-011 Procurement of Materials for use in Resealing of Cracks and Joints and Patching Potholes of various National Roads within 4th District, Neg. Occ.	No	Engr. Alex V. Lorynna	NP-53.9 - Small Value Procurement	27-03-2023 - 23-03-2023	24-03-2023	29-03-2023	31-03-2023	Government of the Philippines (current year's budget)	322,250.00	322,250.00		Procurement of Materials

200000100018000	P.O. # 2023-03-012 Procurement of Materials for use in Repairing of Bridge along Jct. San Enrique-Palencia By-Pass Road (SO2023RN), K040+664 - K0046+365, San Enrique, Neg. Occ.	No	Engr. Alex V. Loraña	NP-53.9 - Small Value Procurement	21-03-2023 - 23-03-2023	24-03-2023	29-03-2023	31-03-2023	Government of the Philippines (current year's budget)	293,900.00	293,900.00		Procurement of Materials
100000100001000	P.O. # 2023-03-013 Procurement of Office Supplies for use in Maintenance Section, DPWH Neg. Occ. 4th DEO, Bagu City, Neg. Occ.	No	Engr. Alex V. Loraña	NP-53.9 - Small Value Procurement	15-3-2023 - 17-03-2023	23-03-2023	29-03-2023	31-03-2023	Government of the Philippines (current year's budget)	90,200.00	90,200.00		Procurement of Office Supplies
200000100132000	P.O. # 2023-03-014 Procurement of IT Equipment and Accessories for the Conduct of RfME in IT Construction Improvement and Access Roads leading to Divided Tourism Destination Malinao-Juban road leading to Palanan and Tinago Mountain Resort (Hidden Valley)	No	Engr. Baltazar D. Jara, Jr.	NP-53.9 - Small Value Procurement	15-3-2023 - 17-03-2023	23-03-2023	29-03-2023	31-03-2023	Government of the Philippines (current year's budget)	138,865.00		138,865.00	Procurement of IT Equipment and Accessories
310106100649000 EAO	P.O. # 2023-04-015 Procurement of Office Supplies for use in Assistant District Engineer Office, DPWH Neg. Occ. 4th DEO, Bagu City, Neg. Occ.	No	Engr. Josefin O. Abingo	NP-53.9 - Small Value Procurement	23-03-2023 - 25-03-2023	27-03-2023	30-03-2023	03-04-2023	Government of the Philippines (current year's budget)	102,696.00		102,696.00	Procurement of Office Supplies
300226102869000 EAO	P.O. # 2023-04-016 Procurement of Parts for use in Toyota Pick-up, Plate No. SKA-464 DPWH Property Code No. HI-5039 under Planning & Design Section, DPWH Neg. Occ. 4th DEO, Bagu City, Neg. Occ.	No	Engr. Ernie Marguerite Picatib	Shipping 52.1(a) - Unforeseen Contingency	N/A	04-03-2023	11-04-2023	13-04-2023	Government of the Philippines (current year's budget)	10,820.00		10,820.00	Procurement of Parts
300226102869000 EAO	P.O. # 2023-04-017 Procurement of Parts for use in Mitsubishi L300FB, DPWH Property Code HI-5381 under Maintenance Section, DPWH Neg. Occ. 4th DEO, Bagu City, Neg. Occ.	No	Engr. Alex V. Loraña	Shipping 52.1(a) - Unforeseen Contingency	N/A	04-03-2023	11-04-2023	13-04-2023	Government of the Philippines (current year's budget)	8,370.00		8,370.00	Procurement of Parts
200000100491000	P.O. # 2023-04-018 Procurement of Goods for use as Traffic Control Devices, Road Safety and Various Roadside Maintenance Activities for National Roads and Bridges within DPWH Neg. Occ. 4th DEO, Bagu City, Neg. Occ.	No	Engr. Alex V. Loraña	NP-53.9 - Small Value Procurement	27-03-2023 - 29-03-2023	30-03-2023	05-04-2023	12-04-2023	Government of the Philippines (current year's budget)	183,190.00	183,190.00		Procurement of Goods
300221103859000 EAO	P.O. # 2023-04-019 Procurement of 2.5 hp window type aircon for replacement of defective 2.5 hp window type aircon including labor at ICTS Server Room	No	Ma. Jesh V. Lavarida	NP-53.9 - Small Value Procurement	29-03-2023 - 22-03-2023	23-03-2023	14-04-2023	18-04-2023	Government of the Philippines (current year's budget)	70,000.00		70,000.00	Procurement of 2.5 hp window type aircon for replacement
300221103859000 EAO	P.O. # 2023-04-020 Procurement of Office Equipment, IT Equipment and Office Supplies for use in Administrative Section, DPWH Neg. Occ. 4th DEO, Bagu City, Neg. Occ.	No	Ma. Jesh V. Lavarida	NP-53.9 - Small Value Procurement	4-4-2023 - 6-4-2023	11-04-2023	14-04-2023	18-04-2023	Government of the Philippines (current year's budget)	139,648.00		139,648.00	Procurement of Office Equipment, IT Equipment and Office Supplies
310109101344000 EAO	P.O. # 2023-04-021 Procurement of Office Supplies for use in Administrative Section, DPWH Neg. Occ. 4th DEO, Bagu City, Neg. Occ.	No	Ma. Jesh V. Lavarida	NP-53.9 - Small Value Procurement	4-4-2023 - 6-4-2023	11-04-2023	14-04-2023	18-04-2023	Government of the Philippines (current year's budget)	166,498.00		166,498.00	Procurement of Office Supplies
310108101585000 EAO	P.O. # 2023-05-022 Procurement of Goods for use in Repair and Improvement of Various Facilities of the Office Compound within 4th District Engineering Office, Bagu City, Neg. Occ.	No	Ma. Jesh V. Lavarida	NP-53.9 - Small Value Procurement	19-04-2023 - 21-04-2023	24-04-2023	27-04-2023	02-05-2023	Government of the Philippines (current year's budget)	50,600.00		50,600.00	Procurement of Goods
200000100017000	P.O. # 2023-05-023 Procurement of Parts for use in MAN Dumptruck, DPWH Property Code No. H3-6467 under Maintenance Section, DPWH Neg. Occ. 4th DEO, Bagu City, Neg. Occ.	No	Engr. Alex V. Loraña	Shipping 52.1(a) - Unforeseen Contingency	N/A	05-02-2023	05-05-2023	09-05-2023	Government of the Philippines (current year's budget)	16,254.00	16,254.00		Procurement of Parts
200000100017000	P.O. # 2023-05-024 Procurement of Parts for use in Isuzu Forward Crane Truck, DPWH Property Code No. H2-586 under Maintenance Section, DPWH Neg. Occ. 4th DEO, Bagu City, Neg. Occ.	No	Engr. Alex V. Loraña	Shipping 52.1(a) - Unforeseen Contingency	N/A	05-02-2023	05-05-2023	09-05-2023	Government of the Philippines (current year's budget)	14,280.00	14,280.00		Procurement of Parts

310104100558000-EAO	P O # 2023-05-025 Procurement of Fuel, Oil and Lubricants for use in Service Vehicle of Quality Assurance Section, DPWH, Neg Occ. 4th DEO, Bagu City, Neg Occ.	No	Engr. Jerry B. Garbanzos	Direct Contracting	19-04-2023 - 21-04-2023	24-04-2023	19-05-2023	15-05-2023	Government of the Philippines (current year's budget)	131,950.00			131,950.00	Procurement of Fuel, Oil and Lubricants
200000100017000	P O # 2023-05-026- Procurement of Fuel, Oil and Lubricants for use of various maintenance equipment for the repair of National Roads and Bridges including vegetation control along road shoulders, ditches and canals within the district	No	Engr. Alex V. Lurayna	Direct Contracting	27-04-2023 - 29-04-2023	05-02-2023	19-05-2023	22-05-2023	Government of the Philippines (current year's budget)	418,012.00	418,012.00			Procurement of Fuel, Oil and Lubricants
310112100435000 EAO	P O # 2023-05-027 Procurement of Office Equipment and Consumables for use in Administrative Section DPWH Neg Occ. 4th DEO, Bagu City, Neg Occ.	No	Ma. Jesal V. Lavada	NP-53.9 - Small Value Procurement	11-05-2023 - 13-05-2023	15-05-2023	19-05-2023	22-05-2023	Government of the Philippines (current year's budget)	245,000.00			245,000.00	Procurement of Office Equipment and Consumables
300205100899000 EAO	P O # 2023-05-028 Procurement of Office Supplies for use in the Conduct of Feasibility Study/Pre-Feasibility Study/ Preliminary and Detailed Engineering Activities for the Negros Occidental 4th District Engineering Office	No	Engr. Ernie Margarette Pacub	NP-53.9 - Small Value Procurement	11-05-2023 - 13-05-2023	15-05-2023	19-05-2023	22-05-2023	Government of the Philippines (current year's budget)	195,300.00			195,300.00	Procurement of Office Supplies
30022510134000 EAO	P O # 2023-05-029 Procurement of Furnitures for use in the conduct of Feasibility Study/Pre-Feasibility Study/Preliminary and Detailed Engineering Activities for the Projects in Negros Occidental 4th District Engineering Office	No	Engr. Ernie Margarette Pacub	NP-53.9 - Small Value Procurement	11-05-2023 - 13-05-2023	15/05/2023	19-05-2023	22-05-2023	Government of the Philippines (current year's budget)	152,350.00			152,350.00	Procurement of Furnitures
30022510134000 EAO	P O # 2023-05-030 Procurement of IT Equipment for use in the Conduct of Feasibility Study/ Pre-Feasibility Study/ Preliminary and Detailed Engineering Activities for the projects in Negros Occidental 4th District Engineering Office	No	Engr. Ernie Margarette Pacub	NP-53.9 - Small Value Procurement	11-05-2023 - 13-05-2023	15-05-2023	19-05-2023	22-05-2023	Government of the Philippines (current year's budget)	340,000.00			340,000.00	Procurement of IT Equipment
300205100900000 EAO	P O # 2023-05-031 Procurement of Office Supplies for use in Casting Unit, Administrative Section DPWH Neg Occ. 4th DEO, Bagu City, Neg Occ.	No	Ma. Jesal V. Lavada	NP-53.9 - Small Value Procurement	11-05-2023 - 13-05-2023	15-05-2023	19-05-2023	22-05-2023	Government of the Philippines (current year's budget)	176,723.00			176,723.00	Procurement of Office Supplies
310208100485000 EAO	P O # 2023-05-032 Procurement of IT Equipment for use in Human Resource Management Unit and Supply & Property & General Services Unit, Administrative Section, DPWH Neg Occ. 4th DEO, Bagu City, Neg Occ.	No	Ma. Jesal V. Lavada	NP-53.9 - Small Value Procurement	11-05-2023 - 13-05-2023	15-05-2023	29-05-2023	01-06-2023	Government of the Philippines (current year's budget)	278,000.00			278,000.00	Procurement of IT Equipment
200000100017000	P O # 2023-05-033 Procurement of Two (2) pcs Outer Casing with inner tube and flap 7.50 x 16, PR for use in Asphalt Kettle under Maintenance Section, DPWH Neg Occ. 4th DEO, Bagu City, Neg Occ.	No	Engr. Alex V. Lurayna	Shopping 52.1(a) - Unforeseen Contingency	N/A	22-05-2023	29-05-2023	01-06-2023	Government of the Philippines (current year's budget)	34,400.00	34,400.00			Procurement of Two (2) pcs Outer Casing with inner tube and flap 7.50 x 16, PR
100000100001000	P O # 2023-06-034- Procurement of Office Supplies for use in Commission on Audit, DPWH Neg Occ. 4th DEO, Bagu City, Neg Occ.	No	Ma. Jesal V. Lavada	NP-53.9 - Small Value Procurement	30-05-2023 - 1-06-2023	06-02-2023	08-06-2023	13-06-2023	Government of the Philippines (current year's budget)	72,439.00			72,439.00	Procurement of Office Supplies
310208100485000 EAO	P O # 2023-06-035- Procurement of Office Equipment for use in the Conduct of Feasibility Study/Pre-Feasibility Study/ Preliminary and Detailed Engineering Activities for the projects in Negros Occidental 4th DEO, Bagu City, Neg Occ.	No	Engr. Ernie Margarette Pacub	NP-53.9 - Small Value Procurement	30-05-2023 - 2-06-2023	06-06-2023	09-06-2023	13-06-2023	Government of the Philippines (current year's budget)	550,200.00			550,200.00	Procurement of Office Equipment
310208100485000 EAO	P O # 2023-05-036 Procurement of Office Supplies, Furniture of Quality Assurance Section, DPWH Neg Occ. 4th DEO, Bagu City, Neg Occ.	No	Engr. Jerry B. Garbanzos	NP-53.9 - Small Value Procurement	31-5-2023 - 2-6-2023	06-06-2023	13-06-2023	15-06-2023	Government of the Philippines (current year's budget)	500,004.00			500,004.00	Procurement of Office Supplies, Furnitures of Quality Assurance Section,

310208100485000 EAO	P.O. # 2023-05-037 Procurement of Office Supplies, Furniture & Fixtures of Quality Assurance Section, DPWH Neg. Occ. 4th DEO, Baguio City, Negl. Occ.	No	Engr. Jerry B. Garbanzos	NP-53.9 - Small Value Procurement	31-5-2023 - 2-6-2023	06-06-2023	13-06-2023	15-06-2023	Government of the Philippines (current year's budget)	28,300.00		28,300.00	Procurement of Office Supplies, Furniture & Fixtures of Quality Assurance Section.
Submitted by:  PAMELA A. S. JUDO Head, Procurement Unit Recommending Approval:  JERRY B. GARBANZOS BAC-Chairperson Approved by:  GENARO M. PANGSANIBAN District Engineer													