

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanaga
FY - 2025
UPDATED ANNUAL PROCUREMENT PLAN

Civil Works

APP2025

	CODE PAP	Procurement Project (Contract Name)	PMO/ nd User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
1	320102107336000	25C00003 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Aguang Flood Control Structure - Phase 2, Baler, Aurora	Region 3	No	Public Bidding	Feb 5 2025	Feb 25 2025	Mar 19 2025	Mar 31 2025	FY 2025	192,999,959.74		192,999,959.74	Bank & Slope Protection Works
2	300234100076000	25C00004 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Constuction of Casalogan Flood Control Structure, Casiguran, Aurora	Region 3	No	Public Bidding	Feb 5 2025	Feb 25 2025	Mar 19 2025	Mar 31 2025	FY 2025	144,749,699.30		144,749,699.30	Bank & Slope Protection Works
3	300234100074000	25C00005 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Brgy. Mijares, Dipaculao, Aurora	Region 3	No	Public Bidding	Feb 14 2025	Mar 19 2025	Jun 5 2025	Jun 16 2025	FY 2025	144,749,710.89		144,749,710.89	Bank and Slope Protection Works

4	300215105428000	25C00006 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road (Package 3), Barangay Liyang, Pilar to Barangay Bilolo, Orion, Bataan	Region 3	No	Public Bidding	Feb 12 2025	May 8 2025	May 28 2025	Jun 9 2025	FY 2025	96,499,736.99		96,499,736.99	Drainage & Slope Protection Structures
5	310104100810000	25C00017 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	Feb 27 2025	Apr 11 2025	Jul 15 2025	Jul 25 2025	FY 2025	15,240,837.44		15,240,837.44	Roads : Concreting (PCCP)
6	310101101653000	25C00018 Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	Feb 25 2025	Apr 11 2025	Jun 2 2025	Jun 13 2025	FY 2025	26,837,313.40		26,837,313.40	Roads : Asphaltting
7	310305102305000	25C00022 Bridge Program - Widening of Permanent Bridges - Plaridel-Pulilan Bridge (Old) (B02092LZ) along Maharlika Highway (Phase V), Province of Bulacan	Region 3	No	Public Bidding	Feb 27 2025	Mar 19 2025	Mar 27 2025	Apr 7 2025	FY 2025	48,249,680.40		48,249,680.40	Drainage & Slope Protection Structure
8	310101101655000	25C00034 Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	Feb 6 2025	Apr 3 2025	May 15 2025	May 26 2025	FY 2025	7,613,294.46		7,613,294.46	Roads : Asphaltting
9	310101101654000	25C00035 Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	Feb 6 2025	Apr 3 2025	May 15 2025	May 26 2025	FY 2025	18,436,246.25		18,436,246.25	Roads : Asphaltting

10	300214101458000	25C00045 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting, Pavement Markings, Road Signs, Off-Carriageway Improvement) along Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Apr 15 2025	May 29 2025	Jun 19 2025	Jun 30 2025	FY 2025	3,473,873.90		3,473,873.90	Roads & Safety Devices
11	300214101464000	25C00046 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 6 2025	Feb 26 2025	Mar 19 2025	Mar 31 2025	FY 2025	14,899,592.49		14,899,592.49	Roads : Asphalting
12	300214101465000	25C00047 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as pe RA 11239 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway. Province of Nueva Ecija	Region 3	No	Public Bidding	Jun 3 2025	Jun 24 2025	Jul 15 2025	Jul 25 2025	FY 2025	21,621,145.59		21,621,145.59	Roads : Concreting (PCCP)
13	300214101489000	25C00048 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as pe RA 11239 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway. Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 5 2025	Feb 25 2025	Mar 19 2025	Mar 31 2025	FY 2025	20,431,445.01		20,431,445.01	Roads : Concreting (PCCP)

14	320101112814000	25C00068 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Constuction of Flood Control Structure, Abacan River Diking and Slope Protection Works - Phase 2, Mexico, Pampanga	Region 3	No	Public Bidding	Feb 5 2025	Feb 25 2025	Mar 19 2025	Mar 31 2025	FY 2025	173,488,270.89		173,488,270.89	Bank & Slope Protection Works
15	310206100094000	25C00071 Network Development Program - Construction of Flyovers/Interchanges/ Underpasses/Long Span Bridges, Sto Tomas Interchange including Roads and Bridges from NLEX (North Luzon Expressway) - Manila North Road, Province of Pampanga	Region 3	No	Public Bidding	Feb 14 2025	Mar 5 2025	Mar 26 2025	Apr 7 2025	FY 2025	144,749,718.27		144,749,718.27	Bridge : Concrete
16	310104100808000	25C00178 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road, Province of Bulacan	Region 3	No	Public Bidding	Feb 5 2025	Feb 25 2025	Mar 19 2025	Mar 31 2025	FY 2025	68,324,796.10		68,324,796.10	Roads : Concreting (PCCP)
17	310204102939000	25C00227 Network Development Program - Construction of By-Pass and Diversion Roads, San Ildefonso-San Miguel Bypass Road, San Ildefonso and San Miguel (Package 3), Province of Bulacan	Region 3	No	Public Bidding	Feb 6 2025	Mar 12 2025	Mar 27 2025	Apr 7 2025	FY 2025	86,799,383.04		86,799,383.04	Roads : Concreting (PCCP)
18	310201101508000	25C00236 Network Development Program - Road Widening - Primary Roads - Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 25 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2025	71,008,017.47		71,008,017.47	Roads :Concreting (PCCP)

19	310207100380000	25C00237 Network Development Program - Off-Carriageway Improvement - Primary Roads - Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 25 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2025	1,929,027.30		1,929,027.30	Drainage
20	310305102303000	25C00238 Bridge Program - Widening of Permanent Bridges - Digidig Bridge (B00121LZ)) along Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 14 2025	Mar 5 2025	Mar 26 2025	Apr 7 2025	FY 2025	123,036,842.20		123,036,842.20	Bridge : Bored Pile
21	300207101214000	25C00247 Convergence and Special Support Program - Construction/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of PNCO Quarters, Police Regional Office III, San Fernando City, Pampanga (Phase IV), Province of Pampanga	Region 3	No	Public Bidding	Feb 12 2025	Mar 11 2025	Mar 27 2025	Apr 7 2025	FY 2025	14,474,987.93		14,474,987.93	Building
22	300207101213000	25C00248 Convergence and Special Support Program - Construction/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Regional Crime Laboratory Office 3, Camp Captain Julian Olivas, San Fernando City, Pampanga (Phase V), Province of Pampanga	Region 3	No	Public Bidding	Feb 12 2025	Apr 3 2025	May 15 2025	May 26 2025	FY 2025	14,088,942.10		14,088,942.10	Building

23	300105201548000	25C00251 National Building Program - Buildings and other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, DPWH-Regional Office III Compound, Brgy Sindalan, City of San Fernando Pampanga	Region 3	No	Public Bidding	Feb 5 2025	Mar 4 2025	Mar 26 2025	Apr 7 2025	FY 2025	9,649,950.94		9,649,950.94	Building
24	300234100075000	25C00468 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Dipaculao Flood Control Structure, Dipaculao, Aurora	Region 3	No	Public Bidding	Feb 5 2025	Feb 25 2025	Mar 19 2025	Mar 31 2025	FY 2025	96,499,764.19		96,499,764.19	Bank & Slope Protection Works
25	300234100189000	25C00469 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure at Dipaculao River (Phase III), Dipaculao, Aurora	Region 3	No	Public Bidding	Feb 5 2025	Feb 25 2025	Mar 19 2025	Mar 31 2025	FY 2025	96,499,833.52		96,499,833.52	Bank & Slope Protection Works
26	310101101645000	25C00470 Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 6 2025	Feb 26 2025	Mar 19 2025	Mar 31 2025	FY 2025	74,165,368.46		74,165,368.46	Roads : Asphalting

27	300204101650000	25C00471 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industriess and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT) - Access Road from Hermosa Economic Industrial Zone connecting Palihan-Mabiga-SBMA, Hermosa, Bataan, Province of Bataan	Region 3	No	Public Bidding	Feb 6 2025	Mar 5 2025	Mar 26 2025	Apr 7 2025	FY 2025	4,824,827.63		4,824,827.63	Roads : Concreting (PCCP)
28	300203102836000	25C00472 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program TRIP) - Dinadiawan-Ditawini Bypass Road leading to Tourism Sites/Destinations, Brgy Ditawini, Dinalungan, Aurora	Region 3	No	Public Bidding	Feb 6 2025	Feb 26 2025	Mar 19 2025	Mar 31 2025	FY 2025	14,474,291.89		14,474,291.89	Roads : Concreting (PCCP)
29	310104100809000	25C00473 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road, Province of Bulacan	Region 3	No	Public Bidding	Feb 6 2025	Feb 26 2025	Mar 19 2025	Mar 31 2025	FY 2025	134,773,324.82		134,773,324.82	Roads : Concreting (PCCP)
30	310205101374000	25C00474 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road, Province of Tarlac	Region 3	No	Public Bidding	Feb 12 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2025	48,249,919.47		48,249,919.47	Earthworks
31	310101101646000	25C00475 Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 12 2025	Mar 4 2025	Mar 26 2025	Apr 7 2025	FY 2025	19,598,156.70		19,598,156.70	Roads : Asphalting

32	310101101642000	25C00476 Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 12 2025	Mar 11 2025	Mar 27 2025	Apr 7 2025	FY 2025	289,499,913.04		289,499,913.04	Roads : Asphalting
33	310204102937000	25C00477 Network Development Program - Construction of By-pass and Diversion Roads, Lubao-Guagua- Minalin-Sto Tomas Road (Lubao- Guagua Section) - Package 6, Province of Pampanga	Region 3	No	Public Bidding	Feb 12 2025	Mar 11 2025	Mar 27 2025	Apr 7 2025	FY 2025	147,060,465.20		147,060,465.20	Earthworks : Embankment
34	320101112822000	25C00478 Flood Management Program - Construction /Maintenance of Flood mitigation Structures and Drainage Systems - Flood Mitigation Structure - Construction/Improvement of Pasig-Potrero River Right Bank (Facing Downstream) - Phase II - Talba, Bacolor, Pampanga	Region 3	No	Public Bidding	Feb 12 2025	May 29 2025	Jun 19 2025	Jun 30 2025	FY 2025	144,749,643.69		144,749,643.69	Bank & Slope Protection Works
35	310205101375000	25C00479 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road, Package 1, Province of Zambales	Region 3	No	Public Bidding	Feb 14 2025	Mar 5 2025	Mar 26 2025	Apr 7 2025	FY 2025	33,774,548.25		33,774,548.25	Bridge : Concrete

36	300217100326000	25C00480 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Bypass Road (Phase 10) at Doña Remedios Trinidad to San Jose Del Monte City (DRT Section), Province of Bulacan	Region 3	No	Public Bidding	Feb 14 2025	Apr 11 2025	May 15 2025	May 26 2025	FY 2025	72,374,624.11		72,374,624.11	Bridge : Bored Pile
37	310304101404000 310304101403000	25C00481 Bridge Program - Rehabilitation/Major Repair of Permanent Bridges : 1) Baliuag Flyover (B01656LZ) along Baliuag Flyover, and 2) Bocaue Flyover (B03379LZ) along Bocaue Flyover	Region 3	No	Public Bidding	Feb 14 2025	Mar 5 2025	Mar 26 2025	Apr 7 2025	FY 2025	77,199,521.76 19,299,813.74 ----- 96,499,335.50		77,199,521.76 19,299,813.74 ----- 96,499,335.50	Bridge : (Retrofitting : Concrete)
38	310303101968000 310304101406000	25C00482 Bridge Program - 1) Retrofitting/Strengthening of Permanent Bridges - Aguang Bridge (B03015LZ) along Baler-Casiguran Road (Baler-Dinadiwan), and 2) Rehabilitation/Major Repair of Permanent Bridges - Malupa Bridge (B03007LZ) along A Castaneda-Ma. Aurora-San Luis Road, Province of Aurora	Region 3	No	Public Bidding	Feb 14 2025	Mar 5 2025	Mar 26 2025	Apr 7 2025	FY 2025	33,774,790.75 7,236,763.62 ----- 41,011,554.37		33,774,790.75 7,236,763.62 ----- 41,011,554.37	Bridge : (Retrofitting : Concrete)

39	310303101965000 310304101402000	25C00483 Bridge Program - 1) Retrofitting/Strengthening of Permanent Bridges - Tambo Bridge (B01312LZ) along Maharlika Highway, and 2) Rehabilitation/Major Repair of Permanent Bridges - Cababao Bridge (B01376LZ) along Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 14 2025	Mar 5 2025	Mar 26 2025	Apr 7 2025	FY 2025	4,824,821.05 14,474,090.82 ----- 19,298,911.87		4,824,821.05 14,474,090.82 ----- 19,298,911.87	Bridge : (Retrofitting : Concrete)
40	310108101984000	25C00484 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija- Aurora Road, Aurora	Region 3	No	Public Bidding	Feb 19 2025	Mar 11 2025	Jul 28 2025	Aug 7 2025	FY 2025	144,749,877.19		144,749,877.19	Drainage & Slope Protection Structure
41	310204102931000	25C00485 Network Development Program - Construction of By-Pass and Diversion Roads - Service Road (Alternative Route to NLEX), Province of Bulacan	Region 3	No	Public Bidding	Feb 19 2025	Mar 11 2025	Mar 27 2025	Apr 7 2025	FY 2025	144,749,327.50		144,749,327.50	Drainage & Slope Protection Structure
42	FY 2025	25C00486 Asset Preservation Program - Rehabilitation/Reconstruction/Upgr ading of Damaged Paved Roads - Primary Roads - Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	Feb 25 2025	Mar 18 2025	Apr 22 2025	May 2 2025	FY 2025	96,499,517.14		96,499,517.14	Roads :Concreting (PCCP)
43	310110100560000	25C00487 Asset Preservation Program - Construction/Upgrading/Rehabilitat ion of Drainage along National Roads - Primary Roads - Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 25 2025	Mar 18 2025	May 28 2025	Jun 9 2025	FY 2025	5,098,468.50		5,098,468.50	Drainage

44	310201101505000	25C00488 Network Development Program - Road Widening - Primary Roads - Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 25 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2025	98,235,226.28		98,235,226.28	Roads : Concreting (PCCP)
45	310110100558000	25C00489 Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	May 22 2025	Jun 10 2025	Jul 1 2025	Jul 11 2025	FY 2025	22,437,893.06		22,437,893.06	Drainage
46	300237100087000	25C00490 Convergence and Special Support Program - Basic Infrastructure Program - (BIP)Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure of Abitonan River, Phase 4, Dipaculao, Aurora	Region 3	No	Public Bidding	Feb 27 2025	Mar 19 2025	Mar 27 2025	Apr 7 2025	FY 2025	98,999,926.85		98,999,926.85	Bank & Slope Protection Works
47	310207100381000	25C00491 Network Development Program - Off-Carriageway Improvement - Primary Roads - Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	Feb 27 2025	Mar 19 2025	Jun 2 2025	Jun 13 2025	FY 2025	12,600,767.62		12,600,767.62	Drainage & Slope Protection Works
48	310101101643000	25C00492 Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway, Province of Nueva Ecija	Region 3	No	Public Bidding	Feb 27 2025	Mar 19 2025	Jun 3 2025	Jun 13 2025	FY 2025	37,284,474.28		37,284,474.28	Roads : Asphalting

49	310104100805000	25C00493 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Rads - Primary Roads - Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	Feb 27 2025	Mar 19 2025	Mar 27 2025	Apr 7 2025	FY 2025	115,799,986.29		115,799,986.29	Roads : Asphalting
50	300226116814000 300226116816000 300226116815000	25C00494 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building : 1) Barangay Bulac, Sta Maria, Bulacan, 2) Barangay Sta Cruz, Sta Maria, Bulacan, and 3) Barangay Mag-Asawang Sapa, Sta Maria, Bulacan, Province of Bulacan	Region 3	No	Public Bidding	Feb 27 2025	Apr 30 2025	May 21 2025	Jun 2 2025	FY 2025	14,849,904.63 14,849,849.24 9,899,962.41 ----- 39,599,716.28		14,849,904.63 14,849,849.24 9,899,962.41 ----- 39,599,716.28	Building
51	300226116811000 300226116812000 300226116813000	25C00495 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building : 1) Brgy Health Center, Marilao, Bulacan, 2) Brgy Nagbalon, Marilao, Bulacan, and 3) Brgy Patubig, Marilao, Bulacan, Province of Bulacan	Region 3	No	Public Bidding	Mar 5 2025	Apr 30 2025	May 21 2025	Jun 2 2025	FY 2025	14,849,861.18 14,848,987.27 14,849,862.47 ----- 44,548,710.92		14,849,861.18 14,848,987.27 14,849,862.47 ----- 44,548,710.92	Building
52	310204102954000	25C00496 Network Development Program - Construction of By-Pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section) Package 2, Province of Pampanga	Region 3	No	Public Bidding	Mar 5 2025	Mar 24 2025	Mar 27 2025	Apr 7 2025	FY 2025	120,624,478.84		120,624,478.84	Drainage & Slope Protection Structure

53	310204102934000	25C00497 Network Development Program - Construction of By-Pass and Diversion Roads - Concepcion-Mabalacat Bypass Road (Package 1), Province of Pampanga	Region 3	No	Public Bidding	Mar 5 2025	Mar 24 2025	Mar 27 2025	Apr 7 2025	FY 2025	205,490,407.98		205,490,407.98	Roads : Concreting (PCCP)
54	310204102935000	25C00498 Network Development Program - Construction of By-Pass and Diversion Roads - San Ildefonso-San Miguel Bypass Road, San Ildefonso and San Miguel (Package 1), Province of Bulacan	Region 3	No	Public Bidding	Mar 5 2025	Mar 24 2025	Mar 27 2025	Apr 7 2025	FY 2025	191,126,525.72		191,126,525.72	Roads : Concreting (PCCP)
55	310303101966000	25C00499 Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Ugong Bridge (B01987LZ) along Manila North Road, Province of Bulacan	Region 3	No	Public Bidding	Apr 14 2025	May 6 2025	May 27 2025	Jun 9 2025	FY 2025	16,161,524.98		16,161,524.98	Bridge : Retrofitting
56	310104100812000	25C00500 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	Apr 14 2025	May 6 2025	May 30 2025	Jun 9 2025	FY 2025	115,799,168.43		115,799,168.43	Roads : Asphalting
57	310201101506000	25C00501 Network Development Program - Road Widening - Primary Rads, Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	Apr 14 2025	May 6 2025	May 27 2025	Jun 6 2025	FY 2025	45,026,039.79		45,026,039.79	Roads : Concreting (PCCP)
58	310201101507000	25C00502 Network Development Program - Road Widening - Primary Rads, Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	Apr 14 2025	May 6 2025	May 27 2025	Jun 6 2025	FY 2025	90,737,520.30		90,737,520.30	Roads : Concreting (PCCP)

59	300105201534000	25C00503 Construction/Rehabilitation/Structural Improvement of Major Strategic Public Buildings, Construction (Completion) of Alternate Site Building of DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Apr 14 2025	May 6 2025	May 27 2025	Jun 9 2025	FY 2025	144,749,896.40		144,749,896.40	Building : Steel
60	310204103280000	25C00504 Network Development Program - Construction of By-Pass and Diversion Roads, Arayat - Cabiao Bypass Road (Package 2), Nueva Ecija	Region 3	No	Public Bidding	Apr 15 2025	Jun 20 2025	Jul 10 2025	Jul 21 2025	FY 2025	96,499,759.27		96,499,759.27	Earthwork : Embankment
61	300215105420000	25C00505 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) , Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Dona Remedios Trinidad Norzagaray San Jose Road, (DRT Section), Norzagaray, Bulacan (Phase 5)	Region 3	No	Public Bidding	Apr 15 2025	May 8 2025	May 28 2025	Jun 9 2025	FY 2025	96,499,825.25		96,499,825.25	Bridge : Bored Pile
62	FY 2025	25C00506 Network Development Program - Road Widening - Tertiary Roads, Bigaa - Plariel via Bulacan and Malolos Road, Province of Bulacan	Region 3	No	Public Bidding	May 7 2025	May 27 2025	Jun 18 2025	Jun 30 2025	FY 2025	86,849,957.66		86,849,957.66	Drainage & Slope Protection Structures
63	310104100804000	25C00507 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road (Segment H), Tarlac City, Province of Tarlac	Region 3	No	Public Bidding	May 7 2025	May 27 2025	Jun 5 2025	Jun 16 2025	FY 2025	144,749,523.77		144,749,523.77	Drainage & Slope Protection

64	310104100803000	25C00508 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road (Segment F), Tarlac City, Province of Tarlac	Region 3	No	Public Bidding	May 7 2025	May 27 2025	Jun 5 2025	Jun 16 2025	FY 2025	144,749,632.74		144,749,632.74	Drainage & Slope Protection
65	300207101211000	25C00509 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TKAS), Construction of ZNH Personnel Quarters, NLSG, San Antonio, Zambales	Region 3	No	Public Bidding	May 22 2025	Jun 10 2025	Jul 4 2025	Jul 14 2025	FY 2025	28,949,609.36		28,949,609.36	Building
66	FY 2025	25C00510 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Roman Expressway, Province of Bataan	Region 3	No	Public Bidding	May 22 2025	Jun 10 2025	Jul 1 2025	Jul 11 2025	FY 2025	164,049,395.83		164,049,395.83	Roads : Asphalting
67	300215105462000	25C00511 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Access Road Connecting Gov. JJ Linao Rd to Bagac-Mariveles Rd in Support to Freeport Area of Bataan (FAB) Forest, Bataan	Region 3	No	Public Bidding	May 22 2025	Jun 17 2025	Jul 8 2025	Jul 18 2025	FY 2025	192,999,905.78		192,999,905.78	Earthwork : Embankment

68	300207101212000	25C00512 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Rehabilitation of Two (2) Units 6-Door Married Personnel Quarters (Flat House), NLSG, San Antonio, Zambales	Region 3	No	Public Bidding	May 22 2025	Jun 10 2025	Jul 4 2025	Jul 14 2025	FY 2025	28,949,973.72		28,949,973.72	Building
69	300221107126000	25C00513 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Angeles-Porac-Floridablanca-Dinalupihan Rd, Province of Pampanga	Region 3	No	Public Bidding	May 26 2025	Jun 17 2025	Jul 30 2025	Aug 11 2025	FY 2025	197,999,341.62		197,999,341.62	Roads : Asphalting
70	300226119410000	25C00514 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building San Vicente, Santa Maria, Bulacan	Region 3	No	Public Bidding	May 26 2025	Jun 17 2025	Jul 8 2025	Jul 18 2025	FY 2025	49,498,281.94		49,498,281.94	Building : Steel

71	300221107893000	25C00515 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Rads leading to Major/Strategic Public Buildings/Facilities, Construction of Mabiga-Morong-Subic Port to connect to Hermosa Ecozone, Clark International Airport and Bataan Technopark-Phase 3, Hermosa, Bataan	Region 3	No	Public Bidding	May 26 2025	Jun 17 2025	Jul 8 2025	Jul 18 2025	FY 2025	29,699,900.37		29,699,900.37	Roads : Concreting (PCCP)
72	FY 2025	25C00516 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Roman Expressway, Prvince of Bataan	Region 3	No	Public Bidding	May 26 2025	Jun 17 2025	Jul 8 2025	Jul 18 2025	FY 2025	198,789,676.64		198,789,676.64	Roads : Asphalting
73	300221107963000	25C00517 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Road Barangay Partida, Norzagaray, Bulacan	Region 3	No	Public Bidding	May 26 2025	Jul 10 2025	Jul 30 2025	Aug 11 2025	FY 2025	19,799,987.78		19,799,987.78	Drainage & Slope Protection Structures
74	300217100334000	25C00518 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Sto Tomas-Arayat Bypass Road (Pansol-Candaba Section), Pampanga	Region 3	No	Public Bidding	May 26 2025	Jun 17 2025	Jul 8 2025	Jul 18 2025	FY 2025	289,499,239.22		289,499,239.22	Roads : Concreting (PCCP)

75	300217100333000	25C00519 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Sto Tomas-Arayat Bypass Road (Candaba-Sta Ana Section), Pampanga	Region 3	No	Public Bidding	May 26 2025	Jun 17 2025	Jul 8 2025	Jul 18 2025	FY 2025	289,499,288.95		289,499,288.95	Roads : Concreting (PCCP)
76	300217100343000	25C00520 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Rehabilitation of Road, Candaba-Baliwag Road (Pasig-Poblacion Section) Candaba, Pampanga	Region 3	No	Public Bidding	May 26 2025	Jun 17 2025	Jul 8 2025	Jul 18 2025	FY 2025	241,249,391.61		241,249,391.61	Roads : Asphalting
77	300207101210000	25C00524 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security - (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) , Construction of Company Barracks, 69th Infantry Battalion, Philippine Army, Barangay Poonbato-Cabatuan, Botolan Zambales	Region 3	No	Public Bidding	Jun 4 2025	Jul 1 2025	Jul 28 2025	Aug 7 2025	FY 2025	48,249,906.44		48,249,906.44	Building

78	300207101209000	25C00526 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security - (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) , Construction of Officers Quarters, 69th Infantry Battalion, Philippine Army, Barangay Poonbato-Cabatuan, Botolan, Zambales	Region 3	No	Public Bidding	Jun 6 2025	Jul 1 2025	Jul 28 2025	Aug 7 2025	FY 2025	28,949,925.10		28,949,925.10	Building
79	300207101207000	25C00527 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security - (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) , Construction of Admin Building at 69th Infantry Battalion, Philippine Army, Barangay Poonbato-Cabatuan, Botolan, Zambales	Region 3	No	Public Bidding	Jun 4 2025	Jul 1 2025	Jul 28 2025	Aug 7 2025	FY 2025	48,249,840.91		48,249,840.91	Building
80	300215105366000	25C00529 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Candaba-Baliwag Road (Pasig Section), Candaba, Pampanga	Region 3	No	Public Bidding	Jul 9 2025	Jul 29 2025	Aug 19 2025	Aug 29 2025	FY 2025	192,999,899.70		192,999,899.70	Roads : Asphalting

81	300217100332000	25C00530 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Sto Tomas-Arayat Bypass Road (Candaba-Arayat Section), Pampanga	Region 3	No	Public Bidding	Jun 3 2025	Jul 1 2025	Jul 28 2025	Aug 7 2025	FY 2025	192,999,492.16		192,999,492.16	Roads : Concreting (PCCP)
82	300217100344000	25C00532 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Rehabilitation of Road, Candaba-San Miguel Road (Paralaya-Magumbali Section), Candaba, Pampanga	Region 3	No	Public Bidding	Jun 3 2025	Jul 1 2025	Jul 28 2025	Aug 7 2025	FY 2025	241,249,846.21		241,249,846.21	Drainage & Slope Protection Structures
83	310110100559000	25C00540 Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Maharlika Highway, Province of Bulacan	Post Qual Region 3	No	Public Bidding	Jun 6 2025	Jul 1 2025	Jul 22 2025	Aug 1 2025	FY 2025	24,128,628.69		24,128,628.69	Drainage & Slope Protection Structures
84	FY 2025	25C00569 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildigs/Facilities to Support Social Services, Construction of Multi-Purpose Building, Brgy. Hulo, Obando, Bulacan	Region 3	No	Public Bidding	Jun 25 2025	Jul 15 2025	Aug 5 2025	Aug 15 2025	FY 2025	19,799,066.34		19,799,066.34	Building

85	FY 2025	25C00570 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildigs/Facilities to Support Social Services, Rehabilitation of Multi-Purpose Facility (Health Center) at Barangay Manggahan, Sta Maria, Bulacan	Region 3	No	Public Bidding	Jun 25 2025	Jul 15 2025	Aug 5 2025	Aug 15 2025	FY 2025	14,849,276.20		14,849,276.20	Building
86	300226119409000	25C00571 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildigs/Facilities to Support Social Services, Construction of Multi-Purpose Building at Sitio Padling, Barangay Matictic, Norzagaray, Bulacan	Region 3	No	Public Bidding	Jun 25 2025	Jul 15 2025	Aug 5 2025	Aug 15 2025	FY 2025	14,849,989.45		14,849,989.45	Building
87	FY 2025	25C00572 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Drainage Canal, Brgy. San Jose Patag, Sta Maria, Bulacan	Region 3	No	Public Bidding	Jun 25 2025	Jul 15 2025	Aug 5 2025	Aug 15 2025	FY 2025	4,949,539.64		4,949,539.64	Drainage & Slope Protection Structure
88	FY 2025	25C00573 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services , Completion of Multi-Purposse Building Barangay Partida, Norzagaray, Bulacan	Region 3	No	Public Bidding	Jun 25 2025	Jul 15 2025	Aug 5 2025	Aug 15 2025	FY 2025	9,899,966.30		9,899,966.30	Building

89	Trust Fund	25C00574 Construction of Three-Storey Building of Professional Regulation Commission (PRC) - Regional Office III, Capitol Compound, Sto Nino, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Jun 24 2025	Jul 16 2025	Aug 5 2025	Aug 15 2025	FY 2025	89,549,965.85		89,549,965.85	Building
90	300226119382000	25C00575 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Old Municipal Building) at Barangay Pag-asa, Obando, Bulacan (Phase 4), Province of Bulacan	Region 3	No	Public Bidding	Jul 9 2025	Jul 29 2025	Aug 19 2025	Aug 29 2025	FY 2025	49,499,690.03		49,499,690.03	Building : High Rise
91	300226119375000	25C00576 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building Angat Slaughterhouse, Barangay Binagbag, Angat, Bulacan	Region 3	No	Public Bidding	Jul 9 2025	Jul 29 2025	Aug 19 2025	Aug 29 2025	FY 2025	19,799,128.41		19,799,128.41	Building
92	FY 2025	25C00577 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Facility (Sta Maria Stadium), Sta Maria, Bulacan (Phase 3), Province of Bulacan	Region 3	No	Public Bidding	Jul 9 2025	Jul 29 2025	Aug 19 2025	Aug 29 2025	FY 2025	29,699,913.76		29,699,913.76	Building

93	300226119383000	25C00578 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Facility (Obando Stadium), Barangay Tawiran, Obando, Bulacan (Phase 2), Province of Bulacan	Region 3	No	Public Bidding	Jul 9 2025	Jul 29 2025	Aug 19 2025	Aug 29 2025	FY 2025	49,499,997.20		49,499,997.20	Building
94	300205100006000	25C00579 Convergence and Special Support Program - Rainwater Collector System, Province of Pampanga	Region 3	No	Public Bidding	Jul 30 2025	Aug 19 2025	Sep 9 2025	Sep 19 2025	FY 2025	8,105,810.20		8,105,810.20	Rainwater Collector System
95	FY 2025	25C00580 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Barangay Hall) at Barangay Sta Clara, Santa Maria, Bulacan	Region 3	No	Public Bidding	Jul 30 2025	Aug 19 2025	Sep 9 2025	Sep 19 2025	FY 2025	19,799,958.44		19,799,958.44	Building
96	300226116559000	25C00581 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Angat Sports Center, San Roque, Angat, Bulacan	Region 3	No	Public Bidding	Jul 30 2025	Aug 19 2025	Sep 9 2025	Sep 19 2025	FY 2025	98,999,879.54		98,999,879.54	Building: Bored Piles

97	FY 2025 FY 2025 300226119379000 300226119330000	25C00582 Convergence and Special Support Program - Basic Infrastructure Program - BIP - Evacuation Centers/Quarantine Facilities/Public Health Facilities : 1) Construction of Multi-Purpose Building (Barangay Health Center), Barangay Tabing Ilog, Marilao, Bulacan, BIP - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi Purpose Building : 2) Barangay Poblacion II, 3) Barangay Prenza II, and 4) Barangay Loma De Gato, all at Marilao, Bulacan, Province of Bulacan	Region 3	No	Public Bidding	Jul 30 2025	Aug 19 2025	Sep 9 2025	Sep 19 2025	FY 2025	29,699,878.13 19,799,582.84 19,799,823.35 14,849,892.29 ----- 84,149,176.61		29,699,878.13 19,799,582.84 19,799,823.35 14,849,892.29 ----- 84,149,176.61	Buildings
98	300214101459000	25C00528 Convergence and Special Support Program - Special Road Fund - Motor Vehicles User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection at Maharlika Highway, Province of Bulacan	Region 3	No	Public Bidding	Aug 6 2025	Aug 26 2025	Sep 16 2025	Sep 26 2025	FY 2025	14,475,000.00		14,475,000.00	Improvement of Intersection
99	300105201514000	25C00537 National Building Program - Buildings and Other Structures - Multipurpose Facilities - Construction of Multi-Purpose Building (Resettlement Program for ISFs), San Ildefonso, Bulacan	Region 3	No	Public Bidding	Aug 6 2025	Aug 26 2025	Sep 16 2025	Sep 26 2025	FY 2025	289,500,000.00		289,500,000.00	Building

100	300217100335000	25C00531 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) , Construction of Sto Tomas-Arayat Bypass Road (San Luis-San Simon Section) Pampanga	Region 3	No	Public Bidding	Aug 6 2025	Aug 26 2025	Sep 16 2025	Sep 26 2025	FY 2025	193,000,000.00		193,000,000.00	Road Concreting
101	300221107135000	25C00534 Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction (Completion) of Road (Sitio Calatiao) including Slope Protection Works, Barangay Sua - Sta Lucia Wakas, Masantol, Pampanga	Region 3	No	Public Bidding	Aug 6 2025	Aug 26 2025	Sep 16 2025	Sep 26 2025	FY 2025	594,000,000.00		594,000,000.00	Concrete Road with Slope Protection
102	300207101208000	25C00525 Convergence and Special Support Program - Construction/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Constuction of Zambales Naval Hospital, Naval Station Leovigildo Gantioqui (NSLG), San Antonio, Zambales, Phase IV	Region 3	No	Public Bidding	Aug 6 2025	Aug 26 2025	Sep 16 2025	Sep 26 2025	FY 2025	57,900,000.00		57,900,000.00	Building

103	300221107119000	25C00583 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Mabiga-Moring-Subic Port to connect to Hermosa Ecozone, Clark International Airport, Subic Port and Airport and Bataan Technopark, Hermosa, Bataan (Phase 2)	Region 3	No	Public Bidding	Aug 6 2025	Aug 26 2025	Sep 16 2025	Sep 26 2025	FY 2025	99,000,000.00		99,000,000.00	Concrete Road
104	300226119331000 FY 2025 300226119385000 FY 2025	25C00584 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildigs/Facilities to Support Social Services 1) Construction of Multi-Purpose Building (Covered Court) at Barangay Catmon, Sta Maria, Bulacan, 2) Construction of Multi-Purpose Building at Barangay Catmon, Sta Maria, Bulacan 3) Construction of Multi-Purpose Building at Barangay Bagbaguin, Sta Maria, Bulacan 4) Construction of Multi-Purpose Building at Metrogate Spring Meadows Village, Barangay Mahabang Parang, Sta Maria, Bulacan	Region 3	No	Public Bidding	Aug 6 2025	Aug 26 2025	Sep 16 2025	Sep 26 2025	FY 2025	14,850,000.00 19,800,000.00 19,800,000.00 14,850,000.00 ----- 69,300,000.00		14,850,000.00 19,800,000.00 19,800,000.00 14,850,000.00 ----- 69,300,000.00	Buildings

105	300226119377000	25C00585 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Ibayo, Marilao, Bulacan (Phase 2)	Region 3	No	Public Bidding	Aug 6 2025	Aug 26 2025	Sep 16 2025	Sep 26 2025	FY 2025	24,750,000.00		24,750,000.00	Building
106	300226119688000	25C00586 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Guagua Sports Complex, Guagua, Pampanga	Region 3	No	Public Bidding	Aug 6 2025	Aug 26 2025	Sep 16 2025	Sep 26 2025	FY 2025	49,500,000.00		49,500,000.00	Building

Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


IGNACIO P. EVANGELISTA
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director

Goods

1	300234100075000 300234100076000 320101112814000 320102107336000	25GC001 Procurement of Fuel for use in the various Vehicles and Generators assigned at the DPWH Regional Office No. III for Eight (8) Months, Sindalan, City of San Fernando, Pampanga	Region 3	Yes	Public Bidding	Oct 23 2024	Nov 13 2024	Mar 21 2025	Mar 31 2025	FY 2025	6,820,380.40		6,820,380.40	Procurement of Fuel
2	200000100023000	25GC002 Procurement of Weigh-In-Motion (WIM) System for use in the Conduct of Axle Load Survey (an Activity of the National Road Traffic Survey Program -NRTSP) undertaken by the Planning & Design Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Jun 27 2025	Jul 16 2025	Aug 5 2025	Aug 15 2025	FY 2025	2,700,000.00	#####		Procurement of Weigh-In-Motion (WIM) System
3	see attached	25GC003 Procurement of One (1) Unit Specialized Amphibious Excavator with Cutter Suction Head Attachment for use in the Dredging of Various Rivers in Region III, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Jul 15 2025	Aug 5 2025	Aug 20 2025	Sep 1 2025	FY 2025	120,000,000.00		120,000,000.00	Procurement of One (1) Unit Specialized Amphibious Excavator with Cutter Suction Head Attachment

Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


IGNACIO F. EVANGELISTA
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE III
Sindalan, City of San Fernando, Pampanga



July 29 2025

CERTIFICATION

With regard to the submission of Updated Annual procurement Plan for FY 2025, this certification is issued to certify that this Office does not have any Consulting Services as of July 31 2025 on our scheduled procurement activities for FY 2025.


ROSELLER A. TOLENTINO
Regional Director