

REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2022
UPDATED ANNUAL PROCUREMENT PLAN

APP2022

	Code PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission and Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
1	310108100835000	22C00001 Asset Preservation Program - Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Dec 29 2021	Jan 28, 2022	Jan 28, 2022	Feb 16, 2022	FY 2022	188,174,247.79		188,174,247.79	Drainage & Slope Protection
2	300203101568000	22C00002 Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Dinadiawan-Ditawini Bypass Road leading to Tourism Sites/Destinations, Brgy. Ditawini, Dinalungan, Aurora	Region III	Yes	Public Bidding	Oct 22, 2021	Nov 11, 2021	Mar 24 2022	Apr 4 2022	FY 2022	67,549,764.08		67,549,764.08	Earthworks (Embankment)
3	310107100324000	22C00003 Asset Preservation Program - Rehab./Reconst. Of Roads with Slips, Slope Collapse and Landslide - Primary Roads - Jose Abad Santos Avenue (JASA), Province of Bataan	Region III	Yes	Public Bidding	Nov 18, 2021	Dec 7, 2021	Mar 18 2022	Mar 22 2022	FY 2022	50,179,759.85		50,179,759.85	Drainage & Slope Protection Structure
4	310109100818000	22C00004 Asset Preservation Program - Rehab./Reconst. Of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagac-Mariveles Road, Province of Bataan	Region III	Yes	Public Bidding	Nov 30, 2021	Dec 20, 2021	Feb 15, 2022	Feb 28, 2022	FY 2022	192,999,011.12		192,999,011.12	Drainage & Slope Protection Structure

5	300209100022000	22C00005 Convergence and Special Support Program - Const./Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program -KATUPARAN) - Roads leading to Malolos Station, Malolos, Bulacan	Region III	Yes	Public Bidding	Dec 6, 2021	Dec 28 2021	Mar 18 2022	Mar 30 2022	FY 2022	8,848,998.16		8,848,998.16	Drainage & Slope Protection Structure
6	310305101218000	22C00006 Bridge Program - Widening of Permanent Bridges, Plaridel-Pulilan Bridge (Old) (B02092LZ) along Daang Maharlika (LZ), Province of Bulacan	Region III	No	Public Bidding	Jun 3 2022	Jun 24 2022	Jul 7 2022	Jul 18 2022	FY 2022	46,619,648.74		46,619,648.74	Bridge (Concrete)
7	300209100011000	22C00007 Convergence and Special Support Program- Const/ Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Balagtas-Pandi Road and P. Castro St. Leading to PNR Balagtas Station, Balagtas, Bulacan	Region III	No	Public Bidding	Apr 13 2022	May 3 2022	May 19 2022	May 30 2022	FY 2022	3,261,614.00		3,261,614.00	Drainage & Slope Protection Structure
8	300209100013000	22C00008 Convergence and Special Support Program - Const/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Roads leading to Guiguinto Station, Guiguinto, Bulacan	Region III	No	Public Bidding	Mar 4 2022	May 10 2022	May 27 2022	Jun 8 2022	FY 2022	2,894,614.94		2,894,614.94	Concreting (PCCP)
9	310204101499000	22C00009 Network Development Program - Const of By-Pass and Diversion Roads - Service Road (Alternative Route to NLEX), Province of Bulacan	Region III	No	Public Bidding	Jun 2 2022	Jun 21 2022	Jul 7 2022	Jul 18 2022	FY 2022	143,581,654.37		143,581,654.37	Bridge (Bored Pile)

10	310204100414000	22C00010 Network Development Program - Const. of By-Pass and Diversion Roads - San Ildefonso-San Rafael Bypass Road, Province of Bulacan	Region III	Yes	Public Bidding	Nov 5, 2021	Dec 1, 2021	Feb 15, 2022	Feb 28, 2022	FY 2022	192,999,208.24		192,999,208.24	Embankment (Earthworks)
11	310204101494000	22C00011 Network Development Program - Const. of By-Pass and Diversion Roads - San Ildefonso-San Miguel Bypass Road, Package 3, Province of Bulacan	Region III	Yes	Public Bidding	Oct 22, 2021	Nov 11, 2021	Feb 15, 2022	Feb 28, 2022	FY 2022	96,499,546.26		96,499,546.26	Bridge (Bored Pile)
12	310204101495000	22C00012 Network Development Program - Const. of Bypass and Diversion Roads, San Ildefonso - San Miguel Bypass Road, Package 4, Province of Bulacan	Region III	No	Public Bidding	Jan 21 2022	Feb 9 2022	Feb 28 2022	Mar 10 2022	FY 2022	96,499,188.41		96,499,188.41	Embankment (Earthworks)
13	310302100324000	22C00013 Bridge Program - Replacement of Permanent Weak Bridges - Sicsican Bridge (B01963LZ) along Daang Maharlika (LZ) (Phase III), Province of Nueva Ecija	Region III	No	Public Bidding	Jan 20 2023	Feb 8 2023	Mar 1 2023	Mar 13 2023	FY 2022	35,407,637.21		35,407,637.21	Bridge (Concrete)
14	310201100863000	22C00014 Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave. (JASA), Province of Nueva Ecija	Region III	Yes	Public Bidding	Nov 23, 2021	Dec 13, 2021	May 24 2022	Jun 3 2022	FY 2022	116,764,080.63		116,764,080.63	Concreting (PCCP)
15	310203100497000	22C00015 Network Development Program, Road Widening - Tertiary Roads, Gapan-Fort Magsaysay Road, Province of Nueva Ecija	Region III	Yes	Public Bidding	Nov 10, 2021	Nov 29, 2021	May 24 2022	Jun 3 2022	FY 2022	108,079,443.48		108,079,443.48	Drainage & Slope Protection Structure

16	310108100834000	22C00018 Asset Preservation Program - Rehab./Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Jct Tablang-Gabaldon Rd., Province of Nueva Ecija	Region III	No	Public Bidding	Apr 14 2022	May 4 2022	Jun 23 2022	Jul 4 2022	FY 2022	115,799,503.85		115,799,503.85	Drainage & Slope Protection Structure
17	310108100836000	22C00019 Asset Preservation Program - Rehab./Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Road, Province of Nueva Ecija	Region III	Yes	Public Bidding	Dec 3, 2021	Dec 22 2021	May 12 2022	May 23 2022	FY 2022	115,799,979.40		115,799,979.40	Drainage & Slope Protection Structure
18	310304100858000	22C00020 Bridge Program - Rehab./Major Repair of Permanent Bridges - Labi Bridge (B05024LZ) along Nueva Ecija Road, Province of Nueva Ecija	Region III	No	Public Bidding	May 11 2022	May 31 2022	Jun 29 2022	Jul 11 2022	FY 2022	16,732,130.36		16,732,130.36	Flood Control Works
19	310206100061000	22C00022 Network Development Program - Const of Flyovers/ Interchanges/Underpasses/Long Span Bridges - Sto Tomas Interchange including Roads and Bridges from NLEX (North Luzon Expressway), Manila North Road, Province of Pampanga	Region III	Yes	Public Bidding	Dec 28 2021	Jan 25 2022	Mar 18 2022	Mar 22 2022	FY 2022	144,749,365.94		144,749,365.94	Bridge (Bored Pile)
20	310302100323000	22C00024 Bridge Program - Replacement of Permanent Weak Bridges - San Fernando Flyover along Jose Abad Santos Avenue (JASA), Province of Pampanga	Region III	No	Public Bidding	Apr 29 2022	May 26 2022	Jun 16 2022	Jun 27 2022	FY 2022	67,549,265.33		67,549,265.33	Drainage & Slope Protection Structure

21	310302100325000	22C00025 Bridge Program - Replacement of Permanent Weak Bridges, San Agustin bridge (B01482LZ) along Jose Abad Santos Ave (JASA), Province of Pampanga	Region III	No	Public Bidding	Aug 2 2022	Aug 22 2022	Aug 31 2022	Sep 8 2022	FY 2022	57,900,000.00		57,900,000.00	Bridge
22	310204101488000	22C00027 Network Development Program - Const. of By-Pass and Diversion Raods - Bacolor - Porac Access Road, Province of Pampanga	Region III	Yes	Public Bidding	Nov 23, 2021	Dec 16 2021	Feb 15, 2022	Feb 28, 2022	FY 2022	125,449,776.56		125,449,776.56	Earthworks (Embankment)
23	300219100100000	22C00028 Convergence and Special Support Program - Sustainable Infra Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infra/Facilities - Const of Slope Protection Structures along Porac River, Brgy. Pio, Porac, Pampanga, Province of Pampanga	Region III	Yes	Public Bidding	Dec 14 2021	Jan 4, 2022	Feb 15, 2022	Feb 28, 2022	FY 2022	241,249,381.90		241,249,381.90	Drainage & Slope Protection Structure
24	300214100040000	22C00029 Convergence & Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices and Pavement Markings along various roads within the 1st District of Pampanga	Region III	Yes	Public Bidding	Dec 3, 2021	Jan 24, 2022	Feb 16, 2022	Feb 28, 2022	FY 2022	126,448,355.90		126,448,355.90	Installation of Road Safety Devices and Pavement Markings
25	310305101490000	22C00031 Bridge Program - Widening of Permanent Bridges - San Francisco Bridge (B03295LZ) along Concepcion-Capas Road, Province of Tarlac	Region III	No	Public Bidding	Mar 4 2022	Apr 21 2022	May 12 2022	May 23 2022	FY 2022	48,248,615.22		48,248,615.22	Bridge - Concrete

26	300105200560000	22C00032 Local Program - National Building Program - Buildings and other Structures - MultiPurpose/Facilities - Const of Building for Virology Institute of Science and Technology of the Philippines (VIP), New Clark City, Clark Freeport and Special Economic Zone (CFEZ), Capas, Tarlac	Region III	No	Public Bidding	Sep 26 2022	Oct 17 2022	Oct 28 2022	Nov 7 2022	FY 2022	144,749,276.58		144,749,276.58	Building
27	310305101484000	22C00033 Bridge Program - Widening of Permanent Bridges - Barangobong Bridge 1 (B01364LZ) along Paniqui-Camiling-Wawa Road (Phase III), Province of Tarlac	Region III	Yes	Public Bidding	Dec 29 2021	Jan 27, 2022	Feb 15, 2022	Feb 28, 2022	FY 2022	125,449,147.10		125,449,147.10	Bridge
28	310305101486000	22C00034 Bridge Program - Widening of Permanent Bridges - Cojuangco Bridge (B01363LZ) along Paniqui-Camiling-Wawa Road, Province of Tarlac	Region III	Yes	Public Bidding	Nov 18, 2021	Dec 16, 2021	Feb 15, 2022	Feb 28, 2022	FY 2022	69,093,189.68		69,093,189.68	Bridge
29	300207100344000	22C00043 Convergence and Special Support Program - Const/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Segurided Program - TIKAS) Construction of Orani Municipal Police Station Building, Orani, Bataan	Region III	Yes	Public Bidding	Dec 29 2021	Mar 7 2022	Mar 21 2022	Mar 31 2022	FY 2022	2,007,160.66		2,007,160.66	Building

30	300207100349000	22C00044 Convergence and Special Support Program - Const/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Segurided Program - TIKAS) Construction of San Miguel Municipal Police Station Building, San Miguel, Bulacan	Region III	Yes	Public Bidding	Dec 29 2021	Feb 10 2022	Feb 28 2022	Mar 10 2022	FY 2022	964,936.02		964,936.02	Building
31	300207100611000	22C00045 Convergence & Special Support Program - Const/Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Progeram - TIKAS), Const of Army Leadership Development and Education Center (ALDEC), Multipurpose Bldg, TRADOC, PA, Camp O'Donell, Capas, Tarlac	Region III	No	Public Bidding	Apr 14 2022	May 4 2022	May 25 2022	Jun 6 2022	FY 2022	9,649,566.19		9,649,566.19	Building
32	300207100612000	22C00046 Convergence and Special Support Program - Const/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Segurided Program - TIKAS) Construction of Pantabangan Municipal Police Station Building. Pantabangan, Nueva Ecija	Region III	Yes	Public Bidding	Dec 29 2021	Feb 10 2022	Feb 28 2022	Mar 10 2022	FY 2022	1,659,733.60		1,659,733.60	Building

33	300207100342000	22C00047 Convergence and Special Support Program - Const/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Segurided Program - TIKAS) Construction of Macabebe Municipal Police Station Building, Macabebe, Pampanga	Region III	Yes	Public Bidding	Dec 29 2021	Feb 16 2022	Feb 28 2022	Mar 10 2022	FY 2022	975,547.52		975,547.52	Building
34	300207100348000	22C00048 Convergence and Special Support Program - Const/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Const of Regional Crime Laboratory Office 3, Camp Captain Julian Olivas, City of San Fernando, Pampanga	Region III	No	Public Bidding	Mar 4 2022	May 10 2022	May 27 2022	Jun 8 2022	FY 2022	9,949,863.95		9,949,863.95	Building
35	300105200332000	22C00049 Local Program - National Building Program - Buildings & other Structures - Multipurpose/Facilities, Const. of Alternate Site Building of DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	May 11 2022	May 31 2022	Jun 22 2022	Jul 4 2022	FY 2022	241,248,485.60		241,248,485.60	Building

36	300207100343000	22C00050 Convergence and Special Support Program - Const/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Const of Multi Purpose Building (Living Quarteres), Basa Airbase, Floridablanca, Pampanga	Region III	No	Public Bidding	Mar 4 2022	Apr 21 2022	May 12 2022	May 23 2022	FY 2022	9,648,327.85		9,648,327.85	Building
37	300207100614000	22C00051 Convergence and Special Support Program - Const/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Segurided Program - TIKAS) Construction of Porac Municipal Police Station Building, Porac, Pampanga	Region III	Yes	Public Bidding	Dec 29 2021	Feb 11 2022	Feb 28 2022	Mar 10 2022	FY 2022	28,949,775.73		28,949,775.73	Building
38	300207100350000	22C00052 Convergence and Special Support Program - Const/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Segurided Program - TIKAS) Construction of Sta Rita Municipal Police Station Building, Sta Rita, Pampanga	Region III	Yes	Public Bidding	Dec 29 2021	Mar 7 2022	Mar 21 2022	Mar 31 2022	FY 2022	2,277,267.60		2,277,267.60	Building

39	300207100615000	22C00053 Convergence & Special Support Program - Const./Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Palauig Municipal Police Station Building, Palauig, Zambales	Region III	Yes	Public Bidding	Nov 30, 2021	Feb 28 2022	Mar 18 2022	Mar 22 2022	FY 2022	11,097,203.68		11,097,203.68	Building
40	300214100038000	22C00055 Convergence & Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Reflective Pavement Studs A Castaneda-Ma. Aurora-San Luis Road, Baler Airport Road, Nueva Ecija-Aurora Road, Province of Aurora	Region III	Yes	Public Bidding	Dec 3, 2021	Jan 24 2022	May 12 2022	May 23 2022	FY 2022	113,387,263.42		113,387,263.42	Installation of Reflective Pavement Studs
41	310302100322000	22C00056 Bridge Program - Replacement of Permanent Weak Bridges, Diteki Bridge A (B02828LZ) along Nueva Ecija-Aurora Road, Province of Aurora	Region III	Yes	Public Bidding	Dec 14 2021	Jan 26 2022	Jun 6 2022	Jun 16 2022	FY 2022	67,549,638.23		67,549,638.23	Bridge (Bored Pile)
42	31010810084000	22C00058 Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Baler-Casiguran Road (Dinadiawan-Casiguran Section), Province of Aurora	Region III	No	Public Bidding	May 11 2022	May 30 2022	Jun 29 2022	Jul 11 2022	FY 2022	106,149,450.49		106,149,450.49	Drainage & Slope Protection Works

43	310108100848000	22C00059 Asset Preservation Program , Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Raod, Province of Aurora	Region III	No	Public Bidding	Apr 26 2022	May 17 2022	Jun 29 2022	Jul 11 2022	FY 2022	154,399,431.44		154,399,431.44	Drainage & Slope Protection Structure
44	310108100849000	22C00060 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Road, Province of Aurora	Region III	No	Public Bidding	Apr 14 2022	May 4 2022	Jun 29 2022	Jul 11 2022	FY 2022	106,147,446.06		106,147,446.06	Drainage & Slope Protection Stucture
45	310108100850000	22C00061 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Road, Province of Aurora	Region III	No	Public Bidding	Apr 14 2022	May 4 2022	Jun 29 2022	Jul 11 2022	FY 2022	144,745,990.87		144,745,990.87	Drainage & Slope Protection Stucture
46	310109100819000	22C00062 Asset Preservation Program - Rehab./Reconst. Of Roads with Slips, Slope Collapse, and Landslide - Teritiary Roads, A. Castaneda-Ma. Aurora-San Luis Road, Province of Aurora	Region III	No	Public Bidding	Jun 2 2022	Jun 28 2022	Jul 7 2022	Jul 18 2022	FY 2022	221,949,276.61		221,949,276.61	Drainage & Slope Protection Structure
47	310204101492000	22C00064 Network Development Program - Construction of By-pass and Diversion Roads - Concepcion- Mabalacat Bypass Road, Province of Tarlac	Region III	No	Public Bidding	Apr 25 2022	May 16 2022	Jun 8 2022	Jun 20 2022	FY 2022	105,594,784.48		105,594,784.48	Earthworks (Embankment)
48	310205100777000	22C00065 Network Development Program- Const of Missing Links/New Roads, Capas-Botolan Road, Package 5, Province of Tarlac	Region III	No	Public Bidding	Apr 13 2022	May 12 2022	Jun 6 2022	Jun 16 2022	FY 2022	144,749,667.41		144,749,667.41	River Training Works

49	310205100778000	22C00066 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road, Package 6, Province of Tarlac	Region III	No	Public Bidding	May 11 2022	May 30 2022	Jun 22 2022	Jul 4 2022	FY 2022	144,749,848.34		144,749,848.34	Bridge (Bored Pile)
50	310205100779000	22C00067 Network Development Program - Const of Missing Links/New Roads, Capas-Botolan Road, Package 7, Province of Tarlac	Region III	No	Public Bidding	Apr 13 2022	May 12 2022	Jun 22 2022	Jul 4 2022	FY 2022	144,749,864.74		144,749,864.74	Earthworks (Embankment)
51	310108100845000	22C00069 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Road, Province of Aurora	Region III	No	Public Bidding	Apr 14 2022	May 4 2022	Jun 29 2022	Jul 11 2022	FY 2022	125,446,864.08		125,446,864.08	Drainage & Slope Protection Structure
52	310109100819000	22C00070 Asset Preservation Program - Rehab./Reconst. Of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, A. Castaneda-Ma. Aurora-San Luis Road, Province of Aurora	Region III	No	Public Bidding	Jun 2 2022	Jun 28 2022	Jul 7 2022	Jul 18 2022	FY 2022	221,944,070.62		221,944,070.62	Drainage & Slope Protection Structure
53	310302100321000	22C00071 Bridge Program - Replacement of Permanent Weak Bridges, Diteki "A" Bridge (B02828LZ) along Nueva Ecija-Aurora Road, Phase 2, Province of Aurora	Region III	No	Public Bidding	Jun 9 2022	Jun 28 2022	Jul 7 2022	Jul 18 2022	FY 2022	110,974,785.70		110,974,785.70	Bridge (Concrete)

54	300217100008000	22C00072 Convergence & Special Support Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Dinadiawan-Ditawini Bypass Road, Dinadiawan, Aurora	Region III	No	Public Bidding	Apr 29 2022	May 26 2022	Jun 23 2022	Jul 4 2022	FY 2022	115,799,931.64		115,799,931.64	Earthworks (Embankment)
55	300217100009000	22C00073 Convergence & Special Support Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Const of Dingalan-Dona Remedios Trinidad Road, Province of Aurora	Region III	No	Public Bidding	Jun 3 2022	Jun 24 2022	Jul 7 2022	Jul 18 2022	FY 2022	192,999,934.27		192,999,934.27	Earthworks (Embankment)
56	300225100010000	22C00075 Convergence & Special Support Program - Basic Infra Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Const of Flood Control Structures along Ciudad De Victoria Tributaries leading to Bocaue River (Igulot Section), Bocaue, Bulacan	Region III	No	Public Bidding	Apr 26 2022	May 26 2022	Jun 23 2022	Jul 4 2022	FY 2022	148,498,661.71		148,498,661.71	Flood Control Works
57	310204101838000	22C00080 Network Development Program - Const of By-pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section) Package 5, Province of Pampanga	Region III	No	Public Bidding	Apr 12 2022	May 2 2022	Jun 23 2022	Jul 4 2022	FY 2022	99,394,730.14		99,394,730.14	Earthworks (Embankment)

58	310204101443000	22C00081 Network Development Program - Const of By-pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section) Package 6, Province of Pampanga	Region III	No	Public Bidding	Apr 12 2022	May 17 2022	Jun 8 2022	Jun 20 2022	FY 2022	86,849,295.42		86,849,295.42	Earthworks (Embankment)
59	320101107361000	22C00083 Flood Management Program - Const./Maint. Of Flood Mitigation Structures and Drainage Systems, Const. of Camiling-Agno River Floodway, Tarlac Phase 3	Region III	No	Public Bidding	Jun 3 2022	Jun 23 2022	Jul 7 2022	Jul 18 2022	FY 2022	289,496,486.98		289,496,486.98	Flood Control & Drainage
60	320101107373000	22C00084 Flood Management Program - Const./Maint. Of Flood Mitigation Structures and Drainage Systems, Const. of Camiling-Agno River Floodway, Tarlac Phase 4	Region III	No	Public Bidding	Jun 3 2022	Jun 23 2022	Jul 7 2022	Jul 18 2022	FY 2022	289,499,110.90		289,499,110.90	Flood Control & Drainage
61	310205100929000	22C00085 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road, Package 2, Province of Zambales	Region III	No	Public Bidding	Mar 9 2022	May 26 2022	Jul 7 2022	Jul 18 2022	FY 2022	77,199,670.29		77,199,670.29	Bridge (Concrete)
62	310205100931000	22C00086 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road - Package 1 (Baquilan Bridge 1), Province of Zambales	Region III	No	Public Bidding	Apr 29 2022	May 19 2022	Jun 13 2022	Jun 23 2022	FY 2022	87,814,766.57		87,814,766.57	Bridge (Bored Pile)

63	300217100010000	22C00087 Convergence & Special Support Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Road at Dona Remedios Trinidad to San Jose Del Monte City, Phase II, Province of Bulacan	Region III	No	Public Bidding	Jul 8 2022	Aug 4 2022	Aug 18 2022	Aug 30 2022	FY 2022	192,999,706.87		192,999,706.87	Roads (PCCP)
64	300217100011000	22C00088 Convergence & Special Support Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Road at Doña Remedios Trinidad to San Jose Del Monte, Province of Bulacan	Region III	No	Public Bidding	Sep 13 2022	Oct 4 2022	Oct 26 2022	Nov 7 2022	FY 2022	289,499,516.40		289,499,516.40	Bridge (Bored Pile)
65	320101107989000	22C00092 Flood Management Program - Const/Maint of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Drainage System, Balitwak-San Isidro River Improvement Project, San Luis, Aurora	Region III	No	Public Bidding	Feb 24 2022	Mar 15 2022	Jul 28 2022	Aug 8 2022	FY 2022	48,249,356.52		48,249,356.52	Flood Control Works
66	320101107990000	22C00093 Flood Management Program - Const/Maintenance of Flood Mitigation Structures and Drainage Systems - Const of Flood Mitigation Structure and Drainage System, Diteki River (Left Side) Improvement Project, Maria, Aurora, Province of Aurora	Region III	No	Public Bidding	Apr 25 2022	Jun 6 2022	Jul 28 2022	Aug 8 2022	FY 2022	48,248,290.00		48,248,290.00	Flood Control Works

67	320101107991000	22C00094 Flood Management Program - Const/Maint of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Drainage System, Diteki-Aguang River Improvement Project, San Luis, Aurora	Region III	No	Public Bidding	Feb 24 2022	Mar 15 2022	Jul 28 2022	Aug 8 2022	FY 2022	48,245,843.28		48,245,843.28	Flood Control Works
68	320101107992000	22C00095 Flood Management Program - Const/Maint of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Drainage System, Malupa-Dian-Aguang River Improvement Project, Baler, Aurora	Region III	No	Public Bidding	Feb 24 2022	Mar 15 2022	Jul 28 2022	Aug 8 2022	FY 2022	48,249,095.57		48,249,095.57	Flood Control Works
69	300229100002000	22C00098 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Water Supply System in Palayan City, Nueva Ecija	Region III	No	Public Bidding	Sep 26 2022	Oct 17 2022	Oct 28 2022	Nov 7 2022	FY 2022	148,499,974.43		148,499,974.43	Building
70	310204101489000	22C00101 Network Development Program- Const of By-pass and Diversion Roads, Baliwag Bulacan By-pass Road, Province of Bulacan	Region III	No	Public Bidding	Apr 13 2022	May 12 2022	Jun 6 2022	Jun 16 2022	FY 2022	96,494,573.59		96,494,573.59	Concreting (PCCP)

71	30022100007000	22C00104 Convergence & Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/ Facilities, Const. of Bocaue-Sta Maria Bypass Road, San Gabriel Section Bridge, Province of Bulacan	Region III	No	Public Bidding	May 11 2022	May 30 2022	Jun 23 2022	Jul 4 2022	FY 2022	98,999,497.88		98,999,497.88	Bridge (Bored Pile)
72	300219100100000 310204101488000 300214100040000 310305101484000 310305101486000	22GC00106 Procurement of Fuel for use in various Vehicles and Generators assigned at the DPWH Regional Office No. III for ten (10) Months, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Mar 9 2022	Mar 28 2022	Apr 6 2022	Apr 18 2022	FY 2022	8,324,671.98		8,324,671.98	Procurement of Fuel
73	300221100008000	22C00107 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Ciudad de Victoria (Phase II), Bocaue, Bulacan	Region III	No	Public Bidding	Jul 20 2022	Aug 9 2022	Aug 31 2022	Sep 12 2022	FY 2022	98,999,451.88		98,999,451.88	Drainage & Slope Protection Structures
74	310206100063000	22C00108 Network Development Program - Construction of Flyovers/ Interchanges/Underpasses/Long Span Bridges, Hermosa-SCTEX Intechange, Hermosa, Bataan	Region III	No	Public Bidding	Aug 17 2022	Sep 7 2022	Nov 16 2022	Nov 28 2022	FY 2022	96,499,191.40		96,499,191.40	Roads (Asphalting)

75	310205100678000 310205100930000	22C00109 Network Development Program- Const of Missing Links/New Roads, Capas-Botolan Road, Province of Tarlac and Network Development Program- Const of Missing Links/New Roads, Capas- Botolan Road, Package 3, Province of Tarlac	Region III	No	Public Bidding	Apr 12 2022	May 2 2022	Jun 22 2022	Jul 4 2022	FY 2022	77,199,979.19 <u>65,619,941.22</u> 142,819,920.41		77,199,979.19 <u>65,619,941.22</u> 142,819,920.41	Concreting (PCCP)
76	310205100701000 310205100928000	22C00110 Network Development Program- Const of Missing Links/New Roads, Capas-Botolan Road, Package 2 and Network Development Program- Const of Missing Links/New Roads, Capas- Botolan Road (Bueno Bridge 1), Province of Tarlac	Region III	No	Public Bidding	Apr 12 2022	May 2 2022	May 25 2022	Jun 6 2022	FY 2022	66,584,548.35 <u>84,919,266.26</u> 151,503,814.61		66,584,548.35 <u>84,919,266.26</u> 151,503,814.61	Bridge (Concrete)

77	310204107840000 310204101841000 310204101842000 310204101444000	22C00111 Network Development Program - Construction of By-pass & Diversion Rds - Lubao-Guagua-Minalin-Sto Tomas Rd (Sto Tomas Minalin Section), Package 1 and Network Development Program - Construction of By-pass & Diversion Rds - Lubao-Guagua-Minalin-Sto Tomas Rd (Sto Tomas Minalin Section), Package 2 and Network Development Program - Construction of By-pass & Diversion Rds - Lubao-Guagua-Minalin-Sto Tomas Rd (Sto Tomas Minalin Section), Package 3 and Network Development Program - Construction of By-pass & Diversion Rds - Lubao-Guagua-Minalin-Sto Tomas Rd (Sto Tomas Minalin Section), Package 4, Province of Pampanga	Region III	No	Public Bidding	Apr 25 2022	Jun 6 2022	Jun 29 2022	Jul 11 2022	FY 2022	75,269,418.09 65,619,399.85 63,140,755.45 <u>65,619,137.85</u> 269,648,711.24		75,269,418.09 65,619,399.85 63,140,755.45 <u>65,619,137.85</u> 269,648,711.24	Asphalting
78	Trust	22C00112 Construction of the 2-Storey Office Building and Training Center of the DOJ-Parole and Probation Administration Regional Office No. III at the Regional Government Center in Brgy. Maimpis, City of San Fernando, Pampanga	Region III	No	Public Bidding	May 11 2022	Jun 14 2022	Jul 6 2022	Jul 18 2022	FY 2022	22,880,893.98		22,880,893.98	Building

79	200000100023000 200000100046000	22GC00113 Supply, Delivery, Installation, Commissioning and Operations Training of Automatic Traffic Counter/Classifier for use in the National Road Traffic Survey Program (NRTSP) of the Planning & Design Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	May 19 2022	Jun 7 2022	Jun 16 2022	Jun 27 2022	FY 2022	3,204,909.64	2,086,394.42	1,118,515.22	Supply, Delivery, Installation, Commissioning and Operations Training of Automatic Traffic Counter/Classifier
80	Trust	22GC00114 Procurement of One (1) Unit Service Vehicle to be used by Various Divisions of the DPWH Regional Office No. III for Inspection/Work Related Duties and Official Functions, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 1 2022	Jun 20 2022	July 6 2022	July 14 2022	FY 2022	1,265,159.25		1,265,159.25	Procurement of One (1) Unit Service Vehicle
81	200000100014000	22GC00115 Procurement of Fuel to be utilized in the Dredging Operations of DPWH Multi-Purpose Amphibious Dredge (K3-09) presently stationed at Sapang Gumi River, Lubao, Pampanga and DPWH Amphibious Excavator (K4-35) presently stationed at Sta Elena River, Hagonoy, Bulacan, Provinces of Pampanga and Bulacan	Region III	No	Public Bidding	Jun 1 2022	Jun 20 2022	Jun 29 2022	Jul 8 2022	FY 2022	1,022,963.95 <u>413,941.50</u> 1,436,905.45	1,022,963.95 <u>413,941.50</u> 1,436,905.45		Procurement of Fuel
82	300229100002000	22C00116 Network Development Program - Const of Bypass & Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section) Package 7, Province of Pampanga	Region III	No	Public Bidding	Jun 3 2022	Jun 24 2022	Jul 7 2022	Jul 18 2022	FY 2022	77,199,263.47		77,199,263.47	Earthworks (Embankment)

83	310201100863000	22GC00117 Supply, Delivery, Installation and Comissioning of Air Conditioning Units for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 5 2022	Jul 26 2022	Aug 24 2022	Sep 5 2022	FY 2022	1,275,000.00		1,275,000.00	Supply, Delivery, Installation and Comissioning of Air Conditioning Units
84	310204101443000 310205100701000 310206100061000 310205100928000 310204101492000 310205100777000	22GC00118 Supply and Delivery of various ICT Equipments for use in the various Divisions of DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 12 2022	Aug 2 2022	Aug 31 2022	Sep 12 2022	FY 2022	10,580,000.00		10,580,000.00	Supply and Delivery of various ICT Equipments
85	300105200604000	22C00119 Local Program - National Building Program - Buildings and other Structures - Multi Purpose/Facilities - Structural Improvement of Public Buildings and Construction of Evacuation Centers - Construction of Evacuation Centers in Dinalungan, Aurora, Hermosa, Bataan and San Marcelino, Zambales, Provinces of Aurora, Bataan and Zambales	Region III	No	Public Bidding	Aug 2 2022	Aug 23 2022	Aug 31 2022	Sep 12 2022	FY 2022	96,494,460.12		96,494,460.12	Building
86	200000100019000	22C00120 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other related Activities - Public Buildings, Repair/Maintenance of DPWH Building Quality Assurance and Hydrology Division & DPWH Building Main Building Maintenance Division Office, Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Aug 2 2022	Aug 30 2022	Sep 28 2022	Oct 10 2022	FY 2022	2,499,417.18	2,499,417.18		Building

87	310205100778000	22GC00121 Supply, Delivery and Commissioning of Multi-Function Color Copiers for use in the various Divisions of DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Aug 2 2022	Aug 23 2022	Sep 19 2022	Sep 26 2022	FY 2022	1,517,920.00		1,517,920.00	Supply, Delivery and Commissioning of Multi-Function Color Copiers
88	310108100850000 310109100819000 310302100321000 310109100822000 300214100038000	22GC00122 Procurement of Fuel for use in various Service Vehicles and Generators assigned at the DPWH Regional Office No. III for Eight (8) Months, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Aug 2 2022	Aug 23 2022	Aug 31 2022	Sep 12 2022	FY 2022	10,539,500.38		10,539,500.38	Procurement of Fuel
89	310205100779000	22GC00123 Suply, Delivery, Installation, Commissioning, Database Configuration, Connection Integrity Testing and Technical Training of Biometrics Scanner for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Aug 1 2022	Aug 22 2022	Sep 14 2022	Sep 26 2022	FY 2022	1,609,888.02		1,609,888.02	Suply, Delivery, Installation, Commissioning, Database Configuration, Connection Integrity Testing and Technical Training of Biometrics Scanner
90	200000100014000 300214100026000 300214100027000	22GC00124 Procurement of Fuel (Diesel) to be utilized in the Dredging Operation of DPWH Amphibious Excavator (K4-27) presently stationed at Sta Maria River, Brgy Bambang, Bocaue, Bulacan and DPWH Amphibious Excavator (K4-28) presently stationed at Meycauayan River, Meycauayan, Bulacan	Region III	No	Public Bidding	Aug 9 2022	Aug 30 2022	Sep 8 2022	Sep 19 2022	FY 2022	1,649,609.45	413,454.45	1,236,155.00	Procurement of Fuel (Diesel)

91	300200100003000	22C00125 Rehabilitation of Disaster-Related Infrastructure and other Facilities - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road, Provinces of Pampanga and Bulacan	Region III	No	Public Bidding	Aug 17 2022	Sep 7 2022	Sep 28 2022	Oct 10 2022	FY 2022	192,998,547.61		192,998,547.61	Roads (PCCP)
92	300205100006000	22C00126 Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Rainwater Collector in Public Facilities, Province of Pampanga	Region III	No	Public Bidding	Oct 11 2022	Nov 3 2022	Nov 16 2022	Nov 28 2022	FY 2022	3,274,532.93		3,274,532.93	Rainwater Collector System
93	Trust	22C00127 Expansion of Active Transport Infrastructure in San Fernando City, Pampanga	Region III	No	Public Bidding	Nov 8 2022	Nov 29 2022	Dec 16 2022	Dec 26 2022	FY 2022	78,355,442.37		78,355,442.37	Traffic Engineering & Management System (Road Safety Devices)
94	Trust	22C00128 Clearing, Grubbing, Desilting and Removal of Submerged Garbage (Meycauayan River System), Meycauayan, Bulacan	Region III	No	Public Bidding	Nov 15 2022	Dec 6 2022	Dec 16 2022	Dec 26 2022	FY 2022	231,622,987.73		231,622,987.73	Flood Control and Drainage
95	300215101304000	22C00129 Convergence & Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Bypass Road at Dona Remedios Trinidad to San Jose Del Monte, Bulacan (Phase 4), Province of Bulacan	Region III	No	Public Bidding	Dec 21 2022	Jan 11 2023	Jan 30 2023	Feb 9 2023	FY 2022	48,249,381.52		48,249,381.52	Roads (Embankment)

96	320101107633000 320101107634000 320101107635000 320101107636000 320101107637000 320101107638000 320101107639000 32010110764000 320101107641000 320101107643000 320101107644000 32010110764500032 0101107647000 320101107648000	22GC012 Procurement of Fuel (Diesel) and Supplies to be utilized for DPWH Cutter Suction Dredge Pinatubo II-B (SDS 18-2) for the Dredging of Pampanga River, Masantol, Pampanga and other tributaries	Region III	No	Public Bidding	Sep 30 2022	Oct 20 2022	Oct 28 2022	Nov 7 2022	FY 2022	4,435,565.80		4,435,565.80	Procurement of Fuel (Diesel) and Supplies
97	100000100001000	22GC013 Procurement of A Single Beam Echosounder System and a Drone for the Preparation of Dredging Plans to be utilized by the Equipment and Management Division, DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 17 2022	Nov 7 2022	Nov 16 2022	Nov 25 2022	FY 2022	17,000,000.00		17,000,000.00	Procurement of A Single Beam Echosounder System and a Drone
98	310205100779000	22GC014 Supply, Delivery, Installation , Commissioning, Database Configuration, Connection Integrity Testing and Technical Training of Biometrics Scanner for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 25 2022	Nov 15 2022	Dec 7 2022	Dec 19 2022	FY 2022	2,277,520.00		2,277,520.00	Supply, Delivery, Installation , Commissioning, Database Configuration, Connection Integrity Testing and Technical Training of Biometrics Scanner


99	320101107615000 320101107616000 320101107617000 320101107619000 320102104632000	22GC0015 Procurement of Fuel and Lubricants for use of DPWH Amphibious Excavator (K4-24) for the Dredging of Tributaries of Federosa River, Sto Tomas, Pampanga and other Tributaries under the Jurisdiction of Region III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Nov 17 2022	Dec 6 2022	Dec 16 2022	Dec 21 2022	FY 2022	1,113,306.00		1,113,306.00	Procurement of Fuel and Lubricants
100	Trust	22C00128 Clearing, Grubbing, Desilting and Removal of Submerged Garbage (Meycauayan River System), Meycauayan, Bulacan	Region III	No	Public Bidding	Nov 15 2022	Dec 6 2022	Dec 16 2022	Dec 27 2022	FY 2022	231,622,987.73		231,622,987.73	Flood Control and Drainage

101	200000100016000	22Z00001 Restoration of Damaged Portion of Groundsills Across Pasig-Potrero River at Downstream of Mancatian Bridge, Angeles-Porac River (Groundsill No. 2 & 3), Province of Pampanga	Region III	No	Public Bidding	Apr 1 2022	Apr 21 2022	May 24 2022	Jun 3 2022	FY 2022	24,109,078.02	24,109,078.02		Earthworks (Embankment)
102	320101107374000	22Z00006 Construction of Flood Control - Abacan River Diking and Slope Protection Works, Mexico, Pampanga	Region III	No	Public Bidding	Feb 25 2022	Mar 16 2022	Mar 23 2022	Jun 6 2022	FY 2022	205,452,562.16		205,452,562.16	Flood Control Works
103	320101106076000	22Z00007 Flood Control Works - Abacan River Diking and Slope Protection Works, Mexico, Pampanga	Region III	No	Public Bidding	Feb 25 2022	Mar 16 2022	Mar 23 2022	Jun 6 2022	FY 2022	193,013,121.08		193,013,121.08	Flood Control Works
104	200000100488000	22Z00008 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other related Activities - Flood Control and Drainage Systems, Structures and related Facilities - Nationwide - Third River Flood Control Structure, Minalin, Pampanga	Region III	No	Public Bidding	Mar 25 2022	Apr 19 2022	May 24 2022	Jun 3 2022	FY 2022	28,951,397.51		28,951,397.51	Drainage & Slope Protection
105	200000100494000	22Z00009 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other related Activities - Flood Control and Drainage Systems, Structures and related Facilities - Nationwide - Pampanga Delta Development Project, Brgy. Consuelo, Macabebe, Pampanga	Region III	No	Public Bidding	Mar 25 2022	Apr 19 2022	May 24 2022	Jun 3 2022	FY 2022	38,599,734.51		38,599,734.51	Drainage & Slope Protection

106	200000100016000	22Z00010 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other related Activities - Flood Control and Drainage Systems, Structures and related Facilities - Nationwide - Pinatubo Hazard Urgent Mitigation Project (PHUMP), Mabalacat, Pampanga	Region III	No	Public Bidding	Mar 25 2022	Apr 19 2022	May 24 2022	Jun 3 2022	FY 2022	14,474,586.45		14,474,586.45	Drainage & Slope Protection
107	310101300001000	22Z00011 AWP3/Preventive Maintenance, Replacement of Ilog Bakod Bridge (B016825LZ) along Daang Maharlika, San Miguel, Bulacan, PM Component of the Road Upgrading and Preservation Project (RUPP) under Japan International Cooperation Agency (JICA), Loan Agreement No. PH-P247, Province of Bulacan	Region III	No	Public Bidding	Apr 8 2022	May 3 2022 May 12 2022	May 27 2022 Jun 13 2022	Jun 8 2022	FY 2022	28,949,644.18		28,949,644.18	Bridge (Bored Pile)

108	200000100844000 200000100845000	22CSC001 Consulting Services for the Feasibility Study of Pilar Bypass Road (Bataan) and San Marcelino-Floridablanca Bypass Road (Zambales-Pampanga), Provinces of Pampanga, Zambales & Bataan	Region 3	No	Public Bidding	Apr 20 2022	Jun 2 2022	Jun 28 2022	July 8 2022	FY 2022	10,799,520.00		10,799,520.00	Conduct of Feasibility Study
109	200000100842000 200000100843000	22CSC002 Consulting Services for the Feasibility Study of Camiling Circumferential Road (Tarlac) and Nueva Ecija-Aurora Road-Emilio Vergara Flyover (Nueva Ecija), Provinces of Nueva Ecija & Tarlac	Region 3	No	Public Bidding	Apr 20 2022	Jun 2 2022	Jun 28 2022	July 8 2022	FY 2022	11,198,955.00		11,198,955.00	Conduct of Feasibility Study
110	200000100902000	22CSC003 Consulting Services for the Drainage Master Plan and Feasibility Study for Tarlac City, Province of Tarlac	Region 3	No	Public Bidding	May 17 2022	Jun 27 2022	Jul 25 2022	Aug 4 2022	FY 2022	11,998,305.00		11,998,305.00	Drainage Master Plan & Feasibility


Prepared By :


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By :


IGNACIO F. EVANGELISTA
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director